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stAtUtoRY ReqUiReMents

This appendix cross-references the pages of this Report to the reporting requirements 
under Public Law 108-106, Section 3001 (amended by Section 1203).



Appendix A

A-2  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

Section	 Statute	 SIGIR	Action	 Page	#	

Supervision	

Section 3001(e)(1) The Inspector General shall report directly to, and be under the general 
supervision of, the Secretary of State and the Secretary of Defense.

Report to the Secretary of State 
and the Secretary of Defense. 1-209

Duties	

Section 3001(f)(1)

It shall be the duty of the Inspector General to conduct, supervise, and 
coordinate audits and investigations of the treatment, handling, and 
expenditure of amounts appropriated or otherwise made available to the Iraq 
Relief and Reconstruction Fund, and of the programs, operations, and contracts 
carried out utilizing such funds, including—

Review appropriated funds.
Programs, operations, contracts 
using appropriated funds.

1-209, 
App. F, 
App. G

Section 3001(f)(1)(A) The oversight and accounting of the obligation and expenditure of such funds; 
Review obligations and 
expenditures of appropriated 
funds. 

App. F, 
App. G

Section 3001(f)(1)(B) The monitoring and review of reconstruction activities funded by such funds; Review reconstruction activities 
funded by appropriations. 1-131

Section 3001(f)(1)(C) The monitoring and review of contracts funded by such funds; Review contracts using 
appropriated funds.  App. F

Section 3001(f)(1)(D)
The monitoring and review of the transfer of such funds and associated 
information between and among departments, agencies, and entities of the 
United States, and private and nongovernmental entities;

Review internal and external 
transfers of appropriated funds. 

133-209, 
App. G

Section 3001(f)(1)(E) The maintenance of records on the use of such funds to facilitate future audits 
and investigations of the use of such funds. Maintain audit records. 135-168, 

App. I

Section 3001(f)(2) 
The Inspector General shall establish, maintain, and oversee such systems, 
procedures, and controls as the Inspector General considers appropriate to 
discharge the duty.

Establish, maintain, and oversee 
systems, procedures, and controls.

133-209 

Section 3001(f)(3) In addition, the Inspector General shall also have the duties and responsibilities 
of inspectors general under the Inspector General Act of 1978. Duties as specified in IG Act. 209

Section 
3001(f)(4)(A)(B)&(C)

The Inspector General shall coordinate with, and receive the cooperation of, 
each of the following: The Inspector General of the Department of State, The 
Inspector General of the Department of Defense, and The Inspector General of 
the United States Agency for International Development.

Coordination with IGs of State, 
DoD, &  USAID.

213-217,
App. K

Personnel,	Facilities,	and	Other	Resources	

Section 3001(h)(4)(A) 

Upon request of the Inspector General for information or assistance from any 
department, agency, or other entity of the Federal Government, the head 
of such entity shall, insofar as is practicable and not in contravention of any 
existing law, furnish such information or assistance to the Inspector General, or 
an authorized designee.

Expect support as requested. 17-131

Reports 

Section 3001(i)(1) 

Not later than 30 days after the end of each fiscal-year quarter, the Inspector 
General shall submit to the appropriate committees of Congress a report 
summarizing for the period of that quarter and, to the extent possible, the 
period from the end of such quarter to the time of the submission of the 
report, the activities of the Inspector General and the activities under programs 
and operations funded with amounts appropriated or otherwise made 
available to the Iraq Relief and Reconstruction Fund. Each report shall include, 
for the period covered by such report, a detailed statement of all obligations, 
expenditures, and revenues associated with reconstruction and rehabilitation 
activities in Iraq, including the following –

Report – 30 days after the end of 
each calendar quarter. Summarize 
activities of IG. Detailed statement 
of all obligations, expenditures, 
and revenues.

1-252

Section 3001(i)(1)(A) Obligations and expenditures of appropriated funds. Obligations and expenditures of 
appropriated funds. App. G

Section 3001(i)(1)(B) 

A project-by-project and program-by-program accounting of the costs 
incurred to date for the reconstruction of Iraq, together with the estimate of 
the Department of Defense, the Department of State, and the United States 
Agency for International Development, as applicable, of the costs to complete 
each project and each program.

Project-by-project and program-
by-program accounting of costs. 
Estimate cost to complete each 
project or program. 

109-116
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Section	 Statute	 SIGIR	Action	 Page	#	

Section 3001(i)(1)(C) 
Revenues attributable to or consisting of funds provided by foreign nations 
or international organizations, and any obligations or expenditures of such 
revenues. 

Revenues, obligations, and 
expenditures of donor funds. 117-127

Section 3001(i)(1)(D) Revenues attributable to or consisting of foreign assets seized or frozen, and 
any obligations or expenditures of such revenues. 

Revenues, obligations, and 
expenditures of funds from seized 
or frozen assets.

113,
126-127, 
App. H

Section 3001(i)(1)(E) Operating expenses of agencies or entities receiving amounts appropriated or 
otherwise made available to the Iraq Relief and Reconstruction Fund.

Operating expenses of agencies 
or any organization receiving 
appropriated funds.

App. G

Section 3001(i)(1)(F) In the case of any contract described in paragraph I (2) (*see Section 3001 (i) (2) 
below) 

111, 
App. F

Section 
3001(i)(1)(F)(i) The amount of the contract or other agreement; Amount of each contract or other 

agreement. App. F

Section 
3001(i)(1)(F)(ii) A brief discussion of the scope of the contract or other agreement; Brief discussion of each contract 

scope. App. F

Section 
3001(i)(1)(F)(iii) 

A discussion of how the contracting department or agency identified, and 
solicited offers from, potential contractors to perform the contract, together 
with a list of the potential contractors that were issued solicitations for the 
offers.

Discussion of how potential 
contractors were identified, how 
offers were solicited, and a list 
of contractors that were issued 
solicitations.

N/A

Section 
3001(i)(1)(F)(iv) 

The justification and approval documents on which was based the 
determination to use procedures other than procedures that provide for full 
and open competition. 

Justification and approval 
documents for contracts that were 
not full and open competitions.

N/A

Section 3001(i)(2)

A contract described in this paragraph is any major contract or other 
agreement that is entered into by any department or agency of the United 
States Government that involves the use of amounts appropriated or otherwise 
made available to the Iraq Relief and Reconstruction Fund with any public or 
private sector entity for any of the following purposes:

Describes a contract. N/A

Section 3001(i)(2)(A) To build or rebuild physical infrastructure of Iraq. Describes a contract. N/A

Section 3001(i)(2)(B) To establish or reestablish a political or societal institution of Iraq. Describes a contract. N/A

Section 3001(i)(2)(C) To provide products or services to the people of Iraq. Describes a contract. N/A

Section 3001(i)(3) 

The Inspector General shall submit to the appropriate committees of Congress 
semiannual reports meeting the requirements of Section 5 of the Inspector 
General Act of 1978.  The first such report for a year, covering the first six 
months of the year, shall be submitted not later than July 31 of that year, and 
the second such report, covering the second six months of the year, shall be 
submitted not later than January 31 of the following year.

Shall be submitted not later than 
July 31 of that year, and the 
second such report.

N/A

Section 3001(i)(4) 
The Inspector General shall publish each report under this subsection in both 
English and Arabic on the Internet Website of the Secretary of State and the 
Secretary of Defense. 

SIGIR will take final written report 
in electronic format, translate and 
post to Website; encourage DoD 
and DoS to link to SIGIR Web site. 

N/A

Section 3001(i)(5) Each report under this subsection may include a classified annex if the Inspector 
General considers it necessary. 

If necessary, develop a classified 
annex. N/A

Report	Coordination

Section 3001(j) The Inspector General shall also submit each report under subsection (i) to the 
Secretary of State and the Secretary of Defense.

Submit report to Secretary of 
State and Secretary of Defense. 1/30/2007
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This appendix cross-references the pages of this report to the reporting 
requirements under the Inspector General Act of 1978.

cRoss-RefeRence of RepoRt to iG 
Act of �978
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Section Statute SIGIR	Action Page	#

Section 
5(a)(1)

“Description of significant problems, abuses, and 
deficiencies... ”

• Extract pertinent information from IIGC member semiannual 
reports.

• List problems, abuses, and deficiencies from SIGIR audit reports, 
investigations, and inspections.

135-209

Section 
5(a)(2)

“Description of recommendations for corrective 
action…with respect to significant problems, abuses, 
and deficiencies... ”

• Extract pertinent information from IIGC member semiannual 
reports.

• List recommendations from SIGIR audit reports.
135-168

Section 
5(a)(3)

“Identification of each significant recommendation 
described in previous semiannual reports on which 
corrective action has not been completed...”

• List all instances of incomplete corrective action from previous 
semiannual reports. 135-168

Section 
5(a)(4)

“A summary of matters referred to prosecutive 
authorities and the prosecutions and convictions which 
have resulted... ”

• Extract pertinent information from IIGC member semiannual 
reports.

• List SIGIR Investigations that have been referred.
169-206

Section 
5(a)(5)

“A summary of each report made to the [Secretary of 
Defense] under section 6(b)(2)... ” (instances where 
information requested was refused or not provided)

• Extract pertinent information from IIGC member semiannual 
reports.

• List instances in which information was refused SIGIR auditors, 
investigators, or inspectors.

135-168,
213-217

Section 
5(a)(6)

“A listing, subdivided according to subject matter, of 
each audit report issued...” showing dollar value of 
questioned costs and recommendations that funds be 
put to better use.

• Extract pertinent information from IIGC member semiannual 
reports.

• List SIGIR audit reports.

135-168, 
213-217

Section 
5(a)(7)

“A summary of each particularly significant report... ” • Extract pertinent information from IIGC member semiannual 
reports.

• Provide a synopsis of the significant SIGIR audits.

135-168, 
213-217

Section 
5(a)(8)

“Statistical tables showing the total number of audit 
reports and the total dollar value of questioned costs... ”

• Extract pertinent information from IIGC member semiannual 
reports.

• Develop statistical tables showing dollar value of questioned cost 
from SIGIR audits.

135-168, 
213-217

Section 
5(a)(9)

“Statistical tables showing the total number of audit 
reports and the dollar value of recommendations that 
fund be put to better use by management...”

• Extract pertinent information from IIGC member semiannual 
reports.

• Develop statistical tables showing dollar value of funds put to 
better use by management from SIGIR audits.

135-168,
213-217

Section 
5(a)(10)

“A summary of each audit report issued before the 
commencement of the reporting period for which 
no management decision has been made by the end 
of reporting period an explanation of the reasons 
such management decision has not been made, and 
a statement concerning the desired timetable for 
achieving a management decision...”

• Extract pertinent information from IIGC member semiannual 
reports.

• Provide a synopsis of SIGIR audit reports in which no 
management decision has been made.

135-168,
213-217,
App. I

Section 
5(a)(11)

“A description and explanation of the reasons for any 
significant revised management decision... ”

• Extract pertinent information from IIGC member semiannual 
reports.

• Explain SIGIR audit reports in which significant revisions have 
been made to management decisions.

135-168,
213-217

Section 
5(a)(12)

“Information concerning any significant management 
decision with which the Inspector General is in 
disagreement...”

• Extract pertinent information from IIGC member semiannual 
reports.

• Explain SIGIR audit reports in which SIGIR disagreed with 
management decision.

135-168,
213-217

Section 
5(a)(13)

“Information described under Section 804 [sic] of the 
Federal Financial Management Improvement Act of 
1996...” (instances and reasons when an
agency has not met target dates established in a 
remediation plan)

• Extract pertinent information from IIGC member semiannual 
reports.

• Provide information where management has not met targets 
from a remediation plan.

135-168,
213-217

Section 
8(f)(1)

“Information concerning the number and types of 
contract audits…”

• List SIGIR audits that have concerned contract audits.
• List pertinent information from IIGC members.

135-168,
213-217
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iMpActs of siGiR opeRAtions
SIGIR’s work impacts multiple aspects of the 
U.S. mission in Iraq and that of the Govern-
ment of Iraq.  SIGIR’s work significantly 
contributes financial and non-financial benefits 
for the U.S. organizations in Iraq as well as the 
taxpayer.  To demonstrate whether SIGIR’s 
efforts result in financial or non-financial ben-
efits, SIGIR requires the staff to document the 
connection between the benefits reported and 
the work that SIGIR performed. SIGIR also has 
demonstrated significant financial and non-
financial benefits for the Government of Iraq.

SIGIR recommendations have enabled 
reconstruction management officials to:
•	 reduce expenditures and improve  

efficiency and effectiveness
•	 implement or improve fund and asset  

controls
•	 enhance construction quality by ensuring 

adequacy of design specifications, stopping 
inadequate construction, and avoiding  
re-work

•	 increase potential oil revenue
•	 avoid waste and unnecessary expenditures. 

Tables B-1 and B-2 detail the actual finan-
cial and non-financial-related impact of SIGIR 
Audit and Inspections Directorates for the U.S. 
government and for the Government of Iraq.

impact of siGiR Audits
SIGIR reports the financial impact of audits 
semiannually, as required by law. Through 
December 31, 2006, SIGIR Audit saved and 
recovered funds of about $49.7 million and 
improved the use of $7.8 million of funds.  
SIGIR Audit also challenged payments of 

$106.6 million, including possible dupli-
cate payments, overpayments, payments 
for ghost workers, or for work that was not 
completed.  SIGIR also made recommenda-
tions that improved property accountability 
valued at $65.3 million. Significant non-finan-
cial benefits include those associated with a 
recommendation that KBR discontinue the 
practice of routinely marking almost all of the 
information it provided to the U.S. government 
as “KBR proprietary data.”  The government’s 
prohibition of this practice results in improved 
accountability (e.g., improved management 
and internal controls).  

impact of siGiR investigations
SIGIR investigators have recovered or seized 
assets valued at about $9.5 million related to 
the use of the Development Fund for Iraq and 
have another $15 million of working potential 
recovery. Investigators also prevented about 
$3.8 million of incurred cost by alerting con-
tracting officers to improper contracts.  Investi-
gations also contributed to improving controls 
in contracting and financial management as a 
result of its work.  

These impacts are the result of 15 investiga-
tive actions from a total of 236 open, closed, 
or referred cases. Seized funds were recovered 
from subjects identified in ongoing and closed 
SIGIR investigations. Recoveries are docu-
mented from fraudulent payments and seizures 
of unaccounted for cash. Property seizures 
reflect the assessed value of currently seized 
assets purchased with illegally obtained funds 
and recovered pursuant to criminal  
investigations.  
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Detail	of	Impact	of	SIGIR	Audits	(millions)	

Audit	#
Dollars	Saved/

Funds	Recovered
Better		

Use
Challenged		

Payments
Non-Financial	
	Impact

04-003 DFI $10.90

04-011 DFI improved 
accountability over 
property valued at 
about $65 million

05-004 DFI Improved controls  
over payroll

05-006 DFI $96.60a

05-008 DFI $.04b

05-015 DFI $2.70c

05-016 DFI  $1.30d

05-017 DFI $7.80

05-020 DFI  $2.00e

05-023   $.50

7/16/05f $.53g

9/20/05h $.67h

06-009 $12.80 improved property 
accountability

06-010/015 
seized assets

$1.50l $3.46

06-018 U.S. $23.30j

Total $49.70   $7.80 $106.60

Table	B-1

a DFI account manager did not properly account for the disposition of this money
b Potential overpayments: $40,000
c R3P challenged
d Needless expended, duplicated construction, equipment not needed
e Grant rescinded, money found in bank account:  $154,000. Joint Contracting Command turned 

demand letter over to Iraq’s Board of Supreme Audit for recovery. Remainder related to request 
for recovery for work not performed.

f Dates are listed in place of specific SIGIR reports because the amounts listed are associated with 
actions taken with respect to cash recovered on a particular date rather than an individual report.

g Recovery of cash turned in to Comptroller by audit and investigations (Mr Keith Kidd): $527,456
h Recovery of cash turned in to Comptroller by audit and investigations:  $670,664 
i Audit recommendations resulted in deobligation of $1,512,303.29 from multiple contracts.
j Audit recommendation prevented loss of medical equipment which would have resulted in about 

$23.30 million in replacement cost per independent assessment.

impact of siGiR inspections
Table B-3 details the potential impact resulting 
from SIGIR assessments.

non-financial impact of  
siGiR inspections
This includes recommendations that increase 
project effectiveness:
•	 Implement or improve fund and asset  

controls.
•	 Enhance construction quality by ensuring 

adequacy of design specifications, stopping 

inadequate construction, and avoidance of 
re-work by improving quality control of the 
U.S. government representatives. 

impact to the Government of iraq
SIGIR inspections also impacted the Govern-
ment of Iraq and its Development Fund for 
Iraq (DFI) by protecting DFI investments. In 
two inspections, SIGIR work protected about 
$39 million ($27.9 million of DFI and $11.4 
million in IRRF. The first inspection identified 
that an electrical generation plant was built 
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Detail	of	Financial-related	Impact	of	SIGIR	Investigations	(millions)

Cost	Savings	
and	Cost	

Avoidance
Funds		

Recovered

Potential	Recovery	
as	Result	of	
Prosecution

Property	Value	
Recovered	and	

Returned	to	the		
Iraqi	Government

Total	Financial	and	
Financial-related	

Impact

Total* $4.83 $11.69 $1.26 $.06 $17.84

Table	B-3

*Numbers are provided in aggregate. Individual tracking is done on a case level and maintained by the SIGIR AIG for Investigations.

Detail	of	Impact	of	SIGIR	Inspections	

Inspections		
Project		
Number

Financial		
Impact

Non-		
financial		
Impact	

Protected		
the	U.S.		
Investment

Impact	to		
Government		
of	Iraq

PA-05-001 improved quality  
assurance

PA-05-004
improved project  
quality and quality  
assurance

PA-05-005 to PA-05-009 improved planning $27.9  million

PA-05-010 increased oil revenue to 
meet goal of U.S. strategy more than

 $1 billion

PA-06-016
improved management  
of project and outcome  
of project repairs.

PA-06-017 improved quality control

PA-05-018   $credit improved sustainment of  
the project

PA-06-021 to 06-024
potential for  
savings of  
rework costs

improved overall project 
management 

PA-05-029

protected 
$11.4 million  
DFI investment

improved 
planning for 
sustainment

PA-06-049

improved project 
management and alerted  
to need for repair of  
water treatment facility

PA-06-053
improved management, 
quality assurance, and 
project record keeping

PA-06-078 to 06-079 improved quality control

Table B-2

without a distribution plan, and the second 
was an identification that sustainment had not 
been planned and could have resulted in the 
capital investment being wasted. Further, an 
assessment of the Kirkuk Oil Pipeline found 
that operational effectiveness could be greatly 
improved through engineering improvements. 

The U.S. Army Corps of Engineers initiated  
a plan to implement SIGIR recommendations 
while the assessment was being conducted. 
Management’s action has a potential increase 
to the annual oil revenues by more than  
$1 billion if the pipeline can be effectively 
secured.



Appendix c

c-�  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION



Appendix d

 JAnUARY 30, 2007 i REPORT TO CONGRESS i  d-�

This appendix provides a cross-referenced display of how sectors from the Gulf Region Division-
Project and Contracting Office (GRD-PCO), Department of State (DoS) Section 2207 Report, and 
Public Law 108-106, as amended, relate to the Special Inspector General for Iraq Reconstruction 
(SIGIR)-defined sectors.

sectoR cRoss-RefeRence

SIGIR	Sectors GRD-PCO	Sectors DoS	Sectors Public	Law	108-106	Sectors

1 Electricity Electrical Electricity Electric

2 Oil and Gas Oil and Gas Oil Infrastructure Oil Infrastructure

3 Water Potable Water 
and Wastewater 
(PWANDW)

Water Resources and Sanitation Water resources and Sanitation

4 Economic and Societal 
Development

Buildings, Health, and 
Educationc

Democracy Justice, Public Safety 
Infrastructure, and Civil Society

Education, Refugees, Human 
Rights, and Governance

Education, Refugees, Human 
Rights, and Governance 

Roads, Bridges, and Constructionb Roads, Bridges, and Construction 

Private Sector Development Private Sector Development

5 Security and Justice Security and Justice
“MNSTC-I”

Security and Law Enforcement Security and Law Enforcement

Justice, Public Safety 
Infrastructure, and Civil Society

Justice, Public Safety 
Infrastructure, and Civil Society

6 Health Care Buildings, Health,  
and Educationd

Health Care Health Care

7 Transportation and 
Communications

Transportation and 
Communications

Transportation and 
Communications

Transportation and 
Telecommunications

Roads, Bridges, and Constructiona Roads, Bridges, and Construction 
    

a Excludes Construction of Schools and Public Buildings    
b Includes Only Construction of Schools and Public Buildings    
c Excludes Construction of Health Care Facilities    
d Includes Only Construction of Health Care Facilities

Definitions	of	SIGIR	Sectors	(Cross-reference)
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This appendix provides a cross-referenced display of how sectors from the Commander’s  
Emergency Response Program (CERP) relate to the Special Inspector General for Iraq 
Reconstruction (SIGIR)-defined sectors.

siGiR And ceRp sectoR cRoss-RefeRence

SIGIR	Sectors CERP	Sectors	(Project	Types)

Electricity Electricity

Water Irrigation
Water and Sanitation

Economic and Societal Development Civic Cleanup Activities
Civic Support Vehicles
Education
Food Production and Distribution
Other Humanitarian or Reconstruction Projects
Agriculture
Economic, Financial, and Management Improvements

Security and Justice Repair of Civic and Cultural Facilities
Repair of Damage Resulting from Military Operations
Rule of Law and Governance
Protective Measures
Condolence Payments

Health Care Health Care

Transportation and Communications Telecommunications
Transportation

    

Definitions	of	SIGIR	and	CERP	Sectors	(Cross-reference)
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contRActs

Appendix F lists contracting actions funded by the IRRF and ISFF that have been recorded in the SIGIR Iraq Reconstruction 
Information System (SIRIS).

The list begins with contracting actions funded by the IRRF and is followed by contracting actions funded by the ISFF.



Appendix f

f-2  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
1 %50725 SF44-001-NA-1 336TH FINCOM 22000 P2 - FUNDS ARE PROVIDED FOR 

CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,000.00 $4,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2 %50725 SF44-002-NA-1 336TH FINCOM 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$15,360.00 $15,360.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3 %50725 SF44-MMOL-NA-0001AA 336TH FINCOM 22000 P2 - FUNDS FOR EQUIPMENT RENTAL, 
ISOF BDE OFCS

NC-IA OPERATIONS AND TRAINING. IN-
SCOPE - PC 22000.

$45,733.35 $45,733.35 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4 %50725 SF44-MMOL-NA-1 336TH FINCOM 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$35,000.00 $16,856.11 $18,143.89 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5 %50725-0003-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$28,964.92 $28,964.92 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6 %50725-0003-NA-2 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$11,592.45 $11,592.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

7 %50725-0004-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$29,983.77 $29,983.77 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

8 %50725-0005-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$43,510.00 $43,510.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

9 %50725-0006-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$29,724.74 $29,724.74 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

10 %50725-0008-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$29,772.28 $29,772.28 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

11 %50725-0016-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$100,000.00 $100,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

12 %50725-0025-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$54,005.00 $54,005.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

13 %50725-0037-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$99,848.74 $99,848.74 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

14 %50725-0047-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$194,375.00 $194,375.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

15 %50725-0048-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$29,877.00 $29,877.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

16 %50725-0051-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$33,425.00 $33,425.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

17 %50725-0052-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$24,999.60 $24,999.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

18 %50725-0053-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$30,000.00 $30,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

19 %50725-0058-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$29,952.00 $29,952.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

20 %50725-0060-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$96,804.14 $96,804.14 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

21 %50725-0062-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$30,925.00 $30,925.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

22 %50725-0065-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$29,769.10 $29,769.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

23 %50725-0066-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$34,853.48 $34,853.48 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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24 %50725-0067-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 

CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$480.00 $480.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

25 %50725-0068-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$64,530.00 $64,530.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

26 %50725-0070-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$29,999.15 $29,999.15 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

27 %50725-0071-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$28,193.00 $28,193.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

28 %J-05-M-0468-NA-1 HERISH COMPANY SM-629 KIRKUK FPS STATION RENOVATION ING C-ICDC - FACILITIES CONSTRUCTION $53,000.00 $53,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

29 0001MG01-NA-1 GOLDEN CONTRACTING CO. EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$13,572.60 $13,572.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

30 0JGD806MWR-002-NA-1 MINISTRY OF WATER RESOURCES *URI#23572* EASTERN EUPHRATES DRAIN C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$38,500,000.00 $0.00 $38,500,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

31 2010-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$49,920.00 $49,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

32 2014-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,619.09 $1,619.09 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

33 2-10-MTN-5054-NA-1 DOD ACTIVITIES SERVICED BY DFAS PC:7000 URI:13539 TR-047 11VK CABLE TESTING 
- BIAP

C-AIRPORT CONSTRUCTION $2,000.00 $2,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

34 2-10-MTN50960448-NA-1 DOD ACTIVITIES SERVICED BY DFAS PC:7000 URI:13539 TR-047 11VK CABLE TESTING 
- BIAP

C-AIRPORT CONSTRUCTION $7,000.00 $7,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

35 267-04-01 KROLL ASSOCIATES, INC. LOCAL EXPENSES IN IRAQ FOR USACE $8,842,037.00 $8,681,411.91 $160,625.09 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

36 267-A-00-04-00351 CEPPS IRAQ GOVERNING COUNCIL $675,000.00 $673,988.00 $1,012.00 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

37 267-A-00-04-00405 CEPPS ELECTIONS ADMIN SUPPORT $41,000,000.00 $38,915,312.00 $2,084,688.00 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

38 267-A-00-06-00503 IRD-COMMUNITY STABILIZATION COMMUNITY STABILIZATION PROGRAM $30,000,000.00 $150,757.17 $29,849,242.83 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

39 267-A-00-06-00507 CHF INTERNATIONAL COMMUNITY ACTION PROGRAM $5,000,000.00 $0.00 $5,000,000.00 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

40 267-C-00-04-00405 BEARING POINT ECONOMIC GOVERNANCE II $113,500,000.00 $97,830,060.30 $15,669,939.70 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

41 267-C-00-04-00417 LOUIS BERGER GRP VOCATIONAL EDUCATION $25,802,342.00 $20,604,074.00 $5,198,268.00 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

42 267-C-00-04-00435 LOUIS BERGER GRP PRIVATE SECTOR DEV II $96,139,757.00 $72,705,411.04 $23,434,345.96 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

43 267-C-00-05-00505 RTI LOCAL GOVERNANCE II $107,400,000.00 $42,795,893.01 $64,604,106.99 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

44 267-G-00-05-00503 VOICE FOR HUMANITY ELECTION SUPPORT $1,000,000.00 $999,926.49 $73.51 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

45 267-G-00-05-00509 WHO MEASLES, MUMPS & RUBELLA $4,808,858.00 $3,821,510.00 $987,348.00 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

46 267-O-00-05-00504 LOGENIX INTERNATIONAL COMMERCIAL LOGISTICS SERV $108,506.00 $108,506.00 $0.00 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

47 267-P-00-03-00001 USACE ARCHITECTURE & ENG SER $19,244,356.00 $13,088,336.00 $6,156,020.00 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

48 2914NS-05-A-0001-19-1 AGON GROUP INTERNATIONAL INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$51,000.00 $51,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

49 4288-2012-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$24,992.16 $24,992.16 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

50 4288-2013-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$24,093.00 $24,093.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

51 4296-2011-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$26,150.00 $26,150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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52 4297-2015-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 

CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$22,740.00 $22,740.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

53 50725-0055-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$99,599.60 $99,599.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

54 50725-0056-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$52,185.00 $52,185.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

55 50725-0057-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$25,000.00 $25,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

56 52260 GFMM OPMH-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$15,740.00 $15,740.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

57 52260 GFMM OPMH-NA-2 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$19,260.00 $19,260.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

58 52260-0033-NA-1 3RD FIN CO EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$34,987.50 $34,987.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

59 52260-0034-NA-1 3RD FIN CO EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$34,576.16 $34,576.16 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

60 52260-0035-NA-1 3RD FIN CO EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$7,663.30 $7,663.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

61 52260-0046-NA-1 3RD FIN CO EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$19,000.00 $19,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

62 52260-0049-NA-1 3RD FIN CO EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$23,454.00 $23,454.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

63 52260-0051-NA-1 3RD FIN CO EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$22,832.05 $22,832.05 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

64 600922P0-NA-3 TRAVEL ORDER FOR KENNETH NIX C-DAMS CONSTRUCTION $3,927.50 $3,502.03 $425.47 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

65 630JGD6MMPW001-NA-2 IRAQI CONTRACTOR - 4559 *URI#24450* BALAD ROOZ WTP PHASE II 
CONSTRUCTION EFFORT

C-POTABLE WATER CONSTRUCTION $15,200,700.00 $4,658,200.00 $10,542,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

66 63LFC26MWR-001-NA-2 IRAQI CONTRACTOR - 4559 *URI#23568* DIYALA WEIR (CONSTRUCTION 
PHASE)

C-DAMS CONSTRUCTION $5,225,688.00 $0.00 $5,225,688.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

67 Admin Costs ADMIN COSTS ADMIN COSTS $153,653,329.53 $145,670,942.36 $7,982,387.17 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

68 AFP-A-00-03-00001 MERCY CORPS COMMUNITY ACTION PROGRAM $42,577,999.97 $28,358,297.03 $14,219,702.94 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

69 AFP-A-00-03-00002 INTERNATIONAL RELIEF AND 
DEVELOPMENT (IRD)

COMMUNITY ACTION PROGRAM $51,189,998.77 $32,432,932.62 $18,757,066.15 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

70 AFP-A-00-03-00003 ACDI/VOCA COMMUNITY ACTION PROGRAM $33,816,176.31 $27,393,474.05 $6,422,702.26 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

71 AFP-A-00-03-00004 CHF INTERNATIONAL COMMUNITY ACTION PROGRAM $20,662,591.36 $13,795,995.43 $6,866,595.93 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

72 AFP-A-00-03-00005 SAVE THE CHILDREN FEDERATION, INC. COMMUNITY ACTION PROGRAM $29,999,999.89 $29,125,723.57 $874,276.32 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

73 AFP-A-00-04-00014 CEPPS DOMESTIC OBSERVATION/VOTE $69,320,000.00 $68,590,326.00 $729,674.00 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

74 ANE-A-00-03-00006 UNICEF - EDUCATION UNICEF - EDUCATION $12,600,000.00 $9,891,258.21 $2,708,741.79 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

75 DAAA09-00-C-0064-NA-1 ITT FEDERAL SERVICES INTERNATIONAL RECONDITION COST TO BRING CARGO TRUCKS 
TO FMC, BII, & SAFE STDR

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$4,002,270.13 $3,798,596.91 $203,673.22 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

76 DAAA09-02-D-0007-100-3005BL KELLOGG BROWN & ROOT SERVICES, INC PAY LOGCAP FOR CAMP 50 PAX LSA, 
INSTALLATION OF T-WALLS & BUS DRIVERS

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$646,837.65 $646,837.65 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

77 DAAA09-02-D-0007-100-3009BL KELLOGG BROWN & ROOT SERVICES, INC PAY LOGCAP FOR CAMP 50 PAX LSA, 
INSTALLATION OF T-WALLS & BUS DRIVERS

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$6,467.92 $6,467.92 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

78 DAAA09-02-D-0007-100-3011BL KELLOGG BROWN & ROOT SERVICES, INC PAY LOGCAP FOR CAMP 50 PAX LSA, 
INSTALLATION OF T-WALLS & BUS DRIVERS

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$12,936.78 $12,936.78 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

79 DAAA09-02-D-0007-130-4005AC KELLOGG BROWN & ROOT SERVICES, INC PAY LOGCAP FOR CAMP 50 PAX LSA, 
INSTALLATION OF T-WALLS & BUS DRIVERS

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$183,493.24 $0.00 $183,493.24 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

80 DAAA09-02-D-0007-130-4009AC KELLOGG BROWN & ROOT SERVICES, INC PAY LOGCAP FOR CAMP 50 PAX LSA, 
INSTALLATION OF T-WALLS & BUS DRIVERS

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$1,834.93 $0.00 $1,834.93 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

81 DAAA09-02-D-0007-130-4011AC KELLOGG BROWN & ROOT SERVICES, INC PAY LOGCAP FOR CAMP 50 PAX LSA, 
INSTALLATION OF T-WALLS & BUS DRIVERS

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$3,669.83 $0.00 $3,669.83 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006



Appendix f

  January 30, 2007 i REPORT TO CONGRESS i  f-�

IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
82 DAAA09-02-D-0007-59-2005AL KELLOGG BROWN & ROOT SERVICES, INC MINOR CAMP CONSTRUCTION, FOOD SERVICE 

MAINTENANCE, FREIGHT, POWER GENERATION
NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,177,272.00 $0.00 $1,177,272.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

83 DAAA09-02-D-0007-59-2009AL KELLOGG BROWN & ROOT SERVICES, INC MINOR CAMP CONSTRUCTION, FOOD SERVICE 
MAINTENANCE, FREIGHT, POWER GENERATION

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$11,773.00 $0.00 $11,773.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

84 DAAA09-02-D-0007-59-2011AL KELLOGG BROWN & ROOT SERVICES, INC MINOR CAMP CONSTRUCTION, FOOD SERVICE 
MAINTENANCE, FREIGHT, POWER GENERATION

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$23,545.00 $0.00 $23,545.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

85 DAAB07-03-D-B006-192-1 ARINC ENGINEERING SERVICES LLC PC22000 REFURBISHMENT OF 10 MI-17 
HELICOPTERS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,200,000.00 $0.00 $3,200,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

86 DAAB07-03-D-B006-79-0005AF ARINC ENGINEERING SERVICES LLC PC22000 REFURBISHMENT OF 16 UH-1 
HELICOPTERS (CM199A)

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,300,000.00 $0.00 $2,300,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

87 DAAB15-01-A-1005-0V07-1 DELL MARKETING L.P. *URI#23939* PC 33000 DETENTION FACILITY 
NEW CONTRACT PROTABLE OVERHEAD 
PROJECTOR

NC-DETENTION FACILITY NON-
CONSTRUCTION

$16,040.00 $16,040.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

88 DAAB15-99-D-0014-265-1 PC 50000 E18 MTS SUPPORT COSTS NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,459,928.00 $1,459,928.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

89 DAAD16-99-D-1023-9-1 IRAQI CONTRACTOR - 4380 HELMENTS & COVERS AND E-TOOLS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$125,340.20 $125,340.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

90 DABV01-04-A-0001-138-1 IRAQI CONTRACTOR - 4619 09000 L26  PREPAID SCRATCH CARDS NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$48,000.00 $48,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

91 DABV01-04-A-0001-139-0002B IRAQI CONTRACTOR - 4619 IRAQNA PHONE CARDS NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$8,000.00 $8,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

92 DABV01-04-A-0001-68-1 IRAQI CONTRACTOR - 4619 09000 L26  PREPAID SCRATCH CARDS NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$51,030.00 $51,030.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

93 DABV01-04-D-0001-36-0001AA IRAQI CONTRACTOR - 4515 15000 M35 - SINGLE BEDS, LINEN SETS, PILLOWS, 
TABLE LAMPS, NIGHT STANDS FOR AL KUT 
ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $142.50 $142.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

94 DABV01-04-D-0001-37-0001AA IRAQI CONTRACTOR - 4515 21000 N33 - (15) BUNK BED W/ MATTRESS & (60) 
3 FT WALL LOCKER

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$5,062.50 $5,062.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

95 DABV01-04-D-0001-38-0001AA IRAQI CONTRACTOR - 4515 21000N27  BEDS AND BEDDING SUPPLIES NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$195,625.00 $182,499.70 $13,125.30 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

96 DABV01-04-D-0014-13-1 PUBLIC WAREHOUSING COMPANY KSC *URI #22393* BH03 PC92000 MONTH SUPPLY OF 
CONSUMABLES FOR PHC EQUIPMENT

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$124,773.00 $124,773.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

97 DABV01-04-F-9000-NA-1 GALLS INCORPORATED FLASHLIGHT, 3,000 HAND HELD MINI’S NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$33,000.00 $33,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

98 DABV01-04-F-9002-NA-1 GALLS INCORPORATED 05000 F4-1   GPS, RINO 120 NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$13,787.50 $13,787.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

99 DABV01-04-F-9002-NA-2 GALLS INCORPORATED 05000 F4-1   GPS, RINO 120 NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$150.00 $150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

100 DABV01-04-M-0099-NA-1 AMERICAN RADIO INC. URI 21653 MOBILE RADIO TRANSCEIVERS 28 
EACH

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$29,372.00 $29,372.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

101 DABV01-04-M-2090-NA-1 CRITICAL SOLUTIONS INC EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $29,540.70 $29,540.70 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

102 DASC01-99-D-0001-78-1 BTG MIPR TO INSCOM FOR TRANSLATORS NC-DETENTION FACILITY NON-
CONSTRUCTION

$140,000.00 $128,979.88 $11,020.12 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

103 DASC01-99-D-0001-78-2 BTG PC 33000 C1A EXTENSION OF PRISONS 
INTERPRETER CONTRACT

NC-DETENTION FACILITY NON-
CONSTRUCTION

$14,888.66 $0.00 $14,888.66 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

104 DAVB01-04-D-0005-3-1 PGAM ADVANCED TECHNOLOGIES CORP. ARMORED SUVS FOR IPS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$2,790,000.00 $2,790,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

105 DAVB01-04-D-0005-4-1 PGAM ADVANCED TECHNOLOGIES CORP. ARMORED VEHICLES FOR CTSO PROJECT CODE 
10000 SR 20

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$558,000.00 $558,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

106 DOT-I-01-03-00004 DAI DAI II (SWIFT II) $348,039,842.85 $344,383,518.95 $3,656,323.90 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

107 EDG-C-00-03-00010 RESEARCH TRIANGLE INSTITUTE (RTI I) LOCAL GOVERNANCE I $128,299,757.00 $127,350,709.00 $949,048.00 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

108 EDG-C-00-03-00011 CREATIVE ASSOCIATES INTERNATIONAL, 
INC.

EDUCATION $5,150,909.12 $5,030,662.46 $120,246.66 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

109 EGA-A-00-04-00002 VEGA BUSINESS SKILLS TRAINING $12,089,702.00 $12,089,702.00 $0.00 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

110 EMBASSY-EGYPT-NA-1 DEPT OF STATE/COMM VENDOR (TBO’S) 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$7,220.34 $7,220.34 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

111 EMBASSY-JORDAN-NA-1 DEPT OF STATE/COMM VENDOR (TBO’S) 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,219,173.31 $2,219,173.31 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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112 EPP-C-00-04-00004 CREATIVE ASSOCIATES INTERNATIONAL, 

INC.
EDUCATION II $51,809,000.01 $50,992,997.78 $816,002.23 USAID IRRF ACTIVITIES REPORT 

DECEMBER 2006

113 F41624-01-D-8534-206-0001AA BOOZ, ALLEN, & HAMILTON 27000 AFCEE FEE FOR ADDITIONAL 
CONSTRUCTION COST AT TALLIL

C-ICDC - FACILITIES CONSTRUCTION $75,000.00 $73,877.68 $1,122.32 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

114 F41624-01-D-8538-124-0005AA TEAM INTEGRATED ENGINEERING, INC. AFCEE FEE FOR POLICY ACADEMY AT AL KUT C-POLICE ASSISTANCE CONSTRUCTION $127,500.00 $127,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

115 F41624-01-D-8538-124-0005AC TEAM INTEGRATED ENGINEERING, INC. PC 11000 SM-615 KMTB DBE ACADEMY 
CONSTRUCTION

C-BORDER ENFORCEMENT CONSTRUCTION $34,287.00 $19,313.34 $14,973.66 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

116 F41624-01-D-8538-124-1 TEAM INTEGRATED ENGINEERING, INC. 27000 AFCEE FEE FOR ADDITIONAL 
CONSTRUCTION COST AT TALLIL

C-ICDC - FACILITIES CONSTRUCTION $235,512.00 $235,512.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

117 F41624-01-D-8538-124-2 TEAM INTEGRATED ENGINEERING, INC. SM-510 AFCEE FEE FOR MISCELLANEOUS TALLIL 
CONSTRUCTION COSTS

C-ICDC - FACILITIES CONSTRUCTION $51,068.00 $51,068.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

118 F41624-01-D-8538-124-3 TEAM INTEGRATED ENGINEERING, INC. SM-509 AFCEE FEE FOR NEW BASE AT INDIA 
BASE

C-ICDC - FACILITIES CONSTRUCTION $825,000.00 $825,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

119 F41624-01-D-8538-124-4 TEAM INTEGRATED ENGINEERING, INC. PC 27000 SM-530 AFCEE FEE CONSTRUCTION 
COST COMPLETE AT AL RUSTAMIYAH 24 OCT 04

C-ICDC - FACILITIES CONSTRUCTION $157,500.00 $157,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

120 F41624-03-D-8591-47-1 AMEC EARTH & ENVIRONMENTAL, INC SURVEY TEAM FOR OPERATIONS/MAINTENANCE 
OF GENERATORS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$994,895.00 $987,422.44 $7,472.56 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

121 F41624-03-D-8597-161-0302AB EARTH TECH INC *URI#13697* DESIGN WORK AND REQUIRED 
SURVEY BY EARTH TECH

C-POTABLE WATER CONSTRUCTION $153,520.00 $111,333.50 $42,186.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

122 F41624-03-D-8597-161-1 EARTH TECH INC *URI#24186* AMSCO 051100 TASK ORDER 
PW096

C-POTABLE WATER CONSTRUCTION $2,804,939.00 $2,401,446.37 $403,492.63 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

123 F41624-03-D-8606-94-303 MACTEC ENGINEERING & CONSULTING 
INC

11443- SM-006 REV 1 AL KASIK MILITARY BASE 
PHASE III

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$27,233.00 $27,233.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

124 F41624-03-D-8606-94-305 MACTEC ENGINEERING & CONSULTING 
INC

SM 745 DBE EXPANSION AT AL KUT C-BORDER ENFORCEMENT CONSTRUCTION $800.86 $800.35 $0.51 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

125 F41624-03-D-8608-125-0302AB IRAQI CONTRACTOR - 4581 18950- PW-093 WATER TREATMENT PLANTS 
STANDARD DESIGNS

C-POTABLE WATER CONSTRUCTION $499,680.00 $335,329.08 $164,350.92 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

126 F41624-03-D-8608-125-1 IRAQI CONTRACTOR - 4581 18950- PW-093 WATER TREATMENT PLANTS 
STANDARD DESIGNS

C-POTABLE WATER CONSTRUCTION $6,587,659.00 $6,587,659.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

127 F41624-03-D-8608-125-2 IRAQI CONTRACTOR - 4581 18950- CONTINGENCY FOR PW-093 WATER 
TREATMENT PLANTS STANDARD DESIGNS

C-POTABLE WATER CONSTRUCTION $661,156.00 $661,156.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

128 F41624-03-D-8608-193-0301AA IRAQI CONTRACTOR - 4581 *URI#29417* DESIGN AND ENGINEERING 
PACKAGE FOR WASTE WATER TREATMENT 
PLANT

C-SEWAGE CONSTRUCTION $1,133,711.00 $0.00 $1,133,711.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

129 F41624-03-D-8608-193-0302AB IRAQI CONTRACTOR - 4581 *URI#29416* FUNDING FOR SCOPE OF WORK 
FOR DEVELOPMENT OF MODELING TOOL

C-POTABLE WATER CONSTRUCTION $642,813.00 $0.00 $642,813.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

130 F41624-03-D-8608-193-0303AC IRAQI CONTRACTOR - 4581 *URI#29415* SOW FOR DEVELOPMENT OF 
NATIONAL SOLID WASTE MASTER PLAN & 
MUNICIPAL LANDFILL DESIGN

C-SOLID WASTE MANAGEMENT 
CONSTRUCTION

$2,679,576.00 $0.00 $2,679,576.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

131 F41624-03-D-8620-30-0001AC VERSAR, INC. SM-010 REV. 1 MINISTRY OF DEFENSE 
RENOVATIONS/CONSTRUCTION

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$214,161.00 $214,161.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

132 F41624-03-D-8620-30-0001AE VERSAR, INC. SM-646 CONSTRUCTION COST FOR 407TH BN @ 
AS SUWAIRAH, WASSIT PROVINCE

C-ICDC - FACILITIES CONSTRUCTION $136,500.00 $136,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

133 F41624-03-D-8620-30-0001AF VERSAR, INC. PC 11000 SM-615 KMTB DBE ACADEMY 
CONSTRUCTION

C-BORDER ENFORCEMENT CONSTRUCTION $96,592.00 $96,592.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

134 F41624-03-D-8620-30-0001AG VERSAR, INC. SM-659 AN NUMANIYAH CTC C-POLICE ASSISTANCE CONSTRUCTION $191,340.00 $191,340.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

135 F41624-03-D-8620-30-0001AH VERSAR, INC. SM-700 SINJAR DBE ACADEMY, INCLUDES AFCEE 
FEE OF $78,038

C-BORDER ENFORCEMENT CONSTRUCTION $77,130.00 $77,130.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

136 F41624-03-D-8620-30-0002AC VERSAR, INC. SM-702 MOD ANNEX PHOENIX BASE SECURITY 
AND SITE WORK

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$23,951.00 $23,951.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

137 F41624-03-D-8620-30-0002AD VERSAR, INC. SM-652 AFCEE MGMT FEE BASRAH PUBLIC 
SERVICE ACADEMY

C-POLICE ASSISTANCE CONSTRUCTION $121,650.00 $121,650.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

138 F41624-03-D-8620-30-0002AE VERSAR, INC. SM-645 CONSTRUCTION COST FOR 403RD ING 
BN @ AL KUT, WASSIT PROVINCE

C-ICDC - FACILITIES CONSTRUCTION $136,500.00 $136,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

139 F41624-03-D-8620-30-0002AF VERSAR, INC. SM-633 BASRAH DBE ACADEMY AFCEE FEE C-BORDER ENFORCEMENT CONSTRUCTION $60,405.00 $60,405.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

140 F41624-03-D-8620-30-0002AG VERSAR, INC. SM-614 AFCEE FEE TENT CITY AT TADJI FOR 
SPECIAL POLICE

C-POLICE ASSISTANCE CONSTRUCTION $128,100.00 $128,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

141 F41624-03-D-8620-30-0003AA VERSAR, INC. AFCEE FEE FOR NEW LOGISTICAL SUPPORT 
BASE TADJI

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$607,500.00 $607,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

142 F41624-03-D-8620-30-0003AB VERSAR, INC. AFCEE FEE FOR BIAP C-130 BASE CONSTRUCTION 
FOR MNSTCI

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$412,500.00 $412,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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143 F41624-03-D-8620-30-0003AE VERSAR, INC. SM-644 CONSTRUCTION COST FOR 2ND 

BRIGADE QU @ AL KUT
C-ICDC - FACILITIES CONSTRUCTION $84,000.00 $84,000.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

144 F4162403-D-8620-30-0003AF VERSAR, INC. SM-755 BASRAH ACADEMY C-BORDER ENFORCEMENT CONSTRUCTION $225,000.00 $225,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

145 F41624-03-D-8620-30-0003AH VERSAR, INC. SM 745 DBE EXPANSION AT AL KUT C-BORDER ENFORCEMENT CONSTRUCTION $214,140.00 $214,140.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

146 F41624-03-D-8620-30-0003BA VERSAR, INC. AFCEE FEE FOR SPECIAL POLICE REGIMENT 
FACILITIES AT TADJI

C-POLICE ASSISTANCE CONSTRUCTION $750,000.00 $750,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

147 F41624-03-D-8620-30-0003CA VERSAR, INC. AFCEE FEE FOR NEW IRAQI NATIONAL GUARD 
BASE AT KIRKUK

C-ICDC - FACILITIES CONSTRUCTION $674,971.00 $674,971.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

148 F41624-03-D-8620-30-0004AE VERSAR, INC. SM-666 HAMMAN AL ALIL NIRTCO ARMY BASE C-ICDC - FACILITIES CONSTRUCTION $89,250.00 $89,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

149 F41624-03-D-8620-30-0005AE VERSAR, INC. SM-675 KIRKUK CONSOLIDATE GENERATORS 
AND UPGRADE SECURITY

C-ICDC - FACILITIES CONSTRUCTION $116,901.00 $116,901.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

150 F41624-03-D-8620-44-0001AA VERSAR, INC. SM-775 OLD MINISTRY OF DEFENSE HQ 41ST 
BDE PLANNING

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$7,500.00 $7,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

151 F41624-03-D-8620-44-0001AB VERSAR, INC. SM-771 WCR FT. TAL AFAR C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$11,438.00 $11,438.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

152 F41624-03-D-8620-44-0001AC VERSAR, INC. SM-773 CHAS TAL MITAL PLANNING AND 
SECURITY

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$7,500.00 $7,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

153 F41624-03-D-8620-44-0001AD VERSAR, INC. SM 774 OLD MUTHANA AIRFIELD C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$15,000.00 $15,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

154 F41624-03-D-8620-44-0001AE VERSAR, INC. SM-009 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$45,177.64 $45,177.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

155 F41624-03-D-8620-44-0002AA VERSAR, INC. AFCEE FEE C-ICDC - FACILITIES CONSTRUCTION $78,357.00 $78,357.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

156 F41624-03-D-8620-44-0002AB VERSAR, INC. AFCEE FEE C-ICDC - FACILITIES CONSTRUCTION $26,250.00 $26,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

157 F41624-03-D-8620-44-0002AC VERSAR, INC. AFCEE FEE C-ICDC - FACILITIES CONSTRUCTION $7,500.00 $7,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

158 F41624-03-D-8620-44-0002AD VERSAR, INC. AFCEE FEE C-ICDC - FACILITIES CONSTRUCTION $22,500.00 $22,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

159 F41624-03-D-8620-44-0003AA VERSAR, INC. SM-758 BARASH ANNEX TO IPS C-POLICE ASSISTANCE CONSTRUCTION $79,281.00 $79,281.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

160 F41624-03-D-8620-44-0003AB VERSAR, INC. SM-756 BASRAH IPS ACADEMY C-POLICE ASSISTANCE CONSTRUCTION $84,000.00 $84,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

161 F41624-03-D-8620-44-0003AC VERSAR, INC. *URI#22645* AFCEE FEE C-BORDER ENFORCEMENT CONSTRUCTION $62,807.00 $62,807.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

162 F41624-03-D-8620-44-0003AD VERSAR, INC. *URI#23282* AFCEE FEE C-BORDER ENFORCEMENT CONSTRUCTION $45,750.00 $45,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

163 F41624-03-D-8620-44-0004AA VERSAR, INC. SM-760 IRAQI STAFF COLLEGE WITH AFCEE FOR 
BLD 1 AND 3 A

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$20,250.00 $20,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

164 F41624-03-D-8620-44-0004AB VERSAR, INC. SM-770 1 YEAR ANMD WARRANTY & 
MAINTENANCE

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,770.00 $1,770.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

165 F41624-03-D-8620-44-0004AC VERSAR, INC. AFCEE FEE FOR SM-663 BASRAH HANGAR 
PROJECT

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,389.36 $1,389.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

166 F41624-03-D-8620-44-0004AD VERSAR, INC. PC 20000 AFCEE FEE SM-584 AL KISIK WATER 
STORAGE TANKS ON ROOF TOPS

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,520.00 $2,520.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

167 F41624-03-D-8620-44-0004AE VERSAR, INC. PC 20000 SM0552 AFCEE 1.5% FEE MOD TO 
AFCEE CONTRACT TO COVER UXO REMOVAL 
AT TADJI

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,190.00 $2,190.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

168 F41624-03-D-8620-44-0006AA VERSAR, INC. *URI#21299 SM-819 AKASHAT AND TRAFAWI 
SECTOR FORTS

C-BORDER ENFORCEMENT CONSTRUCTION $164,400.00 $164,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

169 F41624-03-D-8620-44-0006AB VERSAR, INC. PC 11000 CONTINGENCY SM-615 KMTB DBE 
ACADEMY CONSTRUCTION

C-BORDER ENFORCEMENT CONSTRUCTION $51,000.00 $51,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

170 F41624-03-D-8620-44-0008AA VERSAR, INC. SM-736 IRAQI MOD FUNDS FOR FINAL SCOPE 
REQUIREMENTS

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$15,000.00 $15,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

171 F41624-03-D-8620-44-0008AB VERSAR, INC. *URI#22058* SM 848 AZ ZUBAR EOD SCHOOL C-ICDC - FACILITIES CONSTRUCTION $46,360.00 $46,360.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

172 F41624-03-D-8620-44-0008AC VERSAR, INC. *URI #21672* SM-842 MOSUL & NORTHERN 
POLICE STATIONS

C-POLICE ASSISTANCE CONSTRUCTION $27,495.00 $27,495.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

173 F41624-03-D-8620-44-0009AA VERSAR, INC. SM-646 AFCEE FEE FOR CONSTRUCTION 
COST FOR 407TH BN @ AS SUWAIRAH, WASIT 
PROVENCE

C-ICDC - FACILITIES CONSTRUCTION $10,029.00 $10,029.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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174 F41624-03-D-8620-55-0311AL VERSAR, INC. SM 905 AFCEE FEE FOR PC 27000 C-ICDC - FACILITIES CONSTRUCTION $156,002.00 $156,002.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

175 F41624-03-D-8620-55-0312AM VERSAR, INC. SM 903 AFCEE FEE FOR PC 10000 C-POLICE ASSISTANCE CONSTRUCTION $47,713.13 $47,713.13 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

176 F41624-03-D-8620-55-0313AN VERSAR, INC. SM 904 AFCEE FEE FOR PC 20000 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$6,678.41 $6,678.41 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

177 F41624-03-D-8620-55-0314AP VERSAR, INC. *URI#38795* AFCEE FEES FOR RADAR FOR 
BASRAH INT’L AIRPORT

C-AIRPORT CONSTRUCTION $169,500.00 $169,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

178 F41624-03-D-8620-55-0315AQ VERSAR, INC. *URI#13697* AFCEE FEE FOR MIPR 
W915WE62578962

C-POTABLE WATER CONSTRUCTION $2,311.00 $2,311.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

179 F41624-03-D-8620-55-0316AR VERSAR, INC. *URI#29415* AFCEE FEE C-SOLID WASTE MANAGEMENT 
CONSTRUCTION

$248.12 $248.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

180 F41624-03-D-8620-55-312AM VERSAR, INC. *URI#39050* SM 900 BAGHDAD POLICE 
COLLEGE - CTC - PAVING

C-POLICE ASSISTANCE CONSTRUCTION $36,884.35 $36,884.35 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

181 F41624-03-D-8620-55-314AP VERSAR, INC. *URI#38791* AFCEE FEE FOR BIA WATER 
SYSTEM IMPROVEMENTS

C-AIRPORT CONSTRUCTION $41,686.61 $41,686.61 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

182 F41624-03-D-8620-55-315AQ VERSAR, INC. *URI#26224* AFCEE FEE ASSOCIATED WITH 
MIPR W915WE62204594

C-POTABLE WATER CONSTRUCTION $58,930.48 $58,930.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

183 F41624-03-D-8620-55-AA001 VERSAR, INC. SM0647 AFCEE FEE FOR AL RASHEED BRIGADE 
SET

C-ICDC - FACILITIES CONSTRUCTION $88,396.00 $88,396.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

184 F41624-03-D-8620-55-AA002 VERSAR, INC. SM-509 AFCEE FEE FOR NEW BASE AT INDIA 
BASE

C-ICDC - FACILITIES CONSTRUCTION $85,714.00 $85,714.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

185 F41624-03-D-8620-55-AH001 VERSAR, INC. *URI#24186* AFCEE FEE(1.5%) C-POTABLE WATER CONSTRUCTION $12,523.41 $12,523.41 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

186 F41624-03-D-8620-55-AJ001 VERSAR, INC. AFCEE FEE FOR SM-663 BASRAH HANGAR 
PROJECT

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$8,329.00 $8,329.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

187 FA8721-05-C-0001-NA-0001SX THE MITRE CORPORATION EQUIPMENT AND COST ASSESSMENT OF IRAQI 
AIR FORCE AIR BASES

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$39,888.02 $39,852.46 $35.56 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

188 FA8771-05-F-8948-NA-1 IRAQI CONTRACTOR - 4389 SM-005 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$5,640.00 $5,640.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

189 FA8771-05-F-8949-NA-1 IRAQI CONTRACTOR - 4389 SM-009 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$3,455.00 $3,455.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

190 FA8771-05-F-8949-NA-2 IRAQI CONTRACTOR - 4389 SM-009 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,245.00 $1,245.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

191 FA8771-05-F-8967-NA-1 DELL MARKETING L.P. SM-005 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$3,537.90 $3,537.90 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

192 FA8901-05-F-0005-NA-1 DELL MARKETING L.P. SM-009 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,949.12 $2,949.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

193 FA8903-04-8676-15-0001AA SHAW ENVIRONMENTAL, INC SM-006 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$19,491,301.00 $19,491,301.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

194 FA8903-04-8676-15-0001AB SHAW ENVIRONMENTAL, INC 11464 MI-000 REVISION 1 & 2 AN NUMANIYAH, 
TADJI AND UM QASR MILITARY BASES

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$3,697,772.00 $3,697,772.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

195 FA8903-04-8676-15-0001AC SHAW ENVIRONMENTAL, INC SM-783 AL KASIK WCR ADDITIONAL STORAGE, 
URI 20936, PC 27000

C-ICDC - FACILITIES CONSTRUCTION $1,116,439.00 $894,289.04 $222,149.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

196 FA8903-04-D-8669-25-0001AA AMEC EARTH & ENVIRONMENTAL, INC 11443- SM-006 REV 1 AL KASIK MILITARY BASE 
PHASE III

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$802,124.31 $0.00 $802,124.31 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

197 FA8903-04-D-8669-25-0001AB AMEC EARTH & ENVIRONMENTAL, INC SM-671 AL KISIK WELL DRILLING C-ICDC - FACILITIES CONSTRUCTION $679,705.00 $679,705.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

198 FA8903-04-D-8669-25-0001AC AMEC EARTH & ENVIRONMENTAL, INC SM-771 WCR FT. TAL AFAR C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$762,484.00 $762,484.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

199 FA8903-04-D-8669-25-0002AB AMEC EARTH & ENVIRONMENTAL, INC SM-783 AL KASIK WCR ADDITIONAL STORAGE, 
URI 20936, PC 27000

C-ICDC - FACILITIES CONSTRUCTION $4,928,190.00 $4,864,441.00 $63,749.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

200 FA8903-04-D-8669-25-1 AMEC EARTH & ENVIRONMENTAL, INC 11443- SM-006 REV 1 AL KASIK MILITARY BASE 
PHASE III

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$998,963.00 $998,963.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

201 FA8903-04-D-8669-27-1 AMEC EARTH & ENVIRONMENTAL, INC SPECIAL POLICE REGIMENT FACILITIES AT TADJI C-POLICE ASSISTANCE CONSTRUCTION $43,950,634.00 $43,231,927.56 $718,706.44 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

202 FA8903-04-D-8669-28-1 AMEC EARTH & ENVIRONMENTAL, INC NEW LOGISTICAL SUPPORT BASE TADJI C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$35,746,440.00 $34,363,404.09 $1,383,035.91 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

203 FA8903-04-D-8669-28-502 AMEC EARTH & ENVIRONMENTAL, INC SM-614 TENT CITY AT TADJI FOR SPECIAL POLICE C-POLICE ASSISTANCE CONSTRUCTION $8,540,000.00 $8,540,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

204 FA8903-04-D-8669-28-503 AMEC EARTH & ENVIRONMENTAL, INC SM-614 CONTINGENCY TENT CITY AT TADJI FOR 
SPECIAL POLICE

C-POLICE ASSISTANCE CONSTRUCTION $854,000.00 $854,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

205 FA8903-04-D-8669-28-504 AMEC EARTH & ENVIRONMENTAL, INC SM-670 1200 MAN TENT CITY FOR MECH POLICE 
BRIGADE

C-POLICE ASSISTANCE CONSTRUCTION $4,493,346.00 $4,493,346.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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206 FA8903-04-D-8669-5-6 AMEC EARTH & ENVIRONMENTAL, INC SM-009 C-NEW IRAQI ARMY FACILITIES 

CONSTRUCTION
$23,393,753.99 $23,393,753.99 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

207 FA8903-04-D-8669-6-0001AA AMEC EARTH & ENVIRONMENTAL, INC SM-009 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$469,806.01 $469,806.01 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

208 FA8903-04-D-8669-6-0001AB AMEC EARTH & ENVIRONMENTAL, INC 13171- SM-009-1 TADJI DIV HQ AND SUPPORT 
FACILITIES

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,299,999.00 $2,168,796.87 $131,202.13 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

209 FA8903-04-D-8669-6-0001AC AMEC EARTH & ENVIRONMENTAL, INC SM 718 TADJI IAG WAREHOUSE CONSTRUCTION C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$5,288,475.00 $5,288,475.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

210 FA8903-04-D-8669-6-0002AB AMEC EARTH & ENVIRONMENTAL, INC PC 20000 SM0552 MOD TO AFCEE CONTRACT 
TO COVER UXO REMOVAL AT TADJI

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$160,819.00 $0.00 $160,819.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

211 FA8903-04-D-8669-6-0002AC AMEC EARTH & ENVIRONMENTAL, INC AFCEE FEE FOR SM 718 TADJI IAG WAREHOUSE 
CONSTRUCTION

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$79,716.00 $79,716.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

212 FA8903-04-D-8669-6-504 AMEC EARTH & ENVIRONMENTAL, INC SM-011 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$173,081.00 $173,081.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

213 FA8903-04-D-8670-215-0005AB CH2M HILL/PARSONS, A JOINT VENTURE SM 774 OLD MUTHANA AIRFIELD C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$999,999.00 $999,999.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

214 FA8903-04-D-8672-11-0001AA ENVIRONMENTAL CHEMICAL 
CORPORATION

10193-REPAIR SCHOOL IN WASSIT, MISSAN, THI-
QAR MUTHANNA

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$24,897,163.16 $24,897,163.16 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

215 FA8903-04-D-8672-11-0001AC ENVIRONMENTAL CHEMICAL 
CORPORATION

10193-REPAIR SCHOOL IN WASSIT, MISSAN, THI-
QAR MUTHANNA

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$237,849.89 $223,119.56 $14,730.33 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

216 FA8903-04-D-8672-11-0002AB ENVIRONMENTAL CHEMICAL 
CORPORATION

BP-001 BASE BID PC 81000 AMS CODE 072000 C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,888,142.08 $3,879,505.65 $8,636.43 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

217 FA8903-04-D-8672-11-0003AB ENVIRONMENTAL CHEMICAL 
CORPORATION

BP-001 OPT 1 PROJECT CODE 81000 AMS CODE 
072000

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$218,847.28 $167,397.36 $51,449.92 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

218 FA8903-04-D-8672-16-1 ENVIRONMENTAL CHEMICAL 
CORPORATION

NEW IRAQI NATIONAL GUARD BASE AT KIRKUK C-ICDC - FACILITIES CONSTRUCTION $38,241,721.00 $38,215,649.66 $26,071.34 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

219 FA8903-04-D-8672-16-2 ENVIRONMENTAL CHEMICAL 
CORPORATION

11442- SM-005 REVISION 1 KIRKUK MILITARY 
BASE REVISION 1

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$594,001.00 $438,449.45 $155,551.55 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

220 FA8903-04-D-8672-16-4 ENVIRONMENTAL CHEMICAL 
CORPORATION

11442- SM-005 REVISION 1 KIRKUK MILITARY 
BASE REVISION 1

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$3,861.00 $0.00 $3,861.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

221 FA8903-04-D-8672-17-0001AD ENVIRONMENTAL CHEMICAL 
CORPORATION

KITCHEN EQUIPMENT AL KUT REGIONAL 
ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$96,528.00 $96,527.99 $0.01 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

222 FA8903-04-D-8672-17-001AB ENVIRONMENTAL CHEMICAL 
CORPORATION

SM 745 DBE EXPANSION AT AL KUT C-BORDER ENFORCEMENT CONSTRUCTION $14,397,215.00 $14,267,263.16 $129,951.84 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

223 FA8903-04-D-8672-17-0506AF ENVIRONMENTAL CHEMICAL 
CORPORATION

POLICY ACADEMY AT AL KUT C-POLICE ASSISTANCE CONSTRUCTION $3,163,275.00 $2,933,901.54 $229,373.46 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

224 FA8903-04-D-8672-17-1 ENVIRONMENTAL CHEMICAL 
CORPORATION

POLICY ACADEMY AT AL KUT C-POLICE ASSISTANCE CONSTRUCTION $7,515,177.00 $7,412,722.51 $102,454.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

225 FA8903-04-D-8672-18-1 ENVIRONMENTAL CHEMICAL 
CORPORATION

SM-509 NEW BASE AT INDIA BASE C-ICDC - FACILITIES CONSTRUCTION $53,840,907.00 $53,639,361.17 $201,545.83 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

226 FA8903-04-D-8672-19-0001AA ENVIRONMENTAL CHEMICAL 
CORPORATION

TASK ORDER BE-002 AMENDMENT C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,808,185.00 $3,714,011.83 $94,173.17 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

227 FA8903-04-D-8672-19-1 ENVIRONMENTAL CHEMICAL 
CORPORATION

FAATE001- BE-002 REPAIR SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,097,723.00 $3,097,723.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

228 FA8903-04-D-8672-20-0001AA ENVIRONMENTAL CHEMICAL 
CORPORATION

SM-666 HAMMAN AL ALIL NIRTCO ARMY BASE C-ICDC - FACILITIES CONSTRUCTION $9,160,750.00 $9,081,424.94 $79,325.06 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

229 FA8903-04-D-8672-20-0001AB ENVIRONMENTAL CHEMICAL 
CORPORATION

SM 733 INCREASE TO HAMMAM AL ALIL NIRTC 
ARMY BASE CONSTRUCTION

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$6,849,208.00 $6,804,169.64 $45,038.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

230 FA8903-04-D-8672-22-0001AA ENVIRONMENTAL CHEMICAL 
CORPORATION

SM-674 HABBABIYAH PHASE 2 DIV HQ, 
ARMORY, CLINIC & FIRESTATION

C-ICDC - FACILITIES CONSTRUCTION $18,847,643.00 $18,847,643.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

231 FA8903-04-D-8672-22-0001AB ENVIRONMENTAL CHEMICAL 
CORPORATION

SM-722 HABBANIYAH PHASE II UTILITIES 
UPGRADE

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$5,021,259.00 $4,008,872.05 $1,012,386.95 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

232 FA8903-04-D-8672-23-1 ENVIRONMENTAL CHEMICAL 
CORPORATION

*URI#21299 SM-819 AKASHAT AND TRAFAWI 
SECTOR FORTS

C-BORDER ENFORCEMENT CONSTRUCTION $2,475,393.99 $2,475,393.99 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

233 FA8903-04-D-8672-24-0005AB ENVIRONMENTAL CHEMICAL 
CORPORATION

* URI# 21671* SM-841 NORTHERN POLICE 
STATIONS

C-POLICE ASSISTANCE CONSTRUCTION $333,000.00 $0.00 $333,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

234 FA8903-04-D-8672-3-0001AC ENVIRONMENTAL CHEMICAL 
CORPORATION

SM-675 KIRKUK CONSOLIDATE GERNATORS AND 
UPGRADE SECURITY

C-ICDC - FACILITIES CONSTRUCTION $7,676,506.00 $7,240,651.94 $435,854.06 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

235 FA8903-04-D-8672-3-0003AC ENVIRONMENTAL CHEMICAL 
CORPORATION

CONTINGENCY C-ICDC - FACILITIES CONSTRUCTION $131,827.00 $0.00 $131,827.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

236 FA8903-04-D-8672-3-0005AC ENVIRONMENTAL CHEMICAL 
CORPORATION

SM-770 1 YEAR ANMD WARRANTY & 
MAINTENANCE

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$118,000.00 $0.00 $118,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

237 FA8903-04-D-8672-3-5 ENVIRONMENTAL CHEMICAL 
CORPORATION

SM-005 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$50,297,145.00 $50,186,808.52 $110,336.48 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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238 FA8903-04-D-8672-3-502 ENVIRONMENTAL CHEMICAL 

CORPORATION
11442- SM-005 REVISION 1 KIRKUK MILITARY 
BASE REVISION 1

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$13,199,923.00 $12,612,383.32 $587,539.68 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

239 FA8903-04-D-8672-6-0001AB ENVIRONMENTAL CHEMICAL 
CORPORATION

SM-029 KMTB UTILITY MASTERPLAN 
GENERATORS AND 14 KM WATERLINE 
CONSTRUCTIONS (REPLACE MIPR# 
W915WE41740201)

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$6,155,119.00 $5,911,469.94 $243,649.06 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

240 FA8903-04-D-8672-6-0005AA ENVIRONMENTAL CHEMICAL 
CORPORATION

SM-011 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$21,957,609.00 $21,817,901.64 $139,707.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

241 FA8903-04-D-8672-8-0001AA ENVIRONMENTAL CHEMICAL 
CORPORATION

FOR REBUILD/RECONSTRUCTION OF 
PERMANENT FACILITIES AND INFRASTRUCTURE 
AT UP TO NINE LOCATIONS FOR NIA

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$34,385,764.00 $34,385,764.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

242 FA8903-04-D-8672-8-2 ENVIRONMENTAL CHEMICAL 
CORPORATION

11464 MI-000 REVISION 1 & 2 AN NUMANIYAH, 
TADJI AND UM QASR MILITARY BASES

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$4,119,999.00 $3,982,458.05 $137,540.95 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

243 FA8903-04-D-8672-8-3 ENVIRONMENTAL CHEMICAL 
CORPORATION

SM-659 AN NUMANIYAH CTC C-POLICE ASSISTANCE CONSTRUCTION $19,829,379.00 $19,030,231.97 $799,147.03 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

244 FA8903-04-D-8675-1-0001AB PARSONS GLOBAL SERVICES, INC. FOR REBUILD/RECONSTRUCTION OF 
PERMANENT FACILITIES AND INFRASTRUCTURE 
AT UP TO NINE LOCATIONS FOR NIA

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$4,782,102.00 $4,782,102.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

245 FA8903-04-D-8675-1-0003AC PARSONS GLOBAL SERVICES, INC. SM-009 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,673,137.00 $2,673,137.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

246 FA8903-04-D-8675-1-4 PARSONS GLOBAL SERVICES, INC. 11464 MI-000 FUNDS FOR TADJI MINEFIELD 
REMOVAL SMSA101

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$70,000.00 $70,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

247 FA8903-04-D-8675-1-5 PARSONS GLOBAL SERVICES, INC. 11464 MI-000 FUNDS FOR TADJI MINEFIELD 
REMOVAL SMSA101

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$7,478.00 $7,478.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

248 FA8903-04-D-8676-62-0001AA SHAW ENVIRONMENTAL, INC SM-700 SINJAR DBE ACADEMY, INCLUDES AFCEE 
FEE OF $78,038

C-BORDER ENFORCEMENT CONSTRUCTION $341,899.00 $326,898.50 $15,000.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

249 FA8903-04-D-8676-8-0001AB SHAW ENVIRONMENTAL, INC FOR REBUILD/RECONSTRUCTION OF 
PERMANENT FACILITIES AND INFRASTRUCTURE 
AT UP TO NINE LOCATIONS FOR NIA

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$28,691,237.00 $28,691,237.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

250 FA8903-04-D-8676-8-0504AD SHAW ENVIRONMENTAL, INC SM-783 AL KASIK WCR ADDITIONAL STORAGE, 
URI 20936, PC 27000

C-ICDC - FACILITIES CONSTRUCTION $3,492,910.00 $2,388,526.16 $1,104,383.84 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

251 FA8903-04-D-8676-8-05AC-1 SHAW ENVIRONMENTAL, INC PC 20000 SM-584 AL KISIK WATER STORAGE 
TANKS ON ROOF TOPS

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$168,000.00 $168,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

252 FA8903-04-D-8676-8-05AC-2 SHAW ENVIRONMENTAL, INC PC 20000 SM-582 AL KISIK BATTLE DAMAGE 
REPAIR 8 NOV 04 RWP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$13,140,067.00 $13,140,067.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

253 FA8903-04-D-8677-17-0001AA TETRA INTERNATIONAL, LLC BP-001 OPT 1 PROJECT CODE 81000 AMS CODE 
072000

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$7,350,951.29 $7,350,951.29 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

254 FA8903-04-D-8677-26-0001AA TETRA INTERNATIONAL, LLC SM0647 AL RASHEED BRIGADE SET C-ICDC - FACILITIES CONSTRUCTION $41,361,224.00 $41,310,853.19 $50,370.81 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

255 FA8903-04-D-8677-33-0501AA TETRA INTERNATIONAL, LLC *URI#22645* SM 851 WESTERN POE FORCE 
PROTECTION AND BOMB DAMAGE REPAIR

C-BORDER ENFORCEMENT CONSTRUCTION $21,441.00 $13,468.15 $7,972.85 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

256 FA8903-04-D-8677-33-0503AC TETRA INTERNATIONAL, LLC *URI#21299 SM-819 AKASHAT AND TRAFAWI 
SECTOR FORTS

C-BORDER ENFORCEMENT CONSTRUCTION $1,303,425.00 $1,097,757.01 $205,667.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

257 FA8903-04-D-8677-33-0503AD TETRA INTERNATIONAL, LLC AFCEE FEE C-BORDER ENFORCEMENT CONSTRUCTION $9,635.00 $0.00 $9,635.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

258 FA8903-04-D-8677-33-1 TETRA INTERNATIONAL, LLC *URI#21299 SM-819 AKASHAT AND TRAFAWI 
SECTOR FORTS

C-BORDER ENFORCEMENT CONSTRUCTION $4,503,998.00 $3,681,239.70 $822,758.30 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

259 FA8903-04-D-8677-33-5010AA TETRA INTERNATIONAL, LLC *URI#23282* SM 853 WESTERN BORDER FORTS C-BORDER ENFORCEMENT CONSTRUCTION $3,050,000.00 $3,025,899.44 $24,100.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

260 FA8903-04-D-8677-34-3 TETRA INTERNATIONAL, LLC *URI #21672* SM-842 MOSUL & NORTHERN 
POLICE STATIONS

C-POLICE ASSISTANCE CONSTRUCTION $3,340,726.00 $2,000,561.37 $1,340,164.63 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

261 FA8903-04-D-8678-45-0001AA TOLTEST, INC. TASK ORDER WR-001 C-PUMP STATIONS AND GENERATORS 
CONSTRUCTION

$3,416,979.00 $3,416,979.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

262 FA8903-04-D-8678-45-0002AA TOLTEST, INC. TASK ORDER WR-005 C-PUMP STATIONS AND GENERATORS 
CONSTRUCTION

$4,182,800.98 $4,182,800.98 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

263 FA8903-04-D-8678-45-502 TOLTEST, INC. TASK ORDER WR-005 C-PUMP STATIONS AND GENERATORS 
CONSTRUCTION

$565,351.00 $285,271.79 $280,079.21 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

264 FA8903-04-D-8678-47-0001AA TOLTEST, INC. SM-011 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,308,879.00 $2,308,879.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

265 FA8903-04-D-8678-47-0002AA TOLTEST, INC. SM-009 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,667,690.00 $1,561,997.85 $105,692.15 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

266 FA8903-04-D-8678-69-0001AA TOLTEST, INC. 17501  SJ-084 IRBIL AND ZAHKO FACILITIES REPAIR IRAQ $330,972.09 $330,972.09 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

267 FA8903-04-D-8678-69-2 TOLTEST, INC. 17501  SJ-084 IRBIL AND ZAHKO C-MNSTCI-PC13000-FACILITIES REPAIR $117,027.91 $1,389.46 $115,638.45 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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268 FA8903-04-D-8678-73-1 TOLTEST, INC. BIAP C-130 BASE CONSTRUCTION FOR MNSTCI C-NEW IRAQI ARMY FACILITIES 

CONSTRUCTION
$21,017,439.00 $21,017,439.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

269 FA8903-04-D-8678-77-0001AA TOLTEST, INC. TASK ORDER WR-005 C-PUMP STATIONS AND GENERATORS 
CONSTRUCTION

$14,493,886.00 $13,745,126.82 $748,759.18 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

270 FA8903-04-D-8678-85-1 TOLTEST, INC. PC 11000 SM-615 KMTB DBE ACADEMY 
CONSTRUCTION

C-BORDER ENFORCEMENT CONSTRUCTION $6,230,506.00 $6,206,980.77 $23,525.23 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

271 FA8903-04-D-8680-2-1 WASHINGTON GROUP INTERNATIONAL 12647- BE-004 RENOVATE SCHOOLS IN DIYALA, 
SALAH AL DIN, AND TAMEEM

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$11,409,173.00 $11,032,313.41 $376,859.59 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

272 FA8903-04-D-8680-3-1 WASHINGTON GROUP INTERNATIONAL 13505-BE-006 RENOVATE SCHOOLS IN NINEWA 
AND DAHUK

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$8,290,954.00 $8,022,411.43 $268,542.57 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

273 FA8903-04-D-8680-4-0001AB WASHINGTON GROUP INTERNATIONAL *URI # 21673* SM-843 42ID POLICE STATIONS C-POLICE ASSISTANCE CONSTRUCTION $1,000,000.00 $892,764.79 $107,235.21 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

274 FA8903-04-D-8681-126-0001AA WESTON SOLUTIONS, INC. 11444- SM-007 REVISION 1 TALLIL C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$4,928,000.00 $4,928,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

275 FA8903-04-D-8681-126-0001AC WESTON SOLUTIONS, INC. SM 725 MOD TALLIL CTC T.O. 24 & 126 C-ICDC - FACILITIES CONSTRUCTION $4,971,378.00 $4,971,378.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

276 FA8903-04-D-8681-147-1 WESTON SOLUTIONS, INC. SM-663 BASRAH HANGAR PROJECT C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$4,629,957.00 $4,629,957.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

277 FA8903-04-D-8681-147-2 WESTON SOLUTIONS, INC. AFCEE FEE FOR SM-663 BASRAH HANGAR 
PROJECT

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$70,869.00 $70,869.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

278 FA8903-04-D-8681-149-5 SM-755 BASRAH ACADEMY C-BORDER ENFORCEMENT CONSTRUCTION $14,997,384.00 $14,845,171.48 $152,212.52 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

279 FA8903-04-D-8681-149-501 SM-633 BASRAH DBE ACADEMY C-BORDER ENFORCEMENT CONSTRUCTION $4,021,845.00 $4,021,845.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

280 FA8903-04-D-8681-156-0001AA WESTON SOLUTIONS, INC. SM-644 CONSTRUCTION COST FOR 2ND 
BRIGADE QU @ AL KUT

C-ICDC - FACILITIES CONSTRUCTION $1,045,000.00 $1,045,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

281 FA8903-04-D-8681-187-1 WESTON SOLUTIONS, INC. *URI#21945* SM 844 IRAQI ARMY RECRUITING 
STATONS MOSUL & HILLAH

C-ICDC - FACILITIES CONSTRUCTION $3,786,563.00 $3,786,563.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

282 FA8903-04-D-8681-193-6 WESTON SOLUTIONS, INC. 11444- SM-007 REVISION 1 TALLIL C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$24,853.00 $24,853.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

283 FA8903-04-D-8681-193-7 WESTON SOLUTIONS, INC. SM-009 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$4,129.09 $4,129.09 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

284 FA8903-04-D-8681-200-1 WESTON SOLUTIONS, INC. *URI#22058* SM 848 AZ ZUBAR EOD SCHOOL C-ICDC - FACILITIES CONSTRUCTION $3,037,591.00 $3,037,591.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

285 FA8903-04-D-8681-24-0005AC WESTON SOLUTIONS, INC. SM 725 TALLIL CTC T.O. 24 & 126 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$4,925,000.00 $4,925,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

286 FA8903-04-D-8681-24-0005AD WESTON SOLUTIONS, INC. SM 725 AFCEE MGMT FEE TALLIL CTC T.O. 24 
& 126

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$17,264.00 $17,264.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

287 FA8903-04-D-8681-24-5 WESTON SOLUTIONS, INC. SM-007 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$49,808,566.00 $49,808,566.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

288 FA8903-04-D-8681-24-504 WESTON SOLUTIONS, INC. 11444- SM-007 REVISION 1 TALLIL C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,475,147.00 $2,475,147.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

289 FA8903-04-D-8681-24-6 WESTON SOLUTIONS, INC. 27000 ADDITIONAL CONSTRUCTION COST AT 
TALLIL

C-ICDC - FACILITIES CONSTRUCTION $18,818,901.00 $18,818,901.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

290 FA8903-04-D-8681-24-7 WESTON SOLUTIONS, INC. SM-510 MISCELLANEOUS TALLIL CONSTRUCTION 
COSTS

C-ICDC - FACILITIES CONSTRUCTION $3,095,000.00 $3,095,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

291 FA8903-04-D-8681-8-0001AC WESTON SOLUTIONS, INC. FOR REBUILD/RECONSTRUCTION OF 
PERMANENT FACILITIES AND INFRASTRUCTURE 
AT UP TO NINE LOCATIONS FOR NIA

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$5,302,817.00 $5,302,817.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

292 FA8903-04-D-8681-8-0001AD WESTON SOLUTIONS, INC. 11464 MI-000 REVISION 1 & 2 AN NUMANIYAH, 
TADJI AND UM QASR MILITARY BASES

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$989,251.00 $989,251.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

293 FA8903-04-D-8681-8-0004AD WESTON SOLUTIONS, INC. SM-663 BASRAH HANGAR PROJECT C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$786,888.00 $786,888.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

294 FA8903-04-D-8681-8-0005AE WESTON SOLUTIONS, INC. *URI#21178* SM-811 UMM QASR DOCK C-ICDC - FACILITIES CONSTRUCTION $4,901,637.00 $4,740,629.31 $161,007.69 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

295 FA8903-04-D-8681-8-0005AF WESTON SOLUTIONS, INC. *URI#21178* SM-811 UMM QASR DOCK C-ICDC - FACILITIES CONSTRUCTION $721,493.00 $0.00 $721,493.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

296 FA8903-04-D-8683-44-0001AB CAPE ENVIRONMENTAL MANAGEMENT 
INC

SM-646 CONSTRUCTION COST FOR 407TH BN @ 
AS SUWAIRAH, WASIT PROVENCE

C-ICDC - FACILITIES CONSTRUCTION $1,004,303.00 $1,004,303.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

297 FA8903-04-D-8683-44-1 CAPE ENVIRONMENTAL MANAGEMENT 
INC

SM-646 CONSTRUCTION COST FOR 407TH BN @ 
AS SUWAIRAH, WASIT PROVENCE

C-ICDC - FACILITIES CONSTRUCTION $8,627,797.00 $8,627,797.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

298 FA8903-04-D-8683-53-2 CAPE ENVIRONMENTAL MANAGEMENT 
INC

SM-773 CHAS TAL MITAL PLANNING AND 
SECURITY

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$500,000.00 $480,800.27 $19,199.73 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

299 FA8903-04-D-8689-65-0002AA INNOVATIVE TECHNICAL SOLUTIONS, INC SM-756 BASRAH IPS ACADEMY C-POLICE ASSISTANCE CONSTRUCTION $7,600,000.00 $7,600,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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300 FA8903-04-D-8689-65-0003AA INNOVATIVE TECHNICAL SOLUTIONS, INC SM-758 BARASH ANNEX TO IPS C-POLICE ASSISTANCE CONSTRUCTION $2,474,391.00 $2,474,391.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

301 FA8903-04-D-8689-65-0004AA INNOVATIVE TECHNICAL SOLUTIONS, INC SM-652 BASRAH PUBLIC SERVICE ACADEMY C-POLICE ASSISTANCE CONSTRUCTION $232,468.00 $232,468.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

302 FA8903-04-D-8689-65-0005AA INNOVATIVE TECHNICAL SOLUTIONS, INC SM-652 CONTINGENCY BASRAH PUBLIC SERVICE 
ACADEMY

C-POLICE ASSISTANCE CONSTRUCTION $444,539.00 $444,539.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

303 FA8903-04-D-8689-65-0005AB INNOVATIVE TECHNICAL SOLUTIONS, INC SM-652 AFCEE MGMT FEE BASRAH PUBLIC 
SERVICE ACADEMY

C-POLICE ASSISTANCE CONSTRUCTION $2,511.00 $2,511.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

304 FA8903-04-D-8689-65-0005AC INNOVATIVE TECHNICAL SOLUTIONS, INC SM-755 BASRAH ACADEMY C-BORDER ENFORCEMENT CONSTRUCTION $200,000.00 $54,547.96 $145,452.04 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

305 FA8903-04-D-8689-65-1 INNOVATIVE TECHNICAL SOLUTIONS, INC SM-652 BASRAH PUBLIC SERVICE ACADEMY C-POLICE ASSISTANCE CONSTRUCTION $8,092,764.00 $8,092,764.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

306 FA8903-04-D-8689-78-0005AB INNOVATIVE TECHNICAL SOLUTIONS, INC *URI#21299 SM-819 AKASHAT AND TRAFAWI 
SECTOR FORTS

C-BORDER ENFORCEMENT CONSTRUCTION $2,512,548.00 $2,512,548.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

307 FA8903-04-D-8689-78-0005AC INNOVATIVE TECHNICAL SOLUTIONS, INC *URI#22645* SM 851 WESTERN POE FORCE 
PROTECTION AND BOMB DAMAGE REPAIR

C-BORDER ENFORCEMENT CONSTRUCTION $4,165,720.00 $2,903,367.94 $1,262,352.06 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

308 FA8903-04-D-8689-78-0006AB INNOVATIVE TECHNICAL SOLUTIONS, INC AFCEE FEE C-BORDER ENFORCEMENT CONSTRUCTION $154,765.00 $0.00 $154,765.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

309 FA8903-04-D-8690-10-0001AA LAGUNA CONSTRUCTION COMPANY, INC. PC 20000 SM-597 CONSTRUCTION AND STONING 
OF ROADS @ AN NUMANIYAH

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$460,000.00 $460,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

310 FA8903-04-D-8690-10-2 LAGUNA CONSTRUCTION COMPANY, INC. PC 20000 CONTINGENCY SM-597 
CONSTRUCTION AND STONING OF ROADS @ AN 
NUMANIYAH

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$44,390.00 $34,602.00 $9,788.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

311 FA8903-04-D-8690-10-3 LAGUNA CONSTRUCTION COMPANY, INC. PC 20000 AFCEE FEE SM-597 CONSTRUCTION 
AND STONING OF ROADS @ AN NUMANIYAH

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,600.00 $0.00 $1,600.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

312 FA8903-04-D-8690-11-1 LAGUNA CONSTRUCTION COMPANY, INC. SM-667 W2 POD FOR A TRANSPORTATION 
BATTALION AT AN NUMANIYAH

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$4,985,661.00 $4,756,059.76 $229,601.24 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

313 FA8903-04-D-8690-12-1 LAGUNA CONSTRUCTION COMPANY, INC. SM-702 MOD ANNEX PHOENIX BASE SECURITY 
AND SITE WORK

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,732,429.00 $1,732,429.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

314 FA8903-04-D-8690-12-10 LAGUNA CONSTRUCTION COMPANY, INC. SM-727 MOD LAGUNA SM 010, T.O. 0002 CTC C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$96,037.25 $96,037.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

315 FA8903-04-D-8690-12-11 LAGUNA CONSTRUCTION COMPANY, INC. SM-727 AFCEE CONSTRUCTION MGMT FEE MOD 
LAGUNA SM 010, T.O. 0002 CTC

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$24,683.75 $24,683.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

316 FA8903-04-D-8690-12-12 LAGUNA CONSTRUCTION COMPANY, INC. SM-760 IRAQI STAFF COLLEGE WITH AFCEE FOR 
BLD 1 AND 3 A

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,350,000.00 $1,350,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

317 FA8903-04-D-8690-12-2 LAGUNA CONSTRUCTION COMPANY, INC. SM-010 REV. 1 MINISTRY OF DEFENSE 
RENOVATIONS/CONSTRUCTION

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$5,663,987.92 $5,663,987.92 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

318 FA8903-04-D-8690-12-3 LAGUNA CONSTRUCTION COMPANY, INC. SM 717 J2/3 MNSTCI COMMAND CENTER C-ICDC - FACILITIES CONSTRUCTION $2,860,000.00 $2,860,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

319 FA8903-04-D-8690-12-4 LAGUNA CONSTRUCTION COMPANY, INC. *URI#21094* SM-804 PHOENIX BASE DINING 
FACILITY

C-ICDC - FACILITIES CONSTRUCTION $1,750,000.00 $1,750,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

320 FA8903-04-D-8690-12-5 LAGUNA CONSTRUCTION COMPANY, INC. *URI#21095* SM-805 MSTCI GUEST QUARTERS C-ICDC - FACILITIES CONSTRUCTION $500,000.00 $500,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

321 FA8903-04-D-8690-12-7 LAGUNA CONSTRUCTION COMPANY, INC. *URI#21121* SM-809 PHOENIX C-ICDC - FACILITIES CONSTRUCTION $1,500,000.00 $1,500,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

322 FA8903-04-D-8690-12-8 LAGUNA CONSTRUCTION COMPANY, INC. S&A AT 1.5% FOR CONSTRUCTION LINE 
($14,277,405)

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$214,161.08 $214,161.08 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

323 FA8903-04-D-8690-12-9 LAGUNA CONSTRUCTION COMPANY, INC. AFCEE FEE FOR SM-702 MOD ANNEX PHOENIX 
BASE SECURITY AND SITE WORK

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$23,951.00 $23,951.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

324 FA8903-04-D-8690-14-0005AC LAGUNA CONSTRUCTION COMPANY, INC. SM-757 POLICE COMMANDO SITES 4 AND 6 C-POLICE ASSISTANCE CONSTRUCTION $1,432,860.00 $1,432,860.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

325 FA8903-04-D-8690-14-0503AC LAGUNA CONSTRUCTION COMPANY, INC. SM-757 POLICE COMMANDO SITES 4 AND 6 C-POLICE ASSISTANCE CONSTRUCTION $299,676.76 $299,676.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

326 FA8903-04-D-8690-14-0505AE LAGUNA CONSTRUCTION COMPANY, INC. SM-757 POLICE COMMANDO SITES 4 AND 6 C-POLICE ASSISTANCE CONSTRUCTION $1,062,623.56 $0.00 $1,062,623.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

327 FA8903-04-D-8690-14-1 LAGUNA CONSTRUCTION COMPANY, INC. SM-757 POLICE COMMANDO SITES 4 AND 6 C-POLICE ASSISTANCE CONSTRUCTION $20,555,941.00 $20,555,941.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

328 FA8903-04-D-8690-15-503AC LAGUNA CONSTRUCTION COMPANY, INC. *URI#39050* SM 900 BAGHDAD POLICE 
COLLEGE - CTC - PAVING

C-POLICE ASSISTANCE CONSTRUCTION $2,458,956.59 $0.00 $2,458,956.59 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

329 FA8903-04-D-8690-2-0005AD LAGUNA CONSTRUCTION COMPANY, INC. SM-736 IRAQI MOD FUNDS FOR FINAL SCOPE 
REQUIREMENTS

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$979,505.00 $0.00 $979,505.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

330 FA8903-04-D-8690-2-5 LAGUNA CONSTRUCTION COMPANY, INC. FOR RENOVATION AND CONSTRUCTION OF THE 
BUILDING AND SUPPORTING INFRASTRUCTURE 
FOR THE 500 MAN MOD AND 500 MAN JOINT 
FORCES HQ

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$19,521,325.00 $19,521,325.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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331 FA8903-04-D-8690-2-502 LAGUNA CONSTRUCTION COMPANY, INC. PC 27000 SM-594 CONSTRUCTION OF A 

HELI PAD FOR MOD MAJ AUFSCHLAGER TO 
COORDINATE WORK WITH LAGUNA

C-ICDC - FACILITIES CONSTRUCTION $460,000.00 $460,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

332 FA8903-04-D-8690-2-503 LAGUNA CONSTRUCTION COMPANY, INC. SM-010 REV. 1 MINISTRY OF DEFENSE 
RENOVATIONS/CONSTRUCTION

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$8,979,513.00 $7,585,672.06 $1,393,840.94 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

333 FA8903-04-D-8690-2-AC LAGUNA CONSTRUCTION COMPANY, INC. SM-727 MOD LAGUNA SM 010, T.O. 0002 CTC C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,524,862.00 $1,440,745.28 $84,116.72 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

334 FA8903-04-D-8690-5-0005AA LAGUNA CONSTRUCTION COMPANY, INC. SM-008 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$36,314,427.00 $36,314,427.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

335 FA8903-04-D-8690-5-0005AB LAGUNA CONSTRUCTION COMPANY, INC. 11458- SM-008 REV 2 AR RUSTAMIYAH MILITARY 
ACADEMY RENOVATIONS

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$22,999,999.51 $22,999,999.51 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

336 FA8903-04-D-8690-5-0005AC LAGUNA CONSTRUCTION COMPANY, INC. PC 27000 SM-530 CONSTRUCTION COST 
COMPLETE AT AL RUSTAMIYAH 24 OCT 04

C-ICDC - FACILITIES CONSTRUCTION $3,762,463.00 $3,762,463.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

337 FA8903-04-D-8690-5-0005AD LAGUNA CONSTRUCTION COMPANY, INC. PC 27000 SM-530 CONSTRUCTION COST 
COMPLETE AT AL RUSTAMIYAH 24 OCT 04

C-ICDC - FACILITIES CONSTRUCTION $6,667,207.00 $6,667,207.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

338 FA8903-04-D-8694-12-1 ELLIS ENVIRONMENTAL GROUP, LLC SM-775 OLD MINISTRY OF DEFENSE HQ 41ST 
BDE PLANNING

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$375,000.00 $375,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

339 FA8903-05-D-8730-14-0001AA PORTAGE ENVIRONMENTAL, INC. SM 717 J2/3 MNSTCI COMMAND CENTER C-ICDC - FACILITIES CONSTRUCTION $39,000.00 $39,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

340 FA8903-05-D-8730-14-0001AB PORTAGE ENVIRONMENTAL, INC. SM 718 TADJI IAG WAREHOUSE CONSTRUCTION C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$80,535.00 $80,535.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

341 FA8903-05-D-8730-14-0001AC PORTAGE ENVIRONMENTAL, INC. PC 11000 SM-615 KMTB DBE ACEDEMY 
CONSTRICTION

C-BORDER ENFORCEMENT CONSTRUCTION $75,998.00 $75,998.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

342 FA8903-05-D-8730-14-0001AE PORTAGE ENVIRONMENTAL, INC. SM 725 TALLIL CTC T.O. 24 & 126 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$75,000.00 $75,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

343 FA8903-05-D-8730-14-0001AF PORTAGE ENVIRONMENTAL, INC. SM-659 AN NUMANIYAH CTC C-POLICE ASSISTANCE CONSTRUCTION $62,130.00 $62,130.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

344 FA8903-05-D-8730-14-0001AG PORTAGE ENVIRONMENTAL, INC. SM-011 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$14,978.25 $10,098.56 $4,879.69 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

345 FA8903-05-D-8730-14-0002AE PORTAGE ENVIRONMENTAL, INC. SM-727 MOD LAGUNA SM 010, T.O. 0002 CTC C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$24,683.75 $24,683.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

346 FA8903-05-D-8730-14-0003AE PORTAGE ENVIRONMENTAL, INC. SM-722 AFCEE CONSTRUCTION MGMT FEE 
HABBANIYAH PHASE II UTILITIES UPGRADE

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$120,000.00 $120,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

347 FA8903-05-D-8730-28-1 PORTAGE ENVIRONMENTAL, INC. SM-674 HABBABIYAH PHASE 2 DIV HQ, 
ARMORY, CLINIC & FIRESTATION

C-ICDC - FACILITIES CONSTRUCTION $106,004.00 $106,004.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

348 FA8903-05-D-8730-28-2 PORTAGE ENVIRONMENTAL, INC. SM 733 INCREASE TO HAMMAM AL ALIL NIRTC 
ARMY BASE CONSTRUCTION

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$147,783.00 $147,783.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

349 FA8903-05-D-8730-58-5 PORTAGE ENVIRONMENTAL, INC. *URI #21672* SM-842 MOSUL & NORTHERN 
POLICE STATIONS

C-POLICE ASSISTANCE CONSTRUCTION $45,890.52 $4,968.51 $40,922.01 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

350 FA8903-05-D-8730-77-0104AD PORTAGE ENVIRONMENTAL, INC. *URI#29415* AFCEE FEE C-SOLID WASTE MANAGEMENT 
CONSTRUCTION

$39,945.52 $0.00 $39,945.52 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

351 FA8903-05-D-8730-77-103AC PORTAGE ENVIRONMENTAL, INC. *URI#29417* AFCEE FEE C-SEWAGE CONSTRUCTION $17,005.67 $0.00 $17,005.67 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

352 FA8903-05-D-8732-18-1 TEAM INTEGRATED ENGINEERING, INC. SM-750 TEAM II INDIVIDUAL EMPLOYEES 
SERVICES (WES LANE) 28 MAR 05

C-POLICE ASSISTANCE CONSTRUCTION $490,000.00 $164,164.73 $325,835.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

353 FA8903-05-D-8732-41-0001AA TEAM INTEGRATED ENGINEERING, INC. SM 847 J7 CONSTRUCTION MANAGEMENT 
DIRECT SUPPORT

C-POLICE ASSISTANCE CONSTRUCTION $550,000.00 $534,927.21 $15,072.79 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

354 FA8903-05-D-8732-41-0001AB TEAM INTEGRATED ENGINEERING, INC. *URI#21205* SM-817 ENGINEER SERVICES FOR 
ALI MUSLIM JARRAH

C-ICDC - FACILITIES CONSTRUCTION $50,000.00 $50,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

355 FA8903-05-D-8732-41-0001AC TEAM INTEGRATED ENGINEERING, INC. *URI#21394* SM-827 J7 CONSTRUCTION 
MANAGEMENT DIRECT SUPPORT

C-BORDER ENFORCEMENT CONSTRUCTION $75,891.86 $75,891.28 $0.58 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

356 FA8903-05-D-8732-52-0001AC TEAM INTEGRATED ENGINEERING, INC. AFCEE FEES C-POLICE ASSISTANCE CONSTRUCTION $15,000.00 $15,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

357 FA8903-05-D-8732-52-0001AD TEAM INTEGRATED ENGINEERING, INC. AFCEE FEE C-POLICE ASSISTANCE CONSTRUCTION $4,995.00 $4,995.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

358 FA8903-05-D-8732-52-0001AF TEAM INTEGRATED ENGINEERING, INC. SM 717 J2/3 MNSTCI COMMAND CENTER C-ICDC - FACILITIES CONSTRUCTION $22,500.00 $22,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

359 FA8903-05-D-8732-52-0001AG TEAM INTEGRATED ENGINEERING, INC. SM-755 BASRAH ACADEMY C-BORDER ENFORCEMENT CONSTRUCTION $3,000.00 $3,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

360 FA8903-05-D-8732-52-0001AJ TEAM INTEGRATED ENGINEERING, INC. AFCEE FEE NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,449.31 $1,449.31 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

361 FA8903-05-D-8732-52-0104AD TEAM INTEGRATED ENGINEERING, INC. AFCEE FEES C-POLICE ASSISTANCE CONSTRUCTION $17,804.48 $17,804.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

362 FA8903-05-D-8732-52-0110AK TEAM INTEGRATED ENGINEERING, INC. 11443- SM-006 REV 1 AL KASIK MILITARY BASE 
PHASE III

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$866.00 $866.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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363 FA8903-05-D-8732-52-0112AM TEAM INTEGRATED ENGINEERING, INC. *URI#24186* AFCEE FEE(1.5%) C-POTABLE WATER CONSTRUCTION $29,556.65 $29,556.65 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

364 FA8903-05-D-8732-7-0000AB TEAM INTEGRATED ENGINEERING, INC. PC 27000 AFCEE FEE SM-594 CONSTRUCTION OF 
A HELI PAD FOR MOD MAJ AUFSCHLAGER TO 
COORDINATE WORK WITH LAGUNA

C-ICDC - FACILITIES CONSTRUCTION $6,900.00 $6,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

365 FA8903-05-D-8732-7-0000AE TEAM INTEGRATED ENGINEERING, INC. AFCEE FEE FOR $68,306 C-POLICE ASSISTANCE CONSTRUCTION $68,306.00 $68,306.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

366 FA8903-05-D-8732-7-0000AF TEAM INTEGRATED ENGINEERING, INC. SM-009 C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$33,521.00 $27,603.25 $5,917.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

367 FA8903-05-D-8732-7-0001AA TEAM INTEGRATED ENGINEERING, INC. PC 20000 CONTINGENCY SM-597 
CONSTRUCTION AND STONING OF ROADS @ AN 
NUMANIYAH

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,610.00 $1,610.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

368 FA8903-05-D-8732-7-0001AC TEAM INTEGRATED ENGINEERING, INC. PC 11000 SM-615 KMTB DBE ACADEMY 
CONSTRUCTION

C-BORDER ENFORCEMENT CONSTRUCTION $62,617.00 $62,617.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

369 FA8903-05-D-8732-7-0002AA TEAM INTEGRATED ENGINEERING, INC. PC 20000 AFCEE FEE SM-582 AL KISIK BATTLE 
DAMAGE REPAIR 8 NOV 04 RWP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$199,869.00 $199,869.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

370 FA8903-05-D-8732-7-0002AB TEAM INTEGRATED ENGINEERING, INC. 1.5% AFCEE FEE FOR SM-671 AL KISIK WELL 
DRILLING

C-ICDC - FACILITIES CONSTRUCTION $9,270.00 $9,270.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

371 FA8903-05-D-8732-7-0002AC TEAM INTEGRATED ENGINEERING, INC. PC 11000 CONTINGENCY SM-615 KMTB DBE 
ACADEMY CONSTRUCTION

C-BORDER ENFORCEMENT CONSTRUCTION $102,006.00 $102,006.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

372 FA8903-05-D-8732-7-0003AA TEAM INTEGRATED ENGINEERING, INC. SM-659 AN NUMANIYAH CTC C-POLICE ASSISTANCE CONSTRUCTION $46,530.00 $46,530.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

373 FA8903-05-D-8732-7-0003AB TEAM INTEGRATED ENGINEERING, INC. AFCEE FEE FOR SM-674 HABBABIYAH PHASE 2 
DIV HQ, ARMORY, CLINIC & FIRESTATION

C-ICDC - FACILITIES CONSTRUCTION $180,000.00 $180,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

374 FA8903-05-D-8732-7-0004AA TEAM INTEGRATED ENGINEERING, INC. AFCEE FEE FOR SM-667 W2 POD FOR A 
TRANSPORTATION BATTALION AT AN 
NUMANIYAH

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$75,500.00 $75,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

375 FA8903-05-D-8732-7-0004AB TEAM INTEGRATED ENGINEERING, INC. SM0647 AFCEE FEE FOR AL RASHEED BRIGADE 
SET

C-ICDC - FACILITIES CONSTRUCTION $532,053.00 $532,053.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

376 FA8903-05-D-8732-7-000AD TEAM INTEGRATED ENGINEERING, INC. 18950- AFCEE FEE FOR PW-093 WATER 
TREATMENT PLANTS STANDARD DESIGNS

C-POTABLE WATER CONSTRUCTION $181,818.00 $181,818.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

377 FA8903-05-D-8732-83-0105AE TEAM INTEGRATED ENGINEERING, INC. CONSTRUCTION S&A @1.5% FACILITIES REPAIR IRAQ $19,500.00 $0.00 $19,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

378 FA8903-05-D-8732-83-0106AF TEAM INTEGRATED ENGINEERING, INC. *URI#27612* AFCEE FEES C-AIRPORT CONSTRUCTION $3,416.36 $0.00 $3,416.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

379 FA8903-05-D-8732-83-0107AG TEAM INTEGRATED ENGINEERING, INC. *URI#26224* AFCEE FEE ASSOCIATED WITH 
MIPR W915WE62204594

C-POTABLE WATER CONSTRUCTION $201,176.00 $0.00 $201,176.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

380 FA8903-05-D-8732-83-0108AH TEAM INTEGRATED ENGINEERING, INC. *URI#29280* AFCEE FEES FOR CLASSROOM 
BUILDING AND BARRACKS

C-PUBLIC SAFETY CONSTRUCTION $26,523.60 $0.00 $26,523.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

381 FA8903-05-D-8732-83-104AD TEAM INTEGRATED ENGINEERING, INC. S&A FOR CONSTRUCTION C-AIRPORT CONSTRUCTION $10,137.36 $0.00 $10,137.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

382 FA8903-05-D-8732-83-1107AG TEAM INTEGRATED ENGINEERING, INC. *URI#29416* AFCEE FEE C-POTABLE WATER CONSTRUCTION $9,642.00 $0.00 $9,642.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

383 FA8903-05-D-8746-6-0001AB FRONTLINE SYSTEMS INC. SM 745 DBE EXPANSION AT AL KUT C-BORDER ENFORCEMENT CONSTRUCTION $1,489.00 $1,489.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

384 FA8903-05-D-8753-3-0102AB IVIS PSC INC 18950- AFCEE FEE FOR PW-093 WATER 
TREATMENT PLANTS STANDARD DESIGNS

C-POTABLE WATER CONSTRUCTION $7,403.16 $1,121.09 $6,282.07 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

385 FA8903-05-D-8753-3-0103AC IVIS PSC INC *URI#27612* AFCEE FEES C-AIRPORT CONSTRUCTION $21,000.00 $0.00 $21,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

386 FA8903-06-D-8509-2-0801AA CDM/CAPE, A JOINT VENTURE *URI#27177* BIA COMMUNICATIONS FOR 
BASRAH INTERNATIONAL AIRPORT

C-AIRPORT CONSTRUCTION $675,824.00 $0.00 $675,824.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

387 FA8903-06-D-8509-2-0802AB CDM/CAPE, A JOINT VENTURE *URI#27612* BIA NAVIGATIONAL AIDS C-AIRPORT CONSTRUCTION $1,624,748.00 $0.00 $1,624,748.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

388 FA8903-06-D-8509-2-802AB CDM/CAPE, A JOINT VENTURE *URI#38795* NEW RADAR FOR BASRAH INT’L 
AIRPORT

C-AIRPORT CONSTRUCTION $11,300,000.00 $0.00 $11,300,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

389 FA8903-06-D-8509-2-802AB1 CDM/CAPE, A JOINT VENTURE *URI#38791* BIA WATER SYSTEM 
IMPROVEMENTS

C-AIRPORT CONSTRUCTION $2,582,476.00 $0.00 $2,582,476.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

390 FA8903-06-D-8515-7-008AA LAGUNA CONSTRUCTION COMPANY, INC. *URI#27376* IZ FIRE STATION RENOVATIONS FACILITIES REPAIR IRAQ $1,299,150.00 $0.00 $1,299,150.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

391 FA8903-06-D-8515-7-0802AB LAGUNA CONSTRUCTION COMPANY, INC. *URI#29280* CLASSROOM BUILDING AND 
BARRACKS AT IZ FIRE STATION

C-PUBLIC SAFETY CONSTRUCTION $1,766,103.00 $0.00 $1,766,103.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

392 FA8903-06-D-8519-4-0801AA TOLTEST, INC. *URI#26224* COMPLETE ASSESSMENT & DESIGN 
FOR REHABILITATION OF WAHDA WATER 
TREATMENT PLANT

C-POTABLE WATER CONSTRUCTION $13,399,545.00 $0.00 $13,399,545.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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393 FA8903-06-D-8519-4-0802AB TOLTEST, INC. *URI#26224* COMPLETE ASSESSMENT & DESIGN 

FOR REHABILITATION OF WAHDA WATER 
TREATMENT PLANT

C-POTABLE WATER CONSTRUCTION $3,911,833.00 $0.00 $3,911,833.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

394 FA8903-06-D-8519-8-0802AB TOLTEST, INC. *URI#39781* SM 901 CONSTRUCT 1/1/2 AND 
3/1/2 IN IRBIL

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$4,886,972.66 $0.00 $4,886,972.66 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

395 FA8903-06-D-8519-8-0803AC TOLTEST, INC. *URI#39782* SM 901 CONSTRUCT 1/2 HQ AND 
1/1/2 IN IRBIL

C-ICDC - FACILITIES CONSTRUCTION $9,294,761.46 $0.00 $9,294,761.46 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

396 FY2006-CBA-SEP-8-NA-4 BANK OF AMERICA TRAVEL ORDER FOR KENNETH NIX C-DAMS CONSTRUCTION $5,103.65 $5,103.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

397 FY5866-04-A-0001-1-1 IRAQI CONTRACTOR - 4619 URI 23057 IRAQNA CELLULAR FINAL INVOICE 
TO# 01,09,AND 34

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$331,247.84 $331,247.84 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

398 FY5866-04-A-0001-12-1 IRAQI CONTRACTOR - 4619 CELL PHONES & 1 YR SERVICE NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$84,864.00 $84,864.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

399 FY5866-04-A-0001-12-2 IRAQI CONTRACTOR - 4619 URI#21597, PC09000, IRAQNA PRE-PAID PHONE 
CARDS

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$35,552.13 $35,552.13 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

400 FY5866-04-A-0001-13-1 IRAQI CONTRACTOR - 4619 ORASCOM TELECOM IRAQ PHONES NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$21,216.00 $21,216.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

401 FY5866-04-A-0001-13-2 IRAQI CONTRACTOR - 4619 URI#21597, PC09000, IRAQNA PRE-PAID PHONE 
CARDS

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$3,900.00 $2,457.11 $1,442.89 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

402 FY5866-04-A-0001-20-0001AA IRAQI CONTRACTOR - 4619 IRAQ CELL & PREPAID CARDS  09000L17 NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$146,500.00 $146,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

403 FY5866-04-A-0001-33-1 IRAQI CONTRACTOR - 4619 CELL PHONES NC-DETENTION FACILITY NON-
CONSTRUCTION

$2,005.00 $2,005.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

404 FY5866-04-A-0001-34-1 IRAQI CONTRACTOR - 4619 URI 23057 IRAQNA CELLULAR FINAL INVOICE 
TO# 01,09,AND 34

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$8,988.42 $8,988.42 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

405 FY5866-04-A-0001-43-1 IRAQI CONTRACTOR - 4619 21000 A18 - PACKAGE C NOKIA 2100 CELL 
PHONE AND BUNDLED PACKAGE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$340,440.00 $340,440.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

406 FY5866-04-A-0001-43-2 IRAQI CONTRACTOR - 4619 IRAQNA MOBILE PHONE BILL DEC 04-JAN 05 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$291,779.06 $0.00 $291,779.06 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

407 FY5866-04-A-0001-43-3 IRAQI CONTRACTOR - 4619 IRAQNA MONTHLY SERVICE CHARGE, 2 MONTH 
LOCAL SUB & LOCAL USA SUB

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$302,302.64 $302,302.64 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

408 FY5866-04-A-0001-47-1 IRAQI CONTRACTOR - 4619 URI 23056 IRAQNA PHONE BILL NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$166,577.11 $166,577.11 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

409 FY5866-04-A-0001-52-1 IRAQI CONTRACTOR - 4619 URI 23056 IRAQNA PHONE BILL NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$138,992.52 $138,992.52 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

410 FY5866-04-A-0001-67-1 IRAQI CONTRACTOR - 4619 URI 23056 IRAQNA PHONE BILL NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$175,261.16 $175,261.16 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

411 FY5866-04-A-0001-9-1 IRAQI CONTRACTOR - 4619 URI 23057 IRAQNA CELLULAR FINAL INVOICE 
TO# 01,09,AND 34

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$89,816.17 $89,816.17 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

412 FY5866-04-C-8501-NA-1 IRAQI CONTRACTOR - 4061 62000A1-1 MND CS EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $119,000.00 $119,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

413 FY5866-04-C-8502-NA-1 IRAQI CONTRACTOR - 4560 62000A1-1 MND CS EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $124,200.00 $124,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

414 FY5866-04-C-8503-NA-1 IRAQI CONTRACTOR - 4061 62000A1-1 MND CS EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $130,000.00 $130,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

415 FY5866-04-C-8504-NA-1 PALM BEACH 61000B1-1 MND CS EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$12,000.00 $12,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

416 FY5866-04-C-8505-NA-1 IRAQI CONTRACTOR - 4151 61000B1-1 MND CS EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$19,800.00 $19,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

417 FY5866-04-C-8506-NA-1 DEEP OCEAN 61000B1-1 MND CS EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$16,000.00 $16,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

418 FY5866-04-C-8507-NA-1 IRAQI CONTRACTOR - 4003 62000A1-1 MND CS EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $176,000.00 $176,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

419 FY5866-04-C-8508-NA-1 IRAQI CONTRACTOR - 4750 62000A1-1 MND CS EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $117,000.00 $117,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

420 FY5866-04-C-8509-NA-1 IRAQI CONTRACTOR - 4750 62000A1-1 MND CS EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $108,000.00 $108,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

421 FY5866-04-C-8510-NA-1 IRAQI CONTRACTOR - 4151 62000A1-1 MND CS EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $249,000.00 $249,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

422 FY5866-04-C-8511-NA-1 IRAQI CONTRACTOR - 4151 62000A1-1 MND CS EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $320,000.00 $320,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

423 FY5866-04-C-8512-NA-1 IRAQI CONTRACTOR - 4493 61000B1-1 MND CS EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$300,000.00 $135,869.40 $164,130.60 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

424 FY5866-04-C-8513-NA-1 IRAQI CONTRACTOR - 4237 61000B1-1 MND CS EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$78,200.00 $78,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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425 FY5866-04-C-8514-NA-1 IRAQI CONTRACTOR - 4221 61000B1-1 MND CS EMERGENCY WATER REPAIR 

PROGRAMS
NC-WATER CONSERVATION NON-
CONSTRUCTION

$16,300.00 $16,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

426 FY5866-04-M-0026-NA-1 IRAQI CONTRACTOR - 4085 62000  A1-6  BAGHDAD EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $342,250.00 $342,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

427 FY5866-04-P-0001-NA-1 IRAQI CONTRACTOR - 4677 EMERGENCY OIL PIPELINE REPAIR C-OIL INFRASTRUCTURE CONSTRUCTION $60,000.00 $60,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

428 FY5866-04-P-0003-NA-1 IRAQI CONTRACTOR - 4677 EMERGENCY OIL PIPELINE REPAIR C-OIL INFRASTRUCTURE CONSTRUCTION $140,000.00 $140,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

429 FY5866-04-P-0003-NA-2 IRAQI CONTRACTOR - 4677 50000 K3  COST OVERRUN AGAINST CONTRACT 
W914NS-04-M-0025, ERPRO

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$13,500.00 $13,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

430 GEW-C-00-04-00001 AMERICA’S DEV. FOUND. CIVIL SOCIETY $44,880,157.00 $43,254,642.58 $1,625,514.42 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

431 GG-0001-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,134.00 $1,134.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

432 GG-0002-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$905.50 $905.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

433 GG-0003-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$625.00 $625.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

434 GG-0004-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$128.00 $128.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

435 GG-0005-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,056.00 $1,056.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

436 GG-0006-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$860.00 $860.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

437 GG-0007-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$620.94 $620.94 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

438 GG-0008-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$510.00 $510.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

439 GG-0009-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$252.73 $252.73 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

440 GG-0010-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$418.00 $418.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

441 GG-0011-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,179.03 $1,179.03 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

442 GG-0012-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$143.75 $143.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

443 GG-0013-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,400.77 $1,400.77 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

444 GG-0014-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$192.00 $192.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

445 GG-0015-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$65.00 $65.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

446 GG-0016-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$34.00 $34.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

447 GG-0017-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$435.72 $435.72 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

448 GG-0018-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$119.60 $119.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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449 GG-0019-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 

CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,175.00 $1,175.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

450 GG-0020-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$18.50 $18.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

451 GG-0021-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$70.00 $70.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

452 GG-0022-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$470.00 $470.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

453 GG-0023-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,998.00 $1,998.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

454 GG-0024-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$311.00 $311.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

455 GG-0025-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$92.00 $92.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

456 GG-0026-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$60.00 $60.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

457 GG-0027-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$70.00 $70.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

458 GG-0028-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$31.00 $31.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

459 GG-0029-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$861.90 $861.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

460 GG-0030-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$74.15 $74.15 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

461 GG-0031-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$99.75 $99.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

462 GG-0032-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,245.00 $2,245.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

463 GG-0033-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$200.00 $200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

464 GG-0034-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,053.80 $1,053.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

465 GG-0035-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,437.00 $1,437.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

466 GG-0036-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$25.00 $25.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

467 GG-0037-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$800.00 $800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

468 GG-0038-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,300.00 $2,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

469 GG-0039-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$248.95 $248.95 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

470 GG-0040-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,410.00 $1,410.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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471 GG-0041-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 

CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,450.00 $2,450.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

472 GG-0042-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,390.00 $2,390.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

473 GHA-I-01-04-00002 BASICS (MANAGED BY AID/W) MATERNAL AND CHILD HEALTH $2,000,000.00 $810,189.54 $1,189,810.46 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

474 GHS-I-04-03-00028 RTI TRAINING (HLTH II) $22,015,750.00 $10,982,477.56 $11,033,272.44 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

475 GPO-C-00-03-00002 MACRO MEASURE DHS, CO# GPO-C-00 $2,000,000.00 $47,628.00 $1,952,372.00 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

476 GPO-I-01-05-00040-00 FUTURES INCR.PDI, CO-GH-01-05, TO $30,000.00 $30,000.00 $0.00 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

477 GRANT1-201-NA-1 IRAQI CONTRACTOR - 4558 *URI # 8376* TR-018A KUFA BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $6,510,542.00 $567,131.54 $5,943,410.46 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

478 GRANT1-202-NA-1 IRAQI CONTRACTOR - 4558 TR-020 AL DIWANIYAH QADISSIYA MUTHANNA 
GOVERNORATE

C-ROADS AND BRIDGES CONSTRUCTION $16,448,538.00 $3,462,492.97 $12,986,045.03 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

479 GRANT1-204-NA-0001AA IRAQI CONTRACTOR - 4558 TR-017 AL SHARQAT BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $7,165,815.00 $1,544,326.01 $5,621,488.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

480 GRANT1-LIB-NA-1 IRAQI CONTRACTOR - 4558 GOVERNMENT LIABILITY FOR PCO/MOCH 
GRANT NO MOCH-001

C-ROADS AND BRIDGES CONSTRUCTION $1,775,105.00 $0.00 $1,775,105.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

481 GRANT2-0001-NA-1 IRAQI CONTRACTOR - 4558 *URI #8643* TR-024 BAGHDAD-KIRKUK 2D C-ROADS AND BRIDGES CONSTRUCTION $13,820,064.00 $1,445,452.00 $12,374,612.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

482 GRANT2-0002-NA-1 IRAQI CONTRACTOR - 4558 *URI #13550* TR-042 BAGHDAD-KIRKUK 2D C-ROADS AND BRIDGES CONSTRUCTION $15,224,756.00 $2,037,106.76 $13,187,649.24 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

483 GRANT2-0003-NA-1 IRAQI CONTRACTOR - 4558 *URI #21944* TR-28A NASSIRRIYA BRIDGE 
APPROACHES

C-ROADS AND BRIDGES CONSTRUCTION $645,069.00 $61,977.00 $583,092.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

484 GRANT2-0004-NA-1 IRAQI CONTRACTOR - 4558 *URI #21140* TR-021A SHIEKH SA’AD BRIGE C-ROADS AND BRIDGES CONSTRUCTION $4,922,307.50 $0.00 $4,922,307.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

485 GRANT2-0005-NA-1 IRAQI CONTRACTOR - 4558 *URI #21143* TR-25A ZUBA BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $1,531,177.00 $662,746.73 $868,430.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

486 GRANT2-0005-NA-2 IRAQI CONTRACTOR - 4558 *URI #21447* TR-28B NASSIRRIYA BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $658,625.00 $0.00 $658,625.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

487 GRANT2-LIB-NA-1 IRAQI CONTRACTOR - 4558 GOVERNMENT LIABILITY FOR PCO/MOCH 
GRANT AGREEMENT NO MOCH 2

C-ROADS AND BRIDGES CONSTRUCTION $5,861,530.50 $0.00 $5,861,530.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

488 GS-07F-0706N-127-1 QUARTERMASTER INC FLEX CUFFS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$342.00 $342.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

489 GS-07F-0706N-127-2 QUARTERMASTER INC BATON HOLDER NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,422.00 $1,422.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

490 GS-07F-0706N-127-3 QUARTERMASTER INC UNDER VEHICLE SEARCH MIRROR NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,660.00 $2,660.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

491 GS-07F-0706N-127-4 QUARTERMASTER INC FLEX CUFFS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$350.00 $350.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

492 GS-07F-0706N-127-5 QUARTERMASTER INC BATON NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,133.00 $2,133.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

493 GS-07F-0706N-127-6 QUARTERMASTER INC RIOT SHIELD NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$13,035.00 $13,035.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

494 GS-07F-0706N-127-7 QUARTERMASTER INC HAND HELD METAL DETECTOR NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$4,294.00 $4,294.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

495 GS-07F-0706N-127-8 QUARTERMASTER INC RIOT SHIELD NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$10,654.45 $10,654.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

496 GS-07F-8799D-NA-1 SECOND CHANCE BODY ARMOR, INC. MOLLE BALISTIC VEST NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$104,965.20 $104,965.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

497 GS-35F-4076D-NA-1 DELL MARKETING L.P. 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$42,103.62 $42,103.62 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

498 H92237-05-A-0901-NA-1 GOLDEN CONTRACTING CO. EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$84,975.68 $84,975.68 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

499 H92237-05-A-0971-NA-1 IRAQI CONTRACTOR - 4177 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$79,856.00 $79,856.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

500 H92237-05-C-0901-NA-1 PATCH CONSTRUCTION AND TRADING EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$429,000.00 $429,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
501 H92237-05-C-0902-NA-1 IRAQI CONTRACTOR - 4011 EXPANSION OF SPECIAL OPERATIONS BASE AT 

WEST BIAP
C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$95,000.00 $95,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

502 H92237-05-C-0905-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$183,000.00 $183,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

503 H92237-05-C-0908-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$23,000.00 $23,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

504 H92237-05-C-0908-NA-2 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$18,000.00 $18,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

505 H92237-05-C-0915-NA-1 IRAQI CONTRACTOR - 4678 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$71,900.00 $71,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

506 H92237-05-C-0916-NA-1 IRAQI CONTRACTOR - 4153 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$19,275.00 $19,275.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

507 H92237-05-C-0940-NA-1 HAVAL COMPANY EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$472,620.00 $472,620.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

508 H92237-05-C-0941-NA-1 CARD INDUSTRIES, INC. EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,080,000.00 $1,080,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

509 H92237-05-C-0942-NA-1 SPECIALIZED ENGINEERING CENTER EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$10,000.00 $10,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

510 H92237-05-C-0942-NA-2 SPECIALIZED ENGINEERING CENTER EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$35,000.00 $35,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

511 H92237-05-C-0942-NA-3 SPECIALIZED ENGINEERING CENTER EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$20,000.00 $20,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

512 H92237-05-C-0942-NA-4 SPECIALIZED ENGINEERING CENTER EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$25,000.00 $25,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

513 H92237-05-C-0943-NA-1 IRAQI CONTRACTOR - 4516 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$263,466.00 $263,466.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

514 H92237-05-C-0949-NA-1 IRAQI CONTRACTOR - 4462 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$60,075.00 $60,075.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

515 H92237-05-D-0900-1-1 77 CONSTRUCTION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$99,992.00 $99,992.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

516 H92237-05-D-0901-1-1 IRAQI CONTRACTOR - 4596 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$150,000.00 $150,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

517 H92237-05-F-0901-NA-1 IRAQI CONTRACTOR - 4749 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$8,482.10 $8,482.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

518 H92237-05-F-0902-NA-1 IRAQI CONTRACTOR - 4749 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$14,380.00 $14,380.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

519 H92237-05-F-A913-NA-1 DIAMONDBACK TACTICAL LLP 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$70,137.50 $70,137.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

520 H92237-05-F-A915-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$963,725.85 $963,725.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

521 H92237-05-P-0902-NA-0001AB GLOBAL-LINK DISTRIBUTION, LLC 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$301,302.50 $301,302.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

522 H92237-05-P-0904-NA-1 SPECIALIZED ENGINEERING CENTER EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$45,000.00 $45,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

523 H92237-05-P-0905-NA-1 BLOUNT 4 IRAQ CONSTRUCTION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$197,360.00 $197,360.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

524 H92237-05-P-0906-NA-1 PATCH CONSTRUCTION AND TRADING EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$54,000.00 $54,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

525 H92237-05-P-0907-NA-1 IRAQI CONTRACTOR - 4516 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$89,000.00 $89,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

526 H92237-05-P-0908-NA-1 IRAQI CONTRACTOR - 4119 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$180,000.00 $180,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

527 H92237-05-P-0910-NA-1 IRAQI CONTRACTOR - 4516 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$256,480.00 $256,480.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

528 H92237-05-P-0915-NA-1 77 CONSTRUCTION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$500,000.00 $500,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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529 H92237-05-P-0916-NA-1 IRAQI CONTRACTOR - 4516 EXPANSION OF SPECIAL OPERATIONS BASE AT 

WEST BIAP
C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$205,750.00 $205,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

530 H92237-05-P-0917-NA-1 IRAQI CONTRACTOR - 4377 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$47,000.00 $47,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

531 H92237-05-P-0918-NA-1 INTERNATIONAL MASARAT COMPANY EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$53,900.00 $53,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

532 H92237-05-P-0920-NA-1 AMECO EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$176,687.50 $170,990.00 $5,697.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

533 H92237-05-P-0921-NA-1 IRAQI CONTRACTOR - 4424 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$6,380.00 $6,380.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

534 H92237-05-P-0922-NA-1 IRAQI CONTRACTOR - 4569 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$8,854.50 $8,854.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

535 H92237-05-P-0923-NA-1 IRAQI CONTRACTOR - 4639 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$9,431.75 $9,431.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

536 H92237-05-P-0924-NA-1 IRAQI CONTRACTOR - 4517 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$12,089.77 $12,089.77 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

537 H92237-05-P-0925-NA-1 IRAQI CONTRACTOR - 4424 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$24,853.25 $24,853.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

538 H92237-05-P-0926-NA-1 IRAQI CONTRACTOR - 4641 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$21,672.65 $21,672.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

539 H92237-05-P-0928-NA-1 IRAQI CONTRACTOR - 4781 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$278,927.00 $278,927.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

540 H92237-05-P-0929-NA-1 ATLANTIC DIVING SUPPLY, INC. 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$7,112.66 $7,112.66 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

541 H92237-05-P-0930-NA-1 IRAQI CONTRACTOR - 4131 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$6,950.00 $6,950.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

542 H92237-05-P-0932-NA-1 CARD INDUSTRIES, INC. EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$295,296.70 $295,296.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

543 H92237-05-P-0933-NA-1 IRAQI CONTRACTOR - 4676 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$33,000.00 $33,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

544 H92237-05-P-0934-NA-1 ATLANTIC DIVING SUPPLY, INC. 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$22,203.32 $22,203.32 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

545 H92237-05-P-0935-NA-1 BANK OF AMERICA GOVERNMENT CARD 
SERVICES

22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,387.54 $4,387.54 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

546 H92237-05-P-0936-NA-1 IRAQI CONTRACTOR - 4733 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$221,000.00 $221,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

547 H92237-05-P-0936-NA-2 IRAQI CONTRACTOR - 4733 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$260,000.00 $260,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

548 H92237-05-P-0938-NA-1 IMAGE CRAZY DESIGN 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$23,800.00 $23,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

549 H92237-05-P-0940-NA-1 ANTECH CORPORATION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$5,040.00 $5,040.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

550 H92237-05-P-0942-NA-1 SPY WORLD INC. 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$42,632.00 $42,632.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

551 H92237-05-P-0943-NA-1 ATLANTIC DIVING SUPPLY, INC. 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$14,160.00 $14,160.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

552 H92237-05-P-0945-NA-1 EN-NET SERVICES 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$13,771.75 $13,771.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

553 H92237-05-P-0946-NA-1 BLUE TECH INC. 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$96,715.00 $96,715.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

554 H92237-05-P-0958-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$570,647.00 $570,647.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

555 H92237-05-P-0970-NA-1 PATCH CONSTRUCTION AND TRADING EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$50,000.00 $50,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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556 H92237-05-P-0975-NA-1 IRAQI CONTRACTOR - 4035 22000 P2 - FUNDS ARE PROVIDED FOR 

CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$70,760.00 $70,760.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

557 H92237-05-P-0976-NA-1 MOTOROLA INC 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$66,967.00 $66,967.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

558 H92237-05-P-0977-NA-1 SPY WORLD INC. 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$48,790.00 $48,790.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

559 H92237-05-P-0990-NA-1 IRAQI CONTRACTOR - 4640 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$9,000.00 $9,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

560 H92237-05-P-0993-NA-1 IMAGE CRAZY DESIGN 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$58,300.00 $58,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

561 H92237-05-P-0994-NA-1 PRIME PROJECTS INTERNATIONAL EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$31,200.00 $31,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

562 H92237-05-P-0995-NA-1 IRAQI CONTRACTOR - 4035 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,999.00 $4,999.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

563 H92237-05-P-0997-NA-1 IRAQI CONTRACTOR - 4472 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$49,500.00 $49,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

564 H92237-05-P-1000-NA-1 DOD ACTIVITIES SERVICED BY DFAS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$86,000.00 $86,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

565 H92237-05-P-1004-NA-1 DOD ACTIVITIES SERVICED BY DFAS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$36,550.00 $36,550.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

566 H92237-05-P-1005-NA-1 IRAQI CONTRACTOR - 4035 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$61,910.00 $61,910.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

567 H92237-05-P-1009-NA-1 DOD ACTIVITIES SERVICED BY DFAS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$32,824.00 $32,824.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

568 H92237-05-P-1010-NA-1 IRAQI CONTRACTOR - 4035 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$63,525.00 $63,525.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

569 H92237-05-P-1011-NA-1 IRAQI CONTRACTOR - 4139 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$10,000.00 $10,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

570 H92237-05-P-1012-NA-1 IRAQI CONTRACTOR - 4035 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$395,700.00 $395,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

571 H92237-05-P-1015-NA-1 DOD ACTIVITIES SERVICED BY DFAS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$25,459.00 $25,459.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

572 H92237-05-P-1016-NA-1 77 CONSTRUCTION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$119,710.00 $119,710.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

573 H92237-05-P-1017-NA-1 PHOENIX INT. GRP. EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$198,960.00 $198,960.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

574 H92237-05-P-1031-NA-1 MIC INDUSTRIES EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$4,981.31 $4,981.31 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

575 H92237-06-P-0946-NA-1 SATCO EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$4,500.00 $4,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

576 H92239-04-C-0071-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$65,000.00 $65,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

577 H92239-04-P-8040-NA-0001AB STRATEGY 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$177,250.00 $177,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

578 HAD-G-00-03-00129 INTERNATIONAL MEDICAL CORPS OFDA SUBCONTRACT USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

579 HDA-I-00-03-00124 OTI DCHA/OTI $105,733.00 $64,675.04 $41,057.96 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

580 INDEX 01-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$106,280.00 $106,280.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

581 IRM-P-00-04-00002 OTI DCHA/OTI $78,838.00 $78,620.90 $217.10 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

582 ITALIAN GOV’T-NA-1 IRAQI CONTRACTOR - 4463 PC 27000 SM-723 10 DIV ING BASRAH C-ICDC - FACILITIES CONSTRUCTION $646,161.80 $646,161.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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583 JH001-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 

CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$9,880.00 $9,880.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

584 JH002-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$34,215.00 $34,215.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

585 JORDAN-CMATT-NA-0000AA IRAQI CONTRACTOR - 4406 FUNDS ARE PROVIDED FOR NIA TRAINING IN 
JORDAN INCLUDING FACILITIES, TRAINING, 
TRAINERS, AND TRANSLATORS PROVIDED FOR 
IAF OFFICER, NCO AND AVIATION TRAINING

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$56,200,000.00 $56,200,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

586 JORDAN-CMATT-NA-3 IRAQI CONTRACTOR - 4406 FUNDS ARE PROVIDED FOR NIA TRAINING IN 
JORDAN INCLUDING FACILITIES, TRAINING, 
TRAINERS, AND TRANSLATORS PROVIDED FOR 
IAF OFFICER, NCO AND AVIATION TRAINING

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$604,800.00 $604,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

587 JORDAN-CMATT-NA-4 IRAQI CONTRACTOR - 4406 FUNDS ARE PROVIDED FOR NIA TRAINING IN 
JORDAN INCLUDING FACILITIES, TRAINING, 
TRAINERS, AND TRANSLATORS PROVIDED FOR 
IAF OFFICER, NCO AND AVIATION TRAINING

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$604,800.00 $604,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

588 JORDAN-CMATT-NA-5 IRAQI CONTRACTOR - 4406 FUNDS ARE PROVIDED FOR NIA TRAINING IN 
JORDAN INCLUDING FACILITIES, TRAINING, 
TRAINERS, AND TRANSLATORS PROVIDED FOR 
IAF OFFICER, NCO AND AVIATION TRAINING

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$19,600.00 $19,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

589 JORDAN-CMATT-NA-6 IRAQI CONTRACTOR - 4406 FUNDS ARE PROVIDED FOR NIA TRAINING IN 
JORDAN INCLUDING FACILITIES, TRAINING, 
TRAINERS, AND TRANSLATORS PROVIDED FOR 
IAF OFFICER, NCO AND AVIATION TRAINING

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$7,667.00 $7,667.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

590 JORDANIAN AF-NA-1 ROYAL JORDANIAN AIR FORCE FUNDS ARE PROVIDED FOR NIA TRAINING IN 
JORDAN INCLUDING FACILITIES, TRAINING, 
TRAINERS, AND TRANSLATORS PROVIDED FOR 
IAF OFFICER, NCO AND AVIATION TRAINING

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,847,584.24 $4,847,584.24 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

591 JORDANIAN AF-NA-2 ROYAL JORDANIAN AIR FORCE FUNDS ARE PROVIDED FOR NIA TRAINING IN 
JORDAN INCLUDING FACILITIES, TRAINING, 
TRAINERS, AND TRANSLATORS PROVIDED FOR 
IAF OFFICER, NCO AND AVIATION TRAINING

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,991,221.00 $1,991,221.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

592 JORDANIAN AF-NA-3 ROYAL JORDANIAN AIR FORCE FUNDS ARE PROVIDED FOR NIA TRAINING IN 
JORDAN INCLUDING FACILITIES, TRAINING, 
TRAINERS, AND TRANSLATORS PROVIDED FOR 
IAF OFFICER, NCO AND AVIATION TRAINING

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,834,522.98 $2,834,522.98 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

593 JORDANIAN AF-NA-4 ROYAL JORDANIAN AIR FORCE FUNDS ARE PROVIDED FOR NIA TRAINING IN 
JORDAN INCLUDING FACILITIES, TRAINING, 
TRAINERS, AND TRANSLATORS PROVIDED FOR 
IAF OFFICER, NCO AND AVIATION TRAINING

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,526,671.78 $3,526,671.78 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

594 JORDAN-TRAINING-NA-0000AA IRAQI CONTRACTOR - 4407 FUNDS ARE PROVIDED FOR NIA TRAINING IN 
JORDAN INCLUDING FACILITIES, TRAINING, 
TRAINERS, AND TRANSLATORS PROVIDED FOR 
IAF OFFICER, NCO AND AVIATION TRAINING

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$604,800.00 $604,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

595 JTR-01-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$66,540.00 $66,540.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

596 JTR-02-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$88,090.00 $88,090.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

597 M6789904WR00XJ4-NA-1 IRAQI CONTRACTOR - 4378 61000B1-3 MND W EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$81,865.00 $81,865.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

598 MA0001-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$385.00 $385.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

599 MA0002-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$700.00 $700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

600 MA0003-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$500.00 $500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

601 MA0004-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$245.00 $245.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

602 MA0005-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$27.00 $27.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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603 MA0006-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 

CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$185.40 $185.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

604 MA0007-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$90.00 $90.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

605 MA0008-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$5,300.00 $5,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

606 MA0009-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$600.00 $600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

607 MA0010-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$595.00 $595.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

608 MA0011-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$107.00 $107.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

609 MA0012-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$236.00 $236.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

610 MA0013-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$100.00 $100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

611 MA0014-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$225.00 $225.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

612 MA0015-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$120.00 $120.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

613 MA0016-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,050.00 $1,050.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

614 MA0017-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$120.00 $120.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

615 MA0018-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$136.00 $136.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

616 MA0019-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$206.00 $206.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

617 MA0020-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$277.00 $277.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

618 MA0021-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$155.00 $155.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

619 MA0022-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$205.00 $205.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

620 MA0023-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$300.00 $300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

621 MA0024-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$100.00 $100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

622 MA0025-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$400.00 $400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

623 MA0026-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$400.00 $400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

624 MA0027-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$640.00 $640.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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625 MA0028-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 

CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,250.00 $1,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

626 MA0029-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$375.00 $375.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

627 MA0030-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$455.00 $455.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

628 MA0031-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,000.00 $1,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

629 MA0032-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$90.00 $90.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

630 MA0033-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$900.00 $900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

631 MA0034-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$72.00 $72.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

632 MA0035-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$35.80 $35.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

633 MA0036-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$27.00 $27.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

634 MA0037-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$17.00 $17.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

635 MA0038-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$19.00 $19.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

636 MA0039-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,000.00 $1,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

637 MA0040-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$556.00 $556.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

638 MA0041-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$135.00 $135.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

639 MA0042-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$100.00 $100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

640 MA0043-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$275.00 $275.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

641 MA0044-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,098.00 $1,098.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

642 MA0045-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$300.00 $300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

643 MA0046-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,200.00 $1,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

644 MA0047-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$210.00 $210.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

645 MA0048-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$63.00 $63.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

646 MA0049-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$50.00 $50.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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647 MA0050-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 

CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$140.00 $140.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

648 MA0051-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$263.00 $263.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

649 MA0052-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$720.00 $720.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

650 MA0053-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,200.00 $1,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

651 MA0054-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$400.00 $400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

652 MA0055-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,100.00 $2,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

653 MA0056-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$87.00 $87.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

654 MA0057-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$192.00 $192.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

655 MA0058-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,600.00 $1,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

656 MA0059-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$75.00 $75.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

657 MA0060-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$130.00 $130.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

658 MA0061-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,000.00 $2,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

659 MA0062-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$352.00 $352.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

660 MA0063-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$87.00 $87.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

661 MA0064-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$60.00 $60.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

662 MA0065-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$130.00 $130.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

663 MA0066-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$342.00 $342.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

664 MA0067-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$155.00 $155.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

665 MA0068-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$140.00 $140.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

666 MA0069-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$120.00 $120.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

667 MA0070-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$245.00 $245.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

668 MA0071-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$85.00 $85.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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669 MA0072-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 

CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,600.00 $1,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

670 MA0073-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,400.00 $1,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

671 MA0074-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$240.00 $240.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

672 MA0075-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$480.00 $480.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

673 MA0076-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$196.00 $196.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

674 MA0077-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$332.00 $332.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

675 MA0078-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$225.00 $225.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

676 MA0079-NA-1 DOD ACTIVITIES SERVICED BY DFAS 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,000.00 $2,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

677 MA0080-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$238.00 $238.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

678 MA0081-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$285.00 $285.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

679 MA0082-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$400.00 $400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

680 MA0083-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$800.00 $800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

681 MA0084-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$400.00 $400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

682 MA0085-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$45.00 $45.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

683 MA0086-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$475.00 $475.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

684 MA0087-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,879.00 $1,879.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

685 MA0088-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,005.00 $4,005.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

686 MA0089-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,500.00 $1,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

687 MA0090-NA-1 15TH FINANCE BATTALION 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$190.00 $190.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

688 MA181 52260-0017-NA-1 PATCH CONSTRUCTION AND TRADING EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,800.00 $1,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

689 MA182 52260-0017-NA-1 IRAQI CONTRACTOR - 4541 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$980.00 $980.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

690 MA183 52260-0017-NA-1 IRAQI CONTRACTOR - 4232 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,440.00 $2,440.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

691 MA184 52260-0017-NA-1 STRATEGY EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$210.00 $210.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

692 MA185 52260-0017-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$485.00 $485.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006



Appendix f

  January 30, 2007 i REPORT TO CONGRESS i  f-27

IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
693 MA186 52260-0017-NA-1 STRATEGY EXPANSION OF SPECIAL OPERATIONS BASE AT 

WEST BIAP
C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$80.00 $80.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

694 MA187 52260-0017-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$79.00 $79.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

695 MA188 52260-0017-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$188.00 $188.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

696 MA189 52260-0017-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$26.00 $26.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

697 MA190 52260-0017-NA-1 IRAQI CONTRACTOR - 4232 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$135.00 $135.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

698 MA191 52260-0017-NA-1 IRAQI CONTRACTOR - 4322 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$248.00 $248.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

699 MA192 52260-0017-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$15.00 $15.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

700 MA193 52260-0017-NA-1 GOLDEN CONTRACTING CO. EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$682.00 $682.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

701 MA194 52260-0017-NA-1 IRAQI CONTRACTOR - 4002 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$47.80 $47.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

702 MA195 52260-0017-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$150.00 $150.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

703 MA196 52260-0017-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$15.00 $15.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

704 MA197 52260-0017-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$19.00 $19.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

705 MA198 52260-0017-NA-1 INTERNATIONAL MASARAT COMPANY EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,850.00 $2,850.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

706 MA199 52260-0017-NA-1 PATCH CONSTRUCTION AND TRADING EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$3,500.00 $3,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

707 MA200 52260-0017-NA-1 IRAQI CONTRACTOR - 4667 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$300.00 $300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

708 MA201 52260-0017-NA-1 PATCH CONSTRUCTION AND TRADING EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,260.00 $1,260.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

709 MA202 52260-0017-NA-1 IRAQI CONTRACTOR - 4002 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$28.45 $28.45 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

710 MA203 52260-0017-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$50.00 $50.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

711 MA204 52260-0017-NA-1 DUBAI EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$20.00 $20.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

712 MA205 52260-0017-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$180.00 $180.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

713 MA206 52260-0017-NA-1 GOLDEN CONTRACTING CO. EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$540.00 $540.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

714 MA207 52260-0017-NA-1 AMECO EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$541.00 $541.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

715 MA208 52260-0017-NA-1 IRAQI CONTRACTOR - 4143 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$30.00 $30.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

716 MA209 52260-0017-NA-1 GOLDEN CONTRACTING CO. EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,141.80 $1,141.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

717 MA210 52260-0017-NA-1 IRAQI CONTRACTOR - 4002 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$27.95 $27.95 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

718 MA211 52260-0017-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$115.00 $115.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

719 MA212 52260-0017-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$22.00 $22.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

720 MA213 52260-0017-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$37.00 $37.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

721 MA214 52260-0017-NA-1 GOLDEN CONTRACTING CO. EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$4,800.00 $4,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

722 MH100-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$36.00 $36.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

723 MH101-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,046.00 $2,046.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

724 MH102-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$200.00 $200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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725 MH103-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 

WEST BIAP
C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$376.00 $376.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

726 MH104-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$190.00 $190.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

727 MH105-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$520.00 $520.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

728 MH106-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,908.00 $1,908.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

729 MH107-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$840.00 $840.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

730 MH108-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$300.00 $300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

731 MH109-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$20.00 $20.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

732 MH110-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$300.00 $300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

733 MH111-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,900.00 $1,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

734 MH140-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,100.00 $2,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

735 MH141-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,322.00 $1,322.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

736 MH142-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$169.00 $169.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

737 MH143-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$30.00 $30.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

738 MH144-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$5.00 $5.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

739 MH145-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$140.00 $140.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

740 MH146-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$5.00 $5.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

741 MH147-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$206.00 $206.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

742 MH148-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$350.00 $350.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

743 MH149-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$3,050.00 $3,050.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

744 MH150-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$100.00 $100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

745 MH151-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$3,206.00 $3,206.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

746 MH152-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$94.00 $94.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

747 MH153-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$168.00 $168.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

748 MH154-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$50.00 $50.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

749 MH155-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$38.50 $38.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

750 MH156-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$50.00 $50.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

751 MH157-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$86.00 $86.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

752 MH158-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$90.00 $90.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

753 MH159-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$61.00 $61.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

754 MH160-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$56.00 $56.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

755 MH161-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$12.00 $12.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

756 MH162-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$15.00 $15.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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757 MH163-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 

WEST BIAP
C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$70.00 $70.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

758 MH164-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$192.00 $192.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

759 MH165-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,450.00 $1,450.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

760 MH166-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$40.00 $40.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

761 MH167-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$556.00 $556.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

762 MH168-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$210.00 $210.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

763 MH169-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$30.00 $30.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

764 MH170-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$40.00 $40.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

765 MH171-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$60.00 $60.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

766 MH172-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$90.00 $90.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

767 MH173-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$30.00 $30.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

768 MH174-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$25.00 $25.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

769 MH175-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$20.00 $20.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

770 MH176-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$113.75 $113.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

771 MH177-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$29.96 $29.96 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

772 MH178-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$40.00 $40.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

773 MH179-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$10.00 $10.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

774 MH74-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,116.00 $1,116.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

775 MH75-NA-1 336TH FINCOM EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$3,158.00 $3,158.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

776 MH76-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$150.00 $150.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

777 MH77-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$10,977.50 $10,977.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

778 MH78-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,432.50 $2,432.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

779 MH79-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$25.00 $25.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

780 MH80-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$45.00 $45.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

781 MH81-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$150.00 $150.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

782 MH82-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$680.00 $680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

783 MH83-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$375.00 $375.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

784 MH84-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$25.00 $25.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

785 MH85-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$176.00 $176.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

786 MH86-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$80.00 $80.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

787 MH87-NA-1 15TH FINANCE BATTALION EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$40.00 $40.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

788 MO-00004MO000243 OTI DCHA/OTI $4,088.50 $3,451.00 $637.50 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006
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789 MODCONLIAB47439-NA-2 IRRF PROJECT COSTS AND IN-SCOPE MOD FOR UNRECORDED OB FOR SUPPLY 

TRANSACTIONS
NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$2,209,561.37 $0.00 $2,209,561.37 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

790 MODCONLIAB47458-NA-2 IRRF PROJECT COSTS AND IN-SCOPE MOD FOR UNRECORDED OB FOR SUPPLY 
TRANSACTIONS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$172,805.55 $0.00 $172,805.55 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

791 MODGXQ-06-R-0003-NA-1 IRRF PROJECT COSTS AND IN-SCOPE *URI#27076* PROVIDE PERSONNEL ADN 
EQUIPMENT WITH TRAINING

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$2,938,299.00 $0.00 $2,938,299.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

792 MODNS-05-C-0014-9999-1 IRAQI CONTRACTOR - 4077 RATIFICATION ACTION ON CONTRACT W914NS-
05-C-0014

C-RAILROAD CONSTRUCTION $63,589.50 $0.00 $63,589.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

793 N68171-00-H-A513-1-1 NICO INTERNATIONAL U.A.S. BOAT REPAIRS NIA EQUIPMENT BOAT REPAIRS NON-
CONSTRUCTION

$444,556.00 $444,556.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

794 OFMGB 52260-0047-NA-1 3RD FIN CO EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$7,677.00 $7,677.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

795 OFMGB 52260-0047-NA-2 3RD FIN CO EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$25,513.80 $25,513.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

796 OFMGB 52260-0047-NA-3 3RD FIN CO EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,578.00 $1,578.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

797 OP-MH19-NA-1 INTERNATIONAL MASARAT COMPANY EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,735.00 $2,735.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

798 OP-MH20-NA-1 IRAQI CONTRACTOR - 4641 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$425.00 $425.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

799 OP-MH21-NA-1 IRAQI CONTRACTOR - 4567 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$425.00 $425.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

800 OP-MH22-NA-1 IRAQI CONTRACTOR - 4424 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$265.00 $265.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

801 OP-MH23-NA-1 IRAQI CONTRACTOR - 4511 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$250.00 $250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

802 OP-MH24-NA-1 IRAQI CONTRACTOR - 4183 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$113.50 $113.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

803 OP-MH25-NA-1 IRAQI CONTRACTOR - 4218 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$75.00 $75.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

804 OP-MH26-NA-1 AMECO EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$94.00 $94.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

805 OP-MH27-NA-1 IRAQI CONTRACTOR - 4002 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$47.31 $47.31 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

806 OP-MH28-NA-1 IRAQI CONTRACTOR - 4641 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$500.00 $500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

807 OP-MH29-NA-1 IRAQI CONTRACTOR - 4567 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$260.00 $260.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

808 OP-MH30-NA-1 IRAQI CONTRACTOR - 4511 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$166.66 $166.66 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

809 OP-MH31-NA-1 FARRIS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$3,560.00 $3,560.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

810 OP-MH32-NA-1 INTERNATIONAL MASARAT COMPANY EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,515.00 $1,515.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

811 OP-MH37-NA-1 INTERNATIONAL MASARAT COMPANY EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,886.00 $2,886.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

812 OP-MH43-NA-1 INTERNATIONAL MASARAT COMPANY EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,863.00 $2,863.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

813 OP-MH55-NA-1 IRAQI CONTRACTOR - 4218 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$165.00 $165.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

814 OP-MH56-NA-1 IRAQI CONTRACTOR - 4218 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$288.00 $288.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

815 OP-MH57-NA-1 INTERNATIONAL MASARAT COMPANY EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$3,022.00 $3,022.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

816 OP-MH73-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$73.00 $73.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

817 OP-MH74-NA-1 GSCS EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$33.00 $33.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

818 OP-MH75-NA-1 IRAQI CONTRACTOR - 4002 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$3.50 $3.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

819 OP-MH76-NA-1 IRAQI CONTRACTOR - 4322 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$75.00 $75.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

820 OP-MH96-NA-1 IRAQI CONTRACTOR - 4119 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,050.00 $2,050.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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821 OP-MH97-NA-1 GOLDEN CONTRACTING CO. EXPANSION OF SPECIAL OPERATIONS BASE AT 

WEST BIAP
C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$582.00 $582.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

822 OP-MH98-NA-1 IRAQI CONTRACTOR - 4322 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$7.00 $7.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

823 OP-MH99-NA-1 IRAQI CONTRACTOR - 4322 EXPANSION OF SPECIAL OPERATIONS BASE AT 
WEST BIAP

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$27.50 $27.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

824 PPAME-001A-NA-1 MINISTRY OF ELECTRICITY *URI#22784* ET-700/GBAZD-081 HARTHA C-TRANSMISSION CONSTRUCTION $2,000,000.00 $123,595.00 $1,876,405.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

825 PPAME-001B-NA-1 MINISTRY OF ELECTRICITY *URI#19977* ET-400/GBAZM-001 132 KV 
SUBSTATION NAJAF

C-TRANSMISSION CONSTRUCTION $14,700,000.00 $2,572,147.02 $12,127,852.98 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

826 PPAME-001B-NA-2 MINISTRY OF ELECTRICITY *URI 39104* ET-800 DIYAL AL AMEEN OHL C-TRANSMISSION CONSTRUCTION $8,000,000.00 $0.00 $8,000,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

827 PPAME-001B-NA-3 MINISTRY OF ELECTRICITY URI 39103 ET-800 KIRKUK-DIYALA OHL C-TRANSMISSION CONSTRUCTION $41,000,000.00 $0.00 $41,000,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

828 PPAMIM001-NA-1 MINISTRY OF INDUSTRY AND MINERALS *URI#28769* PPA MIM 001 REMODEL 4TH 
FLOOR AT MIM BLDG

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$225,000.00 $63,295.00 $161,705.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

829 RAN-C-00-03-00010 ABT ASSOCIATES, INC. HEALTH $2,036,885.98 $1,101,842.19 $935,043.79 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

830 RAN-C-00-03-00043 BEARING POINT ECONOMIC GOVERNANCE $32,083,885.00 $32,083,885.00 $0.00 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

831 RAN-C-00-04-00002 DAI AGRICULTURE $91,999,999.95 $91,743,371.01 $256,628.94 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

832 REE-A-00-04-00050 CEPPS VOTER EDUCATION $45,310,000.00 $44,558,873.00 $751,127.00 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

833 SA-03048676-1-15-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$779,652.04 $779,652.04 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

834 SA-03048676-2-15-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$147,910.88 $147,910.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

835 SA-0304D8669-1-25-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$39,958.51 $39,958.51 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

836 SA-0304D8669-1-5-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$965,925.54 $965,925.54 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

837 SA-0304D8669-1-6-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$91,999.96 $86,751.87 $5,248.09 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

838 SA-0304D8672-1-11-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,005,454.92 $974,363.92 $31,091.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

839 SA-0304D8672-1-16-2 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$23,914.49 $17,537.96 $6,376.53 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

840 SA-0304D8672-1-19-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$123,908.91 $123,908.91 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

841 SA-0304D8672-1-3-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$527,996.92 $504,495.34 $23,501.58 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

842 SA-0304D8672-1-6-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$885,826.73 $885,826.73 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

843 SA-0304D8672-1-8-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,373,130.62 $1,373,130.62 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

844 SA-0304D8672-2-11-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$155,525.67 $155,180.21 $345.46 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

845 SA-0304D8672-2-19-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$152,327.40 $148,560.47 $3,766.93 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

846 SA-0304D8672-2-3-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,012,252.92 $2,007,839.46 $4,413.46 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

847 SA-0304D8672-2-6-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$246,204.76 $236,458.79 $9,745.97 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

848 SA-0304D8672-2-8-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$164,799.96 $164,799.96 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

849 SA-0304D8672-3-11-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$13,246.48 $13,246.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

850 SA-0304D8675-1-1-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$193,584.01 $193,584.01 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

851 SA-0304D8675-2-1-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$3,099.12 $3,099.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

852 SA-0304D8676-1-8-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,147,649.48 $1,147,649.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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853 SA-0304D8677-1-17-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 

REPAIR CONSTRUCTION
$289,545.47 $287,487.47 $2,058.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

854 SA-0304D8678-1-45-1 S&A LINE ITEM C-PUMP STATIONS AND GENERATORS 
CONSTRUCTION

$136,679.16 $136,679.16 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

855 SA-0304D8678-1-47-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$66,707.60 $66,707.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

856 SA-0304D8678-1-69-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $13,238.89 $13,238.89 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

857 SA-0304D8678-1-77-1 S&A LINE ITEM C-PUMP STATIONS AND GENERATORS 
CONSTRUCTION

$695,730.65 $671,666.76 $24,063.89 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

858 SA-0304D8678-2-45-1 S&A LINE ITEM C-PUMP STATIONS AND GENERATORS 
CONSTRUCTION

$81,230.87 $56,861.24 $24,369.63 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

859 SA-0304D8678-2-47-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$92,355.16 $86,571.68 $5,783.48 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

860 SA-0304D8678-2-69-1 S&A LINE ITEM C-MNSTCI-PC13000-FACILITIES REPAIR $4,681.11 $55.58 $4,625.53 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

861 SA-0304D8680-1-2-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$456,366.92 $441,292.53 $15,074.39 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

862 SA-0304D8680-1-3-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$331,638.16 $320,896.46 $10,741.70 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

863 SA-0304D8681-1-126-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$197,120.00 $197,120.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

864 SA-0304D8681-1-193-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$994.12 $994.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

865 SA-0304D8681-1-24-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,992,342.64 $1,992,342.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

866 SA-0304D8681-1-8-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$212,112.68 $212,112.68 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

867 SA-0304D8681-2-24-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$99,005.88 $99,005.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

868 SA-0304D8681-2-8-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$39,570.03 $34,068.38 $5,501.65 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

869 SA-0304D8690-1-2-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$780,853.00 $780,853.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

870 SA-0304D8690-1-5-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,452,577.14 $1,452,577.14 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

871 SA-0304D8690-2-5-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$919,999.98 $919,999.98 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

872 SA-0305D8732-1-7-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$100.52 $100.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

873 SA-0306D8515-1-7-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $51,966.00 $0.00 $51,966.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

874 SA-4B05C0015-1-NA-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$271,284.80 $101,679.20 $169,605.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

875 SA-4E05C0501-1-17-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$5,179.21 $4,978.97 $200.24 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

876 SA-4E05C0502-1-19-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,406.25 $1,406.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

877 SA-4E05C0503-1-16-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,524.53 $1,524.53 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

878 SA-4E05C0504-1-20-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$415.00 $415.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

879 SA-4E05C0505-1-14-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$17,466.00 $17,466.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

880 SA-4E05C0506-1-18-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$773.63 $773.63 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

881 SA-4E05C0507-1-13-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,906.24 $1,906.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

882 SA-4E05C0508-1-15-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$40.18 $40.18 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

883 SA-4F05M0008-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $2,778.60 $2,778.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

884 SA-4F05M0009-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $816.80 $816.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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885 SA-4F05M0029-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $968.16 $968.16 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

886 SA-4F05MIN03-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $3,420.00 $3,420.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

887 SA-4F05MP001-1-N/A-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $548.00 $548.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

888 SA-4I05C0138-1-NA-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $100,308.79 $100,308.79 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

889 SA-4I05C0153-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $6,418.49 $6,418.49 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

890 SA-4I05C0190-1-NA-1 S&A LINE ITEM C-JUDICIAL FACILITY CONSTRUCTION $3,912.84 $3,912.84 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

891 SA-4I05C0191-1-NA-1 S&A LINE ITEM C-JUDICIAL FACILITY CONSTRUCTION $3,338.00 $3,338.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

892 SA-4I05C0199-1-NA-1 S&A LINE ITEM C-JUDICIAL FACILITY CONSTRUCTION $7,973.80 $7,973.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

893 SA-4I05C0243-1-NA-1 S&A LINE ITEM C-JUDICIAL FACILITY CONSTRUCTION $2,441.80 $2,441.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

894 SA-4I05C0245-1-NA-1 S&A LINE ITEM C-JUDICIAL FACILITY CONSTRUCTION $1,876.00 $1,876.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

895 SA-4I05C0271-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $5,645.26 $5,645.26 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

896 SA-4J05D0004-1-11-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $1,900.00 $1,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

897 SA-4J05M0133-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $6,280.00 $6,280.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

898 SA-4J05M0138-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $33,182.16 $33,182.16 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

899 SA-4J05M0153-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $7,975.25 $7,975.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

900 SA-4J05M0158-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $220.00 $220.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

901 SA-4J05M0165-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $2,000.00 $2,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

902 SA-4J05M0239-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $782.80 $782.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

903 SA-4J05M0263-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $667.20 $667.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

904 SA-4J05M0293-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $956.20 $956.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

905 SA-4J05M0296-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $1,120.00 $1,120.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

906 SA-4J05M0297-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $680.00 $680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

907 SA-4J05M0308-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $1,820.30 $1,820.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

908 SA-4J05M0309-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $19,088.16 $19,088.16 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

909 SA-4J05M0314-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $20,671.00 $20,671.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

910 SA-4J05M0324-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $870.00 $870.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

911 SA-4J05M0363-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $1,744.76 $1,744.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

912 SA-4J05M0365-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,830.85 $3,830.85 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

913 SA-4J05M0366-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$2,354.04 $2,354.04 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

914 SA-4J05M0367-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,628.84 $3,628.84 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

915 SA-4J05M0368-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,856.28 $1,856.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

916 SA-4J05M0369-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,329.60 $1,329.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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917 SA-4J05M0370-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 

REPAIR CONSTRUCTION
$2,090.44 $2,090.44 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

918 SA-4J05M0371-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$2,255.78 $2,255.78 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

919 SA-4J05M0372-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,756.46 $1,756.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

920 SA-4J05M0373-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$2,430.00 $2,430.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

921 SA-4J05M0374-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,839.29 $1,839.29 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

922 SA-4J05M0375-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,996.84 $1,996.84 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

923 SA-4J05M0376-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$4,608.24 $4,608.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

924 SA-4J05M0377-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,608.97 $1,608.97 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

925 SA-4J05M0378-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,325.62 $3,325.62 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

926 SA-4J05M0379-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$5,049.08 $5,049.08 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

927 SA-4J05M0380-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$2,528.80 $2,528.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

928 SA-4J05M0381-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$7,045.20 $7,045.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

929 SA-4J05M0382-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,601.40 $1,601.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

930 SA-4J05M0383-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,700.28 $3,700.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

931 SA-4J05M0384-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,898.80 $1,898.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

932 SA-4J05M0385-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,720.60 $3,720.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

933 SA-4J05M0386-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,983.20 $1,983.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

934 SA-4J05M0387-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$2,049.40 $2,049.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

935 SA-4J05M0388-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,476.94 $3,476.94 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

936 SA-4J05M0389-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$2,803.80 $2,803.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

937 SA-4J05M0390-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,563.41 $1,563.41 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

938 SA-4J05M0411-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $5,913.40 $5,913.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

939 SA-4J05M0432-1-NA-1 S&A LINE ITEM C-MNSTCI-PC13000-FACILITIES REPAIR $6,663.14 $2,770.40 $3,892.74 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

940 SA-4J05M0448-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$2,607.88 $2,607.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

941 SA-4J05M0449-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$2,259.52 $2,259.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

942 SA-4J05M0450-1-NA-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,956.00 $1,956.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

943 SA-4K05C2015-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $105,516.32 $105,516.32 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

944 SA-4K05C5110-1-NA-1 S&A LINE ITEM C-AIRPORT CONSTRUCTION $1,400.00 $1,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

945 SA-4K05M0021-1-NA-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$16,422.25 $16,422.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

946 SA-5F4076D-1-NA-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$99,060.89 $94,596.49 $4,464.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

947 SA-6G04D0001-1-11-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $5,434,576.68 $4,384,796.16 $1,049,780.52 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

948 SA-6G04D0001-1-13-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $56,995.56 $56,827.90 $167.66 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006



Appendix f

  January 30, 2007 i REPORT TO CONGRESS i  f-3�

IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
949 SA-6G04D0001-1-20-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $26,818.10 $26,818.10 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

950 SA-6G04D0001-1-21-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $26,818.10 $26,818.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

951 SA-6G04D0001-1-27-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $6,072.72 $6,012.72 $60.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

952 SA-6G04D0001-1-28-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $278,712.96 $272,567.19 $6,145.77 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

953 SA-6G04D0001-1-7-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $426,106.00 $421,247.09 $4,858.91 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

954 SA-6G04D0001-1-8-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $1,035,657.28 $1,009,204.70 $26,452.58 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

955 SA-6G04D0001-1-9-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $12,917.84 $12,917.84 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

956 SA-6G04D0001-2-11-1 S&A LINE ITEM C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $35,679.92 $0.00 $35,679.92 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

957 SA-6G04D0001-2-20-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $801,596.14 $731,667.41 $69,928.73 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

958 SA-6G04D0001-2-21-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $37,095.18 $26,569.37 $10,525.81 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

959 SA-6G04D0001-3-20-1 S&A LINE ITEM C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $53,942.56 $0.00 $53,942.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

960 SA-6G04D0002-1-12-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $15,480.46 $15,480.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

961 SA-6G04D0002-1-13-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $65,981.12 $0.00 $65,981.12 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

962 SA-6G04D0002-1-14-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $1,208,335.60 $1,201,868.50 $6,467.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

963 SA-6G04D0002-1-15-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$34,327.28 $14,922.18 $19,405.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

964 SA-6G04D0002-1-16-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $1,463,708.52 $1,053,984.97 $409,723.55 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

965 SA-6G04D0002-1-17-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $361,580.88 $268,567.95 $93,012.93 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

966 SA-6G04D0002-1-18-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $1,558,158.68 $440,574.41 $1,117,584.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

967 SA-6G04D0002-1-19-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $9,800.00 $9,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

968 SA-6G04D0002-1-20-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $16,000.00 $5,804.87 $10,195.13 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

969 SA-6G04D0002-1-21-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $179,737.08 $146,867.64 $32,869.44 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

970 SA-6G04D0002-1-4-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $214,075.44 $0.00 $214,075.44 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

971 SA-6G04D0002-1-5-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $382,000.61 $0.00 $382,000.61 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

972 SA-6G04D0002-1-6-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $205,441.02 $0.00 $205,441.02 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

973 SA-6G04D0002-1-7-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $9,008.68 $0.00 $9,008.68 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

974 SA-6G04D0002-2-14-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $83,515.60 $83,515.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

975 SA-BE05C0011-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $300,692.14 $300,692.12 $0.02 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

976 SA-BE05C0012-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $196,553.53 $196,553.53 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

977 SA-BE05P0008-2-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $33,458.34 $33,458.34 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

978 SA-BE05P0009-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $51,056.46 $51,056.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

979 SA-BE05P0010-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $5,927.22 $5,927.22 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

980 SA-BE05P0011-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $15,147.18 $15,147.17 $0.01 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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981 SA-BE06C0011-2-NA-1 S&A LINE ITEM C-FACILITIES REPAIR. IN-SCOPE - PC 13000. $156.00 $156.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

982 SA-BE06C0019-2-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES. IN-SCOPE - PC 
82000.

$1,608.75 $0.00 $1,608.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

983 SA-BE06C0046-2-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$3,461.90 $0.00 $3,461.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

984 SA-BE06P0061-6-NA-1 S&A LINE ITEM C-POTABLE WATER.  IN-SCOPE - PC 60000. $822.90 $0.00 $822.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

985 SA-BE06P0112-2-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$1,270.62 $0.00 $1,270.62 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

986 SA-BG05A0002-1-10-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$4,787.48 $4,787.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

987 SA-BG05A0002-1-11-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$957.80 $957.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

988 SA-BG05A0002-1-6-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,721.00 $3,721.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

989 SA-BG05A0002-1-7-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$4,101.52 $4,101.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

990 SA-BG05A0002-1-8-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$64,984.61 $64,984.61 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

991 SA-BG05A0002-1-9-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$633.68 $633.68 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

992 SA-BG05A0003-1-10-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,965.12 $3,965.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

993 SA-BG05A0003-1-8-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$7,848.00 $7,848.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

994 SA-BG05A0003-1-9-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$5,515.52 $5,515.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

995 SA-BG05A0004-1-1-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,925.52 $3,925.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

996 SA-BG05A0004-1-2-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,954.76 $3,954.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

997 SA-BG05A0004-1-3-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$5,155.56 $5,155.56 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

998 SA-BG05A0004-1-4-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$11,380.88 $11,380.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

999 SA-BG05A0004-1-5-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,999.92 $3,999.92 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1000 SA-BG05A0004-1-6-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$4,235.88 $4,235.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1001 SA-BG05A0004-1-7-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$4,884.52 $4,884.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1002 SA-BG05A0004-1-8-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$4,876.60 $4,876.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1003 SA-BG05C0009-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $125,296.47 $125,296.47 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1004 SA-BG05C0020-1-NA-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $129,857.65 $129,857.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1005 SA-BG05C0022-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $18,193.50 $18,193.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1006 SA-BG05C0025-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $4,615.00 $4,615.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1007 SA-BG05C0029-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $125,832.64 $115,555.47 $10,277.17 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1008 SA-BG05C0036-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $3,900.00 $3,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1009 SA-BG05C0039-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $13,520.00 $13,520.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1010 SA-BG05C0040-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $13,975.00 $13,975.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1011 SA-BG05C0041-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $9,384.70 $9,384.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1012 SA-BG05C0043-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $9,740.00 $9,740.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1013 SA-BG05C0044-2-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $13,809.15 $0.00 $13,809.15 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1014 SA-BG05C0048-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $62,530.00 $62,205.00 $325.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1015 SA-BG05C0051-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $372,125.00 $372,125.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1016 SA-BG05C0051-2-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $142.05 $142.05 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1017 SA-BG05C0080-1-NA-1 S&A LINE ITEM C-IRAQI COMMUNICATION SYSTEMS 
CONSTRUCTION

$1,475,180.66 $187,362.24 $1,287,818.42 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1018 SA-BG05D0009-1-6-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $26,032.44 $26,032.44 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1019 SA-BG05P0005-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $14,348.75 $14,348.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1020 SA-BG05P0006-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $172.48 $172.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1021 SA-BG05P0007-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $44,482.26 $44,482.26 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1022 SA-BG05P0032-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $29,084.25 $29,084.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1023 SA-BG05P0033-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $6,570.53 $6,570.53 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1024 SA-BG05P0034-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $5,715.52 $5,715.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1025 SA-BG05P0035-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $63,922.82 $63,922.82 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1026 SA-BG05P0036-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $20,124.00 $20,124.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1027 SA-BK05C0008-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $37,449.10 $37,449.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1028 SA-BK05C0027-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $56,127.50 $50,514.75 $5,612.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1029 SA-BK05C0029-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $52,659.75 $4,973.48 $47,686.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1030 SA-BK05C0048-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $115,897.86 $115,897.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1031 SA-BK05C0049-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $123,070.48 $123,070.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1032 SA-BK05C0050-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $120,927.37 $120,927.37 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1033 SA-BK05C0051-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $120,927.37 $120,927.37 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1034 SA-BK05C0052-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $91,228.35 $91,228.35 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1035 SA-BK05C0052-2-NA-1 S&A LINE ITEM C-MNSTCI-PC13000-FACILITIES REPAIR $32,447.54 $32,447.54 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1036 SA-BK05C0055-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $46,582.25 $27,258.00 $19,324.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1037 SA-BK05C0063-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $29,572.79 $29,572.79 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1038 SA-BK05C0064-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $163,477.21 $139,734.10 $23,743.11 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1039 SA-BK05C0089-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $3,307.19 $3,307.19 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1040 SA-BK05P0002-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $13,510.26 $13,510.26 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1041 SA-BK05P0003-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $31,414.50 $31,414.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1042 SA-BK05P0005-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $57,265.00 $57,265.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1043 SA-BK05P0006-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $9,587.50 $9,587.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1044 SA-BK05P0006-2-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $12,642.50 $12,642.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1045 SA-BK05P0007-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $23,842.00 $23,842.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1046 SA-BK05P0008-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $43,521.79 $43,521.79 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1047 SA-BK05P0013-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $20,166.90 $20,166.90 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1048 SA-BK05P0013-2-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $21,287.50 $21,287.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1049 SA-BK05P0014-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $28,502.51 $28,502.51 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1050 SA-BK05P0014-2-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $29,841.51 $29,841.51 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1051 SA-BK05P0081-1-NA-1 S&A LINE ITEM C-AIRPORT CONSTRUCTION $126.46 $126.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1052 SA-BK05P0132-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $14,039.70 $14,039.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1053 SA-BK06C0046-2-NA-1 S&A LINE ITEM C-POTABLE WATER.  IN-SCOPE - PC 60000. $669.50 $0.00 $669.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1054 SA-BK06P0008-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $16,250.00 $14,625.00 $1,625.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1055 SA-BK06P0023-1-NA-1 S&A LINE ITEM C-PORT REHAB CONSTRUCTION $2,320.00 $2,320.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1056 SA-BK06P0035-3-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES. IN-SCOPE - PC 
82000.

$4,812.73 $0.00 $4,812.73 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1057 SA-BK06P0085-2-NA-1 S&A LINE ITEM C-POTABLE WATER.  IN-SCOPE - PC 60000. $1,947.08 $63.34 $1,883.74 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1058 SA-BK06P0168-2-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES. IN-SCOPE - PC 
82000.

$1,004.25 $0.00 $1,004.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1059 SA-ET06M0057-1-NA-1 S&A LINE ITEM C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$20,550.00 $20,550.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1060 SA-IAN GOV’T-1-NA-1 S&A LINE ITEM C-ICDC - FACILITIES CONSTRUCTION $42,000.52 $42,000.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1061 SA-NS04C1470-1-NA-1 S&A LINE ITEM C-AIRPORT CONSTRUCTION $360.00 $360.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1062 SA-NS04C9055-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $1,314.00 $1,314.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1063 SA-NS04D0001-1-8-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$380,027.44 $380,027.44 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1064 SA-NS04D0003-1-2-1 S&A LINE ITEM C-GENERATION CONSTRUCTION $19,026.27 $18,433.00 $593.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1065 SA-NS04D0003-1-3-1 S&A LINE ITEM C-GENERATION CONSTRUCTION $1,096,193.00 $1,069,121.18 $27,071.82 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1066 SA-NS04D0003-1-4-1 S&A LINE ITEM C-GENERATION CONSTRUCTION $4,667,642.96 $4,427,912.39 $239,730.57 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1067 SA-NS04D0003-1-5-1 S&A LINE ITEM C-GENERATION CONSTRUCTION $180,000.00 $153,050.23 $26,949.77 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1068 SA-NS04D0003-2-4-1 S&A LINE ITEM C-GENERATION CONSTRUCTION $10,211.78 $10,211.78 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1069 SA-NS04D0004-1-10-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $6,386.64 $6,386.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1070 SA-NS04D0004-1-1-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $39,002.40 $0.00 $39,002.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1071 SA-NS04D0004-1-11-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $27,646.97 $27,646.97 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1072 SA-NS04D0004-1-15-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $25,119.93 $25,119.93 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1073 SA-NS04D0004-1-22-1 S&A LINE ITEM C-PORT REHAB CONSTRUCTION $35,911.66 $35,911.66 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1074 SA-NS04D0004-1-23-1 S&A LINE ITEM C-PORT REHAB CONSTRUCTION $1,306.97 $1,306.97 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1075 SA-NS04D0004-1-24-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $4,150.87 $4,150.87 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1076 SA-NS04D0004-1-25-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $8,418.20 $8,093.19 $325.01 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1077 SA-NS04D0004-1-4-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $4,413.29 $4,413.29 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1078 SA-NS04D0004-1-5-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $21,273.05 $21,273.05 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1079 SA-NS04D0004-1-6-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $17,750.85 $17,750.85 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1080 SA-NS04D0004-1-7-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $9,450.44 $9,450.44 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1081 SA-NS04D0004-1-8-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $4,980.82 $4,980.82 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1082 SA-NS04D0004-1-9-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $24,181.49 $24,181.49 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1083 SA-NS04D0005-1-2-1 S&A LINE ITEM C-NATIONAL SECURITY COMMO 
CONSTRUCTION

$370,288.97 $370,288.97 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1084 SA-NS04D0005-1-4-1 S&A LINE ITEM C-NATIONAL SECURITY COMMO 
CONSTRUCTION

$587,410.00 $573,189.07 $14,220.93 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1085 SA-NS04D0005-1-5-1 S&A LINE ITEM C-NATIONAL SECURITY COMMO 
CONSTRUCTION

$2,091,161.44 $2,067,519.12 $23,642.32 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1086 SA-NS04D0005-1-6-1 S&A LINE ITEM C-NATIONAL SECURITY COMMO 
CONSTRUCTION

$3,001,565.32 $2,741,794.66 $259,770.66 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1087 SA-NS04D0006-1-10-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$638,344.10 $638,344.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1088 SA-NS04D0006-1-11-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,094,722.92 $1,094,722.92 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1089 SA-NS04D0006-1-13-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$167,670.45 $73,885.58 $93,784.87 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1090 SA-NS04D0006-1-2-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$354,621.99 $330,335.06 $24,286.93 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1091 SA-NS04D0006-1-3-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$415,757.08 $372,615.73 $43,141.35 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1092 SA-NS04D0006-1-404-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$29,885.28 $29,885.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1093 SA-NS04D0006-1-4-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,097,466.22 $1,732,968.28 $364,497.94 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1094 SA-NS04D0006-1-5-1 S&A LINE ITEM C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$59,463.47 $47,502.97 $11,960.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1095 SA-NS04D0006-1-603-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$35,819.49 $0.00 $35,819.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1096 SA-NS04D0006-1-6-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$828,271.25 $828,271.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1097 SA-NS04D0006-1-7-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$32,274.96 $0.00 $32,274.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1098 SA-NS04D0006-1-801-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$123,112.93 $123,112.93 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1099 SA-NS04D0006-1-802-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,046.94 $1,046.94 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1100 SA-NS04D0006-1-803-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$4,438.75 $4,438.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1101 SA-NS04D0006-1-804-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$713.74 $713.74 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1102 SA-NS04D0006-1-8-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$334,355.91 $271,872.99 $62,482.92 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1103 SA-NS04D0006-1-9-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$182,510.96 $141,516.49 $40,994.47 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1104 SA-NS04D0006-2-13-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$63,146.80 $22,421.60 $40,725.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1105 SA-NS04D0007-1-10-1 S&A LINE ITEM C-IRRIGATION AND DRAINAGE SYSTEMS 
CONSTRUCTION

$246,465.64 $245,510.03 $955.61 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1106 SA-NS04D0007-1-11-1 S&A LINE ITEM C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$240,659.88 $216,797.02 $23,862.86 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1107 SA-NS04D0007-1-12-1 S&A LINE ITEM C-PUMP STATIONS AND GENERATORS 
CONSTRUCTION

$3,150,963.00 $1,739,747.66 $1,411,215.34 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1108 SA-NS04D0007-1-16-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $278,000.00 $14,542.06 $263,457.94 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1109 SA-NS04D0007-1-4-1 S&A LINE ITEM C-DAMS CONSTRUCTION $153,138.48 $151,086.59 $2,051.89 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1110 SA-NS04D0007-1-6-1 S&A LINE ITEM C-DAMS CONSTRUCTION $108,844.52 $106,560.14 $2,284.38 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1111 SA-NS04D0007-1-7-1 S&A LINE ITEM C-DAMS CONSTRUCTION $134,849.00 $132,788.61 $2,060.39 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1112 SA-NS04D0007-1-8-1 S&A LINE ITEM C-DAMS CONSTRUCTION $250,690.76 $206,396.67 $44,294.09 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1113 SA-NS04D0007-1-9-1 S&A LINE ITEM C-UMM QASR TO BASRA WATER PIPELINE 
CONSTRUCTION

$624,000.00 $526,052.65 $97,947.35 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1114 SA-NS04D0007-2-12-1 S&A LINE ITEM C-UMM QASR TO BASRA WATER PIPELINE 
CONSTRUCTION

$331,086.35 $878.35 $330,208.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1115 SA-NS04D0008-1-10-1 S&A LINE ITEM C-WATER CONSERVATION CONSTRUCTION $763,409.17 $763,409.16 $0.01 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1116 SA-NS04D0008-1-12-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $164,090.24 $148,303.18 $15,787.06 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1117 SA-NS04D0008-1-2-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $7,715,194.72 $7,715,194.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1118 SA-NS04D0008-1-3-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $76,000.00 $75,711.03 $288.97 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1119 SA-NS04D0008-1-4-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $1,712,385.84 $1,563,004.72 $149,381.12 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1120 SA-NS04D0008-1-8-1 S&A LINE ITEM C-SEWAGE CONSTRUCTION $819,118.98 $747,637.42 $71,481.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1121 SA-NS04D0008-1-9-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $910,000.00 $851,805.41 $58,194.59 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1122 SA-NS04D0008-2-2-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $34,423.48 $0.00 $34,423.48 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1123 SA-NS04D0009-1-10-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $121,892.34 $121,892.34 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1124 SA-NS04D0009-1-11-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $110,451.78 $110,451.78 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1125 SA-NS04D0009-1-12-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $70,152.88 $70,152.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1126 SA-NS04D0009-1-13-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $5,716.96 $5,716.96 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1127 SA-NS04D0009-1-14-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $313,747.53 $313,747.53 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1128 SA-NS04D0009-1-16-1 S&A LINE ITEM C-PUBLIC SAFETY CONSTRUCTION $35,753.76 $19,493.05 $16,260.71 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1129 SA-NS04D0009-1-17-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $4,203.72 $4,203.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1130 SA-NS04D0009-1-18-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $2,853.76 $2,853.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1131 SA-NS04D0009-1-19-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $12,321.32 $12,321.32 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1132 SA-NS04D0009-1-20-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $2,617.36 $2,617.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1133 SA-NS04D0009-1-2-1 S&A LINE ITEM C-PUBLIC SAFETY CONSTRUCTION $120,002.56 $119,267.49 $735.07 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1134 SA-NS04D0009-1-21-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $136,785.08 $135,703.81 $1,081.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1135 SA-NS04D0009-1-22-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $95,949.88 $77,515.69 $18,434.19 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1136 SA-NS04D0009-1-23-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $9,562.38 $9,562.38 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1137 SA-NS04D0009-1-24-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $1,991.47 $1,991.47 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1138 SA-NS04D0009-1-25-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $1,738.03 $1,738.03 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1139 SA-NS04D0009-1-26-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $1,691.49 $1,691.49 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1140 SA-NS04D0009-1-27-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $2,853.77 $2,853.77 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1141 SA-NS04D0009-1-28-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $196,960.00 $174,248.65 $22,711.35 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1142 SA-NS04D0009-1-30-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $1,947.65 $1,947.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1143 SA-NS04D0009-1-3-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $376,256.24 $376,256.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1144 SA-NS04D0009-1-31-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $47,915.64 $47,915.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1145 SA-NS04D0009-1-32-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $102,376.77 $102,376.77 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1146 SA-NS04D0009-1-33-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $9,216.54 $9,216.54 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1147 SA-NS04D0009-1-34-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $677,500.96 $677,500.96 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1148 SA-NS04D0009-1-35-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $38,928.52 $28,698.68 $10,229.84 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1149 SA-NS04D0009-1-36-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $1,467,307.05 $1,467,307.05 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1150 SA-NS04D0009-1-37-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $3,927.80 $3,927.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1151 SA-NS04D0009-1-38-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $3,508.11 $3,508.11 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1152 SA-NS04D0009-1-39-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $71,118.72 $52,064.28 $19,054.44 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1153 SA-NS04D0009-1-4-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $15,802.24 $15,802.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1154 SA-NS04D0009-1-41-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $1,395.28 $1,395.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1155 SA-NS04D0009-1-42-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $17,700.39 $17,700.39 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1156 SA-NS04D0009-1-43-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $1,101.52 $1,101.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1157 SA-NS04D0009-1-44-1 S&A LINE ITEM C-JUDICIAL FACILITY CONSTRUCTION $44.84 $44.84 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1158 SA-NS04D0009-1-45-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $58,289.17 $58,289.17 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1159 SA-NS04D0009-1-49-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $4,304.20 $4,304.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1160 SA-NS04D0009-1-50-1 S&A LINE ITEM C-JUDICIAL FACILITY CONSTRUCTION $564.01 $564.01 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1161 SA-NS04D0009-1-5-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $107,597.13 $107,597.13 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1162 SA-NS04D0009-1-51-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $511,712.28 $309,501.70 $202,210.58 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1163 SA-NS04D0009-1-53-1 S&A LINE ITEM C-PUBLIC SAFETY CONSTRUCTION $12,729.60 $12,729.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1164 SA-NS04D0009-1-54-1 S&A LINE ITEM C-INVESTIGATIONS OF CRIMES AGAINST 
HUMANITY CONSTRUCTION

$771,725.00 $771,712.90 $12.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1165 SA-NS04D0009-1-6-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $1,257,266.85 $1,257,266.85 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1166 SA-NS04D0009-1-7-1 S&A LINE ITEM C-DETENTION FACILITY CONSTRUCTION $1,371,260.80 $1,238,406.93 $132,853.87 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1167 SA-NS04D0009-1-8-1 S&A LINE ITEM C-PENAL CONSTRUCTION $1,546,862.56 $1,213,766.79 $333,095.77 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1168 SA-NS04D0009-1-9-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $8,459.64 $8,459.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1169 SA-NS04D0009-2-10-1 S&A LINE ITEM C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$2,850.10 $0.00 $2,850.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1170 SA-NS04D0009-2-11-1 S&A LINE ITEM C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$2,341.54 $0.00 $2,341.54 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1171 SA-NS04D0009-2-12-1 S&A LINE ITEM C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$3,982.72 $0.00 $3,982.72 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1172 SA-NS04D0009-2-14-1 S&A LINE ITEM C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$39,293.33 $83.00 $39,210.33 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1173 SA-NS04D0009-2-3-1 S&A LINE ITEM C-PCO-PC11000 BORDER ENFORCEMENT 

CONSTRUCTION
$6,276.84 $0.00 $6,276.84 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1174 SA-NS04D0009-2-32-1 S&A LINE ITEM C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$6,569.99 $0.00 $6,569.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1175 SA-NS04D0009-2-34-1 S&A LINE ITEM C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$4,163.44 $123.68 $4,039.76 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1176 SA-NS04D0009-2-36-1 S&A LINE ITEM C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$35,909.67 $1,785.61 $34,124.06 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1177 SA-NS04D0009-2-50-1 S&A LINE ITEM C-JUDICIAL FACILITY CONSTRUCTION $140,053.05 $130,602.99 $9,450.06 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1178 SA-NS04D0009-2-5-1 S&A LINE ITEM C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$5,913.71 $2.12 $5,911.59 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1179 SA-NS04D0009-2-52-1 S&A LINE ITEM C-JUDICIAL FACILITY CONSTRUCTION $70,540.64 $61,707.09 $8,833.55 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1180 SA-NS04D0009-2-6-1 S&A LINE ITEM C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$459,102.49 $12,310.88 $446,791.61 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1181 SA-NS04D0010-1-10-1 S&A LINE ITEM C-AUTOMATED MONITORING AND 
CONTROL SYSTEM CONSTRUCTION

$3,907,756.84 $3,214,307.81 $693,449.03 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1182 SA-NS04D0010-1-11-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$636,413.37 $625,308.99 $11,104.38 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1183 SA-NS04D0010-1-12-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$752,466.42 $732,379.01 $20,087.41 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1184 SA-NS04D0010-1-13-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$652,858.39 $644,424.20 $8,434.19 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1185 SA-NS04D0010-1-14-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $769,258.44 $660,440.27 $108,818.17 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1186 SA-NS04D0010-1-15-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $3,571.12 $3,557.38 $13.74 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1187 SA-NS04D0010-1-16-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $7,986.76 $7,220.32 $766.44 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1188 SA-NS04D0010-1-17-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $1,691.32 $1,645.87 $45.45 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1189 SA-NS04D0010-1-18-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $406,332.83 $264,997.98 $141,334.85 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1190 SA-NS04D0010-1-2-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,291,271.84 $1,273,570.56 $17,701.28 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1191 SA-NS04D0010-1-3-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,767,403.41 $1,724,517.77 $42,885.64 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1192 SA-NS04D0010-1-4-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $1,248,400.80 $1,196,437.94 $51,962.86 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1193 SA-NS04D0010-1-5-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $974,268.37 $943,287.28 $30,981.09 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1194 SA-NS04D0010-1-6-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,067,710.05 $1,064,864.64 $2,845.41 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1195 SA-NS04D0010-1-7-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$848,470.79 $835,781.31 $12,689.48 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1196 SA-NS04D0010-1-8-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,535,121.52 $1,508,712.39 $26,409.13 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1197 SA-NS04D0010-1-9-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $1,191,004.64 $1,143,352.91 $47,651.73 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1198 SA-NS04D0011-1-10-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $138,995.48 $117,067.28 $21,928.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1199 SA-NS04D0011-1-11-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $32,092.76 $28,960.08 $3,132.68 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1200 SA-NS04D0011-1-2-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,124,613.76 $1,118,585.36 $6,028.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1201 SA-NS04D0011-1-3-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,287,203.36 $1,286,761.36 $442.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1202 SA-NS04D0011-1-4-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $99,852.60 $93,738.76 $6,113.84 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1203 SA-NS04D0011-1-5-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $105,159.52 $101,841.80 $3,317.72 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1204 SA-NS04D0011-1-6-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$606,206.92 $583,124.04 $23,082.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1205 SA-NS04D0011-1-7-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 

CONSTRUCTION
$687,086.68 $665,712.40 $21,374.28 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1206 SA-NS04D0011-1-8-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$296,002.80 $275,415.40 $20,587.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1207 SA-NS04D0011-1-9-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $186,951.28 $170,566.16 $16,385.12 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1208 SA-NS04D0011-2-5-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $16,194.24 $16,194.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1209 SA-NS04D0022-1-2-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $10,643,440.00 $9,938,057.82 $705,382.18 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1210 SA-NS04D0022-1-3-1 S&A LINE ITEM C-SEWAGE CONSTRUCTION $2,123,990.08 $2,014,344.72 $109,645.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1211 SA-NS04D0022-1-4-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $145,274.80 $142,727.31 $2,547.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1212 SA-NS04D0022-1-5-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $133,774.80 $127,693.95 $6,080.85 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1213 SA-NS04D0101-1-2-1 S&A LINE ITEM C-PORT REHAB CONSTRUCTION $240,000.00 $235,926.64 $4,073.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1214 SA-NS04D0101-1-25-1 S&A LINE ITEM C-AIRPORT CONSTRUCTION $201,799.53 $192,590.94 $9,208.59 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1215 SA-NS04D0101-1-NA-1 S&A LINE ITEM C-PORT REHAB CONSTRUCTION $139,330.48 $139,330.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1216 SA-NS04M2359-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$89,491.42 $89,491.42 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1217 SA-NS04M2367-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,500.00 $3,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1218 SA-NS04M2371-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$5,040.00 $5,040.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1219 SA-NS04M2372-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$15,000.00 $15,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1220 SA-NS04M2373-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$7,321.60 $5,823.10 $1,498.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1221 SA-NS04M2374-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,738.40 $2,738.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1222 SA-NS04M2375-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$5,998.50 $5,998.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1223 SA-NS04M2381-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$47,880.80 $47,880.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1224 SA-NS04M2382-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$47,800.00 $47,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1225 SA-NS04M2383-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$115,221.94 $115,221.94 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1226 SA-NS04M9222-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $15,390.82 $15,390.82 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1227 SA-NS05C0001-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $78,144.09 $39,290.20 $38,853.89 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1228 SA-NS05C0002-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $21,164.88 $0.00 $21,164.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1229 SA-NS05C0005-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $58,666.96 $58,666.96 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1230 SA-NS05C0006-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $9,713.96 $9,713.96 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1231 SA-NS05C0007-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $45,626.52 $38,420.60 $7,205.92 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1232 SA-NS05C0008-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $32,611.08 $32,611.08 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1233 SA-NS05C0009-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $44,779.04 $26,798.85 $17,980.19 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1234 SA-NS05C0010-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $94,663.00 $94,663.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1235 SA-NS05C0011-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $48,385.16 $48,385.16 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1236 SA-NS05C0012-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $81,051.98 $81,051.98 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1237 SA-NS05C0013-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $34,895.80 $34,895.80 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1238 SA-NS05C0014-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $73,922.21 $73,922.21 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1239 SA-NS05C0014-2-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $14,510.71 $14,510.71 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1240 SA-NS05C0015-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $44,838.04 $44,838.04 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1241 SA-NS05C0016-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $254,899.65 $240,622.25 $14,277.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1242 SA-NS05C0017-1-NA-1 S&A LINE ITEM C-PORT REHAB CONSTRUCTION $36,676.36 $36,676.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1243 SA-NS05C0018-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $577.20 $577.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1244 SA-NS05C0019-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $660.00 $660.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1245 SA-NS05C0020-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $964.31 $964.31 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1246 SA-NS05C0021-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $172.00 $172.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1247 SA-NS05C0022-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $132.00 $132.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1248 SA-NS05C0024-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $160.00 $160.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1249 SA-NS05C0025-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $116.00 $116.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1250 SA-NS05C0026-2-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $264.00 $264.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1251 SA-NS05C0028-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $6,764.20 $6,764.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1252 SA-NS05C0029-2-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $527.58 $527.58 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1253 SA-NS05C0030-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $55,943.25 $55,932.60 $10.65 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1254 SA-NS05C0031-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $66,465.67 $66,465.67 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1255 SA-NS05C0032-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $228.32 $228.32 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1256 SA-NS05C0032-2-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $900.00 $900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1257 SA-NS05C0034-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $82,200.00 $82,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1258 SA-NS05C0035-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $48,546.63 $31,201.52 $17,345.11 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1259 SA-NS05C0036-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $33,600.00 $5,677.32 $27,922.68 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1260 SA-NS05C0037-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $36,334.80 $36,334.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1261 SA-NS05C0038-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $99,236.00 $99,236.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1262 SA-NS05C0039-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $57,674.32 $57,674.32 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1263 SA-NS05C0040-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $158,549.00 $62,219.60 $96,329.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1264 SA-NS05C0041-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $117,570.73 $65,136.22 $52,434.51 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1265 SA-NS05C0042-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $35,121.80 $35,121.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1266 SA-NS05C0043-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $14,676.40 $14,676.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1267 SA-NS05C0043-2-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $512.00 $512.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1268 SA-NS05C0044-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $106,696.00 $106,696.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1269 SA-NS05C0045-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $36,840.00 $36,840.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1270 SA-NS05C0062-1-NA-1 S&A LINE ITEM C-AIRPORT CONSTRUCTION $4,050.00 $4,050.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1271 SA-NS05C0063-1-NA-1 S&A LINE ITEM C-TELECOM AND POSTAL CONSTRUCTION $31,711.60 $31,711.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1272 SA-NS05C0521-1-NA-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $144,000.00 $144,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1273 SA-NS05C2001-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$147,466.52 $147,466.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1274 SA-NS05C2002-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$164,020.05 $164,020.05 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1275 SA-NS05C2003-1-1-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$197,000.00 $197,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1276 SA-NS05C2004-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$58,254.15 $56,559.09 $1,695.06 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1277 SA-NS05C2005-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$71,800.00 $71,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1278 SA-NS05C2007-2-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$37,569.95 $37,569.95 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1279 SA-NS05C2009-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$55,880.00 $55,880.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1280 SA-NS05C2017-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$102,754.12 $102,754.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1281 SA-NS05C2019-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$378,200.00 $378,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1282 SA-NS05C2020-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$59,698.00 $59,698.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1283 SA-NS05C2036-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$18,437.00 $18,437.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1284 SA-NS05C2037-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$268,000.00 $224,209.00 $43,791.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1285 SA-NS05C2038-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$112,853.60 $99,774.42 $13,079.18 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1286 SA-NS05C2039-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$51,383.27 $51,383.27 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1287 SA-NS05C2040-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$97,680.00 $70,524.98 $27,155.02 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1288 SA-NS05C2041-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$128,651.72 $77,191.03 $51,460.69 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1289 SA-NS05C2043-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$97,680.00 $62,524.97 $35,155.03 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1290 SA-NS05C2044-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$97,680.00 $51,716.68 $45,963.32 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1291 SA-NS05C2045-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$44,800.00 $31,808.00 $12,992.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1292 SA-NS05C2046-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$109,237.20 $91,376.92 $17,860.28 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1293 SA-NS05C2046-2-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$1,426.63 $0.00 $1,426.63 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1294 SA-NS05C2047-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$190,852.00 $190,852.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1295 SA-NS05C2048-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$40,253.38 $40,253.38 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1296 SA-NS05C2056-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$229,203.00 $137,521.80 $91,681.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1297 SA-NS05C8028-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $12,198.74 $12,198.74 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1298 SA-NS05C8029-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $13,315.26 $13,315.26 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1299 SA-NS05C8030-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $12,530.83 $12,530.83 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1300 SA-NS05C8031-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $12,847.72 $12,847.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1301 SA-NS05C8032-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $14,040.00 $14,040.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1302 SA-NS05C8033-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $13,325.00 $13,325.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1303 SA-NS05C8034-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $13,975.00 $13,975.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1304 SA-NS05C8035-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $13,441.15 $13,441.15 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1305 SA-NS05C8035-2-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $1,493.46 $1,493.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1306 SA-NS05C8036-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $15,015.85 $14,625.80 $390.05 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1307 SA-NS05C8037-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $16,761.10 $16,761.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1308 SA-NS05C8038-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $25,699.05 $25,699.05 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1309 SA-NS05C8039-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $34,062.93 $34,062.93 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1310 SA-NS05C8040-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $31,405.47 $31,015.48 $389.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1311 SA-NS05C8041-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $31,878.93 $31,586.37 $292.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1312 SA-NS05C8042-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $31,498.94 $28,349.04 $3,149.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1313 SA-NS05C8043-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $16,596.78 $16,596.78 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1314 SA-NS05C8044-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $14,876.75 $14,876.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1315 SA-NS05C8105-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $19,867.71 $19,867.71 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1316 SA-NS05C8106-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $38,610.00 $38,610.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1317 SA-NS05C8107-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $9,423.25 $9,423.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1318 SA-NS05C8108-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $42,250.00 $42,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1319 SA-NS05C8404-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $16,178.32 $16,178.32 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1320 SA-NS05C9005-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $29,880.00 $29,880.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1321 SA-NS05C9008-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $7,580.00 $7,580.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1322 SA-NS05C9009-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $4,622.80 $4,622.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1323 SA-NS05C9009-2-NA-1 S&A LINE ITEM C-MNSTCI-PC13000-FACILITIES REPAIR $924.56 $0.00 $924.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1324 SA-NS05M0007-1-NA-1 S&A LINE ITEM C-IRAQI COMMUNICATIONS OPERATIONS 
CONSTRUCTION

$196,166.52 $196,166.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1325 SA-NS05M0007-2-NA-1 S&A LINE ITEM C-IRAQI COMMUNICATIONS OPERATIONS 
CONSTRUCTION

$10,814.75 $10,814.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1326 SA-NS05M0042-1-NA-1 S&A LINE ITEM C-OIL INFRASTRUCTURE CONSTRUCTION $78,000.00 $78,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1327 SA-NS05M0055-1-NA-1 S&A LINE ITEM C-AIRPORT CONSTRUCTION $18,397.12 $18,397.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1328 SA-NS05M0056-1-NA-1 S&A LINE ITEM C-AIRPORT CONSTRUCTION $180.00 $180.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1329 SA-NS05M0071-1-NA-1 S&A LINE ITEM C-AIRPORT CONSTRUCTION $8,775.40 $8,775.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1330 SA-NS05M0071-2-NA-1 S&A LINE ITEM C-AIRPORT CONSTRUCTION $1,548.60 $1,548.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1331 SA-NS05M0515-1-NA-1 S&A LINE ITEM C-MNSTCI-PC13000-FACILITIES REPAIR $1,020.00 $0.00 $1,020.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1332 SA-NS05M1202-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $680.00 $680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1333 SA-NS05M1204-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $14,930.00 $14,930.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1334 SA-NS05M1208-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $7,372.72 $7,372.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1335 SA-NS05M2000-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$13,016.00 $13,016.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1336 SA-NS05M2001-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$7,980.00 $7,980.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1337 SA-NS05M2002-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$11,990.00 $11,990.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1338 SA-NS05M2003-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$574,664.80 $528,363.17 $46,301.63 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1339 SA-NS05M2004-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$11,800.00 $11,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1340 SA-NS05M2005-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$7,280.00 $7,280.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1341 SA-NS05M2006-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$24,653.60 $24,653.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1342 SA-NS05M2007-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$18,979.60 $18,979.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1343 SA-NS05M2008-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$7,845.60 $7,845.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1344 SA-NS05M2009-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$38,208.00 $38,208.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1345 SA-NS05M2010-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$35,820.00 $35,820.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1346 SA-NS05M2011-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$9,400.00 $9,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1347 SA-NS05M2012-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$158,011.13 $158,011.13 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1348 SA-NS05M2013-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$21,440.00 $21,440.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1349 SA-NS05M2014-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$19,871.24 $19,871.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1350 SA-NS05M2015-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,740.00 $3,740.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1351 SA-NS05M2016-1-1-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$49,851.64 $49,851.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1352 SA-NS05M2017-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$23,800.00 $23,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1353 SA-NS05M2018-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$230,199.19 $199,579.64 $30,619.55 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1354 SA-NS05M2020-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$6,400.00 $6,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1355 SA-NS05M2022-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$7,728.00 $7,728.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1356 SA-NS05M2023-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$8,634.30 $8,634.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1357 SA-NS05M2025-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$19,640.00 $19,640.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1358 SA-NS05M2026-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$11,920.00 $11,920.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1359 SA-NS05M2027-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$10,264.00 $10,264.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1360 SA-NS05M2028-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,162.00 $3,162.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1361 SA-NS05M2032-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$6,400.00 $6,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1362 SA-NS05M2033-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,600.00 $3,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1363 SA-NS05M2034-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$8,000.00 $8,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1364 SA-NS05M2037-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$181,349.09 $181,349.09 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1365 SA-NS05M2069-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 

CONSTRUCTION
$97,680.00 $97,680.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1366 SA-NS05M2069-2-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$947.96 $0.00 $947.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1367 SA-NS05M2079-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$7,951.46 $7,951.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1368 SA-NS05M2080-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,376.00 $0.00 $2,376.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1369 SA-NS05M2083-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$15,910.00 $15,910.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1370 SA-NS05M2084-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,800.00 $3,590.00 $210.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1371 SA-NS05M2084-2-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,800.00 $3,590.00 $210.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1372 SA-NS05M2086-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$34,000.00 $34,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1373 SA-NS05M9037-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $5,072.74 $5,072.74 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1374 SA-NS05M9057-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $5,512.00 $5,512.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1375 SA-NS05M9058-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $37.28 $37.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1376 SA-NS05M9067-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $13,443.36 $13,443.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1377 SA-NS05M9072-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $2,770.00 $2,770.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1378 SA-NS05M9077-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $2,691.00 $2,691.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1379 SA-NS05M9080-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $3,625.24 $3,625.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1380 SA-NS05M9089-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $648.52 $648.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1381 SA-NS05M9187-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $9,875.24 $9,875.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1382 SA-NS05M9237-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $24,800.00 $24,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1383 SA-NS05M9406-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $18,940.00 $18,940.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1384 SA-NS05M9407-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $9,660.00 $9,660.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1385 SA-NS05M9696-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $15,132.00 $15,132.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1386 SAQMPD-04-F-A789-NA-1 MOTOROLA INC PAYMENT FOR MOTOROLA RADIOS AND 
HARDWARE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$110,007.60 $110,007.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1387 SA-QW04D0010-1-2-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $121,701.10 $48,794.71 $72,906.39 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1388 SA-QW04D0011-1-4-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$61,542.52 $61,542.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1389 SA-QW04D0011-1-5-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$6,006,792.01 $5,768,198.09 $238,593.92 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1390 SA-QW04D0011-1-601-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$911,240.88 $857,766.03 $53,474.85 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1391 SA-QW04D0012-1-3-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $940,404.10 $940,404.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1392 SA-QW04D0013-1-3-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$57,691.48 $57,691.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1393 SA-QW04D0014-1-402-1 S&A LINE ITEM C-JUDICIAL FACILITY CONSTRUCTION $670,475.80 $578,570.67 $91,905.13 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1394 SA-QW05C0006-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $670,696.39 $629,752.83 $40,943.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1395 SA-QW05C0009-1-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $129,265.77 $129,265.77 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1396 SA-QW05C0009-2-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $1,992.32 $1,992.32 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1397 SA-QW05C0009-3-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $2,808.00 $2,808.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1398 SA-QW05C0009-4-NA-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $9,497.41 $9,497.41 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1399 SA-QW05C0011-1-NA-1 S&A LINE ITEM C-ICDC - FACILITIES CONSTRUCTION $143,008.96 $143,008.96 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1400 SA-QW05C0011-2-NA-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$15,238.76 $15,238.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1401 SA-QW05C0014-1-NA-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$338,325.20 $338,325.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1402 SA-QW05D0005-1-1-1 S&A LINE ITEM C-AIRPORT CONSTRUCTION $671,415.81 $661,048.31 $10,367.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1403 SA-QW05D0006-1-1-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $160,667.65 $160,667.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1404 SA-QW05D0007-1-3-1 S&A LINE ITEM C-ICDC - FACILITIES CONSTRUCTION $84,702.09 $84,702.09 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1405 SA-QW05D0007-2-5-1 S&A LINE ITEM C-ICDC - FACILITIES CONSTRUCTION $11,453.28 $11,453.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1406 SA-QW05D0008-1-1-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$348,139.74 $348,139.74 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1407 SA-QW05D0008-1-3-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $1,768.91 $1,768.91 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1408 SA-QW05D0008-1-4-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $124,124.06 $124,124.06 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1409 SA-QW05D0008-1-5-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $129,225.85 $129,225.85 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1410 SA-QW05D0008-2-1-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$26,899.29 $26,899.29 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1411 SA-QW05D0008-2-2-1 S&A LINE ITEM C-BORDER ENFORCEMENT CONSTRUCTION $38,948.40 $38,948.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1412 SA-QW05D0012-1-9-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$90,963.73 $40,224.40 $50,739.33 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1413 SA-QW05D0017-1-1-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $1,279.20 $1,279.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1414 SA-QW05D0017-1-2-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $1,279.20 $1,279.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1415 SA-QW05P0009-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $31,231.20 $31,231.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1416 SA-QW05P0010-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $18,995.24 $18,995.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1417 SA-QW05P0011-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $6,380.41 $6,380.41 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1418 SA-QW05P0011-2-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $523.58 $523.58 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1419 SA-QW05P0012-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $5,310.44 $5,310.44 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1420 SA-QW05P0013-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $26,802.75 $26,802.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1421 SA-QW05P0014-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $4,159.61 $4,159.61 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1422 SA-QW05P0015-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $8,361.35 $8,361.35 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1423 SA-QW05P0015-2-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $836.13 $836.13 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1424 SA-QW05P0016-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $55,106.04 $55,106.04 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1425 SA-QW05P0017-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $11,012.60 $11,012.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1426 SA-QW05P0017-2-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $592.86 $592.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1427 SA-QW05P0019-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $31,621.00 $31,385.51 $235.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1428 SA-QW05P0019-2-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $3,227.50 $3,227.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006



Appendix f

f-�0  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
1429 SA-QW05P0020-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $25,454.97 $25,454.97 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1430 SA-QW05P0021-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $34,293.35 $34,293.35 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1431 SA-QW05P0022-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $37,193.00 $37,193.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1432 SA-QW05P0026-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $2,120.95 $2,120.95 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1433 SA-QW05P0026-2-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $212.10 $212.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1434 SA-QW05P0027-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $3,090.00 $2,881.95 $208.05 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1435 SA-QW05P0027-2-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $309.00 $208.05 $100.95 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1436 SA-QW05P0028-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $6,991.20 $6,944.84 $46.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1437 SA-QW05P0028-2-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $699.12 $46.36 $652.76 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1438 SA-QW05P0030-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $2,601.95 $2,601.95 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1439 SA-QW05P0030-2-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $260.20 $260.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1440 SA-QW05P0035-1-NA-1 S&A LINE ITEM C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,708.75 $2,708.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1441 SA-QW05P0039-2-N/A-1 S&A LINE ITEM C-POLICE ASSISTANCE CONSTRUCTION $4,921.36 $4,921.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1442 SA-S05C0014-1-9999-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $2,543.58 $0.00 $2,543.58 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1443 SA-S506C4101-1-NA-1 S&A LINE ITEM C-MNSTCI-PC13000-FACILITIES REPAIR $4,975.75 $0.00 $4,975.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1444 SA-WE42701829-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $87,408.00 $87,408.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1445 SA-WE42701829-2-NA-1 S&A LINE ITEM C-MNSTCI-PC13000-FACILITIES REPAIR $2,832.00 $0.00 $2,832.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1446 SA-WE43634253-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $2,658.50 $2,658.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1447 SA-WE43634255-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $975.00 $975.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1448 SA-WE50325044-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$49,362.60 $49,362.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1449 SA-WY06C0004-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$103,097.20 $89,370.20 $13,727.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1450 SA-WY06C0004-2-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$1,950.88 $0.00 $1,950.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1451 SA-WY06C0005-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$125,030.80 $96,564.22 $28,466.58 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1452 SA-WY06C0005-2-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$1,839.61 $0.00 $1,839.61 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1453 SA-WY06C0006-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$106,337.20 $87,451.83 $18,885.37 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1454 SA-WY06C0006-2-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$2,064.86 $0.00 $2,064.86 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1455 SA-WY06C0007-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$106,337.20 $84,551.36 $21,785.84 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1456 SA-WY06C0009-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$94,020.20 $83,143.74 $10,876.46 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1457 SA-XS05C7003-1-NA-1 S&A LINE ITEM FACILITIES REPAIR IRAQ $31,580.38 $31,580.38 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1458 SA-XY06A0001-1-4-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,718.40 $3,605.52 $112.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1459 SA-XY06A0002-1-1-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$6,000.00 $6,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1460 SA-XY06A0006-1-2-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$320,288.27 $307,835.51 $12,452.76 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1461 SA-XY06A0006-1-23-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 

CONSTRUCTION
$23,608.00 $0.00 $23,608.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1462 SA-XY06A0006-1-7-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$59,859.78 $59,845.38 $14.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1463 SA-XY06A0006-1-8-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$40,000.00 $40,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1464 SA-XY06A0009-1-1-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$642,865.73 $640,314.29 $2,551.44 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1465 SA-XY06A0011-1-4-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$51,969.00 $41,513.00 $10,456.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1466 SA-XY06A0011-1-5-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$8,000.00 $2,029.20 $5,970.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1467 SA-XY06A0012-1-3-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,200.00 $0.00 $3,200.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1468 SA-XY06A0012-1-4-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$134,615.40 $91,783.46 $42,831.94 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1469 SA-XY06A0012-2-3-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,231.52 $1,110.32 $2,121.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1470 SA-XY06C0002-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $1,977,307.65 $1,428,313.14 $548,994.51 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1471 SA-XY06C0003-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $2,002,498.42 $1,284,890.96 $717,607.46 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1472 SA-XY06C0008-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $83,548.00 $82,321.40 $1,226.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1473 SA-XY06C0010-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$412,360.00 $257,766.44 $154,593.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1474 SA-XY06C0011-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$39,414.24 $39,414.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1475 SA-XY06C0012-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$77,900.80 $35,531.40 $42,369.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1476 SA-XY06C0014-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$154,040.00 $154,040.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1477 SA-XY06C0015-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$98,880.00 $86,427.85 $12,452.15 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1478 SA-XY06C0016-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$599,195.99 $599,195.99 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1479 SA-XY06C0017-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$112,000.00 $67,786.50 $44,213.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1480 SA-XY06C0018-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$118,000.00 $106,200.00 $11,800.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1481 SA-XY06C0019-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$116,121.52 $105,971.52 $10,150.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1482 SA-XY06C0020-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$28,000.00 $28,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1483 SA-XY06C0021-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$54,320.00 $54,320.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1484 SA-XY06C0022-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$96,000.00 $91,200.00 $4,800.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1485 SA-XY06C0023-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$48,840.00 $39,053.97 $9,786.03 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1486 SA-XY06C0024-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$116,280.00 $87,811.67 $28,468.33 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1487 SA-XY06C0025-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $1,131,832.92 $772,780.14 $359,052.78 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1488 SA-XY06C0026-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$68,520.00 $0.00 $68,520.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1489 SA-XY06C0027-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$116,280.00 $98,838.00 $17,442.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1490 SA-XY06C0028-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $1,481,133.72 $1,063,936.69 $417,197.03 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1491 SA-XY06C0030-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$98,000.00 $72,364.36 $25,635.64 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1492 SA-XY06C0031-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$96,000.00 $43,883.74 $52,116.26 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1493 SA-XY06C0032-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 

CONSTRUCTION
$220,199.04 $89,874.22 $130,324.82 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1494 SA-XY06C0032-2-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$157,280.00 $64,193.81 $93,086.19 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1495 SA-XY06C0033-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$113,800.00 $79,660.00 $34,140.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1496 SA-XY06C0034-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$668,516.00 $217,267.70 $451,248.30 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1497 SA-XY06C0035-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$4,928.00 $4,928.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1498 SA-XY06C0036-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$189,176.24 $135,600.00 $53,576.24 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1499 SA-XY06C0037-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $553,415.00 $437,961.60 $115,453.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1500 SA-XY06C0038-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$107,491.60 $107,491.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1501 SA-XY06C0039-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$8,251.20 $8,251.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1502 SA-XY06C0040-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$90,800.00 $52,603.16 $38,196.84 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1503 SA-XY06C0041-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$77,920.00 $23,887.60 $54,032.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1504 SA-XY06C0042-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$108,000.00 $108,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1505 SA-XY06C0044-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $62,040.70 $62,027.36 $13.34 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1506 SA-XY06C0045-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$326,532.00 $242,667.28 $83,864.72 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1507 SA-XY06C0047-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $1,099,924.88 $531,749.78 $568,175.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1508 SA-XY06C0048-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $1,425,300.38 $524,552.94 $900,747.44 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1509 SA-XY06C0051-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$46,276.80 $8,584.35 $37,692.45 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1510 SA-XY06C0052-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$138,417.36 $5,123.00 $133,294.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1511 SA-XY06C0062-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$432,689.88 $122,934.92 $309,754.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1512 SA-XY06C0064-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $1,135,579.91 $107,365.94 $1,028,213.97 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1513 SA-XY06C0065-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $370,914.67 $0.00 $370,914.67 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1514 SA-XY06C0067-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $730,748.63 $111,640.53 $619,108.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1515 SA-XY06C0068-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $802,499.65 $94,436.10 $708,063.55 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1516 SA-XY06C0068-2-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $998,168.34 $259,224.70 $738,943.64 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1517 SA-XY06C0069-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $594,652.00 $40,763.36 $553,888.64 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1518 SA-XY06C0070-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $562,844.96 $27,349.48 $535,495.48 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1519 SA-XY06C0071-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $1,907,439.99 $43,839.84 $1,863,600.15 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1520 SA-XY06C0072-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $1,117,216.67 $23,875.24 $1,093,341.43 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1521 SA-XY06C0075-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $710,598.00 $39,207.44 $671,390.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1522 SA-XY06C0076-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$79,880.00 $21,896.84 $57,983.16 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1523 SA-XY06C0078-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$125,348.00 $9,240.00 $116,108.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1524 SA-XY06C0079-1-1-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$79,990.56 $0.00 $79,990.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1525 SA-XY06C0080-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 

CONSTRUCTION
$95,563.60 $95,563.59 $0.01 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1526 SA-XY06C0081-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$110,500.00 $0.00 $110,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1527 SA-XY06C0082-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $599,188.76 $0.00 $599,188.76 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1528 SA-XY06C0094-1-NA-1 S&A LINE ITEM C-GENERATION CONSTRUCTION $6,398,800.00 $468,240.00 $5,930,560.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1529 SA-XY06C0096-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $406,440.80 $0.00 $406,440.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1530 SA-XY06C0096-2-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $790,816.00 $0.00 $790,816.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1531 SA-XY06C0097-1-NA-1 S&A LINE ITEM C-TRANSMISSION CONSTRUCTION $1,110,016.68 $0.00 $1,110,016.68 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1532 SA-XY06C0104-1-NA-1 S&A LINE ITEM C-GENERATION CONSTRUCTION $374,220.00 $15,330.18 $358,889.82 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1533 SA-XY06D0001-1-10-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$20,877.80 $0.00 $20,877.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1534 SA-XY06D0001-1-1-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$159,760.00 $127,808.00 $31,952.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1535 SA-XY06D0001-1-11-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$36,680.00 $0.00 $36,680.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1536 SA-XY06D0001-1-12-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$30,160.00 $0.00 $30,160.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1537 SA-XY06D0001-1-13-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$25,960.00 $0.00 $25,960.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1538 SA-XY06D0001-1-14-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$125,040.00 $0.00 $125,040.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1539 SA-XY06D0001-1-16-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$81,999.60 $0.00 $81,999.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1540 SA-XY06D0001-1-2-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$236,083.80 $102,096.12 $133,987.68 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1541 SA-XY06D0001-1-4-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$31,520.00 $22,830.78 $8,689.22 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1542 SA-XY06D0001-1-5-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$29,360.00 $24,506.40 $4,853.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1543 SA-XY06D0001-1-6-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$65,120.00 $15,750.72 $49,369.28 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1544 SA-XY06D0001-1-7-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$85,040.00 $74,780.00 $10,260.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1545 SA-XY06D0001-1-8-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$19,423.20 $0.00 $19,423.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1546 SA-XY06D0001-1-9-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$18,066.60 $0.00 $18,066.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1547 SA-XY06D0002-1-10-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$34,310.48 $29,352.62 $4,957.86 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1548 SA-XY06D0002-1-11-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$14,669.32 $14,669.31 $0.01 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1549 SA-XY06D0002-1-12-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$32,352.08 $8,088.02 $24,264.06 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1550 SA-XY06D0002-1-13-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$10,805.00 $3,967.87 $6,837.13 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1551 SA-XY06D0002-1-14-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$7,922.20 $0.00 $7,922.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1552 SA-XY06D0002-1-15-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$49,374.80 $6,028.60 $43,346.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1553 SA-XY06D0002-1-16-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$54,942.80 $0.00 $54,942.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1554 SA-XY06D0002-1-17-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$35,981.00 $35,981.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1555 SA-XY06D0002-1-18-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$250,878.16 $147,157.85 $103,720.31 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1556 SA-XY06D0002-1-19-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$68,618.40 $0.00 $68,618.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1557 SA-XY06D0002-1-20-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 

INFRASTRUCTURE
$32,791.16 $6,558.23 $26,232.93 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1558 SA-XY06D0002-1-2-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$20,446.21 $15,821.02 $4,625.19 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1559 SA-XY06D0002-1-21-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$41,721.76 $8,928.46 $32,793.30 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1560 SA-XY06D0002-1-22-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$37,701.32 $25,372.99 $12,328.33 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1561 SA-XY06D0002-1-23-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$86,506.00 $4,032.22 $82,473.78 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1562 SA-XY06D0002-1-24-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$47,216.00 $39,142.04 $8,073.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1563 SA-XY06D0002-1-25-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$29,312.00 $26,967.04 $2,344.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1564 SA-XY06D0002-1-26-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$54,284.00 $8,424.28 $45,859.72 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1565 SA-XY06D0002-1-27-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$187,600.00 $16,884.00 $170,716.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1566 SA-XY06D0002-1-28-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$108,847.48 $0.00 $108,847.48 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1567 SA-XY06D0002-1-29-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$96,525.04 $21,377.37 $75,147.67 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1568 SA-XY06D0002-1-30-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$48,608.00 $0.00 $48,608.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1569 SA-XY06D0002-1-3-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$4,523.24 $4,523.24 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1570 SA-XY06D0002-1-31-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$37,060.00 $3,224.22 $33,835.78 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1571 SA-XY06D0002-1-33-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$237,795.00 $0.00 $237,795.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1572 SA-XY06D0002-1-34-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$285,200.00 $15,971.20 $269,228.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1573 SA-XY06D0002-1-4-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$21,778.92 $0.00 $21,778.92 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1574 SA-XY06D0002-1-5-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$3,408.68 $3,408.68 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1575 SA-XY06D0002-1-6-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,680.84 $1,680.84 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1576 SA-XY06D0002-1-7-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$35,118.00 $33,475.19 $1,642.81 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1577 SA-XY06D0002-1-8-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$94,274.88 $10,887.48 $83,387.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1578 SA-XY06D0002-1-9-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$6,009.52 $5,672.95 $336.57 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1579 SA-XY06D0002-1-NA-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$48,591.12 $43,772.01 $4,819.11 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1580 SA-XY06D0002-2-3-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$4,333.27 $4,333.27 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1581 SA-XY06D0003-1-1-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$700.00 $700.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1582 SA-XY06D0003-1-2-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$5,775.40 $5,775.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1583 SA-XY06D0003-1-3-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$4,902.00 $4,902.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1584 SA-XY06D0003-1-5-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$32,736.80 $16,212.00 $16,524.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1585 SA-XY06D0003-1-6-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$39,893.40 $0.00 $39,893.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1586 SA-XY06D0003-1-7-1 S&A LINE ITEM C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$38,482.20 $0.00 $38,482.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1587 SA-XY06M0007-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$235,058.67 $15,472.38 $219,586.29 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1588 SA-XY06M0025-1-NA-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$11,968.00 $11,968.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1589 SA-XY06M0052-1-NA-1 S&A LINE ITEM C-GENERATION CONSTRUCTION EG-052 

O&M REQUIREMENTS
$6,546.42 $6,546.42 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1590 SA-XY06M0087-1-NA-1 S&A LINE ITEM C-GENERATION CONSTRUCTION EG-052 
O&M REQUIREMENTS

$29,373.58 $5,594.54 $23,779.04 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1591 SA-XY06M0191-1-NA-1 S&A LINE ITEM C-AUTOMATED MONITORING AND 
CONTROL SYSTEM CONSTRUCTION

$271,123.48 $0.00 $271,123.48 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1592 SA-XYD060001-1-15-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$199,880.00 $0.00 $199,880.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1593 SA-XZ06C0001-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $119,274.92 $22,817.91 $96,457.01 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1594 SA-XZ06C0001-2-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $671.40 $671.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1595 SA-XZ06C0006-1-NA-1 S&A LINE ITEM C-PORT REHAB CONSTRUCTION $11,870.00 $7,391.60 $4,478.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1596 SA-XZ06C0010-1-NA-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$83,720.00 $23,441.66 $60,278.34 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1597 SA-XZ06C0011-1-NA-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$136,903.78 $50,654.44 $86,249.34 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1598 SA-XZ06C0012-1-NA-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$73,242.96 $66,585.99 $6,656.97 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1599 SA-XZ06C0013-1-NA-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$23,115.77 $0.00 $23,115.77 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1600 SA-XZ06C0014-1-NA-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$98,300.73 $82,383.75 $15,916.98 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1601 SA-XZ06C0015-1-NA-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$127,660.26 $42,688.03 $84,972.23 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1602 SA-XZ06C0016-1-NA-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$181,688.40 $13,466.56 $168,221.84 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1603 SA-XZ06C0017-1-NA-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$196,186.44 $141,848.75 $54,337.69 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1604 SA-XZ06C0019-1-NA-1 S&A LINE ITEM C-DETENTION FACILITY CONSTRUCTION $140,000.00 $119,999.30 $20,000.70 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1605 SA-XZ06C0022-1-NA-1 S&A LINE ITEM C-PENAL CONSTRUCTION $104,600.00 $81,239.47 $23,360.53 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1606 SA-XZ06C0032-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $5,920.00 $2,280.00 $3,640.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1607 SA-XZ06C0035-1-NA-1 S&A LINE ITEM C-DETENTION FACILITY CONSTRUCTION $1,698,697.71 $0.00 $1,698,697.71 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1608 SA-XZ06C0036-1-NA-1 S&A LINE ITEM C-DETENTION FACILITY CONSTRUCTION $65,796.00 $0.00 $65,796.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1609 SA-XZ06C0039-1-NA-1 S&A LINE ITEM C-PENAL CONSTRUCTION $47,800.00 $23,003.92 $24,796.08 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1610 SA-XZ06C0040-1-NA-1 S&A LINE ITEM C-PENAL CONSTRUCTION $580,454.16 $58,045.41 $522,408.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1611 SA-XZ06C0041-1-NA-1 S&A LINE ITEM C-ROADS AND BRIDGES CONSTRUCTION $27,728.00 $0.00 $27,728.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1612 SA-XZ06C0042-1-NA-1 S&A LINE ITEM C-PENAL CONSTRUCTION $29,180.00 $2,918.00 $26,262.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1613 SA-XZ06C0043-1-NA-1 S&A LINE ITEM C-RAILROAD CONSTRUCTION $186,914.00 $24,059.72 $162,854.28 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1614 SA-XZ06D0004-1-1-1 S&A LINE ITEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$191,024.00 $0.00 $191,024.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1615 SA-XZ06M0023-1-NA-1 S&A LINE ITEM C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$4,966.00 $0.00 $4,966.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1616 SA-Y006A0006-1-11-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$52,769.00 $46,019.03 $6,749.97 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1617 SA-Y006A0006-1-4-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$12,000.00 $10,175.40 $1,824.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1618 SA-Y006A0006-2-4-1 S&A LINE ITEM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$108,000.00 $107,668.80 $331.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1619 SA-Y106C0002-1-NA-1 S&A LINE ITEM C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$175,819.96 $0.00 $175,819.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1620 SA-Y106C0003-1-NA-1 S&A LINE ITEM C-SEWAGE CONSTRUCTION $250,217.85 $10,964.00 $239,253.85 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1621 SA-Y106C0005-1-NA-1 S&A LINE ITEM C-SEWAGE CONSTRUCTION $180,769.23 $31,458.00 $149,311.23 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1622 SA-Y106C0005-2-NA-1 S&A LINE ITEM C-SEWAGE. IN-SCOPE - PC 62000. $20,208.00 $0.00 $20,208.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1623 SA-Y106C0015-1-NA-1 S&A LINE ITEM C-SEWAGE CONSTRUCTION $13,455.28 $13,455.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1624 SA-Y106C0015-2-NA-1 S&A LINE ITEM C-SEWAGE CONSTRUCTION $576.00 $507.20 $68.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1625 SA-Y106C0047-1-NA-1 S&A LINE ITEM C-SEWAGE CONSTRUCTION $600,000.00 $15,000.00 $585,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1626 SA-Y106C0047-2-NA-1 S&A LINE ITEM C-SEWAGE CONSTRUCTION $360,000.00 $0.00 $360,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1627 SA-Y106C0048-1-NA-1 S&A LINE ITEM C-SEWAGE CONSTRUCTION $124,000.00 $0.00 $124,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1628 SA-Y106C0049-1-NA-1 S&A LINE ITEM C-SEWAGE CONSTRUCTION $129,301.60 $0.00 $129,301.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1629 SA-Y106C0050-1-NA-1 S&A LINE ITEM C-SEWAGE CONSTRUCTION $152,380.00 $14,274.52 $138,105.48 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1630 SA-Y106C0050-2-NA-1 S&A LINE ITEM C-SEWAGE CONSTRUCTION $24,480.00 $0.00 $24,480.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1631 SA-Y106C0052-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $137,988.28 $0.00 $137,988.28 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1632 SA-Y106C0053-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $687,000.00 $0.00 $687,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1633 SA-Y106M0024-1-NA-1 S&A LINE ITEM C-POTABLE WATER CONSTRUCTION $10,968.00 $10,968.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1634 SA-ZX06C0023-1-NA-1 S&A LINE ITEM C-BASRAH CHILDREN’S HOSPITAL PROJECT 
CONSTRUCTION

$2,100,000.00 $240,500.00 $1,859,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1635 SP0200-01-D-8002-8001-0001AA IRAQI CONTRACTOR - 4333 92000A8  TUBERCULOSIS SCREENING 
EQUIPMENT FOR CTRS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$20,849.60 $20,849.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1636 SP0200-01-D-8002-8001-0001AB IRAQI CONTRACTOR - 4333 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$108,684.00 $108,684.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1637 SP0200-01-D-8055-8171-1 CARDINAL HEALTH 200, INC. W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$495,798.84 $495,632.84 $166.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1638 SP0200-02-D-8004-1-0001AA IRAQI CONTRACTOR - 4404 92000A8  TUBERCULOSIS SCREENING 
EQUIPMENT FOR CTRS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$232,936.60 $232,936.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1639 SP0200-02-D-8004-1-0001AB IRAQI CONTRACTOR - 4404 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$22,510.64 $22,510.64 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1640 SP0200-02-D-8306-66-1 GE MEDICAL SYSTEMS INFORMATION 
TECHNOLOGIES

92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$73,020.00 $73,020.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1641 SP0200-02-D-8306-66-2 GE MEDICAL SYSTEMS INFORMATION 
TECHNOLOGIES

92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,835,960.00 $1,835,960.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1642 SP0200-02-D-8306-66-3 GE MEDICAL SYSTEMS INFORMATION 
TECHNOLOGIES

W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$142,656.00 $142,656.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1643 SP0200-02-D-8306-69-1 GE MEDICAL SYSTEMS INFORMATION 
TECHNOLOGIES

10000R27-2 MIPR TO DLA FOR MISC MEDICAL 
EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$52,456.00 $52,456.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1644 SP0200-02-D-8308-81-1 PHILIPS ELECTRONICS NORTH AMERICA 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$621,794.09 $621,794.09 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1645 SP0200-02-D-8308-81-2 PHILIPS ELECTRONICS NORTH AMERICA 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,264,119.74 $1,264,119.74 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1646 SP0200-02-D-8308-87-0001AA PHILIPS ELECTRONICS NORTH AMERICA 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,563,880.63 $1,563,880.63 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1647 SP0200-02-D-8308-87-0002AA PHILIPS ELECTRONICS NORTH AMERICA 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$616,327.11 $616,327.11 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1648 SP0200-02-D-8308-90-1 PHILIPS ELECTRONICS NORTH AMERICA 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$107,024.75 $107,024.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1649 SP0200-02-D-8321-264-0001AA PHILIPS MEDICAL SYSTEMS NORTH 
AMERICA

92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$3,073,290.00 $3,073,290.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1650 SP0200-02-D-8325-359-1 GENERAL ELECTRIC MEDICAL COMPANY 92000A8  TUBERCULOSIS SCREENING 
EQUIPMENT FOR CTRS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$136,261.50 $136,261.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1651 SP0200-02-D-8501-8077-0001AA BCI INTERNATIONAL 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$40,150.00 $40,150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1652 SP0200-02-D-8501-8077-0001AB BCI INTERNATIONAL 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$80,300.00 $80,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
1653 SP0200-02-D-8501-8082-0001AA BCI INTERNATIONAL 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 

FOR IRRF
NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$4,327.00 $4,327.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1654 SP0200-02-D-9501-9099-1 EASTMAN KODAK COMPANY 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$584,080.00 $550,018.00 $34,062.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1655 SP0200-03-D-8013-8001-0001AA IRAQI CONTRACTOR - 4785 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$818,437.86 $755,882.10 $62,555.76 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1656 SP0200-03-D-8014-8001-0001AA BUFFALO SUPPLY INC. 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$6,120,000.00 $6,120,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1657 SP0200-03-D-8014-8001-0002AA BUFFALO SUPPLY INC. 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$199,920.00 $199,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1658 SP0200-03-D-8014-8002-1 BUFFALO SUPPLY INC. 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$234,570.25 $234,570.25 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1659 SP0200-03-D-8014-8002-2 BUFFALO SUPPLY INC. 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,040,429.75 $1,040,429.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1660 SP0200-04-D-8210-8001-0001AA DOUBLEDAY  DBA  ACUTEMP W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$119,700.00 $119,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1661 SP0200-04-FP203-NA-0001AA DRAEGER MEDICAL INC. 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,507,682.25 $1,399,882.01 $107,800.24 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1662 SP0200-04-F-P217-NA-1 DRAEGER MEDICAL INC. 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$2,763,414.09 $2,763,414.09 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1663 SP0200-04-F-P231-NA-0001AA DRAEGER MEDICAL INC. 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$2,976,512.44 $2,967,418.10 $9,094.34 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1664 SP0200-04-F-P233-NA-1 IRAQI CONTRACTOR - 4192 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$36,975.00 $36,975.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1665 SP0200-04-F-P234-NA-0001AA IMPACT INSTRUMENTATION, INC. 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$432,057.50 $432,057.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1666 SP0200-04-F-P254-NA-0001AA JOHNSON & JOHNSON HEALTH CARE 
SYSTEMS

92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,731,719.36 $1,541,394.50 $190,324.86 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1667 SP0200-04-F-P268-NA-1 BECKMAN COULTER INC 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$322,875.00 $322,875.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1668 SP0200-04-F-P268-NA-2 BECKMAN COULTER INC 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$780,875.00 $780,875.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1669 SP0200-04-F-P268-NA-3 BECKMAN COULTER INC 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$645,750.00 $645,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1670 SP0200-04-F-P268-NA-4 BECKMAN COULTER INC 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,561,750.00 $1,561,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1671 SP0200-04-F-P332-NA-1 AMERICAN MEDICAL DEPOT 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$359,088.25 $359,088.25 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1672 SP0200-04-FP377-NA-0001AA NIKON INSTRUMENTS 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$35,133.35 $35,133.35 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1673 SP0200-04-FP377-NA-0001AB NIKON INSTRUMENTS 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$777,858.00 $777,858.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1674 SP0200-04-FP377-NA-0001AC NIKON INSTRUMENTS 92000A8  TUBERCULOSIS SCREENING 
EQUIPMENT FOR CTRS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,363,058.43 $1,363,058.43 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1675 SP0200-04-P-P204-NA-0001AA MEDTRONIC EMERGENCY RESPONSE 
SYSTEMS

92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$294,305.00 $294,305.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1676 SP0200-04-W-R166-NA-0001AA ARROW INTERNATIONAL, INC. 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$47,018.00 $47,018.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1677 SP0200-04-W-R222-NA-1 GOVERNMENT SCIENTIFIC SOURCE 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$13,893.75 $13,893.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1678 SP0200-04-W-R390-NA-0001AA GOVERNMENT SCIENTIFIC SOURCE 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$2,370.45 $541.45 $1,829.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1679 SP0200-05-C-8025-NA-1 IRAQI CONTRACTOR - 4382 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$436,530.00 $436,530.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1680 SP0200-05-FN011-NA-0001AA BUFFALO SUPPLY INC. 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$158,049.50 $158,049.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1681 SP0200-05-F-N072-NA-0001AA IRAQI CONTRACTOR - 4426 PURCHASE OF HOSPITAL EQUIPMENT FOR IRRF NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$75,183.36 $75,183.36 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1682 SP0200-05-F-N072-NA-0001AB IRAQI CONTRACTOR - 4426 PURCHASE OF HOSPITAL EQUIPMENT FOR IRRF NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$10,740.48 $10,740.48 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1683 SP0200-05-F-N072-NA-0001AC IRAQI CONTRACTOR - 4426 PURCHASE OF HOSPITAL EQUIPMENT FOR IRRF NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$65,680.64 $65,680.64 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1684 SP0200-05-F-N072-NA-0001AD IRAQI CONTRACTOR - 4426 PURCHASE OF HOSPITAL EQUIPMENT FOR IRRF-
REF MIPR # W915WE41680058

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$35,696.00 $35,696.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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1685 SP0200-05-FN077-NA-0001AA BASIC AMERICAN MEDICAL PDTS 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 

FOR IRRF
NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$3,239,883.60 $3,239,883.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1686 SP0200-05-F-N091-NA-0001AA BECKMAN COULTER INC 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$13,752.00 $13,752.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1687 SP0200-05-F-N091-NA-0001AB BECKMAN COULTER INC 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,625,000.00 $1,625,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1688 SP0200-05-F-N091-NA-0001AD BECKMAN COULTER INC 92000A8  TUBERCULOSIS SCREENING 
EQUIPMENT FOR CTRS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$45,000.00 $45,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1689 SP0200-05-F-N091-NA-0001AE BECKMAN COULTER INC W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$678,750.00 $678,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1690 SP0200-05-F-N131-NA-0001AA INVACARE CORPORATION 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$21,112.00 $21,112.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1691 SP0200-05-F-N149-NA-1 IRAQI CONTRACTOR - 4755 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$755,907.20 $755,907.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1692 SP0200-05-FN159-NA-1 STERIS CORPORATION 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$423,460.96 $423,460.96 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1693 SP0200-05-F-N161-NA-1 IRAQI CONTRACTOR - 4697 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$733,840.00 $733,840.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1694 SP0200-05-F-N161-NA-2 IRAQI CONTRACTOR - 4697 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$562,045.50 $562,045.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1695 SP0200-05-F-N161-NA-3 IRAQI CONTRACTOR - 4697 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$349,539.00 $349,539.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1696 SP0200-05-F-N161-NA-4 IRAQI CONTRACTOR - 4697 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$358,236.00 $358,236.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1697 SP0200-05-F-N161-NA-5 IRAQI CONTRACTOR - 4697 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$48,261.61 $48,261.61 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1698 SP0200-05-F-N193-NA-1 GOVERNMENT SCIENTIFIC SOURCE 92000A8  TUBERCULOSIS SCREENING 
EQUIPMENT FOR CTRS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$54,756.00 $54,756.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1699 SP0200-05-F-N193-NA-2 GOVERNMENT SCIENTIFIC SOURCE 92000A8  TUBERCULOSIS SCREENING 
EQUIPMENT FOR CTRS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$40,261.44 $40,261.44 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1700 SP0200-05-F-N206-NA-1 WELCH ALLYN, INC 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$71,206.00 $71,206.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1701 SP0200-05-F-N206-NA-2 WELCH ALLYN, INC 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$58,197.20 $58,197.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1702 SP0200-05-FN260-NA-0001AA IRAQI CONTRACTOR - 4482 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$410,560.00 $410,560.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1703 SP0200-05-FN260-NA-0001AB IRAQI CONTRACTOR - 4482 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$2,800.00 $2,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1704 SP0200-05-FN260-NA-0001AC IRAQI CONTRACTOR - 4482 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$141,751.00 $141,751.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1705 SP0200-05-FN269-NA-0001AA IRAQI CONTRACTOR - 4482 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$305,442.00 $305,442.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1706 SP0200-05-F-N271-NA-0001AA THE BAKER CO INC 92000A8  TUBERCULOSIS SCREENING 
EQUIPMENT FOR CTRS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$140,825.58 $140,825.58 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1707 SP0200-05-F-N271-NA-0001AB THE BAKER CO INC W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$43,575.42 $43,575.42 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1708 SP0200-05-FN276-NA-0001AA GOVERNMENT SCIENTIFIC SOURCE W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$102,900.00 $102,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1709 SP0200-05-F-N303-NA-1 GOVERNMENT SCIENTIFIC SOURCE 92000A8  TUBERCULOSIS SCREENING 
EQUIPMENT FOR CTRS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$65,237.20 $65,237.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1710 SP0200-05-F-N304-NA-1 GOVERNMENT SCIENTIFIC SOURCE W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$32,396.10 $31,261.50 $1,134.60 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1711 SP0200-05-F-N368-NA-1 IRAQI CONTRACTOR - 4510 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$974,319.89 $974,319.89 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1712 SP0200-05-F-N401-NA-1 POLYSCIENCE DIV OF PRESTON 
INDUSTRIES

W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$5,171.46 $5,171.46 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1713 SP0200-05-FN407-NA-1 ELASTEC INC W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$163,402.00 $163,402.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1714 SP0200-05-F-N571-NA-1 PHOTO-THERM LP W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$21,440.00 $21,440.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1715 SP0200-05-F-QB14-NA-1 INTERGRATED CONCEPTS AND RESEARCH W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$202,739.75 $202,739.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1716 SP0200-05-M-5202-NA-0001A MEDLINE INDUSTRIES INC. PURCHASE HOSPITAL EQUIPMENT; REFERENCE 
MIPR W915WE41670053

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$8,428.68 $8,428.68 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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1717 SP0200-05-M-5203-NA-1 IRAQI CONTRACTOR - 4441 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 

FOR IRRF
NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$7,210.46 $7,210.46 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1718 SP0200-05-W-N082-NA-0001AA GOVERNMENT SCIENTIFIC SOURCE 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$2,900.40 $2,900.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1719 SP0200-05-W-N134-NA-0001AA IRAQI CONTRACTOR - 4348 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$66,362.50 $66,362.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1720 SP0200-05-W-N727-NA-1 IRAQI CONTRACTOR - 4734 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$14,940.00 $14,940.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1721 SP0200-05-W-N734-NA-1 CARDINAL HEALTH 303, INC. 10000R27-2 MIPR TO DLA FOR MISC MEDICAL 
EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$9,465.76 $9,294.76 $171.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1722 SP0200-06-C-8009-NA-0001AA HORIBA ABX INC W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$156,000.06 $156,000.06 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1723 SP0200-06-C-8009-NA-0001AD HORIBA ABX INC W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$75,956.00 $75,956.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1724 SP0200-06-C-8009-NA-0002AA HORIBA ABX INC W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$82,552.00 $0.00 $82,552.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1725 SP0200-06-C-8009-NA-0002AB HORIBA ABX INC W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$15,950.00 $15,950.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1726 SP0200-06-C-8013-NA-0001AA HELMER INC 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$97,740.00 $97,740.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1727 SP0200-06-C-8013-NA-0001AB HELMER INC 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$34,830.00 $34,830.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1728 SP0200-06-C-8013-NA-0001AC HELMER INC 92000A11  PURCHASE OF HOSPITAL EQUIPMENT 
FOR IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$35,499.87 $35,499.87 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1729 SP0200-06-C-8014-NA-0001AA IRAQI CONTRACTOR - 4382 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$854,926.02 $854,926.00 $0.02 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1730 SP0200-06-C-8014-NA-0002AA IRAQI CONTRACTOR - 4382 W914NS06074293 BLOOD CENTER COLLECTION, 
TESTING, STORING IN IRAQ - IRRF

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$10,000.00 $0.00 $10,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1731 SPU-C-00-04-00001 BECHTEL NATIONAL, INC. INFRASTRUCTURE II $1,262,411,679.79 $1,113,861,732.84 $148,549,946.95 USAID IRRF ACTIVITIES REPORT 
DECEMBER 2006

1732 V797P-3400K-P232-0001AA DRAEGER MEDICAL INC., 92000A9  PURCHASE OUTFIT FOR MATERNITY 
AND PEDIATRIC HOSPITALS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$293,968.00 $293,968.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1733 W2704C-05-M-1920-NA-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $512.00 $512.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1734 W27P41-05-M-0093-NA-1 IRAQI CONTRACTOR - 4431 62000A1-5 MND SE EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $60,000.00 $60,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1735 W27P4B-05-A-5018-5001-1 IRAQI CONTRACTOR - 4475 *URI #22393* BH03 PC92000 MONTH SUPPLY OF 
CONSUMABLES FOR PHC EQUIPMENT

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$5,485,767.00 $5,485,767.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1736 W27P4B-05-C-0008-NA-1 IRAQI CONTRACTOR - 4553 SM-611 MINISTRY OF DEFENSE RENOVATIONS C-ICDC - FACILITIES CONSTRUCTION $1,205,000.00 $1,205,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1737 W27P4B-05-C-0015-NA-1 IRAQI CONTRACTOR - 4492 URI 22729 GENERATORS FOR PCH NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$17,397,780.00 $14,347,494.00 $3,050,286.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1738 W27P4B-05-C-0015-NA-2 IRAQI CONTRACTOR - 4492 URI 22732 TRANSFORMERS FOR PHC NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$6,816,300.00 $6,816,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1739 W27P4B-05-C-0015-NA-3 IRAQI CONTRACTOR - 4492 *URI#22729* P/C 92000 EQUIPMENT 
PROCUREMENT AND MODERNIZATION

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$170,000.00 $128,310.00 $41,690.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1740 W27P4B-05-C-0015-NA-4 IRAQI CONTRACTOR - 4492 *URI#28915* PHC SITE ELECTRICAL WORK C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$6,782,120.00 $2,541,980.00 $4,240,140.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1741 W27P4B-05-C-0016-NA-1 CONSOLIDATED GULF INTERNATIONAL 
TRADING

*URI #22392* BH03 PC92000 FURNITURE FOR 
PHC

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$14,384,976.07 $14,383,757.45 $1,218.62 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1742 W27P4B-05-M-0045-NA-1 IRAQI CONTRACTOR - 4740 FORCE PROTECTION AND LIFE SUPPORT FOR 3ID 
ISO IAF FORCES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$60,830.00 $60,830.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1743 W27P4B-05-M-0045-NA-2 IRAQI CONTRACTOR - 4740 FORCE PROTECTION AND LIFE SUPPORT FOR 3ID 
ISO IAF FORCES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$15,232.00 $15,232.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1744 W27P4B-05-M-0045-NA-3 IRAQI CONTRACTOR - 4740 FORCE PROTECTION AND LIFE SUPPORT FOR 3ID 
ISO IAF FORCES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$16,720.00 $16,720.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1745 W27P4B-05-M-0045-NA-4 IRAQI CONTRACTOR - 4740 FORCE PROTECTION AND LIFE SUPPORT FOR 3ID 
ISO IAF FORCES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$20,240.00 $20,240.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1746 W27P4B-05-M-0070-NA-1 IRAQI CONTRACTOR - 4251 *URI #22392* BH03 PC92000 FURNITURE FOR 
PHC

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$63,096.44 $63,096.44 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1747 W27P4B-05-M-0336-NA-1 IRAQI CONTRACTOR - 4691 FORCE PROTECTION AND LIFE SUPPORT FOR 3ID 
ISO IAF FORCES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$33,500.00 $33,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1748 W27P4B-05-M-0336-NA-2 IRAQI CONTRACTOR - 4691 FORCE PROTECTION AND LIFE SUPPORT FOR 3ID 
ISO IAF FORCES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$84,000.00 $84,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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1749 W27P4B-05-M-0814-NA-0001AA IRAQI CONTRACTOR - 4587 SM-613 CONTINGENCY FOR 302ND ING BN 

BARRACKS CONSTRUCTION
C-ICDC - FACILITIES CONSTRUCTION $103,239.00 $76,039.50 $27,199.50 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1750 W27P4B-05-M-0814-NA-1 IRAQI CONTRACTOR - 4587 SM-613 302ND ING BN BARRACKS 
CONSTRUCTION

C-ICDC - FACILITIES CONSTRUCTION $5,394,691.00 $5,394,691.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1751 W27P4B-05-M-0877-NA-1 IRAQI CONTRACTOR - 4644 FORCE PROTECTION AND LIFE SUPPORT FOR 3ID 
ISO IAF FORCES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$31,250.00 $31,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1752 W27P4B-05-M-0878-NA-1 IRAQI CONTRACTOR - 4238 FORCE PROTECTION AND LIFE SUPPORT FOR 3ID 
ISO IAF FORCES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$207,100.00 $207,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1753 W27P4B-05-M-1338-NA-1 IRAQI CONTRACTOR - 4800 IAF SUBSISTENCE, CLIMATE CONTROLLED TENT, 
TEXAS T-BARRIER MOVEMENT, GENERATOR, 
TRASH & PORT-A-JOHN SERVICE, UNIFORMS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$28,000.00 $28,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1754 W27P4B-05-M-1585-NA-1 IRAQI CONTRACTOR - 4125 FORCE PROTECTION AND LIFE SUPPORT FOR 3ID 
ISO IAF FORCES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$16,200.00 $16,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1755 W27P4C-05-A-0002-13-1 IRAQI CONTRACTOR - 4273 SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $6,271.00 $6,271.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1756 W27P4C-05-A-0004-19-1 IRAQI CONTRACTOR - 4637 SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $55,937.00 $55,937.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1757 W27P4C-05-A-0004-20-1 IRAQI CONTRACTOR - 4638 SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $37,187.00 $37,187.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1758 W27P4C-05-A-0004-28-1 IRAQI CONTRACTOR - 4637 SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $2,734.00 $2,734.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1759 W27P4C-05-A-0004-NA-1 IRAQI CONTRACTOR - 4637 SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $20,800.00 $20,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1760 W27P4C-05-A-0016-17-1 IRAQI CONTRACTOR - 4273 SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $42,277.00 $42,277.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1761 W27P4C-05-A-0027-1-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $12,500.00 $12,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1762 W27P4C-05-A-0027-11-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $9,085.00 $9,085.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1763 W27P4C-05-A-0027-12-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $23,690.00 $23,690.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1764 W27P4C-05-A-0030-1-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $12,843.00 $12,843.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1765 W27P4C-05-A-0030-7-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $8,119.00 $8,119.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1766 W27P4C-05-M-0964-NA-1 IRAQI CONTRACTOR - 4234 TC-004 ITPC POST OFFICE REHABILITATION PIF#1 
TO 13 C-C-C0-003A TO C-C-C0-003M

C-TELECOM AND POSTAL CONSTRUCTION $271,691.00 $271,691.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1767 W27P4C-05-M-1725-5-1 IRAQI CONTRACTOR - 4125 FORCE PROTECTION AND LIFE SUPPORT FOR 3ID 
ISO IAF FORCES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$8,100.00 $8,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1768 W27P4C-05-M-1748-NA-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $71,400.00 $71,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1769 W27P4C-05-M-1760-NA-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $5,880.00 $5,880.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1770 W27P4C-05-M-1764-NA-1 IRAQI CONTRACTOR - 4425 SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $3,374.00 $3,374.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1771 W27P4C-05-M-1766-NA-1 IRAQI CONTRACTOR - 4311 SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $1,250.00 $1,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1772 W27P4C-05-M-1780-NA-1 IRAQI CONTRACTOR - 4617 IAF SUBSISTENCE, CLIMATE CONTROLLED TENT, 
TEXAS T-BARRIER MOVEMENT, GENERATOR, 
TRASH & PORT-A-JOHN SERVICE, UNIFORMS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$257,500.00 $257,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1773 W27P4C-05-M-1783-NA-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $22,500.00 $22,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1774 W27P4C-05-M-1784-NA-1 IRAQI CONTRACTOR - 4583 SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $89,616.00 $89,616.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1775 W27P4C-05-M-1784-NA-2 IRAQI CONTRACTOR - 4583 SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $59,744.00 $59,744.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1776 W27P4C-05-M-1785-NA-1 IRAQI CONTRACTOR - 4415 IAF SUBSISTENCE, CLIMATE CONTROLLED TENT, 
TEXAS T-BARRIER MOVEMENT, GENERATOR, 
TRASH & PORT-A-JOHN SERVICE, UNIFORMS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$103,400.00 $103,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1777 W27P4C-05-M-1797-NA-1 IRAQI CONTRACTOR - 4462 SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $7,900.00 $7,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1778 W27P4C-05-M-1866-NA-1 IRAQI CONTRACTOR - 4637 SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $12,367.00 $12,367.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1779 W27P4C-05-M-1922-NA-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $1,978.00 $1,978.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1780 W27P4C-05-M-1932-NA-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $268.00 $268.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1781 W27P4E-05-C-0012-NA-1 IRAQI CONTRACTOR - 4488 62000A1-2 MND NC EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $193,455.00 $193,455.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1782 W27P4E-05-C-0066-NA-1 IRAQI CONTRACTOR - 4005 VARIOUS PROJECTS FOR 1ST CAV ING BASES C-ICDC - FACILITIES CONSTRUCTION $200,000.00 $200,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1783 W27P4E-05-C-0280-NA-1 IRAQI CONTRACTOR - 4331 SM-563 A/204TH ING ACTIVITY CENTER C-ICDC - FACILITIES CONSTRUCTION $20,620.00 $20,620.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1784 W27P4E-05-C-0281-NA-1 IRAQI CONTRACTOR - 4036 62000A1-2 MND NC EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $145,800.00 $145,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1785 W27P4E-05-C-0282-NA-1 IRAQI CONTRACTOR - 4019 SM-565 LIVING QUARTERS FOR 213TH ING BN C-ICDC - FACILITIES CONSTRUCTION $199,910.00 $199,910.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1786 W27P4E-05-C-0284-NA-1 IRAQI CONTRACTOR - 4162 62000A1-2 MND NC EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $56,200.00 $56,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1787 W27P4E-05-C-0285-NA-1 IRAQI CONTRACTOR - 4172 62000A1-2 MND NC EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $41,270.00 $41,270.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1788 W27P4E-05-C-0288-NA-1 IRAQI CONTRACTOR - 4671 62000A1-2 MND NC EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $36,725.00 $36,725.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1789 W27P4E-05-C-0501-17-1 IRAQI CONTRACTOR - 4576 18852- REPAIR SCHOOLS NORTH REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$76,532.00 $76,532.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1790 W27P4E-05-C-0502-19-1 IRAQI CONTRACTOR - 4013 18852- REPAIR SCHOOLS NORTH REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$80,000.00 $75,000.00 $5,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1791 W27P4E-05-C-0503-16-1 IRAQI CONTRACTOR - 4367 18852- REPAIR SCHOOLS NORTH REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$81,308.00 $81,308.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1792 W27P4E-05-C-0504-20-1 IRAQI CONTRACTOR - 4532 18852- REPAIR SCHOOLS NORTH REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$66,400.00 $66,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1793 W27P4E-05-C-0505-14-1 IRAQI CONTRACTOR - 4414 18852- REPAIR SCHOOLS NORTH REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$70,636.00 $70,636.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1794 W27P4E-05-C-0506-18-1 IRAQI CONTRACTOR - 4444 18852- REPAIR SCHOOLS NORTH REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$41,260.00 $41,260.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1795 W27P4E-05-C-0507-13-1 IRAQI CONTRACTOR - 4444 18852- REPAIR SCHOOLS NORTH REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$47,656.00 $47,656.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1796 W27P4E-05-C-0508-15-1 IRAQI CONTRACTOR - 4544 18852- REPAIR SCHOOLS NORTH REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$83,978.00 $83,978.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1797 W27P4E-05-C-0574-NA-1 IRAQI CONTRACTOR - 4135 PW-090 UDARG321M CONSTRUCTION OF 
COMPACT WATER UNIT IN HAD MASKAR IN 
DIYALA GOVERNORATE

C-POTABLE WATER CONSTRUCTION $212,650.00 $212,650.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1798 W27P4E-05-C-0581-NA-1 IRAQI CONTRACTOR - 4687 18852- REPAIR SCHOOLS NORTH REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$85,000.00 $85,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1799 W27P4E-05-C-0586-NA-1 IRAQI CONTRACTOR - 4008 18852- REPAIR SCHOOLS NORTH REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$85,000.00 $85,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1800 W27P4E-05-C-0606-NA-1 DHIA GROUP PC 27000 SM-617 213TH ING BN HQ, BAQUABAH C-ICDC - FACILITIES CONSTRUCTION $43,000.00 $43,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1801 W27P4E-05-C-0607-NA-1 DHIA GROUP SM-572 ING CO CP’S 7 BARRACKS C-ICDC - FACILITIES CONSTRUCTION $23,000.00 $23,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1802 W27P4E-05-C-0609-NA-1 IRAQI CONTRACTOR - 4715 FIRESTATIONS RENOVATIONS - INCLUDES 10% 
CONTINGENCY $46,948.36

FACILITIES REPAIR IRAQ $29,039.00 $29,039.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1803 W27P4E-05-C-0610-NA-1 IRAQI CONTRACTOR - 4040 PC 27000 SM-617 213TH ING BN HQ, BAQUABAH C-ICDC - FACILITIES CONSTRUCTION $618,390.00 $618,390.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1804 W27P4E-05-C-0611-NA-1 IRAQI CONTRACTOR - 4040 SM-573 32ND BDE HQ INFRASTRUCTURE C-ICDC - FACILITIES CONSTRUCTION $481,424.00 $481,424.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1805 W27P4E-05-C-0612-NA-1 IRAQI CONTRACTOR - 4040 SM-572 ING CO CP’S 7 BARRACKS C-ICDC - FACILITIES CONSTRUCTION $655,498.00 $655,498.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1806 W27P4E-05-C-0996-NA-1 IRAQI CONTRACTOR - 4290 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $62,460.00 $62,460.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1807 W27P4E-05-C-1003-NA-1 IRAQI CONTRACTOR - 4443 BE-013 PC81000 SULAYMANIYAH AND KIRKUK 
SCHOOLS (14) CONSTRUCTION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$113,600.00 $113,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1808 W27P4E-05-C-3501-NA-1 IRAQI CONTRACTOR - 4229 19191- UDARG322M PW-090 KHAN BANI SAAD C-POTABLE WATER CONSTRUCTION $370,770.00 $370,770.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1809 W27P4F-05-M-0007-NA-1 IRAQI CONTRACTOR - 4528 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $160,300.00 $160,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1810 W27P4F-05-M-0008-NA-1 SINUR COMPANY 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $69,465.00 $69,465.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1811 W27P4F-05-M-0009-NA-1 SINUR COMPANY 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $20,420.00 $20,420.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1812 W27P4F-05-M-0029-NA-1 HERISH COMPANY 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $24,204.00 $24,204.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1813 W27P4F-05-M-0120-NA-1 IRAQI CONTRACTOR - 4376 SM-570 208TH ING BN, HQ BLDG C-ICDC - FACILITIES CONSTRUCTION $230,000.00 $230,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1814 W27P4F-05-M-0220-NA-1 IRAQI CONTRACTOR - 4258 *URI#20941* SM-793 K1 KIRKUK DFACS AND 
BAKERY

C-ICDC - FACILITIES CONSTRUCTION $460,000.00 $460,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1815 W27P4F-05-M-0221-NA-1 IRAQI CONTRACTOR - 4090 *URI#20941* SM-793 K1 KIRKUK DFACS AND 
BAKERY

C-ICDC - FACILITIES CONSTRUCTION $110,600.00 $110,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1816 W27P4F-05-M-0294-NA-1 ECC INTERNATIONAL LLC *URI#20941* SM-793 K1 KIRKUK DFACS AND 
BAKERY

C-ICDC - FACILITIES CONSTRUCTION $3,474.00 $3,474.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1817 W27P4F-05-M-IN03-NA-1 IRAQI CONTRACTOR - 4618 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $85,500.00 $85,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1818 W27P4F-05-M-P001-N/A-1 IRAQI CONTRACTOR - 4239 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $13,700.00 $13,700.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1819 W27P4I-05-C-0138-NA-1 IRAQI CONTRACTOR - 4079 SM-689 ZURBATIA POE MNSTCI & COE C-BORDER ENFORCEMENT CONSTRUCTION $1,543,212.00 $1,543,212.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1820 W27P4I-05-C-0153-NA-1 IRAQI CONTRACTOR - 4706 SJ 104 FIRE STATIONS FACILITIES REPAIR IRAQ $98,746.00 $98,746.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1821 W27P4I-05-C-0190-NA-1 IRAQI CONTRACTOR - 4719 SJ-020 GRD SOUTH COURTS RENOVATION C-JUDICIAL FACILITY CONSTRUCTION $136,771.00 $136,771.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1822 W27P4I-05-C-0191-NA-1 IRAQI CONTRACTOR - 4071 SJ-020 GRD SOUTH COURTS RENOVATION C-JUDICIAL FACILITY CONSTRUCTION $83,450.00 $83,450.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1823 W27P4I-05-C-0199-NA-1 IRAQI CONTRACTOR - 4075 SJ-020 GRD SOUTH COURTS RENOVATION C-JUDICIAL FACILITY CONSTRUCTION $89,750.00 $89,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1824 W27P4I-05-C-0243-NA-1 IRAQI CONTRACTOR - 4225 SJ-020 GRD SOUTH COURTS RENOVATION C-JUDICIAL FACILITY CONSTRUCTION $131,690.00 $131,690.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1825 W27P4I-05-C-0245-NA-1 IRAQI CONTRACTOR - 4919 SJ-020 GRD SOUTH COURTS RENOVATION C-JUDICIAL FACILITY CONSTRUCTION $46,900.00 $46,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1826 W27P4I-05-C-0271-NA-1 IRAQI CONTRACTOR - 4278 SJ 104 FIRE STATIONS FACILITIES REPAIR IRAQ $123,395.00 $123,395.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1827 W27P4J-05-A-0003-NA-1 AFW GROUP VARIOUS PROJECTS FOR 1ST CAV ING BASES C-ICDC - FACILITIES CONSTRUCTION $78,000.00 $78,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1828 W27P4J-05-D-0004-11-1 77 CONSTRUCTION 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $8,500.00 $8,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1829 W27P4J-05-D-0004-11-2 77 CONSTRUCTION 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $39,000.00 $39,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1830 W27P4J-05-M-0074-NA-1 IRAQI CONTRACTOR - 4271 62000A1-2 MND NC EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $519,956.00 $519,956.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1831 W27P4J-05-M-0086-NA-1 IRAQI CONTRACTOR - 4268 VARIOUS PROJECTS FOR 1ST CAV ING BASES C-ICDC - FACILITIES CONSTRUCTION $499,883.00 $499,883.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1832 W27P4J-05-M-0099-NA-1 DAR-AL JUBORI COMPANY 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $25,896.00 $25,896.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1833 W27P4J-05-M-0100-NA-1 DAR-AL JUBORI COMPANY 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $23,700.00 $23,700.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1834 W27P4J-05-M-0101-NA-1 IRAQI CONTRACTOR - 4442 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $72,609.00 $72,609.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1835 W27P4J-05-M-0119-NA-1 IRAQI CONTRACTOR - 4682 VARIOUS PROJECTS FOR 1ST CAV ING BASES C-ICDC - FACILITIES CONSTRUCTION $4,000.00 $4,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1836 W27P4J-05-M-0122-NA-1 IRAQI CONTRACTOR - 4490 62000A1-2 MND NC EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $23,200.00 $23,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1837 W27P4J-05-M-0133-NA-1 IRAQI CONTRACTOR - 4524 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $157,000.00 $157,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1838 W27P4J-05-M-0133-NA-2 IRAQI CONTRACTOR - 4524 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $5,000.00 $5,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1839 W27P4J-05-M-0133-NA-3 IRAQI CONTRACTOR - 4524 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $500.00 $500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1840 W27P4J-05-M-0133-NA-4 IRAQI CONTRACTOR - 4524 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $3,000.00 $3,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1841 W27P4J-05-M-0138-NA-1 IRAQI CONTRACTOR - 4161 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $135,140.00 $135,140.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1842 W27P4J-05-M-0152-NA-1 IRAQI CONTRACTOR - 4664 SM-566 FORCE PROTECTION WALL AT SALAH 
A DIN

C-ICDC - FACILITIES CONSTRUCTION $12,900.00 $12,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1843 W27P4J-05-M-0153-NA-1 IRAQI CONTRACTOR - 4082 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $155,750.00 $155,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1844 W27P4J-05-M-0158-NA-1 IRAQI CONTRACTOR - 4004 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $5,500.00 $5,500.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1845 W27P4J-05-M-0165-NA-1 IRAQI CONTRACTOR - 4126 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $50,000.00 $50,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1846 W27P4J-05-M-0190-NA-1 IRAQI CONTRACTOR - 4146 VARIOUS PROJECTS FOR 1ST CAV ING BASES C-ICDC - FACILITIES CONSTRUCTION $51,216.00 $51,216.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1847 W27P4J-05-M-0191-NA-1 IRAQI CONTRACTOR - 4447 VARIOUS PROJECTS FOR 1ST CAV ING BASES C-ICDC - FACILITIES CONSTRUCTION $179,625.00 $179,625.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1848 W27P4J-05-M-0200-NA-1 IRAQI CONTRACTOR - 4005 VARIOUS PROJECTS FOR 1ST CAV ING BASES C-ICDC - FACILITIES CONSTRUCTION $200,000.00 $200,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1849 W27P4J-05-M-0215-NA-1 IRAQI CONTRACTOR - 4253 62000A1-2 MND NC EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $41,500.00 $26,000.00 $15,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1850 W27P4J-05-M-0216-NA-1 IRAQI CONTRACTOR - 4253 62000A1-2 MND NC EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $317,740.00 $317,740.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1851 W27P4J-05-M-0217-NA-1 IRAQI CONTRACTOR - 4253 62000A1-2 MND NC EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $332,517.00 $332,517.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1852 W27P4J-05-M-0239-NA-1 IRAQI CONTRACTOR - 4531 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $17,613.00 $17,613.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1853 W27P4J-05-M-0258-NA-1 IRAQI CONTRACTOR - 4556 VARIOUS PROJECTS FOR 1ST CAV ING BASES C-ICDC - FACILITIES CONSTRUCTION $393,200.00 $393,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1854 W27P4J-05-M-0263-NA-1 IRAQI CONTRACTOR - 4130 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $16,680.00 $16,680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1855 W27P4J-05-M-0265-NA-1 IRAQI CONTRACTOR - 4412 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $35,390.00 $35,390.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1856 W27P4J-05-M-0269-NA-1 IRAQI CONTRACTOR - 4760 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $23,650.00 $23,650.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1857 W27P4J-05-M-0290-NA-1 BROTHER GROUP 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $25,000.00 $25,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1858 W27P4J-05-M-0293-NA-1 IRAQI CONTRACTOR - 4758 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $24,192.00 $24,192.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1859 W27P4J-05-M-0296-NA-1 IRAQI CONTRACTOR - 4585 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $28,000.00 $28,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1860 W27P4J-05-M-0297-NA-1 IRAQI CONTRACTOR - 4489 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $17,000.00 $17,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1861 W27P4J-05-M-0308-NA-1 IRAQI CONTRACTOR - 4173 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $45,506.75 $45,506.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1862 W27P4J-05-M-0309-NA-1 IRAQI CONTRACTOR - 4025 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $43,690.00 $43,690.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1863 W27P4J05-M-0314-NA-1 IRAQI CONTRACTOR - 4383 17501 SJ-084 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $516,775.00 $516,775.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1864 W27P4J-05-M-0316-NA-1 IRAQI CONTRACTOR - 4184 SM-621 RENOVATE 13 BLDGS AND PROVIDE 
GENERATORS

C-ICDC - FACILITIES CONSTRUCTION $285,730.00 $285,730.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1865 W27P4J-05-M-0324-NA-1 IRAQI CONTRACTOR - 4684 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $21,750.00 $21,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1866 W27P4J-05-M-0336-NA-1 DHIA GROUP SM-526 SHOWER FACILITIES FOR ING FACILITIES 
@ TIKRIT

C-ICDC - FACILITIES CONSTRUCTION $107,730.00 $107,730.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1867 W27P4J-05-M-0336-NA-2 DHIA GROUP SM-526 LATRINE FACILITIES FOR ING FACILITIES 
@ TIKRIT

C-ICDC - FACILITIES CONSTRUCTION $77,369.00 $77,369.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1868 W27P4J-05-M-0338-NA-1 IRAQI CONTRACTOR - 4574 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $59,525.00 $59,525.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1869 W27P4J-05-M-0350-NA-1 IRAQI CONTRACTOR - 4423 SM-631 TUZ MEDICAL FACILITY AND GARAGE 
FOR AMBULANCES ING

C-ICDC - FACILITIES CONSTRUCTION $82,715.00 $82,715.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1870 W27P4J-05-M-0363-NA-1 IRAQI CONTRACTOR - 4768 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $43,619.00 $43,619.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1871 W27P4J-05-M-0365-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$50,125.00 $50,125.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1872 W27P4J-05-M-0366-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$54,756.00 $54,756.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1873 W27P4J-05-M-0367-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$90,721.00 $90,721.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1874 W27P4J-05-M-0368-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$46,407.00 $46,407.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1875 W27P4J-05-M-0369-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$61,290.00 $61,290.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1876 W27P4J-05-M-0370-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 

REPAIR CONSTRUCTION
$52,260.35 $52,260.35 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1877 W27P4J-05-M-0371-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$49,284.00 $49,284.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1878 W27P4J-05-M-0372-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$43,911.50 $43,911.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1879 W27P4J-05-M-0373-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$60,750.00 $60,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1880 W27P4J-05-M-0374-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$45,981.00 $45,981.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1881 W27P4J-05-M-0375-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$49,921.00 $49,921.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1882 W27P4J-05-M-0376-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$115,204.20 $115,204.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1883 W27P4J-05-M-0377-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$40,224.00 $40,224.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1884 W27P4J-05-M-0378-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$83,140.00 $83,140.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1885 W27P4J-05-M-0379-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$126,227.00 $126,227.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1886 W27P4J-05-M-0380-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$63,220.00 $63,220.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1887 W27P4J-05-M-0381-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$176,130.00 $176,130.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1888 W27P4J-05-M-0382-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$40,035.00 $40,035.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1889 W27P4J-05-M-0383-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$92,507.00 $92,507.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1890 W27P4J-05-M-0384-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$47,470.00 $47,470.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1891 W27P4J-05-M-0385-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$93,015.00 $93,015.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1892 W27P4J-05-M-0386-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$49,580.00 $49,580.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1893 W27P4J-05-M-0387-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$56,785.00 $56,785.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1894 W27P4J-05-M-0389-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$70,095.00 $70,095.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1895 W27P4J-05-M-0390-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$57,105.00 $57,105.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1896 W27P4J-05-M-0391-NA-1 IRAQI CONTRACTOR - 4196 SM-561 ING 250 KVA GENERATOR C-ICDC - FACILITIES CONSTRUCTION $45,230.00 $45,230.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1897 W27P4J-05-M-0393-NA-1 IRAQI CONTRACTOR - 4015 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $61,625.00 $61,625.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1898 W27P4J-05-M-0405-NA-1 IRAQI CONTRACTOR - 4423 SM-630 TUZ AVIATION HANGERS RENOVATIONS 
ING

C-ICDC - FACILITIES CONSTRUCTION $89,935.00 $89,935.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1899 W27P4J-05-M-0407-NA-1 IRAQI CONTRACTOR - 4487 VARIOUS PROJECTS FOR 1ST CAV ING BASES C-ICDC - FACILITIES CONSTRUCTION $235,000.00 $235,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1900 W27P4J-05-M-0410-NA-1 SCIENTIFIC BUREAU SM-628 AD DULUYIAH FACILITIES ING C-ICDC - FACILITIES CONSTRUCTION $129,050.00 $129,050.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1901 W27P4J-05-M-0411-NA-1 IRAQI CONTRACTOR - 4486 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $59,134.00 $59,134.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1902 W27P4J-05-M-0430-NA-1 IRAQI CONTRACTOR - 4682 SM-655 GHALIBIYA CHECK POINT BUNKER FACILITIES REPAIR IRAQ $37,500.00 $37,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1903 W27P4J-05-M-0432-NA-1 DHIA GROUP 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $76,407.00 $76,407.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1904 W27P4J-05-M-0432-NA-2 DHIA GROUP 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO C-MNSTCI-PC13000-FACILITIES REPAIR $45,843.00 $0.00 $45,843.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1905 W27P4J-05-M-0445-NA-1 IRAQI CONTRACTOR - 4776 SM-654 SAMARRA POLICE STATION 
CONSTRUCTION

FACILITIES REPAIR IRAQ $22,000.00 $22,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1906 W27P4J-05-M-0448-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$65,197.00 $65,197.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1907 W27P4J-05-M-0449-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$56,488.00 $56,488.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006



Appendix f

  January 30, 2007 i REPORT TO CONGRESS i  f-��

IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
1908 W27P4J-05-M-0450-NA-1 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 

REPAIR CONSTRUCTION
$48,900.00 $48,900.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1909 W27P4J-05-M-0453-NA-1 IRAQI CONTRACTOR - 4418 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $37,670.00 $37,670.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1910 W27P4J-05-M-0483-NA-1 IRAQI CONTRACTOR - 4780 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $24,400.00 $24,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1911 W27P4J-05-M-0512-NA-1 IRAQI CONTRACTOR - 4145 SM-709 FOB TINDERBOX GENERATORS TO 1ID C-POLICE ASSISTANCE CONSTRUCTION $180,750.00 $180,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1912 W27P4J-05-M-0514-NA-1 IRAQI CONTRACTOR - 4405 PC 27000 SM-578 RENOVATE FIVE BUILDINGS 
FOR KHALIS ING ANNEX

C-ICDC - FACILITIES CONSTRUCTION $198,000.00 $198,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1913 W27P4J-05-M-0520-NA-1 IRAQI CONTRACTOR - 4430 SM-632 BAQUBAH MAINTENANCE BAYS ING C-ICDC - FACILITIES CONSTRUCTION $187,999.00 $187,999.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1914 W27P4J-05-M-0525-NA-1 IRAQI CONTRACTOR - 4184 SM-713 FORCE PROTECTION FOR 4TH ING 
DIVISION HQS

C-ICDC - FACILITIES CONSTRUCTION $200,000.00 $200,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1915 W27P4J-05-M-0546-NA-1 IRAQI CONTRACTOR - 4423 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $16,200.00 $16,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1916 W27P4J-05-M-0551-NA-1 IRAQI CONTRACTOR - 4164 62000A1-2 MND NC EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $448,000.00 $448,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1917 W27P4J-05-M-0629-NA-1 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $9,611.00 $9,611.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1918 W27P4J-05-M-0654-NA-1 IRAQI CONTRACTOR - 4126 PW-090 UDARAG364M WASIRIA WATER 
TREATMENT SYSTEM

C-POTABLE WATER CONSTRUCTION $279,350.00 $279,350.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1919 W27P4J-05-M-0662-NA-1 IRAQI CONTRACTOR - 4081 SM-656 BALAD IPS PATROLS BUILDING FACILITIES REPAIR IRAQ $75,798.00 $75,798.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1920 W27P4J-05-M-0683-NA-1 IRAQI CONTRACTOR - 4295 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $24,833.00 $24,833.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1921 W27P4J-05-M-0729-NA-1 IRAQI CONTRACTOR - 4598 SM-654 SAMARRA POLICE STATION 
CONSTRUCTION

FACILITIES REPAIR IRAQ $152,010.00 $152,010.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1922 W27P4J-05-M-0783-NA-1 IRAQI CONTRACTOR - 4216 61000B1-2 MND NC EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$730,000.00 $730,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1923 W27P4J-05-M-0799-NA-1 IRAQI CONTRACTOR - 4372 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $11,400.00 $11,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1924 W27P4J-05-M-0859-NA-1 IRAQI CONTRACTOR - 4129 REPAIR SCHOOLS GRN REGION 37 SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$92,160.00 $92,160.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1925 W27P4J-05-M-0958-NA-1 IRAQI CONTRACTOR - 4241 *URI#20940* SM-789 TIKRIT RTC BARRACKS C-ICDC - FACILITIES CONSTRUCTION $777,200.00 $777,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1926 W27P4J-05-M-0990-NA-1 77 CONSTRUCTION SM-795 CHECKPOINTS GUARDTOWERS FT. GABE, 
URI: 20981

C-ICDC - FACILITIES CONSTRUCTION $41,300.00 $41,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1927 W27P4J-05-W-0432-NA-1 DHIA GROUP 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $45,843.00 $45,843.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1928 W27P4K-05-C-2000-NA-1 IRAQI CONTRACTOR - 4468 17651- SJ-089 POLICE STATIONS FOR CAMP 
FREEDOM

FACILITIES REPAIR IRAQ $317,004.00 $317,004.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1929 W27P4K-05-C-2005-NA-1 IRAQI CONTRACTOR - 4717 UDARF310M FOR PW-090 C-POTABLE WATER CONSTRUCTION $57,508.00 $57,508.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1930 W27P4K-05-C-2006-NA-1 IRAQI CONTRACTOR - 4403 UDARF111M PW-090 C-POTABLE WATER CONSTRUCTION $185,064.00 $185,064.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1931 W27P4K-05-C-2007-NA-1 IRAQI CONTRACTOR - 4774 UDARF312M FOR PW-090 QADISH AND 
BAMARNE

C-POTABLE WATER CONSTRUCTION $84,143.00 $84,143.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1932 W27P4K-05-C-2008-NA-1 IRAQI CONTRACTOR - 4501 UDARF313M FOR PW-090 IN KHABAT AND 
SKAKHKY

C-POTABLE WATER CONSTRUCTION $64,253.00 $64,253.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1933 W27P4K-05-C-2015-NA-1 IRAQI CONTRACTOR - 4592 17651- SJ-089 POLICE STATIONS FOR CAMP 
FREEDOM

FACILITIES REPAIR IRAQ $652,650.00 $652,650.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1934 W27P4K-05-C-2042-NA-1 IRAQI CONTRACTOR - 4505 PW-090 UDARF334M INSTALLATION OF A NEW 
WELL AND ACCESSORIES IN GEBRAN VILLAGE IN 
DUHOK GOVERNAORATE.  THIS PROJECT WILL 
BE EXECUTED BY THE MSC.

C-POTABLE WATER CONSTRUCTION $74,412.00 $74,412.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1935 W27P4K-05-C-2044-NA-1 IRAQI CONTRACTOR - 4699 PW-090 UDARF339M BAROSHKY WATER 
PROJECT

C-POTABLE WATER CONSTRUCTION $158,000.00 $158,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1936 W27P4K-05-C-2045-NA-1 IRAQI CONTRACTOR - 4542 PW-090 UDARF341M, URI# 19490, DAHUK 
BOREHOLE PUMPS

C-POTABLE WATER CONSTRUCTION $493,715.00 $493,715.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1937 W27P4K-05-C-2046-NA-1 IRAQI CONTRACTOR - 4625 PW-090 UDARF382 MANSORYA WATER 
NETWORK

C-POTABLE WATER CONSTRUCTION $139,512.00 $139,512.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1938 W27P4K-05-C-2047-NA-1 IRAQI CONTRACTOR - 4432 PW-090 DAHUK CITY MALTA DISTRICT 1, 
UDARF340M

C-POTABLE WATER CONSTRUCTION $129,500.00 $129,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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1939 W27P4K-05-C-5005-NA-1 TABOUK COMMERCIAL AGENCIES TC-004 ITPC POST OFFICE REHABILITATION PIF#1 

TO 13 C-C-C0-003A TO C-C-C0-003M
C-TELECOM AND POSTAL CONSTRUCTION $80,500.00 $80,500.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1940 W27P4K-05-C-5007-NA-1 IRAQI CONTRACTOR - 4089 TC-004 ITPC POST OFFICE REHABILITATION PIF#1 
TO 13 C-C-C0-003A TO C-C-C0-003M

C-TELECOM AND POSTAL CONSTRUCTION $129,999.00 $129,999.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1941 W27P4K-05-C-5022-NA-1 TABOUK COMMERCIAL AGENCIES TC-004 ITPC POST OFFICE REHABILITATION PIF#1 
TO 13 C-C-C0-003A TO C-C-C0-003M

C-TELECOM AND POSTAL CONSTRUCTION $16,246.00 $16,246.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1942 W27P4K-05-C-5025-NA-1 IRAQI CONTRACTOR - 4265 61000  B1-6  BAGHDAD EMERGENCY WATER 
REPAIR PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$50,500.00 $50,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1943 W27P4K-05-C-5026-NA-1 GOLDEN TRIANGLE CONSTRUCTION CO LT 61000  B1-6  BAGHDAD EMERGENCY WATER 
REPAIR PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$96,550.00 $96,550.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1944 W27P4K-05-C-5034-NA-1 IRAQI CONTRACTOR - 4236 PC-27000 SM-537 REFURBISH ONE 800 MAN ING 
BUILDING

C-ICDC - FACILITIES CONSTRUCTION $711,849.00 $711,849.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1945 W27P4K-05-C-5042-NA-1 IRAQI CONTRACTOR - 4668 61000  B1-6  BAGHDAD EMERGENCY WATER 
REPAIR PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$129,500.00 $129,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1946 W27P4K-05-C-5061-NA-1 IRAQI CONTRACTOR - 4276 60000 J1  VARIOUS POTABLE WATER PROJECTS 
IN BAGHDAD

NC-POTABLE WATER NON-CONSTRUCTION $913,000.00 $913,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1947 W27P4K-05-C-5062-NA-1 IRAQI CONTRACTOR - 4062 60000 J1  VARIOUS POTABLE WATER PROJECTS 
IN BAGHDAD

NC-POTABLE WATER NON-CONSTRUCTION $913,000.00 $913,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1948 W27P4K-05-C-5063-NA-1 IRAQI CONTRACTOR - 4427 60000 J1  VARIOUS POTABLE WATER PROJECTS 
IN BAGHDAD

NC-POTABLE WATER NON-CONSTRUCTION $850,750.00 $850,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1949 W27P4K-05-C-5072-NA-1 IRAQI CONTRACTOR - 4016 61000  B1-6  BAGHDAD EMERGENCY WATER 
REPAIR PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$450,050.00 $450,050.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1950 W27P4K-05-C-5078-NA-1 IRAQI CONTRACTOR - 4107 60000 J1  VARIOUS POTABLE WATER PROJECTS 
IN BAGHDAD

NC-POTABLE WATER NON-CONSTRUCTION $87,000.00 $87,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1951 W27P4K-05-C-5110-NA-1 IRAQI CONTRACTOR - 4174 PC:7000 URI:13539 TR-047 11VK CABLE TESTING 
- BIAP

C-AIRPORT CONSTRUCTION $26,000.00 $26,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1952 W27P4K-05-C-BW01-NA-1 IRAQI CONTRACTOR - 4040 17651- SJ-089 POLICE STATIONS FOR CAMP 
FREEDOM

FACILITIES REPAIR IRAQ $52,095.00 $52,095.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1953 W27P4K-05-M-0021-NA-1 ENGINEERING ISHBIVA SM-583 UM QASR AMMUNITION SUPPLY POINT C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$252,650.00 $252,650.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1954 W27P4K-05-M-0068-NA-1 IRAQI CONTRACTOR - 4445 SM-567 FORCE PROTECTION WALL AT KIRKUK C-ICDC - FACILITIES CONSTRUCTION $2,348.00 $2,348.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1955 W27P4K-05-M-2042-NA-1 IRAQI CONTRACTOR - 4052 FOOD AND FOOD PREPARATION MATERIAL 
SUPPLIES FOR 3,150 TROOPS FOR 50 DAYS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$50,000.00 $50,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1956 W27P4K-05-M-2071-NA-1 IRAQI CONTRACTOR - 4505 PW-090 UDARF333M INSTALLATION OF A NEW 
WELL AND ACCESSORIES IN QASREEN VILLAGE 
IN DUHOK GOVERNORATE.

C-POTABLE WATER CONSTRUCTION $28,634.00 $28,634.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1957 W27P4K-05-M-2093-NA-1 IRAQI CONTRACTOR - 4594 17651- SJ-089 POLICE STATIONS FOR CAMP 
FREEDOM

FACILITIES REPAIR IRAQ $513,705.00 $513,705.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1958 W27P4K-05-M-2134-NA-1 IRAQI CONTRACTOR - 4594 17651- SJ-089 POLICE STATIONS FOR CAMP 
FREEDOM

FACILITIES REPAIR IRAQ $137,700.00 $137,700.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1959 W27P4K-05-M-2145-NA-1 IRAQI CONTRACTOR - 4361 FUNDS ARE PROVIDED TO PURCHASE 4X4 
TOYOTA HILUXS VEHICLES FOR THE 104TH, 
105TH, AND 108TH IRAQI ARMY BATTALIONS

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$615,000.00 $615,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1960 W27P4K-05-M-2176-NA-1 IRAQI CONTRACTOR - 4327 17651- SJ-089 POLICE STATIONS FOR CAMP 
FREEDOM

FACILITIES REPAIR IRAQ $151,150.00 $151,150.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1961 W27P4K-05-M-2190-NA-1 IRAQI CONTRACTOR - 4438 SM-791 FT. TAL AFAR FACILITIES C-ICDC - FACILITIES CONSTRUCTION $984,900.00 $984,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1962 W27P4K-05-M-2192-NA-1 77 CONSTRUCTION SM-790 FORCE PROTECTION FOR FOB SYKES, 
URI: 20939, PC 27000

C-ICDC - FACILITIES CONSTRUCTION $270,000.00 $270,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1963 W27P4K-05-M-2192-NA-2 77 CONSTRUCTION SM-790 FORCE PROTECTION FOR FOB SYKES, 
URI: 20939, PC 27000

C-ICDC - FACILITIES CONSTRUCTION $197,780.00 $197,780.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1964 W27P4K-05-M-2198-NA-1 77 CONSTRUCTION SM-790 FORCE PROTECTION FOR FOB SYKES, 
URI: 20939, PC 27000

C-ICDC - FACILITIES CONSTRUCTION $37,800.00 $37,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1965 W27P4K-05-M-2199-NA-1 77 CONSTRUCTION SM-790 FORCE PROTECTION FOR FOB SYKES, 
URI: 20939, PC 27000

C-ICDC - FACILITIES CONSTRUCTION $993,600.00 $993,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1966 W27P4K-05-M-2200-NA-1 IRAQI CONTRACTOR - 4349 38 2005 TOYOTA HILUX 4X4 PICKUP TRUCKS NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$798,000.00 $798,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1967 W27P4K-05-M-2201-NA-1 IRAQI CONTRACTOR - 4349 47 - 2005 TOYOTA HILUX 4X4 PICKUPS NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$987,000.00 $987,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1968 W27P4K-05-M-2219-NA-1 IRAQI CONTRACTOR - 4189 17651- SJ-089 POLICE STATIONS FOR CAMP 
FREEDOM

FACILITIES REPAIR IRAQ $140,900.00 $140,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1969 W27P4K-05-M-2221-NA-1 IRAQI CONTRACTOR - 4604 *URI#21282* SM-818 SINJAR IRAQI ARMY BASE C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$990,331.00 $990,331.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
1970 W27P4K-05-M-2256-NA-1 IRAQI CONTRACTOR - 4313 17651- SJ-089 POLICE STATIONS FOR CAMP 

FREEDOM
FACILITIES REPAIR IRAQ $23,000.00 $23,000.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

1971 W27P4K-05-M-2262-NA-1 IRAQI CONTRACTOR - 4189 17651- SJ-089 POLICE STATIONS FOR CAMP 
FREEDOM

FACILITIES REPAIR IRAQ $246,704.00 $246,704.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1972 W27P4K-05-M-2280-NA-1 IRAQI CONTRACTOR - 4594 17651- SJ-089 POLICE STATIONS FOR CAMP 
FREEDOM

FACILITIES REPAIR IRAQ $18,000.00 $18,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

1973 W52H09-05-C-0058-NA-1 STURM, RUGER & COMPANY, INC. BATTALION SETS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,271,700.00 $1,271,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1974 W52H09-05-C-0059-NA-0001AA IRAQI CONTRACTOR - 4711 BATTALION SETS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,756,550.00 $1,756,550.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1975 W52P1J-05-D-0004-3-2 AECOM GOVERNMENT SERVICES INC INITIAL PAYMENT FOR THE IAF NATIONAL 
MAINTENANCE CONTRACT

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$11,500,000.00 $11,499,997.93 $2.07 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1976 W56HZV-04-D-0181-1-0001AA ANHAM JOINT VENTURE BATTALION SETS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$121,804,574.40 $121,804,574.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1977 W56HZV-04-D-0181-2-0001AA ANHAM JOINT VENTURE 24000 C5 - SHORT AND LONG RANGE RADIO NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$1,268,798.44 $1,268,798.44 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1978 W56HZV-04-D-0181-3-1 ANHAM JOINT VENTURE BATTALION SETS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$123,896,435.80 $123,624,104.40 $272,331.47 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1979 W56HZV-04-D-0181-4-1 ANHAM JOINT VENTURE BATTALION SETS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$10,339,145.06 $10,335,945.06 $3,200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1980 W56HZV-04-D-0181-9999-0001AA ANHAM JOINT VENTURE BATTALION SETS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$513,065.83 $0.00 $513,065.83 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1981 W56HZV-04-D-0221-1-0001AA CONLEY & ASSOCIATES, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$312,037.84 $293,318.56 $18,719.28 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1982 W56HZV-04-D-0221-1-0001AC CONLEY & ASSOCIATES, INC. 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$35,057.20 $33,310.51 $1,746.69 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1983 W56HZV-04-D-0221-2-1001AA CONLEY & ASSOCIATES, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$488,124.97 $488,124.97 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1984 W56HZV-04-D-0221-2-1001AB CONLEY & ASSOCIATES, INC. 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$28,713.23 $21,863.91 $6,849.32 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1985 W56HZV-04-D-0221-2-1001AC CONLEY & ASSOCIATES, INC. 5-TON CARGO TRUCK AND PANEL VANS 
74000C5

NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$14,356.62 $11,646.80 $2,709.82 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1986 W56HZV-04-D-0221-2-1002AA CONLEY & ASSOCIATES, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$175,051.46 $76,539.67 $98,511.79 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1987 W56HZV-04-D-0221-2-1002AB CONLEY & ASSOCIATES, INC. 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$1,900.49 $360.02 $1,540.47 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1988 W56HZV-04-D-0221-2-1002AC CONLEY & ASSOCIATES, INC. 5-TON CARGO TRUCK AND PANEL VANS 
74000C5

NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$1,824.72 $1,772.26 $52.46 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1989 W56HZV-04-D-0221-2-1006AA CONLEY & ASSOCIATES, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$27,805.43 $0.00 $27,805.43 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1990 W56HZV-04-D-0221-2-1006AB CONLEY & ASSOCIATES, INC. 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$7,425.05 $0.00 $7,425.05 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1991 W56HZV-04-D-0221-2-1006AC CONLEY & ASSOCIATES, INC. 5-TON CARGO TRUCK AND PANEL VANS 
74000C5

NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$60.65 $0.00 $60.65 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1992 W56HZV-04-D-0221-3-0001AF CONLEY & ASSOCIATES, INC. MINI PUMPER - MEDIUM RESCUE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $14,129.71 $0.00 $14,129.71 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1993 W56HZV-04-D-0221-3-0001AG CONLEY & ASSOCIATES, INC. 60000 C2 - 10,000 L WATER TRUCKS NC-POTABLE WATER NON-CONSTRUCTION $10,130.68 $8,549.99 $1,580.69 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1994 W56HZV-04-D-0221-3-1 CONLEY & ASSOCIATES, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$254,732.25 $218,806.27 $35,925.98 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1995 W56HZV-04-D-0221-3-2 CONLEY & ASSOCIATES, INC. 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$20,093.63 $19,240.82 $852.81 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1996 W56HZV-04-D-0221-3-3 CONLEY & ASSOCIATES, INC. CESSPOOL EMPTIER TRUCKS NC-SEWAGE NON-CONSTRUCTION $16,071.11 $269.59 $15,801.52 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1997 W56HZV-04-D-0221-3-4 CONLEY & ASSOCIATES, INC. 92000A2  REFRIGERATED TRANSPORT VEHICLE NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$50,882.28 $43,961.29 $6,920.99 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1998 W56HZV-04-D-0221-3-5 CONLEY & ASSOCIATES, INC. 60000 C2 - 10,000 L WATER TRUCKS NC-POTABLE WATER NON-CONSTRUCTION $20,546.61 $3,143.01 $17,403.60 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

1999 W56HZV-04-D-0221-4-1004AA CONLEY & ASSOCIATES, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$269,776.99 $203,189.25 $66,587.74 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2000 W56HZV-04-D-0221-4-1004AB CONLEY & ASSOCIATES, INC. 92000A2  REFRIGERATED TRANSPORT VEHICLE NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$8,302.80 $0.00 $8,302.80 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2001 W56HZV-04-D-0221-4-1004AC CONLEY & ASSOCIATES, INC. 70000 B2 - FIRE TRUCKS NC-AIRPORT NON-CONSTRUCTION $12,705.67 $10,099.30 $2,606.37 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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2002 W56HZV-04-D-0221-4-1004AD CONLEY & ASSOCIATES, INC. CESSPOOL EMPTIER TRUCKS NC-SEWAGE NON-CONSTRUCTION $1,367.82 $1,319.95 $47.87 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

2003 W56HZV-04-D-0221-4-1004AE CONLEY & ASSOCIATES, INC. 62000C2  CESSPIT JETTING TRUCKS NC-SEWAGE NON-CONSTRUCTION $6,232.47 $1,319.95 $4,912.52 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2004 W56HZV-04-D-0221-4-1004AF CONLEY & ASSOCIATES, INC. 60000 C2 - 10,000 L WATER TRUCKS NC-POTABLE WATER NON-CONSTRUCTION $1,367.82 $1,319.95 $47.87 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2005 W56HZV-04-D-0221-4-1004AG CONLEY & ASSOCIATES, INC. 60000 C1 - 16,000L WATER TRUCKS NC-POTABLE WATER NON-CONSTRUCTION $1,367.82 $0.00 $1,367.82 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2006 W56HZV-04-D-0221-4-1004AH CONLEY & ASSOCIATES, INC. 62000C1  VACUUM TRUCKS NC-SEWAGE NON-CONSTRUCTION $1,367.83 $1,018.51 $349.32 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2007 W56HZV-04-D-0221-4-1004AJ CONLEY & ASSOCIATES, INC. FIRE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $5,116.35 $5,024.93 $91.42 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2008 W56HZV-04-D-0221-4-1004AK CONLEY & ASSOCIATES, INC. MINI PUMPER - MEDIUM RESCUE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $2,558.18 $0.00 $2,558.18 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2009 W56HZV-04-D-0221-4-1004AL CONLEY & ASSOCIATES, INC. 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$32,627.03 $14,513.74 $18,113.29 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2010 W56HZV-04-D-0221-4-1004AM CONLEY & ASSOCIATES, INC. 33000 J3 - GASOLINE/DIESEL TANK TRUCK 6 
SPEED; REAR SUSPENSION; AIR RIDE; 2700 GAL 
TANK CAPACITY

NC-DETENTION FACILITY NON-
CONSTRUCTION

$2,558.18 $2,532.24 $25.94 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2011 W56HZV-04-D-0221-4-1004AN CONLEY & ASSOCIATES, INC. 33000 J2 - (4) 3200-4200 GAL BAFFLED STEEL 
TANK APPROPRIATE FOR SEWAGE, FIXED ON 
THE TRUCK WITH BODY FOR GENERAL CARGO.

NC-DETENTION FACILITY NON-
CONSTRUCTION

$2,558.18 $611.10 $1,947.08 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2012 W56HZV-04-D-0221-4-1005AA CONLEY & ASSOCIATES, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$212,487.20 $125,768.24 $86,718.96 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2013 W56HZV-04-D-0221-4-1005AB CONLEY & ASSOCIATES, INC. 92000A2  REFRIGERATED TRANSPORT VEHICLE NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$6,559.37 $4,528.08 $2,031.29 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2014 W56HZV-04-D-0221-4-1005AC CONLEY & ASSOCIATES, INC. 70000 B2 - FIRE TRUCKS NC-AIRPORT NON-CONSTRUCTION $11,987.74 $0.00 $11,987.74 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2015 W56HZV-04-D-0221-4-1005AD CONLEY & ASSOCIATES, INC. CESSPOOL EMPTIER TRUCKS NC-SEWAGE NON-CONSTRUCTION $1,686.41 $0.00 $1,686.41 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2016 W56HZV-04-D-0221-4-1005AE CONLEY & ASSOCIATES, INC. 62000C2  CESSPIT JETTING TRUCKS NC-SEWAGE NON-CONSTRUCTION $329.48 $0.00 $329.48 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2017 W56HZV-04-D-0221-4-1005AF CONLEY & ASSOCIATES, INC. 60000 C2 - 10,000 L WATER TRUCKS NC-POTABLE WATER NON-CONSTRUCTION $1,686.41 $0.00 $1,686.41 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2018 W56HZV-04-D-0221-4-1005AG CONLEY & ASSOCIATES, INC. 60000 C1 - 16,000L WATER TRUCKS NC-POTABLE WATER NON-CONSTRUCTION $1,686.42 $0.00 $1,686.42 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2019 W56HZV-04-D-0221-4-1005AH CONLEY & ASSOCIATES, INC. 62000C1  VACUUM TRUCKS NC-SEWAGE NON-CONSTRUCTION $1,686.43 $0.00 $1,686.43 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2020 W56HZV-04-D-0221-4-1005AJ CONLEY & ASSOCIATES, INC. FIRE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $6,308.04 $0.00 $6,308.04 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2021 W56HZV-04-D-0221-4-1005AK CONLEY & ASSOCIATES, INC. MINI PUMPER - MEDIUM RESCUE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $3,154.02 $0.00 $3,154.02 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2022 W56HZV-04-D-0221-4-1005AL CONLEY & ASSOCIATES, INC. 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$21,839.86 $0.00 $21,839.86 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2023 W56HZV-04-D-0221-4-1005AM CONLEY & ASSOCIATES, INC. 33000 J3 - GASOLINE/DIESEL TANK TRUCK 6 
SPEED; REAR SUSPENSION; AIR RIDE; 2700 GAL 
TANK CAPACITY

NC-DETENTION FACILITY NON-
CONSTRUCTION

$3,154.02 $0.00 $3,154.02 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2024 W56HZV-04-D-0221-4-1005AN CONLEY & ASSOCIATES, INC. 33000 J2 - (4) 3200-4200 GAL BAFFLED STEEL 
TANK APPROPRIATE FOR SEWAGE, FIXED ON 
THE TRUCK WITH BODY FOR GENERAL CARGO.

NC-DETENTION FACILITY NON-
CONSTRUCTION

$3,154.02 $0.00 $3,154.02 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2025 W56HZV-04-D-B002-1-0001AA NAVISTAR VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$5,352,627.00 $5,352,627.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2026 W56HZV-04-D-B002-1-0001AB NAVISTAR 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$375,755.00 $375,755.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2027 W56HZV-04-D-B002-2-0001AA NAVISTAR 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$281,961.00 $281,961.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2028 W56HZV-04-D-B009-1-1 IRAQI CONTRACTOR - 4624 5-TON CARGO TRUCK AND PANEL VANS 
74000C5

NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$482,273.00 $482,273.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2029 W56HZV-04-D-B009-2-1 IRAQI CONTRACTOR - 4624 5-TON CARGO TRUCK AND PANEL VANS 
74000C5

NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$1,112,091.50 $1,112,091.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2030 W56HZV-04-D-B010-1-0001AA JAMES WORLDWIDE SALES, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$8,313,486.00 $8,313,486.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2031 W56HZV-04-D-B010-1-0002AB JAMES WORLDWIDE SALES, INC. 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$196,994.00 $196,994.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006



Appendix f

  January 30, 2007 i REPORT TO CONGRESS i  f-�9

IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
2032 W56HZV-04-D-B010-2-1 JAMES WORLDWIDE SALES, INC. BUSES, 45PAX 100 EA PLUS SUPPLEMENTAL 

MANUALS
NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$9,772,753.94 $9,772,753.94 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2033 W56HZV-04-D-B011-1-0001AA OSHKOSH TRUCK CORP. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$472,103.88 $472,103.88 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2034 W56HZV-04-D-B011-2-1 OSHKOSH TRUCK CORP. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$241,855.68 $0.00 $241,855.68 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2035 W56HZV-04-D-B012-1-0001AA TEREX CORPORATION VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$155,877.00 $155,877.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2036 W56HZV-04-D-B013-1-0001AA GROVE US LLC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,586,298.00 $1,586,298.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2037 W56HZV-04-D-B013-2-0001AA GROVE US LLC 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$6,049,654.00 $6,049,654.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2038 W56HZV-04-D-B014-1-1 ALTEC INDUSTRIES INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$2,191,697.20 $2,191,697.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2039 W56HZV-04-D-B014-2-1 ALTEC INDUSTRIES INC. 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$8,207,680.00 $8,207,680.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2040 W56HZV-04-D-B015-1-1 TEREX CORPORATION VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$310,418.00 $310,418.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2041 W56HZV-04-D-B015-2-0001AA TEREX CORPORATION 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$929,754.00 $929,754.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2042 W56HZV-04-D-B015-3-0152AA TEREX CORPORATION *URI#41060* THREE 30T TEREX CRANES NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$938,109.00 $0.00 $938,109.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2043 W56HZV-04-D-B015-3-0152AB TEREX CORPORATION VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$312,703.00 $0.00 $312,703.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2044 W56HZV-04-D-B016-1-0001AA GROVE US LLC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$2,230,625.00 $2,230,625.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2045 W56HZV-04-D-B016-2-1 GROVE US LLC 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$7,926,520.00 $7,926,520.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2046 W56HZV-04-D-B016-3-0161AA GROVE US LLC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,981,630.00 $1,981,630.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2047 W56HZV-04-D-B017-1-0001AA GROVE US LLC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$632,756.00 $632,756.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2048 W56HZV-04-D-B017-2-0001AA GROVE US LLC 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$3,210,888.00 $3,210,888.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2049 W56HZV-04-D-B018-1-0001AA GROVE US LLC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$862,935.00 $862,935.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2050 W56HZV-04-D-B018-2-0181AB GROVE US LLC 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$787,435.00 $787,435.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2051 W56HZV-04-D-B019-1-1 TEREX CORPORATION VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,085,100.00 $1,085,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2052 W56HZV-04-D-B020-1-0001AA NAVISTAR VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,422,645.00 $1,422,645.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2053 W56HZV-04-D-B020-2-0001AA NAVISTAR 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$5,775,696.00 $5,775,696.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2054 W56HZV-04-D-B022-1-0001AA TEREX CORPORATION VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$677,090.00 $677,090.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2055 W56HZV-04-D-B022-2-0001AA TEREX CORPORATION 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$2,818,578.00 $2,818,578.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2056 W56HZV-04-D-B023-1-0001AA NAVISTAR VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$634,496.00 $634,496.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2057 W56HZV-04-D-B023-2-0001AA NAVISTAR 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$2,275,848.00 $2,275,848.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2058 W56HZV-04-D-B024-1-0001AA NAVISTAR VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$354,726.00 $354,726.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2059 W56HZV-04-D-B024-2-0001AA NAVISTAR 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,409,640.00 $1,409,640.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2060 W56HZV-04-D-B027-1-0001AA CATERPILLAR INC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,291,111.00 $1,291,111.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2061 W56HZV-04-D-B028-1-0001AA CATERPILLAR INC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$612,025.00 $612,025.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2062 W56HZV-04-D-B028-2-1 CATERPILLAR INC 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$3,305,214.00 $3,305,214.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2063 W56HZV-04-D-B030-1-0001AA S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$596,750.00 $596,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006



Appendix f

f-70  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
2064 W56HZV-04-D-B030-3-1 S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-

CONSTRUCTION
$124,650.00 $105,952.50 $18,697.50 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

2065 W56HZV-04-D-B032-1-0001AA CERTIFIED STAINLESS SERVICE, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$348,338.00 $343,838.00 $4,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2066 W56HZV-04-D-B032-2-1 CERTIFIED STAINLESS SERVICE, INC. 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,203,433.00 $1,203,433.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2067 W56HZV-04-D-B032-3-1 CERTIFIED STAINLESS SERVICE, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$361,030.00 $361,030.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2068 W56HZV-04-D-B032-5-1 CERTIFIED STAINLESS SERVICE, INC. *URI#41060* FOUR VACUUM TRUCKS NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$722,060.00 $0.00 $722,060.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2069 W56HZV-04-D-B033-1-0001AA WINDMILL INTERNATI0NAL, LTD VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$150,027.00 $150,027.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2070 W56HZV-04-D-B033-2-0001AA WINDMILL INTERNATI0NAL, LTD 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$698,026.00 $698,026.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2071 W56HZV-04-D-B035-1-0001AA TEREX CORPORATION VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,187,479.98 $1,187,479.98 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2072 W56HZV-04-D-B035-2-2 TEREX CORPORATION 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$4,732,000.00 $4,732,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2073 W56HZV-04-D-B036-1-0001AA TEREX CORPORATION VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,045,728.00 $1,045,728.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2074 W56HZV-04-D-B039-1-1 NAVISTAR VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$480,529.00 $480,529.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2075 W56HZV-04-D-B039-1-2 NAVISTAR 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$2,388,170.00 $2,388,170.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2076 W56HZV-04-D-B040-1-0001AA NAVISTAR VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$189,438.00 $189,438.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2077 W56HZV-04-D-B040-2-0001AA NAVISTAR 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$748,488.00 $748,488.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2078 W56HZV-04-D-B041-1-1 S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,413,138.00 $1,413,138.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2079 W56HZV-04-D-B041-2-0001AA S C ROMAN SA 70000 B2 - FIRE TRUCKS NC-AIRPORT NON-CONSTRUCTION $702,819.00 $702,819.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2080 W56HZV-04-D-B042-1-0001AA S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$188,300.00 $188,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2081 W56HZV-04-D-B042-2-0421AA S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,307,600.00 $1,307,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2082 W56HZV-04-D-B043-1-0001AA ROSENBAUER AMERICA, LLC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$421,190.15 $421,190.15 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2083 W56HZV-04-D-B044-1-0001AA ROSENBAUER AMERICA, LLC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,099,116.99 $1,099,116.99 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2084 W56HZV-04-D-B044-2-1 ROSENBAUER AMERICA, LLC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,112,885.00 $1,112,885.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2085 W56HZV-04-D-B045-1-1 ROSENBAUER AMERICA, LLC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$844,127.44 $844,127.44 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2086 W56HZV-04-D-B046-1-0001AA ROSENBAUER AMERICA, LLC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$732,878.00 $732,878.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2087 W56HZV-04-D-B046-2-1 ROSENBAUER AMERICA, LLC 70000 B2 - FIRE TRUCKS NC-AIRPORT NON-CONSTRUCTION $2,224,434.00 $2,224,434.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2088 W56HZV-04-D-B049-1-1 S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$417,046.00 $417,046.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2089 W56HZV-04-D-B051-1-0001AA ROSENBAUER AMERICA, LLC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$230,990.00 $230,990.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2090 W56HZV-04-D-B051-2-0511AA ROSENBAUER AMERICA, LLC 70000 B2 - FIRE TRUCKS NC-AIRPORT NON-CONSTRUCTION $690,120.00 $690,120.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2091 W56HZV-04-D-B056-1-0001AA S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$309,750.00 $309,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2092 W56HZV-04-D-B056-2-0561AA S C ROMAN SA 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,130,250.00 $1,130,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2093 W56HZV-04-D-B057-1-0001AA CERTIFIED STAINLESS SERVICE, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$225,571.00 $225,571.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2094 W56HZV-04-D-B058-1-0001AA ALTEC INDUSTRIES INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$163,644.10 $163,644.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2095 W56HZV-04-D-B059-1-0001AA ALTEC INDUSTRIES INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$424,940.72 $424,940.72 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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2096 W56HZV-04-D-B059-2-0001AA ALTEC INDUSTRIES INC. 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-

CONSTRUCTION
$1,757,160.72 $1,757,160.72 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

2097 W56HZV-04-D-B059-3-1 ALTEC INDUSTRIES INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$140,750.24 $0.00 $140,750.24 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2098 W56HZV-04-D-B060-1-0001AA INGERSOLL-RAND COMPANY VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$101,366.20 $101,366.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2099 W56HZV-04-D-B060-2-0001AA INGERSOLL-RAND COMPANY 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$325,922.32 $325,922.32 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2100 W56HZV-04-D-B061-1-0001AA H. K. MULLINS ASSOCIATES, INC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$194,403.04 $194,403.04 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2101 W56HZV-04-D-B061-2-0001AA H. K. MULLINS ASSOCIATES, INC 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$699,739.00 $699,739.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2102 W56HZV-04-D-B062-1-0001AA CERTIFIED STAINLESS SERVICE, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$192,366.00 $192,366.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2103 W56HZV-04-D-B063-1-0001AA CERTIFIED STAINLESS SERVICE, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$227,420.00 $227,420.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2104 W56HZV-04-D-B066-1-1 ISOMETRICS, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$447,400.00 $447,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2105 W56HZV-04-D-B066-2-1 ISOMETRICS, INC. 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,471,400.00 $1,471,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2106 W56HZV-04-D-B067-1-0001AA CERTIFIED STAINLESS SERVICE, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,379,440.00 $1,378,152.40 $1,287.60 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2107 W56HZV-04-D-B067-2-1 CERTIFIED STAINLESS SERVICE, INC. 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$171,180.00 $171,180.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2108 W56HZV-04-D-B068-1-0001AA ISOMETRICS, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$498,000.00 $498,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2109 W56HZV-04-D-B069-1-0691AA ISOMETRICS, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$496,000.00 $496,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2110 W56HZV-04-D-B069-1-2001AA ISOMETRICS, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$27,000.00 $27,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2111 W56HZV-04-D-B069-2-0001AA ISOMETRICS, INC. MINI PUMPER - MEDIUM RESCUE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $3,966,880.00 $3,966,880.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2112 W56HZV-04-D-B070-1-0001AA CERTIFIED STAINLESS SERVICE, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$652,860.00 $652,860.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2113 W56HZV-04-D-B072-1-0001AA ISOMETRICS, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$299,550.00 $299,550.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2114 W56HZV-04-D-B072-1-0001AB ISOMETRICS, INC. CESSPOOL EMPTIER TRUCKS NC-SEWAGE NON-CONSTRUCTION $286,050.00 $286,050.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2115 W56HZV-04-D-B072-2-0001AA ISOMETRICS, INC. CESSPOOL EMPTIER TRUCKS NC-SEWAGE NON-CONSTRUCTION $4,375,700.00 $4,375,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2116 W56HZV-04-D-B072-4-1 ISOMETRICS, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$97,755.00 $97,755.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2117 W56HZV-04-D-B072-5-1 ISOMETRICS, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$195,510.00 $195,510.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2118 W56HZV-04-D-B074-1-0001AA NAVISTAR 10000L WATER TRUCKS NC-POTABLE WATER NON-CONSTRUCTION $2,898,705.00 $2,898,705.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2119 W56HZV-04-D-B074-1-0001AB NAVISTAR 60000 C2 - 10,000 L WATER TRUCKS NC-POTABLE WATER NON-CONSTRUCTION $1,327,777.00 $1,327,777.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2120 W56HZV-04-D-B074-2-1 NAVISTAR 60000 C2 - 10,000 L WATER TRUCKS NC-POTABLE WATER NON-CONSTRUCTION $10,139,388.00 $10,139,388.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2121 W56HZV-04-D-B075-1-1 NAVISTAR VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,291,638.00 $1,291,638.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2122 W56HZV-04-D-B075-1-2 NAVISTAR 16000L WATER TRUCKS NC-POTABLE WATER NON-CONSTRUCTION $4,475,527.00 $4,475,527.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2123 W56HZV-04-D-B075-1-3 NAVISTAR 60000 C1 - 16,000L WATER TRUCKS NC-POTABLE WATER NON-CONSTRUCTION $526,192.00 $526,192.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2124 W56HZV-04-D-B075-2-1 NAVISTAR 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$3,742,392.00 $3,742,392.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2125 W56HZV-04-D-B075-3-1 NAVISTAR 60000 C1 - 16,000L WATER TRUCKS NC-POTABLE WATER NON-CONSTRUCTION $17,364,336.00 $17,364,336.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2126 W56HZV-04-D-B076-1-0001AA CERTIFIED STAINLESS SERVICE, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$214,448.00 $214,448.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2127 W56HZV-04-D-B084-001A-0001AA NORTH SHORE INTERNATIONAL INC. 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$18,170.00 $18,170.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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2128 W56HZV-04-D-B085-1-0001AA IRAQI CONTRACTOR - 4497 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-

CONSTRUCTION
$123,954.00 $123,954.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

2129 W56HZV-04-D-B092-1-0001AA IRAQI CONTRACTOR - 4554 VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$186,200.00 $186,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2130 W56HZV-04-D-B099-1-0001AA TEREX CORPORATION VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$383,920.00 $383,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2131 W56HZV-04-D-B099-2-1 TEREX CORPORATION 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$333,920.00 $333,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2132 W56HZV-04-D-B099-2-2 TEREX CORPORATION VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,168,720.00 $1,168,720.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2133 W56HZV-04-D-B103-1-1 LIFELINE SHELTER SYSTEMS, INC. 92000A2  MOBILE BLOOD COLLECTION VEHICLE NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$305,110.00 $305,110.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2134 W56HZV-04-D-B103-2-0001AB LIFELINE SHELTER SYSTEMS, INC. 92000A2  REFRIGERATED TRANSPORT VEHICLE NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$625,937.00 $625,937.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2135 W56HZV-04-D-B103-2-0002AB LIFELINE SHELTER SYSTEMS, INC. 92000A2  MOBILE BLOOD COLLECTION VEHICLE NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,375,078.00 $1,375,078.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2136 W56HZV-04-D-B103-2-0003AB LIFELINE SHELTER SYSTEMS, INC. 92000A2  MOBILE BLOOD COLLECTION VEHICLE 
AND REFRIGERATED TRANSPORT TRUCK

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$2,845,855.00 $2,845,855.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2137 W56HZV-04-D-B104-1-1 ROSENBAUER AMERICA, LLC FIRE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $3,770,588.00 $3,770,588.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2138 W56HZV-04-D-B104-2-0001AA ROSENBAUER AMERICA, LLC FIRE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $14,865,150.00 $14,865,150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2139 W56HZV-04-D-B104-2-0001AB ROSENBAUER AMERICA, LLC MINI PUMPER - MEDIUM RESCUE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $198,202.00 $198,202.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2140 W56HZV-04-D-B105-1-1 LIFELINE SHELTER SYSTEMS, INC. 92000A2  REFRIGERATED TRANSPORT VEHICLE NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,388,504.00 $1,388,504.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2141 W56HZV-04-D-B105-2-0001AB LIFELINE SHELTER SYSTEMS, INC. 92000A2  REFRIGERATED TRANSPORT VEHICLE NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$228,834.00 $228,834.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2142 W56HZV-04-D-B106-1-1 ROSENBAUER AMERICA, LLC FIRE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $1,948,780.00 $1,948,780.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2143 W56HZV-04-D-B106-2-0001AA ROSENBAUER AMERICA, LLC FIRE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $3,357,870.00 $3,357,870.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2144 W56HZV-04-D-B106-2-0001AB ROSENBAUER AMERICA, LLC MINI PUMPER - MEDIUM RESCUE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $4,771,710.00 $4,771,710.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2145 W56HZV-04-D-B110-1-0001AA S C ROMAN SA 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$88,250.00 $88,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2146 W56HZV-04-D-B111-1-0001AA IRAQI CONTRACTOR - 4624 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$111,581.73 $111,581.73 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2147 W56HZV-04-D-B113-1-0001AA S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$401,308.00 $401,308.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2148 W56HZV-04-D-B114-1-1 S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$440,000.00 $440,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2149 W56HZV-04-D-B123-1-1 S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$287,920.00 $287,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2150 W56HZV-04-D-B125-1-0001AA VOLVO VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$707,705.00 $707,705.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2151 W56HZV-04-D-B125-2-0001AA VOLVO 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$2,270,911.00 $2,270,911.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2152 W56HZV-04-D-B126-1-0001AA JAMES WORLDWIDE SALES, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,270,222.00 $1,270,222.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2153 W56HZV-04-D-B770-1-0001AA CATERPILLAR INC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,137,313.00 $1,137,313.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2154 W56HZV-04-D-B770-2-0001AA CATERPILLAR INC 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$3,915,405.00 $3,915,405.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2155 W56HZV-04-D-B780-1-0001AA AMERICAN MATERIAL HANDLING VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$36,219.00 $36,219.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2156 W56HZV-04-D-B800-1-0001AA AMERICAN MATERIAL HANDLING VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$308,472.00 $308,472.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2157 W56HZV-04-D-B800-2-1 AMERICAN MATERIAL HANDLING 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,158,129.00 $1,158,129.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2158 W56HZV-04-D-B830-1-1 INDEPENDENT SYSTEMS, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$313,630.00 $313,630.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2159 W56HZV-04-D-B830-2-1 INDEPENDENT SYSTEMS, INC. 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$437,598.00 $437,598.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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2160 W56HZV-04-D-B830-2-2 INDEPENDENT SYSTEMS, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-

CONSTRUCTION
$502,542.00 $502,542.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

2161 W56HZV-04-D-B860-1-0001AB VOLVO 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$97,566.00 $97,566.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2162 W56HZV-04-D-B860-1-0001AC VOLVO VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$63,133.00 $63,133.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2163 W56HZV-04-D-B870-1-0001AA TEREX CORPORATION VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$71,854.00 $71,854.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2164 W56HZV-04-D-B870-2-1 TEREX CORPORATION 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$284,216.00 $284,216.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2165 W56HZV-04-D-B880-1-0001AA IRAQI CONTRACTOR - 4497 VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,144,000.00 $1,144,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2166 W56HZV-04-D-B880-2-1 IRAQI CONTRACTOR - 4497 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$4,914,000.00 $4,914,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2167 W56HZV-04-D-B890-1-1 VOLVO VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$472,350.00 $472,350.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2168 W56HZV-04-D-B890-2-1 VOLVO 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,493,965.00 $1,493,965.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2169 W56HZV-04-D-B900-1-1 CATERPILLAR INC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,166,130.00 $1,166,130.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2170 W56HZV-04-D-B910-1-0001AA VOLVO VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,834,077.00 $1,834,077.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2171 W56HZV-04-D-B910-2-1 VOLVO 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$7,124,544.00 $7,124,544.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2172 W56HZV-04-D-B930-1-0001AA CATERPILLAR INC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,700,750.00 $1,700,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2173 W56HZV-04-D-B930-2-0001AA CATERPILLAR INC 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$5,449,674.00 $5,445,474.00 $4,200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2174 W56HZV-04-D-B940-1-0001AA IRAQI CONTRACTOR - 4497 VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$917,290.00 $907,290.00 $10,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2175 W56HZV-04-D-B940-2-0001AA IRAQI CONTRACTOR - 4497 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$2,717,100.00 $2,717,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2176 W56HZV-04-D-B950-1-0001AA INGERSOLL-RAND COMPANY VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$125,408.80 $125,408.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2177 W56HZV-04-D-B960-1-0001AA INGERSOLL-RAND COMPANY VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$55,710.00 $55,710.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2178 W56HZV-04-D-B970-2-0001AA CATERPILLAR INC 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,018,728.00 $1,018,728.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2179 W56HZV-04-D-B970-NA-0001AA CATERPILLAR INC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$320,362.00 $320,362.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2180 W56HZV-04-D-D790-1-1 CATERPILLAR INC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$237,051.99 $237,051.99 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2181 W56HZV-04-D-D790-2-0791AB CATERPILLAR INC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$263,715.00 $263,715.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2182 W56HZV-04-D-D820-1-1 CATERPILLAR INC VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,108,177.90 $1,108,177.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2183 W56HZV-04-D-D820-2-1 CATERPILLAR INC 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$3,180,724.00 $3,180,724.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2184 W56HZV-04-P-B041-NA-0001AA S C ROMAN SA 70000 B2 - FIRE TRUCKS NC-AIRPORT NON-CONSTRUCTION $4,500.00 $4,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2185 W56HZV-04-P-B046-NA-1 ROSENBAUER AMERICA, LLC 70000 B2 - FIRE TRUCKS NC-AIRPORT NON-CONSTRUCTION $1,800.00 $1,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2186 W56HZV-04-P-B051-NA-0001AA ROSENBAUER AMERICA, LLC 70000 B2 - FIRE TRUCKS NC-AIRPORT NON-CONSTRUCTION $2,850.00 $2,850.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2187 W56HZV-05-D-0099-1-0001AA CONLEY & ASSOCIATES, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,903,048.70 $1,579,515.01 $323,533.69 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2188 W56HZV-05-D-0099-1-0001AB CONLEY & ASSOCIATES, INC. 5-TON CARGO TRUCK AND PANEL VANS 
74000C5

NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$29,828.23 $27,064.10 $2,764.13 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2189 W56HZV-05-D-0099-1-0001AC CONLEY & ASSOCIATES, INC. 70000 B2 - FIRE TRUCKS NC-AIRPORT NON-CONSTRUCTION $95,952.03 $58,373.68 $37,578.35 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2190 W56HZV-05-D-0099-1-0001AD CONLEY & ASSOCIATES, INC. 60000 C1 - 16,000L WATER TRUCKS NC-POTABLE WATER NON-CONSTRUCTION $19,323.68 $8,388.51 $10,935.17 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2191 W56HZV-05-D-0099-1-0001AE CONLEY & ASSOCIATES, INC. 62000C2  CESSPIT JETTING TRUCKS NC-SEWAGE NON-CONSTRUCTION $38,647.36 $37,295.99 $1,351.37 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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2192 W56HZV-05-D-0099-1-0001AF CONLEY & ASSOCIATES, INC. 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-

CONSTRUCTION
$111,372.90 $111,372.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

2193 W56HZV-05-D-0099-1-0001AG CONLEY & ASSOCIATES, INC. MINI PUMPER - MEDIUM RESCUE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $133,647.48 $43,581.29 $90,066.19 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2194 W56HZV-05-D-0099-1-0002AE CONLEY & ASSOCIATES, INC. 62000C1  VACUUM TRUCKS NC-SEWAGE NON-CONSTRUCTION $19,323.68 $0.00 $19,323.68 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2195 W56HZV-05-D-0099-1-0002AF CONLEY & ASSOCIATES, INC. 33000 J3 - GASOLINE/DIESEL TANK TRUCK 6 
SPEED; REAR SUSPENSION; AIR RIDE; 2700 GAL 
TANK CAPACITY

NC-DETENTION FACILITY NON-
CONSTRUCTION

$44,549.15 $16,762.07 $27,787.08 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2196 W56HZV-05-D-0099-1-0003AF CONLEY & ASSOCIATES, INC. 33000 J2 - (4) 3200-4200 GAL BAFFLED STEEL 
TANK APPROPRIATE FOR SEWAGE, FIXED ON 
THE TRUCK WITH BODY FOR GENERAL CARGO.

NC-DETENTION FACILITY NON-
CONSTRUCTION

$22,274.59 $0.00 $22,274.59 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2197 W56HZV-05-D-0099-2-1001AA CONLEY & ASSOCIATES, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$32,801.47 $31,333.18 $1,468.29 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2198 W56HZV-05-D-0099-2-1002AB CONLEY & ASSOCIATES, INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$32,801.47 $32,473.46 $328.01 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2199 W56HZV-05-D-B071-1-0001AA NAVISTAR VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,496,877.00 $1,496,877.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2200 W56HZV-05-D-B071-2-0711AA NAVISTAR VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$3,488,660.00 $3,488,660.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2201 W56HZV-05-D-B107-1-1 IRAQI CONTRACTOR - 4728 VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,026,000.00 $1,026,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2202 W56HZV-05-D-B108-1-0001AA IRAQI CONTRACTOR - 4624 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$49,041.00 $48,541.00 $500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2203 W56HZV-05-D-B109-1-1 IRAQI CONTRACTOR - 4624 5-TON CARGO TRUCK AND PANEL VANS 
74000C5

NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$105,151.13 $105,151.13 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2204 W56HZV-05-D-B109-2-1 IRAQI CONTRACTOR - 4624 5-TON CARGO TRUCK AND PANEL VANS 
74000C5

NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$936,078.21 $936,078.21 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2205 W56HZV-05-D-B115-1-0001AA INTERCONTINENTAL TRUCK BODY VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$254,402.13 $250,802.13 $3,600.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2206 W56HZV-05-D-B120-1-1201AA GENESYS LTD. 62000C2  CESSPIT JETTING TRUCKS NC-SEWAGE NON-CONSTRUCTION $3,252,190.00 $3,252,190.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2207 W56HZV-05-D-B120-1-1201AB GENESYS LTD. CESSPIT JETTING TRUCKS NC-SEWAGE NON-CONSTRUCTION $3,252,190.00 $3,250,889.13 $1,300.87 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2208 W56HZV-05-D-B120-1-2001AA GENESYS LTD. CESSPIT JETTING TRUCKS NC-SEWAGE NON-CONSTRUCTION $500.00 $0.00 $500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2209 W56HZV-05-D-B121-1-1211AA IRAQI CONTRACTOR - 4111 VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,475,000.00 $1,475,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2210 W56HZV-05-D-B121-1-1211AB IRAQI CONTRACTOR - 4111 33000 J2 - (4) 3200-4200 GAL BAFFLED STEEL 
TANK APPROPRIATE FOR SEWAGE, FIXED ON 
THE TRUCK WITH BODY FOR GENERAL CARGO.

NC-DETENTION FACILITY NON-
CONSTRUCTION

$295,000.00 $236,500.00 $58,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2211 W56HZV-05-D-B121-1-1211AC IRAQI CONTRACTOR - 4111 62000C1  VACUUM TRUCKS NC-SEWAGE NON-CONSTRUCTION $7,375,000.00 $6,504,750.00 $870,250.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2212 W56HZV-05-D-B121-1-1211AD IRAQI CONTRACTOR - 4111 62000C1  VACUUM TRUCKS NC-SEWAGE NON-CONSTRUCTION $590,000.00 $0.00 $590,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2213 W56HZV-05-D-B121-1-2001AA IRAQI CONTRACTOR - 4111 VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,500.00 $1,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2214 W56HZV-05-D-B121-1-2001AB IRAQI CONTRACTOR - 4111 33000 J2 - (4) 3200-4200 GAL BAFFLED STEEL 
TANK APPROPRIATE FOR SEWAGE, FIXED ON 
THE TRUCK WITH BODY FOR GENERAL CARGO.

NC-DETENTION FACILITY NON-
CONSTRUCTION

$500.00 $0.00 $500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2215 W56HZV-05-D-B121-1-2001AC IRAQI CONTRACTOR - 4111 62000C1  VACUUM TRUCKS NC-SEWAGE NON-CONSTRUCTION $500.00 $0.00 $500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2216 W56HZV-05-D-B122-1-1 IRAQI CONTRACTOR - 4624 VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$128,582.43 $128,582.43 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2217 W56HZV-05-D-B124-1-0001AA ENCON ENERGY & CONSTRUCTION INC. VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$95,050.00 $95,050.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2218 W56HZV-05-D-B127-1-0001AA PARTS EXPRESS INTERNATIONAL, INC. 33000 J3 - GASOLINE/DIESEL TANK TRUCK 6 
SPEED; REAR SUSPENSION; AIR RIDE; 2700 GAL 
TANK CAPACITY

NC-DETENTION FACILITY NON-
CONSTRUCTION

$140,522.00 $140,522.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2219 W56HZV-05-D-B127-2-0001AA PARTS EXPRESS INTERNATIONAL, INC. 33000 J3 - GASOLINE/DIESEL TANK TRUCK 6 
SPEED; REAR SUSPENSION; AIR RIDE; 2700 GAL 
TANK CAPACITY

NC-DETENTION FACILITY NON-
CONSTRUCTION

$140,522.00 $140,522.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2220 W56HZV-05-D-B132-1-1 LIFELINE SHELTER SYSTEMS, INC. 92000A12 MOBILE DIGITAL X-RAY EQUIP 
MOUNTED IN VEHICLE

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,805,624.00 $1,757,413.10 $48,210.90 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2221 W56HZV-05-D-B132-1-2 LIFELINE SHELTER SYSTEMS, INC. 92000A12 MOBILE DIGITAL X-RAY EQUIP 
MOUNTED IN VEHICLE

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$18,500.00 $0.00 $18,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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2222 W56HZV-05-D-B132-1-3 LIFELINE SHELTER SYSTEMS, INC. 92000A12 MOBILE DIGITAL X-RAY EQUIP 

MOUNTED IN VEHICLE
NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,000.00 $0.00 $1,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2223 W56HZV-05-D-B132-1-4 LIFELINE SHELTER SYSTEMS, INC. 92000A12 MOBILE DIGITAL X-RAY EQUIP 
MOUNTED IN VEHICLE

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$14,850.00 $0.00 $14,850.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2224 W56HZV-05-D-B132-1-5 LIFELINE SHELTER SYSTEMS, INC. 92000A12 MOBILE DIGITAL X-RAY EQUIP 
MOUNTED IN VEHICLE

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$21,150.00 $0.00 $21,150.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2225 W56HZV-05-D-B132-2-0001AB LIFELINE SHELTER SYSTEMS, INC. 92000A12 MOBILE DIGITAL X-RAY EQUIP 
MOUNTED IN VEHICLE

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$6,759,840.00 $6,759,839.73 $0.27 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2226 W56HZV-05-D-B134-1-1341 MAC INTERNATIONAL FZE 14000 - FIRE UTILITY TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $2,998,527.00 $2,998,527.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2227 W56HZV-05-D-B135-1-1351AA S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,050,900.00 $1,050,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2228 W56HZV-05-D-B135-1-2001AA S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$6,000.00 $6,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2229 W56HZV-05-D-B137-1-0001AA S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$277,130.00 $277,130.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2230 W56HZV-05-D-B138-1-1 INTERNATIONAL MILITARY & GOV’T LLC 33000J  VARIOUS VEHICLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$241,168.00 $239,168.00 $2,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2231 W56HZV-05-D-B139-1-1 IRAQI CONTRACTOR - 4495 URI 21456 56 TRUCKS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,375,028.00 $3,373,528.00 $1,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2232 W56HZV-05-D-B139-2-1 IRAQI CONTRACTOR - 4495 URI 21456 56 TRUCKS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$106,488.00 $106,488.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2233 W56HZV-05-P-1327-NA-1 TEREX CORPORATION VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$59,000.00 $59,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2234 W56HZV-06-D-D044-1-0441AA MAC INTERNATIONAL FZE FUNDING FOR OFF ROAD TRUCKS - IPS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$31,068,000.00 $31,042,110.00 $25,890.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2235 W56HZV-06-D-D044-1-0441AB MAC INTERNATIONAL FZE FUNDING FOR OFF ROAD TRUCKS - IPS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$25,527,540.00 $25,527,540.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2236 W56HZV-06-D-D044-1-1441AB MAC INTERNATIONAL FZE FUNDING FOR OFF ROAD TRUCKS-FPS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$2,122,980.00 $2,097,090.00 $25,890.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2237 W56HZV-06-D-D044-1-2441AB MAC INTERNATIONAL FZE FUNDING FOR OFF ROAD TRUCKS 0 PSF NC-PUBLIC SAFETY NON-CONSTRUCTION $4,116,510.00 $4,116,510.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2238 W56HZV-06-D-D044-1-3441AB MAC INTERNATIONAL FZE FUNDING FOR OFF ROAD TRUCKS-DBE NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$4,375,410.00 $4,375,410.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2239 W56HZV-06-P-B107-NA-0001AA IRAQI CONTRACTOR - 4728 VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$12,000.00 $12,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2240 W56HZV-06-P-B107-NA-0002AA IRAQI CONTRACTOR - 4728 VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$14,000.00 $0.00 $14,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2241 W56HZV-06-P-B135-NA-0001AA S C ROMAN SA VEHICLES AND HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$49,815.00 $0.00 $49,815.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2242 W58RGZ-04-C-0332-NA-0002AA TRANSATLANTIC TRADERS, INC. 11000 A1 - (8) SEEKER AIRCRAFT FOR BORDER 
PATROL AND TRAINING PACKAGE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$196,000.00 $181,300.00 $14,700.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2243 W58RGZ-04-C-0332-NA-0003AA TRANSATLANTIC TRADERS, INC. 11000 A1 - (8) SEEKER AIRCRAFT FOR BORDER 
PATROL AND TRAINING PACKAGE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$122,000.00 $112,850.00 $9,150.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2244 W58RGZ-04-C-0332-NA-0004AA TRANSATLANTIC TRADERS, INC. 11000 A1 - (8) SEEKER AIRCRAFT FOR BORDER 
PATROL AND TRAINING PACKAGE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$730,000.00 $577,500.00 $152,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2245 W58RGZ-04-C-0332-NA-2 TRANSATLANTIC TRADERS, INC. 11000 A1 - (8) SEEKER AIRCRAFT FOR BORDER 
PATROL AND TRAINING PACKAGE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$4,770,000.00 $3,882,500.00 $887,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2246 W5HZV-04-D-B027-2-0001AA CATERPILLAR INC 50000 A4 - VEHICLES & HEAVY EQUIPMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$6,209,460.00 $6,209,460.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2247 W911QY-04-F-0163-N/A-1 IRAQI CONTRACTOR - 4336 HELMENTS & COVERS AND E-TOOLS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$103,488.00 $103,488.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2248 W911SO-04-C-0002-1-0002AB IRAQI CONTRACTOR - 4296 45000A  TRAIN/EQUIP EPSS TO SAFEGUARD 
ELECTRICAL SYSTEMS

NC-SECURITY NON-CONSTRUCTION $23,029,025.00 $23,029,025.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2249 W911SO-04-C-0002-1-1 IRAQI CONTRACTOR - 4296 TRAIN & EQUIP OF ELECTRICAL POWER 
SECURITY SERVICE (EPSS)

NC-SECURITY NON-CONSTRUCTION $19,643,758.00 $19,643,758.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2250 W911SO-04-C-0002-1-3 IRAQI CONTRACTOR - 4296 TRAIN/EQUIP GUARD FORCE FOR THE MINISTRY 
OF OIL AT EPSS TRAINING ACADEMY

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$13,384,840.51 $13,384,840.51 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2251 W911W4-04-D-0005-14-0001AA TITAN CORP 33000 C1B  PRISON INTERPRETER CONTRACT NC-DETENTION FACILITY NON-
CONSTRUCTION

$847,945.22 $458,735.70 $389,209.52 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2252 W911W4-04-D-0005-14-0004A TITAN CORP 33000 C1B  PRISON INTERPRETER CONTRACT NC-DETENTION FACILITY NON-
CONSTRUCTION

$33,102.32 $0.00 $33,102.32 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2253 W911W4-04-D-0005-14-4 TITAN CORP PC 33000 C1A EXTENSION OF PRISONS 
INTERPRETER CONTRACT

NC-DETENTION FACILITY NON-
CONSTRUCTION

$49,340.58 $0.00 $49,340.58 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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2254 W9124Q-04-P-1196-NA-1 ENVIRONMENTAL INTERNATIONAL CORP HAZARDOUS WASTE CLEAN-UP NC-NEW IRAQI ARMY EQUIPMENT NON-

CONSTRUCTION
$345,000.00 $343,637.99 $1,362.01 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

2255 W9126G-04-D-0001-11-0001AA KELLOGG BROWN & ROOT SERVICES, INC *URI#11524* CONSTRUCTION C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $891,998.00 $0.00 $891,998.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2256 W9126G-04-D-0001-11-1 KELLOGG BROWN & ROOT SERVICES, INC 11399-O-005-K  KBR-SGC-REPAIR NGL/LPG 
PLANTS

C-OIL INFRASTRUCTURE CONSTRUCTION $134,781,953.00 $109,619,904.30 $25,162,048.74 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2257 W9126G-04-D-0001-11-2 KELLOGG BROWN & ROOT SERVICES, INC *URI 21056* O-005-K  KBR NGL/LPG 
ADDITIONAL TRAINING

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$938,410.00 $0.00 $938,410.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2258 W9126G-04-D-0001-11-4 KELLOGG BROWN & ROOT SERVICES, INC *URI#21056* ENGINEERING O-005-K KBR SGC 
REPAIR NGL/LPG PLANTS

NC-INFRASTRUCTURE. IN-SCOPE - PC 
50000.

$86,772.00 $0.00 $86,772.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2259 W9126G-04-D-0001-12-0003A KELLOGG BROWN & ROOT SERVICES, INC O-003-K   KBR-SOC-GOSP NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$91,411,768.35 $73,190,472.20 $18,221,296.15 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2260 W9126G-04-D-0001-12-3 KELLOGG BROWN & ROOT SERVICES, INC 11428-O-003-K  KBR-SOC-GOSP C-OIL INFRASTRUCTURE CONSTRUCTION $162,762.65 $162,169.42 $593.23 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2261 W9126G-04-D-0001-13-4 KELLOGG BROWN & ROOT SERVICES, INC 11738- KBR DOWNSTREAM (BASHRAH) C-OIL INFRASTRUCTURE CONSTRUCTION $1,424,889.00 $1,420,697.24 $4,191.76 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2262 W9126G-04-D-0001-13-7 KELLOGG BROWN & ROOT SERVICES, INC 11738 - O-019-K KBR DOWNSTREAM (BASRAH) 
- ENGINEERING

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$3,638,158.00 $3,496,219.84 $141,938.16 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2263 W9126G-04-D-0001-14-1 KELLOGG BROWN & ROOT SERVICES, INC CONTRACT W9216G-04-D-0001 TASK ORDER #2 
TRANSFERRED FROM SWD

C-OIL INFRASTRUCTURE CONSTRUCTION $473,295.92 $0.00 $473,295.92 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2264 W9126G-04-D-0001-14-2 KELLOGG BROWN & ROOT SERVICES, INC O-001-K INITIAL MOBILIZATION SOUTHERN IRAQ 
(AMEND TO CORRECT RESOURCE CODE)

C-OIL INFRASTRUCTURE CONSTRUCTION $12,022,454.40 $7,694,895.13 $4,327,559.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2265 W9126G-04-D-0001-15-1 KELLOGG BROWN & ROOT SERVICES, INC CONTRACT W9216G-04-D-0001 TASK ORDER #2 
TRANSFERRED FROM SWD

C-OIL INFRASTRUCTURE CONSTRUCTION $6,000,000.00 $6,000,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2266 W9126G-04-D-0001-15-2 KELLOGG BROWN & ROOT SERVICES, INC 11438 O-001-K MANAGEMENT & 
ADMINISTRATION TO 0015

PMO IRRF1 OIL MONEY FROM SWD $631,930.00 $631,930.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2267 W9126G-04-D-0001-15-3 KELLOGG BROWN & ROOT SERVICES, INC 11438 O-001-K MANAGEMENT & 
ADMINISTRATION TO 0015

PMO 2020 OIL FROM SWD $11,025,250.00 $11,025,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2268 W9126G-04-D-0001-15-4 KELLOGG BROWN & ROOT SERVICES, INC O-001-K INITIAL MOBILIZATION SOUTHERN IRAQ 
(AMEND TO CORRECT RESOURCE CODE)

C-OIL INFRASTRUCTURE CONSTRUCTION $31,307,658.00 $31,307,658.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2269 W9126G-04-D-0001-15-7 KELLOGG BROWN & ROOT SERVICES, INC O-001-K INITIAL MOBILIZATION SOUTHERN IRAQ 
(AMEND TO CORRECT RESOURCE CODE)

C-OIL INFRASTRUCTURE CONSTRUCTION $19,122,831.00 $10,907,132.54 $8,215,698.46 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2270 W9126G-04-D-0001-16-1 KELLOGG BROWN & ROOT SERVICES, INC CONTRACT W9216G-04-D-0001 TASK ORDER #2 
TRANSFERRED FROM SWD

C-OIL INFRASTRUCTURE CONSTRUCTION $134,069.75 $55,147.48 $78,922.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2271 W9126G-04-D-0001-16-2 KELLOGG BROWN & ROOT SERVICES, INC O-001-K INITIAL MOBILIZATION SOUTHERN IRAQ 
(AMEND TO CORRECT RESOURCE CODE)

C-OIL INFRASTRUCTURE CONSTRUCTION $13,725,890.60 $12,006,864.58 $1,719,026.02 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2272 W9126G-04-D-0001-17-1 KELLOGG BROWN & ROOT SERVICES, INC CONTRACT W9216G-04-D-0001 TASK ORDER #2 
TRANSFERRED FROM SWD

C-OIL INFRASTRUCTURE CONSTRUCTION $4,819,432.03 $4,819,432.03 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2273 W9126G-04-D-0001-17-2 KELLOGG BROWN & ROOT SERVICES, INC O-001-K INITIAL MOBILIZATION SOUTHERN IRAQ 
(AMEND TO CORRECT RESOURCE CODE)

C-OIL INFRASTRUCTURE CONSTRUCTION $48,263,767.97 $41,803,632.98 $6,460,134.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2274 W9126G-04-D-0001-20-1 KELLOGG BROWN & ROOT SERVICES, INC 11523-O-004-K KBR-SOC-PUMP STATION C-OIL INFRASTRUCTURE CONSTRUCTION $670,452.61 $670,452.61 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2275 W9126G-04-D-0001-20-2 KELLOGG BROWN & ROOT SERVICES, INC 11522-O-002-K BBR-SOC- GAS COMPRESSOR 
STATIONS

C-OIL INFRASTRUCTURE CONSTRUCTION $21,092,012.39 $18,411,743.40 $2,680,268.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2276 W9126G-04-D-0001-20-4 KELLOGG BROWN & ROOT SERVICES, INC 11522 - O-022-K KBR SOC GAS COMPRESSOR 
STATIONS - ENGINEERING COSTS

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$58,104.00 $0.00 $58,104.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2277 W9126G-04-D-0001-20-5 KELLOGG BROWN & ROOT SERVICES, INC *URI#12523* O-002-K KBR SOC GAS 
COMPRESSOR STATIONS

C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $871,839.00 $0.00 $871,839.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2278 W9126G-04-D-0001-20-6 KELLOGG BROWN & ROOT SERVICES, INC *URI#12523* O-002-K KBR SOC GAS 
COMPRESSOR STATIONS

C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $174,878.00 $0.00 $174,878.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2279 W9126G-04-D-0001-20-7 KELLOGG BROWN & ROOT SERVICES, INC *URI#12523* O-002-K KBR SOC GAS 
COMPRESSOR STATIONS

C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $301,850.00 $0.00 $301,850.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2280 W9126G-04-D-0001-21-1 KELLOGG BROWN & ROOT SERVICES, INC 11522-O-002-K BBR-SOC- GAS COMPRESSOR 
STATIONS

C-OIL INFRASTRUCTURE CONSTRUCTION $662,640.61 $550,394.48 $112,246.13 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2281 W9126G-04-D-0001-21-2 KELLOGG BROWN & ROOT SERVICES, INC 11523-O-004-K KBR-SOC-PUMP STATION C-OIL INFRASTRUCTURE CONSTRUCTION $888,413.39 $664,234.22 $224,179.17 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2282 W9126G-04-D-0001-21-3 KELLOGG BROWN & ROOT SERVICES, INC P/C 50000 O-004-K KBR SOC-PUMP STATIONS 
-  ENGINEERING

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$236,556.00 $0.00 $236,556.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2283 W9126G-04-D-0001-2-2 KELLOGG BROWN & ROOT SERVICES, INC CONTRACT W9216G-04-D-0001 TASK ORDER #2 
TRANSFERRED FROM SWD

C-OIL INFRASTRUCTURE CONSTRUCTION $5,832,047.57 $5,832,047.57 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2284 W9126G-04-D-0001-2-4 KELLOGG BROWN & ROOT SERVICES, INC KBR CLAIM FOR INITIAL MOBILIZATION C-OIL INFRASTRUCTURE CONSTRUCTION $4,476,082.92 $4,476,082.92 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2285 W9126G-04-D-0001-26-2 KELLOGG BROWN & ROOT SERVICES, INC 11768 - O-020-K KBR DISTRIBUTION OPDC, OPD, 
GFC - ENGINEERING

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$10,992,266.00 $8,672,010.90 $2,320,255.10 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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2286 W9126G-04-D-0001-27-1 KELLOGG BROWN & ROOT SERVICES, INC 11430-O-016-K KBR-SOC-WORKOVER OF WELLS C-OIL INFRASTRUCTURE CONSTRUCTION $151,818.08 $151,818.08 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

2287 W9126G-04-D-0001-28-1 KELLOGG BROWN & ROOT SERVICES, INC O-015-K KBR MRC CONSOLIDATED CHEMICALS C-OIL INFRASTRUCTURE CONSTRUCTION $6,967,824.00 $6,814,179.58 $153,644.42 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2288 W9126G-04-D-0001-30-2 KELLOGG BROWN & ROOT SERVICES, INC *URI#12760* KHOR AL ZUBAIR MARINE 
TERMINAL

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,589,431.00 $270,260.77 $1,319,170.23 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2289 W9126G-04-D-0001-5-0001AB KELLOGG BROWN & ROOT SERVICES, INC CONTRACT W9216G-04-D-0001 TASK ORDER #2 
TRANSFERRED FROM SWD

C-OIL INFRASTRUCTURE CONSTRUCTION $3,207,341.94 $3,207,341.94 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2290 W9126G-04-D-0001-5-1 KELLOGG BROWN & ROOT SERVICES, INC T.O.35 TRANSFER FROM RIO PMO IRRF1 OIL MONEY FROM SWD $5,390,938.06 $5,390,938.06 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2291 W9126G-04-D-0001-7-0001AA KELLOGG BROWN & ROOT SERVICES, INC 11525- O-006-K KBR MISC SOC CENTRAL POWER C-OIL INFRASTRUCTURE CONSTRUCTION $10,604,768.00 $10,521,978.24 $82,789.76 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2292 W9126G-04-D-0001-7-2 KELLOGG BROWN & ROOT SERVICES, INC 11525- O-006-K KBR MISC SOC CENTRAL POWER C-OIL INFRASTRUCTURE CONSTRUCTION $9,199.00 $9,199.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2293 W9126G-04-D-0001-7-3 KELLOGG BROWN & ROOT SERVICES, INC O-006-K KBR SOC CENTRAL POWER (TO URI 
11525)

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,475,452.00 $605,909.26 $869,542.74 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2294 W9126G-04-D-0001-8-0001AA KELLOGG BROWN & ROOT SERVICES, INC 11533-O-014-K KBR-QARMAT ALI WATER 
INJECTION

C-OIL INFRASTRUCTURE CONSTRUCTION $25,779,895.00 $25,229,951.97 $549,943.03 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2295 W9126G-04-D-0001-8-0001AB KELLOGG BROWN & ROOT SERVICES, INC *URI 21622*  O-014-K  POST COMMSSIONING 
SPT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$100,000.00 $100,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2296 W9126G-04-D-0001-9-0001AA KELLOGG BROWN & ROOT SERVICES, INC 11526 O-007-K DAURA CENTRAL POWER C-OIL INFRASTRUCTURE CONSTRUCTION $322,946.00 $322,946.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2297 W9126G-04-D-0001-9-2 KELLOGG BROWN & ROOT SERVICES, INC KBR CLAIMS MOD - NEW C-OIL INFRASTRUCTURE CONSTRUCTION $830,959.00 $821,090.90 $9,868.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2298 W9126G-04-D-0002-10-0001AA PARSONS IRAQ JOINT VENTURE O-001-P INITIAL MOBILIZATION NORTHERN IRAQ 
(OTHCONSVC)

C-OIL INFRASTRUCTURE CONSTRUCTION $13,040,280.11 $13,040,280.11 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2299 W9126G-04-D-0002-10-0002AA PARSONS IRAQ JOINT VENTURE O-001-P INITIAL MOBILIZATION NORTHERN IRAQ 
(OTHCONSVC)

C-OIL INFRASTRUCTURE CONSTRUCTION $12,241,372.69 $12,241,372.69 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2300 W9126G-04-D-0002-1-0001AB PARSONS IRAQ JOINT VENTURE W9126G-04-D-0002 TASK ORDER 0001 PMO IRRF1 OIL MONEY FROM SWD $499,823.76 $499,823.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2301 W9126G-04-D-0002-10-1 PARSONS IRAQ JOINT VENTURE W9126G-04-D-0002, DO 2, TASK ORDER 2, RIO C-OIL INFRASTRUCTURE CONSTRUCTION $3,205,565.20 $3,205,565.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2302 W9126G-04-D-0002-10-5 PARSONS IRAQ JOINT VENTURE O-001-P INITIAL MOBILIZATION NORTHERN IRAQ 
(OTHCONSVC)

C-OIL INFRASTRUCTURE CONSTRUCTION $23,283,631.00 $16,221,853.22 $7,061,777.78 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2303 W9126G-04-D-0002-10-6 PARSONS IRAQ JOINT VENTURE *URI#11541* CONSTRUCTION C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $12,124,841.98 $1,429,996.09 $10,694,845.89 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2304 W9126G-04-D-0002-11-0001A PARSONS IRAQ JOINT VENTURE O-001-P INITIAL MOBILIZATION NORTHERN IRAQ 
(OTHCONSVC)

C-OIL INFRASTRUCTURE CONSTRUCTION $2,309,686.58 $2,309,686.58 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2305 W9126G-04-D-0002-11-0006AA PARSONS IRAQ JOINT VENTURE *URI#11541* CONSTRUCTION C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $139,713.00 $0.00 $139,713.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2306 W9126G-04-D-0002-11-1 PARSONS IRAQ JOINT VENTURE W9126G-04-D-0002, DO 2, TASK ORDER 2, RIO C-OIL INFRASTRUCTURE CONSTRUCTION $47,161.42 $47,161.42 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2307 W9126G-04-D-0002-11-2 PARSONS IRAQ JOINT VENTURE 11540 O-001-P LIFE SUPPORT  TO# 0011 PMO 2020 OIL FROM SWD $5,043,898.00 $5,043,898.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2308 W9126G-04-D-0002-11-3 PARSONS IRAQ JOINT VENTURE *URI#23512* O-001-P PIJV INITIAL 
MOBILIZATION TRAINING FACILITY - CAMP 
BROEC

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,634,512.00 $1,567,357.63 $67,154.37 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2309 W9126G-04-D-0002-11-4 PARSONS IRAQ JOINT VENTURE O-001-P INITIAL MOBILIZATION NORTHERN IRAQ 
(OTHCONSVC)

C-OIL INFRASTRUCTURE CONSTRUCTION $3,740,779.00 $1,775,761.77 $1,965,017.23 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2310 W9126G-04-D-0002-11-5 PARSONS IRAQ JOINT VENTURE *URI#23928* TASK ORDER ET-500 GBAZN-500 
PROJECT CODE 41000

C-TRANSMISSION CONSTRUCTION $996,465.00 $925,401.51 $71,063.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2311 W9126G-04-D-0002-11-7 PARSONS IRAQ JOINT VENTURE O-001-P INITIAL MOBILIZATION NORTHERN IRAQ 
(OTHCONSVC)

C-OIL INFRASTRUCTURE CONSTRUCTION $203,434.00 $0.00 $203,434.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2312 W9126G-04-D-0002-12-0001AA PARSONS IRAQ JOINT VENTURE *URI VARIOUS*  O-007-P NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$8,926,847.45 $6,903,195.66 $2,023,651.79 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2313 W9126G-04-D-0002-12-1 PARSONS IRAQ JOINT VENTURE 11434-LID-0-007-P - PIJV-NOC-WORKOVER OF 
WELLS

C-OIL INFRASTRUCTURE CONSTRUCTION $3,907,199.55 $3,907,199.55 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2314 W9126G-04-D-0002-13-1 PARSONS IRAQ JOINT VENTURE 11523 O-004-P PIJV-NOC COMPRESSOR STATION C-OIL INFRASTRUCTURE CONSTRUCTION $8,964,075.00 $8,964,075.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2315 W9126G-04-D-0002-13-2 PARSONS IRAQ JOINT VENTURE 11523 O-004-P PIJV-NOC COMPRESSOR STATION NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$27,546,799.00 $26,025,540.31 $1,521,258.69 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2316 W9126G-04-D-0002-14-1 PARSONS IRAQ JOINT VENTURE 18183- O-102-P AL FATHAH PIPE CROSSING 
ACRN AC:  AL FATHAH PIPE CROSSING

C-OIL INFRASTRUCTURE CONSTRUCTION $29,913,823.00 $29,913,823.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2317 W9126G-04-D-0002-14-11 PARSONS IRAQ JOINT VENTURE *URI 19604*  O-102-P AL FATHAH PIPE N&S 
CROSSING

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$11,112,394.00 $11,112,394.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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2318 W9126G-04-D-0002-14-12 PARSONS IRAQ JOINT VENTURE *URI 19606*  O-102-P AL FATHAH PIPE 

CROSSING 19607 CANAL CROSSING 3
NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$666,682.00 $666,682.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2319 W9126G-04-D-0002-14-13 PARSONS IRAQ JOINT VENTURE *URI 19607*  O-102-P AL FATHAH PIPE 
CROSSING 19606 CANAL CROSSING 2

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$690,370.00 $690,370.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2320 W9126G-04-D-0002-14-14 PARSONS IRAQ JOINT VENTURE 18176- O-102-P AL FATHAH PIPE CROSSING LIFE 
SUPPORT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$3,669,108.00 $3,669,108.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2321 W9126G-04-D-0002-14-15 PARSONS IRAQ JOINT VENTURE *URI 18181*  O-102-P AL FATHAH PIPE 
CROSSING SECURITY

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$6,864,502.92 $6,864,502.92 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2322 W9126G-04-D-0002-14-17 PARSONS IRAQ JOINT VENTURE *URI 11539* PIF URI  19609  O-102-P  INCREASE 
SECURITY - LIFE SUPPORT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,365,664.00 $1,365,664.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2323 W9126G-04-D-0002-14-18 PARSONS IRAQ JOINT VENTURE *URI#25596* P/C 50000; O-102-P PIJV AL 
FATHAH PIPE CROSSING REYADH AND ZEGETON 
CROSSINGS/ENGINEERING AND PROCUREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$5,823,504.00 $4,805,505.73 $1,017,998.27 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2324 W9126G-04-D-0002-14-2 PARSONS IRAQ JOINT VENTURE 18185- O-102-P AL FATHAH PIPE CROSSING 
ACRN AC:  KIRKUK CANNEL CROSSING

C-OIL INFRASTRUCTURE CONSTRUCTION $2,087,890.00 $2,087,890.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2325 W9126G-04-D-0002-14-3 PARSONS IRAQ JOINT VENTURE 18176- O-102-P AL FATHAH PIPE CROSSING LIFE 
SUPPORT

C-OIL INFRASTRUCTURE CONSTRUCTION $500,000.00 $500,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2326 W9126G-04-D-0002-14-4 PARSONS IRAQ JOINT VENTURE 18181- O-102-P AL FATHAH PIPE CROSSING 
SECURITY

C-OIL INFRASTRUCTURE CONSTRUCTION $1,000,000.00 $1,000,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2327 W9126G-04-D-0002-14-5 PARSONS IRAQ JOINT VENTURE 18176- O-102-P AL FATHAH PIPE CROSSING LIFE 
SUPPORT

C-OIL INFRASTRUCTURE CONSTRUCTION $650,000.00 $650,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2328 W9126G-04-D-0002-14-6 PARSONS IRAQ JOINT VENTURE 18181- O-102-P AL FATHAH PIPE CROSSING 
SECURITY

C-OIL INFRASTRUCTURE CONSTRUCTION $851,132.08 $851,132.08 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2329 W9126G-04-D-0002-14-7 PARSONS IRAQ JOINT VENTURE 18181- O-102-P AL FATHAH PIPE CROSSING 
SECURITY

C-OIL INFRASTRUCTURE CONSTRUCTION $2,750,000.00 $2,750,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2330 W9126G-04-D-0002-16-0003AD PARSONS IRAQ JOINT VENTURE *URI#11530* CONSTRUCTION IN-SCOPE 
CONTINGENCY

C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $470,265.00 $0.00 $470,265.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2331 W9126G-04-D-0002-16-0004AD PARSONS IRAQ JOINT VENTURE *URI#11530* CONSTRUCTION IN-SCOPE 
CONTINGENCY

C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $296,104.00 $0.00 $296,104.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2332 W9126G-04-D-0002-16-0004AE PARSONS IRAQ JOINT VENTURE *URI#11530* CONSTRUCTION IN-SCOPE 
CONTINGENCY

C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $132,029.44 $0.00 $132,029.44 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2333 W9126G-04-D-0002-16-1 PARSONS IRAQ JOINT VENTURE URI: 12495 O-010-K KBR-SOC-ABOT C-OIL INFRASTRUCTURE CONSTRUCTION $6,900,956.80 $6,597,292.30 $303,664.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2334 W9126G-04-D-0002-16-10 PARSONS IRAQ JOINT VENTURE *URI 11530*  O-010-K  LIFE SUPPORT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$9,990,545.00 $2,105,671.80 $7,884,873.20 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2335 W9126G-04-D-0002-16-11 PARSONS IRAQ JOINT VENTURE URI: 12495 O-010-K KBR-SOC-ABOT C-OIL INFRASTRUCTURE CONSTRUCTION $3,875,560.20 $0.00 $3,875,560.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2336 W9126G-04-D-0002-16-13 PARSONS IRAQ JOINT VENTURE *URI#11530* ENGINEERING & PROCUREMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$3,595,200.00 $0.00 $3,595,200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2337 W9126G-04-D-0002-16-14 PARSONS IRAQ JOINT VENTURE *URI 11530*  O-010-K  LIFE SUPPORT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$520,585.00 $0.00 $520,585.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2338 W9126G-04-D-0002-16-2 PARSONS IRAQ JOINT VENTURE URI: 12495 O-010-K KBR-SOC-ABOT C-OIL INFRASTRUCTURE CONSTRUCTION $930,092.00 $930,092.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2339 W9126G-04-D-0002-16-3 PARSONS IRAQ JOINT VENTURE URI: 12495 O-010-K KBR-SOC-ABOT C-OIL INFRASTRUCTURE CONSTRUCTION $1,207,913.00 $1,207,913.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2340 W9126G-04-D-0002-16-4 PARSONS IRAQ JOINT VENTURE URI: 12495 O-010-K KBR-SOC-ABOT C-OIL INFRASTRUCTURE CONSTRUCTION $1,775,249.00 $1,449,830.76 $325,418.24 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2341 W9126G-04-D-0002-16-5 PARSONS IRAQ JOINT VENTURE URI: 12495 O-010-K KBR-SOC-ABOT C-OIL INFRASTRUCTURE CONSTRUCTION $1,177,715.00 $920,527.63 $257,187.37 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2342 W9126G-04-D-0002-16-6 PARSONS IRAQ JOINT VENTURE URI: 12495 O-010-K KBR-SOC-ABOT C-OIL INFRASTRUCTURE CONSTRUCTION $1,207,913.00 $1,207,913.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2343 W9126G-04-D-0002-16-7 PARSONS IRAQ JOINT VENTURE URI: 12495 O-010-K KBR-SOC-ABOT C-OIL INFRASTRUCTURE CONSTRUCTION $332,176.00 $332,176.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2344 W9126G-04-D-0002-16-8 PARSONS IRAQ JOINT VENTURE URI: 12495 O-010-K KBR-SOC-ABOT C-OIL INFRASTRUCTURE CONSTRUCTION $893,855.00 $893,855.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2345 W9126G-04-D-0002-16-9 PARSONS IRAQ JOINT VENTURE URI: 12495 O-010-K KBR-SOC-ABOT C-OIL INFRASTRUCTURE CONSTRUCTION $18,300,908.00 $12,777,150.23 $5,523,757.77 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2346 W9126G-04-D-0002-17-1 PARSONS IRAQ JOINT VENTURE O-103-K NORTHERN PROJECTS EMERGENCY 
POWER AT CPS-5, 18158

C-OIL INFRASTRUCTURE CONSTRUCTION $9,010,689.95 $6,702,264.37 $2,308,425.58 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2347 W9126G-04-D-0002-18-1 PARSONS IRAQ JOINT VENTURE PIJV-QARMAT ALI PRESSURE MAINTENANCE C-OIL INFRASTRUCTURE CONSTRUCTION $38,953,967.00 $11,000,213.45 $27,953,753.55 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2348 W9126G-04-D-0002-18-16 PARSONS IRAQ JOINT VENTURE ENGINEERING & PROCUREMENT NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$4,976,794.00 $0.00 $4,976,794.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2349 W9126G-04-D-0002-19-1 PARSONS IRAQ JOINT VENTURE O-012-K KBR SOC PUMP STATION FOR NORTH 
RUMAILA

C-OIL INFRASTRUCTURE CONSTRUCTION $245,000.00 $245,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2350 W9126G-04-D-0002-19-2 PARSONS IRAQ JOINT VENTURE *URI#16903* O-012-K KBR PUMP STATIONS AND 

PIPELINE FOR NORTH RUMAILA - PIJV
NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,067,610.00 $171,183.80 $896,426.20 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2351 W9126G-04-D-0002-20-1 PARSONS IRAQ JOINT VENTURE O-103-K NORTHERN PROJECTS TUBA TANK 
FARM, 18156

C-OIL INFRASTRUCTURE CONSTRUCTION $400,000.00 $140,862.09 $259,137.91 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2352 W9126G-04-D-0002-2-1 PARSONS IRAQ JOINT VENTURE W9126G-04-D-0002, DO 2, TASK ORDER 2, RIO C-OIL INFRASTRUCTURE CONSTRUCTION $14,956,388.02 $14,956,388.02 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2353 W9126G-04-D-0002-21-1 PARSONS IRAQ JOINT VENTURE URI: 11531 O-012-K PUMP STATION & PIPELINE 
FOR NORTH RUMALIA

C-OIL INFRASTRUCTURE CONSTRUCTION $4,470,933.00 $3,193,691.64 $1,277,241.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2354 W9126G-04-D-0002-2-2 PARSONS IRAQ JOINT VENTURE O-001-P INITIAL MOBILIZATION NORTHERN IRAQ 
(OTHCONSVC)

C-OIL INFRASTRUCTURE CONSTRUCTION $836,214.98 $531,827.55 $304,387.43 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2355 W9126G-04-D-0002-22-1 PARSONS IRAQ JOINT VENTURE *URI#21007* O-016-K PIJV SOC WORKOVER 
OF WELLS

C-OIL INFRASTRUCTURE CONSTRUCTION $39,500.64 $39,500.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2356 W9126G-04-D-0002-22-2 PARSONS IRAQ JOINT VENTURE *URI#21007* O-016-K PIJV SOC WORKOVER 
OF WELLS

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$49,805,549.36 $29,582,889.51 $20,222,659.85 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2357 W9126G-04-D-0002-22-3 PARSONS IRAQ JOINT VENTURE *URI#21007* O-016-K PIJV SOC WORKOVER 
OF WELLS

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$56,179,647.98 $0.00 $56,179,647.98 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2358 W9126G-04-D-0002-22-4 PARSONS IRAQ JOINT VENTURE *URI#28688* PHASE II WELL WORKOVER WEST 
QURNA FIELD

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$27,000,000.00 $0.00 $27,000,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2359 W9126G-04-D-0002-22-5 PARSONS IRAQ JOINT VENTURE *URI#28607* CEMENTING UNITS FOR IDC NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$3,782,000.00 $0.00 $3,782,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2360 W9126G-04-D-0002-22-6 PARSONS IRAQ JOINT VENTURE *URI#25643* WORKOVER OF WELLS NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$4,984,100.00 $0.00 $4,984,100.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2361 W9126G-04-D-0002-22-7 PARSONS IRAQ JOINT VENTURE *URI#21007* O-016-K PIJV SOC WORKOVER 
OF WELLS

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,337,500.00 $0.00 $1,337,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2362 W9126G-04-D-0002-3-0001AA PARSONS IRAQ JOINT VENTURE W9126G-04-D-0002, DO 3, TASK ORDER 3, RIO PMO 2020 OIL FROM SWD $956,102.00 $953,882.03 $2,219.97 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2363 W9126G-04-D-0002-3-0001AB PARSONS IRAQ JOINT VENTURE FOR CONTRACT W9126G-04-D-0002 DO 0003 C-OIL INFRASTRUCTURE CONSTRUCTION $46,868.00 $33,370.07 $13,497.93 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2364 W9126G-04-D-0002-4-0001AA PARSONS IRAQ JOINT VENTURE 11545 O-006-P PIJV-MISC POWER DISTRIBUTION 
TO NOC

C-OIL INFRASTRUCTURE CONSTRUCTION $5,342,695.00 $5,169,687.06 $173,007.94 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2365 W9126G-04-D-0002-4-0001AB PARSONS IRAQ JOINT VENTURE 11545 O-006-P ENGINEERING PIJV-MISC POWER 
DISTRIBUTION TO NOC

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$632,754.00 $542,813.47 $89,940.53 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2366 W9126G-04-D-0002-5-1 PARSONS IRAQ JOINT VENTURE 11432-O-002-P C-OIL INFRASTRUCTURE CONSTRUCTION $9,595,923.89 $9,595,880.84 $43.05 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2367 W9126G-04-D-0002-5-2 PARSONS IRAQ JOINT VENTURE TO O-002-P  URI 11433   PIJV-NOC-GOSP NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$19,796,327.11 $19,211,500.39 $584,826.72 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2368 W9126G-04-D-0002-6-0001AA PARSONS IRAQ JOINT VENTURE 11747- PIJV DOWNSTREAM C-OIL INFRASTRUCTURE CONSTRUCTION $6,967,015.77 $6,967,015.77 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2369 W9126G-04-D-0002-6-0002AA PARSONS IRAQ JOINT VENTURE 11747-  O-008-P  PIJV DOWNSTREAM NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$25,863,484.23 $25,863,484.23 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2370 W9126G-04-D-0002-6-3 PARSONS IRAQ JOINT VENTURE 11747-  O-008-P  PIJV DOWNSTREAM NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,233,882.00 $939,586.21 $294,295.79 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2371 W9126G-04-D-0002-7-0001AA PARSONS IRAQ JOINT VENTURE 11542- O-003-P PIJV NOC PUMP STATION C-OIL INFRASTRUCTURE CONSTRUCTION $255,349.00 $230,750.83 $24,598.17 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2372 W9126G-04-D-0002-8-0001A PARSONS IRAQ JOINT VENTURE O-001-P INITIAL MOBILIZATION NORTHERN IRAQ 
(OTHCONSVC)

C-OIL INFRASTRUCTURE CONSTRUCTION $15,859,881.86 $15,859,881.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2373 W9126G-04-D-0002-8-0001AC PARSONS IRAQ JOINT VENTURE *URI#11541* CONSTRUCTION IN-SCOPE 
CONTINGENCY

C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $2,000,000.00 $828,285.86 $1,171,714.14 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2374 W9126G-04-D-0002-8-1 PARSONS IRAQ JOINT VENTURE W9126G-04-D-0002, DO 2, TASK ORDER 2, RIO C-OIL INFRASTRUCTURE CONSTRUCTION $1,058,934.95 $1,058,934.95 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2375 W9126G-04-D-0002-8-3 PARSONS IRAQ JOINT VENTURE O-001-P INITIAL MOBILIZATION NORTHERN IRAQ 
(OTHCONSVC)

C-OIL INFRASTRUCTURE CONSTRUCTION $9,586,010.19 $9,453,793.72 $132,216.47 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2376 W9126G-04-D-0002-9-0001AA PARSONS IRAQ JOINT VENTURE O-001-P INITIAL MOBILIZATION NORTHERN IRAQ 
(OTHCONSVC)

C-OIL INFRASTRUCTURE CONSTRUCTION $50,065,415.70 $50,065,415.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2377 W9126G-04-D-0002-9-1 PARSONS IRAQ JOINT VENTURE W9126G-04-D-0002, DO 2, TASK ORDER 2, RIO C-OIL INFRASTRUCTURE CONSTRUCTION $8,507,464.50 $8,507,464.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2378 W9126G-04-D-0002-9-2 PARSONS IRAQ JOINT VENTURE O-001-P INITIAL MOBILIZATION NORTHERN IRAQ 
(OTHCONSVC)

C-OIL INFRASTRUCTURE CONSTRUCTION $32,396,993.80 $32,396,993.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2379 W9126G-04-D-0002-9-3 PARSONS IRAQ JOINT VENTURE *URI#11541* CONSTRUCTION C-INFRASTRUCTURE.  IN-SCOPE - PC 50000. $3,000,000.00 $2,814,694.25 $185,305.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2380 W912GB-04-D-0015-6-1 IRAQI CONTRACTOR - 4371 PC50000K7 OIL SECURITY TRANSITION 
CONTRACT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$3,868,716.00 $3,868,716.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2381 W914NS-03-D-0002-12-1 GOLDEN WINGS, INC, PK MACHINE GUN, AK 47, ARMOR KIT 9MM, 
SMALL ARMS TOOL KIT & ARMOR KIT FOR 
AK47, RPK & PKM

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,368,520.00 $1,368,520.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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2382 W914NS-03-D-0002-13-1 GOLDEN WINGS, INC. 10000 W2  RPK AND PKM MACHINE GUNS NC-POLICE ASSISTANCE NON-

CONSTRUCTION
$3,979,400.00 $3,979,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

2383 W914NS-03-D-0002-14-0001AA GOLDEN WINGS, INC. 21000 N149 - MAGAZINE FOR PKM, WALTHER 
-CLEANING KIT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$64,636.00 $64,636.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2384 W914NS-03-D-0002-14-0001AB GOLDEN WINGS, INC. 21000 N149 - MAGAZINE FOR PKM, WALTHER 
-CLEANING KIT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$12,012.00 $12,012.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2385 W914NS-03-D-0002-14-0001AC GOLDEN WINGS, INC. 21000 N149 - MAGAZINE FOR PKM, WALTHER 
-CLEANING KIT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,860.00 $2,860.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2386 W914NS-03-D-0002-14-0003AA GOLDEN WINGS, INC. 21000 N149 - MAGAZINE FOR PKM, WALTHER 
-CLEANING KIT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$244,200.00 $244,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2387 W914NS-03-D-0002-14-0003AC GOLDEN WINGS, INC. 21000 N149 - MAGAZINE FOR PKM, WALTHER 
-CLEANING KIT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,056.00 $1,056.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2388 W914NS-03-D-0002-14-0003AH GOLDEN WINGS, INC. 21000 N149 - MAGAZINE FOR PKM, WALTHER 
-CLEANING KIT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$63,020.00 $63,020.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2389 W914NS-03-D-0002-14-0003AI GOLDEN WINGS, INC. 21000 N149 - MAGAZINE FOR PKM, WALTHER 
-CLEANING KIT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$33,453.60 $33,453.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2390 W914NS-03-D-0002-15-1 GOLDEN WINGS, INC. 12000 C5 - 100RPK & PKM & ACCESSORY - 
7.62X39 AMMO & 7.62X54 AMMO FOR FPS

NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$288,050.00 $288,050.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2391 W914NS-03-D-0002-16-1 GOLDEN WINGS, INC. 10000 W3 - 100RPK & PKM & ACCESSORY 
- 7.62X39 AMMO & 7.62X54 LINKED AMMO 
TO IHP

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$288,050.00 $288,050.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2392 W914NS-03-D-0002-8-0001AA GOLDEN WINGS, INC. WALTER P99 9MM PISTOL & 162000 9X19MM 
BALL AMMO ROUNDS FOR AN NUMANIYAH & 
AL KASIK

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,215,200.00 $1,215,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2393 W914NS-04-C-0002-NA-0003AA IRAQ POWER ALLIANCE JOINT VENTURE *URI#21329* EG-052 OPERATIONAL AND 
MAINTENANCE

C-GENERATION CONSTRUCTION $3,461,166.00 $3,461,166.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2394 W914NS-04-C-0002-NA-0009AG IRAQ POWER ALLIANCE JOINT VENTURE GENERATION NC-GENERATION NON-CONSTRUCTION $857,896.00 $857,896.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2395 W914NS-04-C-0002-NA-0010AG IRAQ POWER ALLIANCE JOINT VENTURE TRANSMISSION NC-TRANSMISSION NON-CONSTRUCTION $2,507,904.00 $2,507,904.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2396 W914NS-04-C-0002-NA-0011AG IRAQ POWER ALLIANCE JOINT VENTURE NETWORK INFRASTRUCTURE NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$3,044,499.00 $3,044,499.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2397 W914NS-04-C-0002-NA-3 IRAQ POWER ALLIANCE JOINT VENTURE FIVE MOE SENIOR SUBJECT MATTER EXPERTS NC-MINISTERIAL CAPACITY DEVELOPMENT $1,346,696.00 $1,346,696.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2398 W914NS-04-C-0002-NA-8001AC IRAQ POWER ALLIANCE JOINT VENTURE URI 27740 EG-104/GBAKD-108 BOILER ISLAND C-GENERATION CONSTRUCTION $1,362,354.00 $0.00 $1,362,354.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2399 W914NS-04-C-0002-NA-8001AD IRAQ POWER ALLIANCE JOINT VENTURE *URI 27743* EG-104/GBAKD-110 DISTRIBUTION 
CONTROL SYSTEM COM

C-GENERATION CONSTRUCTION $544,760.00 $0.00 $544,760.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2400 W914NS-04-C-0002-NA-8001AE IRAQ POWER ALLIANCE JOINT VENTURE *URI 27745* EG-104/GBAKD-111 STEAM 
TURBINE ISLAND

C-GENERATION CONSTRUCTION $1,362,354.00 $0.00 $1,362,354.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2401 W914NS-04-C-0003-NA-10 CH2M HILL/PARSONS, A JOINT VENTURE 17752- PW-091B CAPACITY BUILDING INITIATIVE C-POTABLE WATER CONSTRUCTION $860,967.00 $860,967.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2402 W914NS-04-C-0003-NA-11 CH2M HILL/PARSONS, A JOINT VENTURE 19504 PW-094 MASTER PLAN FOR THE CITY OF 
BASRA AND SURROUNDING CITIES

C-POTABLE WATER CONSTRUCTION $908,247.00 $908,247.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2403 W914NS-04-C-0003-NA-13 CH2M HILL/PARSONS, A JOINT VENTURE 17752- PW-091B CAPACITY BUILDING INITIATIVE C-POTABLE WATER CONSTRUCTION $10,228,186.00 $10,228,186.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2404 W914NS-04-C-0003-NA-15 CH2M HILL/PARSONS, A JOINT VENTURE *URI#25078* CDI - PHASE II (FACILITIES LEVEL) C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$10,000,000.00 $3,678,714.26 $6,321,285.74 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2405 W914NS-04-C-0003-NA-16 CH2M HILL/PARSONS, A JOINT VENTURE *URI#25092* P/C 60000 CDI - PHASE II 
MINISTRIES LEVEL

C-POTABLE WATER CONSTRUCTION $11,500,000.00 $0.00 $11,500,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2406 W914NS-04-C-0007-NA-0009A FOSTER WHEELER ENERGY LIMITED *URI#24492* O-105-G MOO TRAINING - LONG 
TERM SERVICE AGREEMENT TM-2500 P/C 50000

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$259,095.00 $0.00 $259,095.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2407 W914NS-04-C-0007-NA-11 FOSTER WHEELER ENERGY LIMITED *URI#24491* O-105-G MOO TRAINING 
INVITATION TO BID PACKAGES P/C 50000

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$577,506.00 $0.00 $577,506.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2408 W914NS-04-C-0101-NA-1 MARITIME SOLUTIONS, INC. BOATS NIA EQUIPMENT BOATS NON-
CONSTRUCTION

$599,717.10 $599,717.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2409 W914NS-04-C-0102-NA-1 MPRI, INC. 22000 M33 -  TRAINING FOR IRAQI MOD 
CIVILIANS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,057,801.77 $2,057,801.77 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2410 W914NS-04-C-0102-NA-2 MPRI, INC. SPEC. TRAIN FOR IRAQI CIVIL SERVANTS, CMATT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,527,780.00 $1,411,978.81 $115,801.19 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2411 W914NS-04-C-0102-NA-3 MPRI, INC. INTEREST CHARGE THAT DIDN’T FLOW 
AUTOMATICALLY THROUGH CEFMS

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$15,688.65 $15,688.65 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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2412 W914NS-04-C-0103-1-0001AA JTSI FUNDS ARE PROVIDED TO ESTABLISH A 

SATELLITE COMMUNICATIONS CAPABILITY PER 
ATTACHED STATEMENT OF OBJECTIVES W/1 
YEAR OF SERVICE

NIA MISC EQUIPMENT NON-
CONSTRUCTION

$216,000.00 $181,038.81 $34,961.19 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2413 W914NS-04-C-0104-NA-1 IRAQI CONTRACTOR - 4297 21000 A32 ASTRO SYSTEM PROVIDE SATELLITE 
DATA COMMUNICATION

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,169,989.00 $1,158,463.00 $11,526.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2414 W914NS-04-C-0104-NA-2 IRAQI CONTRACTOR - 4297 22000 M26 -  UPGRADE OF INTERNET 
BANDWITH

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$144,496.00 $144,496.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2415 W914NS-04-C-0106-NA-2 JTSI FUNDS ARE PROVIDED FOR VOICE AND DATA 
CONNECTIVITY FOR MOD AND JHQ

NIA VOICE & DATA CONNECTIVITY FOR 
MOD/JHQ NON-CONSTRUCTION

$4,600,000.00 $4,600,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2416 W914NS-04-C-0106-NA-3 JTSI 21000 A10 - ADD’L FUNDING REQUEST FOR 
VOICE AND DATA CONNECTIVITY FOR THE 
MOD/JHQ

NIA MISC EQUIPMENT NON-
CONSTRUCTION

$2,300,000.00 $2,300,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2417 W914NS-04-C-0106-NA-4 JTSI ADDITIONAL FUNDING REQUEST FOR VOICE 
AND DATA CONNECTIVITY FOR THE MOD/JHQ

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,090,708.00 $3,090,708.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2418 W914NS-04-C-0106-NA-5 JTSI EXERCISE OPTION PERIOD 1 OF CONTRACT 
W914NS-04-C-0106

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,624,394.00 $2,624,394.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2419 W914NS-04-C-0106-NA-6 JTSI ADDITIONAL FUNDING REQUEST FOR VOICE 
AND DATA CONNECTIVITY FOR THE MOD/JHQ

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$68,502.00 $68,502.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2420 W914NS-04-C-0107-NA-1 JTSI FUNDS ARE PROVIDED FOR VOICE AND DATA 
CONNECTIVITY FOR THE MOD/JHQ ANNEX PER 
ATTACHED SOW AND COST ESTIMATE

NIA MISC EQUIPMENT NON-
CONSTRUCTION

$3,400,000.00 $3,400,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2421 W914NS-04-C-0107-NA-2 JTSI ADDITIONAL FUNDING REQUEST FOR VOICE 
AND DATA CONNECTIVITY FOR THE MOD/JHQ 
ANNEX

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$10,242,692.00 $10,242,692.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2422 W914NS-04-C-0108-1-1 ESS AN NUMANIYAH LIFE SUPPORT CONTRACT, 
EXERCISE OPTION TO RENEW DUE TO MOI NOT 
PREPARED TO TAKE OVER LIFE SUPPORT K

NC-PUBLIC SAFETY NON-CONSTRUCTION $4,352,838.00 $4,352,838.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2423 W914NS-04-C-0108-1-3 ESS TASK ORDER 003 - AN NUMANIYAH MILITARY 
BASE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$31,172,190.91 $31,172,190.91 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2424 W914NS-04-C-0108-1-4 ESS COST FOR FEEDING ADDITIONAL SOLDIERS 
THROUGH MAY 2005

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,527,172.97 $4,527,172.97 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2425 W914NS-04-C-0108-1-5 ESS INITIAL CAMP SET UP NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$5,303,960.31 $5,303,960.31 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2426 W914NS-04-C-0110-NA-0001AA DEFENSE CONTRACTING AND 
CONSULTING, LLC

RIOT GEAR & TRAINING EQUIP/PRISONS 33000C2 NC-DETENTION FACILITY NON-
CONSTRUCTION

$394,168.10 $394,168.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2427 W914NS-04-C-0113-NA-1 ESS 22000M19  AL KASIK LIFE/BASE SUPPORT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$15,065,689.18 $15,065,689.18 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2428 W914NS-04-C-0113-NA-2 ESS 22000M19  AL KASIK LIFE/BASE SUPPORT AL KACIK $18,925,061.82 $18,925,061.82 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2429 W914NS-04-C-0113-NA-3 ESS RADIO RESPONSE KITCHEN SHOWER UNIT AND 
FUEL COSTS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,723,635.38 $3,723,635.38 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2430 W914NS-04-C-0114-NA-1 EXCALIBUR VENTURES ECONOMIC DATA GATHERING & ANALYSIS NC-TRAINING NON-CONSTRUCTION $200,000.00 $200,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2431 W914NS-04-C-0121-NA-1 IRAQI CONTRACTOR - 4086 62000  A1-6  BAGHDAD EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $1,350,425.00 $1,350,425.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2432 W914NS-04-C-0121-NA-2 IRAQI CONTRACTOR - 4086 62000  A1-6  BAGHDAD EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $168,870.00 $168,870.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2433 W914NS-04-C-0121-NA-3 IRAQI CONTRACTOR - 4086 62000  A1-6  BAGHDAD EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $89,220.00 $89,220.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2434 W914NS-04-C-0122-NA-1 IRAQI CONTRACTOR - 4118 62000  A1-6  BAGHDAD EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $1,431,357.00 $1,431,357.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2435 W914NS-04-C-0122-NA-2 IRAQI CONTRACTOR - 4118 62000  A1-6  BAGHDAD EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $73,200.00 $73,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2436 W914NS-04-C-0122-NA-3 IRAQI CONTRACTOR - 4118 61000  B1-6  BAGHDAD EMERGENCY WATER 
REPAIR PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$146,955.00 $146,955.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2437 W914NS-04-C-1413-NA-1 IRAQI CONTRACTOR - 4055 62000  A1-6  BAGHDAD EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $35,500.00 $35,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2438 W914NS-04-C-1414-NA-1 IRAQI CONTRACTOR - 4010 62000  A1-6  BAGHDAD EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $29,000.00 $29,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2439 W914NS-04-C-1415-NA-1 IRAQI CONTRACTOR - 4058 62000  A1-6  BAGHDAD EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $32,419.00 $32,419.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2440 W914NS-04-C-1470-NA-1 IRAQI CONTRACTOR - 4174 PC:7000 URI:13539 TR-047 11VK CABLE TESTING 
- BIAP

C-AIRPORT CONSTRUCTION $9,000.00 $9,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006



Appendix f

f-82  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
2441 W914NS-04-C-9004-NA-1 GULF SUPPLIES & COMMERCIAL SERVICES 

CO.
TRAILERS, 10 X 5 METERS, TO INCLUDE 
PLUMBING AND ELECTRICAL CONNECTIONS, 
DELIVERY AND SET UP

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$14,000.00 $14,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2442 W914NS-04-C-9004-NA-2 GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

21000 N28 - LAUNDRY TRAILER FOR UMM QASR NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$16,000.00 $16,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2443 W914NS-04-C-9005-NA-1 IRAQI CONTRACTOR - 4515 15000 E4 -  LIFE SUPPORT FOR CLASSES FOR 
IRAQI TRAINING COURSES AT ADNON PALACE

NC-PUBLIC SAFETY NON-CONSTRUCTION $983,982.00 $983,982.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2444 W914NS-04-C-9005-NA-2 IRAQI CONTRACTOR - 4515 LIFE SUPPORT OPTION 1 - 10000 Y1 NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$265,000.00 $265,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2445 W914NS-04-C-9005-NA-3 IRAQI CONTRACTOR - 4515 EQUIPMENT TURNOVER FOR ADNON PALACE, 
TIPS ACADEMY.

NC-PUBLIC SAFETY NON-CONSTRUCTION $469,361.75 $469,361.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2446 W914NS-04-C-9006-NA-1 WORLDCELL, INC. 14000F5  CELL PHONES & 12 MO SERVICE NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$24,065.58 $24,065.58 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2447 W914NS-04-C-9007-NA-1 IRAQI CONTRACTOR - 4636 22000 M24 - 250 K GENERATOR CUMMINS 
BRAND PREFERRED

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$149,850.00 $149,850.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2448 W914NS-04-C-9008-NA-1 ESS 22000M20  AR RUSTAMIYAH LIFE SUPPORT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$28,655,517.39 $28,655,517.39 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2449 W914NS-04-C-9008-NA-2 ESS 22000 M35 - LIFE SUPPORT FOR FERRIN-
HUGGINS AND CAMP MARLBORO

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$459,704.56 $459,704.56 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2450 W914NS-04-C-9008-NA-3 ESS 10000Y3 - BASE LIFE SUPPORT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,427,100.52 $1,427,100.52 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2451 W914NS-04-C-9008-NA-4 ESS 15000 E17 - BASE LIFE SUPPORT NC-PUBLIC SAFETY NON-CONSTRUCTION $1,678,274.95 $1,678,274.95 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2452 W914NS-04-C-9009-NA-0001AA IRAQI CONTRACTOR - 4026 GUNSHOT TRAUMA KITS 400 NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$18,763.65 $18,763.65 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2453 W914NS-04-C-9010-NA-1 IRAQI CONTRACTOR - 4379 AIR CONDITIONER NC-DETENTION FACILITY NON-
CONSTRUCTION

$9,350.00 $9,350.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2454 W914NS-04-C-9010-NA-2 IRAQI CONTRACTOR - 4379 33000I10 -  FOLDING TABLES 70X30X29 NC-DETENTION FACILITY NON-
CONSTRUCTION

$3,750.00 $3,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2455 W914NS-04-C-9010-NA-3 IRAQI CONTRACTOR - 4379 FOLDING TABLES NC-DETENTION FACILITY NON-
CONSTRUCTION

$1,610.00 $1,610.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2456 W914NS-04-C-9011-NA-1 AMERICAN INTERNATIONAL RADIO, INC. 09000 L18 HAND HELD PORTABLE RADIOS, 
BATTERY, CHARGER

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$289,592.28 $289,592.28 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2457 W914NS-04-C-9014-NA-2 IRAQI CONTRACTOR - 4469 05000 F6  DIGITAL COPIER, TONER, OFFICE 
FINISHER, DRUM, STAPLES

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$17,798.00 $17,798.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2458 W914NS-04-C-9022-NA-1 ARMORGROUP NORTH AMERICA, INC. PSD TRAINING 09000A1 NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$11,373,271.00 $11,373,271.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2459 W914NS-04-C-9023-NA-0001AA IRAQI CONTRACTOR - 4508 15000 E13 - BASE & LIFE SUPPORT AT BASRAH 
POLICE ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $2,433,126.00 $2,433,126.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2460 W914NS-04-C-9023-NA-0001AB IRAQI CONTRACTOR - 4508 TRAINING IPS CADETS IN AZ ZUBAYR TRAINING 
ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $5,238,898.68 $5,238,898.68 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2461 W914NS-04-C-9023-NA-0001AC IRAQI CONTRACTOR - 4508 EXERCISING 6 MO OPTION CURRENT LIFE 
SUPPORT K FOR TRAINING OF IPS CADETS:
PERIOD OF PERFORMANCE IS 06 MAR-09 SEP 
2005

NC-PUBLIC SAFETY NON-CONSTRUCTION $2,344,327.50 $2,344,327.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2462 W914NS-04-C-9028-NA-1 TRIPLE NICKEL TACTICAL SUPPLY, LLC 24000 D2 - MEDIUM TENT FOR TADJI MTB NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$61,656.00 $61,656.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2463 W914NS-04-C-9028-NA-2 TRIPLE NICKEL TACTICAL SUPPLY, LLC 12000 B6 NIGHT VISION GOGGLES & NIGHT 
VISION RIFLES FOR MOI GEN I

NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$12,270.00 $12,270.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2464 W914NS-04-C-9032-NA-1 IRAQI CONTRACTOR - 4515 15000 E6 - TEMPORARY TRAINING FACILITIES 
FOR BAGHDAD POLICE ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $16,799,999.99 $16,799,999.99 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2465 W914NS-04-C-9036-NA-1 SBIG TECHNICAL SERVICES LTD 15000 E7 - LIFE SUPPORT FOR IRBIL TRAINING 
ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $381,000.00 $381,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2466 W914NS-04-C-9036-NA-2 SBIG TECHNICAL SERVICES LTD EXERCISE OF 6 MO OPTION CURRENT LIFE 
SUPPORT K FOR 6 INSTRUCTORS: PERIOD OF 
PERFORMANCE 01 MAR-31 AUG 05.

NC-PUBLIC SAFETY NON-CONSTRUCTION $276,000.00 $138,000.00 $138,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2467 W914NS-04-C-9038-NA-2 IRAQI CONTRACTOR - 4785 11000E11  AUTOMATED EXTERNAL 
DEFRIBULATORS

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$484,825.00 $484,825.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2468 W914NS-04-C-9039-NA-2 IRAQI CONTRACTOR - 4785 24000 G2 - AUTOMATED EXTERNAL 
DEFRIBULATOR(AED) FOR TADJI ARMY BASE

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$46,125.00 $46,125.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2469 W914NS-04-C-9043-NA-1 IRAQI CONTRACTOR - 4572 10000B1  IPS SELECTION SCREENING PROCESS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$475,375.00 $475,375.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2470 W914NS-04-C-9043-NA-2 IRAQI CONTRACTOR - 4572 PSYCHOLOGICAL TESTING FOR THE BAGHDAD 
POLICE COLLEGE

NC-PUBLIC SAFETY NON-CONSTRUCTION $99,000.00 $99,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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2471 W914NS-04-C-9043-NA-3 IRAQI CONTRACTOR - 4572 PSYCHOLOGICAL TESTING FOR THE BAGHDAD 

POLICE COLLEGE
NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$90,400.00 $90,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2472 W914NS-04-C-9046-NA-1 IRAQI CONTRACTOR - 4695 15000E2  AL HILLAH LIFE SUPPORT NC-PUBLIC SAFETY NON-CONSTRUCTION $22,915,216.50 $22,915,216.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2473 W914NS-04-C-9048-NA-0001AA IRAQI CONTRACTOR - 4695 15000 E15 -  AL RAMADI LIFE SUPPORT FOR 
MOSUL POLICE TRAINING ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $6,730,679.38 $6,730,679.38 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2474 W914NS-04-C-9049-NA-1 IRAQI CONTRACTOR - 4578 PC 1100F8 ORDER FOR ONE ARMORED AUTO 
BMW

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$235,000.00 $235,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2475 W914NS-04-C-9051-NA-0001AA IRAQI CONTRACTOR - 4536 PC 21000 N59 BASE SUPPORT CONTRACT FOR 
THE ACADEMY AT AL SULAYMANIYAH

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$9,998,450.00 $9,998,450.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2476 W914NS-04-C-9051-NA-0001AB IRAQI CONTRACTOR - 4536 10000 L2  TENTS/BEDS/GEMERATORS/SHOWERS/
TOILETS/DINING TENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,936,550.00 $1,936,550.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2477 W914NS-04-C-9051-NA-0001AC IRAQI CONTRACTOR - 4536 *URI 21363*  LIFE SUPPORT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,012,000.00 $3,012,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2478 W914NS-04-C-9053-NA-0001AA IRAQI CONTRACTOR - 4695 15000 E11 - MOSUL POLICE ACADEMY LIFE 
SUPPORT

NC-PUBLIC SAFETY NON-CONSTRUCTION $2,123,570.00 $693,395.62 $1,430,174.38 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2479 W914NS-04-C-9055-NA-1 IRAQI CONTRACTOR - 4261 12061- SPIN473 CENTRAL REGIONAL POLICE 
HEADQUARTERS

FACILITIES REPAIR IRAQ $32,850.00 $32,850.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2480 W914NS-04-C-9056-NA-1 VENTURE COMMUNICATION 
TECHNOLOGIES

11000 A5 - RADAR VESSEL TRAFFIC SYSTEM, 
INCLUDE INSTALLATION AND TRAINING AT 
UMM QASR AND AL FAW

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,857,104.00 $0.00 $1,857,104.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2481 W914NS-04-D-0003-1-6001AA FLUORAMEC, LLC INCREASE TO MOBILIZATION FOR FLUORAMEC 
TASK ORDER #1

NC-GENERATION NON-CONSTRUCTION $596,736.00 $340,137.18 $256,598.82 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2482 W914NS-04-D-0003-2-0001AA FLUORAMEC, LLC 5310- EG-019 BAGHDAD SOUTH 
REHABILITATION

C-GENERATION CONSTRUCTION $475,656.81 $460,824.69 $14,832.12 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2483 W914NS-04-D-0003-3-1 FLUORAMEC, LLC 5310- EG-022 HARTHA THERMAL POWER PLANT 
UPGRADE

C-GENERATION CONSTRUCTION $27,404,825.00 $26,728,029.66 $676,795.34 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2484 W914NS-04-D-0003-4-0001AA FLUORAMEC, LLC 13260 ED-036 KHOR AL ZUBAIR UNITS 5 AND 6 C-GENERATION CONSTRUCTION $116,691,074.00 $110,697,809.60 $5,993,264.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2485 W914NS-04-D-0003-4-1 FLUORAMEC, LLC 13260 ED-036 KHOR AL ZUBAIR UNITS 5 AND 6 C-GENERATION CONSTRUCTION $255,294.50 $255,294.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2486 W914NS-04-D-0003-5-1 FLUORAMEC, LLC 16065 EG-043 SULAYMANIYAH-ARBIL NEW 
GENERATION FACILITY

C-GENERATION CONSTRUCTION $4,500,000.00 $3,785,535.73 $714,464.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2487 W914NS-04-D-0003-6-1 FLUORAMEC, LLC 19070- EG-049 DFI PROJECTS COST TO 
COMPLETE

C-GENERATION CONSTRUCTION $106,216,689.00 $106,215,885.00 $804.05 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2488 W914NS-04-D-0003-6-2 FLUORAMEC, LLC *URI#16088* EG-051 EMERGENCY SPARE PARTS NC-GENERATION NON-CONSTRUCTION $25,000,000.00 $19,079,295.72 $5,920,704.28 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2489 W914NS-04-D-0004-10-0001AB CONTRACK/AICI/OCI/ARCHIRODON (JV) 11789- TR-029F NINEWA RAILWAY STATION 
REHABILITATION

C-RAILROAD CONSTRUCTION $159,666.07 $159,666.07 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2490 W914NS-04-D-0004-1-0001AA CONTRACK/AICI/OCI/ARCHIRODON (JV) MOBILIZATION - RAILROAD REHABILITATION C-RAILROAD CONSTRUCTION $975,060.00 $975,060.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2491 W914NS-04-D-0004-1-0001AB CONTRACK/AICI/OCI/ARCHIRODON (JV) CACO/AICI JV MOBILIZATION C-RAILROAD CONSTRUCTION $350,000.00 $350,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2492 W914NS-04-D-0004-1-0001AC CONTRACK/AICI/OCI/ARCHIRODON (JV) MOBILIZATION - CONTRACK/AICI JV FOR ROADS 
AND BRIDGES PROJECTS.

C-ROADS AND BRIDGES CONSTRUCTION $400,000.00 $400,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2493 W914NS-04-D-0004-1-0001AD CONTRACK/AICI/OCI/ARCHIRODON (JV) CONTINGENCY - TR-036 NAVAID AND RADAR 
IMPLEMENTATION BAGHDAD, NINEWA & 
BASRAH GOVERNORATES

C-AIRPORT CONSTRUCTION $150,000.00 $150,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2494 W914NS-04-D-0004-11-0001AB CONTRACK/AICI/OCI/ARCHIRODON (JV) TR-031 BAGHDAD RAILROAD STATION 
REHABILITATION

C-RAILROAD CONSTRUCTION $691,174.28 $691,174.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2495 W914NS-04-D-0004-15-0001AA CONTRACK/AICI/OCI/ARCHIRODON (JV) TR-018 KUFA THIRD BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $627,998.27 $627,998.27 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2496 W914NS-04-D-0004-16-0002AA CONTRACK/AICI/OCI/ARCHIRODON (JV) TR-028 DESIGN BUILD & LIFE SUPPORT 
NASIRIYAH BRIDGE AND APPROACHES THI QAR

C-ROADS AND BRIDGES CONSTRUCTION $187,000.00 $187,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2497 W914NS-04-D-0004-22-1 CONTRACK INTERNATIONAL INC TP-TC-004 OPERATIONS CENTER & SECURITY 
FACILITIES, PORT OF UMM QSARR BASRAH 
GOVERNORATE

C-PORT REHAB CONSTRUCTION $897,791.38 $897,791.38 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2498 W914NS-04-D-0004-23-0001AC CONTRACK/AICI/OCI/ARCHIRODON (JV) 12487- TP-TC-001 ROLL ON ROLL OFF BERTH 
CONSTRUCTION

C-PORT REHAB CONSTRUCTION $32,674.28 $32,674.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2499 W914NS-04-D-0004-24-0001AC CONTRACK/AICI/OCI/ARCHIRODON (JV) TR-027 AS SAMAWAH MAINTENANCE CETNER 
REHAB

C-RAILROAD CONSTRUCTION $103,771.80 $103,771.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2500 W914NS-04-D-0004-25-0001AC CONTRACK/AICI/OCI/ARCHIRODON (JV) TR-030 SHALCHIYA RAILWAY YARD REHAB C-RAILROAD CONSTRUCTION $210,455.12 $202,329.77 $8,125.35 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2501 W914NS-04-D-0004-26-0001AA CONTRACK/AICI/OCI/ARCHIRODON (JV) LIFE SUPPORT AND SECURITY C-ROADS AND BRIDGES CONSTRUCTION $3,999,085.65 $3,999,085.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2502 W914NS-04-D-0004-27-1 CONTRACK/AICI/OCI/ARCHIRODON (JV) PC 72000 TR-102 CAOA JV DEMOBILIZATION C-RAILROAD CONSTRUCTION $4,709,205.00 $4,709,205.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

2503 W914NS-04-D-0004-27-2 CONTRACK/AICI/OCI/ARCHIRODON (JV) TR-102 CAOA JV DEMOBILIZATION C-ROADS AND BRIDGES CONSTRUCTION $2,160,951.87 $2,160,951.87 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2504 W914NS-04-D-0004-4-0001AA CONTRACK/AICI/OCI/ARCHIRODON (JV) TR-025 COMPLETION OF THE ZUBA BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $110,332.20 $110,332.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2505 W914NS-04-D-0004-5-0001AA CONTRACK/AICI/OCI/ARCHIRODON (JV) TR-021 SHEIK SAAD BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $531,826.22 $531,826.22 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2506 W914NS-04-D-0004-6-0001AB CONTRACK/AICI/OCI/ARCHIRODON (JV) 11872- TR-029B BASRAH THI QAR RAILWAY 
STATION REHABILITATION

C-RAILROAD CONSTRUCTION $443,770.99 $443,770.99 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2507 W914NS-04-D-0004-7-0001AB CONTRACK/AICI/OCI/ARCHIRODON (JV) 11783- TR-029C MUTHANNA QADISSIYA 
RAILWAY SYSTEM REHABILITATION

C-RAILROAD CONSTRUCTION $236,260.93 $236,260.93 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2508 W914NS-04-D-0004-8-0001AB CONTRACK/AICI/OCI/ARCHIRODON (JV) 11784- BABIL RAILWAY STATION 
REHABILITATION

C-RAILROAD CONSTRUCTION $124,520.38 $124,520.38 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2509 W914NS-04-D-0004-9-0001AB CONTRACK/AICI/OCI/ARCHIRODON (JV) 11785- TR-029E SALAH AL DIN / TAMEEM 
RAILWAY STATION REHABILITATION

C-RAILROAD CONSTRUCTION $604,537.35 $604,537.35 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2510 W914NS-04-D-0005-1-0001A LUCENT TECHNOLOGIES WORLD 
SERVICES, INC.

LUCENT MOBILIZATION C-IRAQI COMMUNICATION SYSTEMS 
CONSTRUCTION

$1,243,802.00 $1,243,802.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2511 W914NS-04-D-0005-1-1 LUCENT TECHNOLOGIES WORLD 
SERVICES, INC.

LUCENT MOBILIZATION PROJECT CODE 25000 C-NATIONAL SECURITY COMMO 
CONSTRUCTION

$1,243,801.00 $1,243,801.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2512 W914NS-04-D-0005-1-3 LUCENT TECHNOLOGIES WORLD 
SERVICES, INC.

8418-LID-TC-001 FIRST RESPONDER NETWORK 
NATIONWIDE

C-NATIONAL SECURITY COMMO 
CONSTRUCTION

$21,172.00 $21,172.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2513 W914NS-04-D-0005-2-0001AA LUCENT TECHNOLOGIES WORLD 
SERVICES, INC.

8418-LID-TC-001 FIRST RESPONDER NETWORK 
NATIONWIDE

C-NATIONAL SECURITY COMMO 
CONSTRUCTION

$2,538,390.00 $2,491,696.24 $46,693.76 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2514 W914NS-04-D-0005-3-1 LUCENT TECHNOLOGIES WORLD 
SERVICES, INC.

8418-LID-TC-001 FIRST RESPONDER NETWORK 
NATIONWIDE

C-NATIONAL SECURITY COMMO 
CONSTRUCTION

$16,214,642.00 $16,202,468.14 $12,173.86 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2515 W914NS-04-D-0005-4-1 LUCENT TECHNOLOGIES WORLD 
SERVICES, INC.

8418-LID-TC-001 FIRST RESPONDER NETWORK 
NATIONWIDE

C-NATIONAL SECURITY COMMO 
CONSTRUCTION

$1,432,552.00 $1,423,366.90 $9,185.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2516 W914NS-04-D-0005-5-0001AA LUCENT TECHNOLOGIES WORLD 
SERVICES, INC.

8418-LID-TC-001 FIRST RESPONDER NETWORK 
NATIONWIDE

C-NATIONAL SECURITY COMMO 
CONSTRUCTION

$41,566.26 $41,566.26 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2517 W914NS-04-D-0005-5-0001AB LUCENT TECHNOLOGIES WORLD 
SERVICES, INC.

TC-001 FIRST RESPONDER NETWORK REGION 5 FIRST RESPONDER NETWORK - 
CONSTRUCTION

$53,259,532.74 $51,687,978.18 $1,571,554.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2518 W914NS-04-D-0005-6-1 LUCENT TECHNOLOGIES WORLD 
SERVICES, INC.

8418-LID-TC-001 FIRST RESPONDER NETWORK 
NATIONWIDE

C-NATIONAL SECURITY COMMO 
CONSTRUCTION

$75,265,185.22 $74,402,831.17 $862,354.05 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2519 W914NS-04-D-0006-10-0001A PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$16,660.00 $16,660.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2520 W914NS-04-D-0006-10-0001AA PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$14,990.00 $14,990.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2521 W914NS-04-D-0006-10-0001AB PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$59,961.00 $59,961.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2522 W914NS-04-D-0006-10-0002AA PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$178,243.00 $178,243.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2523 W914NS-04-D-0006-10-0002AB PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$104,493.00 $104,493.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2524 W914NS-04-D-0006-10-0003AA PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$133,092.00 $133,092.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2525 W914NS-04-D-0006-10-0003AB PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$732,000.00 $732,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2526 W914NS-04-D-0006-10-0004AA PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$20,648.00 $20,648.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2527 W914NS-04-D-0006-10-0004AB PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$67,058.43 $67,058.43 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2528 W914NS-04-D-0006-10-0005AA PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$12,645.00 $12,645.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2529 W914NS-04-D-0006-10-0005AB PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$50,580.00 $50,580.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2530 W914NS-04-D-0006-10-0006AA PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$30,974.00 $30,974.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2531 W914NS-04-D-0006-10-0006AB PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$123,896.00 $123,896.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2532 W914NS-04-D-0006-10-0007AA PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$34,292.00 $34,292.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2533 W914NS-04-D-0006-10-0007AB PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$137,169.00 $137,169.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006



Appendix f

  January 30, 2007 i REPORT TO CONGRESS i  f-8�

IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
2534 W914NS-04-D-0006-10-0008AA PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 

CHILDRENS HOSPITALS - NORTH
C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$14,025.00 $14,025.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2535 W914NS-04-D-0006-10-0008AB PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$56,100.00 $56,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2536 W914NS-04-D-0006-10-1 PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$706,642.00 $473,181.33 $233,460.67 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2537 W914NS-04-D-0006-10-2 PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$5,941,144.00 $5,846,093.04 $95,050.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2538 W914NS-04-D-0006-10-3 PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$4,047,973.43 $3,833,650.67 $214,322.76 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2539 W914NS-04-D-0006-10-4 PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$635,103.72 $621,535.43 $13,568.29 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2540 W914NS-04-D-0006-10-5 PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$421,498.00 $421,498.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2541 W914NS-04-D-0006-10-6 PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,032,464.00 $1,015,893.71 $16,570.29 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2542 W914NS-04-D-0006-10-7 PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,143,079.00 $1,130,958.52 $12,120.48 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2543 W914NS-04-D-0006-10-8 PARSONS GLOBAL SERVICES, INC. 12960- BHN-005 MODERNIZE MATERNITY & 
CHILDRENS HOSPITALS - NORTH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$467,499.00 $464,694.00 $2,805.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2544 W914NS-04-D-0006-1-1 PARSONS GLOBAL SERVICES, INC. MOBILIZATION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,562,134.00 $1,356,563.91 $205,570.09 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2545 W914NS-04-D-0006-11-0002AA PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$421,818.00 $333,627.94 $88,190.06 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2546 W914NS-04-D-0006-11-0002AB PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,679,408.00 $400,761.43 $1,278,646.57 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2547 W914NS-04-D-0006-11-0002AC PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$364,000.00 $36,400.00 $327,600.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2548 W914NS-04-D-0006-11-0003AA PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$81,534.00 $75,898.75 $5,635.25 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2549 W914NS-04-D-0006-11-0003AB PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$324,681.00 $271,146.81 $53,534.19 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2550 W914NS-04-D-0006-1106-1106 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$131,757.14 $131,757.14 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2551 W914NS-04-D-0006-1107-1107 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$225,853.52 $225,853.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2552 W914NS-04-D-0006-1108-1108 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$188,390.82 $188,390.82 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2553 W914NS-04-D-0006-1109-1109 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$235,997.57 $235,997.57 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2554 W914NS-04-D-0006-11-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$18,749,946.41 $7,881,642.08 $10,868,304.33 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2555 W914NS-04-D-0006-1110-1110 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$294,006.78 $294,006.78 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2556 W914NS-04-D-0006-1111-1111 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$195,854.30 $195,854.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2557 W914NS-04-D-0006-1112-1112 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$348,878.30 $348,878.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2558 W914NS-04-D-0006-1113-1113 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 

AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$586,597.10 $586,597.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2559 W914NS-04-D-0006-1114-1114 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$488,683.80 $488,683.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2560 W914NS-04-D-0006-1115-1115 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$372,695.40 $372,695.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2561 W914NS-04-D-0006-1116-1116 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$138,996.40 $138,996.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2562 W914NS-04-D-0006-1117-1117 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$58,560.66 $58,560.66 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2563 W914NS-04-D-0006-1118-1118 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$73,365.86 $73,365.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2564 W914NS-04-D-0006-1119-1119 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$87,378.56 $87,378.56 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2565 W914NS-04-D-0006-11-2 PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$23,959,576.26 $18,685,971.99 $5,273,604.27 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2566 W914NS-04-D-0006-1121-1121 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$89,323.56 $89,323.56 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2567 W914NS-04-D-0006-1122-1122 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$151,789.72 $151,789.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2568 W914NS-04-D-0006-1123-1123 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$43,090.20 $43,090.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2569 W914NS-04-D-0006-1124-1124 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$312,535.17 $312,535.17 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2570 W914NS-04-D-0006-1125-1125 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$355,606.27 $355,606.27 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2571 W914NS-04-D-0006-1126-1126 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$315,492.98 $315,492.98 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2572 W914NS-04-D-0006-1127-1127 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$280,326.42 $280,326.42 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2573 W914NS-04-D-0006-1128-1128 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$255,979.01 $255,979.01 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2574 W914NS-04-D-0006-1129-1129 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$298,512.36 $298,512.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2575 W914NS-04-D-0006-1130-1130 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 

AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$578,235.60 $578,235.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2576 W914NS-04-D-0006-1131-1131 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$287,953.50 $284,953.50 $3,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2577 W914NS-04-D-0006-1132-1132 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$654,180.39 $654,180.39 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2578 W914NS-04-D-0006-1133-1133 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$191,289.60 $191,289.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2579 W914NS-04-D-0006-1134-1134 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$363,961.36 $363,961.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2580 W914NS-04-D-0006-1135-1135 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$260,907.75 $260,907.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2581 W914NS-04-D-0006-1136-1136 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$295,512.30 $295,512.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2582 W914NS-04-D-0006-1137-1137 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$375,220.30 $375,220.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2583 W914NS-04-D-0006-1138-1138 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$414,179.52 $414,179.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2584 W914NS-04-D-0006-1139-1139 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$436,682.21 $436,682.21 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2585 W914NS-04-D-0006-11-4 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,072,338.00 $833,572.00 $238,766.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2586 W914NS-04-D-0006-1140-1140 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$206,439.30 $206,439.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2587 W914NS-04-D-0006-1141-1141 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$153,582.30 $153,582.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2588 W914NS-04-D-0006-1142-1142 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$153,882.45 $153,882.45 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2589 W914NS-04-D-0006-1143-1143 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$168,605.10 $168,605.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2590 W914NS-04-D-0006-1144-1144 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$237,810.60 $237,810.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2591 W914NS-04-D-0006-1145-1145 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$133,966.80 $133,966.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2592 W914NS-04-D-0006-1146-1146 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 

AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$164,208.60 $164,208.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2593 W914NS-04-D-0006-1147-1147 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$205,615.90 $205,615.90 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2594 W914NS-04-D-0006-1148-1148 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$146,916.90 $146,916.90 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2595 W914NS-04-D-0006-1149-1149 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$37,954.80 $37,954.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2596 W914NS-04-D-0006-11-5 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,516,287.00 $395,102.00 $2,121,185.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2597 W914NS-04-D-0006-1150-1150 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$321,991.94 $321,991.94 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2598 W914NS-04-D-0006-1151-1151 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$324,071.84 $324,071.84 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2599 W914NS-04-D-0006-1152-1152 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$354,147.88 $354,147.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2600 W914NS-04-D-0006-1153-1153 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$254,450.70 $254,450.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2601 W914NS-04-D-0006-1154-1154 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$356,701.98 $356,701.98 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2602 W914NS-04-D-0006-1155-1155 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$363,492.50 $363,492.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2603 W914NS-04-D-0006-1-2 PARSONS GLOBAL SERVICES, INC. MOBILIZATION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$4,579,627.88 $4,579,627.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2604 W914NS-04-D-0006-12-0002AA PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$502,135.00 $276,172.00 $225,963.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2605 W914NS-04-D-0006-12-0002AB PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,999,010.00 $1,999,010.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2606 W914NS-04-D-0006-12-0002AC PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$468,000.00 $371,578.57 $96,421.43 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2607 W914NS-04-D-0006-12-0003AA PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$97,082.00 $88,438.30 $8,643.70 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2608 W914NS-04-D-0006-12-0003AB PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$386,564.00 $325,221.62 $61,342.38 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2609 W914NS-04-D-0006-12-0066AB PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$66,709.00 $66,709.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2610 W914NS-04-D-0006-1206-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$230,958.71 $230,958.71 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2611 W914NS-04-D-0006-1207-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$200,722.40 $200,722.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2612 W914NS-04-D-0006-1208-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 

AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$257,411.50 $257,411.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2613 W914NS-04-D-0006-1209-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$239,932.94 $239,932.94 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2614 W914NS-04-D-0006-12-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$22,328,933.29 $8,787,570.97 $13,541,362.32 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2615 W914NS-04-D-0006-1210-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$423,605.84 $423,605.84 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2616 W914NS-04-D-0006-1211-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$262,948.60 $262,948.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2617 W914NS-04-D-0006-12-1204 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,259,057.00 $266,836.00 $992,221.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2618 W914NS-04-D-0006-12-1205 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,901,556.00 $1,699,126.80 $1,202,429.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2619 W914NS-04-D-0006-1212-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$266,470.30 $266,470.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2620 W914NS-04-D-0006-1213-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$286,751.30 $286,751.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2621 W914NS-04-D-0006-1214-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$233,511.71 $233,511.71 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2622 W914NS-04-D-0006-1215-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$206,474.12 $206,474.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2623 W914NS-04-D-0006-1216-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$257,806.18 $257,806.18 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2624 W914NS-04-D-0006-1217-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$189,175.68 $189,175.68 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2625 W914NS-04-D-0006-1218-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$224,671.87 $224,671.87 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2626 W914NS-04-D-0006-1219-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$144,208.56 $144,208.56 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2627 W914NS-04-D-0006-12-2 PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$27,690,296.75 $20,222,795.60 $7,467,501.15 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2628 W914NS-04-D-0006-1220-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$117,969.11 $117,969.11 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2629 W914NS-04-D-0006-1221-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 

AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$176,063.01 $176,063.01 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2630 W914NS-04-D-0006-1222-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$157,218.18 $157,218.18 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2631 W914NS-04-D-0006-1223-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$132,476.69 $132,476.69 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2632 W914NS-04-D-0006-1224-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$131,956.46 $131,956.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2633 W914NS-04-D-0006-1225-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$219,165.73 $219,165.73 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2634 W914NS-04-D-0006-1226-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$191,156.27 $191,156.27 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2635 W914NS-04-D-0006-1227-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$255,639.72 $255,639.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2636 W914NS-04-D-0006-1228-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$471,004.68 $471,004.68 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2637 W914NS-04-D-0006-1229-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$99,998.82 $99,998.82 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2638 W914NS-04-D-0006-1230-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$323,918.90 $323,918.90 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2639 W914NS-04-D-0006-1231-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$44,275.00 $44,275.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2640 W914NS-04-D-0006-1232-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$191,080.32 $191,080.32 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2641 W914NS-04-D-0006-1233-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$97,975.66 $97,975.66 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2642 W914NS-04-D-0006-1234-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$234,527.09 $234,527.09 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2643 W914NS-04-D-0006-1235-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$135,009.49 $135,009.49 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2644 W914NS-04-D-0006-1236-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$190,477.13 $190,477.13 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2645 W914NS-04-D-0006-1237-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$194,471.39 $194,471.39 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2646 W914NS-04-D-0006-1238-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 

AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$468,505.57 $468,505.57 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2647 W914NS-04-D-0006-1239-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$341,031.11 $341,031.11 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2648 W914NS-04-D-0006-1240-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$432,556.97 $432,556.97 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2649 W914NS-04-D-0006-1241-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$281,955.18 $281,955.18 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2650 W914NS-04-D-0006-1242-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$261,750.56 $261,750.56 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2651 W914NS-04-D-0006-1243-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$273,071.29 $273,071.29 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2652 W914NS-04-D-0006-1244-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$258,867.15 $258,867.15 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2653 W914NS-04-D-0006-1245-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$371,806.46 $371,806.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2654 W914NS-04-D-0006-1246-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$276,088.54 $276,088.54 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2655 W914NS-04-D-0006-1247-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$362,314.75 $362,314.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2656 W914NS-04-D-0006-1248-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$288,154.73 $288,154.73 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2657 W914NS-04-D-0006-1249-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$112,317.76 $112,317.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2658 W914NS-04-D-0006-1250-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$210,953.72 $210,953.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2659 W914NS-04-D-0006-1251-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$176,964.40 $176,964.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2660 W914NS-04-D-0006-1252-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$177,229.75 $177,229.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2661 W914NS-04-D-0006-1253-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$211,329.32 $211,329.32 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2662 W914NS-04-D-0006-1254-0001PH PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$232,898.93 $232,898.93 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2663 W914NS-04-D-0006-1255-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 

AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$175,946.23 $175,946.23 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2664 W914NS-04-D-0006-1256-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$216,166.56 $216,166.56 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2665 W914NS-04-D-0006-1257-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$133,790.40 $133,790.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2666 W914NS-04-D-0006-1258-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$236,755.55 $236,755.55 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2667 W914NS-04-D-0006-1259-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$173,342.57 $173,342.57 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2668 W914NS-04-D-0006-1260-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$142,579.37 $142,579.37 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2669 W914NS-04-D-0006-1261-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$301,484.23 $301,484.23 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2670 W914NS-04-D-0006-1262-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$217,847.09 $217,847.09 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2671 W914NS-04-D-0006-1263-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$204,882.55 $204,882.55 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2672 W914NS-04-D-0006-1264-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$110,972.35 $110,972.35 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2673 W914NS-04-D-0006-1265-1 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$171,195.58 $171,195.58 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2674 W914NS-04-D-0006-12-66 PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,161,597.00 $1,161,597.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2675 W914NS-04-D-0006-13-0001AA PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 CONTINGENCY MODERNIZE 
MATERNITY AND PEDIATRIC HOSPITALS - 
SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$86,175.00 $43,087.00 $43,088.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2676 W914NS-04-D-0006-13-0001AC PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 CONTINGENCY MODERNIZE 
MATERNITY AND PEDIATRIC HOSPITALS - 
SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$344,699.00 $273,450.13 $71,248.87 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2677 W914NS-04-D-0006-13-0003AA PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 CONTINGENCY MODERNIZE 
MATERNITY AND PEDIATRIC HOSPITALS - 
SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$74,870.00 $37,432.00 $37,438.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2678 W914NS-04-D-0006-13-0003AB PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 CONTINGENCY MODERNIZE 
MATERNITY AND PEDIATRIC HOSPITALS - 
SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$299,480.00 $126,881.68 $172,598.32 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2679 W914NS-04-D-0006-13-0005AA PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 CONTINGENCY MODERNIZE 
MATERNITY AND PEDIATRIC HOSPITALS - 
SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$154,689.00 $79,689.00 $75,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2680 W914NS-04-D-0006-13-0005AB PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 CONTINGENCY MODERNIZE 
MATERNITY AND PEDIATRIC HOSPITALS - 
SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$618,757.00 $0.00 $618,757.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2681 W914NS-04-D-0006-13-1 PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 
PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,241,022.00 $2,234,239.96 $6,782.04 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2682 W914NS-04-D-0006-13-3 PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 
PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,495,670.00 $2,443,862.62 $51,807.38 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2683 W914NS-04-D-0006-13-5 PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 

PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS
C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$4,095,323.00 $3,001,030.89 $1,094,292.11 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2684 W914NS-04-D-0006-14-1 PARSONS GLOBAL SERVICES, INC. *URI#28376* CLOSE OUT SUPPORT TO # 0014 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$3,020,774.00 $889,201.36 $2,131,572.64 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2685 W914NS-04-D-0006-2-0001AA PARSONS GLOBAL SERVICES, INC. BP-001: OPT 2 MINISTRY OF INDUSTRY AND 
MINERALS RENOVATION STRUCTURAL

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$8,865,549.80 $8,258,376.52 $607,173.28 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2686 W914NS-04-D-0006-3-0001AA PARSONS GLOBAL SERVICES, INC. 11399- MINISTRY OF HEALTH RENOVATE/
REHABILITATE IBN AL BALADI HOSPITAL

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$8,208,476.12 $7,883,093.32 $325,382.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2687 W914NS-04-D-0006-3-0001AB PARSONS GLOBAL SERVICES, INC. 11399- MINISTRY OF HEALTH RENOVATE/
REHABILITATE IBN AL BALADI HOSPITAL

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,815,193.88 $1,062,043.15 $753,150.73 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2688 W914NS-04-D-0006-3-1 PARSONS GLOBAL SERVICES, INC. 11399- MINISTRY OF HEALTH RENOVATE/
REHABILITATE IBN AL BALADI HOSPITAL

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$370,257.00 $370,257.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2689 W914NS-04-D-0006-4-0001AA PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,113,993.00 $1,355,104.67 $758,888.33 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2690 W914NS-04-D-0006-4-0001AB PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$256,632.36 $256,632.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2691 W914NS-04-D-0006-4-0001XX PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$7,854,216.52 $7,464,912.25 $389,304.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2692 W914NS-04-D-0006-4-0002AA PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$308,967.21 $308,967.21 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2693 W914NS-04-D-0006-4-0002AB PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$974,757.39 $974,757.39 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2694 W914NS-04-D-0006-4-0002AC PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$204,521.00 $204,521.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2695 W914NS-04-D-0006-4-0003A PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$57,893.00 $57,893.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2696 W914NS-04-D-0006-4-0003AB PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$86,463.69 $86,463.69 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2697 W914NS-04-D-0006-4-0006AA PARSONS GLOBAL SERVICES, INC. *URI#11715* ADMINISTRATIVE SUPPORT C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,619,683.76 $1,619,683.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2698 W914NS-04-D-0006-4-0049AA PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$12,153.00 $12,153.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2699 W914NS-04-D-0006-4-0049AB PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$229.00 $229.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2700 W914NS-04-D-0006-406-6 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$364,971.81 $364,971.81 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2701 W914NS-04-D-0006-407-7 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$174,588.30 $174,588.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2702 W914NS-04-D-0006-408-8 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$428,123.48 $428,123.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2703 W914NS-04-D-0006-409-9 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$213,979.50 $213,979.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2704 W914NS-04-D-0006-410-10 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$198,155.30 $198,155.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2705 W914NS-04-D-0006-411-11 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$367,483.18 $367,483.18 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2706 W914NS-04-D-0006-412-12 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 

AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$117,434.70 $117,434.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2707 W914NS-04-D-0006-413-13 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$120,541.70 $120,541.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2708 W914NS-04-D-0006-414-14 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$381,142.89 $381,142.89 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2709 W914NS-04-D-0006-415-15 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$259,521.55 $259,521.55 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2710 W914NS-04-D-0006-416-16 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$381,440.76 $381,440.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2711 W914NS-04-D-0006-417-17 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$316,918.52 $316,918.52 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2712 W914NS-04-D-0006-418-18 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$407,092.66 $407,092.66 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2713 W914NS-04-D-0006-419-19 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$53,147.17 $53,147.17 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2714 W914NS-04-D-0006-4-2 PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$19,505,423.25 $14,658,938.72 $4,846,484.53 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2715 W914NS-04-D-0006-420-20 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$296,038.38 $296,038.38 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2716 W914NS-04-D-0006-421-21 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$318,620.18 $318,620.18 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2717 W914NS-04-D-0006-422-22 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$73,001.31 $73,001.31 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2718 W914NS-04-D-0006-423-23 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$260,363.74 $260,363.74 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2719 W914NS-04-D-0006-424-24 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$193,923.83 $193,923.83 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2720 W914NS-04-D-0006-426-26 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$318,957.67 $318,957.67 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2721 W914NS-04-D-0006-427-27 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$237,001.88 $237,001.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2722 W914NS-04-D-0006-428-28 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$306,480.88 $306,480.88 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2723 W914NS-04-D-0006-429-29 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 

AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$302,037.82 $302,037.82 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2724 W914NS-04-D-0006-4-3 PARSONS GLOBAL SERVICES, INC. 92000 D2 - PRIMARY CARE AND MATERNITY 
CHILD CARES EQUIPMENT

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$2,038,032.00 $1,976,976.19 $61,055.81 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2725 W914NS-04-D-0006-430-30 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$254,727.81 $254,727.81 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2726 W914NS-04-D-0006-431-31 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$386,659.58 $386,659.58 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2727 W914NS-04-D-0006-432-32 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$281,311.33 $281,311.33 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2728 W914NS-04-D-0006-433-33 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$157,706.12 $157,706.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2729 W914NS-04-D-0006-434-34 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$284,671.78 $284,671.78 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2730 W914NS-04-D-0006-435-35 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$210,695.39 $210,695.39 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2731 W914NS-04-D-0006-436-436 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$386,305.08 $386,305.08 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2732 W914NS-04-D-0006-437-37 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$255,601.46 $255,601.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2733 W914NS-04-D-0006-438-38 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$407,914.44 $407,914.44 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2734 W914NS-04-D-0006-439-39 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$304,773.18 $304,773.18 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2735 W914NS-04-D-0006-4-4 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$808,181.00 $699,864.76 $108,316.24 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2736 W914NS-04-D-0006-440-40 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$312,260.35 $312,260.35 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2737 W914NS-04-D-0006-441-41 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$245,182.36 $245,182.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2738 W914NS-04-D-0006-443-43 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$382,411.04 $382,411.04 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2739 W914NS-04-D-0006-444-44 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$333,408.92 $333,408.92 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2740 W914NS-04-D-0006-445-45 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 

AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$161,013.60 $161,013.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2741 W914NS-04-D-0006-446-46 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$370,879.67 $370,879.67 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2742 W914NS-04-D-0006-4-47 PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$192,161.22 $0.00 $192,161.22 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2743 W914NS-04-D-0006-4-48 PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$87,156.00 $6,372.80 $80,783.20 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2744 W914NS-04-D-0006-4-49 PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$941,144.78 $941,144.78 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2745 W914NS-04-D-0006-4-5 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$851,568.00 $369,953.39 $481,614.61 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2746 W914NS-04-D-0006-4-51 PARSONS GLOBAL SERVICES, INC. *URI#11715* ADMINISTRATIVE SUPPORT C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$894,279.70 $0.00 $894,279.70 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2747 W914NS-04-D-0006-47-0047AA PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$2,286.00 $2,286.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2748 W914NS-04-D-0006-47-0047AC PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$7,800.00 $7,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2749 W914NS-04-D-0006-47-0048AB PARSONS GLOBAL SERVICES, INC. 92000D1  EQPT FOR HEALTH/MATERNITY CTRS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$342.00 $342.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2750 W914NS-04-D-0006-5-0001AA PARSONS GLOBAL SERVICES, INC. 11732- BP-001: OPT3 MINISTRY OF EDUCATION 
& HIGHER EDUCATION HQS COMPLEX 
RENOVATE BULDINGS ASSOCIATED WITH 
COMPLEX AMS 72000 PC 81000

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,486,587.12 $1,187,574.66 $299,012.46 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2751 W914NS-04-D-0006-6-0001AB PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 
PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$698,433.00 $695,134.93 $3,298.07 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2752 W914NS-04-D-0006-6-0001AC PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 
PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$20,953.00 $20,953.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2753 W914NS-04-D-0006-6-0001AD PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 
PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$63,423.00 $57,381.14 $6,041.86 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2754 W914NS-04-D-0006-6-0003AA PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 
PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$245,611.00 $245,611.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2755 W914NS-04-D-0006-6-0003AB PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 
PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$743,060.00 $508,320.00 $234,740.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2756 W914NS-04-D-0006-6-0005AA PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 
PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$241,339.00 $241,339.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2757 W914NS-04-D-0006-6-0005AB PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 
PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$730,188.00 $497,680.00 $232,508.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2758 W914NS-04-D-0006-6-0006AB PARSONS GLOBAL SERVICES, INC. *URI#12147* ADMINISTRATIVE SUPPORT C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$46,026.00 $0.00 $46,026.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2759 W914NS-04-D-0006-6-0006AC PARSONS GLOBAL SERVICES, INC. *URI#12147* ADMINISTRATIVE SUPPORT C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$115,566.00 $0.00 $115,566.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2760 W914NS-04-D-0006-603-1 PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 
PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$3,011.72 $3,011.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2761 W914NS-04-D-0006-605-1 PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 
PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$72,616.72 $72,616.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2762 W914NS-04-D-0006-6-1 PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 
PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$3,547,397.81 $2,065,106.64 $1,482,291.17 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2763 W914NS-04-D-0006-6-3 PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 
PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$5,887,351.40 $5,887,351.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2764 W914NS-04-D-0006-6-5 PARSONS GLOBAL SERVICES, INC. 12147- BHS-004 MODERNIZE MATERNITY AND 
PEDIATRIC HOSPITALS - SOUTHERN HOSPITALS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$4,708,630.14 $4,580,281.43 $128,348.71 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2765 W914NS-04-D-0006-7-0001AA PARSONS GLOBAL SERVICES, INC. ADMIN TASK ORDER 0007 TO CONT #W914NS-
04-D-0006

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$3,861,000.00 $3,861,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2766 W914NS-04-D-0006-7-0001AB PARSONS GLOBAL SERVICES, INC. ADMIN TASK ORDER 0007 TO CONT #W914NS-
04-D-0006

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$27,500,000.00 $27,500,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2767 W914NS-04-D-0006-7-0001AC PARSONS GLOBAL SERVICES, INC. ADMIN TASK ORDER 0007 TO CONT #W914NS-
04-D-0006

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,248,972.00 $1,248,972.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2768 W914NS-04-D-0006-7-0001AD PARSONS GLOBAL SERVICES, INC. ADMIN TASK ORDER 0007 TO CONT #W914NS-
04-D-0006

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$37,842,401.28 $37,204,894.83 $637,506.45 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2769 W914NS-04-D-0006-7-0001AE PARSONS GLOBAL SERVICES, INC. ADMIN TASK ORDER 0007 TO CONT #W914NS-

04-D-0006
C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,427,678.00 $728,963.39 $698,714.61 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2770 W914NS-04-D-0006-7-0001AF PARSONS GLOBAL SERVICES, INC. ADMIN TASK ORDER 0007 TO CONT #W914NS-
04-D-0006

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,709,120.00 $604,483.05 $1,104,636.95 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2771 W914NS-04-D-0006-7-0001AG PARSONS GLOBAL SERVICES, INC. ADMIN TASK ORDER 0007 TO CONT #W914NS-
04-D-0006

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,183,237.00 $368,685.04 $814,551.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2772 W914NS-04-D-0006-7-0001AH PARSONS GLOBAL SERVICES, INC. ADMIN TASK ORDER 0007 TO CONT #W914NS-
04-D-0006

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$687,500.00 $156,538.00 $530,962.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2773 W914NS-04-D-0006-7-0001AJ PARSONS GLOBAL SERVICES, INC. ADMIN TASK ORDER 0007 TO CONT #W914NS-
04-D-0006

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$14,685,614.00 $13,375,626.55 $1,309,987.45 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2774 W914NS-04-D-0006-7-0001AK PARSONS GLOBAL SERVICES, INC. ADMIN TASK ORDER 0007 TO CONT #W914NS-
04-D-0006

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,964,252.90 $2,817,687.00 $146,565.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2775 W914NS-04-D-0006-7-0001AL PARSONS GLOBAL SERVICES, INC. ADMIN TASK ORDER 0007 TO CONT #W914NS-
04-D-0006

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$7,264,653.59 $6,431,915.80 $832,737.79 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2776 W914NS-04-D-0006-7-1 PARSONS GLOBAL SERVICES, INC. ADMIN TASK ORDER 0007 TO CONT #W914NS-
04-D-0006

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$13,200,000.00 $13,200,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2777 W914NS-04-D-0006-7-2 PARSONS GLOBAL SERVICES, INC. 11715- BH006 MINISTRY OF HEALTH DESIGN 
AND CONSTRUCT PRIMARY HEALTHCARE 
CENTERS THROUGHOUT THE 18 GOVERNORATES 
OF IRAQ PC 90000 AMS 081000

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$4,214,356.04 $4,214,356.04 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2778 W914NS-04-D-0006-8-0001AA PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$125,015.00 $125,015.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2779 W914NS-04-D-0006-8-0001AB PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$414,400.29 $270,794.40 $143,605.89 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2780 W914NS-04-D-0006-8-0002AA PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$193,411.00 $193,374.00 $37.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2781 W914NS-04-D-0006-8-0002AB PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$307,331.00 $307,331.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2782 W914NS-04-D-0006-8-0003AA PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$7,937.00 $5,240.00 $2,697.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2783 W914NS-04-D-0006-8-0003AB PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$31,747.00 $12,611.00 $19,136.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2784 W914NS-04-D-0006-8-0004AA PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$25,944.00 $25,944.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2785 W914NS-04-D-0006-8-0004AB PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$103,777.00 $41,225.00 $62,552.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2786 W914NS-04-D-0006-801-1 PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$157,775.99 $157,775.99 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2787 W914NS-04-D-0006-802-1 PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$26,173.59 $26,173.59 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2788 W914NS-04-D-0006-803-1 PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$110,968.80 $110,968.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2789 W914NS-04-D-0006-804-1 PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$17,843.54 $17,843.54 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2790 W914NS-04-D-0006-8-1 PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$4,774,176.82 $3,512,506.61 $1,261,670.21 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2791 W914NS-04-D-0006-8-2 PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$4,419,662.31 $4,419,662.31 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2792 W914NS-04-D-0006-8-3 PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$153,592.20 $148,608.64 $4,983.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2793 W914NS-04-D-0006-8-4 PARSONS GLOBAL SERVICES, INC. BHN-008 MODERNIZE SO CENTRAL HOSPITALS 
CONSTRUCTION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$846,966.46 $779,574.71 $67,391.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2794 W914NS-04-D-0006-9-0001AA PARSONS GLOBAL SERVICES, INC. 13505 BHN-007 MODERNIZE MATERNITY 
HOSPITALS NORTH CENTRAL

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$132,332.00 $127,523.00 $4,809.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2795 W914NS-04-D-0006-9-0001AB PARSONS GLOBAL SERVICES, INC. 13505 BHN-007 MODERNIZE MATERNITY 
HOSPITALS NORTH CENTRAL

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$529,328.00 $389,910.68 $139,417.32 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2796 W914NS-04-D-0006-9-1 PARSONS GLOBAL SERVICES, INC. 13505 BHN-007 MODERNIZE MATERNITY 
HOSPITALS NORTH CENTRAL

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$3,901,114.00 $3,020,478.91 $880,635.09 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2797 W914NS-04-D-0007-10-1 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

11503 WR-007 KUT BETERA RECLAMATION 
PROJECT

C-IRRIGATION AND DRAINAGE SYSTEMS 
CONSTRUCTION

$6,161,641.00 $6,137,750.83 $23,890.17 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2798 W914NS-04-D-0007-11-2 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

11553 - WR-002 EASTERN EUPHRATES DRAIN C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$6,016,497.00 $5,419,925.54 $596,571.46 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2799 W914NS-04-D-0007-1-2 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

MOBILIZATION COSTS FOR WATER NORTH C-POTABLE WATER CONSTRUCTION $2,101,731.66 $2,101,731.66 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2800 W914NS-04-D-0007-12-1 WASHINGTON INTERNATIONAL/ BLACK 

& VEATCH
WR-015 NASSIRIYA DRAINAGE PUMPING 
STATION

C-PUMP STATIONS AND GENERATORS 
CONSTRUCTION

$78,774,076.00 $43,493,692.15 $35,280,383.85 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2801 W914NS-04-D-0007-12-2 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

*URI#13629* WR-008-1 BASRA/UMM QASR 
WATER SUPPLY

C-UMM QASR TO BASRA WATER PIPELINE 
CONSTRUCTION

$8,277,167.00 $21,958.81 $8,255,208.19 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2802 W914NS-04-D-0007-13-1 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

*URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $38,480.00 $13,653.70 $24,826.30 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2803 W914NS-04-D-0007-13-10 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

*URI#38789* PROCUREMENT KARBALA PUMPS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$1,900,000.00 $0.00 $1,900,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2804 W914NS-04-D-0007-13-11 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

*URI#23179* WIBV CONTRACT NC-DAMS NON-CONSTRUCTION $2,096,919.85 $0.00 $2,096,919.85 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2805 W914NS-04-D-0007-13-2 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

*URI#23570* RAMADI BARRAGE 
(PROCUREMENT)

NC-DAMS NON-CONSTRUCTION $9,961,520.00 $26,052.92 $9,935,467.08 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2806 W914NS-04-D-0007-13-3 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

*URI#23571* PC 67000 WR-022 ADHAIM 
DAM EQUIPMENT PROCUREMENT NON-
CONSTRUCTION

NC-DAMS NON-CONSTRUCTION $10,000,000.00 $58,162.45 $9,941,837.55 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2807 W914NS-04-D-0007-13-4 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

*URI#28626* 60000 POTABLE WATER 
LABORATORY EQUIPMENT

NC-POTABLE WATER NON-CONSTRUCTION $1,900,000.00 $2,546.65 $1,897,453.35 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2808 W914NS-04-D-0007-13-5 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

*URI# 28636* 62000 SEWERAGE LABORATORY 
EQUIPMENT

NC-SEWAGE NON-CONSTRUCTION $866,000.00 $3,986.03 $862,013.97 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2809 W914NS-04-D-0007-13-7 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

*URI#13629* EQUIPMENT PURCHASE. WATER 
RESOURCES TESTING LAB MATERIALS, 
EQUIPMENT AND SUPPLIES

NC-UMM QASR TO BASRA WATER PIPELINE 
NON-CONSTRUCTION

$382,655.00 $0.00 $382,655.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2810 W914NS-04-D-0007-13-8 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

*URI#29140* MISCELLANEOUS MWR MATERIAL 
PROCUREMENT

NC-UMM QASR TO BASRA WATER PIPELINE 
SUSTAINMENT NON-CONSTR

$1,000,000.00 $0.00 $1,000,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2811 W914NS-04-D-0007-13-9 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

*URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $2,602,926.00 $0.00 $2,602,926.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2812 W914NS-04-D-0007-14-1 WASHINGTON GROUP INTERNATIONAL *URI#29241* SADR CITY R3 WTP ASSESSMENT C-POTABLE WATER CONSTRUCTION $300,000.00 $170,194.10 $129,805.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2813 W914NS-04-D-0007-16-1 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

*URI#29623* SADAR CITY R3 WATER 
TREATMENT PLANT

C-POTABLE WATER CONSTRUCTION $6,950,000.00 $363,551.77 $6,586,448.23 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2814 W914NS-04-D-0007-17-1 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

*URI#29276* ENGINEERING DESIGN SERVICES C-SEWAGE CONSTRUCTION $500,000.00 $190,792.56 $309,207.44 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2815 W914NS-04-D-0007-4-1 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

WR-010 RESTORATION OF THE WEIR CAPACITY 
TO ENSURE ADEQUATE FLOWS FOR IRRIGATION

C-DAMS CONSTRUCTION $3,828,462.00 $3,777,164.55 $51,297.45 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2816 W914NS-04-D-0007-6-1 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

13399- WR-012 RAMADI BARRAGE COMPLEX C-DAMS CONSTRUCTION $2,721,113.00 $2,664,003.71 $57,109.29 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2817 W914NS-04-D-0007-7-1 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

1445- WR-022 ADHAIM DAM REHABILITATION C-DAMS CONSTRUCTION $3,371,225.00 $3,319,715.27 $51,509.73 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2818 W914NS-04-D-0007-8-1 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

11679- WR-003 MOSUL DAM REHABILITATION C-DAMS CONSTRUCTION $5,381,826.00 $5,159,917.11 $221,908.89 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2819 W914NS-04-D-0007-9-1 WASHINGTON INTERNATIONAL/ BLACK 
& VEATCH

11680 WR-008-1 BASRAH/UMM QASR WATER 
SUPPLY\

C-UMM QASR TO BASRA WATER PIPELINE 
CONSTRUCTION

$15,600,000.00 $13,151,316.28 $2,448,683.72 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2820 W914NS-04-D-0008-10-1 FLUORAMEC, LLC 13409- NC-001 WATER CONSERVATION AND 
NETWORK REPAIR

C-WATER CONSERVATION CONSTRUCTION $19,085,229.17 $19,085,229.17 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2821 W914NS-04-D-0008-10-2 FLUORAMEC, LLC 60000B1  CAPACITY DEVELOPMENT WATER 
CONSERVATION & NETWORK REPAIR PROGRAM: 
14 CITY PROJECTS

NC-POTABLE WATER NON-CONSTRUCTION $31,171,312.83 $29,803,540.88 $1,367,771.95 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2822 W914NS-04-D-0008-10-3 FLUORAMEC, LLC 60000E1 CAPACITY DEVELOPMENT MMPW 
QUICK START TRAINING

NC-POTABLE WATER NON-CONSTRUCTION $750,000.00 $0.00 $750,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2823 W914NS-04-D-0008-1-1 FLUORAMEC, LLC MOBILIZATION WATER NORTH C-POTABLE WATER CONSTRUCTION $1,517,108.10 $1,516,534.34 $573.76 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2824 W914NS-04-D-0008-11-1 FLUORAMEC, LLC PW-091A, 17746, MMPW MANAGEMENT 
SYSTEM

C-POTABLE WATER CONSTRUCTION $14,499,568.00 $14,246,189.46 $253,378.54 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2825 W914NS-04-D-0008-11-2 FLUORAMEC, LLC *URI#25128* P/C 60000 O&M SUPPORT C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$9,419,445.00 $3,261,519.75 $6,157,925.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2826 W914NS-04-D-0008-11-3 FLUORAMEC, LLC *URI#25130* WATER SECTOR SUSTAINMENT 
PROGRAM - O&M SUPPORT

C-SEWAGE SUSTAINMENT CONSTRUCTION $2,000,000.00 $0.00 $2,000,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2827 W914NS-04-D-0008-11-4 FLUORAMEC, LLC PW-091A, 17746, MMPW MANAGEMENT 
SYSTEM

C-POTABLE WATER CONSTRUCTION $10,000,000.00 $2,463,741.16 $7,536,258.84 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2828 W914NS-04-D-0008-12-1 FLUORAMEC, LLC PW-062 URI 13697 DUKAN-SULEMANIAH WATER 
SUPPLY PROJECT

C-POTABLE WATER CONSTRUCTION $4,102,256.00 $3,707,580.03 $394,675.97 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2829 W914NS-04-D-0008-2-1 FLUORAMEC, LLC ERBIL CITY-IFRAZ WATER PROJECT, TASK ORDER 
0002, PROJECT ID NO. UDARH002, PUBLIC 
WORKS (PW) 002

C-POTABLE WATER CONSTRUCTION $192,019,281.00 $173,493,279.00 $18,526,002.01 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2830 W914NS-04-D-0008-2-2 FLUORAMEC, LLC 3579- PW-002 ERBIL CITY-IFRAZ WATER PROJECT, 

TASK ORDER 0002, PROJECT ID NO. UDARH002, 
PUBLIC WORKS (PW) 002

C-POTABLE WATER CONSTRUCTION $860,587.00 $0.00 $860,587.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2831 W914NS-04-D-0008-2-3 FLUORAMEC, LLC ERBIL CITY-IFRAZ WATER PROJECT, TASK ORDER 
0002, PROJECT ID NO. UDARH002, PUBLIC 
WORKS (PW) 002

C-POTABLE WATER CONSTRUCTION $860,587.00 $0.00 $860,587.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2832 W914NS-04-D-0008-3-3 FLUORAMEC, LLC PW-006 HALABJA WATER SUPPLY PROJECT C-POTABLE WATER CONSTRUCTION $1,900,000.00 $1,873,365.82 $26,634.18 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2833 W914NS-04-D-0008-4-4 FLUORAMEC, LLC PW-007 BALAD ROOZ WATER SUPPLY PROJECT C-POTABLE WATER CONSTRUCTION $42,809,646.00 $39,075,118.56 $3,734,527.44 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2834 W914NS-04-D-0008-8-1 FLUORAMEC, LLC SS-011 FALLUJA SEWERAGE NETWORK SYSTEM C-SEWAGE CONSTRUCTION $20,421,334.48 $18,503,060.09 $1,918,274.39 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2835 W914NS-04-D-0008-9-1 FLUORAMEC, LLC PW-005 REPLACE WORN OUT ELECTRICAL & 
MECHANICAL EQUIPMENT AT EXISTING WATER 
TREATMENT PLANT.

C-POTABLE WATER CONSTRUCTION $22,400,000.00 $21,295,134.81 $1,104,865.19 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2836 W914NS-04-D-0009-10-0001AC PARSONS GLOBAL SERVICES, INC. 11982- SJ-010 AR AR CLASS A POINT OF ENTRY 
PC 11000 AMS CODE 011300

C-BORDER ENFORCEMENT CONSTRUCTION $3,047,308.61 $3,047,308.61 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2837 W914NS-04-D-0009-1-0001AA PARSONS GLOBAL SERVICES, INC. TO-001 MOBILIZATION TASK ORDER FACILITIES REPAIR IRAQ $3,735,183.00 $3,735,183.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2838 W914NS-04-D-0009-10-2 PARSONS GLOBAL SERVICES, INC. 11982- SJ-010 AR AR CLASS A POINT OF ENTRY 
PC 11000 AMS CODE 011300

C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$71,252.39 $0.00 $71,252.39 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2839 W914NS-04-D-0009-11-0001AC PARSONS GLOBAL SERVICES, INC. 11991- SJ-012 SAWFAN CLASS A POINT OF 
ENTRY

C-BORDER ENFORCEMENT CONSTRUCTION $2,761,293.86 $2,761,293.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2840 W914NS-04-D-0009-11-2 PARSONS GLOBAL SERVICES, INC. 11991- SJ-012 SAWFAN CLASS A POINT OF 
ENTRY

C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$58,539.14 $0.00 $58,539.14 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2841 W914NS-04-D-0009-12-0001AC PARSONS GLOBAL SERVICES, INC. 11995- SJ-013 RABEA’A CLASS A POINT OF 
ENTRY

C-BORDER ENFORCEMENT CONSTRUCTION $1,753,821.82 $1,753,821.82 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2842 W914NS-04-D-0009-12-2 PARSONS GLOBAL SERVICES, INC. 11995- SJ-013 RABEA’A CLASS A POINT OF 
ENTRY

C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$99,568.18 $0.00 $99,568.18 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2843 W914NS-04-D-0009-12-3 PARSONS GLOBAL SERVICES, INC. 11995- SJ-013 RABEA’A CLASS A POINT OF 
ENTRY

C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$349,331.00 $0.00 $349,331.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2844 W914NS-04-D-0009-13-0001AC PARSONS GLOBAL SERVICES, INC. 11996- SJ-014 HAJ ORMERAN CLASS A POINT 
OF ENTRY

C-BORDER ENFORCEMENT CONSTRUCTION $142,924.00 $142,924.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2845 W914NS-04-D-0009-14-0001AD PARSONS GLOBAL SERVICES, INC. 12067- SJ-033 NATIONAL IPS COUNTER-
TERRORISM TRAINING FACILITY

C-POLICE ASSISTANCE CONSTRUCTION $7,601,774.22 $7,601,774.22 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2846 W914NS-04-D-0009-14-0001AE PARSONS GLOBAL SERVICES, INC. 12067- SJ-033 NATIONAL IPS COUNTER-
TERRORISM TRAINING FACILITY

C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$57,553.78 $2,075.00 $55,478.78 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2847 W914NS-04-D-0009-14-0002A PARSONS GLOBAL SERVICES, INC. 12067- SJ-033 NATIONAL IPS COUNTER-
TERRORISM TRAINING FACILITY

C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$924,779.50 $0.00 $924,779.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2848 W914NS-04-D-0009-14-2 PARSONS GLOBAL SERVICES, INC. 12067- SJ-033 NATIONAL IPS COUNTER-
TERRORISM TRAINING FACILITY

C-POLICE ASSISTANCE CONSTRUCTION $241,913.50 $241,913.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2849 W914NS-04-D-0009-14-3 PARSONS GLOBAL SERVICES, INC. 12067- SJ-033 NATIONAL IPS COUNTER-
TERRORISM TRAINING FACILITY

C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$51,154.40 $0.00 $51,154.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2850 W914NS-04-D-0009-16-0001AH PARSONS GLOBAL SERVICES, INC. 11726- SJ-001 NATIONAL FIRE/CIVIL DEFENSE 
ACADEMY

C-PUBLIC SAFETY CONSTRUCTION $893,844.00 $487,325.88 $406,518.12 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2851 W914NS-04-D-0009-17-0001AJ PARSONS GLOBAL SERVICES, INC. 12059- SJ-027 NORTH REGIONAL POLICE 
HEADQUARTERS AND JCC

FACILITIES REPAIR IRAQ $105,093.00 $105,093.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2852 W914NS-04-D-0009-18-0001AJ PARSONS GLOBAL SERVICES, INC. 12062- SJ-028 NORTH REGIONAL POLICE 
HEADQUARTERS

FACILITIES REPAIR IRAQ $71,344.00 $71,344.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2853 W914NS-04-D-0009-19-0001AJ PARSONS GLOBAL SERVICES, INC. 12058- SJ-029 CENTRAL REGIONAL 
HEADQUARTERS AND JCC

FACILITIES REPAIR IRAQ $308,033.91 $308,033.91 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2854 W914NS-04-D-0009-20-0001AJ PARSONS GLOBAL SERVICES, INC. 12188- SJ-037 SOUTH JOINT COORDINATION 
CENTER

FACILITIES REPAIR IRAQ $65,434.00 $65,434.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2855 W914NS-04-D-0009-2-1 PARSONS GLOBAL SERVICES, INC. S/J-003 REHABILITATION OF EXISTING CIVIL 
DEFENSE HQ

C-PUBLIC SAFETY CONSTRUCTION $3,000,064.00 $2,981,687.89 $18,376.11 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2856 W914NS-04-D-0009-21-0001AJ PARSONS GLOBAL SERVICES, INC. 12685- SJ-022 GRD NORTH FIRE STATIONS 
RENOVATIONS

FACILITIES REPAIR IRAQ $3,602,479.00 $3,392,594.86 $209,884.14 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2857 W914NS-04-D-0009-22-0001AJ PARSONS GLOBAL SERVICES, INC. 12688- SJ-024 GRD CENTRAL FIRE STATIONS 
RENOVATIONS

FACILITIES REPAIR IRAQ $2,831,349.00 $1,937,892.42 $893,456.58 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2858 W914NS-04-D-0009-23-0001AJ PARSONS GLOBAL SERVICES, INC. 12061- SJ-030 CENTRAL REGIONAL POLICE 
HEADQUARTERS

FACILITIES REPAIR IRAQ $239,059.00 $239,059.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2859 W914NS-04-D-0009-24-0001AJ PARSONS GLOBAL SERVICES, INC. 12060 - -SJ-031 SOTH REGIONAL POLICE HQ & 
JOINT COORDINATION CENTER

FACILITIES REPAIR IRAQ $49,787.00 $49,787.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2860 W914NS-04-D-0009-25-0001AJ PARSONS GLOBAL SERVICES, INC. 12635 - SJ-032 SOUTH REGIONAL POLICE 
HEADQUARTERS

FACILITIES REPAIR IRAQ $43,451.00 $43,451.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2861 W914NS-04-D-0009-26-0001AJ PARSONS GLOBAL SERVICES, INC. 12055 - SJ-034 NORTH JOINT COORDINATION 

CENTER
FACILITIES REPAIR IRAQ $42,287.00 $42,287.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

2862 W914NS-04-D-0009-27-0001AJ PARSONS GLOBAL SERVICES, INC. 12636 - SJ-036 SOUTH JOINT COORDINATION 
CENTER

FACILITIES REPAIR IRAQ $71,344.00 $71,344.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2863 W914NS-04-D-0009-28-0001AJ PARSONS GLOBAL SERVICES, INC. 12961- SJ-026 GRD SOUTH FIRE STATIONS 
RENOVATIONS

FACILITIES REPAIR IRAQ $5,040,107.00 $4,356,216.26 $683,890.74 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2864 W914NS-04-D-0009-30-0001AJ PARSONS GLOBAL SERVICES, INC. 12054 - SJ-035 CENTRAL JOINT COORDINATION 
CENTER

FACILITIES REPAIR IRAQ $48,691.00 $48,691.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2865 W914NS-04-D-0009-3-1 PARSONS GLOBAL SERVICES, INC. SJ-006 CONSTRUCT/RENOVATE 19 BORDER 
POSTS

C-BORDER ENFORCEMENT CONSTRUCTION $9,406,406.53 $9,406,406.53 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2866 W914NS-04-D-0009-31-0001AD PARSONS GLOBAL SERVICES, INC. 12924- SJ-044 MOSUL PUBLIC SAFETY TRAINING 
ACADEMY

C-POLICE ASSISTANCE CONSTRUCTION $1,197,891.00 $1,197,891.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2867 W914NS-04-D-0009-3-2 PARSONS GLOBAL SERVICES, INC. SJ-006 CONSTRUCT/RENOVATE 19 BORDER 
POSTS

C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$156,920.47 $0.00 $156,920.47 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2868 W914NS-04-D-0009-32-0001AC PARSONS GLOBAL SERVICES, INC. 12681- SJ-040 GRD CENTRAL CLASS A POINTS 
OF ENTRY

C-BORDER ENFORCEMENT CONSTRUCTION $2,559,418.87 $2,559,418.87 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2869 W914NS-04-D-0009-32-2 PARSONS GLOBAL SERVICES, INC. 12681- SJ-040 GRD CENTRAL CLASS A POINTS 
OF ENTRY

C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$164,250.13 $0.00 $164,250.13 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2870 W914NS-04-D-0009-33-0001AC PARSONS GLOBAL SERVICES, INC. 12681- SJ-039 GRD NORTH CLASS A POINTS OF 
ENTRY

C-BORDER ENFORCEMENT CONSTRUCTION $230,413.00 $230,413.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2871 W914NS-04-D-0009-34-1 PARSONS GLOBAL SERVICES, INC. SJ-043 GRD SOUTH CLASS C BORDER POSTS C-BORDER ENFORCEMENT CONSTRUCTION $16,937,523.79 $16,937,523.79 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2872 W914NS-04-D-0009-34-2 PARSONS GLOBAL SERVICES, INC. SJ-043 GRD SOUTH CLASS C BORDER POSTS C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$104,086.21 $3,092.00 $100,994.21 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2873 W914NS-04-D-0009-35-1 PARSONS GLOBAL SERVICES, INC. SJ-025 GRD SOUTH FIRE STATIONS - NEW FACILITIES REPAIR IRAQ $1,128,746.00 $717,467.52 $411,278.48 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2874 W914NS-04-D-0009-36-1 PARSONS GLOBAL SERVICES, INC. SJ-038 GRD NORTH CLASS C BORDER POSTS C-BORDER ENFORCEMENT CONSTRUCTION $36,682,676.02 $36,682,676.02 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2875 W914NS-04-D-0009-36-2 PARSONS GLOBAL SERVICES, INC. SJ-038 GRD NORTH CLASS C BORDER POSTS C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$897,741.98 $44,640.16 $853,101.82 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2876 W914NS-04-D-0009-37-1 PARSONS GLOBAL SERVICES, INC. SJ-059 ROAD IMPROVMENTS FOR GRD NORTH 
CLASS C BORDER POSTS

C-BORDER ENFORCEMENT CONSTRUCTION $98,195.00 $98,195.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2877 W914NS-04-D-0009-38-1 PARSONS GLOBAL SERVICES, INC. SJ-060 ROAD IMPROVEMENTS FOR GRD SOUTH 
CLASS C BORDER POSTS

C-BORDER ENFORCEMENT CONSTRUCTION $87,703.00 $87,703.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2878 W914NS-04-D-0009-39-0001AJ PARSONS GLOBAL SERVICES, INC. 12684- SJ-021- GRD NORTH FIRE STATIONS FACILITIES REPAIR IRAQ $1,777,968.00 $1,301,607.46 $476,360.54 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2879 W914NS-04-D-0009-4-1 PARSONS GLOBAL SERVICES, INC. SJ-007 REHAB ZURBATIA CLASS A POINT OF 
ENTRY

C-BORDER ENFORCEMENT CONSTRUCTION $395,056.00 $395,056.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2880 W914NS-04-D-0009-41-0001AJ PARSONS GLOBAL SERVICES, INC. SJ-065 GRD SOUTH POLICE STATIONS - 
RENOVATIONS

FACILITIES REPAIR IRAQ $34,882.00 $34,882.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2881 W914NS-04-D-0009-42-0001AJ PARSONS GLOBAL SERVICES, INC. SJ-066 GRD CENTRAL POLICE STATIONS 
RENOVATIONS

FACILITIES REPAIR IRAQ $442,509.86 $442,509.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2882 W914NS-04-D-0009-43-0001AJ PARSONS GLOBAL SERVICES, INC. SJ-067 GRD NORTH POLICE STATIONS 
RENOVATIONS

FACILITIES REPAIR IRAQ $27,538.00 $27,538.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2883 W914NS-04-D-0009-44-0001AK PARSONS GLOBAL SERVICES, INC. SJ-017 GRD CENTRAL COURT CONSTRUCTION C-JUDICIAL FACILITY CONSTRUCTION $1,121.00 $1,121.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2884 W914NS-04-D-0009-45-0001AD PARSONS GLOBAL SERVICES, INC. 12927- SJ045 KIRKUK PUBLIC SAFETY TRAINING 
ACADEMY

C-POLICE ASSISTANCE CONSTRUCTION $1,457,229.28 $1,457,229.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2885 W914NS-04-D-0009-49-0001AD PARSONS GLOBAL SERVICES, INC. 12926- SJ-047 BASRAH PUBLIC SAFETY TRAINING 
ACADEMY

C-POLICE ASSISTANCE CONSTRUCTION $107,605.00 $107,605.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2886 W914NS-04-D-0009-50-0001AK PARSONS GLOBAL SERVICES, INC. SJ-018 GRD CENTRAL COURT CONSTRUCTION C-JUDICIAL FACILITY CONSTRUCTION $287,774.26 $14,100.32 $273,673.94 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2887 W914NS-04-D-0009-50-1 PARSONS GLOBAL SERVICES, INC. SJ-018 GRD CENTRAL COURT CONSTRUCTION C-JUDICIAL FACILITY CONSTRUCTION $2,154,662.24 $2,009,276.33 $145,385.91 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2888 W914NS-04-D-0009-5-1 PARSONS GLOBAL SERVICES, INC. SJ-008 CONSTRUCT AL SALAMANCHA CLASS A 
POINT OF ENTRY

C-BORDER ENFORCEMENT CONSTRUCTION $2,689,928.73 $2,689,928.73 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2889 W914NS-04-D-0009-51-0001AJ PARSONS GLOBAL SERVICES, INC. 12686- SJ-023 GRD CENTRAL FIRE STATIONS 
- NEW

FACILITIES REPAIR IRAQ $12,816,407.00 $7,737,543.11 $5,078,863.89 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2890 W914NS-04-D-0009-5-2 PARSONS GLOBAL SERVICES, INC. SJ-008 CONSTRUCT AL SALAMANCHA CLASS A 
POINT OF ENTRY

C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$147,842.27 $52.90 $147,789.37 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2891 W914NS-04-D-0009-52-0001AK PARSONS GLOBAL SERVICES, INC. 11993- SJ-079 GRD CENTRAL COURTHOUSE 
CONSTRUCTION

C-JUDICIAL FACILITY CONSTRUCTION $1,763,516.00 $1,542,676.97 $220,839.03 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2892 W914NS-04-D-0009-53-1 PARSONS GLOBAL SERVICES, INC. 12937- SJ-046 RAMADI TIPS ACADEMY C-PUBLIC SAFETY CONSTRUCTION $318,240.00 $318,240.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006



Appendix f

  January 30, 2007 i REPORT TO CONGRESS i  f-�0�

IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
2893 W914NS-04-D-0009-54-2 PARSONS GLOBAL SERVICES, INC. 13156 SJ080 IRAQI SPECIAL TRIBUNAL C-INVESTIGATIONS OF CRIMES AGAINST 

HUMANITY CONSTRUCTION
$18,063,868.00 $18,063,868.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

2894 W914NS-04-D-0009-54-3 PARSONS GLOBAL SERVICES, INC. 13156 SJ080 IRAQI SPECIAL TRIBUNAL C-INVESTIGATIONS OF CRIMES AGAINST 
HUMANITY CONSTRUCTION

$1,092,766.00 $1,092,766.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2895 W914NS-04-D-0009-54-9 PARSONS GLOBAL SERVICES, INC. 13156 SJ080 IRAQI SPECIAL TRIBUNAL C-INVESTIGATIONS OF CRIMES AGAINST 
HUMANITY CONSTRUCTION

$136,491.00 $136,188.33 $302.67 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2896 W914NS-04-D-0009-55-1 PARSONS GLOBAL SERVICES, INC. PC: 32000 S&J ATO-001 ADMINISTRATIVE COSTS C-PENAL CONSTRUCTION $13,652,292.28 $13,502,292.28 $150,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2897 W914NS-04-D-0009-55-10 PARSONS GLOBAL SERVICES, INC. PC 11000 S&J ADMIN COST C-PCO-PC11000 BORDER ENFORCEMENT 
CONSTRUCTION

$723,277.34 $0.00 $723,277.34 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2898 W914NS-04-D-0009-55-2 PARSONS GLOBAL SERVICES, INC. AT0-001 ADMIN TASK ORDER FOR PC 05000 C-INVESTIGATIONS OF CRIMES AGAINST 
HUMANITY CONSTRUCTION

$1,715,339.00 $1,715,339.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2899 W914NS-04-D-0009-55-3 PARSONS GLOBAL SERVICES, INC. ATO-001 - ADMIN TASK ORDER FOR PC 09000 
S&J ADMINISTRATIVE COSTS

C-JUDICIAL FACILITY CONSTRUCTION $1,118,001.55 $718,001.55 $400,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2900 W914NS-04-D-0009-55-4 PARSONS GLOBAL SERVICES, INC. AT0-001 FOR S&J ADMINISTRATIVE COSTS FACILITIES REPAIR IRAQ $5,736,439.00 $5,086,439.00 $650,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2901 W914NS-04-D-0009-55-5 PARSONS GLOBAL SERVICES, INC. AT0-PC 15000 SECURITY AND JUSTICE C-PUBLIC SAFETY CONSTRUCTION $4,485,156.17 $3,659,215.57 $825,940.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2902 W914NS-04-D-0009-55-6 PARSONS GLOBAL SERVICES, INC. AT0-001 - ADMIN TASK ORDER FOR PC 33000 C-DETENTION FACILITY CONSTRUCTION $10,149,123.00 $10,104,517.24 $44,605.76 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2903 W914NS-04-D-0009-55-7 PARSONS GLOBAL SERVICES, INC. PC 11000 S&J ADMIN COST C-BORDER ENFORCEMENT CONSTRUCTION $9,668,431.66 $9,668,431.66 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2904 W914NS-04-D-0009-55-8 PARSONS GLOBAL SERVICES, INC. PC 10000 S&J ADMIN COST C-POLICE ASSISTANCE CONSTRUCTION $3,994,129.83 $3,994,129.83 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2905 W914NS-04-D-0009-55-9 PARSONS GLOBAL SERVICES, INC. PC 10000 S&J ADMIN COST (PCO) PORTION OF 
PROJECT CODE

C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$568,105.17 $0.00 $568,105.17 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2906 W914NS-04-D-0009-56-1 PARSONS GLOBAL SERVICES, INC. *URI#28708* CLOSE OUT TASK ORDER # 56 C-PENAL CONSTRUCTION $500,000.00 $311,789.65 $188,210.35 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2907 W914NS-04-D-0009-56-2 PARSONS GLOBAL SERVICES, INC. *URI#28707* CLOSE OUT TASK ORDER #56 C-DETENTION FACILITY CONSTRUCTION $500,000.00 $0.00 $500,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2908 W914NS-04-D-0009-56-3 PARSONS GLOBAL SERVICES, INC. *URI#28899* CLOSE OUT TASK ORDER #56 C-PUBLIC SAFETY CONSTRUCTION $100,000.00 $0.00 $100,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2909 W914NS-04-D-0009-56-4 PARSONS GLOBAL SERVICES, INC. *URI#28853* CLOSE OUT TASK ORDER PC 10000 C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$750,000.00 $0.00 $750,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2910 W914NS-04-D-0009-56-5 PARSONS GLOBAL SERVICES, INC. *URI#28853* CLOSE OUT TASK ORDER PC 13000 FACILITIES REPAIR IRAQ $359,353.00 $0.00 $359,353.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2911 W914NS-04-D-0009-6-1 PARSONS GLOBAL SERVICES, INC. 11722-PUBLIC SAFETY ACCADEMY C-POLICE ASSISTANCE CONSTRUCTION $30,519,941.86 $30,519,941.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2912 W914NS-04-D-0009-6-2 PARSONS GLOBAL SERVICES, INC. 11722-PUBLIC SAFETY ACCADEMY C-POLICE ASSISTANCE CONSTRUCTION $911,729.81 $911,729.81 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2913 W914NS-04-D-0009-6-3 PARSONS GLOBAL SERVICES, INC. 11722-PUBLIC SAFETY ACADEMY C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$216,051.14 $216,051.14 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2914 W914NS-04-D-0009-6-4 PARSONS GLOBAL SERVICES, INC. 11722-PUBLIC SAFETY ACADEMY C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$11,261,511.19 $91,720.81 $11,169,790.38 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2915 W914NS-04-D-0009-7-1 PARSONS GLOBAL SERVICES, INC. 11748- SJ004 KAHN BANI SA’AD PRISON 
FACILITY

C-DETENTION FACILITY CONSTRUCTION $39,614,607.44 $30,960,173.70 $8,654,433.74 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2916 W914NS-04-D-0009-8-1 PARSONS GLOBAL SERVICES, INC. 11752- AN NASIRIYAH PRISON FACILITY C-PENAL CONSTRUCTION $46,091,218.80 $30,344,169.95 $15,747,048.85 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2917 W914NS-04-D-0009-9-0001AC PARSONS GLOBAL SERVICES, INC. 11981- SJ-011 MUNTHERIA CLASS A POINT OF 
ENTRY

C-BORDER ENFORCEMENT CONSTRUCTION $211,491.00 $211,491.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2918 W914NS-04-D-0010-10-1 WASHINGTON GROUP INTERNATIONAL 13004 EC-001 COUNRTY WIDE AUTOMATED 
MONITORING AND CONTROL SYSTEM

C-AUTOMATED MONITORING AND 
CONTROL SYSTEM CONSTRUCTION

$97,693,920.94 $80,357,694.95 $17,336,225.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2919 W914NS-04-D-0010-11-1 WASHINGTON GROUP INTERNATIONAL 11971 ED-011 SULAYMANIYAH GOVERNORATE-
DISTRIBUTION NETWORK

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$15,910,334.16 $15,632,724.56 $277,609.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2920 W914NS-04-D-0010-12-1 WASHINGTON GROUP INTERNATIONAL 11971 ED-013 AL TAMIM GOVERNORATE-
DISTRIBUTION NETWORK

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$18,811,660.57 $18,309,474.93 $502,185.64 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2921 W914NS-04-D-0010-13-1 WASHINGTON GROUP INTERNATIONAL 11966 ED-010 SALAH AL DIN GOVERNORATE-
DISTRIBUTION NETWORK

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$16,321,459.71 $16,110,604.41 $210,855.30 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2922 W914NS-04-D-0010-14-1 WASHINGTON GROUP INTERNATIONAL PC 41000 ET-010 BAGHDAD GOVERNORATE-
400KV SUBSTATION EXTENSION NORTH, SOUTH, 
EAST, WEST

C-TRANSMISSION CONSTRUCTION $19,231,460.95 $16,511,006.89 $2,720,454.06 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2923 W914NS-04-D-0010-15-1 WASHINGTON GROUP INTERNATIONAL 11971  ET-016 BAGHDAD GOVERNORATE-
TRANSMISSION

C-TRANSMISSION CONSTRUCTION $89,278.00 $88,934.38 $343.62 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2924 W914NS-04-D-0010-16-0001AA WASHINGTON GROUP INTERNATIONAL ET-013 DAHUK GOVERNORATE TRANSMISSION C-TRANSMISSION CONSTRUCTION $199,669.00 $180,507.91 $19,161.09 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2925 W914NS-04-D-0010-17-1 WASHINGTON GROUP INTERNATIONAL 13829 ET-044 132KV NEW OHL (2) BAGHDAD N 

JAMEELA 132KV OHL INTERCONNECTOR SALAH 
AL DIN DIESEL STATION TO OHL

C-TRANSMISSION CONSTRUCTION $42,283.00 $41,146.68 $1,136.32 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2926 W914NS-04-D-0010-18-1 WASHINGTON GROUP INTERNATIONAL ET-021 400KV DIYALA SUBSTATION C-TRANSMISSION CONSTRUCTION $10,158,320.80 $6,624,950.05 $3,533,370.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2927 W914NS-04-D-0010-19-1 WASHINGTON GROUP INTERNATIONAL EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $2,219,149.00 $2,219,148.97 $0.03 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2928 W914NS-04-D-0010-2-0001AA WASHINGTON GROUP INTERNATIONAL REHABILITATE REPAIR OR INSTALL ELECTRICAL 
SYSTEM

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$32,281,796.09 $31,839,264.13 $442,531.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2929 W914NS-04-D-0010-3-1 WASHINGTON GROUP INTERNATIONAL REHABILITATE REPAIR OR INSTALL ELECTRIC 
SYSTEM

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$44,185,085.25 $43,112,943.04 $1,072,142.21 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2930 W914NS-04-D-0010-4-0001AA WASHINGTON GROUP INTERNATIONAL ASSESS.EVALUATE.REHABILITATE.REPAIR & 
INSTALL EL.TRANSMIS

C-TRANSMISSION CONSTRUCTION $31,210,020.00 $29,910,949.43 $1,299,070.57 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2931 W914NS-04-D-0010-5-1 WASHINGTON GROUP INTERNATIONAL ET-014 BAGHDAD EAST AND BAQUBA EAST S/S C-TRANSMISSION CONSTRUCTION $24,356,709.24 $23,582,181.44 $774,527.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2932 W914NS-04-D-0010-6-1 WASHINGTON GROUP INTERNATIONAL ED-005 DIYALA GOVERNORATE DISTRIBUTION C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$26,692,751.37 $26,297,434.65 $395,316.72 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2933 W914NS-04-D-0010-7-0001AA WASHINGTON GROUP INTERNATIONAL ED-007 - DAHUK GOVERNORATE ELECTRICAL 
DISTRIBUTION NETWORK

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$21,211,769.74 $20,894,533.07 $317,236.67 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2934 W914NS-04-D-0010-8-1 WASHINGTON GROUP INTERNATIONAL ED-009 ELECTRICAL DISTRIBUTION NETWORK 
- NINAWA GOVERNORATE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$38,378,038.11 $37,717,808.53 $660,229.58 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2935 W914NS-04-D-0010-9-0001AA WASHINGTON GROUP INTERNATIONAL ET-011 TRANSMISSION LINE 400 KV BAIJI - 
HADITHA

C-TRANSMISSION CONSTRUCTION $29,775,115.94 $28,583,824.00 $1,191,291.94 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2936 W914NS-04-D-0011-1-0001AA PERINI CORPORATION MOBILIZATION C-GENERATION CONSTRUCTION $706,485.00 $668,476.00 $38,009.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2937 W914NS-04-D-0011-10-1 PERINI CORPORATION 13789- ET-024 400 KV SUBSTATION REHAB 
HARTHA KHOR #2

C-TRANSMISSION CONSTRUCTION $3,474,887.00 $2,926,682.00 $548,205.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2938 W914NS-04-D-0011-11-1 PERINI CORPORATION 13681- ET-046 REHABILITATION OF NEW UMM 
QASR 132 KV

C-TRANSMISSION CONSTRUCTION $802,319.00 $724,002.00 $78,317.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2939 W914NS-04-D-0011-2-0001AA PERINI CORPORATION REHABILITATE REPAIR OR INSTALL ELECTRICAL 
SYSTEM

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$28,115,344.00 $27,964,634.00 $150,710.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2940 W914NS-04-D-0011-3-1 PERINI CORPORATION ED-016 ASSESS, EVALUATE, REHABILITATE, 
REPAIR, OR INSTALL ELECTRICAL SYSTEMS 
ASSOCIATED WITH THE BABYLON 
GOVERNORATE- ELECTRICAL DISTRIBUTION 
NETWORK

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$32,180,084.00 $31,717,055.00 $463,029.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2941 W914NS-04-D-0011-4-0001AA PERINI CORPORATION ET-019 - ANBAR TRANSMISSION SUBSTATIONS 
REHABILITATION

C-TRANSMISSION CONSTRUCTION $2,496,315.00 $2,343,469.00 $152,846.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2942 W914NS-04-D-0011-4-1 PERINI CORPORATION ET-019 - ANBAR TRANSMISSION SUBSTATIONS 
REHABILITATION

C-TRANSMISSION CONSTRUCTION $511,601.00 $511,601.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2943 W914NS-04-D-0011-5-0001AA PERINI CORPORATION ET-009 - BAGHDAD - RASHEED TRANSMISSION 
SUBSTATION REHABILITATION

C-TRANSMISSION CONSTRUCTION $2,628,988.00 $2,546,045.00 $82,943.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2944 W914NS-04-D-0011-5-1 PERINI CORPORATION ET-009 - BAGHDAD - RASHEED TRANSMISSION 
SUBSTATION REHABILITATION

C-TRANSMISSION CONSTRUCTION $404,856.00 $404,856.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2945 W914NS-04-D-0011-6-1 PERINI CORPORATION 11973 ED-015 ANBAR DISTRIBUTION NETWORK C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$15,155,173.00 $14,578,101.00 $577,072.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2946 W914NS-04-D-0011-7-1 PERINI CORPORATION 13394 ED-024 THI QAR DISTIBUTION NETWORK C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$17,177,167.00 $16,642,810.00 $534,357.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2947 W914NS-04-D-0011-8-1 PERINI CORPORATION 13245 ED-022-NAJAF DISTRIBUTION NETWORK C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$16,900,756.00 $16,386,071.00 $514,685.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2948 W914NS-04-D-0011-9-1 PERINI CORPORATION PC 41000 ET-015 REHABILITATION C-TRANSMISSION CONSTRUCTION $4,673,782.00 $4,264,154.00 $409,628.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2949 W914NS-04-D-0021-5-1 STANLEY BAKER HILL, LLC SERVICES FOR BANKING MODERNIZATION NC-BANKING SYSTEM MODERNIZATIONS 
NON-CONSTRUCTION

$896,931.00 $896,616.95 $314.05 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2950 W914NS-04-D-0022-1-0001AA FLUORAMEC, LLC MOBILIZATION TASK ORDER C-POTABLE WATER CONSTRUCTION $1,528,041.00 $1,526,554.66 $1,486.34 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2951 W914NS-04-D-0022-2-2 FLUORAMEC, LLC NASSHIRIYAH WATER PROJECT, TASK ORDER 
0003, PROJECT ID NO UDART005, PUBLIC 
WORKS (PW) 008

C-POTABLE WATER CONSTRUCTION $266,086,000.00 $223,653,823.90 $42,432,176.07 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2952 W914NS-04-D-0022-3-1 FLUORAMEC, LLC SS-003 BASRAH SEWAGE C-SEWAGE CONSTRUCTION $53,099,752.00 $50,358,617.79 $2,741,134.21 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2953 W914NS-04-D-0022-4-1 FLUORAMEC, LLC PW-082, 13665, DEWANIAH & DAGHARA WATER 
SUPPLY

C-POTABLE WATER CONSTRUCTION $3,631,870.00 $3,568,182.49 $63,687.51 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2954 W914NS-04-D-0022-5-1 FLUORAMEC, LLC PW-036 NAJAF WATER SUPPLY C-POTABLE WATER CONSTRUCTION $3,344,370.00 $3,192,348.64 $152,021.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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2955 W914NS-04-D-0100-1-1 NOUR USA SETTLEMENT WITH NOUR - TERMINATION OF 

CONTRACT
NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$13,094,487.20 $13,094,487.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2956 W914NS-04-D-0100-2-1 NOUR USA SETTLEMENT WITH NOUR - TERMINATION OF 
CONTRACT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,979,793.86 $2,979,793.86 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2957 W914NS-04-D-0100-3-1 NOUR USA SETTLEMENT WITH NOUR - TERMINATION OF 
CONTRACT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,225,081.23 $1,225,081.23 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2958 W914NS-04-D-0100-4-1 NOUR USA SETTLEMENT WITH NOUR - TERMINATION OF 
CONTRACT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$135,013.54 $135,013.54 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2959 W914NS-04-D-0101-2-0001AA IRAQI CONTRACTOR - 4589 ELECTRICAL SYSTEM AND REPAIR ORIGINALLY 
W914NS03184123

NC-PORT REHAB NON-CONSTRUCTION $349,255.00 $349,255.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2960 W914NS-04-D-0101-2-1 IRAQI CONTRACTOR - 4589 11520 TP-TC-003 ELECTICAL SYSTEM C-PORT REHAB CONSTRUCTION $5,998,166.00 $5,898,166.00 $100,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2961 W914NS-04-D-0101-25-1 IRAQI CONTRACTOR - 4589 13542 TR-34 BASRAH TERMINAL & TOWER 
CONSTRUCTION COST

C-AIRPORT CONSTRUCTION $5,044,988.30 $4,814,773.38 $230,214.92 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2962 W914NS-04-D-0101-3-1 IRAQI CONTRACTOR - 4589 76000F1  WIRELESS BROADBAND FOR BAGHDAD NC-IRAQI COMMUNICATIONS SYSTEMS 
NON-CONSTRUCTION

$14,361,119.00 $14,361,119.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2963 W914NS-04-D-0101-4-1 IRAQI CONTRACTOR - 4589 REPAIR FIRE WATER PUMPS: BASRAH AP C-AIRPORT CONSTRUCTION $9,509.06 $9,509.06 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2964 W914NS-04-D-0101-NA-1 IRAQI CONTRACTOR - 4590 UMM QUASR DREDGING C-PORT REHAB CONSTRUCTION $3,483,262.00 $3,483,262.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

2965 W914NS-04-D-0102-1-0001AA GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR UMM QSAR NAVAL BASE - TASK 
ORDER 002

UMM QSAR NAVAL BASE $496,493.83 $496,493.83 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2966 W914NS-04-D-0102-1-0001AB GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR AL KACIK - TASK ORDER 003

AL KACIK $1,897,088.45 $1,697,929.18 $199,159.27 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2967 W914NS-04-D-0102-1-0001AC GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $1,046,086.19 $1,045,245.19 $841.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2968 W914NS-04-D-0102-10-1 GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR UMM QSAR NAVAL BASE - TASK 
ORDER 002

UMM QSAR NAVAL BASE $365,145.04 $365,145.04 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2969 W914NS-04-D-0102-10-2 GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $4,296,834.51 $4,289,801.79 $7,032.72 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2970 W914NS-04-D-0102-11-0001AA GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR UMM QSAR NAVAL BASE - TASK 
ORDER 002

UMM QSAR NAVAL BASE $365,145.04 $365,145.04 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2971 W914NS-04-D-0102-11-0001AB GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

INCREASE TO LIFE SUPPORT FOR TAJI AND UMM 
QASR

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,296,834.51 $4,296,834.51 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2972 W914NS-04-D-0102-12-0001A GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR UMM QSAR NAVAL BASE - TASK 
ORDER 002

UMM QSAR NAVAL BASE $365,145.04 $365,145.04 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2973 W914NS-04-D-0102-12-0001B GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $69,320.17 $69,320.17 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2974 W914NS-04-D-0102-12-0002B GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

INCREASE TO LIFE SUPPORT FOR TAJI AND UMM 
QASR

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,831,494.46 $3,831,494.46 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2975 W914NS-04-D-0102-12-0003B GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

LIFE SUPPORT FOR 1200 ISF SPECIAL POLICE 
MECHANIZED PERSONNEL

NC-PUBLIC SAFETY NON-CONSTRUCTION $396,019.88 $396,019.88 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2976 W914NS-04-D-0102-13-0001A GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR UMM QSAR NAVAL BASE - TASK 
ORDER 002

UMM QSAR NAVAL BASE $179,802.07 $179,802.07 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2977 W914NS-04-D-0102-13-0001B GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

INCREASE TO LIFE SUPPORT FOR TAJI AND UMM 
QASR

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,248,929.76 $4,248,929.76 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2978 W914NS-04-D-0102-13-0001C GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

LIFE SUPPORT FOR 1200 ISF SPECIAL POLICE 
MECHANIZED PERSONNEL

NC-PUBLIC SAFETY NON-CONSTRUCTION $396,019.88 $396,019.88 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2979 W914NS-04-D-0102-14-0001AA GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $1,008,578.58 $0.00 $1,008,578.58 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2980 W914NS-04-D-0102-14-0001AB GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

INCREASE TO LIFE SUPPORT FOR TAJI AND UMM 
QASR

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,828,807.18 $0.00 $2,828,807.18 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2981 W914NS-04-D-0102-14-0002AA GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

LIFE SUPPORT FOR 1200 ISF SPECIAL POLICE 
MECHANIZED PERSONNEL

NC-PUBLIC SAFETY NON-CONSTRUCTION $396,019.88 $0.00 $396,019.88 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2982 W914NS-04-D-0102-15-1 GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

INCREASE TO LIFE SUPPORT FOR TAJI AND UMM 
QASR

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,782,729.05 $0.00 $3,782,729.05 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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2983 W914NS-04-D-0102-15-2 GULF SUPPLIES & COMMERCIAL SERVICES 

CO.
LIFE SUPPORT FOR 1200 ISF SPECIAL POLICE 
MECHANIZED PERSONNEL

NC-PUBLIC SAFETY NON-CONSTRUCTION $337,909.00 $0.00 $337,909.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2984 W914NS-04-D-0102-2-0001AA GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR UMM QSAR NAVAL BASE - TASK 
ORDER 002

UMM QSAR NAVAL BASE $296,493.63 $296,493.63 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2985 W914NS-04-D-0102-2-0002AB GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR AL KACIK - TASK ORDER 003

AL KACIK $547,538.08 $547,438.08 $100.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2986 W914NS-04-D-0102-2-0003AC GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $1,088,655.16 $846,086.39 $242,568.77 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2987 W914NS-04-D-0102-3-0001AA GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR UMM QSAR NAVAL BASE - TASK 
ORDER 002

UMM QSAR NAVAL BASE $296,493.63 $296,493.63 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2988 W914NS-04-D-0102-3-0002AB GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR AL KACIK - TASK ORDER 003

AL KACIK $547,538.08 $314,269.64 $233,268.44 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2989 W914NS-04-D-0102-3-0003AC GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $1,088,655.16 $846,086.37 $242,568.79 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2990 W914NS-04-D-0102-4-0001AA GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR UMM QSAR NAVAL BASE - TASK 
ORDER 002

UMM QSAR NAVAL BASE $296,493.63 $296,493.63 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2991 W914NS-04-D-0102-4-0002AB GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR AL KACIK - TASK ORDER 003

AL KACIK $547,538.08 $0.00 $547,538.08 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2992 W914NS-04-D-0102-4-0003AC GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $1,088,655.16 $1,088,655.16 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2993 W914NS-04-D-0102-5-0001AA GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $296,493.63 $296,493.63 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2994 W914NS-04-D-0102-5-0001AC GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $1,088,655.16 $1,088,655.16 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2995 W914NS-04-D-0102-6-0001AA GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR UMM QSAR NAVAL BASE - TASK 
ORDER 002

UMM QSAR NAVAL BASE $354,478.84 $354,478.84 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2996 W914NS-04-D-0102-6-0002AA GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $1,339,233.34 $1,339,233.34 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2997 W914NS-04-D-0102-7-1 GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $1,693,712.18 $1,693,712.18 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2998 W914NS-04-D-0102-8-1 GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $4,661,979.55 $4,661,979.55 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

2999 W914NS-04-D-0102-9-1 GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $7,890,599.98 $7,890,599.98 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3000 W914NS-04-D-0102-9999-0001AA GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

INCREASE TO LIFE SUPPORT FOR TAJI AND UMM 
QASR

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,403,136.25 $0.00 $4,403,136.25 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3001 W914NS-04-D-0102-9999-0001AB GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $7,162.00 $0.00 $7,162.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3002 W914NS-04-D-0102-9999-0001AC GULF SUPPLIES & COMMERCIAL SERVICES 
CO.

FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR AL KACIK - TASK ORDER 003

AL KACIK $5,495,268.51 $0.00 $5,495,268.51 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3003 W914NS-04-D-0104-11-1 IRAQI CONTRACTOR - 4448 COMPUTER EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,915,979.16 $2,915,979.16 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3004 W914NS-04-D-0104-21-1 IRAQI CONTRACTOR - 4448 REFURBISH AND EQUIP OFFICE NC-RULE OF LAW NON-CONSTRUCTION $10,483.95 $10,483.95 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3005 W914NS-04-D-0104-23-1 IRAQI CONTRACTOR - 4448 15000M21  AL KUT PHOTOCOPIERS NC-PUBLIC SAFETY NON-CONSTRUCTION $2,283.00 $0.00 $2,283.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3006 W914NS-04-D-0104-24-1 IRAQI CONTRACTOR - 4448 15000M18  AL HILLAH PHOTOCOPIERS NC-PUBLIC SAFETY NON-CONSTRUCTION $9,949.26 $9,949.26 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3007 W914NS-04-D-0104-26-1 IRAQI CONTRACTOR - 4448 33000H1  COMPUTERS AND PERIPHERAL EQPT NC-DETENTION FACILITY NON-
CONSTRUCTION

$39,561.14 $39,561.14 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3008 W914NS-04-D-0104-27-1 IRAQI CONTRACTOR - 4448 15000 M43 - COMPUTER EQUIPMENT FOR 
NAJAF POLICE TRAINING ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $86,778.66 $86,778.66 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3009 W914NS-04-D-0104-28-1 IRAQI CONTRACTOR - 4448 12000 K3 COMPUTER EQUIPMENT FOR FPS NC-FACILITY PROTECTION AND SERVICES 

NON-CONSTRUCTION
$183,502.56 $183,502.56 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3010 W914NS-04-D-0104-29-1 IRAQI CONTRACTOR - 4448 COMPUTER SUPPORT EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $376,522.85 $376,522.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3011 W914NS-04-D-0104-30-1 IRAQI CONTRACTOR - 4448 15000M26  KARKUK ADPE EQPT NC-PUBLIC SAFETY NON-CONSTRUCTION $58,497.22 $58,497.22 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3012 W914NS-04-D-0104-31-1 IRAQI CONTRACTOR - 4448 15000 M40 - COMPUTER EQUIPMENT FOR 
DIWANIYAH POLICE TRAINING ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $48,275.11 $48,275.11 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3013 W914NS-04-D-0104-32-1 IRAQI CONTRACTOR - 4448 15000 M32 - THURAYA SATELLITE PHONE, BASE 
STATION, BATTERY AND SCRATCH CARDS

NC-PUBLIC SAFETY NON-CONSTRUCTION $42,752.06 $42,752.06 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3014 W914NS-04-D-0104-7-1 IRAQI CONTRACTOR - 4448 COPY MACHINE, PRINTERS, COMPUTERS NC-DETENTION FACILITY NON-
CONSTRUCTION

$1,559.23 $1,559.23 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3015 W914NS-04-D-0104-8-1 IRAQI CONTRACTOR - 4448 21000N21  EAR PLUGS, AK-47 TOOLS, 
MOTOROLA RADIOS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,078.30 $1,078.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3016 W914NS-04-D-0106-2-1 BRIGADE QUARTERMASTERS, LTD 21000 N70  CC UNIFORMS, DESERT TAN, JAF 
STANDARD

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,368,800.00 $3,368,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3017 W914NS-04-D-0106-3-1 BRIGADE QUARTERMASTERS, LTD 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$75,465.00 $75,465.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3018 W914NS-04-D-0107-2-1 HIGHCOM SECURITY, INC. 21000 N70  CC UNIFORMS, DESERT TAN, JAF 
STANDARD

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,230,335.00 $1,230,335.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3019 W914NS-04-D-0107-3-1 HIGHCOM SECURITY, INC. 10000 T6 - AK-47;RPK;UNIFORMCC COMPLETE; 
BOOTS; HELMETS; BODY ARMOR

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$291,102.50 $291,102.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3020 W914NS-04-D-0107-4-0001AA HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$18,594.00 $18,594.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3021 W914NS-04-D-0107-4-0001AB HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$37,188.00 $37,188.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3022 W914NS-04-D-0107-4-0001AC HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$18,594.00 $18,594.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3023 W914NS-04-D-0107-4-0002AA HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$17,412.00 $17,412.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3024 W914NS-04-D-0107-4-0002AB HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$34,824.00 $34,824.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3025 W914NS-04-D-0107-4-0002AC HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$17,412.00 $17,412.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3026 W914NS-04-D-0107-4-0003AA HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,172.00 $1,172.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3027 W914NS-04-D-0107-4-0003AB HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,344.00 $2,344.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3028 W914NS-04-D-0107-4-0003AC HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,172.00 $1,172.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3029 W914NS-04-D-0107-4-4 HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$32,175.00 $32,175.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3030 W914NS-04-D-0107-4-5 HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$5,000.00 $5,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3031 W914NS-04-D-0107-4-6 HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$16,000.00 $16,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3032 W914NS-04-D-0107-4-7 HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,750.00 $3,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3033 W914NS-04-D-0107-4-8 HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$6,250.00 $6,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3034 W914NS-04-D-0107-4-9 HIGHCOM SECURITY, INC. 21000 T2-5 TRUCK BATTALION CLOTHING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$30,400.00 $30,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3035 W914NS-04-D-0113-1-1 IRAQI CONTRACTOR - 4749 PC 22000 EAR PLUGS, IDIQ FUNDS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$11,010.00 $11,010.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3036 W914NS-04-D-0115-10-0001AA TAOS INDUSTRIES 33000C7  AK47 AMMO NC-DETENTION FACILITY NON-
CONSTRUCTION

$2,376.00 $2,376.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3037 W914NS-04-D-0115-10-0002AA TAOS INDUSTRIES 33000C7  12 GA. AMMO NC-DETENTION FACILITY NON-
CONSTRUCTION

$3,213.00 $3,213.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3038 W914NS-04-D-0115-1-0001AA TAOS INDUSTRIES IPS WEAPONS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$4,777,290.40 $4,777,290.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3039 W914NS-04-D-0115-1-0001AB TAOS INDUSTRIES SECURITY OIL SECTOR WEAPONS NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$2,676,614.22 $2,676,614.22 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3040 W914NS-04-D-0115-1-0001AC TAOS INDUSTRIES POLICE EQUIPMENT NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$1,264,400.00 $1,264,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3041 W914NS-04-D-0115-1-0001AD TAOS INDUSTRIES GUNS AND AMMO NC-BORDER ENFORCEMENT NON-

CONSTRUCTION
$11,510,634.10 $11,510,634.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3042 W914NS-04-D-0115-11-0001AA TAOS INDUSTRIES 33000C4  9MM MAGAZINE NC-DETENTION FACILITY NON-
CONSTRUCTION

$664.20 $664.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3043 W914NS-04-D-0115-12-0001AA TAOS INDUSTRIES WEAPONS AND AMMUNITION FOR FPS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$4,145,399.50 $4,145,399.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3044 W914NS-04-D-0115-14-0001AA TAOS INDUSTRIES 09000L22  AMMO NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$19,800.00 $19,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3045 W914NS-04-D-0115-14-0002AA TAOS INDUSTRIES 09000L23  AK-47 & MAGAZINES NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$298,080.00 $298,080.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3046 W914NS-04-D-0115-15-0001AA TAOS INDUSTRIES 10000 K11 - 9MM AMMUNITION FOR IPS POLICE 
STATIONS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$5,364,667.00 $5,364,667.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3047 W914NS-04-D-0115-16-1 TAOS INDUSTRIES 21000 N36 - RPK LIGHT MACHINE GUN & 
MAGAZINE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$659,960.00 $659,960.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3048 W914NS-04-D-0115-17-0001AA TAOS INDUSTRIES AK-47 AND RPK MACHINE GUNS FOR NEW 
IRAQI ARMY

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$5,870,897.28 $5,870,897.28 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3049 W914NS-04-D-0115-18-1 TAOS INDUSTRIES 10000 W1  AK 47S & 9MM WEAPONS AND 
AMMO

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$31,435,914.00 $31,435,914.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3050 W914NS-04-D-0115-19-1 TAOS INDUSTRIES 21000 W1 - 7.62X51MM MATCH AMMO; 168 
HOLLOW POINT BULLET FOR ISOF AMMO

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$685,681.60 $685,681.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3051 W914NS-04-D-0115-2-0001AA TAOS INDUSTRIES 0033 GRENADES 1063 SMOKE WHITE NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$21,070.00 $21,070.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3052 W914NS-04-D-0115-2-0002AA TAOS INDUSTRIES 0034 GRENADES 1067 SMOKE RED NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$32,850.00 $32,850.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3053 W914NS-04-D-0115-2-0003AA TAOS INDUSTRIES 0035 GRENADES 1065 SMOKE GREEN NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$32,850.00 $32,850.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3054 W914NS-04-D-0115-2-0004AA TAOS INDUSTRIES 0036 GRENADES DEF TEC MULTIPORT PLUS 
FLASHBANG GRENADE 7001 (NONRELOADABLE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$27,250.00 $27,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3055 W914NS-04-D-0115-2-0005AA TAOS INDUSTRIES 0038 GRENADES DEF TEC 1082 RIOT CONTROL 
CS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$12,030.00 $12,030.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3056 W914NS-04-D-0115-2-0006AB TAOS INDUSTRIES AMMUNITION NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$9,900.00 $9,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3057 W914NS-04-D-0115-2-0007AC TAOS INDUSTRIES AK 47 WITH FOLDING STOCK AND 3 MAGAZINES NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$93,150.00 $93,150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3058 W914NS-04-D-0115-2-0008AD TAOS INDUSTRIES CTSO DBL MAG POUCH FOR MOLLE 9M PROJECT 
CODE - 10000 R 24

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$14,970.00 $14,970.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3059 W914NS-04-D-0115-20-1 TAOS INDUSTRIES 24000 T2 - AMMUNITION NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$672,487.80 $672,487.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3060 W914NS-04-D-0115-21-1 TAOS INDUSTRIES 21000N81 - ASSAULT RIFLE TYPE AK-47, 
FOLDING BUT, ARMOURERS TOOL KIT, ETC

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,142,309.52 $3,142,309.52 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3061 W914NS-04-D-0115-22-0001AA TAOS INDUSTRIES PC 10000 W6 9MM AMMUNITION FOR POLICE 
ACADEMY IN JORDAN

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$375,000.00 $375,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3062 W914NS-04-D-0115-23-0001AA TAOS INDUSTRIES 21000N10-2 - 7.62X54 AMMUNITION & LINKS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,740,000.00 $1,740,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3063 W914NS-04-D-0115-24-0001AA TAOS INDUSTRIES 10000 T6 - AK-47;RPK;UNIFORMCC COMPLETE; 
BOOTS; HELMETS; BODY ARMOR

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$616,830.00 $616,830.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3064 W914NS-04-D-0115-27-1 TAOS INDUSTRIES AK-47 RIFLE; GLOCK 19 PISTOL NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$33,953.20 $33,953.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3065 W914NS-04-D-0115-3-0001AA TAOS INDUSTRIES 9MM GLOCK 19 PISTOL W/2 MAGAZINES AND 
DUAL MAGAZINE POUCH

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$3,623,965.00 $3,623,965.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3066 W914NS-04-D-0115-4-0001AA TAOS INDUSTRIES 33000C3  GLOCK 9MM PISTOL NC-DETENTION FACILITY NON-
CONSTRUCTION

$24,304.00 $24,304.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3067 W914NS-04-D-0115-4-0002AA TAOS INDUSTRIES 33000C3  12 GA. SHOTGUN NC-DETENTION FACILITY NON-
CONSTRUCTION

$128,240.00 $128,240.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3068 W914NS-04-D-0115-4-0003AA TAOS INDUSTRIES 33000C3  AK47 NC-DETENTION FACILITY NON-
CONSTRUCTION

$55,890.00 $55,890.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3069 W914NS-04-D-0115-5-0001AA TAOS INDUSTRIES 45000A2  AMMO FROM IDIQ NC-SECURITY NON-CONSTRUCTION $423,326.68 $423,326.68 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3070 W914NS-04-D-0115-6-0001AA TAOS INDUSTRIES PISTOL AMMUNITION, 9MM, 30000 BOXES 
OF 50

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$177,600.00 $177,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3071 W914NS-04-D-0115-8-0001AA TAOS INDUSTRIES 05000F3  7.62X39 AMMO NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$6,930.00 $6,930.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3072 W914NS-04-D-0115-8-0003AA TAOS INDUSTRIES 05000F3  9MM AMMUNITION NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$3,885.00 $3,885.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3073 W914NS-04-D-0115-8-0011AA TAOS INDUSTRIES 05000F3  9MM PISTOL NC-INVESTIGATION OF CRIMES AGAINST 

HUMANITY NON-CONSTRUCTION
$11,081.40 $11,081.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3074 W914NS-04-D-0115-8-0017AA TAOS INDUSTRIES 05000F3  AK47 RIFLES NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$6,147.90 $6,147.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3075 W914NS-04-D-0116-10-0001AA KEISLER POLICE SUPPLY, INC. 24000 H2 - 7.62 X 54MM LINKED AMMUNITION NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$2,279,999.54 $2,279,999.54 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3076 W914NS-04-D-0116-1-0001AA KEISLER POLICE SUPPLY, INC. IPS WEAPONS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$4,352,374.00 $4,352,374.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3077 W914NS-04-D-0116-1-0001AB KEISLER POLICE SUPPLY, INC. POLICE EQUIPMENT NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$1,373,750.00 $1,373,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3078 W914NS-04-D-0116-11-0001AA KEISLER POLICE SUPPLY, INC. 21000 D6 AK-47 RIFLE, MACHINE GUN WITH 
CLEANING KIT & VEHICLE MOUNTING AND 
PKM’S FOR AN NUMANIYAH & AL KASIK

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,750,000.00 $2,750,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3079 W914NS-04-D-0116-12-0001AA KEISLER POLICE SUPPLY, INC. 10000 R28 - GLOCK, FIREARMS FOR CT-SO NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$427,200.00 $427,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3080 W914NS-04-D-0116-13-0001AA KEISLER POLICE SUPPLY, INC. 11000 E13 - ARMORERS TOOL KITS FOR DBE 
DELIVER TO BIAP NORTH (PMO) WAREHOUSE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$17,000.00 $17,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3081 W914NS-04-D-0116-14-0001AA KEISLER POLICE SUPPLY, INC. 10000 K10 - 7.62X54 MM AMMUNITION FOR IPS 
POLICE STATIONS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$5,460,000.00 $5,460,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3082 W914NS-04-D-0116-15-0001AA KEISLER POLICE SUPPLY, INC. 15000 M31 - 12 GA.SHOTGUN, BUCKSHOT, 
SHOTGUN SLUGS FOR TRAINING ACADEMIES

NC-PUBLIC SAFETY NON-CONSTRUCTION $25,646.00 $25,646.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3083 W914NS-04-D-0116-16-1 KEISLER POLICE SUPPLY, INC. 33000 C12 - BENELLI M4 SHOTGUN, 9MM 
PISTOL, IDENTIFICATION CARD MACHINE AND 
AMMUNITIONS

NC-DETENTION FACILITY NON-
CONSTRUCTION

$283,490.00 $283,490.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3084 W914NS-04-D-0116-17-1 KEISLER POLICE SUPPLY, INC. 24000 A4 - ARMORERS TOOL KITS NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$8,500.00 $8,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3085 W914NS-04-D-0116-18-1 KEISLER POLICE SUPPLY, INC. FUNDING FOR KIESLER RATIFICATION NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$8,115,222.80 $8,115,222.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3086 W914NS-04-D-0116-19-0001AA KEISLER POLICE SUPPLY, INC. 21000-N-150 MAGAZINE RPK NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$436,779.00 $436,779.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3087 W914NS-04-D-0116-2-0001AA KEISLER POLICE SUPPLY, INC. PISTOL,GLOCK19;9X19MM & TWO 15 ROUND 
MAGAZINES

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$2,051,000.00 $2,051,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3088 W914NS-04-D-0116-2-0002AB KEISLER POLICE SUPPLY, INC. 5000 HOLSTER FOR GLOCK19 PISTOL NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$85,000.00 $85,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3089 W914NS-04-D-0116-20-1 KEISLER POLICE SUPPLY, INC. 11000 W1  AK 47S & 9MM WEAPONS AND 
AMMO

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$8,546,863.85 $8,546,863.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3090 W914NS-04-D-0116-21-1 KEISLER POLICE SUPPLY, INC. 50000 E13  PISTOLS W/ HOLSTERS FOR SECURITY 
FORCES AND TRAINING ACADEMY

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$63,192.00 $63,192.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3091 W914NS-04-D-0116-22-0001AA KEISLER POLICE SUPPLY, INC. 21000N78 - 7.62X54 AMMUNITION BNLANK 
LINKED TRACER EVERY SIXTH ROUND

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,199,999.57 $1,199,999.57 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3092 W914NS-04-D-0116-23-0001AA KEISLER POLICE SUPPLY, INC. 21000-N-155 AMMO POUCH 9MM PISTOL NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$75,090.00 $75,090.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3093 W914NS-04-D-0116-24-0001AA KEISLER POLICE SUPPLY, INC. 10000 W4 - BALL 9MM- GRENADE - AK-47 & 
ACCESSORY KIT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$420,006.00 $420,006.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3094 W914NS-04-D-0116-25-0001AA KEISLER POLICE SUPPLY, INC. PC33000C - RIFLE AK-47; PISTOL GLOCK & 
AMMUNITIONS

NC-DETENTION FACILITY NON-
CONSTRUCTION

$204,465.00 $204,465.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3095 W914NS-04-D-0116-27-1 KEISLER POLICE SUPPLY, INC. 10000W7 - GRENADE NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$56,750.00 $56,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3096 W914NS-04-D-0116-28-1 KEISLER POLICE SUPPLY, INC. AMMO-7.62X39MM BALL; AMMO - 9MM 
(9X19)MM BALL (124 GRAIN THP)

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$29,670.00 $29,670.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3097 W914NS-04-D-0116-3-0001AA KEISLER POLICE SUPPLY, INC. 9MM GLOCK 19 PISTOL W/2 MAGAZINES AND 
DUAL MAGAZINE POUCH

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$6,408,000.00 $6,408,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3098 W914NS-04-D-0116-30-59 KEISLER POLICE SUPPLY, INC. PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $120,000.00 $120,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3099 W914NS-04-D-0116-31-1 KEISLER POLICE SUPPLY, INC. PC15000E1 AK 47S & 9MM WEAPONS AND 
AMMO

NC-PUBLIC SAFETY NON-CONSTRUCTION $4,166,075.00 $4,166,075.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3100 W914NS-04-D-0116-32-13 KEISLER POLICE SUPPLY, INC. AK 47S & 9MM WEAPONS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$672,840.00 $672,840.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3101 W914NS-04-D-0116-32-17 KEISLER POLICE SUPPLY, INC. AK 47S & 9MM WEAPONS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$87,500.00 $87,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3102 W914NS-04-D-0116-32-23 KEISLER POLICE SUPPLY, INC. AK 47S & 9MM WEAPONS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$93,500.00 $93,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3103 W914NS-04-D-0116-4-1 KEISLER POLICE SUPPLY, INC. 11000E8  WEAPONS & AMMO NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,341,000.00 $2,341,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3104 W914NS-04-D-0116-8-0001AA KEISLER POLICE SUPPLY, INC. 12000 C4 WEAPONS AND AMMUNITION FOR FPS NC-FACILITY PROTECTION AND SERVICES 

NON-CONSTRUCTION
$661,060.80 $661,060.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3105 W914NS-04-D-0116-9-0001AA KEISLER POLICE SUPPLY, INC. 24000 A3 - AK-47 RIFLE FOR TADJI MILITARY 
TRAINING BASE, IRAQ

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$2,772,250.00 $2,772,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3106 W914NS-04-D-0117-1-0001AB MAC INTERNATIONAL FZE 4WD SUV, SEDAN, 4WD TRUCK NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$8,191,150.00 $8,191,150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3107 W914NS-04-D-0117-1-0003AB MAC INTERNATIONAL FZE 4WD SUV, SEDAN, 4WD TRUCK NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$16,842,860.00 $16,842,860.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3108 W914NS-04-D-0117-1-0004AB MAC INTERNATIONAL FZE 4WD SUV, SEDAN, 4WD TRUCK NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,440,000.00 $1,440,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3109 W914NS-04-D-0117-1-1 MAC INTERNATIONAL FZE ADMIN VEHICLES 21000L1 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$16,885.00 $16,885.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3110 W914NS-04-D-0117-11-1 MAC INTERNATIONAL FZE VEHICLES NC-PORT REHAB NON-CONSTRUCTION $857,348.00 $857,348.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3111 W914NS-04-D-0117-12-1 MAC INTERNATIONAL FZE SUVS, SEDANS, 4WD TRUCKS - INCREASE FUNDS 
FOR FINAL INVOICE FOR PAYMENT

NC-PUBLIC SAFETY NON-CONSTRUCTION $1,480,765.00 $1,480,765.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3112 W914NS-04-D-0117-13-1 MAC INTERNATIONAL FZE 12000 L3 VEHICLES FOR FPS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$168,920.00 $168,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3113 W914NS-04-D-0117-14-1 MAC INTERNATIONAL FZE 92000A3  SUVS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$279,540.00 $279,540.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3114 W914NS-04-D-0117-14-2 MAC INTERNATIONAL FZE 92000A3  4WD TRUCKS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$642,800.00 $642,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3115 W914NS-04-D-0117-15-1 MAC INTERNATIONAL FZE 10000 F8 4WD TRUCKS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$19,030,224.00 $19,030,224.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3116 W914NS-04-D-0117-16-1 MAC INTERNATIONAL FZE ACADEMY TRAINING AND SUPPORT VEHICLES NC-PUBLIC SAFETY NON-CONSTRUCTION $1,497,805.00 $1,497,805.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3117 W914NS-04-D-0117-17-1 MAC INTERNATIONAL FZE 10000 F9 - SUV’S FOR IPS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$7,457,826.00 $7,457,826.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3118 W914NS-04-D-0117-17-2 MAC INTERNATIONAL FZE 10000 F9 - 4WD TRUCKS FOR IPS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$7,606,423.00 $7,606,423.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3119 W914NS-04-D-0117-17-3 MAC INTERNATIONAL FZE 10000 F9 - SEDANS FOR IPS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$6,191,200.00 $6,191,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3120 W914NS-04-D-0117-17-4 MAC INTERNATIONAL FZE 10000 F9 - SUV’S FOR IPS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$42,525.00 $42,525.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3121 W914NS-04-D-0117-17-5 MAC INTERNATIONAL FZE MOVE FUNDING TO LUMP SUM NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$11,940,888.00 $11,940,888.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3122 W914NS-04-D-0117-18-1 MAC INTERNATIONAL FZE 14000D3 GENERAL PURPOSE FIRE TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $10,075,184.00 $10,075,184.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3123 W914NS-04-D-0117-2-0001AC MAC INTERNATIONAL FZE 4WD SUV, SEDAN, 4WD TRUCK NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$698,850.00 $698,850.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3124 W914NS-04-D-0117-2-0003AC MAC INTERNATIONAL FZE 4WD SUV, SEDAN, 4WD TRUCK NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,655,115.00 $1,655,115.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3125 W914NS-04-D-0117-2-2 MAC INTERNATIONAL FZE 4WD SUV, SEDAN, 4WD TRUCK NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$120,645.00 $120,645.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3126 W914NS-04-D-0117-3-0001AC MAC INTERNATIONAL FZE ELECTRICAL MAINTENANCE VEHICLES; VAN 
PICKUPS

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$543,550.00 $543,550.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3127 W914NS-04-D-0117-3-0003AC MAC INTERNATIONAL FZE ELECTRICAL MAINTENANCE VEHICLES; VAN 
PICKUPS

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$3,152,600.00 $3,152,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3128 W914NS-04-D-0117-3-0006AC MAC INTERNATIONAL FZE ELECTRICAL MAINTENANCE VEHICLES; VAN 
PICKUPS

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$627,560.00 $627,560.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3129 W914NS-04-D-0117-6-0001AA MAC INTERNATIONAL FZE SUV 4X4 5PAX  79000B1 NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$217,420.00 $217,420.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3130 W914NS-04-D-0117-7-0001AA MAC INTERNATIONAL FZE 550 SUV NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$6,126,654.00 $6,126,654.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3131 W914NS-04-D-0119-10-0001AA DEFENSE CONTRACTING AND 
CONSULTING, LLC

88 PACKS OF PLASTIC DISPOSABLE WRIST CUFFS NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$13,024.80 $13,024.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3132 W914NS-04-D-0119-1-1 DEFENSE CONTRACTING AND 
CONSULTING, LLC

CTSO OCIE NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$586,409.50 $586,409.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3133 W914NS-04-D-0119-11-0001AA DEFENSE CONTRACTING AND 
CONSULTING, LLC

21000N26  CAMEL BACKS; CONTRACT # 
W914NS-04-D-0119

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$179,920.00 $179,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3134 W914NS-04-D-0119-12-1 DEFENSE CONTRACTING AND 
CONSULTING, LLC

DUTY EQUIPMENT FOR CADETS NC-PUBLIC SAFETY NON-CONSTRUCTION $31,223.00 $31,223.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3135 W914NS-04-D-0119-13-1 DEFENSE CONTRACTING AND 
CONSULTING, LLC

12000 B3 OCIE FOR FPS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$5,929,115.00 $5,929,115.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
3136 W914NS-04-D-0119-14-1 DEFENSE CONTRACTING AND 

CONSULTING, LLC
12000 B7 POLICE EQUIPMENT FOR FPS MOST NC-FACILITY PROTECTION AND SERVICES 

NON-CONSTRUCTION
$63,228.14 $63,228.14 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3137 W914NS-04-D-0119-15-0001AA DEFENSE CONTRACTING AND 
CONSULTING, LLC

33000 C12 - BENELLI M4 SHOTGUN, 9MM 
PISTOL, IDENTIFICATION CARD MACHINE AND 
AMMUNITIONS

NC-DETENTION FACILITY NON-
CONSTRUCTION

$1,918.72 $1,918.72 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3138 W914NS-04-D-0119-16-1 DEFENSE CONTRACTING AND 
CONSULTING, LLC

15000 M45 - TRAINING EQUIPMENT FOR CIF 
TRAINING SCHOOL

NC-PUBLIC SAFETY NON-CONSTRUCTION $2,561,115.70 $2,561,115.70 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3139 W914NS-04-D-0119-17-1 DEFENSE CONTRACTING AND 
CONSULTING, LLC

10000 T3  OCIE EQUIPMENT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$8,185,453.34 $8,185,453.34 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3140 W914NS-04-D-0119-18-0001AA DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC33000C - RIFLE AK-47; PISTOL GLOCK & 
AMMUNITIONS

NC-DETENTION FACILITY NON-
CONSTRUCTION

$129,451.30 $129,451.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3141 W914NS-04-D-0119-19-0001AA DEFENSE CONTRACTING AND 
CONSULTING, LLC

21000 T2-4 TRUCK BATTALION OCIE NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$9,623.70 $9,623.70 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3142 W914NS-04-D-0119-20-0001AA DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC 11000 T5 OCIE EQUIPMENT (1) NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,504,793.85 $3,504,793.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3143 W914NS-04-D-0119-2-1 DEFENSE CONTRACTING AND 
CONSULTING, LLC

POLICE EQUIPMENT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$3,610,001.85 $3,609,781.35 $220.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3144 W914NS-04-D-0119-28-0017AB DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $15,000.00 $15,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3145 W914NS-04-D-0119-28-12 DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $3,573.60 $3,573.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3146 W914NS-04-D-0119-28-13 DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $116,820.00 $116,820.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3147 W914NS-04-D-0119-28-18 DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $54,576.00 $54,576.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3148 W914NS-04-D-0119-28-19 DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $20,736.00 $20,736.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3149 W914NS-04-D-0119-28-2 DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $81,840.00 $81,840.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3150 W914NS-04-D-0119-28-21 DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $144,672.00 $144,672.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3151 W914NS-04-D-0119-28-25 DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $60,384.00 $60,384.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3152 W914NS-04-D-0119-28-33 DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $4,150.80 $4,150.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3153 W914NS-04-D-0119-28-40 DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $18,912.00 $18,912.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3154 W914NS-04-D-0119-28-41 DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $60,384.00 $60,384.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3155 W914NS-04-D-0119-28-5 DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $211,680.00 $211,680.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3156 W914NS-04-D-0119-28-7 DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $18,900.00 $18,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3157 W914NS-04-D-0119-28-9 DEFENSE CONTRACTING AND 
CONSULTING, LLC

PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $206,073.00 $206,073.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3158 W914NS-04-D-0119-29-1 DEFENSE CONTRACTING AND 
CONSULTING, LLC

*URI 21409* INDIVIDUAL PROTECTION 
EQUIPMENT

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$622,423.10 $622,423.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3159 W914NS-04-D-0119-30-1 DEFENSE CONTRACTING AND 
CONSULTING, LLC

*URI 21412* PERSONAL EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$78,601.89 $78,601.89 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3160 W914NS-04-D-0119-4-0001AA DEFENSE CONTRACTING AND 
CONSULTING, LLC

INDIVIDUAL EQUIPMENT FOR FPS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$2,919.02 $2,919.02 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3161 W914NS-04-D-0119-5-0001AA DEFENSE CONTRACTING AND 
CONSULTING, LLC

RESTRAINT CUTTER, SMOOTH RUBBERGRIPS NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$1,398.51 $1,398.51 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3162 W914NS-04-D-0119-7-0001AA DEFENSE CONTRACTING AND 
CONSULTING, LLC

33000C4  HANDCUFF & POUCH NC-DETENTION FACILITY NON-
CONSTRUCTION

$2,712.60 $2,712.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3163 W914NS-04-D-0119-8-0001AA DEFENSE CONTRACTING AND 
CONSULTING, LLC

DUTY EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,268,437.60 $2,266,311.35 $2,126.25 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3164 W914NS-04-D-0121-10-1 WAMAR INTERNATIONAL INC *URI#21366* VEHICLES NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$599,262.00 $599,262.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3165 W914NS-04-D-0121-11-1 WAMAR INTERNATIONAL INC *URI#21366* VEHICLES NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$1,164,800.00 $1,164,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3166 W914NS-04-D-0121-14-1 WAMAR INTERNATIONAL INC *URI#27213* PC 09000 PURCHASE ARMORED 
VEHICLES

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$1,386,000.00 $1,386,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3167 W914NS-04-D-0121-3-1 WAMAR INTERNATIONAL INC ARMORED VEHICLES FOR FPS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$618,000.00 $618,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3168 W914NS-04-D-0121-4-1 WAMAR INTERNATIONAL INC ARMORED SUV 4X4:  79000B2 NC-IRAQI COMMUNICATIONS OPERATIONS 

NON-CONSTRUCTION
$494,400.00 $494,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3169 W914NS-04-D-0121-7-1 WAMAR INTERNATIONAL INC *URI#20975* CHEVY SUBURBAN, B-6 TYPE 
UP-ARMORED

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,044,000.00 $1,044,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3170 W914NS-04-D-0121-8-0001AA WAMAR INTERNATIONAL INC *URI 21404* 22 B6 LEVEL ARMORED SUV NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$3,190,000.00 $3,190,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3171 W914NS-04-D-0121-9-1 WAMAR INTERNATIONAL INC *URI#21366* VEHICLES NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$952,000.00 $952,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3172 W914NS-04-D-0122-1-0001AA IRAQI CONTRACTOR - 4578 550 SUV NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$1,646,874.00 $1,646,874.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3173 W914NS-04-D-0122-10-1 IRAQI CONTRACTOR - 4578 09000 F2 - (5) ARMORED TOYOTA 4 RUNNERS / 
LAND CRUISERS

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$690,000.00 $690,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3174 W914NS-04-D-0122-11-1 IRAQI CONTRACTOR - 4578 50000 E4 - (8) HARDENED VEHICLES FOR TF 
SHIELD

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,312,000.00 $1,312,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3175 W914NS-04-D-0122-2-1 IRAQI CONTRACTOR - 4578 ARMORED VEHICLES NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$319,360.00 $319,360.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3176 W914NS-04-D-0122-4-0001A IRAQI CONTRACTOR - 4578 ARMORED VEHICLES NC-PUBLIC SAFETY NON-CONSTRUCTION $568,000.00 $568,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3177 W914NS-04-D-0122-6-1 IRAQI CONTRACTOR - 4578 11000F7 - ARMOURED SUV’S NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$560,000.00 $560,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3178 W914NS-04-D-0122-7-1 IRAQI CONTRACTOR - 4578 15000 M30 - ARMOURED SUV’S FOR TIPS 
ACADEMIES

NC-PUBLIC SAFETY NON-CONSTRUCTION $1,988,000.00 $1,988,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3179 W914NS-04-D-0122-8-1 IRAQI CONTRACTOR - 4578 33000 C16 - ARMOURED TOYOTA LAND CRUISER 
FOR ICS HQ

NC-DETENTION FACILITY NON-
CONSTRUCTION

$276,000.00 $276,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3180 W914NS-04-D-0122-9-1 IRAQI CONTRACTOR - 4578 ARMORED VEHICLES NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$552,000.00 $552,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3181 W914NS-04-D-0123-1-1 IRAQI CONTRACTOR - 4448 SECURITY EQUIP FOR CTSO  10000R21 NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$252,000.00 $252,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3182 W914NS-04-D-0123-11-0001AA IRAQI CONTRACTOR - 4448 12000 B8  POLICE EQUIPMENT NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$23,020.00 $22,300.00 $720.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3183 W914NS-04-D-0123-12-0001AA IRAQI CONTRACTOR - 4448 12000 A4 EQUIPMENT FOR FPS BINOCULARS ETC 
& INCREASE ORIG AMOUNT

NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$409,109.00 $409,109.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3184 W914NS-04-D-0123-13-0001AA IRAQI CONTRACTOR - 4448 12000 B5 SECURITY EQUIPMENT FOR  FPS 
SPECIAL SITES

NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$23,020.00 $6,460.00 $16,560.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3185 W914NS-04-D-0123-14-1 IRAQI CONTRACTOR - 4448 10000 T3  OCIE EQUIPMENT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,215,000.00 $1,215,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3186 W914NS-04-D-0123-15-0001AA IRAQI CONTRACTOR - 4448 PC 11000 T5 OCIE EQUIPMENT (1) NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,037,514.00 $1,037,514.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3187 W914NS-04-D-0123-20-12 IRAQI CONTRACTOR - 4448 PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $117,000.00 $106,200.00 $10,800.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3188 W914NS-04-D-0123-20-14 IRAQI CONTRACTOR - 4448 PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $8,360.00 $8,360.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3189 W914NS-04-D-0123-20-15 IRAQI CONTRACTOR - 4448 PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $38,000.00 $38,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3190 W914NS-04-D-0123-20-17 IRAQI CONTRACTOR - 4448 PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $28,080.00 $0.00 $28,080.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3191 W914NS-04-D-0123-20-18 IRAQI CONTRACTOR - 4448 PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $4,800.00 $0.00 $4,800.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3192 W914NS-04-D-0123-20-19 IRAQI CONTRACTOR - 4448 PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $102,600.00 $102,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3193 W914NS-04-D-0123-20-22 IRAQI CONTRACTOR - 4448 PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $19,800.00 $0.00 $19,800.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3194 W914NS-04-D-0123-20-25 IRAQI CONTRACTOR - 4448 PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $140,400.00 $0.00 $140,400.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3195 W914NS-04-D-0123-20-4 IRAQI CONTRACTOR - 4448 PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $28,800.00 $28,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3196 W914NS-04-D-0123-20-8 IRAQI CONTRACTOR - 4448 PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $22,500.00 $0.00 $22,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3197 W914NS-04-D-0123-20-9 IRAQI CONTRACTOR - 4448 PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $3,600.00 $3,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3198 W914NS-04-D-0123-2-1 IRAQI CONTRACTOR - 4448 SECURITY EQUIPMENT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$27,965.00 $27,965.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3199 W914NS-04-D-0123-3-0001AA IRAQI CONTRACTOR - 4448 OFFICE AND TRAINING EQUIPMENT NC-DETENTION FACILITY NON-
CONSTRUCTION

$2,055.00 $2,055.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006



Appendix f

  January 30, 2007 i REPORT TO CONGRESS i  f-���

IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
3200 W914NS-04-D-0123-3-0001AB IRAQI CONTRACTOR - 4448 BINOCULARS  09000L21 NC-JUDICIAL FACILITY NON-

CONSTRUCTION
$149,730.00 $149,730.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3201 W914NS-04-D-0123-4-0001AA IRAQI CONTRACTOR - 4448 HAND HELD METAL DETETECTORS AUTO 
TUNING

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$72,000.00 $72,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3202 W914NS-04-D-0123-6-0001AA IRAQI CONTRACTOR - 4448 18” LONG HANDLE MIRRORS W/FLASHLIGHT 
HOLDERS

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$14,400.00 $14,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3203 W914NS-04-D-0123-7-0001AA IRAQI CONTRACTOR - 4448 SECURITY EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$360,800.00 $360,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3204 W914NS-04-D-0123-8-0001AA IRAQI CONTRACTOR - 4448 SPOTLIGHT, HAND HELD 2,000,000 
CANDLEPOWER

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$7,600.00 $7,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3205 W914NS-04-D-0123-9-0001AA IRAQI CONTRACTOR - 4448 MEGAPHONE/BULLHORN HAND HELD 600 YARD 
RANGE

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$15,000.00 $15,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3206 W914NS-04-D-0125-1-0001AA FISHER SCIENTIFIC COMPANY LLC PROTECTIVE SUITS NC-FIRE SERVICES NON-CONSTRUCTION $11,169,930.36 $11,169,930.36 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3207 W914NS-04-D-0125-2-1 FISHER SCIENTIFIC COMPANY LLC 70000 B3 - FIREFIGHTING BOOTS /SERVUS 
INSULATED BUNKER BOOTS FOR BASRAH & 
MOSUL A/P

NC-AIRPORT NON-CONSTRUCTION $15,584.10 $15,584.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3208 W914NS-04-D-0125-3-1 FISHER SCIENTIFIC COMPANY LLC 14000 - BUNKER GEAR HEAVY DUTY SUSPENDER 
(RED)

NC-FIRE SERVICES NON-CONSTRUCTION $180,468.75 $180,468.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3209 W914NS-04-D-0126-1-0001AA W.S. DARLEY & COMPANY PROTECTIVE SUITS NC-FIRE SERVICES NON-CONSTRUCTION $484,652.80 $484,652.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3210 W914NS-04-D-0126-9001-1 W.S. DARLEY & COMPANY 70000 B3 - PGI ULTIMATE CARBON SHIELD 
NFPA FIRE FIGHTING BOOTS AND GLOVES  FOR 
MOSUL & BASRAH A/P

NC-AIRPORT NON-CONSTRUCTION $7,598.14 $7,598.14 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3211 W914NS-04-D-0127-1-1 IRAQI CONTRACTOR - 4413 PROTECTIVE SUITS NC-FIRE SERVICES NON-CONSTRUCTION $305,992.32 $305,992.32 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3212 W914NS-04-D-0128-10-1 BERTOLI SRL *URI#24849* O&M FOR GENERATORS 
SUSTAINMENT

NC-PUMPING STATIONS AND GENERATORS 
SUSTAINMENT NON-CONSTR

$2,392,008.00 $846,104.69 $1,545,903.31 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3213 W914NS-04-D-0128-10-2005 BERTOLI SRL *URI#26831* SUSTAINMENT WSSP O&M 
GENERATOR AND PUMP STATION SPARE PARTS

NC-PUMPING STATIONS AND GENERATORS 
SUSTAINMENT NON-CONSTR

$118,184.91 $0.00 $118,184.91 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3214 W914NS-04-D-0128-10-2005A BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$916,159.21 $0.00 $916,159.21 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3215 W914NS-04-D-0128-1-1 BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$6,187,763.82 $5,942,735.85 $245,027.97 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3216 W914NS-04-D-0128-11-1 BERTOLI SRL *URI#26831* SUSTAINMENT WSSP O&M 
GENERATOR AND PUMP STATION SPARE PARTS

NC-PUMPING STATIONS AND GENERATORS 
SUSTAINMENT NON-CONSTR

$1,989,807.09 $1,317,190.99 $672,616.10 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3217 W914NS-04-D-0128-12-2 BERTOLI SRL *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$119,483.18 $90,829.60 $28,653.58 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3218 W914NS-04-D-0128-13-1 BERTOLI SRL *URI#28861* BIAP EMERGENCY POWER 
GENERATOR MAIN/TRAINING

NC-AIRPORT NON-CONSTRUCTION $1,025,000.00 $0.00 $1,025,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3219 W914NS-04-D-0128-4-1 BERTOLI SRL 33000 C17 - 750KVA & 300KVA GENERATOR SET 
& AUTOMATIC TRANSFER SWITCH

NC-DETENTION FACILITY NON-
CONSTRUCTION

$1,191,483.94 $1,191,483.94 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3220 W914NS-04-D-0128-5-1 BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$13,548,943.46 $13,210,046.51 $338,896.95 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3221 W914NS-04-D-0128-6-0001AK BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$241,145.00 $241,145.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3222 W914NS-04-D-0128-6-0001AM BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$78,764.00 $78,764.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3223 W914NS-04-D-0128-6-0001AN BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$67,395.00 $67,395.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3224 W914NS-04-D-0128-6-0001AP BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$57,022.00 $57,022.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3225 W914NS-04-D-0128-6-0001AR BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$72,220.00 $72,220.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3226 W914NS-04-D-0128-6-0001AT BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$796,741.00 $796,741.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3227 W914NS-04-D-0128-6-0001AY BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$150,544.00 $150,544.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3228 W914NS-04-D-0128-6-0001BB BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$757,080.00 $757,080.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3229 W914NS-04-D-0128-6-0001BC BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$537,944.00 $537,944.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3230 W914NS-04-D-0128-6-0001BF BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$965,710.00 $965,710.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3231 W914NS-04-D-0128-6-0002AK BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 

NON-CONSTRUCTION
$57,001.00 $54,204.97 $2,796.03 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3232 W914NS-04-D-0128-6-0002AM BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$13,936.00 $13,936.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3233 W914NS-04-D-0128-6-0002AN BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$11,745.00 $11,745.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3234 W914NS-04-D-0128-6-0002AP BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$11,304.00 $11,304.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3235 W914NS-04-D-0128-6-0002AR BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$14,574.00 $14,574.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3236 W914NS-04-D-0128-6-0002AT BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$96,833.00 $96,833.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3237 W914NS-04-D-0128-6-0002AY BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$22,256.00 $22,256.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3238 W914NS-04-D-0128-6-0002BB BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$93,192.00 $91,633.81 $1,558.19 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3239 W914NS-04-D-0128-6-0002BC BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$49,544.00 $48,682.09 $861.91 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3240 W914NS-04-D-0128-6-0002BF BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$49,544.00 $49,544.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3241 W914NS-04-D-0128-6-0004AB BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$15,000.00 $10,000.00 $5,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3242 W914NS-04-D-0128-6-0004AD BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$33,600.00 $28,800.00 $4,800.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3243 W914NS-04-D-0128-6-0004AE BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$19,200.00 $10,800.00 $8,400.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3244 W914NS-04-D-0128-6-0004AH BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$25,800.00 $25,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3245 W914NS-04-D-0128-6-0004AK BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$17,200.00 $9,500.00 $7,700.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3246 W914NS-04-D-0128-6-0004AL BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$4,800.00 $4,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3247 W914NS-04-D-0128-6-0004AM BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$8,600.00 $3,800.00 $4,800.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3248 W914NS-04-D-0128-6-0004AN BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$8,600.00 $7,300.00 $1,300.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3249 W914NS-04-D-0128-6-0004AP BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$14,400.00 $9,600.00 $4,800.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3250 W914NS-04-D-0128-6-0004AQ BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$38,700.00 $36,600.00 $2,100.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3251 W914NS-04-D-0128-6-0004AU BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$4,300.00 $1,000.00 $3,300.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3252 W914NS-04-D-0128-6-0004AV BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$21,500.00 $15,000.00 $6,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3253 W914NS-04-D-0128-6-0004AW BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$4,300.00 $0.00 $4,300.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3254 W914NS-04-D-0128-6-1008 BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$25,000.00 $6,000.00 $19,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3255 W914NS-04-D-0128-6-1009 BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$40,000.00 $29,200.00 $10,800.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3256 W914NS-04-D-0128-6-5 BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$574,519.00 $574,519.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3257 W914NS-04-D-0128-6-6 BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$144,000.00 $144,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3258 W914NS-04-D-0128-7-1 BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$539,641.50 $539,641.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3259 W914NS-04-D-0128-8-1 BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$846,235.15 $807,052.43 $39,182.72 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3260 W914NS-04-D-0128-9-1 BERTOLI SRL 64000A1 DIESEL ELECTRIC GENERATORS NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$723,841.53 $687,604.82 $36,236.71 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3261 W914NS-04-D-0130-10-0001AA DOMESTIC APPLIANCE REFURB & 
TRANSPORT LTD

15000M12  FURNISHINGS FOR BAGHDAD 
FACILITY

NC-PUBLIC SAFETY NON-CONSTRUCTION $275,210.00 $275,210.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3262 W914NS-04-D-0130-1-1 DOMESTIC APPLIANCE REFURB & 
TRANSPORT LTD

OFFICE AND TRAINING EQUIPMENT NC-DETENTION FACILITY NON-
CONSTRUCTION

$48,658.00 $47,048.00 $1,610.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3263 W914NS-04-D-0130-11-0001AA DOMESTIC APPLIANCE REFURB & 

TRANSPORT LTD
15000M24  KARKUK ACADEMY OFC FURNITURE NC-PUBLIC SAFETY NON-CONSTRUCTION $22,233.00 $22,233.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3264 W914NS-04-D-0130-12-0001AA DOMESTIC APPLIANCE REFURB & 
TRANSPORT LTD

15000M19  AL KUT OFC FURNITURE NC-PUBLIC SAFETY NON-CONSTRUCTION $21,448.00 $21,448.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3265 W914NS-04-D-0130-13-0001AA DOMESTIC APPLIANCE REFURB & 
TRANSPORT LTD

15000M15  OFC FURNITURE FOR AL HILLAH NC-PUBLIC SAFETY NON-CONSTRUCTION $17,575.00 $17,575.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3266 W914NS-04-D-0130-14-1 DOMESTIC APPLIANCE REFURB & 
TRANSPORT LTD

11000 C7 - FFE FOR BASRAH BORDER FACILITIES 
FOR BIAP (PMO) WAREHOUSE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$302,269.00 $302,269.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3267 W914NS-04-D-0130-15-1 DOMESTIC APPLIANCE REFURB & 
TRANSPORT LTD

11000-C6 - FFE FOR WASSIT DISTRICT BORDER 
FACILITIES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$105,881.00 $65,565.00 $40,316.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3268 W914NS-04-D-0130-2-0001AA DOMESTIC APPLIANCE REFURB & 
TRANSPORT LTD

FURNISHINGS FOR BAGHDAD FACILITY  
15000M12

NC-PUBLIC SAFETY NON-CONSTRUCTION $275,210.00 $270,448.00 $4,762.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3269 W914NS-04-D-0130-3-0001AA DOMESTIC APPLIANCE REFURB & 
TRANSPORT LTD

OFFICE FURNITURE NC-DETENTION FACILITY NON-
CONSTRUCTION

$25,326.00 $25,326.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3270 W914NS-04-D-0130-6-0001AA DOMESTIC APPLIANCE REFURB & 
TRANSPORT LTD

FFE FOR REGIONAL OFFICES NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$132,174.00 $132,174.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3271 W914NS-04-D-0130-7-1 DOMESTIC APPLIANCE REFURB & 
TRANSPORT LTD

OFC/TRNG SUPPLIES FOR AL KUT TIP ACADEMY NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$20,669.00 $20,669.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3272 W914NS-04-D-0130-9-0001AA DOMESTIC APPLIANCE REFURB & 
TRANSPORT LTD

15000 M4 - OFFICE FURNITURE FOR BAGHDAD 
PUBLIC SAFETY ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $111,670.00 $111,670.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3273 W914NS-04-D-0131-10-2 IRMB 50000 E14  PROTECTIVE VESTS & BALLISTIC 
PLATES

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$728,280.00 $728,280.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3274 W914NS-04-D-0131-10-4 IRMB 50000 E14  PROTECTIVE VESTS & BALLISTIC 
PLATES

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$890,000.00 $890,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3275 W914NS-04-D-0131-1-1 IRMB 12000 B6 BODY ARMOR LEVEL III AND PLATES 
SETS

NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$45,840.00 $45,840.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3276 W914NS-04-D-0131-13-1 IRMB URI 21559 FACILITY PROTECTION BODY ARMOR NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$1,157,129.50 $1,157,129.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3277 W914NS-04-D-0131-14-1 IRMB URI 21519 BODY ARMOR NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$230,570.55 $201,760.65 $28,809.90 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3278 W914NS-04-D-0131-2-1 IRMB 33000C5  BODY ARMOR MEDIUM NC-DETENTION FACILITY NON-
CONSTRUCTION

$16,020.00 $16,020.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3279 W914NS-04-D-0131-2-2 IRMB 33000C5  BODY ARMOR LARGE NC-DETENTION FACILITY NON-
CONSTRUCTION

$18,360.00 $18,360.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3280 W914NS-04-D-0131-3-1 IRMB BODY ARMOR NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$764,000.00 $764,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3281 W914NS-04-D-0131-4-1 IRMB BODY ARMOR, LEVEL III-A NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$1,910,000.00 $1,910,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3282 W914NS-04-D-0131-5-1 IRMB PROTECTIVE VESTS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$3,982,024.45 $3,982,024.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3283 W914NS-04-D-0131-9-2 IRMB LEVEL IIIA PROTECTIVE VESTS FOR FPS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$1,785,000.00 $1,664,640.00 $120,360.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3284 W914NS-04-D-0131-9-4 IRMB LEVEL IIIA PROTECTIVE VESTS FOR FPS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$890,000.00 $890,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3285 W914NS-04-D-0131-9-5 IRMB LEVEL IIIA PROTECTIVE VESTS FOR FPS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$14,543.50 $0.00 $14,543.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3286 W914NS-04-D-0132-10-0001AA IAP WORLDWIDE SERVICES, INC. OFFICE SUPPLIES FOR ACADEMY NC-PUBLIC SAFETY NON-CONSTRUCTION $377,673.75 $377,673.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3287 W914NS-04-D-0132-1-0001AA IAP WORLDWIDE SERVICES, INC. OFFICE SUPPLIES FOR FPS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$11,958.72 $11,958.72 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3288 W914NS-04-D-0132-1-0001AB IAP WORLDWIDE SERVICES, INC. OFFICE AND TRAINING EQUIPMENT NC-DETENTION FACILITY NON-
CONSTRUCTION

$22,132.00 $22,132.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3289 W914NS-04-D-0132-11-0001AA IAP WORLDWIDE SERVICES, INC. 15000M11  OFFICE SUPPLIES FOR BAGHDAD 
ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $540,401.88 $540,401.88 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3290 W914NS-04-D-0132-12-1 IAP WORLDWIDE SERVICES, INC. AL HILLAH ACADEMY OFC SUPPLIES NC-PUBLIC SAFETY NON-CONSTRUCTION $16,920.78 $16,920.78 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3291 W914NS-04-D-0132-13-1 IAP WORLDWIDE SERVICES, INC. OFC/TRNG SUPPLIES FOR AL KUT TIP ACADEMY NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$48,029.48 $48,029.48 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3292 W914NS-04-D-0132-16-1 IAP WORLDWIDE SERVICES, INC. 15000 M37 - OFFICE SUPPLIES FOR MOSUL 
ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $25,521.35 $25,521.35 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3293 W914NS-04-D-0132-2-0001AA IAP WORLDWIDE SERVICES, INC. OFFICE SUPPLIES  15000M11 NC-PUBLIC SAFETY NON-CONSTRUCTION $536,729.76 $536,729.76 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3294 W914NS-04-D-0132-3-0001AB IAP WORLDWIDE SERVICES, INC. OFFICE FURNITURE NC-DETENTION FACILITY NON-
CONSTRUCTION

$227.04 $227.04 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3295 W914NS-04-D-0132-4-0001AA IAP WORLDWIDE SERVICES, INC. 05000F7  OFFICE SUPPLIES NC-INVESTIGATION OF CRIMES AGAINST 

HUMANITY NON-CONSTRUCTION
$9,199.59 $9,199.59 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3296 W914NS-04-D-0132-6-0001AA IAP WORLDWIDE SERVICES, INC. OFFICE SUPPLIES NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$201,156.40 $201,156.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3297 W914NS-04-D-0132-8-0001AA IAP WORLDWIDE SERVICES, INC. OFFICE SUPPLIES NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$437,214.10 $437,214.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3298 W914NS-04-D-0132-9-1 IAP WORLDWIDE SERVICES, INC. 15000M25  KARKUK ACADEMY OFC SUPPLIES NC-PUBLIC SAFETY NON-CONSTRUCTION $33,122.85 $33,122.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3299 W914NS-04-D-0133-10-1 PAE GOVERNMENT SYSTEMS INC BASIC FIRE FIGHTING TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $1,238,792.00 $1,238,792.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3300 W914NS-04-D-0133-1-1 PAE GOVERNMENT SYSTEMS INC BASIC FIRE FIGHTING TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $1,536,887.00 $1,536,887.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3301 W914NS-04-D-0133-11-1 PAE GOVERNMENT SYSTEMS INC BASIC FIRE FIGHTING TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $1,287,360.00 $1,287,360.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3302 W914NS-04-D-0133-12-1 PAE GOVERNMENT SYSTEMS INC BASIC FIRE FIGHTING TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $1,287,360.00 $1,287,360.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3303 W914NS-04-D-0133-13-1 PAE GOVERNMENT SYSTEMS INC BASIC FIRE FIGHTING TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $1,269,147.00 $1,269,147.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3304 W914NS-04-D-0133-14-1 PAE GOVERNMENT SYSTEMS INC BASIC FIRE FIGHTING TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $155,664.00 $155,664.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3305 W914NS-04-D-0133-2-1 PAE GOVERNMENT SYSTEMS INC BASIC FIRE FIGHTING TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $1,092,780.00 $1,092,780.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3306 W914NS-04-D-0133-3-1 PAE GOVERNMENT SYSTEMS INC BASIC FIRE FIGHTING TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $1,086,709.00 $1,086,709.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3307 W914NS-04-D-0133-4-1 PAE GOVERNMENT SYSTEMS INC BASIC FIRE FIGHTING TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $864,800.00 $864,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3308 W914NS-04-D-0133-5-1 PAE GOVERNMENT SYSTEMS INC BASIC FIRE FIGHTING TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $1,092,780.00 $1,092,780.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3309 W914NS-04-D-0133-6-1 PAE GOVERNMENT SYSTEMS INC BASIC FIRE FIGHTING TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $1,056,354.00 $1,056,354.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3310 W914NS-04-D-0133-7-1 PAE GOVERNMENT SYSTEMS INC BASIC FIRE FIGHTING TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $1,092,780.00 $1,092,780.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3311 W914NS-04-D-0133-8-1 PAE GOVERNMENT SYSTEMS INC BASIC FIRE FIGHTING TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $1,220,579.00 $1,220,579.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3312 W914NS-04-D-0133-9-1 PAE GOVERNMENT SYSTEMS INC BASIC FIRE FIGHTING TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $1,232,721.00 $1,232,721.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3313 W914NS-04-D-0133-9999-1 PAE GOVERNMENT SYSTEMS INC REQUEST FOR EQUITABLE ADJUSTMENT PER 
MAJ R. DOUD 9 (KO)

NC-FIRE SERVICES NON-CONSTRUCTION $430,046.00 $0.00 $430,046.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3314 W914NS-04-D-0135-1-1 TACTICAL & RESCUE GEAR, LTD. RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $1,496,268.24 $1,496,268.24 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3315 W914NS-04-D-0135-2-1 TACTICAL & RESCUE GEAR, LTD. FIRE & RESCUE EQUIPMENT NC-PORT REHAB NON-CONSTRUCTION $21,388.99 $21,388.99 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3316 W914NS-04-D-0135-3-1 TACTICAL & RESCUE GEAR, LTD. RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $366,973.71 $366,973.71 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3317 W914NS-04-D-0136-1-0001AA IRAQI CONTRACTOR - 4413 RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $495,039.60 $439,584.40 $55,455.20 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3318 W914NS-04-D-0136-2-1 IRAQI CONTRACTOR - 4413 RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $291,067.10 $25,739.20 $265,327.90 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3319 W914NS-04-D-0137-1-1 IRAQI CONTRACTOR - 4509 RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $567,520.00 $567,520.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3320 W914NS-04-D-0137-2-1 IRAQI CONTRACTOR - 4509 RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $141,880.00 $141,880.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3321 W914NS-04-D-0138-1-0001AA TRANSATLANTIC TRADERS, INC. RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $479,500.20 $479,500.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3322 W914NS-04-D-0138-2-1 TRANSATLANTIC TRADERS, INC. RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $5,002.30 $5,002.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3323 W914NS-04-D-0138-3-1 TRANSATLANTIC TRADERS, INC. 70000 B3 -FIRE HOSE, 20 METERS LONG, 1.5” 
DIAMETER

NC-AIRPORT NON-CONSTRUCTION $40,718.80 $40,718.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3324 W914NS-04-D-0138-4-1 TRANSATLANTIC TRADERS, INC. RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $72,790.93 $72,790.93 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3325 W914NS-04-D-0139-1-1 MA-TEX WIRE AND ROPE CO, INC. RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $1,043,521.60 $1,043,521.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3326 W914NS-04-D-0139-2-1 MA-TEX WIRE AND ROPE CO, INC. RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $13,147.58 $13,147.58 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3327 W914NS-04-D-0139-3-0001AA MA-TEX WIRE AND ROPE CO, INC. 70000 B3 - BOLT CUTTERS 61CM NC-AIRPORT NON-CONSTRUCTION $362.46 $362.46 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3328 W914NS-04-D-0139-4-1 MA-TEX WIRE AND ROPE CO, INC. RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $247,318.58 $247,318.58 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3329 W914NS-04-D-0140-1-0001AA DEFENSE CONTRACTING AND 
CONSULTING, LLC

RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $338,101.50 $338,101.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3330 W914NS-04-D-0140-2-1 DEFENSE CONTRACTING AND 
CONSULTING, LLC

RESCUE EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $4,362.60 $4,362.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3331 W914NS-04-D-0142-1-0001AA CHARLES KENDALL & PARTNERS LIMITED UNIFORMS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$2,362,424.20 $2,362,424.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3332 W914NS-04-D-0142-10-1 CHARLES KENDALL & PARTNERS LIMITED 11000 E14 - UNIFORMS, IMMIGRATION FORCE 
FOR DBE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$72,210.00 $72,210.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3333 W914NS-04-D-0142-11-1 CHARLES KENDALL & PARTNERS LIMITED 12000 A5 UNIFORMS FOR FPS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$2,176,150.00 $2,176,150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3334 W914NS-04-D-0142-12-1 IRAQI CONTRACTOR - 4481 UNIFORMS NC-PUBLIC SAFETY NON-CONSTRUCTION $2,730,094.40 $2,730,094.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3335 W914NS-04-D-0142-2-0001AA CHARLES KENDALL & PARTNERS LIMITED UNIFORMS NC-FIRE SERVICES NON-CONSTRUCTION $2,086,980.00 $2,086,980.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3336 W914NS-04-D-0142-3-0001AA CHARLES KENDALL & PARTNERS LIMITED UNIFORM EQUIPMENT FOR CTS0 IRAQI 
MINISTRY OF INTERIOR IRAQI POLICE SERVICE 
P/C 10000 R 22

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$29,750.00 $29,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3337 W914NS-04-D-0142-5-0001AA CHARLES KENDALL & PARTNERS LIMITED UNIFORMS FOR FPS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$4,355,700.00 $4,355,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3338 W914NS-04-D-0142-9-10 CHARLES KENDALL & PARTNERS LIMITED 11000 E12 UNIFORMS FOR BAGHDAD PUBLIC 
SAFETY ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,341,120.00 $1,341,120.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3339 W914NS-04-D-0142-9-11 CHARLES KENDALL & PARTNERS LIMITED 11000 E12 UNIFORMS FOR BAGHDAD PUBLIC 
SAFETY ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$140,800.00 $140,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3340 W914NS-04-D-0142-9-14 CHARLES KENDALL & PARTNERS LIMITED 11000 E12 UNIFORMS FOR BAGHDAD PUBLIC 
SAFETY ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$13,820.00 $13,820.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3341 W914NS-04-D-0142-9-15 CHARLES KENDALL & PARTNERS LIMITED 11000 E12 UNIFORMS FOR BAGHDAD PUBLIC 
SAFETY ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$25,680.00 $25,680.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3342 W914NS-04-D-0142-9-16 CHARLES KENDALL & PARTNERS LIMITED 11000 E12 UNIFORMS FOR BAGHDAD PUBLIC 
SAFETY ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$222,720.00 $222,720.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3343 W914NS-04-D-0142-9-18 CHARLES KENDALL & PARTNERS LIMITED 11000 E12 UNIFORMS FOR BAGHDAD PUBLIC 
SAFETY ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$169,295.00 $169,295.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3344 W914NS-04-D-0142-9-2 CHARLES KENDALL & PARTNERS LIMITED 11000 E12 UNIFORMS FOR BAGHDAD PUBLIC 
SAFETY ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$103,200.00 $103,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3345 W914NS-04-D-0142-9-24 CHARLES KENDALL & PARTNERS LIMITED 11000 E12 UNIFORMS FOR BAGHDAD PUBLIC 
SAFETY ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$445,440.00 $445,440.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3346 W914NS-04-D-0142-9-3 CHARLES KENDALL & PARTNERS LIMITED 11000 E12 UNIFORMS FOR BAGHDAD PUBLIC 
SAFETY ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$72,600.00 $72,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3347 W914NS-04-D-0142-9-30 CHARLES KENDALL & PARTNERS LIMITED 11000 E12 UNIFORMS FOR BAGHDAD PUBLIC 
SAFETY ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$89,880.00 $89,880.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3348 W914NS-04-D-0142-9-35 CHARLES KENDALL & PARTNERS LIMITED 11000 E12 UNIFORMS FOR BAGHDAD PUBLIC 
SAFETY ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$62,592.00 $62,592.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3349 W914NS-04-D-0142-9-38 CHARLES KENDALL & PARTNERS LIMITED 11000 E12 UNIFORMS FOR BAGHDAD PUBLIC 
SAFETY ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$54,720.00 $54,720.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3350 W914NS-04-D-0142-9-4 CHARLES KENDALL & PARTNERS LIMITED 11000 E12 UNIFORMS FOR BAGHDAD PUBLIC 
SAFETY ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$11,628.00 $11,628.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3351 W914NS-04-D-0142-9-6 CHARLES KENDALL & PARTNERS LIMITED 11000 E12 UNIFORMS FOR BAGHDAD PUBLIC 
SAFETY ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$594,560.00 $594,560.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3352 W914NS-04-D-0146-2-1 IRAQI CONTRACTOR - 4651 60000A2 WATER TREATMENT CHEMICALS NC-POTABLE WATER NON-CONSTRUCTION $57,256.50 $57,256.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3353 W914NS-04-D-0147-1-1 TEKKON ENGINEERING CO LTD 60000A ALUMINUM SULFATE, CHLORINE 
TABLETS, CHLORINE CYLINDER (FILLED)

NC-POTABLE WATER NON-CONSTRUCTION $4,121,002.00 $4,110,942.50 $10,059.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3354 W914NS-04-D-0147-1-3 TEKKON ENGINEERING CO LTD ECONOMIC PRICE ADJUSTMENT SHIPPING NC-POTABLE WATER NON-CONSTRUCTION $1,260,000.00 $1,260,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3355 W914NS-04-D-0147-2-0001A TEKKON ENGINEERING CO LTD 60000A2 WATER TREATMENT CHEMICALS NC-POTABLE WATER NON-CONSTRUCTION $4,303,931.50 $4,299,427.50 $4,504.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3356 W914NS-04-D-0148-1-1 POSTAL PRODUCTS UNLIMITED, INC. IRAQI POSTAL EQUIPMENT NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$1,199,110.66 $1,199,110.66 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3357 W914NS-04-D-9003-1-1 COLT DEFENSE LLC 10000 R11 - COLT M-4A1 FLAT TOP 14.5 30 RD 
MAGAZINES

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$382,500.00 $382,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3358 W914NS-04-D-9003-2-1 COLT DEFENSE LLC M4 CARBINE  21000N13 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$25,500.00 $25,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3359 W914NS-04-D-9006-1-1 TRI-SERVICE PROFESSIONAL SUPPORT 

SERVICES
15000 I1 - COMMERCIAL TRANSPORTATION FOR 
POLICE CADETS TO/FROM JORDAN

NC-PUBLIC SAFETY NON-CONSTRUCTION $405,000.00 $405,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3360 W914NS-04-D-9006-2-1 TRI-SERVICE PROFESSIONAL SUPPORT 
SERVICES

15000 I1 - COMMERCIAL TRANSPORTATION FOR 
POLICE CADETS TO/FROM JORDAN

NC-PUBLIC SAFETY NON-CONSTRUCTION $439,545.00 $439,545.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3361 W914NS-04-D-9006-4-1 IRAQI CONTRACTOR - 4297 VOICE AND DATA NETWORKING IN ADNON 
PALACE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$133,737.50 $0.00 $133,737.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3362 W914NS-04-D-9007-10-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $171,600.00 $171,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3363 W914NS-04-D-9007-1-1 SALLYPORT GLOBAL HOLDINGS 15000 I1 - COMMERCIAL TRANSPORTATION FOR 
POLICE CADETS TO/FROM JORDAN

NC-PUBLIC SAFETY NON-CONSTRUCTION $871,100.00 $871,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3364 W914NS-04-D-9007-11-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $758,790.00 $758,790.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3365 W914NS-04-D-9007-12-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $41,000.00 $41,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3366 W914NS-04-D-9007-16-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $183,600.00 $183,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3367 W914NS-04-D-9007-18-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $762,625.00 $762,625.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3368 W914NS-04-D-9007-19-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $68,000.00 $68,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3369 W914NS-04-D-9007-20-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $761,000.00 $761,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3370 W914NS-04-D-9007-2-1 SALLYPORT GLOBAL HOLDINGS 15000 I1 - COMMERCIAL TRANSPORTATION FOR 
POLICE CADETS TO/FROM JORDAN

NC-PUBLIC SAFETY NON-CONSTRUCTION $70,050.00 $70,050.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3371 W914NS-04-D-9007-21-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $671,330.00 $671,330.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3372 W914NS-04-D-9007-23-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $955,750.00 $955,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3373 W914NS-04-D-9007-24-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $814,950.00 $814,950.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3374 W914NS-04-D-9007-25-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $1,042,444.00 $1,042,444.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3375 W914NS-04-D-9007-26-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $809,588.00 $809,588.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3376 W914NS-04-D-9007-27-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $35,000.00 $35,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3377 W914NS-04-D-9007-28-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $564,881.00 $564,881.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3378 W914NS-04-D-9007-3-1 SALLYPORT GLOBAL HOLDINGS 15000 I1 - COMMERCIAL TRANSPORTATION FOR 
POLICE CADETS TO/FROM JORDAN

NC-PUBLIC SAFETY NON-CONSTRUCTION $622,845.00 $622,845.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3379 W914NS-04-D-9007-4-1 SALLYPORT GLOBAL HOLDINGS 15000 I1 - COMMERCIAL TRANSPORTATION FOR 
POLICE CADETS TO/FROM JORDAN

NC-PUBLIC SAFETY NON-CONSTRUCTION $866,400.00 $866,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3380 W914NS-04-D-9007-5-1 SALLYPORT GLOBAL HOLDINGS 15000 I1 - COMMERCIAL TRANSPORTATION FOR 
POLICE CADETS TO/FROM JORDAN

NC-PUBLIC SAFETY NON-CONSTRUCTION $331,837.00 $331,837.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3381 W914NS-04-D-9007-6-1 SALLYPORT GLOBAL HOLDINGS 15000 I1 - COMMERCIAL TRANSPORTATION FOR 
POLICE CADETS TO/FROM JORDAN

NC-PUBLIC SAFETY NON-CONSTRUCTION $603,000.00 $603,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3382 W914NS-04-D-9007-7-1 SALLYPORT GLOBAL HOLDINGS 15000 I1 - COMMERCIAL TRANSPORTATION FOR 
POLICE CADETS TO/FROM JORDAN

NC-PUBLIC SAFETY NON-CONSTRUCTION $85,800.00 $85,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3383 W914NS-04-D-9007-9-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $434,747.00 $434,747.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3384 W914NS-04-D-9008-15-1 CSI AVIATION SERVICES, INC. FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 

BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $682,000.00 $682,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3385 W914NS-04-D-9008-17-0001AA CSI AVIATION SERVICES, INC. FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $74,900.00 $74,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3386 W914NS-04-D-9008-8-1 CSI AVIATION SERVICES, INC. 15000 I1 - COMMERCIAL TRANSPORTATION FOR 
POLICE CADETS TO/FROM JORDAN

NC-PUBLIC SAFETY NON-CONSTRUCTION $419,995.00 $419,995.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3387 W914NS-04-D-9015-1-1 TEKNOBIL ENGINEERING COMPUTERS 
ELECTRONICS

50000 E11 -  THURYA SATELLITE PHONES, SIM 
CARDS, PREPAID CARDS

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$111,236.00 $111,236.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3388 W914NS-04-F-0102-NA-2 IRAQI CONTRACTOR - 4645 DELIVERY COST TO MOVE (1) FREESTANDING 
PARCEL X-RAY MACHINE (INSTALLED)

NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$182,100.00 $182,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3389 W914NS-04-F-0104-NA-1 ADVANTAGE SUPPLIES, INC VARIOUS PARAMILITARY EQUIPMENT NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$54,939.00 $54,379.08 $559.92 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3390 W914NS-04-F-1407-NA-1 IRAQI CONTRACTOR - 4252 61000  B1-6  BAGHDAD EMERGENCY WATER 
REPAIR PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$79,000.00 $79,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3391 W914NS-04-F-1411-NA-1 IRAQI CONTRACTOR - 4436 62000  A1-6  BAGHDAD EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $18,587.00 $18,587.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3392 W914NS-04-F-1445-NA-1 IRAQI CONTRACTOR - 4033 61000  B1-6  BAGHDAD EMERGENCY WATER 
REPAIR PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$148,635.00 $148,635.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3393 W914NS-04-F-9003-NA-0001AA ADVANTAGE SUPPLIES, INC 15000 M38 - TRAINING EQUIPMENT FOR MOSUL 
ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $60,270.80 $60,270.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3394 W914NS-04-F-9004-NA-1 FATS INC FIREARMS WITH ON SITE INSTALLATION, 
TRAINING AND SHIPPING

NC-PUBLIC SAFETY NON-CONSTRUCTION $1,754,505.40 $1,754,505.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3395 W914NS-04-F-9010-NA-1 TACTICAL SURVIVAL SPECIALTIES 10000 R29 -  TACTICAL EYE PROTECTION, 
SHOOTING GLASSES, ICE 2.4 INTERCHANGABLE 
EYESHIELD OR EQUIVALENT, SHATTER PROOF, 
ANTI-FOG, POLYCARBONATE SCRATCH 
RESISTANT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$14,365.00 $14,365.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3396 W914NS-04-F-9010-NA-2 TACTICAL SURVIVAL SPECIALTIES 10000 R29 -  TACTICAL EYE PROTECTION, 
SHOOTING GLASSES, ICE 2.4 INTERCHANGABLE 
EYESHIELD OR EQUIVALENT, SHATTER PROOF, 
ANTI-FOG, POLYCARBONATE SCRATCH 
RESISTANT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,000.00 $1,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3397 W914NS-04-F-9011-NA-1 GTSI, INC. 15000 E9 - COMPUTER EQUIPMENT FOR MOSUL 
ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $97,735.94 $74,035.94 $23,700.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3398 W914NS-04-F-9012-NA-1 BRIGADE QUARTERMASTERS, LTD 24000 G3 - SLEEPING BAG FOR OFFICE OF 
SECURITY COOPERATION TADJI MTB

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$775,529.60 $775,529.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3399 W914NS-04-F-9014-NA-1 AMERICAN SCIENCE AND ENGINEERING 11000D1-X-RAY SCANNER FOR SEMI TRAILERS 
FOR ENTRY POINTS

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$26,502,062.00 $25,376,973.14 $1,125,088.86 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3400 W914NS-04-F-J002-NA-1 IRAQI CONTRACTOR - 4652 21000 N53 M9 9MM MIL SILHOUTTE NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$66,436.00 $66,436.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3401 W914NS-04-M-0102-NA-1 DB SERVICES MANAGEMENT GMBH TRIPLE VALVE AND ASSEMBLY, 72000L1 NC-RAILROAD NON-CONSTRUCTION $2,483,045.00 $2,483,045.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3402 W914NS-04-M-0103-NA-4 DIGITAL DOCUMENT SOLUTIONS SMALL HAND FED CANCELLATION MACHINES NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$703,142.00 $703,142.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3403 W914NS-04-M-0104-NA-1 AMERICAN MATERIAL HANDLING YARD TRACTOR NC-PORT REHAB NON-CONSTRUCTION $649,822.00 $649,822.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3404 W914NS-04-M-0104-NA-2 AMERICAN MATERIAL HANDLING OPTION FOR TRACTORS NC-PORT REHAB NON-CONSTRUCTION $106,882.00 $106,882.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3405 W914NS-04-M-0105-NA-1 IRAQI CONTRACTOR - 4651 17-FOOT RIGID HULL ASSAULT SKIFF FOR FIRE 
AND RESCUE

NC-PORT REHAB NON-CONSTRUCTION $43,475.00 $43,475.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3406 W914NS-04-M-0107-NA-1 BOSTON TRANSIT GROUP 72000F1  INTERMODAL CONTAINER NC-RAILROAD NON-CONSTRUCTION $13,938,400.00 $13,938,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3407 W914NS-04-M-0109-NA-1 IRAQI CONTRACTOR - 4769 LOCOMOTIVE PARTS FOR DALIEN NC-RAILROAD NON-CONSTRUCTION $1,459,284.97 $1,459,284.97 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3408 W914NS-04-M-0110-NA-2 IRAQI CONTRACTOR - 4555 TOP LOAD CONTAINER CRANES NC-PORT REHAB NON-CONSTRUCTION $1,539,187.30 $1,498,000.00 $41,187.30 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3409 W914NS-04-M-0111-NA-2 IRAQI CONTRACTOR - 4519 71000 C5 - ANTI SWAY SYSTEM FOR LIEBHERR 
LHM400, VIDEO MONITORING SYSTEM, 
EXTENDED OUTREACH

NC-PORT REHAB NON-CONSTRUCTION $6,548,807.14 $6,548,807.14 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3410 W914NS-04-M-0112-NA-1 BUSBY MARINE AND TANK HEAVY DUTY TRAILER NC-PORT REHAB NON-CONSTRUCTION $636,368.00 $636,368.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3411 W914NS-04-M-0114-NA-1 IRAQI CONTRACTOR - 4769 SPARE PARTS INVENTORY FOR CONTAINER 
CRANES

NC-PORT REHAB NON-CONSTRUCTION $296,601.95 $296,601.95 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3412 W914NS-04-M-0115-NA-1 IRAQI CONTRACTOR - 4529 LOCOMOTIVE PARTS NC-RAILROAD NON-CONSTRUCTION $6,260,015.56 $6,260,015.56 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3413 W914NS-04-M-0120-NA-1 DIGITAL DOCUMENT SOLUTIONS DIGITAL PLOTTER NC-AIRPORT NON-CONSTRUCTION $18,540.00 $18,540.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3414 W914NS-04-M-0122-NA-1 IRAQI CONTRACTOR - 4592 REFURBISH NELCON CONTAINER CRANE NC-PORT REHAB NON-CONSTRUCTION $3,229,903.58 $2,640,023.58 $589,880.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3415 W914NS-04-M-0122-NA-2 IRAQI CONTRACTOR - 4592 *URI#41202* REFURBISH NELCON CRANE 
SPREADERS

NC-PORT REHAB NON-CONSTRUCTION $194,150.00 $0.00 $194,150.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3416 W914NS-04-M-0123-NA-1 IRAQI CONTRACTOR - 4111 FIRE/RESCUE BOATS NC-PORT REHAB NON-CONSTRUCTION $945,000.00 $0.00 $945,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3417 W914NS-04-M-0123-NA-2 IRAQI CONTRACTOR - 4111 *URI#41212* ALUMINUM FIRE RESCUE BOAT 
SPARE PARTS

NC-PORT REHAB NON-CONSTRUCTION $50,800.50 $0.00 $50,800.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3418 W914NS-04-M-0131-NA-1 ROHDE & SCHWARZ, INC MONITORING AND ANALYSIS EQUIP  79000D1 NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$452,240.00 $452,240.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3419 W914NS-04-M-0133-NA-1 BERTOLI SRL 92000A5  GENERATORS ON IDIQ NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$123,489.64 $123,489.64 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3420 W914NS-04-M-0134-NA-1 IRAQI CONTRACTOR - 4555 4 LOADED CONTAINER HANDLERS NC-RAILROAD NON-CONSTRUCTION $1,718,000.00 $404,500.00 $1,313,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3421 W914NS-04-M-0140-NA-1 TAPPS UK LIMITED 33000I9 - NARCOTICS & STORAGE CABINETS 
AND MEDICAL SUPPLIES&

NC-DETENTION FACILITY NON-
CONSTRUCTION

$185,551.92 $185,551.92 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3422 W914NS-04-M-0141-NA-1 ZEROLINE LIMITED 79000 D3 - (2) ARMORED DIRECTION FINDING 
VEHICLES

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$1,702,454.00 $1,702,454.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3423 W914NS-04-M-0141-NA-2 ZEROLINE LIMITED 79000 F1 - ICMC TRAINING STRATEGY 
DEVELOPMENT

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$55,630.40 $55,630.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3424 W914NS-04-M-0141-NA-3 ZEROLINE LIMITED 79000 D3 - (2) ARMORED DIRECTION FINDING 
VEHICLES

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$19,990.00 $19,990.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3425 W914NS-04-M-0144-NA-1 HORIZON SHIPBUILDING, INC PILOT BOAT NC-PORT REHAB NON-CONSTRUCTION $1,849,464.16 $1,849,464.16 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3426 W914NS-04-M-0146-NA-1 IRAQI CONTRACTOR - 4529 THERMITE WELDING SUPPLIES NC-RAILROAD NON-CONSTRUCTION $343,106.40 $343,106.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3427 W914NS-04-M-0151-NA-1 DEW INTERNATIONAL FOR GENERAL 
TRADING

4DR SEDAN, ARMOURED 79000B4 NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$150,650.00 $150,650.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3428 W914NS-04-M-0153-NA-1 TRANSATLANTIC TRADERS, INC. 70000 B4 - (3) FIRE TRUCK STRUCTURAL (4 
X 4), FIRE TRUCK AIRCRAFT RESCUE AND 
TRANSPORTATION COSTS

NC-AIRPORT NON-CONSTRUCTION $2,870,790.00 $2,870,790.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3429 W914NS-04-M-0154-NA-1 IRAQI CONTRACTOR - 4375 2 SERVICE UTILITY TRUCKS NC-RAILROAD NON-CONSTRUCTION $40,700.00 $40,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3430 W914NS-04-M-0154-NA-2 IRAQI CONTRACTOR - 4375 P/U DBL CAB 4X4 NC-AIRPORT NON-CONSTRUCTION $40,300.00 $40,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3431 W914NS-04-M-0156-NA-1 IRMB EXEC SEDAN 4DR  79000B3 NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$70,380.00 $70,380.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3432 W914NS-04-M-0157-NA-1 PORT SERVICES LIMITED, INC. 71000C9A BUS 60 PASSENGERS SAFETY 
MODIFIED (10 EA)

NC-PORT REHAB NON-CONSTRUCTION $484,982.50 $0.00 $484,982.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3433 W914NS-04-M-0158-NA-1 INTERNATIONAL FLEET SALES INC VEHICLES NC-PORT REHAB NON-CONSTRUCTION $175,360.22 $175,360.22 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3434 W914NS-04-M-0161-NA-1 IRAQI CONTRACTOR - 4592 71000 C12 - TWIN LIFT SPREADER, AUTOMATIC 
20’ X 40’/45’ FOR LIEBHERR LHM 400

NC-PORT REHAB NON-CONSTRUCTION $331,100.00 $331,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3435 W914NS-04-M-0163-NA-1 IRAQI CONTRACTOR - 4592 71000 A5 - FIRE TRUCKS NC-PORT REHAB NON-CONSTRUCTION $438,474.00 $438,474.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3436 W914NS-04-M-0164-NA-1 IRAQI CONTRACTOR - 4770 ICS TELECOM SOFTWARE LIC 6.83  79000D4 NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$146,520.00 $146,520.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3437 W914NS-04-M-0165-NA-1 DIGITAL DOCUMENT SOLUTIONS 72000 V1 - GENERATOR, DIESEL POWER NC-RAILROAD NON-CONSTRUCTION $252,090.00 $252,090.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3438 W914NS-04-M-0166-NA-1 FOX SCIENTIFIC INC., 06300J2  SUPPLIES TO OUTFIT UNIVERSITIES NC-EDUCATION NON-CONSTRUCTION $1,836,153.00 $1,836,153.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3439 W914NS-04-M-0167-NA-1 FOX SCIENTIFIC INC., 06300J2  SUPPLIES TO OUTFIT UNIVERSITIES NC-EDUCATION NON-CONSTRUCTION $1,075,395.33 $1,075,395.33 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3440 W914NS-04-M-0169-NA-1 FALCON SECURITY LTD PROVIDE SECURITY FOR 1 MONTH TO AL KASIK 
AND NUMANIYAH

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,831,913.00 $1,831,913.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3441 W914NS-04-M-0170-NA-1 EOD TECHNOLOGY, INC. (EODT) PROVIDE SECURITY FOR 1 MONTH TO AL KASIK 
AND NUMANIYAH

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$947,560.00 $947,560.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3442 W914NS-04-M-0171-NA-2 CORPORATED DATA SYSTEM *URI 41066*  50000E10 OIL HAND PUMPS NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$40,000.00 $40,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3443 W914NS-04-M-0174-NA-1 W.S. DARLEY & COMPANY 70000 B3 - FIREFIGHTING EQUIPMENT FOR 
MOSUL & BASRAH AIRPORT FIRE DEPARTMENT

NC-AIRPORT NON-CONSTRUCTION $223,992.85 $223,992.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006



Appendix f

  January 30, 2007 i REPORT TO CONGRESS i  f-��9

IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
3444 W914NS-04-M-0175-NA-1 IRAQI CONTRACTOR - 4765 70000 B3 - FIREFIGHTING EQUIPMENT FOR 

MOSUL & BASRAH AIRPORT FIRE DEPARTMENT
NC-AIRPORT NON-CONSTRUCTION $19,484.04 $19,484.04 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3445 W914NS-04-M-0176-NA-1 SKYLINK 70000 B3 - FIREFIGHTING EQUIPMENT FOR 
MOSUL & BASRAH AIRPORT FIRE DEPARTMENT

NC-AIRPORT NON-CONSTRUCTION $187,373.30 $187,373.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3446 W914NS-04-M-0181-NA-0002AA WORLDWIDE NETWORK SERVICES, LLC 12757 O-003-G MOO GEOPHYSICAL & 
GEOLOGICAL SYSTEM

C-OIL INFRASTRUCTURE CONSTRUCTION $3,260,000.00 $3,260,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3447 W914NS-04-M-0523-NA-1 IRAQI CONTRACTOR - 4373 61000B1-3 MND W EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$9,400.00 $9,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3448 W914NS-04-M-0525-NA-1 IRAQI CONTRACTOR - 4012 61000B1-3 MND W EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$24,750.00 $24,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3449 W914NS-04-M-0526-WA07-1 IRAQI CONTRACTOR - 4746 REPALCES MIPR %1190 NC-WATER CONSERVATION NON-
CONSTRUCTION

$30,000.00 $0.00 $30,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3450 W914NS-04-M-0528-NA-1 IRAQI CONTRACTOR - 4158 61000B1-3 MND W EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$93,900.00 $93,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3451 W914NS-04-M-0529-NA-1 IRAQI CONTRACTOR - 4266 61000B1-3 MND W EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$65,300.00 $65,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3452 W914NS-04-M-0539-NA-1 IRAQI CONTRACTOR - 4352 61000B1-3 MND W EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$40,500.00 $40,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3453 W914NS-04-M-0540-NA-1 IRAQI CONTRACTOR - 4484 61000B1-3 MND W EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$36,597.00 $36,597.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3454 W914NS-04-M-0541-SE03-0001A IRAQI CONTRACTOR - 4018 REPALCES MIPR %1190 NC-WATER CONSERVATION NON-
CONSTRUCTION

$22,200.00 $20,350.00 $1,850.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3455 W914NS-04-M-0541-SE03-1 IRAQI CONTRACTOR - 4018 PROJECT FROM MIPR 1190 NC-SEWAGE NON-CONSTRUCTION $18,500.00 $12,810.00 $5,690.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3456 W914NS-04-M-0542-NA-1 IRAQI CONTRACTOR - 4772 61000B1-3 MND W EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$25,220.00 $22,600.00 $2,620.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3457 W914NS-04-M-0543-NA-1 IRAQI CONTRACTOR - 4366 61000B1-3 MND W EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$146,925.00 $140,925.00 $6,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3458 W914NS-04-M-0545-WA11-1 IRAQI CONTRACTOR - 4063 PROJECT FROM MIPR 1190 NC-SEWAGE NON-CONSTRUCTION $22,800.00 $22,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3459 W914NS-04-M-2342-NA-0001AA IRAQI CONTRACTOR - 4255 ELECTRICAL TRANSMISSION MAINTENANCE 
EQUIPMENT

NC-TRANSMISSION NON-CONSTRUCTION $2,525,400.00 $2,525,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3460 W914NS-04-M-2348-AA-0001AA IRAQI CONTRACTOR - 4521 RAPID REPAIR OF TRANSMISSION LINES NC-TRANSMISSION NON-CONSTRUCTION $4,922,350.60 $4,922,350.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3461 W914NS-04-M-2348-AA-2 IRAQI CONTRACTOR - 4521 41000 F3 - EMERGENCY RAPID TRANSMISSION 
LINE REPAIR ANCHORS AND MATERIALS

NC-TRANSMISSION NON-CONSTRUCTION $100,705.30 $100,705.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3462 W914NS-04-M-2349-NA-0001AA FLOATDENE INTERNATIONAL LTD ELECTRICAL WORKER PERSONAL PROTECTIVE 
EQUIPMENT

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$408,852.00 $408,852.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3463 W914NS-04-M-2351-NA-0001AA GLOBAL CONTACTS INC ELECTRICAL TRANSMISSION MAINTENANCE 
EQUIPMENT

NC-TRANSMISSION NON-CONSTRUCTION $2,922,217.08 $2,922,217.08 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3464 W914NS-04-M-2359-NA-1 IRAQI CONTRACTOR - 4419 11792-ED-028 NETWORK INFRASTRUCTURE 
BAGHDAD

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$412,500.00 $412,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3465 W914NS-04-M-2361-NA-1 FLOATDENE INTERNATIONAL LTD ELECTRICAL WORKER LADDERS, HOT STICKS, 
AND PORTABLE EARTH

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$310,695.74 $310,695.74 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3466 W914NS-04-M-2361-NA-2 FLOATDENE INTERNATIONAL LTD ELECTRICAL WORKERS OVERHEAD LINE TOOLS NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$10,500.00 $10,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3467 W914NS-04-M-2362-NA-1 TECHNICAL PARTS COMPANY ELECTRICAL WORKER LADDERS, HOT STICKS, 
AND PORTABLE EARTH

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$37,789.50 $37,789.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3468 W914NS-04-M-2363-NA-1 IRAQI CONTRACTOR - 4714 ELECTRICAL WORKER LADDERS, HOT STICKS, 
AND PORTABLE EARTH

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$194,000.00 $194,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3469 W914NS-04-M-2364-NA-1 SEBA KMT ELECTRICAL CABLE VAN EQUIPMENT NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$2,123,820.00 $2,123,820.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3470 W914NS-04-M-2364-NA-2 SEBA KMT ELECTRICAL CABLE VAN EQUIPMENT NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$21,510.00 $21,510.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3471 W914NS-04-M-2366-NA-1 FLOATDENE INTERNATIONAL LTD ELECTRICAL WORKERS OVERHEAD LINE TOOLS NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$218,486.00 $218,486.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3472 W914NS-04-M-2367-NA-1 IRAQI CONTRACTOR - 4570 11792-ED-028 NETWORK INFRASTRUCTURE 
BAGHDAD

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$87,500.00 $87,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3473 W914NS-04-M-2368-NA-1 REI CORPORATE & GROUP SALES 41000 F4 - 40 GPS RECEIVERS FOR MOE FOR 
POSITION LOCATION

NC-TRANSMISSION NON-CONSTRUCTION $7,695.00 $7,695.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3474 W914NS-04-M-2369-NA-1 TETRA INTERNATIONAL, LLC ELECTRICAL WORKER TEST INSTRUMENTS NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$4,129,520.00 $4,129,520.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3475 W914NS-04-M-2370-NA-1 IRAQI CONTRACTOR - 4623 41000 F6 - EMERGENCY RAPID TRANSMISSION 
LINE REPAIR TOWERS AND TOWER LEGS

NC-TRANSMISSION NON-CONSTRUCTION $915,180.00 $915,180.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006



Appendix f

f-�20  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
3476 W914NS-04-M-2371-NA-1 IRAQI CONTRACTOR - 4277 11792-ED-028 NETWORK INFRASTRUCTURE 

BAGHDAD
C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$126,000.00 $126,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3477 W914NS-04-M-2372-NA-1 IRAQI CONTRACTOR - 4257 11792-ED-028 NETWORK INFRASTRUCTURE 
BAGHDAD

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$375,000.00 $375,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3478 W914NS-04-M-2373-NA-1 IRAQI CONTRACTOR - 4222 11792-ED-028 NETWORK INFRASTRUCTURE 
BAGHDAD

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$307,500.00 $307,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3479 W914NS-04-M-2374-NA-1 IRAQI CONTRACTOR - 4277 11792-ED-028 NETWORK INFRASTRUCTURE 
BAGHDAD

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$68,460.00 $68,460.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3480 W914NS-04-M-2375-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) 11792-ED-028 NETWORK INFRASTRUCTURE 
BAGHDAD

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$149,962.50 $112,500.00 $37,462.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3481 W914NS-04-M-2376-NA-1 TRANSATLANTIC TRADERS, INC. 41000F2  REPLACE 3 FORK-LIFTS WITH 
6 30T ROUGH TERRAIN CRANES.  COST 
INCLUDES ADD’L TRANSPORT COST FOR 6 
CRANESTRANSPORT EQPT FOR ELECTRICAL LINE 
REPAIRS + PURCHASE OF 6 TRACTOR TRAILERS, 
6 30T ROUGH TERRAIN CRANES & 6 NOTEBOOK 
COMPUTERS

NC-TRANSMISSION NON-CONSTRUCTION $29,988.00 $29,988.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3482 W914NS-04-M-2377-NA-1 FREIGHTLINER, LLC 41000F2  REPLACE 3 FORK-LIFTS WITH 
6 30T ROUGH TERRAIN CRANES.  COST 
INCLUDES ADD’L TRANSPORT COST FOR 6 
CRANESTRANSPORT EQPT FOR ELECTRICAL LINE 
REPAIRS + PURCHASE OF 6 TRACTOR TRAILERS, 
6 30T ROUGH TERRAIN CRANES & 6 NOTEBOOK 
COMPUTERS

NC-TRANSMISSION NON-CONSTRUCTION $782,228.34 $782,228.34 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3483 W914NS-04-M-2378-1-1 IRAQI CONTRACTOR - 4255 41000F2  REPLACE 3 FORK-LIFTS WITH 
6 30T ROUGH TERRAIN CRANES.  COST 
INCLUDES ADD’L TRANSPORT COST FOR 6 
CRANESTRANSPORT EQPT FOR ELECTRICAL LINE 
REPAIRS + PURCHASE OF 6 TRACTOR TRAILERS, 
6 30T ROUGH TERRAIN CRANES & 6 NOTEBOOK 
COMPUTERS

NC-TRANSMISSION NON-CONSTRUCTION $1,625,400.00 $1,625,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3484 W914NS-04-M-2379-NA-1 IRAQI CONTRACTOR - 4635 ELECTRICAL WORKER TEST INSTRUMENTS NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$303,240.00 $303,240.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3485 W914NS-04-M-2380-NA-1 MPE ENGINEERING ELECTRICAL WORKER TEST INSTRUMENTS NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$14,700.00 $14,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3486 W914NS-04-M-2381-NA-1 IRAQI CONTRACTOR - 4118 11792-ED-028 NETWORK INFRASTRUCTURE 
BAGHDAD

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,282,480.00 $1,282,480.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3487 W914NS-04-M-2382-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) 11792-ED-028 NETWORK INFRASTRUCTURE 
BAGHDAD

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,452,550.00 $1,452,550.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3488 W914NS-04-M-2383-NA-1 NEKS DIS TICARET A.S. 11792-ED-028 NETWORK INFRASTRUCTURE 
BAGHDAD

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$4,357,824.00 $4,357,824.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3489 W914NS-04-M-5000-NA-1 IRAQI CONTRACTOR - 4369 50000 K2 PORT FACILITY SECURITY 
ASSESSMENTS FOR AL BASHRAH OIL TERMINAL 
AND KHOR AL AMAYA OIL TERMINAL FOR 
COMPLIANCE WITH INTERNATIONAL MARITIME 
ORGANIZATION ISPS CODE

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$66,000.00 $66,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3490 W914NS-04-M-5001-NA-1 IRAQI CONTRACTOR - 4194 62000A1-5 MND SE EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $111,900.00 $111,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3491 W914NS-04-M-5002-NA-1 IRAQI CONTRACTOR - 4449 62000A1-5 MND SE EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $26,500.00 $26,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3492 W914NS-04-M-5003-NA-1 IRAQI CONTRACTOR - 4049 61000B1-5 MND SE EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$2,510.00 $2,510.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3493 W914NS-04-M-5004-NA-1 IRAQI CONTRACTOR - 4217 61000B1-5 MND SE EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$15,410.00 $15,410.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3494 W914NS-04-M-5005-NA-1 IRAQI CONTRACTOR - 4245 62000A1-5 MND SE EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $2,900.00 $2,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3495 W914NS-04-M-5006-NA-1 IRAQI CONTRACTOR - 4450 61000B1-5 MND SE EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$16,690.00 $16,690.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3496 W914NS-04-M-5007-NA-1 IRAQI CONTRACTOR - 4485 61000B1-5 MND SE EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$95,356.00 $95,356.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3497 W914NS-04-M-5008-NA-1 IRAQI CONTRACTOR - 4051 62000A1-5 MND SE EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $66,500.00 $66,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3498 W914NS-04-M-5009-NA-1 IRAQI CONTRACTOR - 4577 61000B1-5 MND SE EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$12,800.00 $12,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3499 W914NS-04-M-5010-NA-1 IRAQI CONTRACTOR - 4248 61000B1-5 MND SE EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$8,238.00 $8,238.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3500 W914NS-04-M-5011-NA-0001AA IRAQI CONTRACTOR - 4069 61000B1-5 MND SE EMERGENCY WATER REPAIR 

PROGRAMS
NC-WATER CONSERVATION NON-
CONSTRUCTION

$115,466.00 $115,466.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3501 W914NS-04-M-5011-NA-1 IRAQI CONTRACTOR - 4069 62000A1-1 MND CS EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $70,466.00 $0.00 $70,466.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3502 W914NS-04-M-5012-NA-1 IRAQI CONTRACTOR - 4168 61000B1-5 MND SE EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$8,184.00 $8,184.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3503 W914NS-04-M-5014-NA-1 IRAQI CONTRACTOR - 4533 62000A1-5 MND SE EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $43,256.00 $43,256.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3504 W914NS-04-M-5015-NA-1 IRAQI CONTRACTOR - 4763 62000A1-5 MND SE EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $66,960.00 $66,960.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3505 W914NS-04-M-5016-NA-1 IRAQI CONTRACTOR - 4535 62000A1-5 MND SE EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $50,761.00 $50,761.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3506 W914NS-04-M-5017-NA-1 IRAQI CONTRACTOR - 4114 62000A1-5 MND SE EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $85,970.00 $85,970.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3507 W914NS-04-M-5018-NA-1 IRAQI CONTRACTOR - 4434 62000A1-5 MND SE EMERGENCY SEWER REPAIR 
PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $45,170.00 $45,170.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3508 W914NS-04-M-9000-NA-0001AA ADVANTAGE SUPPLIES, INC 21000N21  EAR PLUGS, AK-47 TOOLS, 
MOTOROLA RADIOS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$16,750.00 $16,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3509 W914NS-04-M-9003-NA-1 ALPHA CARD SYSTEMS 33000 C12 - BENELLI M4 SHOTGUN, 9MM 
PISTOL, IDENTIFICATION CARD MACHINE AND 
AMMUNITIONS

NC-DETENTION FACILITY NON-
CONSTRUCTION

$13,690.00 $13,690.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3510 W914NS-04-M-9004-NA-1 TAOS INDUSTRIES 33000 C12 - BENELLI M4 SHOTGUN, 9MM 
PISTOL, IDENTIFICATION CARD MACHINE AND 
AMMUNITIONS

NC-DETENTION FACILITY NON-
CONSTRUCTION

$169,021.20 $169,021.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3511 W914NS-04-M-9023-NA-1 SKYLINK 15000 I1 - COMMERCIAL TRANSPORTATION FOR 
POLICE CADETS TO/FROM JORDAN

NC-PUBLIC SAFETY NON-CONSTRUCTION $261,745.00 $261,745.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3512 W914NS-04-M-9024-NA-0001AA TAOS INDUSTRIES PISTOL LUBE 4 FLUID OZ BOTTLES NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$18,750.00 $18,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3513 W914NS-04-M-9029-1-1 IRAQI CONTRACTOR - 4070 21000 K1 T-WALLS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,450,000.00 $3,450,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3514 W914NS-04-M-9031-NA-1 IRAQI CONTRACTOR - 4651 14000C3 FLOURO PROTIEN FIREFIGHTING FOAM NC-FIRE SERVICES NON-CONSTRUCTION $206,960.00 $206,960.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3515 W914NS-04-M-9037-NA-1 TEKNOBIL ENGINEERING COMPUTERS 
ELECTRONICS

21000 A19 - THURAYA SATELLITE PHONE AND 
SIM CARDS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$200,000.00 $0.00 $200,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3516 W914NS-04-M-9038-NA-1 TEKNOBIL ENGINEERING COMPUTERS 
ELECTRONICS

21000 A19 - THURAYA SATELLITE PHONE AND 
SIM CARDS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$214,800.00 $214,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3517 W914NS-04-M-9039-NA-1 IRAQI CONTRACTOR - 4654 33000C6  DIGITAL PROJECTOR NC-DETENTION FACILITY NON-
CONSTRUCTION

$2,920.00 $2,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3518 W914NS-04-M-9040-NA-1 IRAQI CONTRACTOR - 4140 OFFICE FURNITURE, BEDS, TABLES, LAMPS NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$84,000.00 $84,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3519 W914NS-04-M-9041-NA-1 TETRA INTERNATIONAL, LLC DIGITAL CAMERAS & EQPT NC-DETENTION FACILITY NON-
CONSTRUCTION

$5,636.00 $5,636.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3520 W914NS-04-M-9044-NA-1 GLOBAL BUSINESS GROUP 11000 L1-2 SUPPLY ORDER NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$14,013.00 $14,013.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3521 W914NS-04-M-9045-NA-1 ACOUSTIC TECHNOLOGY INC. 22000M12  GIANT VOICE/UHF STATION NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$286,200.00 $286,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3522 W914NS-04-M-9045-NA-2 ACOUSTIC TECHNOLOGY INC. 22000M12  GIANT VOICE/UHF STATION NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$26,800.00 $26,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3523 W914NS-04-M-9049-NA-1 OVERSEAS SUPPORT SERVICES 33000 H11 - PROFESSIONAL DUTY TIRE 
CHANGER & AUTOMOTIVE EQUIPMENT FOR 
VOTECH DELIVER TO IRAQ CORRECTIONAL SERV 
HQ RUSAFA

NC-DETENTION FACILITY NON-
CONSTRUCTION

$53,600.00 $53,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3524 W914NS-04-M-9064-NA-1 IRAQI CONTRACTOR - 4480 15000M22  TARGET SILHOUETTES/PASTERS NC-PUBLIC SAFETY NON-CONSTRUCTION $31,180.00 $31,180.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3525 W914NS-04-M-9066-NA-1 IRAQI CONTRACTOR - 4592 33000 H12 - INDUSTRIAL SEWING MACHINE 
WITH STAND, 46 STICH SINGER SEWING 
MACHINE, INDUSTRIAL BLIND STICHER, 
INDUSTRIAL SERGER

NC-DETENTION FACILITY NON-
CONSTRUCTION

$42,934.00 $42,934.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3526 W914NS-04-M-9072-NA-0001AA IRAQI CONTRACTOR - 4176 33000I7 - CHAIR, BOOKCASE, REFRIGERATOR 
ETC FOR ALI MEDICAL FAC

NC-DETENTION FACILITY NON-
CONSTRUCTION

$14,550.00 $14,550.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3527 W914NS-04-M-9072-NA-0002AA IRAQI CONTRACTOR - 4176 33000H9  COMPUTER & OFFICE EQPT NC-DETENTION FACILITY NON-
CONSTRUCTION

$13,005.00 $13,005.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3528 W914NS-04-M-9072-NA-0003AA IRAQI CONTRACTOR - 4176 33000 I12 - BOOK CASE, REFRIGERATOR AND 
WHITE BOARD FOR AL KARKH HOSPITAL

NC-DETENTION FACILITY NON-
CONSTRUCTION

$4,325.00 $4,325.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3529 W914NS-04-M-9073-NA-1 IRAQI CONTRACTOR - 4459 33000H7  CHAIRS NC-DETENTION FACILITY NON-
CONSTRUCTION

$2,560.00 $2,560.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3530 W914NS-04-M-9080-NA-1 IRAQI CONTRACTOR - 4429 06500A2 INTERNET AND COMPUTER TRAINING 

LABS BAGHDAD COURTS
NC-RULE OF LAW NON-CONSTRUCTION $402,617.00 $402,617.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3531 W914NS-04-M-9109-NA-1 IRAQI CONTRACTOR - 4680 20000 E3 - BEDS, CHAIRS, DESKS, FILE CABINET, 
TALBE TV, REF ETC

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$79,850.00 $79,850.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3532 W914NS-04-M-9129-NA-1 DFS LOGISTICS LLC SERVICE SUPPORT PERSONNEL SERVICES NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,355,627.93 $1,355,627.93 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3533 W914NS-04-M-9135-NA-1 IRAQI CONTRACTOR - 4180 OFFICE FURNITURE, BEDS, TABLES, LAMPS NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$49,655.00 $49,655.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3534 W914NS-04-M-9141-NA-1 IRAQI CONTRACTOR - 4180 15000 M41 - CLASSROOM FURNITURE FOR 
DIWANIYAH POLICE TRAINING ACADEMY

NC-PUBLIC SAFETY NON-CONSTRUCTION $7,708.00 $7,708.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3535 W914NS-04-M-9146-NA-1 IRAQI CONTRACTOR - 4757 20000 E7 - BUNK BED SET, LINEN SETS & PILLOW 
FOR AN NUMANIYAH MILITARY BASE

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$24,728.04 $24,728.04 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3536 W914NS-04-M-9153-NA-1 AMERICAN INTERNATIONAL RADIO, INC. BASE STATIONS NC-DETENTION FACILITY NON-
CONSTRUCTION

$30,656.60 $30,656.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3537 W914NS-04-M-9154-NA-1 AMERICAN INTERNATIONAL RADIO, INC. 33000G14 - BATTERIES FOR MOTOROLA RADIO 
GP340/UHF 403-470 MHZ

NC-DETENTION FACILITY NON-
CONSTRUCTION

$19,902.00 $19,902.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3538 W914NS-04-M-9155-NA-1 AMERICAN INTERNATIONAL RADIO, INC. 33000G7  RADIOS, CHARGERS, BASE STATION, 
MAST, REPEATER

NC-DETENTION FACILITY NON-
CONSTRUCTION

$25,506.28 $25,506.28 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3539 W914NS-04-M-9156-NA-1 AMERICAN INTERNATIONAL RADIO, INC. 33000G8  RADIOS, CHARGERS, BASE STATION, 
MAST, REPEATERS

NC-DETENTION FACILITY NON-
CONSTRUCTION

$22,101.68 $22,101.68 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3540 W914NS-04-M-9158-NA-1 AMERICAN INTERNATIONAL RADIO, INC. PORTABLE RADIOS AND CHARGERS NC-DETENTION FACILITY NON-
CONSTRUCTION

$234,981.00 $234,981.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3541 W914NS-04-M-9159-NA-1 AMERICAN INTERNATIONAL RADIO, INC. MOBILE RADIO AND ANTENNA NC-DETENTION FACILITY NON-
CONSTRUCTION

$41,446.68 $41,446.68 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3542 W914NS-04-M-9160-NA-1 AMERICAN INTERNATIONAL RADIO, INC. 33000G13 - RADIO EQUIPMENT & ACCESSORIES 
FOR ICS INTERNAL AFFAIRS

NC-DETENTION FACILITY NON-
CONSTRUCTION

$21,461.00 $21,461.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3543 W914NS-04-M-9161-NA-1 AMERICAN INTERNATIONAL RADIO, INC. 33000G10 - MOTOROLA RADIO & ACCESSORIES NC-DETENTION FACILITY NON-
CONSTRUCTION

$17,811.68 $17,811.68 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3544 W914NS-04-M-9162-NA-1 AMERICAN INTERNATIONAL RADIO, INC. MAST AND REPEATER NC-DETENTION FACILITY NON-
CONSTRUCTION

$86,051.72 $86,051.72 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3545 W914NS-04-M-9163-NA-1 AMERICAN INTERNATIONAL RADIO, INC. 33000G9 RADIO AND EQUIPMENT ACCESSORIES; 
REPEATER MTR2000 & ACCESSORIES

NC-DETENTION FACILITY NON-
CONSTRUCTION

$18,806.08 $18,806.08 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3546 W914NS-04-M-9164-NA-1 AMERICAN INTERNATIONAL RADIO, INC. 33000G12 - RADIOS & EQUIPMENT FOR MOSUL 
PRISON COMPLEX

NC-DETENTION FACILITY NON-
CONSTRUCTION

$173,644.36 $173,644.36 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3547 W914NS-04-M-9165-NA-1 AMERICAN INTERNATIONAL RADIO, INC. 33000G11 - RADIO & EQUIPMENT ACCESSORIES 
FOR AL HILLAH

NC-DETENTION FACILITY NON-
CONSTRUCTION

$87,278.28 $87,278.28 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3548 W914NS-04-M-9166-NA-1 AMERICAN INTERNATIONAL RADIO, INC. INSTALLATION OF MTR2000, BASE STATION, 
MOBILE

NC-DETENTION FACILITY NON-
CONSTRUCTION

$11,339.42 $11,339.42 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3549 W914NS-04-M-9173-NA-1 IRAQI CONTRACTOR - 4211 20000 E9 MATTRESSES AND LINENS - TADJI NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$49,000.00 $49,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3550 W914NS-04-M-9173-NA-2 IRAQI CONTRACTOR - 4211 MATTRESSES AND LINENS FOR TADJI NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$57,000.00 $57,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3551 W914NS-04-M-9174-NA-1 HIGHCOM SECURITY, INC. 15000 M33 - GPS HAND HELD RECEIVERS & 
MAPPING FOR TIPS ACADEMIES

NC-PUBLIC SAFETY NON-CONSTRUCTION $7,930.00 $7,930.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3552 W914NS-04-M-9175-NA-1 THE PISTOLEER 24000 G4 - TARGET PASTERS NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$2,031.80 $2,031.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3553 W914NS-04-M-9176-NA-1 IRAQI CONTRACTOR - 4211 20000 E10 MATTRESSES - NUMINIYAH NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$4,617.00 $0.00 $4,617.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3554 W914NS-04-M-9179-NA-1 JTSI PC10000 G10 CISCO CATALYST 3500, PCI 
ETHERNET, ANALOG PHONES

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,610.00 $1,610.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3555 W914NS-04-M-9216-NA-1 HIGHCOM SECURITY, INC. 33000H8  DIGITAL CAMERA & BINOCULARS NC-DETENTION FACILITY NON-
CONSTRUCTION

$3,810.00 $3,810.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3556 W914NS-04-M-9217-NA-1 IRAQI CONTRACTOR - 4170 33000H3  GUN SAFES NC-DETENTION FACILITY NON-
CONSTRUCTION

$4,400.00 $4,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3557 W914NS-04-M-9220-NA-1 IRAQI CONTRACTOR - 4800 20000 E5 - BUNK BEDS, MATTRESS, BLANKETS, 
PILLOWS, LINENS FOR KIRKISH KMTB MIL 
TRAINING BASE

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$195,339.00 $195,339.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3558 W914NS-04-M-9221-NA-1 IRAQI CONTRACTOR - 4496 10000 L2  TENTS/BEDS/GEMERATORS/SHOWERS/
TOILETS/DINING TENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$96,900.00 $96,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3559 W914NS-04-M-9222-NA-1 IRAQI CONTRACTOR - 4657 17501 SJ-084 POLICE STATION PROJECTS FACILITIES REPAIR IRAQ $375,350.00 $375,350.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3560 W914NS-04-M-9224-NA-1 IRAQI CONTRACTOR - 4211 33000C10 - BRIEFCASE NC-DETENTION FACILITY NON-
CONSTRUCTION

$800.00 $800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3561 W914NS-04-M-9226-NA-1 ADVANCED COMPUTER TECHNOLOGY 
LLC

06500A2 INTERNET AND COMPUTER TRAINING 
LABS BAGHDAD COURTS

NC-RULE OF LAW NON-CONSTRUCTION $424,000.08 $424,000.08 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3562 W914NS-04-MJ002-NA-1 SEAL BUREAU 24000 G7 - STORAGE CONTAINERS/CONEX 

BOXES SIZE 10X20 FOR AR RYSTAMIAH/CAMP 
CUERVO

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$9,150.00 $9,150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3563 W914NS-04-M-J003-NA-1 IRAQI CONTRACTOR - 4255 DESERT BOOTS  10000R26 NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$3,000.00 $3,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3564 W914NS-04-M-J006-NA-1 SEAL BUREAU 21000 N29 - 20’ STORAGE STEEL CONTAINER 
FOR GENERAL STORAGE OF EQUIPMENT AND 
SUPPLIES FOR AN NUMANIYAH

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$34,700.00 $34,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3565 W914NS-04-M-J007-NA-1 IRAQI CONTRACTOR - 4285 10000 K14 - COPY PAPER NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$2,587.50 $2,587.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3566 W914NS-04-M-J008-NA-1 IRAQI CONTRACTOR - 4211 20000 E6 -  BUNK BEDS, MATTRESS, LINEN SET, 
DELIVERY & INSTALLATION

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$70,000.00 $70,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3567 W914NS-04-MJ010-NA-1 SEAL BUREAU 21000 N47 - SANDBAGS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,496.90 $2,496.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3568 W914NS-04-M-J013-NA-1 IRAQI CONTRACTOR - 4421 21000 N50 - UPARMOR TACTICAL VEHICLES FOR 
THE IRAQI INTERVENTION FORCE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$68,925.00 $68,925.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3569 W914NS-04-MJ014-NA-1 IRAQI CONTRACTOR - 4638 21000 N50 - UPARMOR TACTICAL VEHICLES FOR 
THE IRAQI INTERVENTION FORCE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$55,550.00 $55,550.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3570 W914NS-04-M-J016-NA-1 IRAQI CONTRACTOR - 4105 12000 A6 - (100) LOGO VEHICLE STICKERS FOR 
TADJI MILITARY TRAINING BASE

NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$600.00 $600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3571 W914NS-04-P-0003-NA-0001AA PC VISION, INC. TRANSMISSION: WORKSTATIONS AND TRAINING NC-TRANSMISSION NON-CONSTRUCTION $297,868.00 $297,868.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3572 W914NS-04-P-0003-NA-2 PC VISION, INC. EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $63,508.00 $63,508.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3573 W914NS-04-P-0005-NA-1 SEBA KMT 60000 D1 - WATER LEAK DETECTION 
EQUIPMENT

NC-POTABLE WATER NON-CONSTRUCTION $177,695.00 $177,695.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3574 W914NS-04-P-0006-NA-1 TETRA INTERNATIONAL, LLC 60000 D1 - WATER LEAK DETECTION 
EQUIPMENT

NC-POTABLE WATER NON-CONSTRUCTION $397,616.40 $397,616.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3575 W914NS-04-P-0007-NA-1 RADIODETECTION OVERSEAS 60000 D1 - WATER LEAK DETECTION 
EQUIPMENT

NC-POTABLE WATER NON-CONSTRUCTION $39,200.00 $39,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3576 W914NS-05-A-0001-10-1 AGON GROUP INTERNATIONAL ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$82,250.00 $82,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3577 W914NS-05-A-0001-11-1 AGON GROUP INTERNATIONAL ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$58,555.00 $58,555.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3578 W914NS-05-A-0001-12-1 AGON GROUP INTERNATIONAL ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$68,500.00 $68,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3579 W914NS-05-A-0001-13-1 AGON GROUP INTERNATIONAL ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$54,800.00 $54,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3580 W914NS-05-A-0001-14-1 AGON GROUP INTERNATIONAL ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$54,800.00 $54,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3581 W914NS-05-A-0001-15-1 AGON GROUP INTERNATIONAL ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$12,000.00 $12,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3582 W914NS-05-A-0001-16-1 AGON GROUP INTERNATIONAL ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,690.00 $3,690.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3583 W914NS-05-A-0001-17-1 AGON GROUP INTERNATIONAL ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$450,900.00 $450,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3584 W914NS-05-A-0001-3-1 AGON GROUP INTERNATIONAL 21000N10-3 - CONVOY BPA W/SECURITY TO 
NON PWC LOCATION

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$78,092.00 $78,092.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3585 W914NS-05-A-0001-4-1 AGON GROUP INTERNATIONAL 21000N10-3 - CONVOY BPA W/SECURITY TO 
NON PWC LOCATION

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$101,118.34 $101,118.34 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3586 W914NS-05-A-0001-6-1 AGON GROUP INTERNATIONAL ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$97,279.00 $97,279.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3587 W914NS-05-A-0001-7-1 AGON GROUP INTERNATIONAL ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$98,700.00 $98,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3588 W914NS-05-A-0001-8-1 AGON GROUP INTERNATIONAL ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$123,375.00 $123,375.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3589 W914NS-05-A-0001-9-1 AGON GROUP INTERNATIONAL ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$90,872.00 $90,872.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3590 W914NS-05-A-0003-10-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$45,000.00 $45,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3591 W914NS-05-A-0003-1-1 UNIVERSAL SECURITY LLC 21000N10-3 - CONVOY BPA W/SECURITY TO 
NON PWC LOCATION

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$98,000.00 $98,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3592 W914NS-05-A-0003-11-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 

TRAINING NON-CONSTRUCTION
$78,700.00 $78,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3593 W914NS-05-A-0003-12-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$425,300.00 $425,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3594 W914NS-05-A-0003-13-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$149,700.00 $149,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3595 W914NS-05-A-0003-14-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$93,000.00 $93,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3596 W914NS-05-A-0003-15-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$107,700.00 $107,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3597 W914NS-05-A-0003-16-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$246,500.00 $246,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3598 W914NS-05-A-0003-17-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$39,000.00 $39,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3599 W914NS-05-A-0003-18-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$53,000.00 $53,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3600 W914NS-05-A-0003-19-1 UNIVERSAL SECURITY LLC INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$51,000.00 $51,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3601 W914NS-05-A-0003-20-1 UNIVERSAL SECURITY LLC INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$51,000.00 $51,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3602 W914NS-05-A-0003-2-1 UNIVERSAL SECURITY LLC 21000N10-3 - CONVOY BPA W/SECURITY TO 
NON PWC LOCATION

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$26,000.00 $26,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3603 W914NS-05-A-0003-21-1 UNIVERSAL SECURITY LLC INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$110,100.00 $110,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3604 W914NS-05-A-0003-22-1 UNIVERSAL SECURITY LLC INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$31,000.00 $31,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3605 W914NS-05-A-0003-23-1 UNIVERSAL SECURITY LLC INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$146,100.00 $146,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3606 W914NS-05-A-0003-24-1 UNIVERSAL SECURITY LLC INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$41,000.00 $41,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3607 W914NS-05-A-0003-25-1 UNIVERSAL SECURITY LLC INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$61,200.00 $61,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3608 W914NS-05-A-0003-26-1 UNIVERSAL SECURITY LLC INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$41,000.00 $41,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3609 W914NS-05-A-0003-27-1 UNIVERSAL SECURITY LLC 21000N10-3 - CONVOY BPA W/SECURITY TO 
NON PWC LOCATION

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$41,000.00 $41,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3610 W914NS-05-A-0003-28-1 UNIVERSAL SECURITY LLC 21000N10-3 - CONVOY BPA W/SECURITY TO 
NON PWC LOCATION

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$61,200.00 $61,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3611 W914NS-05-A-0003-29-1 UNIVERSAL SECURITY LLC INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$25,000.00 $25,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3612 W914NS-05-A-0003-3-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$207,500.00 $207,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3613 W914NS-05-A-0003-4-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$107,400.00 $107,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3614 W914NS-05-A-0003-45-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$23,000.00 $23,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3615 W914NS-05-A-0003-46-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$20,000.00 $20,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3616 W914NS-05-A-0003-47-1 UNIVERSAL SECURITY LLC INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$6,000.00 $6,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3617 W914NS-05-A-0003-5-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$41,000.00 $41,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3618 W914NS-05-A-0003-6-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$100,400.00 $100,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3619 W914NS-05-A-0003-7-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$98,700.00 $98,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3620 W914NS-05-A-0003-8-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$88,700.00 $88,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3621 W914NS-05-A-0003-9-1 UNIVERSAL SECURITY LLC ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$51,000.00 $51,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3622 W914NS-05-A-0004-1-1 IRAQI CONTRACTOR - 4800 SUNDRY PACKS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$24,969.00 $24,969.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3623 W914NS-05-A-0004-2-1 IRAQI CONTRACTOR - 4800 SUNDRY PACKS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$24,600.00 $24,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3624 W914NS-05-A-0006-10-1 IRAQI CONTRACTOR - 4742 ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 

TRAINING NON-CONSTRUCTION
$19,500.00 $19,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3625 W914NS-05-A-0006-1-1 IRAQI CONTRACTOR - 4742 ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$200,982.00 $200,982.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3626 W914NS-05-A-0006-2-1 IRAQI CONTRACTOR - 4742 ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$6,898.00 $6,898.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3627 W914NS-05-A-0006-3-1 IRAQI CONTRACTOR - 4742 ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$171,940.00 $171,940.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3628 W914NS-05-A-0006-4-1 IRAQI CONTRACTOR - 4742 ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$6,610.00 $6,610.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3629 W914NS-05-A-0006-5-1 IRAQI CONTRACTOR - 4742 ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$10,500.00 $10,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3630 W914NS-05-A-0006-6-1 IRAQI CONTRACTOR - 4742 INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$105,780.00 $105,780.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3631 W914NS-05-A-0006-7-1 IRAQI CONTRACTOR - 4742 INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$26,100.00 $26,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3632 W914NS-05-A-0006-8-1 IRAQI CONTRACTOR - 4742 INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$114,774.00 $114,774.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3633 W914NS-05-A-0006-9-1 IRAQI CONTRACTOR - 4742 INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$10,800.00 $10,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3634 W914NS-05-A-0007-10-1 REEP INC.(DBA) OPERATIONAL SUPPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3635 W914NS-05-A-0007-1-1 REEP INC.(DBA) OPERATIONAL SUPPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3636 W914NS-05-A-0007-11-1 REEP INC.(DBA) OPERATIONAL SUPPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3637 W914NS-05-A-0007-12-1 REEP INC.(DBA) OPERATIONAL SUPPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3638 W914NS-05-A-0007-13-1 OPERATIONAL SUPPORT SERVICES NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3639 W914NS-05-A-0007-14-1 OPERATIONAL SUPPORT SERVICES NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3640 W914NS-05-A-0007-15-1 OPERATIONAL SUPPORT SERVICES NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3641 W914NS-05-A-0007-16-1 OPERATIONAL SUPPORT SERVICES NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3642 W914NS-05-A-0007-17-1 OPERATIONAL SUPPORT SERVICES NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3643 W914NS-05-A-0007-18-1 OPERATIONAL SUPPORT SERVICES NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3644 W914NS-05-A-0007-19-1 OPERATIONAL SUPPORT SERVICES NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $0.00 $24,927.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3645 W914NS-05-A-0007-20-1 OPERATIONAL SUPPORT SERVICES NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3646 W914NS-05-A-0007-2-1 REEP INC.(DBA) OPERATIONAL SUPPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3647 W914NS-05-A-0007-21-1 OPERATIONAL SUPPORT SERVICES NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3648 W914NS-05-A-0007-3-1 REEP INC.(DBA) OPERATIONAL SUPPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3649 W914NS-05-A-0007-4-1 REEP INC.(DBA) OPERATIONAL SUPPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3650 W914NS-05-A-0007-5-1 REEP INC.(DBA) OPERATIONAL SUPPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3651 W914NS-05-A-0007-6-1 REEP INC.(DBA) OPERATIONAL SUPPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3652 W914NS-05-A-0007-7-1 REEP INC.(DBA) OPERATIONAL SUPPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3653 W914NS-05-A-0007-8-1 REEP INC.(DBA) OPERATIONAL SUPPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3654 W914NS-05-A-0007-9-1 REEP INC.(DBA) OPERATIONAL SUPPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,927.50 $24,927.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3655 W914NS-05-A-0008-24-1 IRAQI CONTRACTOR - 4026 URI 22980 PORTA-JOHN CONTRACT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$159,858.00 $159,858.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3656 W914NS-05-A-0008-25-1 IRAQI CONTRACTOR - 4026 URI 22980 PORTA-JOHN CONTRACT NC-POLICE ASSISTANCE NON-

CONSTRUCTION
$42,342.00 $42,342.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3657 W914NS-05-A-0008-NA-1 IRAQI CONTRACTOR - 4026 *URI#21047* PORT-O-JOHNS EASTERN/WESTERN 
DAILY SERVICE, PUMPING, REMOVAL DELIVERY

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$594,073.00 $594,073.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3658 W914NS-05-A-0009-NA-1 IRAQI CONTRACTOR - 4564 URI 21525 TRASH RECEPTICLES AND 
COLLECTION AND DISPOSAL

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$131,075.00 $131,075.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3659 W914NS-05-A-0010-9-1 ROVER GLOBAL SERVICES LIMITED CO. INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$104,000.00 $104,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3660 W914NS-05-A-0011-12-1 NORTHBRIDGE SERVICES GROUP, INC. 21000N10-3 - CONVOY BPA W/SECURITY TO 
NON PWC LOCATION

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,087.00 $3,087.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3661 W914NS-05-A-0011-13-1 NORTHBRIDGE SERVICES GROUP, INC. 21000N10-3 - CONVOY BPA W/SECURITY TO 
NON PWC LOCATION

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$9,317.00 $9,317.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3662 W914NS-05-A-0011-14-1 NORTHBRIDGE SERVICES GROUP, INC. 21000N10-3 - CONVOY BPA W/SECURITY TO 
NON PWC LOCATION

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,287.00 $3,287.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3663 W914NS-05-A-0011-15-1 NORTHBRIDGE SERVICES GROUP, INC. ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$5,500.00 $5,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3664 W914NS-05-A-0011-16-1 NORTHBRIDGE SERVICES GROUP, INC. ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,900.00 $4,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3665 W914NS-05-A-0011-17-1 NORTHBRIDGE SERVICES GROUP, INC. ADDITIONAL FUNDS FOR EXISTING BPAS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$18,575.00 $18,575.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3666 W914NS-05-A-0011-18-1 NORTHBRIDGE SERVICES GROUP, INC. INCREASE TO BPA NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$9,465.00 $9,465.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3667 W914NS-05-A-2000-10-0001AA NORTH SHORE INTERNATIONAL INC. (FY 07)URI 21065 EMERGENCY SPARE PARTS-
GENERATION PLANTS

NC-GENERATION. IN-SCOPE - PC 40000. $6,754.77 $6,754.77 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3668 W914NS-05-A-2000-10-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $514,193.83 $514,193.83 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3669 W914NS-05-A-2000-1-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $307,078.84 $307,078.84 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3670 W914NS-05-A-2000-11-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $44,787.34 $44,787.34 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3671 W914NS-05-A-2000-12-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $526,423.42 $526,423.42 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3672 W914NS-05-A-2000-13-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $52,130.88 $52,130.88 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3673 W914NS-05-A-2000-2-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $88,469.63 $88,469.63 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3674 W914NS-05-A-2000-3-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $10,716.48 $10,716.48 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3675 W914NS-05-A-2000-4-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $164,687.96 $164,687.96 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3676 W914NS-05-A-2000-5-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $39,229.42 $39,229.42 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3677 W914NS-05-A-2000-6-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $2,825.00 $2,825.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3678 W914NS-05-A-2000-7-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $17,582.78 $17,582.78 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3679 W914NS-05-A-2000-8-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $1,151,813.80 $170,992.80 $980,821.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3680 W914NS-05-A-2000-9-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $26,976.00 $26,976.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3681 W914NS-05-C-0001-NA-1 IRAQI CONTRACTOR - 4295 TR-007 DIYALA VILLAGE ROADS DIYALA 
GOVERNORATE

C-ROADS AND BRIDGES CONSTRUCTION $1,895,027.25 $453,327.72 $1,441,699.53 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3682 W914NS-05-C-0002-NA-1 IRAQI CONTRACTOR - 4470 TR-007 DIYALA VILLAGE ROADS DIYALA 
GOVERNORATE

C-ROADS AND BRIDGES CONSTRUCTION $587,697.00 $528,927.30 $58,769.70 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3683 W914NS-05-C-0005-NA-1 IRAQI CONTRACTOR - 4777 11694 TR-010 NAJAF VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $1,353,700.00 $1,353,700.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3684 W914NS-05-C-0006-NA-1 IRAQI CONTRACTOR - 4420 11694 TR-010 NAJAF VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $355,823.00 $355,823.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3685 W914NS-05-C-0007-NA-1 IRAQI CONTRACTOR - 4295 11685 TR-003 BABIL VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $1,185,547.90 $1,005,400.00 $180,147.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3686 W914NS-05-C-0008-NA-1 IRAQI CONTRACTOR - 4470 11685 TR-003 BABIL VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $770,392.00 $770,392.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3687 W914NS-05-C-0009-NA-1 IRAQI CONTRACTOR - 4295 11692 TR-011 NINEWA VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $1,119,476.00 $669,971.45 $449,504.55 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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3688 W914NS-05-C-0010-NA-1 IRAQI CONTRACTOR - 4224 11692 TR-011 NINEWA VILLAGE ROADS 

CONSTRUCTION
C-ROADS AND BRIDGES CONSTRUCTION $2,366,575.00 $2,366,575.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

3689 W914NS-05-C-0011-NA-1 PARALLEL COORDINATES CONTRACTING 
& ENGINEERING LTD

TR-029B-1 BASRAH THIQAR STATION 
REHABILITATION

C-RAILROAD CONSTRUCTION $1,209,628.86 $1,209,628.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3690 W914NS-05-C-0012-NA-1 IRAQI CONTRACTOR - 4047 TR-029C-1 MUTHANNA/QADISSIYA RR 
REHABILITATION

C-RAILROAD CONSTRUCTION $2,026,299.50 $2,026,299.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3691 W914NS-05-C-0013-NA-1 IRAQI CONTRACTOR - 4032 TR-029D-1 BAGHDAD/BABIL RAILWAY STATION 
REHABILITATION

C-RAILROAD CONSTRUCTION $872,395.00 $872,395.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3692 W914NS-05-C-0014-NA-1 IRAQI CONTRACTOR - 4077 TR-029E-1 RAILWAY STATIONS REHABILITATION C-RAILROAD CONSTRUCTION $2,210,823.00 $2,210,823.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3693 W914NS-05-C-0015-NA-1 IRAQI CONTRACTOR - 4115 TR-029F-1 NINEWA STATIONS REHABILITATION C-RAILROAD CONSTRUCTION $1,120,950.91 $1,120,950.91 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3694 W914NS-05-C-0016-NA-1 IRAQI CONTRACTOR - 4074 TR-031A RAILWAY STATIONS REHABILITATION C-RAILROAD CONSTRUCTION $6,372,491.15 $6,015,556.13 $356,935.02 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3695 W914NS-05-C-0017-NA-1 IRAQI CONTRACTOR - 4101 11548- T-P-TR-005 OPS CENTER AND SECURITY C-PORT REHAB CONSTRUCTION $916,909.00 $916,909.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3696 W914NS-05-C-0018-NA-1 IRAQI CONTRACTOR - 4346 PC 72000 TR-046A ADDITIONAL IRR STATIONS 
DESIGN

C-RAILROAD CONSTRUCTION $8,880.00 $8,880.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3697 W914NS-05-C-0019-NA-1 OTHON 11556- T-B-HC-002 ZUBA BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $16,500.00 $16,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3698 W914NS-05-C-0020-NA-1 IRAQI CONTRACTOR - 4346 11701- T-B-HC-007 SHEIK SA’AD BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $24,107.75 $24,107.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3699 W914NS-05-C-0021-NA-1 IRAQI CONTRACTOR - 4346 T-R-TR-051 BASRAH RAILWAY STATION, PC 72000 C-RAILROAD CONSTRUCTION $4,300.00 $4,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3700 W914NS-05-C-0022-NA-1 IRAQI CONTRACTOR - 4346 T-R-TR 061 MUTHANNA RAILWAY STATIONS 
DESIGN COST

C-RAILROAD CONSTRUCTION $3,300.00 $3,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3701 W914NS-05-C-0023-NA-1 IRAQI CONTRACTOR - 4346 TR-033-044 DESIGN COST FOR BAGHDAD/BABIL 
RAILWAY STATION REHAB

C-RAILROAD CONSTRUCTION $3,384.00 $3,384.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3702 W914NS-05-C-0024-NA-1 IRAQI CONTRACTOR - 4346 TR-078-102 SALAH AID IN RR DESIGN COST C-RAILROAD CONSTRUCTION $4,000.00 $4,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3703 W914NS-05-C-0025-NA-1 IRAQI CONTRACTOR - 4346 11789- T-R-TR-065-095 NINEWA STATIONS C-RAILROAD CONSTRUCTION $2,900.00 $2,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3704 W914NS-05-C-0026-NA-2 IRAQI CONTRACTOR - 4339 12193- T-R-TR-001 BAGHDAD CENTRAL RAILWAY 
STATION REHAB

C-RAILROAD CONSTRUCTION $6,600.00 $6,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3705 W914NS-05-C-0028-NA-1 OTHON 11556- T-B-HC-006 KUFA BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $169,105.00 $169,105.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3706 W914NS-05-C-0029-NA-2 CONSOLIDATED CONSULTANTS 12191- T-B-HC-003 NASIRIYAH BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $13,189.50 $13,189.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3707 W914NS-05-C-0030-NA-1 IRAQI CONTRACTOR - 4468 11695 TR-014 TAMEEN VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $1,409,515.00 $1,409,248.80 $266.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3708 W914NS-05-C-0031-NA-1 IRAQI CONTRACTOR - 4466 11695 TR-014 TAMEEN VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $1,650,708.00 $1,650,708.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3709 W914NS-05-C-0032-NA-2 IRAQI CONTRACTOR - 4339 13538- T-R-TR-003 SHALSCHIA SHOPS REHAB C-RAILROAD CONSTRUCTION $22,500.00 $22,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3710 W914NS-05-C-0034-NA-1 IRAQI CONTRACTOR - 4136 12045 TR-008 MISSAN VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $2,055,000.00 $2,055,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3711 W914NS-05-C-0035-NA-1 IRAQI CONTRACTOR - 4295 11688 TR-006 KARBALA VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $1,213,665.65 $780,038.08 $433,627.57 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3712 W914NS-05-C-0036-NA-1 IRAQI CONTRACTOR - 4685 11694 TR-013 SALAH AL-DIN VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $840,000.00 $561,400.00 $278,600.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3713 W914NS-05-C-0037-NA-1 IRAQI CONTRACTOR - 4420 11694 TR-013 SALAH AL-DIN VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $908,370.00 $323,379.72 $584,990.28 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3714 W914NS-05-C-0038-NA-1 IRAQI CONTRACTOR - 4597 11687 TR-005 BASRAH VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $2,480,900.00 $2,480,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3715 W914NS-05-C-0039-NA-1 IRAQI CONTRACTOR - 4144 11697 TR-016 THI-QAR VILLAGE ROADS C-ROADS AND BRIDGES CONSTRUCTION $1,441,858.00 $1,441,858.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3716 W914NS-05-C-0040-NA-1 IRAQI CONTRACTOR - 4420 11696 TR-015 WASSIT VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $3,963,725.00 $1,555,490.00 $2,408,235.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3717 W914NS-05-C-0041-NA-1 IRAQI CONTRACTOR - 4295 11688 TR-009 MUTHANNA VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $2,939,268.36 $1,628,405.70 $1,310,862.66 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3718 W914NS-05-C-0042-NA-1 IRAQI CONTRACTOR - 4470 11686 TR-004 BAGHDAD VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $910,300.00 $591,695.00 $318,605.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3719 W914NS-05-C-0043-NA-1 IRAQI CONTRACTOR - 4591 11686 TR-004 BAGHDAD VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $653,260.00 $653,260.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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3720 W914NS-05-C-0043-NA-2 IRAQI CONTRACTOR - 4591 11686 CONTINGENCY TR-004 BAGHDAD 

VILLAGE ROADS CONSTRUCTION
C-ROADS AND BRIDGES CONSTRUCTION $12,800.00 $12,800.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

3721 W914NS-05-C-0044-NA-1 IRAQI CONTRACTOR - 4144 11693 TR-012 QADISSIYA VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $2,651,040.00 $2,651,040.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3722 W914NS-05-C-0045-NA-1 IRAQI CONTRACTOR - 4777 11693 TR-012 QADISSIYA VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $919,068.00 $919,068.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3723 W914NS-05-C-0045-NA-3 IRAQI CONTRACTOR - 4777 11693 TR-012 QADISSIYA VILLAGE ROADS 
CONSTRUCTION

C-ROADS AND BRIDGES CONSTRUCTION $24,000.00 $24,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3724 W914NS-05-C-0060-NA-1 IRAQI CONTRACTOR - 4529 COMMUNICATIONS BASED TRAIN CONTROL NC-RAILROAD NON-CONSTRUCTION $15,690,131.79 $13,837,505.75 $1,852,626.04 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3725 W914NS-05-C-0060-NA-2 IRAQI CONTRACTOR - 4529 CBTC ACQUISITION NC-RAILROAD NON-CONSTRUCTION $447,451.00 $447,451.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3726 W914NS-05-C-0062-NA-1 IRAQI CONTRACTOR - 4117 TR-036C BAGHDAD AIRPORT ELECTRICAL 
UPGRADE

C-AIRPORT CONSTRUCTION $6,250.00 $6,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3727 W914NS-05-C-0063-NA-1 INVESTMENT & TECHNOLOGY GROUP *URI#17710* TC-004A POST OFFICE NEW 
CONSTRUCTION

C-TELECOM AND POSTAL CONSTRUCTION $792,790.00 $792,790.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3728 W914NS-05-C-0064-NA-1 IRAQI CONTRACTOR - 4458 URI# 11525 PIF URI# 19444 O-006-K KBR-SOC 
CENTRAL POWER

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$10,343,465.00 $8,200,000.00 $2,143,465.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3729 W914NS-05-C-0065-NA-2 RAYTHEON COMPANY *URI#22649* TASK ORDER BIAP COMPLETION 
OF NAVIGATIONAL

C-AIRPORT CONSTRUCTION $1,900,000.00 $950,000.00 $950,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3730 W914NS-05-C-0067-NA-1 IRAQI CONTRACTOR - 4240 TR-036C BAGHDAD AIRPORT ELECTRICAL 
UPGRADE

C-AIRPORT CONSTRUCTION $95,000.00 $95,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3731 W914NS-05-C-0100-NA-1 TETRA INTERNATIONAL, LLC 82000 - EQ.& TECH. FOR LABS & MAT.TESTING AT 
IRAQI NATIONAL CENTER FOR CONSTRUCTION 
LABS AND RESEARCH

NC-ROADS AND BRIDGES NON-
CONSTRUCTION

$584,250.00 $584,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3732 W914NS-05-C-0100-NA-2 TETRA INTERNATIONAL, LLC 82000 - EQ.& TECH. FOR LABS & MAT.TESTING AT 
IRAQI NATIONAL CENTER FOR CONSTRUCTION 
LABS AND RESEARCH

NC-ROADS AND BRIDGES NON-
CONSTRUCTION

$399,900.00 $399,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3733 W914NS-05-C-0100-NA-3 TETRA INTERNATIONAL, LLC 82000 - EQ.& TECH. FOR LABS & MAT.TESTING AT 
IRAQI NATIONAL CENTER FOR CONSTRUCTION 
LABS AND RESEARCH

NC-ROADS AND BRIDGES NON-
CONSTRUCTION

$231,860.00 $231,860.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3734 W914NS-05-C-0100-NA-4 TETRA INTERNATIONAL, LLC 82000 - EQ.& TECH. FOR LABS & MAT.TESTING AT 
IRAQI NATIONAL CENTER FOR CONSTRUCTION 
LABS AND RESEARCH

NC-ROADS AND BRIDGES NON-
CONSTRUCTION

$84,320.00 $84,320.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3735 W914NS-05-C-0100-NA-5 TETRA INTERNATIONAL, LLC 82000 - EQ.& TECH. FOR LABS & MAT.TESTING AT 
IRAQI NATIONAL CENTER FOR CONSTRUCTION 
LABS AND RESEARCH

NC-ROADS AND BRIDGES NON-
CONSTRUCTION

$199,568.00 $199,568.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3736 W914NS-05-C-0508-NA-1 IRAQI CONTRACTOR - 4064 PC 11000 SM-538 BORDER FORTS 
CONSTRUCTION IN MND NORTH

C-BORDER ENFORCEMENT CONSTRUCTION $279,870.00 $278,769.00 $1,101.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3737 W914NS-05-C-0509-NA-1 IRAQI CONTRACTOR - 4064 PC 11000 SM-538 BORDER FORTS 
CONSTRUCTION IN MND NORTH

C-BORDER ENFORCEMENT CONSTRUCTION $333,747.00 $333,747.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3738 W914NS-05-C-0510-NA-1 IRAQI CONTRACTOR - 4064 PC 11000 SM-538 BORDER FORTS 
CONSTRUCTION IN MND NORTH

C-BORDER ENFORCEMENT CONSTRUCTION $377,235.00 $377,235.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3739 W914NS-05-C-0511-NA-1 IRAQI CONTRACTOR - 4064 PC 11000 SM-538 BORDER FORTS 
CONSTRUCTION IN MND NORTH

C-BORDER ENFORCEMENT CONSTRUCTION $365,960.00 $365,960.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3740 W914NS-05-C-0512-NA-1 IRAQI CONTRACTOR - 4064 PC 11000 SM-538 BORDER FORTS 
CONSTRUCTION IN MND NORTH

C-BORDER ENFORCEMENT CONSTRUCTION $493,889.00 $493,889.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3741 W914NS-05-C-0513-NA-1 IRAQI CONTRACTOR - 4064 PC 11000 SM-538 BORDER FORTS 
CONSTRUCTION IN MND NORTH

C-BORDER ENFORCEMENT CONSTRUCTION $471,450.00 $405,851.00 $65,599.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3742 W914NS-05-C-0514-NA-1 IRAQI CONTRACTOR - 4064 PC 11000 SM-538 BORDER FORTS 
CONSTRUCTION IN MND NORTH

C-BORDER ENFORCEMENT CONSTRUCTION $389,253.00 $389,253.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3743 W914NS-05-C-0518-NA-1 IRAQI CONTRACTOR - 4064 12683- SJ-085 MND-NW BORDER POLICE FORTS C-BORDER ENFORCEMENT CONSTRUCTION $450,000.00 $450,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3744 W914NS-05-C-0519-NA-1 IRAQI CONTRACTOR - 4064 12683- SJ-085 MND-NW BORDER POLICE FORTS C-BORDER ENFORCEMENT CONSTRUCTION $450,000.00 $450,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3745 W914NS-05-C-0520-NA-1 IRAQI CONTRACTOR - 4064 12683- SJ-085 MND-NW BORDER POLICE FORTS C-BORDER ENFORCEMENT CONSTRUCTION $450,000.00 $450,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3746 W914NS-05-C-0521-NA-1 IRAQI CONTRACTOR - 4064 12683- SJ-085 MND-NW BORDER POLICE FORTS C-BORDER ENFORCEMENT CONSTRUCTION $450,000.00 $450,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3747 W914NS-05-C-0522-NA-1 IRAQI CONTRACTOR - 4064 12683- SJ-085 MND-NW BORDER POLICE FORTS C-BORDER ENFORCEMENT CONSTRUCTION $450,000.00 $450,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3748 W914NS-05-C-0523-NA-1 IRAQI CONTRACTOR - 4064 12683- SJ-085 MND-NW BORDER POLICE FORTS C-BORDER ENFORCEMENT CONSTRUCTION $450,000.00 $450,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3749 W914NS-05-C-0524-NA-1 IRAQI CONTRACTOR - 4064 12683- SJ-085 MND-NW BORDER POLICE FORTS C-BORDER ENFORCEMENT CONSTRUCTION $450,000.00 $450,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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3750 W914NS-05-C-0525-NA-1 IRAQI CONTRACTOR - 4064 12683- SJ-085 MND-NW BORDER POLICE FORTS C-BORDER ENFORCEMENT CONSTRUCTION $450,000.00 $450,000.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

3751 W914NS-05-C-0540-NA-1 IRAQI CONTRACTOR - 4605 SM-627 RENOVATE FOUR BORDER FORTS 
DIYANA REGION OF MND-NORTH

C-BORDER ENFORCEMENT CONSTRUCTION $113,850.00 $28,400.00 $85,450.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3752 W914NS-05-C-1481-NA-1 IRAQI CONTRACTOR - 4506 AIR TOWER AT FOB INDEPENDENCE 302 ING 
BN PHASE 1

C-ICDC - FACILITIES CONSTRUCTION $183,150.00 $183,150.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3753 W914NS-05-C-1484-NA-1 PARAMOUNT CONTRACTORS SM-513 HAWK BASE PARKING AND 
MAINTENANCE AREA CONSTRUCTION

C-ICDC - FACILITIES CONSTRUCTION $98,520.00 $98,520.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3754 W914NS-05-C-1485-NA-1 IRAQI CONTRACTOR - 4096 SM-512 BIAP RENOVATION FOR ING BDE AND 
BNS

C-ICDC - FACILITIES CONSTRUCTION $194,910.00 $194,910.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3755 W914NS-05-C-1495-NA-2 IRAQI CONTRACTOR - 4735 61000  B1-6  BAGHDAD EMERGENCY WATER 
REPAIR PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$151,535.00 $151,535.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3756 W914NS-05-C-1496-NA-1 IRAQI CONTRACTOR - 4553 PC 27000 SM-544 REFURBISH TWO 800 MAN ING 
BUILDING

C-ICDC - FACILITIES CONSTRUCTION $942,790.00 $942,790.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3757 W914NS-05-C-1503-NA-1 IRAQI CONTRACTOR - 4264 60000 J1  VARIOUS POTABLE WATER PROJECTS 
IN BAGHDAD

NC-POTABLE WATER NON-CONSTRUCTION $497,500.00 $497,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3758 W914NS-05-C-1504-NA-1 IRAQI CONTRACTOR - 4553 PC-27000 SM-537 REFURBISH ONE 800 MAN ING 
BUILDING

C-ICDC - FACILITIES CONSTRUCTION $408,595.00 $408,595.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3759 W914NS-05-C-1505-NA-1 IRAQI CONTRACTOR - 4264 60000 J1  VARIOUS POTABLE WATER PROJECTS 
IN BAGHDAD

NC-POTABLE WATER NON-CONSTRUCTION $322,500.00 $322,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3760 W914NS-05-C-1526-NA-1 IRAQI CONTRACTOR - 4738 TC-004 ITPC POST OFFICE REHABILITATION PIF#1 
TO 13 C-C-C0-003A TO C-C-C0-003M

C-TELECOM AND POSTAL CONSTRUCTION $10,000.00 $10,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3761 W914NS-05-C-1551-NA-1 IRAQI CONTRACTOR - 4054 TC-004 ITPC POST OFFICE REHABILITATION PIF#1 
TO 13 C-C-C0-003A TO C-C-C0-003M

C-TELECOM AND POSTAL CONSTRUCTION $28,150.00 $28,150.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3762 W914NS-05-C-1563-NA-1 IRAQI CONTRACTOR - 4738 TC-004 ITPC POST OFFICE REHABILITATION PIF#1 
TO 13 C-C-C0-003A TO C-C-C0-003M

C-TELECOM AND POSTAL CONSTRUCTION $113,600.00 $113,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3763 W914NS-05-C-1564-NA-1 IRAQI CONTRACTOR - 4096 PC-27000 SM-537 REFURBISH ONE 800 MAN ING 
BUILDING

C-ICDC - FACILITIES CONSTRUCTION $80,495.00 $80,495.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3764 W914NS-05-C-1565-NA-1 IRAQI CONTRACTOR - 4030 TC-004 ITPC POST OFFICE REHABILITATION PIF#1 
TO 13 C-C-C0-003A TO C-C-C0-003M

C-TELECOM AND POSTAL CONSTRUCTION $10,585.00 $10,585.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3765 W914NS-05-C-1571-NA-1 IRAQI CONTRACTOR - 4054 TC-004 ITPC POST OFFICE REHABILITATION PIF#1 
TO 13 C-C-C0-003A TO C-C-C0-003M

C-TELECOM AND POSTAL CONSTRUCTION $42,191.00 $42,054.00 $137.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3766 W914NS-05-C-1582-NA-1 IRAQI CONTRACTOR - 4138 TC-004 ITPC POST OFFICE REHABILITATION PIF#1 
TO 13 C-C-C0-003A TO C-C-C0-003M

C-TELECOM AND POSTAL CONSTRUCTION $23,832.00 $23,832.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3767 W914NS-05-C-2001-NA-1 IRAQI CONTRACTOR - 4623 16061 ED-200  REHABILITATION / NORTH 
REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$4,100,501.25 $3,280,401.00 $820,100.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3768 W914NS-05-C-2002-NA-1 IRAQI CONTRACTOR - 4623 16061 ED-200  REHABILITATION / NORTH 
REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,435,982.99 $2,435,982.99 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3769 W914NS-05-C-2004-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) 16061 ED-200  REHABILITATION / NORTH 
REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,495,000.00 $1,495,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3770 W914NS-05-C-2005-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) 16061 ED-200  REHABILITATION / NORTH 
REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,795,000.00 $1,795,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3771 W914NS-05-C-2006-NA-1 IRAQI CONTRACTOR - 4363 EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $1,152,345.00 $1,152,345.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3772 W914NS-05-C-2006-NA-2 IRAQI CONTRACTOR - 4363 EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $271,750.00 $271,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3773 W914NS-05-C-2006-NA-3 IRAQI CONTRACTOR - 4363 EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $38,500.00 $38,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3774 W914NS-05-C-2006-NA-4 IRAQI CONTRACTOR - 4363 EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $93,200.00 $93,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3775 W914NS-05-C-2006-NA-5 IRAQI CONTRACTOR - 4363 EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $72,485.00 $72,485.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3776 W914NS-05-C-2006-NA-6 IRAQI CONTRACTOR - 4363 EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $62,680.00 $62,680.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3777 W914NS-05-C-2006-NA-7 IRAQI CONTRACTOR - 4363 EMERGENCY RAPID TRANSMISSION LINE 

REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $69,674.00 $69,674.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3778 W914NS-05-C-2007-NA-2 CIVILIAN TECHNOLOGIES LIMITED (CTL) 16061 ED-200  REHABILITATION / NORTH 
REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,151,282.63 $2,151,282.63 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3779 W914NS-05-C-2009-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,397,000.00 $1,397,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3780 W914NS-05-C-2010-NA-1 IRAQI CONTRACTOR - 4017 ED-028 BAGHDAD DISTRIBUTION NETWORK 
FEEDER CABLES

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$485,127.50 $0.00 $485,127.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3781 W914NS-05-C-2011-NA-1 MPE ENGINEERING ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,717,165.00 $2,717,165.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3782 W914NS-05-C-2011-NA-2 MPE ENGINEERING 42000G POWER DISTRIBUTION TRANSFORMERS NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$1,366,715.00 $1,366,715.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3783 W914NS-05-C-2012-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$9,997,438.80 $9,997,438.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3784 W914NS-05-C-2014-NA-1 IRAQI CONTRACTOR - 4038 ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,160,000.00 $1,160,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3785 W914NS-05-C-2015-NA-1 SECURE GLOBAL ENGINEERING LLC 16061 ED-200  REHABILITATION / NORTH 
REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,845,000.00 $1,845,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3786 W914NS-05-C-2016-NA-1 GE ENERGY (NORWAY) AS-AGOTNES EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $2,506,000.00 $2,506,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3787 W914NS-05-C-2017-NA-1 IRAQI CONTRACTOR - 4235 16062  ED-300 LOCAL NETWORK 
INFRASTRUCTURE/SOUTH REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,568,853.00 $2,568,853.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3788 W914NS-05-C-2019-NA-1 IRAQI CONTRACTOR - 4038 16062  ED-300 LOCAL NETWORK 
INFRASTRUCTURE/SOUTH REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$9,455,000.00 $7,564,000.00 $1,891,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3789 W914NS-05-C-2020-NA-1 IRAQI CONTRACTOR - 4147 16062  ED-300 LOCAL NETWORK 
INFRASTRUCTURE/SOUTH REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,492,450.00 $1,492,450.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3790 W914NS-05-C-2021-NA-1 SECURE GLOBAL ENGINEERING LLC 16061 ED-200  REHABILITATION / NORTH 
REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,650,000.00 $2,650,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3791 W914NS-05-C-2022-NA-1 MCELROY DIVERSIFIED SERVICE INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $819,966.00 $819,966.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3792 W914NS-05-C-2023-NA-1 IRAQI CONTRACTOR - 4759 ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,105,919.64 $1,105,919.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3793 W914NS-05-C-2025-NA-1 IRAQI CONTRACTOR - 4191 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $560,678.30 $319,463.05 $241,215.25 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3794 W914NS-05-C-2026-NA-1 COMET COMPANY LTD EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $152,770.06 $152,770.06 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3795 W914NS-05-C-2027-NA-1 IRAQI CONTRACTOR - 4600 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $346,000.00 $346,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3796 W914NS-05-C-2028-NA-1 NEKS DIS TICARET A.S. ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$183,600.00 $183,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3797 W914NS-05-C-2028-NA-2 NEKS DIS TICARET A.S. ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$25,840.00 $25,840.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3798 W914NS-05-C-2028-NA-3 NEKS DIS TICARET A.S. ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$18,700.00 $18,700.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3799 W914NS-05-C-2028-NA-4 NEKS DIS TICARET A.S. ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$116,620.00 $116,620.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3800 W914NS-05-C-2028-NA-5 NEKS DIS TICARET A.S. ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$14,960.00 $14,960.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3801 W914NS-05-C-2028-NA-6 NEKS DIS TICARET A.S. ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$10,370.00 $10,370.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3802 W914NS-05-C-2029-NA-1 SIEMENS PSSE SOFTWARE AND COMPUTERS; TRAINING & 
EDUCATION OF ME PERSONNEL

NC-GENERATION NON-CONSTRUCTION $416,246.34 $416,246.34 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3803 W914NS-05-C-2030-NA-1 NEKS DIS TICARET A.S. 42000F  ELECTRICAL PARTS FOR NETWORK 
INFRASTRUCTURE

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$3,478,260.00 $3,478,260.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3804 W914NS-05-C-2031-NA-1 IRAQI CONTRACTOR - 4521 EMERGENCY RAPID TRANSMISSION LINE 

REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $540,356.00 $540,356.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3805 W914NS-05-C-2032-NA-1 SECURE GLOBAL ENGINEERING LLC ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,481,000.00 $1,577,084.33 $903,915.67 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3806 W914NS-05-C-2033-NA-1 IRAQI CONTRACTOR - 4291 16062  ED-300 LOCAL NETWORK 
INFRASTRUCTURE/SOUTH REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$9,680,745.00 $6,389,291.80 $3,291,453.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3807 W914NS-05-C-2034-NA-1 IRAQI CONTRACTOR - 4562 EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $889,360.41 $889,360.41 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3808 W914NS-05-C-2036-NA-1 IAP WORLDWIDE SERVICES, INC. EDE-031 RESIDENTIAL POWER DISTRIBUTION 
FOR FALLUJAH

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$460,925.20 $460,925.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3809 W914NS-05-C-2037-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#05566* ED-400 GBAGB-009 AL-WARDIA 
OVERHEAD LINE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$6,700,000.00 $5,605,225.00 $1,094,775.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3810 W914NS-05-C-2038-NA-1 SECURE GLOBAL ENGINEERING LLC *URI#05487* ED-300/GBAGL-003 ALMAJED 
SUBSTATION (AL MAJED)

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,821,340.00 $2,494,361.32 $326,978.68 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3811 W914NS-05-C-2039-NA-1 SECURE GLOBAL ENGINEERING LLC *URI#18500* ED-500/GBAGC-382 BIG KADHIM 
TO KADHIMI FDR

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,284,582.00 $1,284,582.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3812 W914NS-05-C-2040-NA-1 SECURE GLOBAL ENGINEERING LLC *URI#05537* ED-300/GBAGT-002 AL ASLAH 
SUBSTATION (THI-QAR)

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,442,000.00 $1,763,124.00 $678,876.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3813 W914NS-05-C-2041-NA-1 IRAQI CONTRACTOR - 4538 *URI#05489* ED-300/GBAGL-005 SAMAWA 
UNDERGROUND FEEDER

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,216,293.00 $1,929,775.80 $1,286,517.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3814 W914NS-05-C-2043-NA-1 SECURE GLOBAL ENGINEERING LLC *URI#05541* ED-300/GBAGT-006 OLD AL FAJER 
SUBSTATION (THI-QAR)

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,442,000.00 $1,563,124.20 $878,875.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3815 W914NS-05-C-2044-NA-1 SECURE GLOBAL ENGINEERING LLC *URI#08967* ED-300/GBAGT-007 OLD SHATRA 
SUBSTATION (THI-QAR)

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,442,000.00 $1,292,916.90 $1,149,083.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3816 W914NS-05-C-2045-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI# 01791 * ED-200/GBAGQ-015 AL BALAD 
NEW URBAN NEW

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,120,000.00 $795,200.00 $324,800.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3817 W914NS-05-C-2046-NA-1 SECURE GLOBAL ENGINEERING LLC *URI#05484* ED-300/GBAGK-008 PLASTIC 
SUBSTATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,730,930.00 $2,284,422.83 $446,507.17 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3818 W914NS-05-C-2046-NA-2 SECURE GLOBAL ENGINEERING LLC *URI#05484* MISSAN PLASTIC SUBSTATION C-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$35,665.81 $0.00 $35,665.81 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3819 W914NS-05-C-2047-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#05473* ED-300/GBAGJ-002 KERBALA 33KV 
UNDERGROUND FEEDER

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$4,771,300.00 $4,771,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3820 W914NS-05-C-2048-NA-1 IRAQI CONTRACTOR - 4620 EDE-031 RESIDENTIAL POWER DISTRIBUTION 
FOR FALLUJAH

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$927,315.60 $927,315.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3821 W914NS-05-C-2056-NA-1 IRAQI CONTRACTOR - 4291 *URI#08999* ED-300/GBAGJ-010 BAB ALKHAN 
REHAB (KARBALA)

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$5,133,025.00 $3,079,815.00 $2,053,210.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3822 W914NS-05-C-2056-NA-2 IRAQI CONTRACTOR - 4291 *URI#08999* ED-300/GBAGJ-010 BAB ALKHAN 
REHAB (KARBALA)

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$597,050.00 $358,230.00 $238,820.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3823 W914NS-05-C-8028-NA-1 IRAQI CONTRACTOR - 4078 19498 PW-090 POTABLE WATER SYSTEM AL-
MUASH WTU AND PIPELINE

C-POTABLE WATER CONSTRUCTION $187,673.00 $187,673.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3824 W914NS-05-C-8029-NA-1 IRAQI CONTRACTOR - 4603 PW-090 ABBASEYA WATER TREATMENT PLANT, 
UDARM2350M

C-POTABLE WATER CONSTRUCTION $204,850.00 $204,850.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3825 W914NS-05-C-8030-NA-1 IRAQI CONTRACTOR - 4761 PW-090 MANATHERA WATER TREATMNET 
PLANT, UDARM351M

C-POTABLE WATER CONSTRUCTION $192,782.00 $192,782.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3826 W914NS-05-C-8031-NA-1 IRAQI CONTRACTOR - 4220 PW-090 UDARM352M QADISIYAH TREATMENT 
PLANT, AL KZALY

C-POTABLE WATER CONSTRUCTION $197,657.00 $197,657.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3827 W914NS-05-C-8032-NA-1 IRAQI CONTRACTOR - 4778 PW-090 POTABLE WATER REHAB QADISYA 
TREATMENT PLANT, UM AL BUTT

C-POTABLE WATER CONSTRUCTION $216,000.00 $216,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3828 W914NS-05-C-8033-NA-1 IRAQI CONTRACTOR - 4094 PW-090 UDARM354M QADISYIA WATER 
TREATMENT PLANT

C-POTABLE WATER CONSTRUCTION $205,000.00 $205,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3829 W914NS-05-C-8034-NA-1 IRAQI CONTRACTOR - 4093 PW-090 UDARM355M QADISYIA WATER 
TREATMENT UNITS

C-POTABLE WATER CONSTRUCTION $215,000.00 $215,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3830 W914NS-05-C-8035-NA-1 IRAQI CONTRACTOR - 4080 PW-090 UDARM344M SHAMTONIA WATER 
TREATMENT UNIT

C-POTABLE WATER CONSTRUCTION $229,763.00 $229,763.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3831 W914NS-05-C-8036-NA-1 IRAQI CONTRACTOR - 4337 PC 60000 PW-090 UDARM345M SOUTH KUFA 
WATER TREATMENT PLANT

C-POTABLE WATER CONSTRUCTION $225,012.00 $225,012.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3832 W914NS-05-C-8037-NA-1 IRAQI CONTRACTOR - 4103 PW-090 SHA-ALAM WATER TREATMENT PLANT, 
UDARM346M

C-POTABLE WATER CONSTRUCTION $257,863.00 $257,863.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3833 W914NS-05-C-8038-NA-1 IRAQI CONTRACTOR - 4078 PW-090 UDARM356M MISHKAB WATER 
TREATMENT UNITS

C-POTABLE WATER CONSTRUCTION $395,370.00 $395,370.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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3834 W914NS-05-C-8039-NA-1 IRAQI CONTRACTOR - 4662 PW-090 MANATHERAH WATER TREATMENT 

UNITS, UDARM357M
C-POTABLE WATER CONSTRUCTION $524,045.00 $524,045.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

3835 W914NS-05-C-8040-NA-1 IRAQI CONTRACTOR - 4612 PW-090 KUFA WATER TREATMENT UNIT, 
UDARM359M

C-POTABLE WATER CONSTRUCTION $477,161.00 $477,161.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3836 W914NS-05-C-8041-NA-1 IRAQI CONTRACTOR - 4783 PW-090 UDARM360M ABU HALLAN WATER 
TREATMENT UNIT

C-POTABLE WATER CONSTRUCTION $490,445.00 $485,944.00 $4,501.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3837 W914NS-05-C-8042-NA-1 IRAQI CONTRACTOR - 4283 UDARJ 363M PW-090 POTABLE WATER SYSTEM 
AL RASHEEDA HINDIYAH TREATMENT UNIT

C-POTABLE WATER CONSTRUCTION $484,599.00 $436,139.00 $48,460.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3838 W914NS-05-C-8043-NA-1 IRAQI CONTRACTOR - 4226 UDARJ 361M PW-909 POTABLE WATER SYSTEM 
AL KHAIRAT CITY CENTER WATER TREATMENT

C-POTABLE WATER CONSTRUCTION $255,335.00 $255,335.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3839 W914NS-05-C-8044-NA-1 IRAQI CONTRACTOR - 4203 UDARJ 362M PW-090 POTABLE WATER SYSTEM 
BADAAT ASWAAD WATER TREATMENT UNIT

C-POTABLE WATER CONSTRUCTION $228,873.00 $228,873.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3840 W914NS-05-C-8105-NA-1 IRAQI CONTRACTOR - 4007 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $268,155.00 $268,155.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3841 W914NS-05-C-8106-NA-1 IRAQI CONTRACTOR - 4083 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $594,000.00 $594,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3842 W914NS-05-C-8107-NA-1 IRAQI CONTRACTOR - 4219 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $144,973.00 $144,973.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3843 W914NS-05-C-8108-NA-1 IRAQI CONTRACTOR - 4386 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $650,000.00 $468,850.00 $181,150.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3844 W914NS-05-C-8109-NA-1 IRAQI CONTRACTOR - 4037 FAATB001 BE-012 NAJAF AND BABIL SCHOOLS 
BY 24TH MEU

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$68,550.00 $68,550.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3845 W914NS-05-C-8110-NA-1 IRAQI CONTRACTOR - 4359 FAATB001 BE-012 NAJAF AND BABIL SCHOOLS 
BY 24TH MEU

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$27,076.00 $27,076.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3846 W914NS-05-C-8111-NA-1 FAATB001 BE-012 NAJAF AND BABIL SCHOOLS 
BY 24TH MEU

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$11,100.00 $11,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3847 W914NS-05-C-8112-NA-1 IRAQI CONTRACTOR - 4360 FAATB001 BE-012 NAJAF AND BABIL SCHOOLS 
BY 24TH MEU

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$21,660.00 $21,660.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3848 W914NS-05-C-8113-NA-1 FAATB001 BE-012 NAJAF AND BABIL SCHOOLS 
BY 24TH MEU

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$61,235.00 $15,000.00 $46,235.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3849 W914NS-05-C-8114-NA-1 FAATB001 BE-012 NAJAF AND BABIL SCHOOLS 
BY 24TH MEU

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$81,115.50 $76,270.00 $4,845.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3850 W914NS-05-C-8115-NA-1 FAATB001 BE-012 NAJAF AND BABIL SCHOOLS 
BY 24TH MEU

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$68,887.00 $68,887.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3851 W914NS-05-C-8116-NA-1 FAATB001 BE-012 NAJAF AND BABIL SCHOOLS 
BY 24TH MEU

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$69,040.00 $69,040.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3852 W914NS-05-C-8117-NA-1 FAATB001 BE-012 NAJAF AND BABIL SCHOOLS 
BY 24TH MEU

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$20,723.00 $20,723.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3853 W914NS-05-C-8118-NA-1 SOUTHEAST TEXAS INDUSTRIAL SERVICES FAATB001 BE-012 NAJAF AND BABIL SCHOOLS 
BY 24TH MEU

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$115,170.00 $0.00 $115,170.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3854 W914NS-05-C-8404-NA-1 IRAQI CONTRACTOR - 4573 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $475,750.00 $475,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3855 W914NS-05-C-8405-NA-1 IRAQI CONTRACTOR - 4219 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $236,300.00 $236,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3856 W914NS-05-C-9003-NA-1 OVERSEAS SUPPORT SERVICES 11000 A6 - COASTAL PATROL BOAT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$794,683.00 $757,500.00 $37,183.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3857 W914NS-05-C-9004-NA-1 EOD TECHNOLOGY, INC. (EODT) FORCE PROTECTION EXTENSION FOR AL 
KASKIK AND AN NUMANIYAH; BASIC FORCE 
PROTECTION

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$9,533,400.00 $9,533,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3858 W914NS-05-C-9004-NA-2 EOD TECHNOLOGY, INC. (EODT) 22000 D7 PROVIDE SECURITY FOR BASE AT 
AL KASIK AND BASE AT NUMANIYAH, FOR A 
THREE MONTH PERIOD INCLUDING 1 MONTH 
EXTENSION OPTION

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$13,899,894.00 $13,899,894.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3859 W914NS-05-C-9005-NA-1 IRAQI CONTRACTOR - 4124 13769 13000 SJ-054 ADNAN PALACE 
IMPROVEMENTS

FACILITIES REPAIR IRAQ $747,000.00 $747,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3860 W914NS-05-C-9008-NA-1 IRAQI CONTRACTOR - 4259 17651- SJ-089 POLICE STATIONS FOR PCO 
CONTRACTING

FACILITIES REPAIR IRAQ $189,500.00 $189,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3861 W914NS-05-C-9009-NA-1 HEAT GROUP FOR TRADING AND 
CONSTRUCTION

17651- SJ-089 POLICE STATIONS FOR PCO 
CONTRACTING

FACILITIES REPAIR IRAQ $92,456.00 $92,456.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3862 W914NS-05-C-9009-NA-2 HEAT GROUP FOR TRADING AND 
CONSTRUCTION

17651- SJ-089 POLICE STATIONS FOR PCO 
CONTRACTING

C-MNSTCI-PC13000-FACILITIES REPAIR $23,114.00 $0.00 $23,114.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3863 W914NS-05-C-9010-NA-1 SATCO 11000 E17  BIAP STAGING FACILITY LIFE 
SUPPORT

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,203,562.80 $1,203,562.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3864 W914NS-05-C-9011-NA-1 NOUR USA 10000 G9 RADIOS/BATTERIES/CHARGERS/
SOFTWARE FOR IRAQI POLICE SERVICE

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$9,474,118.60 $9,474,118.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3865 W914NS-05-C-9012-NA-1 ERNST & YOUNG 31000 D1 CPI AUDIT TRAINING NC-OTHER TECHNICAL INVESTIGATIVE 

METHODS NON-CONSTRUCTION
$288,500.00 $288,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3866 W914NS-05-C-9013-NA-0001AA INTERNATIONAL PROGRAM GROUP, INC. PC 09000 JUDICIAL SECURITY PSD TRAINING NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$1,800,646.99 $1,800,646.99 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3867 W914NS-05-C-9014-NA-1 TELETEC CORPORATION 11000 T2 - PORTABLE RADIOS, MOBILE RADIOS 
& APPARATUS

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,146,641.00 $2,146,641.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3868 W914NS-05-C-9015-NA-0001AA DFS LOGISTICS LLC TRAINING PACKAGE FOR SWAT TEAM PC 
10000B2

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,273,782.92 $1,273,782.92 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3869 W914NS-05-C-9016-NA-0001AA US INVESTIGATIVE SERVICE TRAINING PACKAGE FOR SWAT TEAM PC 
10000B2

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$4,153,466.64 $4,153,466.64 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3870 W914NS-05-C-9017-NA-1 IRAQI CONTRACTOR - 4314 BUS 25 PAX 200 QTY:  21000L2 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$150,000.00 $150,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3871 W914NS-05-C-9020-NA-1 IRAQI CONTRACTOR - 4410 14000C3 FLOURO PROTIEN FIREFIGHTING FOAM NC-FIRE SERVICES NON-CONSTRUCTION $148,011.84 $148,011.84 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3872 W914NS-05-C-9023-NA-1 DFS LOGISTICS LLC SERVICE SUPPORT PERSONNEL SERVICES NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$2,607,469.00 $2,607,469.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3873 W914NS-05-C-9028-NA-0001AA OTOKAR OTOBUS KAROSERI SANAYI A.S. 21000 T6 - AMBULANCE FOR IAF NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$6,480,000.00 $6,480,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3874 W914NS-05-C-9028-NA-0001AB OTOKAR OTOBUS KAROSERI SANAYI A.S. 21000 Z1  MILITARY FIELD AMBULANCE NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$4,320,000.00 $4,320,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3875 W914NS-05-C-9028-NA-0001AC OTOKAR OTOBUS KAROSERI SANAYI A.S. 21000 O12  LAND ROVER DEFENDER 110 
MILITARY FIELD AMBULANCE OR LIKE VEHICLE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$432,000.00 $432,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3876 W914NS-05-C-9028-NA-0001AD OTOKAR OTOBUS KAROSERI SANAYI A.S. 21000 N74  MILITARY FIELD AMBULANCES NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$432,000.00 $432,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3877 W914NS-05-C-9035-NA-1 BLP TRAINING, FORCE PROTECTION LIFE SUPPORT 
SERVICES FOR THE CIVIL INTERVENTION FORCE 
TRAINING FACILITY.

NC-PUBLIC SAFETY NON-CONSTRUCTION $4,430,226.92 $4,430,226.92 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3878 W914NS-05-C-9035-NA-2 BLP TRAINING, FORCE PROTECTION LIFE SUPPORT 
SERVICES FOR THE CIVIL INTERVENTION FORCE 
TRAINING FACILITY.

NC-PUBLIC SAFETY NON-CONSTRUCTION $364,625.00 $364,625.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3879 W914NS-05-C-9036-1-0001AA ESS 11000U1- LIFE SUPPORT 3BD, 2ND COMMANDO 
BRIGADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,642,803.00 $2,578,217.58 $64,585.42 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3880 W914NS-05-C-9036-2-1 ESS 11000U1- LIFE SUPPORT 3BD, 2ND COMMANDO 
BRIGADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$723,792.00 $723,792.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3881 W914NS-05-C-9036-3-1 ESS 11000U1- LIFE SUPPORT 3BD, 2ND COMMANDO 
BRIGADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$723,792.00 $723,792.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3882 W914NS-05-C-9036-4-1 ESS 11000U1- LIFE SUPPORT 3BD, 2ND COMMANDO 
BRIGADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$723,793.00 $723,793.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3883 W914NS-05-C-9036-5-1 ESS 11000U1- LIFE SUPPORT 3BD, 2ND COMMANDO 
BRIGADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$723,793.00 $723,793.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3884 W914NS-05-C-9036-6-1 ESS 11000U1- LIFE SUPPORT 3BD, 2ND COMMANDO 
BRIGADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$723,793.00 $723,793.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3885 W914NS-05-C-9036-7-1 ESS 11000U1- LIFE SUPPORT 3BD, 2ND COMMANDO 
BRIGADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$723,793.00 $723,793.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3886 W914NS-05-C-9036-8-1 ESS 11000U1- LIFE SUPPORT 3BD, 2ND COMMANDO 
BRIGADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$510,130.00 $510,130.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3887 W914NS-05-C-9037-NA-1 SM-638 CAMP AL-SAGR BARRACKS 
RECONSTRUCTION

C-ICDC - FACILITIES CONSTRUCTION $1,950,000.00 $1,950,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3888 W914NS-05-C-9038-NA-1 SM-636 KADMYAH CAMP JUSTICE RENOVATION C-ICDC - FACILITIES CONSTRUCTION $1,355,775.00 $1,355,775.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

3889 W914NS-05-C-9039-NA-0001AA CDW-G INC. 06300 - COMPUTER EQUIPMENT FOR 
UNIVERSITY LABS IAW

NC-EDUCATION NON-CONSTRUCTION $2,188,500.00 $2,188,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3890 W914NS-05-C-9039-NA-2 CDW-G INC. 06300 - COMPUTER EQUIPMENT FOR 
UNIVERSITY LABS IAW

NC-EDUCATION NON-CONSTRUCTION $392,860.00 $392,860.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3891 W914NS-05-C-9039-NA-3 CDW-G INC. 06300 - COMPUTER EQUIPMENT FOR 
UNIVERSITY LABS IAW

NC-EDUCATION NON-CONSTRUCTION $499,900.00 $499,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3892 W914NS-05-C-9039-NA-4 CDW-G INC. 06300 - COMPUTER EQUIPMENT FOR 
UNIVERSITY LABS IAW

NC-EDUCATION NON-CONSTRUCTION $75,000.00 $75,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3893 W914NS-05-C-9039-NA-5 CDW-G INC. 06300 - COMPUTER EQUIPMENT FOR 
UNIVERSITY LABS IAW

NC-EDUCATION NON-CONSTRUCTION $250,000.00 $250,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3894 W914NS-05-C-9039-NA-6 CDW-G INC. 06300 - COMPUTER EQUIPMENT FOR 
UNIVERSITY LABS IAW

NC-EDUCATION NON-CONSTRUCTION $124,999.00 $124,999.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3895 W914NS-05-C-9039-NA-7 CDW-G INC. 06300 - COMPUTER EQUIPMENT FOR 
UNIVERSITY LABS IAW

NC-EDUCATION NON-CONSTRUCTION $65,868.00 $65,868.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3896 W914NS-05-C-9039-NA-8 CDW-G INC. 06300 - COMPUTER EQUIPMENT FOR 

UNIVERSITY LABS IAW
NC-EDUCATION NON-CONSTRUCTION $20,200.00 $20,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3897 W914NS-05-C-9039-NA-9 CDW-G INC. 06300 - COMPUTER EQUIPMENT FOR 
UNIVERSITY LABS IAW

NC-EDUCATION NON-CONSTRUCTION $148,500.00 $148,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3898 W914NS-05-C-9042-NA-1 DFS LOGISTICS LLC TRAINING PACKAGE FOR SWAT TEAM PC 
10000B2

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,035,350.00 $1,035,350.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3899 W914NS-05-C-9043-NA-1 DFS LOGISTICS LLC SERVICE SUPPORT PERSONNEL SERVICES NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$4,060,254.00 $4,060,254.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3900 W914NS-05-C-9046-NA-1 IRAQ BUSINESS & LOGISTICS CENTER PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $236,250.00 $100,000.00 $136,250.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3901 W914NS-05-C-9046-NA-2 IRAQ BUSINESS & LOGISTICS CENTER PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $393,750.00 $112,500.00 $281,250.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3902 W914NS-05-C-9046-NA-3 IRAQ BUSINESS & LOGISTICS CENTER PC15000C1 OCIE EQUIPMENT NC-PUBLIC SAFETY NON-CONSTRUCTION $157,500.00 $100,000.00 $57,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3903 W914NS-05-C-9047-NA-1 GREEN SHIELD LIMITED PC15000D1 400 PKMS AND 200 RPKS AND ALL 
OF THEIR RELEVANT ACCESSORIES.  7.62 X 54 
LINKED & 7.62 X 39 AMMUNITION FOR THE IHP

NC-PUBLIC SAFETY NON-CONSTRUCTION $2,401,102.00 $2,401,102.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3904 W914NS-05-C-9048-NA-1 MLM INTERNATIONAL 11000W2 - RPK AND PKM MACHINE GUNS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$8,776,936.80 $8,776,936.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3905 W914NS-05-C-9051-NA-1 THE ARMOR GROUP INTERNATIONAL PC 09000 JUDICIAL SECURITY PSD TRAINING NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$9,814,488.00 $9,813,488.00 $1,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3906 W914NS-05-C-9052-NA-1 BLP TRAINING, FORCE PROTECTION SERVICES FOR 
THE CIVIL INTERVENTION FORCE TRAINING 
FACILITY IN AN NUMANIYAH, IRAQ FOR PERIOD 
OF 15 MAR TO 1 JUN 2005

NC-PUBLIC SAFETY NON-CONSTRUCTION $9,340,912.38 $9,340,912.38 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3907 W914NS-05-C-9053-NA-0001AA US INVESTIGATIVE SERVICE 10000 T4  BUREAU OF DIGNITARY PROTECTION 
BDP PROGRM EXPANSION

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$40,684,347.23 $40,684,347.23 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3908 W914NS-05-C-9053-NA-0002AA US INVESTIGATIVE SERVICE SERVICE SUPPORT PERSONNEL SERVICES NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,121,643.63 $1,121,643.63 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3909 W914NS-05-C-9053-NA-0003AA US INVESTIGATIVE SERVICE TO TRAIN THE TIER II AND PARLIAMENTARIAN’S 
AGENTS-IN CHARGE (AIC)

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$392,001.27 $392,001.27 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3910 W914NS-05-C-9054-NA-1 TRUST TRADING GROUP (TTG) NINETY DAYS OF BTR MAINTENANCE TO 50 
VEHICLES

NC-PUBLIC SAFETY NON-CONSTRUCTION $922,480.00 $922,480.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3911 W914NS-05-C-9055-NA-1 IRAQI CONTRACTOR - 4515 BASE LIFE SUPPORT NC-PUBLIC SAFETY NON-CONSTRUCTION $4,016,500.00 $4,016,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3912 W914NS-05-C-9056-NA-1 IRAQI CONTRACTOR - 4694 BASE LIFE SUPPORT NC-PUBLIC SAFETY NON-CONSTRUCTION $16,395,575.00 $16,395,375.00 $200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3913 W914NS-05-C-9057-NA-1 MPRI, INC. *URI#21076* MPRI BASIC CONTRACT (6 MONTH 
BASE WITH A 6 MONTH OPTION) FROM 1 JULY 
2005 THROUGH DEC 2005

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$2,645,807.85 $2,425,323.89 $220,483.96 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3914 W914NS-05-C-9058-NA-1 EOD TECHNOLOGY, INC. (EODT) LIFE SUPPORT FOR TADJI (PERIMETER SECURITY) NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$12,784,744.67 $12,784,744.67 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3915 W914NS-05-C-9060-NA-1 EOD TECHNOLOGY, INC. (EODT) FORCE PROTECTION NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$2,255,000.00 $2,255,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3916 W914NS-05-C-9061-NA-1 TRIPLE CANOPY, INC. INSTRUCTION FOR R&S & CI COURSES NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$2,850,778.80 $2,850,778.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3917 W914NS-05-C-9063-NA-1 ADVANCED INTERNATIONAL ELECTRONIC 
EQUIP

URI 21965 1 YEAR MAINTENANCE CONTRACT 
FOR IPS P.25 RADIO NETWORK

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,445,095.00 $1,444,760.00 $335.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3918 W914NS-05-D-0001-1-1 IRAQI CONTRACTOR - 4160 74000C3 POSTAL DELIVERY CABINETS (1000) NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$9,992,542.00 $9,992,542.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3919 W914NS-05-D-0002-1-1 IRAQI CONTRACTOR - 4565 72000 X7 - TRACK TOOLS AND SAFETY 
EQUIPMENT

NC-RAILROAD NON-CONSTRUCTION $829,173.00 $829,173.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3920 W914NS-05-D-0003-011A-1 IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$111,600.00 $111,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3921 W914NS-05-D-0003-012A-1 IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$108,000.00 $108,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3922 W914NS-05-D-0003-1-0001AA IRAQI CONTRACTOR - 4677 50000 K04- ESTABLISH AN IDIQ CONTRACT TO 
SUPPORT THE EMERGENCY PIPELINE REPAIR OPS 
CONTRACT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$151,200.00 $151,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3923 W914NS-05-D-0003-10-1 IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$39,140.00 $39,140.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3924 W914NS-05-D-0003-11-1 IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$209,900.00 $209,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3925 W914NS-05-D-0003-12-1 IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$200,900.00 $200,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3926 W914NS-05-D-0003-13-1 IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-

CONSTRUCTION
$111,600.00 $111,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3927 W914NS-05-D-0003-14-1 IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$108,000.00 $108,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3928 W914NS-05-D-0003-2-1 IRAQI CONTRACTOR - 4677 50000 K04- ESTABLISH AN IDIQ CONTRACT TO 
SUPPORT THE EMERGENCY PIPELINE REPAIR OPS 
CONTRACT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$164,219.00 $164,219.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3929 W914NS-05-D-0003-3-1 IRAQI CONTRACTOR - 4677 50000 K04- ESTABLISH AN IDIQ CONTRACT TO 
SUPPORT THE EMERGENCY PIPELINE REPAIR OPS 
CONTRACT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$231,650.00 $231,650.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3930 W914NS-05-D-0003-4-1 IRAQI CONTRACTOR - 4677 50000 K04- ESTABLISH AN IDIQ CONTRACT TO 
SUPPORT THE EMERGENCY PIPELINE REPAIR OPS 
CONTRACT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$417,150.00 $417,150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3931 W914NS-05-D-0003-4-2 IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$23,710.00 $23,710.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3932 W914NS-05-D-0003-5-1 IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$111,600.00 $111,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3933 W914NS-05-D-0003-6-1 IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$55,420.00 $55,420.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3934 W914NS-05-D-0003-7-1 IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$271,018.75 $271,018.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3935 W914NS-05-D-0003-8-1 IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$14,200.00 $14,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3936 W914NS-05-D-0003-8-2 IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$49,400.00 $49,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3937 W914NS-05-D-0003-8-3 IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$80,690.00 $80,690.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3938 W914NS-05-D-0003-9-0001AA IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$14,000.00 $14,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3939 W914NS-05-D-0003-9-0001AB IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$14,000.00 $14,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3940 W914NS-05-D-0003-9-0001AC IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$44,800.00 $44,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3941 W914NS-05-D-0003-9-0001AD IRAQI CONTRACTOR - 4677 PC50000 SUPPORT FOR RAPID PIPELINE REPAIR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$28,000.00 $28,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3942 W914NS-05-D-0004-1-1 IRAQI CONTRACTOR - 4529 72000 X7 - TRACK TOOLS AND SAFETY 
EQUIPMENT

NC-RAILROAD NON-CONSTRUCTION $331,850.80 $331,850.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3943 W914NS-05-D-0005-1-1 U.S. EXPORTERS, LLC 72000 X7 - TRACK TOOLS AND SAFETY 
EQUIPMENT

NC-RAILROAD NON-CONSTRUCTION $295,610.00 $295,610.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3944 W914NS-05-D-0006-003B-0001AA UNITED SERVICES RAPID PIPELINE REPAIR #2 NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$50,000.00 $50,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3945 W914NS-05-D-0006-1-1 UNITED SERVICES RAPID PIPELINE REPAIR #2 NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$101,591.25 $101,591.25 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3946 W914NS-05-D-0006-2-0001AA UNITED SERVICES RAPID PIPELINE REPAIR #2 NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$30,357.07 $30,357.07 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3947 W914NS-05-D-0006-3-1 UNITED SERVICES RAPID PIPELINE REPAIR #2 NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$380,423.75 $380,423.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3948 W914NS-05-D-0006-5-1 UNITED SERVICES RAPID PIPELINE REPAIR #2 NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$113,516.25 $113,516.25 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3949 W914NS-05-D-0006-6-1 UNITED SERVICES RAPID PIPELINE REPAIR #2 NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$50,000.00 $50,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3950 W914NS-05-D-0006-7-1 UNITED SERVICES RAPID PIPELINE REPAIR #2 NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$50,000.00 $50,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3951 W914NS-05-D-0006-NA-1 UNITED SERVICES RAPID PIPELINE REPAIR #2 NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$50,000.00 $50,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3952 W914NS-05-D-0107-1-1 HIGHCOM SECURITY, INC. 21000N115 - (1313) BELT W/ METAL BUCKLE 01-
204-2610/ 00-300-0327

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,348.75 $3,348.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3953 W914NS-05-D-1999-10-1 ESS 11000U1- LIFE SUPPORT 3BD, 2ND COMMANDO 
BRIGADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$178,776.00 $178,776.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3954 W914NS-05-D-1999-11-1 ESS 11000U1- LIFE SUPPORT 3BD, 2ND COMMANDO 
BRIGADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$557,560.00 $513,138.00 $44,422.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3955 W914NS-05-D-1999-12-1 ESS 11000U1- LIFE SUPPORT 3BD, 2ND COMMANDO 
BRIGADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$20,080.00 $20,080.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3956 W914NS-05-D-1999-13-1 ESS 11000U1- LIFE SUPPORT 3BD, 2ND COMMANDO 
BRIGADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$245,950.00 $245,950.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3957 W914NS-05-D-1999-9-1 ESS 11000U1- LIFE SUPPORT 3BD, 2ND COMMANDO 

BRIGADE
NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$723,793.00 $723,793.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3958 W914NS-05-D-9001-1-1 SUPPLYCORE, INC 33000 C13 - VOCATIONAL EQUIPMENT & 
SUPPLIES

NC-DETENTION FACILITY NON-
CONSTRUCTION

$29,897.98 $29,897.98 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3959 W914NS-05-D-9001-2-1 SUPPLYCORE, INC 33000 C13 - VOCATIONAL EQUIPMENT & 
SUPPLIES

NC-DETENTION FACILITY NON-
CONSTRUCTION

$10,950.78 $10,950.78 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3960 W914NS-05-D-9003-1-1 TAOS INDUSTRIES UBGL-M1 GRENADE-40 MM, RPG LAUNCHERS 
AND ROUNDS

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$169,635.00 $169,635.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3961 W914NS-05-D-9003-1-16 TAOS INDUSTRIES UBGL-M1 GRENADE-40 MM, RPG LAUNCHERS 
AND ROUNDS

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$188,085.87 $188,085.87 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3962 W914NS-05-D-9003-1-25 TAOS INDUSTRIES UBGL-M1 GRENADE-40 MM, RPG LAUNCHERS 
AND ROUNDS

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$717,240.00 $717,240.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3963 W914NS-05-D-9003-1-30 TAOS INDUSTRIES UBGL-M1 GRENADE-40 MM, RPG LAUNCHERS 
AND ROUNDS

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$348,857.28 $348,857.28 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3964 W914NS-05-D-9003-1-47 TAOS INDUSTRIES UBGL-M1 GRENADE-40 MM, RPG LAUNCHERS 
AND ROUNDS

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$75,140.00 $75,140.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3965 W914NS-05-D-9003-4-1 TAOS INDUSTRIES UBGL M-1 GRENADE LAUNCHERS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,205,000.00 $2,205,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3966 W914NS-05-D-9004-1-1 IRAQI CONTRACTOR - 4925 10000 W2  RPK AND PKM MACHINE GUNS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,599,705.00 $1,599,705.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3967 W914NS-05-D-9005-1-0001AA BLANE INTERNATIONAL GROUP, INC. PC 10000 W5 RPGS (150) AND ROUNDS (1,895) NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$572,367.25 $572,367.25 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3968 W914NS-05-D-9006-1-1 IRAQI CONTRACTOR - 4297 VOICE AND DATA NETWORKING IN ADNON 
PALACE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,476,745.00 $3,476,745.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3969 W914NS-05-D-9006-12-1 IRAQI CONTRACTOR - 4297 VOICE AND DATA NETWORKING IN ADNON 
PALACE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$186,720.00 $186,720.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3970 W914NS-05-D-9006-2-1 IRAQI CONTRACTOR - 4297 VOICE AND DATA NETWORKING IN ADNON 
PALACE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,004,800.00 $2,004,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3971 W914NS-05-D-9006-3-1 IRAQI CONTRACTOR - 4297 VOICE AND DATA NETWORKING IN ADNON 
PALACE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$233,151.00 $233,151.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3972 W914NS-05-D-9006-4-1 IRAQI CONTRACTOR - 4297 VOICE AND DATA NETWORKING IN ADNON 
PALACE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$264,216.00 $133,737.50 $130,478.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3973 W914NS-05-D-9006-5-1 IRAQI CONTRACTOR - 4297 VOICE AND DATA NETWORKING IN ADNON 
PALACE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$242,242.00 $242,242.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3974 W914NS-05-D-9006-6-1 IRAQI CONTRACTOR - 4297 VOICE AND DATA NETWORKING IN ADNON 
PALACE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$353,227.00 $353,227.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3975 W914NS-05-D-9007-1-1 PROACTIVE COMMUNICATIONS, INC. PC 10000 S6 INTERNET SATELLITE AND RELATED 
SERVICES

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$10,001,915.47 $9,338,660.55 $663,254.92 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3976 W914NS-05-D-9007-14-1 SALLYPORT GLOBAL HOLDINGS FUNDS FOR ROUND TRIP AIR MOVEMENT FROM 
BAGHDAD TO AMMAN FOR 3000 CADETS TO 
ATTEND POLICE TNG

NC-PUBLIC SAFETY NON-CONSTRUCTION $210,000.00 $210,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3977 W914NS-05-D-9007-2-1 PROACTIVE COMMUNICATIONS, INC. PC 10000 S6 INTERNET SATELLITE AND RELATED 
SERVICES

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$241,103.70 $137,938.79 $103,164.91 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3978 W914NS-05-D-9007-3-1 PROACTIVE COMMUNICATIONS, INC. PC 10000 S6 INTERNET SATELLITE AND RELATED 
SERVICES

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$3,066,937.29 $2,905,724.52 $161,212.77 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3979 W914NS-05-D-9008-1-1 SEPURA LIMITED 10000 S1  TETRA DEVICES, HANDHELD/MOBILE/
BASESTATION

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$11,914,731.00 $11,914,731.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3980 W914NS-05-D-9008-1-2 SEPURA LIMITED RETROFIT GPT INTO TETRA MOBILE, RETROFIT 
GPS INTO TETRA HANDHELD, CIF TO BAGHDAD 
INT’L AIRPORT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,944,240.00 $1,836,348.00 $107,892.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3981 W914NS-05-D-9008-2-1 SEPURA LIMITED TETRA HANDHELD DEVICE & ACCESSORIES NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$8,914,388.00 $8,914,196.00 $192.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3982 W914NS-05-D-9008-3-1 SEPURA LIMITED URI 21986 TETRA HANDHELD DEVICES W/
ACCESSORIES AND SHIPPING

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$8,042,304.00 $8,040,654.00 $1,650.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3983 W914NS-05-D-9009-1-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOR MPSA NC-PUBLIC SAFETY NON-CONSTRUCTION $1,362,457.00 $1,362,457.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3984 W914NS-05-D-9009-2-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOR MPSA NC-PUBLIC SAFETY NON-CONSTRUCTION $377,603.00 $377,603.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3985 W914NS-05-D-9009-3-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOR MPSA NC-PUBLIC SAFETY NON-CONSTRUCTION $377,603.00 $377,603.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3986 W914NS-05-D-9009-4-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOR MPSA NC-PUBLIC SAFETY NON-CONSTRUCTION $400,982.00 $400,982.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3987 W914NS-05-D-9009-5-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOR MPSA NC-PUBLIC SAFETY NON-CONSTRUCTION $364,096.00 $364,096.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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3988 W914NS-05-D-9009-6-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOR MPSA NC-PUBLIC SAFETY NON-CONSTRUCTION $364,096.00 $364,096.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

3989 W914NS-05-D-9009-7-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOR MPSA NC-PUBLIC SAFETY NON-CONSTRUCTION $482,707.00 $482,707.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3990 W914NS-05-D-9009-8-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOR MPSA NC-PUBLIC SAFETY NON-CONSTRUCTION $230,621.00 $230,621.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3991 W914NS-05-D-9010-10-1 TAOS INDUSTRIES *URI#26449* PC 31000 PURCHASE SUPPLY OF 
9MM AMMO FOR BASIC FIREARMS TRAINING

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$15,000.00 $15,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3992 W914NS-05-D-9010-2-1 TAOS INDUSTRIES AMMO-7.62X39MM BALL; AMMO - 9MM 
(9X19)MM BALL (124 GRAIN THP)

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$5,850.00 $5,850.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3993 W914NS-05-D-9010-3-1 TAOS INDUSTRIES 115 UNITS OF RPKS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$54,625.00 $54,625.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3994 W914NS-05-D-9010-8-2 TAOS INDUSTRIES P#244* PC 100000 AK-47 ASAULT RIFLES 
FOLDING STOCK

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,614,720.00 $1,614,720.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3995 W914NS-05-D-9010-8-3 TAOS INDUSTRIES *P#243* 9MM PISTOL W 3 MAGAZINES,1 
CLEANING KIT AND 1 AMBIDEXTROUS HOSTER 
EACH

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,403,200.00 $2,403,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3996 W914NS-05-D-9010-8-4 TAOS INDUSTRIES *URI#21600* 9MM PISTOLS, 3 MAGAZINES, 1 
CLEANING KIT, 1 AMBIDEXTROUS HOLSTER, 
AND SHIPPING

NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$2,512,640.00 $2,512,640.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3997 W914NS-05-D-9010-8-5 TAOS INDUSTRIES *P#242* PC:12000 AK 47 ASSUALT RIFLES 
SHIPPING 15%

NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$201,250.00 $201,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3998 W914NS-05-D-9010-8-7 TAOS INDUSTRIES P#244* PC 100000 AK-47 ASSAULT RIFLES 
FOLDING STOCK

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,601,250.00 $1,601,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

3999 W914NS-05-D-9010-9-1 TAOS INDUSTRIES *URI#24445* PC 30000 FORCE PROTECTION 
TEAM SUPPORTING COMMISSION FOR PUBLIC 
INTEGRITY

NC-WITNESS PROTECTION PROGRAM NON-
CONSTRUCTION

$329,000.00 $182,095.00 $146,905.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4000 W914NS-05-D-9011-4-1 IRAQ BUSINESS & LOGISTICS CENTER BERETTA PISTOLS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$463,680.00 $463,680.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4001 W914NS-05-D-9012-1-1 AEY INC AK-47 SCOPES MODEL 552 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$515,000.00 $515,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4002 W914NS-05-D-9012-2-1 AEY INC PC11000W3 PKM MACHINE GUNS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$998,431.72 $998,431.72 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4003 W914NS-05-D-9012-4-1 AEY INC URI 21407 AMMO AND WEAPONS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,497,046.67 $3,497,046.67 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4004 W914NS-05-D-9012-5-0005AA AEY INC URI 21558 NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$1,868,042.00 $1,868,042.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4005 W914NS-05-D-9013-1-1 BLANE INTERNATIONAL GROUP, INC. *URI 21314* AK 47 SPARE PARTS KITS  300 UNITS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$6,300.00 $6,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4006 W914NS-05-D-9013-3-1 BLANE INTERNATIONAL GROUP, INC. URI 23216 WEAPONS AMMO-PSF ACADEMIES NC-PUBLIC SAFETY NON-CONSTRUCTION $1,747,600.00 $948,600.00 $799,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4007 W914NS-05-D-9013-4-3 BLANE INTERNATIONAL GROUP, INC. *URI#24445* PC 30000 FORCE PROTECTION 
TEAM SUPPORTING COMMISSION FOR PUBLIC 
INTEGRITY

NC-WITNESS PROTECTION PROGRAM NON-
CONSTRUCTION

$174,900.00 $0.00 $174,900.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4008 W914NS-05-D-9014-1-1 DEFENSE LOGISTICS SERVICES 300 PKMS & ALL RELEVANT ACCESSORIES.  
7.62X54 LINKED AMMO

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,049,300.00 $0.00 $1,049,300.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4009 W914NS-05-D-9014-2-1 DEFENSE LOGISTICS SERVICES *URI 21460*  WEAPONS FOR THE IRAQI POLICE NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,525,355.40 $1,221,500.00 $303,855.40 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4010 W914NS-05-D-9016-1-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT IDIQ NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,974,665.06 $1,974,665.06 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4011 W914NS-05-D-9016-2-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT IDIQ NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,510,238.72 $2,425,677.11 $84,561.61 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4012 W914NS-05-D-9016-3-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT IDIQ NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,804,680.85 $2,804,680.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4013 W914NS-05-D-9018-1-1 IRAQI CONTRACTOR - 4695 MOBILIZATION COST & LIFE SUPPORT SERVICES 
FOR THE MONTH OF MAY

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$6,916,962.00 $6,916,962.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4014 W914NS-05-D-9018-1-2 IRAQI CONTRACTOR - 4695 BEDS, MATT, SHEETS, PILLOWS, BLANKETS NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$1,028,300.00 $1,028,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4015 W914NS-05-D-9018-1-3 IRAQI CONTRACTOR - 4695 URI # 21843 LIFE SUPPORT SERVICES FOR JULY + 
FUEL MAY-JULY

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$247,266.00 $247,266.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4016 W914NS-05-D-9018-2-0001AN IRAQI CONTRACTOR - 4695 URI # 21843 LIFE SUPPORT SERVICES FOR JULY + 
FUEL MAY-JULY

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$275,814.00 $275,814.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4017 W914NS-05-D-9018-3-2 IRAQI CONTRACTOR - 4695 URI # 21843 LIFE SUPPORT SERVICES FOR JULY + 
FUEL MAY-JULY

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,626,920.00 $3,626,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4018 W914NS-05-D-9019-1-1 ESS HABBINAYAH BASE LIFE SUPPORT CONTRACT/

MOBILIZATION; FIRST MONTH DELIVERY ORDER
NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$7,225,136.11 $7,197,136.00 $28,000.11 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4019 W914NS-05-D-9020-1-1 IRAQI CONTRACTOR - 4274 *URI#21075* LIFE SUPPORT FUNDS FOR 30 DAYS 
(MAY 30TH, 200T TO JUNE 29TH 2005) WIHT 
PROPOSED 1 WEEK OPTION

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$1,342,593.93 $1,342,593.93 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4020 W914NS-05-D-9021-1-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOR FOB SOLIDARITY NC-PUBLIC SAFETY NON-CONSTRUCTION $1,259,679.50 $1,259,679.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4021 W914NS-05-D-9021-2-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOR FOB SOLIDARITY NC-PUBLIC SAFETY NON-CONSTRUCTION $1,113,863.82 $1,113,863.82 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4022 W914NS-05-D-9023-1-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$417,346.57 $417,346.57 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4023 W914NS-05-D-9023-2-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$192,894.55 $192,894.55 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4024 W914NS-05-D-9023-3-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$159,936.00 $159,936.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4025 W914NS-05-D-9023-4-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$159,465.91 $159,465.91 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4026 W914NS-05-D-9023-5-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$18,276.52 $18,276.52 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4027 W914NS-05-D-9023-6-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$139,409.01 $139,409.01 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4028 W914NS-05-D-9023-7-2 IRAQI CONTRACTOR - 4274 LIFE SUPPORT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$101,713.88 $101,713.88 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4029 W914NS-05-D-9025-1-1 SALLYPORT GLOBAL HOLDINGS URI 21702 LIFE SUPPORT FOR BORDER PATROL 
AND POLICE ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,999,771.00 $3,999,771.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4030 W914NS-05-D-9025-2-1 SALLYPORT GLOBAL HOLDINGS URI 21702 LIFE SUPPORT FOR BORDER PATROL 
AND POLICE ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$499,776.00 $499,776.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4031 W914NS-05-D-9025-3-1 SALLYPORT GLOBAL HOLDINGS URI 21702 LIFE SUPPORT FOR BORDER PATROL 
AND POLICE ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$618,484.00 $618,484.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4032 W914NS-05-D-9025-4-1 SALLYPORT GLOBAL HOLDINGS URI 21702 LIFE SUPPORT FOR BORDER PATROL 
AND POLICE ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$618,484.00 $618,484.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4033 W914NS-05-D-9025-5-1 SALLYPORT GLOBAL HOLDINGS URI 21702 LIFE SUPPORT FOR BORDER PATROL 
AND POLICE ACADEMY

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$263,485.00 $263,485.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4034 W914NS-05-F-0001-NA-1 COMTECH MOBILE DATACOM 
CORPORATION

SATELLITE TRACKING SYSTEM NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$4,375,187.03 $4,375,187.03 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4035 W914NS-05-F-0002-NA-1 B&H FOTO & ELECTRONICS CORP. 50000 E14  GENERATION ONE NIGHT VISION 
DEVICES

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$413,695.30 $413,695.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4036 W914NS-05-F-0005-NA-1 CDW GOVERNMENT INC. AIRPORT TELECOM NETWORKS  70000L1 NC-AIRPORT NON-CONSTRUCTION $386,758.65 $386,758.65 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4037 W914NS-05-F-9001-NA-1 AMERICAN RADIO INC. 10000 S2  RETROFIT PORTABLES FOR TRUCKING 
AND LABOR, TRAVEL, SHIPPING, FEES, ETC

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$363,878.00 $363,878.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4038 W914NS-05-F-9002-NA-1 CONTROL SCREENING LLC BORDER SECURITY EQUIPMENT PC 11000D4 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$414,567.00 $414,567.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4039 W914NS-05-F-9004-NA-1 SMITHS DETECTION INC. BORDER SECURITY EQUIPMENT PC 11000D4 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$89,992.00 $71,302.20 $18,689.80 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4040 W914NS-05-F-9005-NA-1 POINT BLANK BODY ARMOR INC. 21000 N100  BODY ARMOR; PROVIDES 
NATIONAL INSTITUE OF JUSTICE LEVEL IIIA 
PROTECTION; WILL ACCOMMODATE PLATE 
SIZZES 10” X 12”; LBA INTERNATIONAL LTD 
MODEL TYPE 203

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,640,792.00 $1,640,792.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4041 W914NS-05-F-9006-NA-1 POINT BLANK BODY ARMOR INC. 21000 N157 - BODY ARMOUR NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$22,959,676.00 $22,959,676.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4042 W914NS-05-F-9007-N144-1 RIBCRAFT USA 21000-N-144 COMPASS YN-80 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$33,836.70 $33,836.70 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4043 W914NS-05-F-9007-N144-2 RIBCRAFT USA 21000-N-144 COMPASS YN-80 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$381.25 $381.25 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4044 W914NS-05-F-9008-NA-1 IRAQI CONTRACTOR - 4413 70000 B3 - POWER RESCUE SAW, COMPLETE 
KIT TO SUPPORT EMERGENCY OPERATIONS OF 
FACILITIES AT MOSUL & BASRAH

NC-AIRPORT NON-CONSTRUCTION $10,590.00 $10,590.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4045 W914NS-05-F-9011-NA-1 DELTA SCIENTIFIC CORPORATION 09000 L27 - DELTA MODEL BARRIER, 
MAGNOTOMETER, LUGGAGE/PARCEL XRAY 
SCANNER

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$91,800.01 $91,800.01 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4046 W914NS-05-F-9012-NA-1 IRAQI CONTRACTOR - 4764 SOCKS, SWEAT PANTS, SWEAT CHIRTS, HOODED 
FOR TADJI MILITARY BASE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$59,200.00 $59,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4047 W914NS-05-F-9012-NA-2 IRAQI CONTRACTOR - 4764 SOCKS, SWEAT PANTS, SWEAT CHIRTS, HOODED 
FOR TADJI MILITARY BASE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$50,960.00 $50,960.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4048 W914NS-05-F-9012-NA-3 IRAQI CONTRACTOR - 4764 SOCKS, SWEAT PANTS, SWEAT SHIRTS, HOODED 

FOR TADJI MILITARY BASE
NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$66,960.00 $66,960.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4049 W914NS-05-F-9012-NA-4 IRAQI CONTRACTOR - 4764 SOCKS, SWEAT PANTS, SWEAT SHIRTS, HOODED 
FOR TADJI MILITARY BASE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,500.00 $2,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4050 W914NS-05-F-9012-NA-5 IRAQI CONTRACTOR - 4764 SOCKS, SWEAT PANTS, SWEAT SHIRTS, HOODED 
FOR TADJI MILITARY BASE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$12,125.00 $12,125.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4051 W914NS-05-F-9013-NA-1 SMITHS DETECTION INC. 11000 T4 - SABER PORTABLE EXPLOSIVE & 
CHEMICAL/BIO DETECTION EQUIPMENT

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$782,220.00 $782,220.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4052 W914NS-05-F-9014-NA-1 IRAQI CONTRACTOR - 4645 09000 L27 - DELTA MODEL BARRIER, 
MAGNOTOMETER, LUGGAGE/PARCEL XRAY 
SCANNER

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$103,783.48 $103,783.48 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4053 W914NS-05-F-9016-NA-1 AMERICAN SCIENCE AND ENGINEERING AS&E MODEL 66Z BACKSCATTER XRAY SYSTEMS 
(7)

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$825,363.00 $825,363.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4054 W914NS-05-F-9016-NA-2 AMERICAN SCIENCE AND ENGINEERING 11000D4-1A - INCREASE FOR SHIPPING AS&E 
MODEL 66Z BACKSCATTER XRAY SYSTEMS (7)

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$52,426.30 $52,426.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4055 W914NS-05-F-9018-NA-2 NOBLE SALES CO. INC. 33000H6  PADLOCKS NC-DETENTION FACILITY NON-
CONSTRUCTION

$1,497.00 $1,497.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4056 W914NS-05-F-9019-NA-0003AA DELTA SCIENTIFIC CORPORATION INCREASE FOR ADDED SHIPPING COSTS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$14,700.00 $14,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4057 W914NS-05-F-9019-NA-1 DELTA SCIENTIFIC CORPORATION 11000 T3 - BORDER SECURITY DROP BARS 
MODEL TT212EC(H)

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$603,500.00 $603,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4058 W914NS-05-F-9019-NA-2 DELTA SCIENTIFIC CORPORATION 11000 T3 - BORDER SECURITY DROP BARS 
MODEL TT212EC(H)

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$49,696.00 $49,696.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4059 W914NS-05-F-9019-NA-3 DELTA SCIENTIFIC CORPORATION 11000 T3 - BORDER SECURITY DROP BARS 
MODEL TT212EC(H)

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$32,500.00 $32,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4060 W914NS-05-F-9022-NA-1 CAMSS SHELTERS/CALIFORNIA 21000 N112  TENTS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$66,982.56 $66,982.56 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4061 W914NS-05-F-9023-NA-1 CAMSS SHELTERS/CALIFORNIA 21000 T2-6 TRUCK BATTALION FIELD 
EQUIPMENT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$9,258.27 $9,258.27 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4062 W914NS-05-F-9024-NA-1 IRAQI CONTRACTOR - 4325 21000 N101  LIGHT SET, TENT, TEMPER NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$45,954.20 $45,954.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4063 W914NS-05-F-9025-NA-1 CAMSS SHELTERS/CALIFORNIA 21000 N108  TENTS, GP, MEDIUM TEMPR NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$508,214.85 $508,214.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4064 W914NS-05-F-9026-NA-1 CAMSS SHELTERS/CALIFORNIA 21000 N111  TENT, MAINTENANCE NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$44,475.81 $44,475.81 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4065 W914NS-05-F-9027-NA-1 AMERICAN RADIO INC. 11000 H4 -  MPT 3200 PORTABLE RADIO W/
FAILSAFE -MPT 3200 PORTABLE RADIO UPGRADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$480,000.00 $480,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4066 W914NS-05-F-9027-NA-11 AMERICAN RADIO INC. 11000 H4 -  MPT 3200 PORTABLE RADIO W/
FAILSAFE -MPT 3200 PORTABLE RADIO UPGRADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$225,000.00 $225,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4067 W914NS-05-F-9027-NA-12 AMERICAN RADIO INC. 11000 H4 -  MPT 3200 PORTABLE RADIO W/
FAILSAFE -MPT 3200 PORTABLE RADIO UPGRADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$500,000.00 $500,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4068 W914NS-05-F-9027-NA-2 AMERICAN RADIO INC. 11000 H4 -  MPT 3200 PORTABLE RADIO W/
FAILSAFE -MPT 3200 PORTABLE RADIO UPGRADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$504,000.00 $504,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4069 W914NS-05-F-9027-NA-4 AMERICAN RADIO INC. 11000 H4 -  MPT 3200 PORTABLE RADIO W/
FAILSAFE -MPT 3200 PORTABLE RADIO UPGRADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$4,450,160.00 $4,450,160.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4070 W914NS-05-F-9027-NA-5 AMERICAN RADIO INC. 11000 H4 -  MPT 3200 PORTABLE RADIO W/
FAILSAFE -MPT 3200 PORTABLE RADIO UPGRADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$362,880.00 $362,880.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4071 W914NS-05-F-9027-NA-6 AMERICAN RADIO INC. 11000 H4 -  MPT 3200 PORTABLE RADIO W/
FAILSAFE -MPT 3200 PORTABLE RADIO UPGRADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$403,380.00 $403,380.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4072 W914NS-05-F-9027-NA-7 AMERICAN RADIO INC. 11000 H4 -  MPT 3200 PORTABLE RADIO W/
FAILSAFE -MPT 3200 PORTABLE RADIO UPGRADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$38,700.00 $38,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4073 W914NS-05-F-9027-NA-8 AMERICAN RADIO INC. 11000 H4 -  MPT 3200 PORTABLE RADIO W/
FAILSAFE -MPT 3200 PORTABLE RADIO UPGRADE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$331,760.00 $331,760.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4074 W914NS-05-F-9028-NA-0001AA POINT BLANK BODY ARMOR INC. 21000 T2-4 TRUCK BATTALION OCIE NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$422,878.00 $422,878.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4075 W914NS-05-F-9029-NA-0001AA POINT BLANK BODY ARMOR INC. 10000 T6 - AK-47;RPK;UNIFORMCC COMPLETE; 
BOOTS; HELMETS; BODY ARMOR

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$681,550.00 $681,550.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4076 W914NS-05-F-9030-NA-0001AA U.S. CAVALRY, INC. 31000 DRB - ARMOURED VEST = PLATES COLOR 
BLACK

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$41,580.00 $41,580.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4077 W914NS-05-F-9031-NA-0001AA U.S. CAVALRY, INC. 14000 - ARMOURED VESTS & PLATES NC-FIRE SERVICES NON-CONSTRUCTION $7,793,280.00 $7,793,280.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4078 W914NS-05-F-9032-NA-0001AA U.S. CAVALRY, INC. VESTS, BULLET PROOF, LEVEL IIIA (860) NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$328,482.00 $328,482.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4079 W914NS-05-F-9033-NA-0001AA U.S. CAVALRY, INC. 10000 T2  VEST, BULLET PROOF, LEVEL IIIA NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$18,899,892.00 $18,899,892.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4080 W914NS-05-F-9034-NA-0001AA U.S. CAVALRY, INC. 11000 T1  VEST, BULLET PROFF, LEVEL IIIA NC-BORDER ENFORCEMENT NON-

CONSTRUCTION
$4,869,018.00 $4,869,018.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

4081 W914NS-05-F-9035-NA-1 BRIGADE QUARTERMASTERS, LTD FOBUS FIRST SAMCO HANDCUFF POUCH - 
PADDLE STYLE NSN/MFR PART # CUFF

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$803.60 $803.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4082 W914NS-05-F-9036-NA-1 STREICHERS, INC. PEERLESS HANDCUFFS CHAIN LINK HANDCUFFS 
NSN/MFR PART #4711

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$1,491.00 $1,491.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4083 W914NS-05-F-9037-NA-1 VEC ELECTRONICS CORP IMATION MICRO CASSETTE AUDIO TAPES NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$263.20 $263.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4084 W914NS-05-F-9038-NA-1 POINT BLANK BODY ARMOR INC. 10000 T6 - AK-47;RPK;UNIFORMCC COMPLETE; 
BOOTS; HELMETS; BODY ARMOR

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$104,610.00 $104,610.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4085 W914NS-05-F-9042-NA-1 BIC SUPPLY, LLC GE MICRO CASSETTE RECORDER NSN/MFR PART 
#672491

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$2,669.80 $2,669.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4086 W914NS-05-F-9044-NA-1 IRAQI CONTRACTOR - 4626 PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$13,101.55 $13,101.55 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4087 W914NS-05-F-9044-NA-10 IRAQI CONTRACTOR - 4626 PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$10,481.24 $10,481.24 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4088 W914NS-05-F-9044-NA-11 IRAQI CONTRACTOR - 4626 PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,245.00 $1,245.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4089 W914NS-05-F-9044-NA-12 IRAQI CONTRACTOR - 4626 PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$10,481.24 $10,481.24 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4090 W914NS-05-F-9044-NA-13 IRAQI CONTRACTOR - 4626 PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$570,960.00 $570,960.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4091 W914NS-05-F-9044-NA-14 IRAQI CONTRACTOR - 4626 PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$30,441.75 $30,441.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4092 W914NS-05-F-9044-NA-2 IRAQI CONTRACTOR - 4626 PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$42,578.91 $42,578.91 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4093 W914NS-05-F-9044-NA-3 IRAQI CONTRACTOR - 4626 PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$11,789.14 $11,789.14 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4094 W914NS-05-F-9044-NA-4 IRAQI CONTRACTOR - 4626 PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$5,894.57 $5,894.57 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4095 W914NS-05-F-9044-NA-5 IRAQI CONTRACTOR - 4626 PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$20,482.38 $20,482.38 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4096 W914NS-05-F-9044-NA-6 IRAQI CONTRACTOR - 4626 PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$8,844.11 $8,844.11 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4097 W914NS-05-F-9044-NA-7 IRAQI CONTRACTOR - 4626 PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$11,139.70 $11,139.70 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4098 W914NS-05-F-9044-NA-8 IRAQI CONTRACTOR - 4626 PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$27,420.80 $27,420.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4099 W914NS-05-F-9044-NA-9 IRAQI CONTRACTOR - 4626 PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$10,810.47 $10,810.47 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4100 W914NS-05-F-9046-NA-1 CADDO OFFICE SUPPLIES SONY TRANSCRIBER/DICTATION RECORDERS 
NSN/MRF PART #SONBM840T; CADDO DESIGN & 
OFFICE PRODUCTS GS-14F-0001L

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$710.14 $710.14 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4101 W914NS-05-F-9046-NA-2 CADDO OFFICE SUPPLIES SONY TRANSCRIBER/DICTATION RECORDERS 
NSN/MRF PART #SONBM840T; CADDO DESIGN & 
OFFICE PRODUCTS GS-14F-0001L

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$50.00 $50.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4102 W914NS-05-F-9050-NA-1 SPRINT COMMUNICATIONS COMPANY LP SPRINT/SEGOVIA 2 MBPS/1 MBPS/64 KBPS VOIP 
UPSTREAM

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$70,553.58 $70,553.58 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4103 W914NS-05-F-9050-NA-2 SPRINT COMMUNICATIONS COMPANY LP SPRINT/SEGOVIA 2 MBPS/1 MBPS/64 KBPS VOIP 
UPSTREAM

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$19,536.00 $19,536.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4104 W914NS-05-F-9052-NA-1 IRAQI CONTRACTOR - 4380 21000N120 - ENTRENCHING TOOL NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$44,116.80 $44,116.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4105 W914NS-05-F-9053-NA-1 FIRST CHOICE ARMOR AND EQUIPMENT 
INC

VEST, BULLET PROOF, LEVEL IIIA NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$1,147,000.00 $1,147,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4106 W914NS-05-F-9053-NA-2 FIRST CHOICE ARMOR AND EQUIPMENT 
INC

VEST, BULLET PROOF, LEVEL IIIA NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$151,700.00 $151,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4107 W914NS-05-F-9053-NA-3 FIRST CHOICE ARMOR AND EQUIPMENT 
INC

VEST, BULLET PROOF, LEVEL IIIA NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$192,400.00 $192,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4108 W914NS-05-F-9053-NA-4 FIRST CHOICE ARMOR AND EQUIPMENT 
INC

VEST, BULLET PROOF, LEVEL IIIA NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$128,000.00 $128,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4109 W914NS-05-F-9055-NA-1 DELL MARKETING L.P. DELL OPTIPLEX GX 280 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$348,980.94 $348,980.94 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4110 W914NS-05-F-9055-NA-2 DELL MARKETING L.P. DELL OPTIPLEX GX 280 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$67,068.54 $67,068.54 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006



Appendix f

  January 30, 2007 i REPORT TO CONGRESS i  f-���

IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
4111 W914NS-05-F-9055-NA-3 DELL MARKETING L.P. DELL OPTIPLEX GX 280 NC-NEW IRAQI ARMY EQUIPMENT NON-

CONSTRUCTION
$5,435.43 $5,435.43 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

4112 W914NS-05-F-9057-NA-1 SUNSHINE PRODUCTS CORP 11000 T6-2 - BINOCULARS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$211,063.28 $211,063.28 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4113 W914NS-05-F-9058-NA-1 GTSI, INC. HP LASER JET 4250N AND S&H NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$48,806.00 $48,806.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4114 W914NS-05-F-9058-NA-2 GTSI, INC. HP LASER JET 4250N AND S&H NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$5,456.00 $5,456.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4115 W914NS-05-F-9059-NA-1 POINT BLANK BODY ARMOR INC. VEST, BULLET PROOF, LEVEL IIIA NC-PUBLIC SAFETY NON-CONSTRUCTION $4,500,000.00 $4,500,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4116 W914NS-05-F-9064-NA-1 DELL MARKETING L.P. DELL OPTIPLEX GX280 SMALL MINI-TOWER 
INTEL P IV 2.8 GHTZ, WINDOWS XP PRO WITH 
SP1, 512 MB DDRS SDRAM, S&H

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$13,200.00 $13,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4117 W914NS-05-F-9064-NA-2 DELL MARKETING L.P. DELL OPTIPLEX GX280 SMALL MINI-TOWER 
INTEL P IV 2.8 GHTZ, WINDOWS XP PRO WITH 
SP1, 512 MB DDRS SDRAM, S&H

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,347.60 $2,347.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4118 W914NS-05-F-9064-NA-3 DELL MARKETING L.P. DELL OPTIPLEX GX280 SMALL MINI-TOWER 
INTEL P IV 2.8 GHTZ, WINDOWS XP PRO WITH 
SP1, 512 MB DDRS SDRAM, S&H

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$235.30 $235.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4119 W914NS-05-F-9073-NA-0001AA AGILENT TECHNOLOGIES, INC. MAJOR CRIMES UNIT SPECIALIZED FORENSICS 
EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$556,906.20 $556,906.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4120 W914NS-05-F-9075-NA-1 HORIBA JOBIN YVON, INC. MAJOR CRIMES UNIT SPECIALIZED FORENSICS 
EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$142,546.00 $142,546.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4121 W914NS-05-F-9076-NA-1 GTSI, INC. PANASONIC TOUGHBOOK LAPTOP NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$28,652.18 $28,652.18 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4122 W914NS-05-F-9079-NA-1 DIGITAL CONNECT COMMUNICATIONS, 
INC

US MARSHALS PHOTO ID SYSTEM NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$41,709.00 $41,709.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4123 W914NS-05-F-9081-NA-1 REMOTEC, INC. MAJOR CRIMES UNIT SPECIALIZED FORENSICS 
EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$842,567.00 $842,567.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4124 W914NS-05-F-9082-NA-1 OCEAN ENTERPRISES MILITARY SALES URI 12439  SCUBA EQUIPMENT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$27,349.65 $27,349.65 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4125 W914NS-05-F-9083-NA-1 SAFE BOATS INTERNATIONAL LLC URI # 21599 PATROL BOATS (5) TRAILERS (2) 
AND EST DELIVERY CHARGES

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$646,411.60 $646,411.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4126 W914NS-05-F-9089-NA-1 MEEK MANUFACTURING COMPANY, LLC INVESTIGATOR EQUIPMENT, INSPECTION 
MIRROR

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$635.87 $635.87 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4127 W914NS-05-F-9090-NA-1 GALLS INCORPORATED INVESTIGATOR TRAINING EQUIPMENT, 
TRAINING GUN

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$473.40 $473.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4128 W914NS-05-F-9098-NA-1 SAFE BOATS INTERNATIONAL LLC RIVER PATROL BOAT WITH MOTOR TRAILER 
AND SHIPPING

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$129,282.32 $129,282.32 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4129 W914NS-05-F-9105-NA-1 LEICA MICROSYSTEMS MAJOR CRMES UNIT MICROSCOPES NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$747,366.66 $747,366.66 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4130 W914NS-05-F-9106-NA-1 IRAQI CONTRACTOR - 4696 URI # 21854 PORTABLE SURVEILLANCE SYSTEMS 
(2) PLUS INSTALL AND MAINTAIN

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$355,366.00 $355,366.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4131 W914NS-05-M-0001-NA-1 HOLLAND COMPANY L.P. TRUCK MOUNTED RAIL PULLER NC-RAILROAD NON-CONSTRUCTION $5,455,585.00 $5,434,085.75 $21,499.25 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4132 W914NS-05-M-0002-NA-1 NIMROD GENERAL TRADING COMPANY 
LLC

71000 AB - PRE-FAB HOUSING TRAILER FOR 
SOUTH PORT FIRE STATION

NC-PORT REHAB NON-CONSTRUCTION $54,000.00 $54,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4133 W914NS-05-M-0002-NA-2 NIMROD GENERAL TRADING COMPANY 
LLC

71000 A9 - PRE-FAB KITCHEN TRAILER FOR PORT 
UMM QASR FIRE STATION

NC-PORT REHAB NON-CONSTRUCTION $28,000.00 $28,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4134 W914NS-05-M-0003-NA-1 NOUR USA MOTOROLA EQUIPMENT NC-PORT REHAB NON-CONSTRUCTION $109,433.45 $109,433.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4135 W914NS-05-M-0004-NA-1 IRAQI CONTRACTOR - 4629 72000 J1 - ROLLING STOCK REHAB PARTS NC-RAILROAD NON-CONSTRUCTION $3,553,755.50 $3,553,755.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4136 W914NS-05-M-0006-NA-1 IRAQI CONTRACTOR - 4769 TRACK MAINTENACE HARDWARE NC-RAILROAD NON-CONSTRUCTION $4,025,154.07 $4,025,154.07 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4137 W914NS-05-M-0007-NA-1 INVESTMENT & TECHNOLOGY GROUP TC-002 ICMC FACILITY REHABILITATION 
BAGHDAD GOVERNORATE

C-IRAQI COMMUNICATIONS OPERATIONS 
CONSTRUCTION

$4,904,163.00 $4,904,163.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4138 W914NS-05-M-0007-NA-2 INVESTMENT & TECHNOLOGY GROUP CONTINGENCY - TC-002 ICMC FACILITY 
REHABILITATION BAGHDAD GOVERNORATE

C-IRAQI COMMUNICATIONS OPERATIONS 
CONSTRUCTION

$270,368.75 $270,368.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4139 W914NS-05-M-0009-NA-1 IRAQI CONTRACTOR - 4267 70000 B3 - FIREFIGHTING EQUIPMENT FOR 
MOSUL & BASRAH AIRPORT FIRE DEPARTMENT

NC-AIRPORT NON-CONSTRUCTION $6,000.00 $6,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4140 W914NS-05-M-0011-NA-1 IRAQI CONTRACTOR - 4739 70000 E3  BINOCULARS, MILITARY 8X30 / PLUS 
SHIPPING

NC-AIRPORT NON-CONSTRUCTION $1,152.23 $1,152.23 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4141 W914NS-05-M-0012-NA-1 IRAQI CONTRACTOR - 4592 72000E RAILCLIPS PANDROL TYPE 607A (75470 
EA)

NC-RAILROAD NON-CONSTRUCTION $1,810,000.00 $1,810,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4142 W914NS-05-M-0013-NA-1 WAMAR INTERNATIONAL INC FIRE & RESCUE EQUIPMENT NC-PORT REHAB NON-CONSTRUCTION $122,769.00 $122,769.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

4143 W914NS-05-M-0015-NA-1 IRAQI CONTRACTOR - 4048 71000 E11  OFFICE FURNITURE AND COMPUTER 
EQUIPMENT

NC-PORT REHAB NON-CONSTRUCTION $92,292.60 $92,292.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4144 W914NS-05-M-0016-NA-1 PC VISION, INC. HEADQUARTERS LOCAL AREA NETWORK (LAN) NC-RAILROAD NON-CONSTRUCTION $1,316,392.00 $1,042,800.00 $273,592.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4145 W914NS-05-M-0017-NA-1 IRAQI CONTRACTOR - 4593 71000 A7 - FIRE STATION FURNISHINGS NC-PORT REHAB NON-CONSTRUCTION $16,762.00 $16,762.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4146 W914NS-05-M-0018-NA-1 IRAQI CONTRACTOR - 4642 PC 72000A3 LOCOMOTIVE PARTS MACOSA NC-RAILROAD NON-CONSTRUCTION $71,569.90 $71,569.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4147 W914NS-05-M-0019-NA-1 IRAQI CONTRACTOR - 4607 70000 E04 - VSAT RADIO REPAIR NC-AIRPORT NON-CONSTRUCTION $83,786.00 $83,786.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4148 W914NS-05-M-0020-NA-1 MOTOROLA INC 50000 E16 PURCHASE OF 5 MOTOROLA RADIOS NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$3,875.00 $3,875.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4149 W914NS-05-M-0021-1-1 IRAQI CONTRACTOR - 4747 MEDIA MONITORING AND ANALYSIS UNIT 
79000D2

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$770,000.00 $770,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4150 W914NS-05-M-0022-NA-1 IRAQI CONTRACTOR - 4111 POLL-ON ROLL-OFF TRACTOR NC-PORT REHAB NON-CONSTRUCTION $1,126,200.00 $1,126,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4151 W914NS-05-M-0025-NA-1 INDUSTRIAL CONSTRUCTION AND 
TRADING CO

50000 E19 PIPELINE REPAIR SUPPORT 
EQUIPMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$107,854.05 $107,854.05 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4152 W914NS-05-M-0030-NA-1 IRAQI CONTRACTOR - 4550 92000A4  OFC EQPT FOR TB/BLOOD PROGRAMS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$813,194.39 $813,194.39 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4153 W914NS-05-M-0035-1-1 SKYLINK AIRPORT OPERATIONS SUPPORT NC-AIRPORT NON-CONSTRUCTION $600,048.50 $600,048.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4154 W914NS-05-M-0041-NA-1 DEFENSE LOGISTICS SERVICES 50000E20 - HESCO BARRIERS MIL4 TYPE 
BARRIERS MATERIAL

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$831,000.00 $831,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4155 W914NS-05-M-0042-NA-0001AA IRAQI CONTRACTOR - 4092 O-013-K KBR SOC PORT FACILITIES UPGRADE C-OIL INFRASTRUCTURE CONSTRUCTION $650,000.00 $650,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4156 W914NS-05-M-0042-NA-0001AB IRAQI CONTRACTOR - 4092 O-013-K KBR SOC PORT FACILITIES UPGRADE C-OIL INFRASTRUCTURE CONSTRUCTION $650,000.00 $650,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4157 W914NS-05-M-0042-NA-0001AC IRAQI CONTRACTOR - 4092 O-013-K KBR SOC PORT FACILITIES UPGRADE C-OIL INFRASTRUCTURE CONSTRUCTION $650,000.00 $650,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4158 W914NS-05-M-0043-NA-1 VWR INTERNATIONAL 01246 - O-014A-K QARMAT ALI WATER - 
LABORATORY EQUIPMENT - ENGINEERING

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$174,777.00 $171,704.10 $3,072.90 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4159 W914NS-05-M-0044-NA-1 ONTARIO KNIFE COMPANY SAFETY STRAP CUTTERS NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,997.50 $1,997.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4160 W914NS-05-M-0048-NA-1 DYNCORP INTERNATIONAL LLC PC70000N1 IRAQ AIR TRAFFIC CONTROL 
SUPPORT

NC-AIRPORT NON-CONSTRUCTION $3,177,839.40 $3,151,871.15 $25,968.25 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4161 W914NS-05-M-0048-NA-2 DYNCORP INTERNATIONAL LLC *URI#26220* P/C 70000, AIR TRAFFIC CONTROL 
TRAINING

NC-AIRPORT NON-CONSTRUCTION $3,331,102.60 $1,545,669.91 $1,785,432.69 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4162 W914NS-05-M-0050-NA-1 VINCI TECHNOLOGIES 12500 O-017-K KBR OEC HABIBIYA REPAIRS 
- GEOLOGICAL LABORATORY EQUIPMENT 
- ENGINEERING & PROCUREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$613,500.00 $613,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4163 W914NS-05-M-0050-NA-2 VINCI TECHNOLOGIES *URI#16913* TRAVEL TRAINING EXPENSES NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$13,300.00 $13,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4164 W914NS-05-M-0052-NA-1 FIRE LAKE RESOURCES, INC. O-005-P EMERGENCY PIPELINE REPAIR, URI # 
16967

C-OIL INFRASTRUCTURE CONSTRUCTION $4,415,677.78 $4,415,677.78 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4165 W914NS-05-M-0054-NA-1 IRAQI CONTRACTOR - 4048 50000E21 - SANDBAGS 14X26 SAND COLOUR NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$17,000.00 $17,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4166 W914NS-05-M-0055-NA-1 IRAQI CONTRACTOR - 4169 TR-32A BIAP REHAB HVAC TEMP, URI: 20834, 
AMCS#: 06100, PC 70000

C-AIRPORT CONSTRUCTION $459,928.00 $459,928.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4167 W914NS-05-M-0056-NA-2 IRAQI CONTRACTOR - 4200 REPAIR SULPHERIC ACID SYS: BASRAH AP C-AIRPORT CONSTRUCTION $4,500.00 $4,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4168 W914NS-05-M-0057-NA-1 AIRCRAFT SPRUCE AND SPECIALTY *URI#21106* 50000E28 AIRPLANE TIRES NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$2,484.21 $2,484.21 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4169 W914NS-05-M-0058-NA-1 AMERAPEX CORPORATION O-002-G MOO SIESMIC EQUIP (RPL OIL RESEVIOR 
MGMT  URI NO 11528

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$8,647,951.00 $8,197,701.00 $450,250.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4170 W914NS-05-M-0059-NA-1 CEMCO, S.A. *URI 16957 GFC  O-020-K KBR DISTRIBUTION 
OPDC, OPE, GFC, GFC PROCUREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,716,660.00 $1,629,258.87 $87,401.13 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4171 W914NS-05-M-0061-NA-1 IRAQI CONTRACTOR - 4638 EQUIPMENT FOR SWEET WATER CANAL REPAIR 
, PHASE #1

NC-UMM QASR TO BASRA WATER PIPELINE 
NON-CONSTRUCTION

$4,171,899.96 $4,171,899.96 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4172 W914NS-05-M-0062-NA-1 IRAQI CONTRACTOR - 4498 *URI 16957 GFC  O-020-K KBR DISTRIBUTION 
OPDC, OPE, GFC, GFC PROCUREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$589,000.00 $589,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4173 W914NS-05-M-0063-NA-1 IRAQI CONTRACTOR - 4048 50000 E17 PURCHASE OF VEHICLE TIRES (542) 
255/70 R16 & (442) 205/75 R14

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$76,229.00 $76,229.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4174 W914NS-05-M-0064-NA-1 IRAQI CONTRACTOR - 4256 *URI 16957 GFC  O-020-K KBR DISTRIBUTION 

OPDC, OPE, GFC, GFC PROCUREMENT
NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$241,730.90 $241,730.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4175 W914NS-05-M-0065-NA-1 CARLO BANFI S.P.A *URI 16957 GFC  O-020-K KBR DISTRIBUTION 
OPDC, OPE, GFC, GFC PROCUREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$265,666.13 $265,666.13 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4176 W914NS-05-M-0066-NA-1 REPKON METAL FORMING 
TECHNOLOGIES

*URI 16957 GFC  O-020-K KBR DISTRIBUTION 
OPDC, OPE, GFC, GFC PROCUREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$282,121.23 $282,121.23 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4177 W914NS-05-M-0067-NA-1 DOME INTERNATIONAL LLC *URI 16957 GFC  O-020-K KBR DISTRIBUTION 
OPDC, OPE, GFC, GFC PROCUREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$315,729.63 $315,729.63 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4178 W914NS-05-M-0068-NA-1 IRAQI CONTRACTOR - 4498 *URI 16957 GFC  O-020-K KBR DISTRIBUTION 
OPDC, OPE, GFC, GFC PROCUREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$207,139.00 $207,139.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4179 W914NS-05-M-0069-NA-1 IRAQI CONTRACTOR - 4689 *URI 16957 GFC  O-020-K KBR DISTRIBUTION 
OPDC, OPE, GFC, GFC PROCUREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,023,660.00 $1,023,660.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4180 W914NS-05-M-0070-NA-1 IRAQI CONTRACTOR - 4332 *URI#22159* M-2500 TRAINING, O-014-K 
QARMAT ALI WATER INJECTION (ENGINEERING)

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$70,000.00 $70,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4181 W914NS-05-M-0071-NA-1 ENERGY SERVICES LTD REPAIR POWER DISTRIBUTION: BASRAH AP C-AIRPORT CONSTRUCTION $38,715.00 $38,715.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4182 W914NS-05-M-0071-NA-2 ENERGY SERVICES LTD REPAIR POWER DISTRIBUTION: BASRAH AP C-AIRPORT CONSTRUCTION $219,385.00 $219,385.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4183 W914NS-05-M-0072-NA-1 TEKKON ENGINEERING CO LTD *URI 16957 GFC  O-020-K KBR DISTRIBUTION 
OPDC, OPE, GFC, GFC PROCUREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$244,021.95 $244,021.95 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4184 W914NS-05-M-0501-WA12-1 IRAQI CONTRACTOR - 4142 REPALCES MIPR %1190 NC-WATER CONSERVATION NON-
CONSTRUCTION

$10,750.00 $0.00 $10,750.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4185 W914NS-05-M-0502-WA13-1 IRAQI CONTRACTOR - 4422 REPALCES MIPR %1190 NC-WATER CONSERVATION NON-
CONSTRUCTION

$1,040.00 $0.00 $1,040.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4186 W914NS-05-M-0503-WA14-1 IRAQI CONTRACTOR - 4773 REPALCES MIPR %1190 NC-WATER CONSERVATION NON-
CONSTRUCTION

$68,800.00 $68,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4187 W914NS-05-M-0515-NA-2 IRAQI CONTRACTOR - 4416 17651- SJ-089 POLICE STATIONS FOR CAMP 
FREEDOM

C-MNSTCI-PC13000-FACILITIES REPAIR $25,500.00 $0.00 $25,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4188 W914NS-05-M-0541-NA-1 IRAQI CONTRACTOR - 4632 PROJECT FROM MIPR 1190 NC-SEWAGE NON-CONSTRUCTION $39,500.00 $39,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4189 W914NS-05-M-1012-NA-1 IRAQI CONTRACTOR - 4650 OFFICE SUPPLIES, OFFICE FURNITURE, TACTICAL 
GEAR, CONSTRUCTION MATERIAL, AUTOMOBILE 
PARTS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$852,739.53 $850,688.50 $2,051.03 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4190 W914NS-05-M-1017-NA-1 IRAQI CONTRACTOR - 4155 SM-637 AL-NASIR POLICE STATION ANNEX C-POLICE ASSISTANCE CONSTRUCTION $19,755.00 $19,755.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4191 W914NS-05-M-1018-NA-1 IRAQI CONTRACTOR - 4274 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,187,408.54 $1,187,408.54 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4192 W914NS-05-M-1030-NA-1 IRAQI CONTRACTOR - 4672 SM-765 SULEINK PUBLIC ORDER BATTALION C-POLICE ASSISTANCE CONSTRUCTION $995,460.00 $995,460.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4193 W914NS-05-M-1031-NA-1 IRAQI CONTRACTOR - 4068 FOLDING OFFICE TABLES, FOLDING MEDAL 
OFFICE CHAIRS, MICROWAVE OVEN, FILE 
CABINETS WOOD DESKS, BIG SCREEN TV

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$1,260.00 $1,260.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4194 W914NS-05-M-1032-NA-1 IRAQI CONTRACTOR - 4702 SM-761 AL AMEEN PUBLIC ORDER BRIGADE C-POLICE ASSISTANCE CONSTRUCTION $993,285.00 $989,964.00 $3,321.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4195 W914NS-05-M-1033-NA-1 IRAQI CONTRACTOR - 4417 SM-764 BALADIAT PUBLIC ORDER BATTATION C-POLICE ASSISTANCE CONSTRUCTION $994,670.00 $994,670.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4196 W914NS-05-M-1035-NA-1 IRAQI CONTRACTOR - 4672 SM-762 ZAFARANIA PUBLIC ORDER BRIGADE C-POLICE ASSISTANCE CONSTRUCTION $978,775.00 $978,775.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4197 W914NS-05-M-1042-NA-1 MOTOROLA INC MINI UHF CONNECTERS, CRIMPING TOOL MINIE 
- UHF & BNC, CRIMPING TOOL RG213, WIRE 
STRIPPERS, HOLE SHAW CUTTERS 19”, PROG 
CABLE RKN 4081

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$18,195.00 $18,195.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4198 W914NS-05-M-1043-NA-1 IRAQI CONTRACTOR - 4619 IRAQNA MONTHLY SERVICE CHARGE, 2 MONTH 
LOCAL SUB & LOCAL USA SUB

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$14,813.00 $14,813.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4199 W914NS-05-M-1044-NA-1 IRAQI CONTRACTOR - 4800 DUSTPANS, STENCIL INK, FLUORESCENT 
LACQUER, FIRST AID EMERGENCY KITS, SAFETY 
HELMETS, DUST MASKS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$768.51 $768.51 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4200 W914NS-05-M-1045-NA-1 IRAQI CONTRACTOR - 4800 TRANSPARENT TAPE ROLLS, PAPER CLIPS, 
BINDER CLIPS, PUSHPINS, STAPLES

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$113.13 $113.13 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4201 W914NS-05-M-1046-NA-1 IRAQI CONTRACTOR - 4800 BROOM, BRUSH, CHAIN, COUNTERS, STRAPPING 
COIL HAND TRUCKS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$470.64 $470.64 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4202 W914NS-05-M-1054-NA-1 SMITH SECURITY SAFES, INC. US MARSHALS GUN VAULTS NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$25,765.00 $25,765.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4203 W914NS-05-M-1065-NA-1 IRAQI CONTRACTOR - 4545 BANDING MACHINE, SHRINK WRAP ROLLS, 

WALKIE TALKIES, POWER CONVERTERS, OFFICE 
COMPUTERS, DOT MATRIX PRINTERS, INK JET 
PRINTER OR LASER

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,400.00 $2,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4204 W914NS-05-M-1067-NA-1 IRAQI CONTRACTOR - 4663 REPAIR DIESEL GENERATORS & REPLACE 
CONNECTION FUEL PIPES AND FUEL PUMP 
SYSTEM

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$23,600.00 $23,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4205 W914NS-05-M-1069-NA-1 SIRCHIE FINGER PRINT LABORATORIES MAJOR CRIMES UNIT LABORATORY CHEMICALS 
AND EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$31,605.23 $31,605.23 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4206 W914NS-05-M-1070-NA-1 THE PEAVEY CORPORATION MAJOR CRIMES UNIT LABORATORY CHEMICALS 
AND EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$24,262.50 $24,262.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4207 W914NS-05-M-1073-NA-1 GALLS INCORPORATED US MARSHALS BALLISTIC VESTS NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$61,200.00 $61,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4208 W914NS-05-M-1075-NA-1 IRAQI CONTRACTOR - 4800 MAJOR CRIMES UNIT LABORATORY CHEMICALS 
AND EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$145,090.00 $145,090.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4209 W914NS-05-M-1076-NA-1 IRAQI CONTRACTOR - 4800 CAGE PALLETS, UTILITY CABINETS NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$41,670.00 $41,670.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4210 W914NS-05-M-1077-NA-1 IRAQI CONTRACTOR - 4800 DVD PLAYER, TOW STRAPS, TOW BARS, AIR 
COMPRESSORS, HIGH PRESSURE WASHERS, 
BATTERY CHARGERS (HD W/JUMP START)

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$6,515.00 $6,515.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4211 W914NS-05-M-1082-NA-1 GALLS INCORPORATED AP300 RINO 120 CONTRACT #GS-07F-0157M NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$13,450.00 $13,450.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4212 W914NS-05-M-1085-NA-1 IRAQI CONTRACTOR - 4800 MAJOR CRIMES UNIT LABORATORY CHEMICALS 
AND EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$49,900.00 $49,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4213 W914NS-05-M-1087-NA-1 SECURITY 20/20 INC MAJOR CRIMES UNIT LABORATORY CHEMICALS 
AND EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$137,750.00 $137,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4214 W914NS-05-M-1088-NA-1 DISTAGAGE.COM/ GREG DETRAY MAJOR CRIMES UNIT SPECIALIZED FORENSICS 
EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$3,270.00 $3,270.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4215 W914NS-05-M-1098-NA-1 IRAQI CONTRACTOR - 4800 LATEX PAINT, GREY CONCRETE FLOOR PAINT, 
SPRAY PAINT

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$805.00 $805.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4216 W914NS-05-M-1118-NA-1 IRAQI CONTRACTOR - 4775 SM-769 BAGHDAD POLICE COLLEGE FORCE 
PROTECTION

C-POLICE ASSISTANCE CONSTRUCTION $60,000.00 $60,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4217 W914NS-05-M-1124-NA-1 LAURUS SYSTEMS INC. MAJOR CRIMES UNIT SPECIALIZED FORENSICS 
EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$27,133.00 $27,133.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4218 W914NS-05-M-1128-NA-1 IRAQI CONTRACTOR - 4725 BUNK BEDS, MATTRESS WITH SRPING, PILLOWS, 
BLANKETS, SHEETS, PILLOW CASES, METAL 
WALL LOCKERS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$885,500.00 $885,458.50 $41.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4219 W914NS-05-M-1132-NA-1 IRAQI CONTRACTOR - 4326 OFFICE FURNITURE AND SUPPORT EQUIPMENT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$113,017.32 $113,017.32 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4220 W914NS-05-M-1134-NA-1 B&H FOTO & ELECTRONICS CORP. MAJOR CRIMES UNIT EQUIPMENT - 
PHOTOGRAPHIC EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$534,282.48 $534,282.48 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4221 W914NS-05-M-1145-NA-1 IRAQI CONTRACTOR - 4686 UPARMOR:HEAVY TRUCKS, NISSAN TRUCK 
ARMOR, NISSAN TRUCK WEAPONS MOUNT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$499,500.00 $499,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4222 W914NS-05-M-1146-NA-1 PASSENGER TRANSPORT COMPANY REQUEST EQUIPMENT AND FUEL FOR 
TRANSPORTATION OF PERSONNEL AND 
BAGGAGE TO AND FROM VARIOUS 
INSTALLATIONS IN ACCORDANCE WITH 
DELIVERY SCHEDULES AS REQUESTED BY 
CUSTOMER

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$277,500.00 $277,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4223 W914NS-05-M-1147-NA-1 PASSENGER TRANSPORT COMPANY EQUIPMENT AND FUEL FOR TRANSP. OF 
PERSONNEL & BAGGAGE TO AND FROM 
VARIOUS MILITARY BASES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$347,500.00 $347,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4224 W914NS-05-M-1150-NA-1 MOTOROLA INC FABRICATED CABLE, MALE AND FEMALE 
CONNECTORS, 30M CABLE, JUMPER CABLE 
PROG CABLES

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$23,200.00 $23,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4225 W914NS-05-M-1168-NA-0001AA IRAQI CONTRACTOR - 4800 COPY PAPER, HP PRINTER INK CARTRIDGE, 
MEMORY STICKS, LAMINATING MACHINE, 
LAMINATION ROLL FILM, PAPER CUTTER, 3 HOLE 
LEVEL PUNCH

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$1,560.00 $1,560.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4226 W914NS-05-M-1170-NA-1 AMERICAN LOGISTICS SERVICES EXTEND/MODIFY K DABV01-04-C-0082 FOR 3 
MOS TO CONTINUE OPERATIONS & MANAGE 
THE MOI (CPATT) WAREHOUSES AT BAGHDAD, 
UM QSAR, MOSUL, AR RAMADI AND TIKRIT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,146,728.13 $1,146,728.13 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4227 W914NS-05-M-1174-NA-1 EMW, INC. LABOR, TRAVE, OTHER INSURANCE, OTHER HAZ 
DUTY/HS, REPAIR PARTS, ODC, OPTION TASK 1, 
OPTION TASK 2

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$123,879.00 $123,879.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
4228 W914NS-05-M-1177-NA-1 IRAQI CONTRACTOR - 4316 MAJOR CRIMES UNIT SPECIALIZED FORENSICS 

EQUIPMENT
NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$110,650.00 $110,650.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4229 W914NS-05-M-1179-NA-1 GOLDEN ENGINEERING CO. INC. MAJOR CRIMES UNIT SPECIALIZED FORENSICS 
EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$142,260.00 $142,260.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4230 W914NS-05-M-1180-NA-1 IRAQI CONTRACTOR - 4564 URI 22885 PORTA JOHN SRVICE 19 - 25 JUNE NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$7,560.00 $7,560.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4231 W914NS-05-M-1182-NA-1 IRAQI CONTRACTOR - 4464 MAJOR CRIMES UNIT SPECIALIZED FORENSICS 
EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$8,343.45 $8,343.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4232 W914NS-05-M-1184-NA-1 THE PEAVEY CORPORATION MAJOR CRIMES UNIT EQUIPMENT - 
PHOTOGRAPHIC EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$10,491.00 $10,491.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4233 W914NS-05-M-1189-NA-1 IRAQI CONTRACTOR - 4279 7 ARMORED MERCEDES-BENZ NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$945,000.00 $945,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4234 W914NS-05-M-1193-NA-1 JTSI NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $11,679.00 $11,679.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4235 W914NS-05-M-1194-NA-1 AGON GROUP INTERNATIONAL *URI#21014* VEHICLE LEASE NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$32,000.00 $32,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4236 W914NS-05-M-1197-NA-1 IRAQI CONTRACTOR - 4800 UF 890 FACSIMILIE MACHINES, 230 VOLT 
POWER SUPPLY, UG 5520 ALL IN ONE SUPPLY 
CARTRIDGE, S&H

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$39,000.00 $39,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4237 W914NS-05-M-1202-NA-1 IRAQI CONTRACTOR - 4647 17501 SJ-084 POLICE STATION PROJECTS FACILITIES REPAIR IRAQ $17,000.00 $17,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4238 W914NS-05-M-1204-NA-1 IRAQI CONTRACTOR - 4239 17501 SJ-084 POLICE STATION PROJECTS FACILITIES REPAIR IRAQ $373,249.20 $373,249.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4239 W914NS-05-M-1207-NA-1 IRAQI CONTRACTOR - 4800 *URI#21020* OFFICE FURNITURE AND SUPPORT 
EQUIPMENT, TWO LOCATIONS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$18,934.00 $18,934.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4240 W914NS-05-M-1208-NA-1 ACAD ENGINEERING SERVICES 17651- SJ-088 ADDITIONAL POLICE STATIONS 
MND-SE

FACILITIES REPAIR IRAQ $184,318.00 $184,318.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4241 W914NS-05-M-1217-NA-1 IRAQI CONTRACTOR - 4317 *URI#21011* EXTERMINATOR SERVICES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$5,500.00 $3,208.00 $2,292.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4242 W914NS-05-M-1221-NA-1 IRAQI CONTRACTOR - 4206 *URI#21098* ENGINEERING ELEC ASSMT 
NCC/MOI

NC-PUBLIC SAFETY NON-CONSTRUCTION $2,750.00 $2,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4243 W914NS-05-M-1224-NA-1 MOTOROLA INC FABRICATED COAX CABLE, MALE & FEMALE 
CONNECTORS, COAX CABLE, RG-58 JUMPER 
CABLE

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$22,200.00 $22,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4244 W914NS-05-M-1226-NA-1 IRAQI CONTRACTOR - 4584 *URI#21045* GMC PICK-UP TRUCKS SINGLE CAB, 
GMC PICK-UP TRUCKS DOUBLE CAB

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$495,000.00 $495,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4245 W914NS-05-M-1227-NA-1 IRAQI CONTRACTOR - 4317 *URI#21012* JANITORIAL SERVICES NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$5,500.00 $0.00 $5,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4246 W914NS-05-M-1228-NA-1 IRAQI CONTRACTOR - 4284 *URI#21023* PURCHASE AND DELIVERY OF NEW 
NISSAN PICKUP TRUCK, REGULAR BED GL

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$498,000.00 $498,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4247 W914NS-05-M-1230-NA-1 IRAQI CONTRACTOR - 4599 KIA HEAVY DUTY CARGO TRUCKS, URI #20864 NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$975,000.00 $975,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4248 W914NS-05-M-1231-NA-1 STAFFCRAFT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $1,550.36 $1,550.36 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4249 W914NS-05-M-1234-NA-1 IRAQI CONTRACTOR - 4741 *URI#21119* SHIPPING CONTAINER, 40’ NC-PUBLIC SAFETY NON-CONSTRUCTION $9,000.00 $9,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4250 W914NS-05-M-1235-NA-1 IRAQI CONTRACTOR - 4306 *URI#21067* MITSUBISHI PICKUP 2X4 DC 2005 
ZERO MILES AC, MA TRANS, DC, PETROL

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$598,600.00 $598,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4251 W914NS-05-M-1236-NA-1 PROACTIVE COMMUNICATIONS, INC. *URI#21117* MODEMS, INTERNET, PHONE 
SERVICE, DELL DESKTOP, PRINTER

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$900,167.50 $900,167.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4252 W914NS-05-M-1248-NA-1 IRAQI CONTRACTOR - 4800 DELL OPTIPLEX 170L WITH 17 INCH MONITOR, 
MS WINDOWS XP, MS OFFICE

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$3,048,000.00 $3,048,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4253 W914NS-05-M-1251-NA-1 IRAQI CONTRACTOR - 4584 *URI#21116* 20 2004 NISSAN DOUBLE CAB 
PICK-UP TRUCKS, 10 2004 NISSAN SINGLE CAB 
PICK-UP TRUCKS

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$415,000.00 $415,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4254 W914NS-05-M-1252-NA-1 IRAQI CONTRACTOR - 4672 *URI#*21109* SM-808 IRAQI HIGHWAY PATROL 
ACADEMY SITE FORCE PROTECTION

C-POLICE ASSISTANCE CONSTRUCTION $994,950.00 $994,950.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4255 W914NS-05-M-1253-NA-1 IRAQI CONTRACTOR - 4698 COMMUNICATIONS EQUIPMENT, INSTALLATION, 
SERVICE, AND CONNECTIVITY VIA FIBER OPTICS 
& SATELLITE AT TAJI MILITARY BASE, TAJI, IRAQ

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$139,986.80 $139,986.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4256 W914NS-05-M-1254-NA-1 WAMAR INTERNATIONAL INC US MARSHALS ARMORED VEHICLES NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$1,447,850.00 $1,447,850.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4257 W914NS-05-M-1254-NA-2 WAMAR INTERNATIONAL INC *URI#21366* VEHICLES NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$47,504.00 $47,504.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4258 W914NS-05-M-1255-NA-1 IRAQI CONTRACTOR - 4672 *URI#21105* SM-806 SULIEHK POB - FP 

UPGRADE
C-POLICE ASSISTANCE CONSTRUCTION $189,500.00 $189,500.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

4259 W914NS-05-M-1256-NA-1 IRAQI CONTRACTOR - 4014 OFFICE EQUIPMENT NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$123,250.00 $123,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4260 W914NS-05-M-1273-NA-1 IRAQI CONTRACTOR - 4543 *URI#21044 SM-799 JERSEY BARRIERS FOR 16 
MOI LOCATIONS

C-POLICE ASSISTANCE CONSTRUCTION $200,000.00 $200,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4261 W914NS-05-M-1275-NA-1 MOTOROLA INC THURAYA HUGHES 7101 SAT PHONE, 160U 
SCRATCH CARD FOR THURAYA

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$70,400.00 $70,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4262 W914NS-05-M-1278-NA-1 IRAQI CONTRACTOR - 4324 VEHICLES FOR STUDENTS OF MI SCHOOL MIX OF 
2 & 4 DOOR SEDANS AND VANS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$180,000.00 $180,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4263 W914NS-05-M-1285-NA-1 TEXTRON SYSTEMS CORP (DBA) TEXTRON *URI#21093* CUPOLA DELIVERY & 
INSTALLATION ON 61 ASVS FOR THE 8TH MECH 
POLICE (10 MAY 05-31 DEC 05)

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$2,476,340.00 $1,899,151.00 $577,189.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4264 W914NS-05-M-1293-NA-1 IRAQI CONTRACTOR - 4461 LEVELING OF GROUND, INSTALL: TENTS, 
COVERING, FLOORING, ELECTRICITY AND 
FIXTURES, A/C UNITS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$112,700.00 $112,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4265 W914NS-05-M-1294-NA-1 JTSI PC 21000 RADIO EQUIPMENT, VARIOUS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$137,789.00 $137,789.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4266 W914NS-05-M-1295-NA-1 IRAQI CONTRACTOR - 4672 *URI#21104* SM-807 ZAFARANIA POB - SOIL 
BARRIER & SEWAGE

C-POLICE ASSISTANCE CONSTRUCTION $497,400.00 $497,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4267 W914NS-05-M-1296-NA-1 IRAQI CONTRACTOR - 4566 *URI#20992* USED VEHICLES FOR RESCUE 
TRAINING

NC-FIRE SERVICES NON-CONSTRUCTION $42,500.00 $42,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4268 W914NS-05-M-1297-NA-1 IRAQI CONTRACTOR - 4672 *URI#21201* SM-816 AL AMEEN PUBLIC ORDER 
BATTALION FORCE

C-POLICE ASSISTANCE CONSTRUCTION $113,500.00 $113,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4269 W914NS-05-M-1298-NA-1 IRAQI CONTRACTOR - 4672 *URI#21200* SM-813 WALEED PUBLIC ORDER 
BATTALION RENOVATION

C-POLICE ASSISTANCE CONSTRUCTION $996,710.00 $996,710.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4270 W914NS-05-M-1299-NA-1 IRAQI CONTRACTOR - 4672 *URI#21199* SM-814 AL BALADIAT PUBLIC 
ORDER BATTALION FORCE

C-POLICE ASSISTANCE CONSTRUCTION $173,500.00 $173,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4271 W914NS-05-M-1300-NA-1 IRAQI CONTRACTOR - 4741 LIFE SUPPORT FOR IHP HQ NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$108,855.00 $108,855.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4272 W914NS-05-M-1301-NA-1 IRAQI CONTRACTOR - 4564 IHP HEADQUARTERS LIFE SUPPORT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$63,700.00 $63,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4273 W914NS-05-M-1302-NA-1 IRAQI CONTRACTOR - 4026 *URI#21107* TENTS, ELECTRICAL SYSTEMS, 
BUNK BEDS, MATTRESSES, SHIPPING & DELIVERY, 
ELECTRICAL CONNECTIVITY FOR GENERATORS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$408,780.00 $408,780.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4274 W914NS-05-M-1303-NA-1 IRAQI CONTRACTOR - 4549 OFFICE EQUIPMENT OF IA STATIONS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$153,580.00 $153,580.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4275 W914NS-05-M-1304-NA-1 IRAQI CONTRACTOR - 4606 3000 UNITS OF COT AND BLANKETS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$204,000.00 $204,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4276 W914NS-05-M-1305-NA-1 IRAQI CONTRACTOR - 4741 *URI#21016* COMMERCIAL DINING TABLE AND 
CHAIRS - 4 SETTINGS PER TABLE

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$2,090.00 $2,090.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4277 W914NS-05-M-1305-NA-2 IRAQI CONTRACTOR - 4741 *URI#21016* COMMERCIAL DINING TABLE AND 
CHAIRS - 4 SETTINGS PER TABLE

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$3,750.00 $3,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4278 W914NS-05-M-1308-NA-1 IRAQI CONTRACTOR - 4109 50 KVA GENERATOR NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$484,300.00 $484,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4279 W914NS-05-M-1309-NA-1 IRAQI CONTRACTOR - 4800 *URI#21022* OFFICE FURNITURE AND SUPPORT 
EQUIPMENT, TWO LOCATIONS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$11,735.51 $11,735.51 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4280 W914NS-05-M-1312-NA-1 ACO ELECTRONICS LTD MAJOR CRIMES UNIT SPECIALIZED FORENSICS 
EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$165,048.00 $165,048.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4281 W914NS-05-M-1314-NA-1 IRAQI CONTRACTOR - 4672 *URI#21203* SM-812 WALLED PUBLIC ORDER 
BATTALION T-WALLS AND JERSEY BARRIERS

C-POLICE ASSISTANCE CONSTRUCTION $128,000.00 $128,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4282 W914NS-05-M-1315-NA-1 IRAQI CONTRACTOR - 4672 *URI#21204* SM-815 AL DORA PUBLIC ORDER 
BATTALION T-WALLS & JERSEY BARRIERS

C-POLICE ASSISTANCE CONSTRUCTION $118,500.00 $118,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4283 W914NS-05-M-1316-NA-1 IRAQI CONTRACTOR - 4456 BOTTLED WATER NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$557,183.50 $557,183.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4284 W914NS-05-M-1319-NA-1 IRAQI CONTRACTOR - 4334 BEDS, SHEETS, WALL LOCKERS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$311,760.00 $311,760.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4285 W914NS-05-M-1320-NA-1 IRAQI CONTRACTOR - 4672 *URI#21324* SM-822 COMMANDO SITE 3 FORCE 
PROTECTION

C-POLICE ASSISTANCE CONSTRUCTION $997,221.00 $997,221.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4286 W914NS-05-M-1323-NA-1 IRAQI CONTRACTOR - 4672 *URI#21315* SM-820 AL DORA PUBLIC ORDER 
BATTALION RENOVATION

C-POLICE ASSISTANCE CONSTRUCTION $748,130.00 $748,130.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4287 W914NS-05-M-1324-NA-1 IRAQI CONTRACTOR - 4672 *URI#21325* OLD MOD T-WALL AND GUARD 
TOWER CONSTRUCTION

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$710,800.00 $710,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4288 W914NS-05-M-1325-NA-1 IRAQI CONTRACTOR - 4321 LOCAL ENGINEERING SUPPORT & VEHICLE 
USEAGE/SUPPORT

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$9,600.00 $9,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4289 W914NS-05-M-1326-NA-1 IRAQI CONTRACTOR - 4578 *URI#20975* CHEVY SUBURBAN, B-6 TYPE 

UP-ARMORED
NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,040,000.00 $1,040,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4290 W914NS-05-M-1333-NA-1 IRAQI CONTRACTOR - 4800 *URI#21021* OFFICE FURNITURE AND SUPPORT 
EQUIPMENT, ONE LOCATION

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$8,850.75 $8,850.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4291 W914NS-05-M-1339-NA-1 IRAQI CONTRACTOR - 4201 *URI#21108* INSTALL VEHICLE UNLOADING 
RAMPS

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$130,000.00 $130,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4292 W914NS-05-M-1346-NA-1 MAC INTERNATIONAL FZE 3/4 TON VAN, VEHICLE FOR CRIME SCENE 
INVESTIGATION & SUV

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$145,500.00 $145,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4293 W914NS-05-M-1347-NA-1 SOLUTIONS 123 3/4 TON VAN, VEHICLE FOR CRIME SCENE 
INVESTIGATION & SUV

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$167,658.00 $167,658.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4294 W914NS-05-M-1353-NA-1 IRAQI CONTRACTOR - 4014 *URI 21364* RENVOATION AND FURNISHING 
OF HOUSE

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$47,600.00 $47,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4295 W914NS-05-M-1354-NA-1 IRAQI CONTRACTOR - 4014 *URI#21303* NON-CONSTRUCTION T-WALLS 3.3 
METERS HIGH

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$64,300.00 $64,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4296 W914NS-05-M-1357-NA-1 AEY INC VARIOUS EOD EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $579,635.00 $579,635.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4297 W914NS-05-M-1364-NA-1 INTERNATIONAL SUPPLIES & 
CONSTRUCTION

*URI#21349* SM 826 TADJI HVAC RENOVATE IA 
DORMATORIES

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$601,147.42 $586,354.76 $14,792.66 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4298 W914NS-05-M-1365-NA-1 IRAQI CONTRACTOR - 4167 *URI 21440* E-TEC TOOL AND TRAINING NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$5,875.00 $5,875.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4299 W914NS-05-M-1367-NA-1 LONDON BRIDGE TRADING CO., LTD *URI 21446* FLOATION VESTS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$7,970.95 $7,970.95 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4300 W914NS-05-M-1371-NA-1 WEST PUBLISHING CORPORATION WESTLAW SUBSCRIPTION (WEST GROUP) NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$21,620.00 $21,620.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4301 W914NS-05-M-1372-NA-1 IBOATS INCOM *URI 21443* ANCHOR, LINE, AND SPOTLIGHTS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,552.52 $1,552.52 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4302 W914NS-05-M-1376-NA-1 DOD ACTIVITIES SERVICED BY DFAS AN NUMANIYAH LIFE SUPPORT CONTRACT, 
EXERCISE OPTION TO RENEW DUE TO MOI NOT 
PREPARED TO TAKE OVER LIFE SUPPORT K

NC-PUBLIC SAFETY NON-CONSTRUCTION $460.00 $0.00 $460.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4303 W914NS-05-M-1380-NA-1 IRAQI CONTRACTOR - 4109 *URI 21403* 100KVA GENERATOR NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$25,000.00 $25,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4304 W914NS-05-M-1381-NA-1 IRAQI CONTRACTOR - 4800 MAJOR CRIMES UNIT LABORATORY CHEMICALS 
AND EQUIPMENT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$3,500.00 $3,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4305 W914NS-05-M-1387-NA-1 ANHAM JOINT VENTURE *URI 21526* EMER MAINTENANCE CONTRACT 
FOR MOI VEHICLE

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$500,000.00 $496,060.92 $3,939.08 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4306 W914NS-05-M-1389-NA-1 IRAQI CONTRACTOR - 4609 *URI#21536* SM-834 GRAVEL FOR IRAQI 
COMBINED ARMS BRANCH SCHOOL

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$556,752.50 $556,752.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4307 W914NS-05-M-1390-NA-0001AA BDL SYSTEMS LTD SHIPPING NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$10,830.00 $10,830.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4308 W914NS-05-M-1390-NA-0002AA BDL SYSTEMS LTD SHIPPING NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$10,830.00 $10,830.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4309 W914NS-05-M-1390-NA-0003AA BDL SYSTEMS LTD SHIPPING NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$10,830.00 $10,830.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4310 W914NS-05-M-1390-NA-0004AA BDL SYSTEMS LTD SHIPPING NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$10,830.00 $10,830.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4311 W914NS-05-M-1390-NA-1 BDL SYSTEMS LTD GEAR FOR BOMB DISPOSAL SCHOOL NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$341,386.00 $341,386.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4312 W914NS-05-M-1390-NA-2 BDL SYSTEMS LTD BOMB DISPOSAL NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$341,386.00 $341,386.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4313 W914NS-05-M-1390-NA-3 BDL SYSTEMS LTD EQUIPMENT FOR THE MTA BOMB DISPOSAL 
SCHOOL

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$341,386.00 $341,386.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4314 W914NS-05-M-1390-NA-4 BDL SYSTEMS LTD PURCHASE FOR BOMB DISPOSAL SCHOOL NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$341,386.00 $341,386.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4315 W914NS-05-M-1393-NA-1 IRAQI CONTRACTOR - 4326 FURNITURE, OFFICE ITEMS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,294,649.08 $3,294,649.08 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4316 W914NS-05-M-1394-NA-1 IRAQI CONTRACTOR - 4023 *URI#21422 SM-828 TADJI WAREHOUSES J4 
STRATEGIC LOGISTICS

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$945,000.00 $945,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4317 W914NS-05-M-1411-NA-1 IRAQI CONTRACTOR - 4800 *URI 21408* OFFICE SUPPLIES NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$156,136.40 $156,136.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4318 W914NS-05-M-1411-NA-2 IRAQI CONTRACTOR - 4800 URI 21411 OFFICE SUPPLIES NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$72,226.25 $72,226.25 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4319 W914NS-05-M-1411-NA-3 IRAQI CONTRACTOR - 4800 *URI 21410* OFFICE CLOCKS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$90.00 $90.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4320 W914NS-05-M-1413-NA-1 IRAQI CONTRACTOR - 4800 URI 21524 OFFICE SUPPLIES NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$9,999.00 $9,999.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4321 W914NS-05-M-1416-NA-1 WEST COAST BUSINESS PRODUCTS, INC. *URI 21445* PERSONAL FLOATATION DEVICES NC-POLICE ASSISTANCE NON-

CONSTRUCTION
$2,877.20 $2,877.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

4322 W914NS-05-M-1418-NA-1 IRAQI CONTRACTOR - 4706 UIC 21552 WASHERS AND DRYERS 8 EACH NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$264,000.00 $264,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4323 W914NS-05-M-1422-NA-1 IRAQI CONTRACTOR - 4775 URI 21753 JERSEY BARRIERS (36) AND T WALLS 
(70)

NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$54,600.00 $54,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4324 W914NS-05-M-1425-NA-1 ALMCO FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $2,744,000.00 $2,744,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4325 W914NS-05-M-1426-NA-1 IRAQI CONTRACTOR - 4274 INCREASE TO LIFE SUPPORT FOR TAJI AND UMM 
QASR

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,129,204.60 $1,129,204.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4326 W914NS-05-M-1428-NA-1 IRAQI CONTRACTOR - 4132 *URI#21575* SM 838 TADJI ENGINEER 
REGIMENT CLEAN DEBRIS ON GROUNDS

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$22,000.00 $0.00 $22,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4327 W914NS-05-M-1429-NA-1 IRAQI CONTRACTOR - 4775 *URI# 21554* SM-835 BAGHDAD POLICE 
COLLEGE REPAIR DAMAGE TO DEFENSE TACTICS 
BLDG

C-POLICE ASSISTANCE CONSTRUCTION $2,500.00 $2,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4328 W914NS-05-M-1431-NA-1 LEE DYNAMICS INTERNATIONAL *URI 21495* CARPENTER - WOODWORKING 
SHOP

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$169,326.00 $167,826.00 $1,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4329 W914NS-05-M-1435-NA-1 IRAQI CONTRACTOR - 4582 *URI# 21568* SM-837 TADJI ENGINEER 
REGIMENT RENOVATE 8 HAMURABI BARRACKS

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$405,000.00 $405,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4330 W914NS-05-M-1436-NA-1 ROCK SOLID SOLUTION *URI# 21573* SM-839 TADJI ENGINEER 
REGIMENT GENERATOR STATIONS

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$707,500.00 $707,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4331 W914NS-05-M-1438-NA-1 IRAQI CONTRACTOR - 4775 *URI#21303* NON-CONSTRUCTION T-WALLS 3.3 
METERS HIGH

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$74,200.00 $74,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4332 W914NS-05-M-1439-NA-1 IRAQI CONTRACTOR - 4451 URI 21616 DESIGN TRANSLATE AND PRINT WEB 
DESIGN

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,800.00 $1,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4333 W914NS-05-M-1447-NA-1 IRAQI CONTRACTOR - 4514 URI 21619 ID CARDS PLUS SHIPPING CHARGES NC-PUBLIC SAFETY NON-CONSTRUCTION $192,149.00 $192,149.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4334 W914NS-05-M-1452-NA-1 IRAQI CONTRACTOR - 4580 INCREASE TO LIFE SUPPORT FOR TAJI AND UMM 
QASR

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$372,000.00 $372,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4335 W914NS-05-M-1458-NA-1 IRAQI CONTRACTOR - 4551 URI 21848 BOTTLED WATER PLUS DELIVERY 
3,409,200 AT .23 EACH

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,145,674.80 $1,145,674.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4336 W914NS-05-M-1463-NA-1 IRAQI CONTRACTOR - 4672 *URI#21450* SM-829 COMMANDO SITE 8 
CONSTRUCTION (FOB SOLIDARITY)

C-POLICE ASSISTANCE CONSTRUCTION $998,380.00 $998,380.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4337 W914NS-05-M-1501-NA-1 IRAQI CONTRACTOR - 4800 URI # 21947 IPS UNIFORMS AND UNIFORM 
ITEMS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$154,499.50 $154,499.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4338 W914NS-05-M-1505-NA-1 TACTICAL EXPRESS LLC *URI#21369* TACTICAL GEAR NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$116,450.00 $116,450.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4339 W914NS-05-M-1514-NA-1 OTOKAR OTOBUS KAROSERI SANAYI A.S. URI 21448 LAND ROVER AMBULANCE NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,566,000.00 $1,566,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4340 W914NS-05-M-1520-NA-1 GREEN SHIELD LIMITED OFFICE EQUIPMENT - FIREARMS SAFE NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$1,840.00 $1,840.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4341 W914NS-05-M-1521-NA-1 IRAQI CONTRACTOR - 4171 URI # 21607 1 MEGAWATT GENERATOR AND 
REPLACE WIRING

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$200,000.00 $200,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4342 W914NS-05-M-1526-NA-1 IRAQI CONTRACTOR - 4736 URI 22615 SERVICES FOR IRBIL POLICE ACADEMY NC-PUBLIC SAFETY NON-CONSTRUCTION $77,784.32 $77,784.32 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4343 W914NS-05-M-1530-NA-1 IRAQI CONTRACTOR - 4298 PRINT AL-JEEL MAGAZINE, PRINT, DESIGN, 
LAYOUT

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$24,990.00 $24,990.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4344 W914NS-05-M-1536-NA-1 IRAQI CONTRACTOR - 4633 *URI#21978* SM 845 COMMANDO SITE 11 C-POLICE ASSISTANCE CONSTRUCTION $576,550.00 $576,550.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4345 W914NS-05-M-1549-NA-1 IRAQI CONTRACTOR - 4148 URI 22006 DIAGNOSTIC AND LIFTING TOOLS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$37,182.00 $37,182.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4346 W914NS-05-M-1551-NA-1 IRAQI CONTRACTOR - 4465 URI 22011 TENTS (80 EACH) TO SUPPORT 
DEPLOYED TROOPS

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$60,000.00 $60,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4347 W914NS-05-M-1552-NA-1 IRAQI CONTRACTOR - 4700 *URI#20742* SM 846 AL BAYAA POLICE STATION 
FORCE PROTECTION

C-POLICE ASSISTANCE CONSTRUCTION $456,050.00 $456,050.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4348 W914NS-05-M-1575-NA-1 AMERICAN SCIENCE AND ENGINEERING URI 22004 PARTS FOR REPAIR OF BACKSCATTER 
VEHICLES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$100,626.29 $100,626.29 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4349 W914NS-05-M-1576-NA-1 IRAQI CONTRACTOR - 4148 URI 22005 VARIOUS PARTS FOR MERCURY 115 4 
STROKE ENGINE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$65,807.48 $65,807.48 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4350 W914NS-05-M-1577-NA-1 ALMCO INCREASE TO LIFE SUPPORT FOR TAJI AND UMM 
QASR

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,744,000.00 $2,744,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4351 W914NS-05-M-1589-NA-1 IRAQI CONTRACTOR - 4672 *URI#21534* SM-833 RIVER POLICE 
HEADQUARTERS

C-POLICE ASSISTANCE CONSTRUCTION $945,930.00 $945,930.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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4352 W914NS-05-M-1596-NA-1 IRAQI CONTRACTOR - 4326 INVESTIGATOR EQUIPMENT, EVIDENCE LOCKER NC-OTHER TECHNICAL INVESTIGATIVE 

METHODS NON-CONSTRUCTION
$4,175.00 $4,175.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

4353 W914NS-05-M-1600-NA-1 ESS AN NUMANIYAH LIFE SUPPORT CONTRACT, 
EXERCISE OPTION TO RENEW DUE TO MOI NOT 
PREPARED TO TAKE OVER LIFE SUPPORT K

NC-PUBLIC SAFETY NON-CONSTRUCTION $980,750.00 $980,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4354 W914NS-05-M-1650-NA-1 TEXTRON SYSTEMS CORP (DBA) TEXTRON TOOLS FOR ASV MAIN. SHOP NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$423,957.68 $0.00 $423,957.68 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4355 W914NS-05-M-1655-NA-1 IRAQI CONTRACTOR - 4580 LIFE SUPPORT FOR 1200 ISF SPECIAL POLICE 
MECHANIZED PERSONNEL

NC-PUBLIC SAFETY NON-CONSTRUCTION $606,890.00 $606,890.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4356 W914NS-05-M-1661-NA-1 IRAQI CONTRACTOR - 4800 INCREASE TO LIFE SUPPORT FOR TAJI AND UMM 
QASR

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$17,100.00 $17,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4357 W914NS-05-M-1664-NA-1 IRAQI CONTRACTOR - 4800 FUNDS ARE PROVIDED FOR LIFE SUPPORT 
CONTRACT FOR TAJI MILITARY BASE - TASK 
ORDER 001

TAJI MILITARY BASE $36,408.00 $36,408.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4358 W914NS-05-M-1672-NA-1 IRAQI CONTRACTOR - 4800 NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $2,080.00 $2,080.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4359 W914NS-05-M-1673-NA-1 IRAQI CONTRACTOR - 4800 INCREASE TO LIFE SUPPORT FOR TAJI AND UMM 
QASR

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$15,000.00 $15,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4360 W914NS-05-M-1689-NA-1 IRAQI CONTRACTOR - 4800 *URI#21373* FURNITURE, FIXTURES & 
EQUIPMENT FOR NEW COURTHOUSE

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$81,872.00 $81,872.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4361 W914NS-05-M-1702-NA-1 IRAQI CONTRACTOR - 4299 URI 21451 FORD OTOSAN AMBULANCE NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$256,000.00 $256,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4362 W914NS-05-M-1710-NA-1 IRAQI CONTRACTOR - 4800 UPARMORING CHEVY LUV TRUCKS 43 EACH NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$12,685.00 $12,685.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4363 W914NS-05-M-1714-NA-1 IRAQI CONTRACTOR - 4800 FURNITURE FOR 1200 MAN DBE/ POLICE 
ACADEMY IN AL KUT

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$293,381.00 $293,381.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4364 W914NS-05-M-1737-NA-1 I COMPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $5,691.45 $5,691.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4365 W914NS-05-M-1746-NA-1 IRAQI CONTRACTOR - 4312 URI 21620 PERSONNEL TRANSPORT VEHICLES 
AND SHIPPING CHARGES

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$480,400.00 $480,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4366 W914NS-05-M-1764-NA-1 IRAQI CONTRACTOR - 4545 URI 22707 SERVICE CINTRACT FOR BULK WATER NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$62,400.00 $62,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4367 W914NS-05-M-1765-NA-1 IRAQI CONTRACTOR - 4545 FUEL DELIVERY - BENZENE AND DIESEL NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$117,000.00 $117,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4368 W914NS-05-M-1771-NA-1 IRAQI CONTRACTOR - 4141 URI 22701 UNIFORMS 12,000 EACH NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$360,000.00 $360,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4369 W914NS-05-M-1776-NA-1 BOB BARKER COMPANY *URI#21369* TACTICAL GEAR NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$69,825.00 $69,825.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4370 W914NS-05-M-1800-NA-1 IRAQI CONTRACTOR - 4736 URI 22733 PRISON LINGUIST/TRANSLATOR/
INTERPRETER CONTRACT

NC-DETENTION FACILITY NON-
CONSTRUCTION

$923,594.00 $485,751.20 $437,842.80 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4371 W914NS-05-M-1812-NA-1 IRAQI CONTRACTOR - 4800 NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $1,925.00 $1,925.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4372 W914NS-05-M-1814-NA-1 INTERNATIONAL SUPPLIES & 
CONSTRUCTION

URI 22901 PAINT/BRUSHES/ROLLERS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,460.00 $0.00 $1,460.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4373 W914NS-05-M-1834-NA-1 C.D.S. CONSULTANTS URI 23064 INTERNATIONAL SEPTIC SYSTEM 
VACUUM TRUCK

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$129,000.00 $129,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4374 W914NS-05-M-1836-NA-1 FURUNO USA, INC URI 23063 RADAR SYSTEM/GPS ANTENNA/
SHIPPING

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$7,897.26 $7,897.26 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4375 W914NS-05-M-1837-NA-1 ESS URI 23060 DFAC KITCHEN EQUIPMENT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$156,052.41 $156,052.41 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4376 W914NS-05-M-1838-NA-1 IRAQI CONTRACTOR - 4068 URI 23058 7TH DIVISION OFFICE FURNITURE NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$53,000.00 $53,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4377 W914NS-05-M-1857-NA-1 GLOBAL-LINK DISTRIBUTION, LLC PC 23000/MO118 ESTABLISH A CONTRACT FOR 
RECOVERY, ID, PACKING AND WAREHOUSING 
OF PARTS AT TADJI

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$980,400.00 $980,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4378 W914NS-05-M-1859-NA-1 TAOS INDUSTRIES PK MACHINE GUN, AK 47, ARMOR KIT 9MM, 
SMALL ARMS TOOL KIT & ARMOR KIT FOR 
AK47, RPK & PKM

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$326,872.66 $326,872.66 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4379 W914NS-05-M-1865-NA-1 IRAQI CONTRACTOR - 4514 URI 21619 ID CARDS PLUS SHIPPING CHARGES NC-PUBLIC SAFETY NON-CONSTRUCTION $194,040.00 $194,040.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4380 W914NS-05-M-1872-NA-1 IRAQI CONTRACTOR - 4370 URI # 23165 - DINING TABLES AND CHAIRS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$16,821.00 $16,821.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4381 W914NS-05-M-1882-NA-1 IRAQI CONTRACTOR - 4800 URI 23214 BEDDING EQUIPMENT FOR 400 IRAQI 
SOLDIERS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$34,800.00 $34,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4382 W914NS-05-M-1883-NA-1 GLOBAL-LINK DISTRIBUTION, LLC URI 22699 40 FOOT CONNEX BOES IN EXCELENT 

SHAPE. SIX EACH
NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$22,900.00 $22,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4383 W914NS-05-M-1896-NA-1 IRAQI CONTRACTOR - 4178 URI 23177 GRAVEL ROADS/INSTALL TENTS AND 
LATRINES/LABOR

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$46,620.00 $46,620.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4384 W914NS-05-M-1900-NA-1 GLOBAL BUSINESS GROUP URI 23176 TRANSPORT & INSTALL SHOWER 
TRAILER AT AL DORA

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$12,200.00 $0.00 $12,200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4385 W914NS-05-M-2000-NA-1 NORTH GULF CONTRACTING COMPANY 11792-ED-028 NETWORK INFRASTRUCTURE 
BAGHDAD

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$325,400.00 $325,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4386 W914NS-05-M-2001-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$199,500.00 $199,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4387 W914NS-05-M-2002-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$299,750.00 $299,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4388 W914NS-05-M-2003-NA-1 IRAQI CONTRACTOR - 4065 ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$239,014.60 $239,014.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4389 W914NS-05-M-2004-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$464,625.00 $464,625.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4390 W914NS-05-M-2005-NA-1 IRAQI CONTRACTOR - 4147 ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$182,000.00 $182,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4391 W914NS-05-M-2006-NA-1 SECURE GLOBAL ENGINEERING LLC ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$616,340.00 $616,340.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4392 W914NS-05-M-2007-NA-1 SECURE GLOBAL ENGINEERING LLC ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$474,490.00 $474,490.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4393 W914NS-05-M-2008-NA-1 SECURE GLOBAL ENGINEERING LLC ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$196,140.00 $196,140.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4394 W914NS-05-M-2009-NA-1 SECURE GLOBAL ENGINEERING LLC ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,053,100.00 $1,053,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4395 W914NS-05-M-2010-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$895,500.00 $895,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4396 W914NS-05-M-2011-NA-1 IRAQI CONTRACTOR - 4222 ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$235,000.00 $235,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4397 W914NS-05-M-2012-NA-1 SECURE GLOBAL ENGINEERING LLC 16062  ED-300 LOCAL NETWORK 
INFRASTRUCTURE/SOUTH REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$896,000.00 $896,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4398 W914NS-05-M-2013-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$536,000.00 $536,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4399 W914NS-05-M-2014-NA-1 IRAQI CONTRACTOR - 4230 ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$875,735.00 $875,735.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4400 W914NS-05-M-2015-NA-1 IRAQI CONTRACTOR - 4467 16062  ED-300 LOCAL NETWORK 
INFRASTRUCTURE/SOUTH REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$93,500.00 $93,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4401 W914NS-05-M-2016-1-1 IRAQI CONTRACTOR - 4291 16062  ED-300 LOCAL NETWORK 
INFRASTRUCTURE/SOUTH REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$333,843.00 $333,843.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4402 W914NS-05-M-2017-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$957,750.00 $957,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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4403 W914NS-05-M-2018-NA-1 IRAQI CONTRACTOR - 4230 ED-500 LOCAL NETWORK INFRASTRUCTURE 

BAGHDAD AREA
C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$455,000.00 $455,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4404 W914NS-05-M-2019-NA-1 IRAQI CONTRACTOR - 4562 EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $1,008,561.18 $1,008,561.18 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4405 W914NS-05-M-2020-NA-1 IRAQI CONTRACTOR - 4230 ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$160,000.00 $160,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4406 W914NS-05-M-2022-NA-1 IRAQI CONTRACTOR - 4159 11792-ED-028 NETWORK INFRASTRUCTURE 
BAGHDAD

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$45,640.00 $45,640.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4407 W914NS-05-M-2023-NA-1 NORTH GULF CONTRACTING COMPANY ED-028 BAGHDAD DISTRIBUTION NETWORK 
FEEDER CABLES

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$253,950.00 $253,950.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4408 W914NS-05-M-2025-NA-1 IRAQI CONTRACTOR - 4038 ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$491,000.00 $491,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4409 W914NS-05-M-2026-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$298,000.00 $298,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4410 W914NS-05-M-2027-NA-1 IRAQI CONTRACTOR - 4759 ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$262,000.00 $262,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4411 W914NS-05-M-2028-NA-1 NORTH GULF CONTRACTING COMPANY ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$101,085.00 $101,085.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4412 W914NS-05-M-2030-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) ED-028 BAGHDAD DISTRIBUTION NETWORK 
FEEDER CABLES

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$220,212.00 $220,212.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4413 W914NS-05-M-2031-NA-1 JDM INDUSTRIAL EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $1,007.46 $1,007.46 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4414 W914NS-05-M-2031-NA-2 JDM INDUSTRIAL EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $4,168.90 $4,168.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4415 W914NS-05-M-2031-NA-3 JDM INDUSTRIAL EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $531.70 $531.70 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4416 W914NS-05-M-2031-NA-4 JDM INDUSTRIAL EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $144.76 $144.76 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4417 W914NS-05-M-2031-NA-5 JDM INDUSTRIAL EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $698.74 $698.74 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4418 W914NS-05-M-2031-NA-6 JDM INDUSTRIAL EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $154.50 $154.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4419 W914NS-05-M-2031-NA-7 JDM INDUSTRIAL EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $5,010.30 $5,010.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4420 W914NS-05-M-2032-NA-1 IRAQI CONTRACTOR - 4759 ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$160,000.00 $160,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4421 W914NS-05-M-2033-NA-1 IRAQI CONTRACTOR - 4759 ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$90,000.00 $90,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4422 W914NS-05-M-2034-NA-1 IRAQI CONTRACTOR - 4759 ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$203,400.00 $203,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4423 W914NS-05-M-2035-NA-1 IRAQI CONTRACTOR - 4504 11792-ED-028 NETWORK INFRASTRUCTURE 
BAGHDAD

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$27,600.00 $27,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4424 W914NS-05-M-2036-NA-1 NORTH GULF CONTRACTING COMPANY ED-028 BAGHDAD DISTRIBUTION NETWORK 
FEEDER CABLES

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$114,750.00 $114,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4425 W914NS-05-M-2037-NA-1 ELECTRO DISTRIBUTION FACTORY ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$507,250.00 $253,625.00 $253,625.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4426 W914NS-05-M-2038-NA-1 IRAQI CONTRACTOR - 4341 EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $892,692.00 $892,692.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4427 W914NS-05-M-2039-NA-1 NORTH GULF CONTRACTING COMPANY ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$694,550.00 $694,550.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4428 W914NS-05-M-2040-NA-1 GENERAL ELECTRIC COMPANY (GE) EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $55,020.00 $55,020.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4429 W914NS-05-M-2041-NA-1 SECURE GLOBAL ENGINEERING LLC ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$745,000.00 $745,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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4430 W914NS-05-M-2042-NA-1 IRAQI CONTRACTOR - 4756 EMERGENCY SPARE PARTS FOR SEVERAL 

GENERATING PLANTS
NC-GENERATION NON-CONSTRUCTION $225,670.80 $225,670.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

4431 W914NS-05-M-2043-NA-1 IRAQI CONTRACTOR - 4065 ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$256,400.00 $0.00 $256,400.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4432 W914NS-05-M-2044-NA-1 IRAQI CONTRACTOR - 4291 ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$757,985.00 $189,496.50 $568,488.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4433 W914NS-05-M-2045-NA-1 IRAQI CONTRACTOR - 4722 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $144,192.00 $144,192.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4434 W914NS-05-M-2046-NA-1 IRAQI CONTRACTOR - 4722 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $12,440.68 $12,440.68 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4435 W914NS-05-M-2047-NA-1 IRAQI CONTRACTOR - 4513 EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $479,000.00 $479,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4436 W914NS-05-M-2048-NA-1 A. SALVI & C. S.P.A. EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $146,158.20 $146,158.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4437 W914NS-05-M-2049-NA-1 ABB EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $387,150.00 $387,150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4438 W914NS-05-M-2050-NA-1 SKYLINK EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $120,120.00 $120,120.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4439 W914NS-05-M-2051-NA-1 IRAQI CONTRACTOR - 4292 EMERGENCY RAPID TRANSMISSION LINE 
REPAIR TOWERS & TOWER LEGS; TRAIN 20 
ENGRS & TECHS AT ABB FACILITY ON DIGITAL 
PROTECTION RELAYS

NC-TRANSMISSION NON-CONSTRUCTION $103,180.00 $103,180.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4440 W914NS-05-M-2052-NA-1 IRAQI CONTRACTOR - 4756 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $131,775.00 $131,775.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4441 W914NS-05-M-2053-NA-1 SECURE GLOBAL ENGINEERING LLC 16061 ED-200  REHABILITATION / NORTH 
REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$430,000.00 $430,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4442 W914NS-05-M-2054-NA-1 IRAQI CONTRACTOR - 4291 16062  ED-300 LOCAL NETWORK 
INFRASTRUCTURE/SOUTH REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$162,448.00 $162,448.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4443 W914NS-05-M-2055-NA-1 MCELROY DIVERSIFIED SERVICE INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $2,226.00 $2,226.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4444 W914NS-05-M-2058-NA-1 IRAQI CONTRACTOR - 4759 ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$479,000.00 $479,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4445 W914NS-05-M-2059-NA-1 GENERAL ELECTRIC COMPANY (GE) EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $171,546.00 $171,546.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4446 W914NS-05-M-2060-NA-1 WAMAR INTERNATIONAL INC EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $128,625.00 $128,625.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4447 W914NS-05-M-2062-NA-1 ABB UTILITIES GMBH EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $95,406.38 $95,406.38 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4448 W914NS-05-M-2063-NA-1 IRAQI CONTRACTOR - 4710 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $4,700.00 $4,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4449 W914NS-05-M-2064-NA-1 SECURE GLOBAL ENGINEERING LLC ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$426,000.00 $426,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4450 W914NS-05-M-2065-NA-1 MCELROY DIVERSIFIED SERVICE INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $230,030.00 $230,030.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4451 W914NS-05-M-2066-NA-1 IRAQI CONTRACTOR - 4600 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $118,200.00 $118,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4452 W914NS-05-M-2067-NA-1 IRAQI CONTRACTOR - 4520 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $19,940.80 $19,940.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4453 W914NS-05-M-2068-NA-1 IRAQI CONTRACTOR - 4744 42000F  ELECTRICAL PARTS FOR NETWORK 
INFRASTRUCTURE

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$1,370,000.00 $1,369,452.00 $548.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4454 W914NS-05-M-2069-NA-1 SECURE GLOBAL ENGINEERING LLC 16062  ED-300 LOCAL NETWORK 
INFRASTRUCTURE/SOUTH REGION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,442,000.00 $2,134,796.40 $307,203.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4455 W914NS-05-M-2069-NA-7 SECURE GLOBAL ENGINEERING LLC *URI#89641* AL KHEER SUBSTATION C-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$23,698.99 $0.00 $23,698.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4456 W914NS-05-M-2077-NA-1 DIAR TELECOMMUNICATIONS SERVICES C 42000F  ELECTRICAL PARTS FOR NETWORK 
INFRASTRUCTURE

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$1,980.00 $1,980.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4457 W914NS-05-M-2078-NA-1 IRAQI CONTRACTOR - 4095 EDE-031 RESIDENTIAL POWER DISTRIBUTION 
FOR FALLUJAH

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$140,624.00 $140,624.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4458 W914NS-05-M-2079-NA-1 IRAQI CONTRACTOR - 4693 EDE-031 RESIDENTIAL POWER DISTRIBUTION 
FOR FALLUJAH

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$8,010.00 $8,010.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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4459 W914NS-05-M-2079-NA-2 IRAQI CONTRACTOR - 4693 EDE-031 RESIDENTIAL POWER DISTRIBUTION 

FOR FALLUJAH
C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$6,390.00 $6,390.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4460 W914NS-05-M-2079-NA-3 IRAQI CONTRACTOR - 4693 EDE-031 RESIDENTIAL POWER DISTRIBUTION 
FOR FALLUJAH

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$32,200.00 $32,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4461 W914NS-05-M-2079-NA-4 IRAQI CONTRACTOR - 4693 EDE-031 RESIDENTIAL POWER DISTRIBUTION 
FOR FALLUJAH

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,680.00 $2,680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4462 W914NS-05-M-2079-NA-5 IRAQI CONTRACTOR - 4693 EDE-031 RESIDENTIAL POWER DISTRIBUTION 
FOR FALLUJAH

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,320.00 $1,320.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4463 W914NS-05-M-2079-NA-6 IRAQI CONTRACTOR - 4693 EDE-031 RESIDENTIAL POWER DISTRIBUTION 
FOR FALLUJAH

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,340.00 $2,340.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4464 W914NS-05-M-2079-NA-7 IRAQI CONTRACTOR - 4693 EDE-031 RESIDENTIAL POWER DISTRIBUTION 
FOR FALLUJAH

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$9,723.50 $9,723.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4465 W914NS-05-M-2080-NA-1 IRAQI CONTRACTOR - 4701 ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$559,250.00 $559,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4466 W914NS-05-M-2081-NA-1 IRAQI CONTRACTOR - 4100 ED-400 PIF #GBAGC-305-314, 321-323, 
325,327,329,330,333-336,338,339,341-
348,350-352;GBAGB-006,011;GBAGM-002,004-
006,011,353,355

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$403,600.00 $403,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4467 W914NS-05-M-2082-NA-1 IRAQI CONTRACTOR - 4330 42000F  ELECTRICAL PARTS FOR NETWORK 
INFRASTRUCTURE

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$28,000.00 $28,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4468 W914NS-05-M-2083-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) ED-500 LOCAL NETWORK INFRASTRUCTURE 
BAGHDAD AREA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$717,750.00 $717,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4469 W914NS-05-M-2084-NA-1 IRAQI CONTRACTOR - 4575 *URI#18475* ED-500/GBAGC-361 INDUSTRIAL 
DORA FEEDER

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$95,000.00 $89,750.00 $5,250.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4470 W914NS-05-M-2084-NA-2 IRAQI CONTRACTOR - 4575 *URI#18493* ED-500/GBAGC-377 DOURA AL 
TAWASEA - INDUSTRIAL DORA

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$95,000.00 $89,750.00 $5,250.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4471 W914NS-05-M-2085-NA-1 MPE ENGINEERING EDE-031 RESIDENTIAL POWER DISTRIBUTION 
FOR FALLUJAH

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$74,517.80 $74,517.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4472 W914NS-05-M-2086-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#22397* ED-500/GBAGC-384 KHAHIRA 
FEEDERS

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$850,000.00 $850,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4473 W914NS-05-M-2088-NA-1 IRAQI CONTRACTOR - 4600 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $58,000.00 $58,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4474 W914NS-05-M-2089-NA-1 SKYLINK EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $2,500.00 $0.00 $2,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4475 W914NS-05-M-9025-N55-1 IRAQI CONTRACTOR - 4066 PC 21000 N55 FORKLIFT TRUCKS 20000 LB AND 
11000 LB CAPACITY (15 EA)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,712,070.00 $1,712,070.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4476 W914NS-05-M-9026-NA-1 SUPPLYCORE, INC WASHER AND DRYER COMBOS NC-DETENTION FACILITY NON-
CONSTRUCTION

$20,834.84 $20,834.84 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4477 W914NS-05-M-9031-NA-1 SYMBOLARTS, LLC FIRE BADGES TWO-COLOR #1-500 (500) AND 
FIRE BADGES SILVER #1-1000 (10000)

NC-FIRE SERVICES NON-CONSTRUCTION $291,375.00 $291,375.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4478 W914NS-05-M-9032-NA-2 IRAQI CONTRACTOR - 4615 10000F6  5 GAL WATER CAN NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$36,359.80 $36,359.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4479 W914NS-05-M-9034-NA-1 TRIPLE NICKEL TACTICAL SUPPLY, LLC BORDER SECURITY EQUIPMENT PC 11000D4 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$84,600.00 $84,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4480 W914NS-05-M-9037-NA-1 IRAQI CONTRACTOR - 4669 17501 SJ-084 POLICE STATION PROJECTS FACILITIES REPAIR IRAQ $136,240.00 $136,240.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4481 W914NS-05-M-9042-NA-1 MOTOROLA INC 41000 F5 - THURAYA SCRATCH CARDS & 
THURAYA SPARE BATTERY FOR SATELLITE 
PHONES

NC-TRANSMISSION NON-CONSTRUCTION $16,760.00 $16,760.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4482 W914NS-05-M-9047-NA-1 RICHFIELD INTERNATIONAL, INC 33000I11 - WELDING EQUIPMENT & SUPPLIES 
FOR ALL VOCATIONAL TRAINING FAC

NC-DETENTION FACILITY NON-
CONSTRUCTION

$268,733.72 $268,733.72 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4483 W914NS-05-M-9053-NA-1 DFS LOGISTICS LLC 10000R27  MEDICAL EQPT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$49,716.09 $49,716.09 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4484 W914NS-05-M-9054-NA-1 IRAQI CONTRACTOR - 4068 CABINETS, FAN, WATER COOLER NC-DETENTION FACILITY NON-
CONSTRUCTION

$4,885.00 $4,885.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4485 W914NS-05-M-9055-NA-1 IRAQI CONTRACTOR - 4149 22000 M37  PROVIDE ARMORED PROTECTION 
TO VEHICLES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$629,100.00 $629,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4486 W914NS-05-M-9057-NA-1 IRAQI CONTRACTOR - 4137 17651- SJ-089 POLICE STATIONS FOR PCO 
CONTRACTING

FACILITIES REPAIR IRAQ $137,800.00 $137,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4487 W914NS-05-M-9058-NA-1 IRAQI CONTRACTOR - 4155 17651- SJ-089 POLICE STATIONS FOR PCO 
CONTRACTING

FACILITIES REPAIR IRAQ $105,450.00 $105,450.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4488 W914NS-05-M-9061-NA-1 IRAQI CONTRACTOR - 4384 33000I8 - AIR CONDITIONER, COPIER, CEILING 
FANS, COMPUTER DESK ETC

NC-DETENTION FACILITY NON-
CONSTRUCTION

$87,830.00 $87,830.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4489 W914NS-05-M-9067-NA-1 GLOBAL-LINK DISTRIBUTION, LLC 17651- SJ-089 POLICE STATIONS FOR PCO 
CONTRACTING

FACILITIES REPAIR IRAQ $254,680.00 $254,680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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4490 W914NS-05-M-9072-NA-1 IRAQI CONTRACTOR - 4669 17651- SJ-089 POLICE STATIONS FOR PCO 

CONTRACTING
FACILITIES REPAIR IRAQ $69,250.00 $69,250.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

4491 W914NS-05-M-9075-NA-1 IRAQI CONTRACTOR - 4446 21000 A29  INTERNET CONNECTION FOR IRAQI 
BASES

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,307,900.00 $1,307,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4492 W914NS-05-M-9075-NA-2 IRAQI CONTRACTOR - 4446 COMPUTER EQUIPMENT NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$273,800.00 $273,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4493 W914NS-05-M-9077-NA-1 IRAQI CONTRACTOR - 4669 17651- SJ-089 POLICE STATIONS FOR PCO 
CONTRACTING

FACILITIES REPAIR IRAQ $67,275.00 $67,275.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4494 W914NS-05-M-9080-NA-1 HEAT GROUP FOR TRADING AND 
CONSTRUCTION

17651- SJ-089 POLICE STATIONS FOR PCO 
CONTRACTING

FACILITIES REPAIR IRAQ $90,631.00 $90,631.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4495 W914NS-05-M-9081-NA-1 IRAQI CONTRACTOR - 4615 21000 N99  WATER CAN; 20 L CAPACITY; OLIVE 
DRAB; PLASTIC

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$434.88 $434.88 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4496 W914NS-05-M-9082-NA-1 IRAQI CONTRACTOR - 4480 33000C11 - COPIER, DESKTOP COMPUTER AND 
LAPTOP

NC-DETENTION FACILITY NON-
CONSTRUCTION

$17,920.00 $17,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4497 W914NS-05-M-9085-NA-1 IRAQI CONTRACTOR - 4160 PC 09000 L25 VIDEO TELECONFERENCE SYSTEM 
(1)

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$25,200.00 $25,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4498 W914NS-05-M-9086-NA-1 IRAQI CONTRACTOR - 4053 21000 N30 - GENERATORS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$67,169.40 $67,169.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4499 W914NS-05-M-9088-NA-1 HIGHCOM SECURITY, INC. 21000 N97  GLOBAL POSITIONING SYSTEM; 
GARMIN GPS 72 PART # 010-00309-00

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$17,225.00 $17,225.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4500 W914NS-05-M-9089-NA-1 IRAQI CONTRACTOR - 4096 17651- SJ-089 POLICE STATIONS FOR PCO 
CONTRACTING

FACILITIES REPAIR IRAQ $16,213.00 $16,213.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4501 W914NS-05-M-9092-NA-1 MOTOROLA INC 33000 G15 - MR2000 REPEATER 100-125W UHF 
W/ ACCESSORIES, MOTOROLA BASE STATION, 
& OTHER COMMUNICATION EQUIPMENT & 
SUPPLIES

NC-DETENTION FACILITY NON-
CONSTRUCTION

$187,575.00 $187,575.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4502 W914NS-05-M-9094-NA-1 IRAQI CONTRACTOR - 4615 21000 N98  FUEL CAN; 20L CAPACITY; STEEL; 
TAN OR GREEN

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$7,290.00 $7,290.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4503 W914NS-05-M-9100-NA-1 IRAQI CONTRACTOR - 4480 33000H5  MS-OFFICE AND LICENSES NC-DETENTION FACILITY NON-
CONSTRUCTION

$21,000.00 $21,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4504 W914NS-05-M-9102-NA-1 IRAQI CONTRACTOR - 4381 11000 L1-4A  MOBILE PHONES AND LAPTOP 
COMPUTERS

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$10,090.00 $10,090.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4505 W914NS-05-M-9103-NA-1 IRAQI CONTRACTOR - 4381 11000 L1-5 AVARIOUS EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$4,099.50 $4,099.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4506 W914NS-05-M-9105-NA-1 IRAQI CONTRACTOR - 4643 21000 N73  CIVILIAN VAN-TYPE AMBULANCE NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$231,000.00 $231,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4507 W914NS-05-M-9110-NA-1 ALPHA CARD SYSTEMS PC 33000 E2 ORDER FOR OFFICE SUPPLIES NC-DETENTION FACILITY NON-
CONSTRUCTION

$14,308.00 $14,308.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4508 W914NS-05-M-9134-NA-1 IRAQI CONTRACTOR - 4800 LINEN SETS, TWIN SIZE (600 SETS) FOR 
ANAMANIYAH MB

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,439.80 $3,439.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4509 W914NS-05-M-9134-NA-2 IRAQI CONTRACTOR - 4800 LINEN SETS, TWIN SIZE (600) FOR AL KASIK MB NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,439.80 $3,439.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4510 W914NS-05-M-9134-NA-3 IRAQI CONTRACTOR - 4800 LINEN SETS, TWIN SIZE (600 SETS) FOR TADJI MB NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,439.80 $3,439.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4511 W914NS-05-M-9134-NA-4 IRAQI CONTRACTOR - 4800 LINEN SETS, TWIN SIZE (600 EA) FOR KMTB NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,439.80 $3,439.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4512 W914NS-05-M-9136-NA-1 IRAQI CONTRACTOR - 4800 21000N116 - (1313) RUCKSACK W/ FRAME US 
STYLE PACK, COMBAT MEDIUM LC-2 W/ FRAME 
& STRAPS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$284,357.70 $284,357.70 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4513 W914NS-05-M-9139-NA-1 MOTOROLA INC 10000 G5 - HANDHELD RADIOS, MOBILE 
RADIOS, BASE STATIONS, HOLE CHARGERS, 
CLONING UNIT, PALM MICROPHONE & SHIPPING 
COSTS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$4,907,300.00 $4,907,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4514 W914NS-05-M-9142-NA-1 IRAQI CONTRACTOR - 4381 11000 L1-5B OFFICE FURNITURE, VARIOUS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$6,153.00 $6,153.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4515 W914NS-05-M-9145-NA-1 KIPPER TOOL 21000N84- TOOL KIT MECHANICS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$874.00 $874.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4516 W914NS-05-M-9151-NA-1 IRAQI CONTRACTOR - 4096 PC 10000 R31 20 FOOT METAL CONNEXES 
DELIVERED TO JORDAN POLICE ACADEMY (4)

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$10,000.00 $10,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4517 W914NS-05-M-9156-NA-1 IRAQI CONTRACTOR - 4100 21000 T3 - BED, BEDDING, OFFICE FURNITURE NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$245,580.00 $245,580.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4518 W914NS-05-M-9157-NA-1 IRAQI CONTRACTOR - 4100 21000 T4 - SINGLE BED, TWIN. CONFERENCE 
CHAIRS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$7,520.00 $7,520.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4519 W914NS-05-M-9158-NA-1 IRAQI CONTRACTOR - 4100 21000 T5 - FURNITURES FOR IAF NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$11,191.00 $11,191.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4520 W914NS-05-M-9159-NA-1 IRAQI CONTRACTOR - 4800 21000 T3 - CHAIRS NC-NEW IRAQI ARMY EQUIPMENT NON-

CONSTRUCTION
$11,570.00 $11,570.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

4521 W914NS-05-M-9165-NA-1 IRAQI CONTRACTOR - 4211 20000 E12 - ISOF BUILDING REFURBISHMENT 
KITCHEN 8 DINING FACILITIS

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$495,000.00 $495,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4522 W914NS-05-M-9171-NA-1 O-TWO MEDICAL TECHNOLOGIES, INC. 21000 O14  VENTILATOR PORTABLE MRI 
COMPATIBLE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$188,381.92 $188,381.92 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4523 W914NS-05-M-9175-NA-1 CONTINENTAL WIRELESS INC 12000 002 - UPGRADE TO BASE STATION KITS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$299,736.00 $299,736.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4524 W914NS-05-M-9176-NA-1 DFS LOGISTICS LLC SM-554 PROVIDE 200 PERSON DFAC C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$496,366.00 $496,366.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4525 W914NS-05-M-9177-NA-1 IRAQI CONTRACTOR - 4102 21000-N-138 CANTEEN 1L CAPACITY INCLUDES 
CUP AND COVER MIL-C-4310

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$10,372.08 $10,372.08 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4526 W914NS-05-M-9178-NA-1 IRAQI CONTRACTOR - 4448 10000 S04 - AFRN EQUIPMENT NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$3,171,608.36 $3,171,608.36 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4527 W914NS-05-M-9183-NA-1 IRAQI CONTRACTOR - 4202 PC 10000 SM-556 RENOVATE RIVER PATROL 
STATION

C-POLICE ASSISTANCE CONSTRUCTION $85,000.00 $85,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4528 W914NS-05-M-9185-NA-1 IRAQI CONTRACTOR - 4231 PC 10000 SM-559 RENOVATE AL BAB-
MUHADAM IPS

C-POLICE ASSISTANCE CONSTRUCTION $42,712.00 $42,712.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4529 W914NS-05-M-9186-NA-1 IRAQI CONTRACTOR - 4553 PC 10000 SM-557 AL SHULLAR FORCE 
PROTECTION

C-POLICE ASSISTANCE CONSTRUCTION $285,630.00 $0.00 $285,630.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4530 W914NS-05-M-9187-NA-1 IRAQI CONTRACTOR - 4155 PC 10000 SM-560 CONSTRUCT AL JAUIFER 
POLICE STATION

C-POLICE ASSISTANCE CONSTRUCTION $246,881.00 $246,881.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4531 W914NS-05-M-9188-NA-1 IRAQI CONTRACTOR - 4155 SM555 CONSTRUCT MAHMOUDYA CENTRAL 
STATION

C-POLICE ASSISTANCE CONSTRUCTION $874,520.00 $874,520.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4532 W914NS-05-M-9189-NA-1 MOTOROLA INC PC 10000 57 THURAYA PREPAID SATELLITE 
PHONES WITH CHIPS, CD CAR CHARGERS AND 
SCRATCH CARDS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$14,650.00 $14,650.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4533 W914NS-05-M-9190-NA-1 IRAQI CONTRACTOR - 4615 21000 T2-6 TRUCK BATTALION FIELD 
EQUIPMENT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$5,008.18 $5,008.18 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4534 W914NS-05-M-9192-NA-1 IRAQI CONTRACTOR - 4358 21000-N-127 - TRAILER, KITCHEN; 200 
PERSONNEL PER MEAL; 2 STOVES, SINK WITH 
OUTSIDE WATER SOURCE, REFRIDGERATOR

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$68,900.00 $68,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4535 W914NS-05-M-9195-NA-1 IRAQI CONTRACTOR - 4515 11000 S1 - PAINT FRONT DOOR WHITE OF EACH 
SUV AND ADD DBE LOGO

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$65,618.00 $65,618.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4536 W914NS-05-M-9198-NA-1 IRAQI CONTRACTOR - 4588 21000N83 - GENERATOR 250 KVA DIESEL 
POWERED .

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$208,000.00 $0.00 $208,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4537 W914NS-05-M-9200-NA-1 IRAQI CONTRACTOR - 4588 21000 N95 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$208,000.00 $208,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4538 W914NS-05-M-9209-NA-1 IRAQI CONTRACTOR - 4654 21000 N72  TVS, DVD PLAYERS, VCRS, DIGITAL 
CAMERAS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,300.00 $2,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4539 W914NS-05-M-9209-NA-2 IRAQI CONTRACTOR - 4654 21000 N72  TVS, DVD PLAYERS, VCRS, DIGITAL 
CAMERAS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,000.00 $2,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4540 W914NS-05-M-9209-NA-3 IRAQI CONTRACTOR - 4654 21000 N72  TVS, DVD PLAYERS, VCRS, DIGITAL 
CAMERAS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$160.00 $160.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4541 W914NS-05-M-9216-N166-1 TAOS INDUSTRIES 21000-N-146 NIGHT VISION GOGGLES NVS7-2 
INCLUDED HEADGEAR

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$138,250.00 $138,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4542 W914NS-05-M-9217-T2-3-1 TAOS INDUSTRIES 21000 T2-3 TRUCK BATTALION NVG AND 
NAVIGATION

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$187,000.00 $187,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4543 W914NS-05-M-9220-NA-1 IRAQI CONTRACTOR - 4137 SM-579 CONSTRUCTION IP FACILITY AL 
MADAEN

C-POLICE ASSISTANCE CONSTRUCTION $995,371.00 $995,371.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4544 W914NS-05-M-9226-NA-1 GLOBAL-LINK DISTRIBUTION, LLC PC 10000 SM-580 JISR DIYALA IP STA FP 
ENHANCEMENT

C-POLICE ASSISTANCE CONSTRUCTION $217,450.00 $217,450.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4545 W914NS-05-M-9228-NA-1 IRAQI CONTRACTOR - 4669 PC 10000 FOR IPP SM-589 AL SADR PATROL HQ C-POLICE ASSISTANCE CONSTRUCTION $203,934.00 $203,934.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4546 W914NS-05-M-9235-NA-1 METRO STAR GENERAL TRADING PC 10000 FOR IPP SM-586 AL-HURRYA POLICE 
STATION FORCE PROTECTION ENHANCEMENT

C-POLICE ASSISTANCE CONSTRUCTION $398,000.00 $398,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4547 W914NS-05-M-9237-NA-1 GLOBAL-LINK DISTRIBUTION, LLC PC 10000 SM-588 AL KHADAMIYAH TAJI PATROL 
STATION FORCE PROTECTION

C-POLICE ASSISTANCE CONSTRUCTION $620,000.00 $620,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4548 W914NS-05-M-9241-NA-1 IRAQI CONTRACTOR - 4515 15000M46 - FIXTURES FURNISHINGS & EQ. FOR 
BAGHDAD POLICE COLLEGE

NC-PUBLIC SAFETY NON-CONSTRUCTION $101,888.38 $86,755.47 $15,132.91 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4549 W914NS-05-M-9243-NA-1 IRAQI CONTRACTOR - 4120 PC 20000 IAF SM-591 TADJI SAF BARRIERS FORCE 
PROTECTION

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$8,350.00 $0.00 $8,350.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4550 W914NS-05-M-9245-NA-1 ADVANCED TECHNOLOGY COMPUTERS 11000L1-6A - MICROSOFT PROFESSIONAL & 
ADOBE PHOTOSHOP + SHIPPING

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,232.25 $3,232.25 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4551 W914NS-05-M-9248-NA-1 IRAQI CONTRACTOR - 4800 21000 T5 - FURNITURES FOR IAF NC-NEW IRAQI ARMY EQUIPMENT NON-

CONSTRUCTION
$700.00 $700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

4552 W914NS-05-M-9267-NA-1 IRAQI CONTRACTOR - 4730 10000 S5 - GPP680 HANDHELD RADIO; GM600 
MOBILE RADIOS; UHF BASE STATION GM660 
RADIOS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$589,682.20 $589,682.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4553 W914NS-05-M-9278-NA-1 BRIGADE QUARTERMASTERS, LTD 22000X1 - ISOF FIRE REPLACEMENT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$595.20 $595.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4554 W914NS-05-M-9281-NA-1 US TACTICAL SUPPLY 22000X1 - ISOF FIRE REPLACEMENT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$36,642.40 $36,642.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4555 W914NS-05-M-9283-NA-1 IRAQI CONTRACTOR - 4152 PC 27000 SM-601 FOB 1 SAFWAN 
REFURBISHMENT AND CONSTRUCTION

C-ICDC - FACILITIES CONSTRUCTION $210,000.00 $210,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4556 W914NS-05-M-9284-NA-1 IRAQI CONTRACTOR - 4166 PC 27000 SM-602 FOB 2 AL FAW 
REFURBISHMENT AND CONSTRUCTION

C-ICDC - FACILITIES CONSTRUCTION $190,000.00 $190,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4557 W914NS-05-M-9285-NA-1 IRAQI CONTRACTOR - 4670 PC 27000 SM-603 FOB 3 AL QURNAH 
REFURBISHMENT AND CONSTRUCTI0N

C-ICDC - FACILITIES CONSTRUCTION $160,000.00 $160,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4558 W914NS-05-M-9286-NA-1 IRAQI CONTRACTOR - 4762 PC 27000 SM 604 603 BN AS SAMAWAH 
REFURBISHMENT AND CONSTRUCTION

C-ICDC - FACILITIES CONSTRUCTION $203,000.00 $203,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4559 W914NS-05-M-9287-NA-1 IRAQI CONTRACTOR - 4121 PC 27000 SM-605 EOD BUNKER DAILY CAMP 
STEVEN REFURBISHMENT AND CONSTRUCTION

C-ICDC - FACILITIES CONSTRUCTION $8,000.00 $0.00 $8,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4560 W914NS-05-M-9288-NA-1 IRAQI CONTRACTOR - 4042 PC 27000 SM-606 EOD BUNKER WEEKLY CAMP 
STEVEN REFURBISHMENT AND CONSTRUCTION

C-ICDC - FACILITIES CONSTRUCTION $4,000.00 $0.00 $4,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4561 W914NS-05-M-9289-NA-1 IRAQI CONTRACTOR - 4345 PC 13000 SM-607 AL QURNAH TACTICAL 
SUPPORT UNIT REFURBISHMENT AND 
CONSTRUCTION

FACILITIES REPAIR IRAQ $110,360.00 $110,360.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4562 W914NS-05-M-9300-NA-0001IN IRAQI CONTRACTOR - 4730 PORTABLE RADIOS AND EQUIPMENT AND 
ACCESSORIES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,630.00 $2,630.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4563 W914NS-05-M-9300-NA-1 IRAQI CONTRACTOR - 4730 PORTABLE RADIOS AND EQUIPMENT AND 
ACCESSORIES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$895,968.00 $895,968.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4564 W914NS-05-M-9300-NA-10 IRAQI CONTRACTOR - 4730 PORTABLE RADIOS AND EQUIPMENT AND 
ACCESSORIES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$36,108.00 $36,108.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4565 W914NS-05-M-9300-NA-11 IRAQI CONTRACTOR - 4730 PORTABLE RADIOS AND EQUIPMENT AND 
ACCESSORIES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,669.50 $1,669.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4566 W914NS-05-M-9300-NA-12 IRAQI CONTRACTOR - 4730 PORTABLE RADIOS AND EQUIPMENT AND 
ACCESSORIES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$63,282.00 $63,282.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4567 W914NS-05-M-9300-NA-2 IRAQI CONTRACTOR - 4730 PORTABLE RADIOS AND EQUIPMENT AND 
ACCESSORIES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$566,040.00 $566,040.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4568 W914NS-05-M-9300-NA-3 IRAQI CONTRACTOR - 4730 PORTABLE RADIOS AND EQUIPMENT AND 
ACCESSORIES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$114,639.00 $114,639.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4569 W914NS-05-M-9300-NA-4 IRAQI CONTRACTOR - 4730 PORTABLE RADIOS AND EQUIPMENT AND 
ACCESSORIES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$19,477.50 $19,477.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4570 W914NS-05-M-9300-NA-5 IRAQI CONTRACTOR - 4730 PORTABLE RADIOS AND EQUIPMENT AND 
ACCESSORIES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$974.40 $974.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4571 W914NS-05-M-9300-NA-6 IRAQI CONTRACTOR - 4730 PORTABLE RADIOS AND EQUIPMENT AND 
ACCESSORIES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$27,795.00 $27,795.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4572 W914NS-05-M-9300-NA-7 IRAQI CONTRACTOR - 4730 PORTABLE RADIOS AND EQUIPMENT AND 
ACCESSORIES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$922.20 $922.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4573 W914NS-05-M-9300-NA-8 IRAQI CONTRACTOR - 4730 PORTABLE RADIOS AND EQUIPMENT AND 
ACCESSORIES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$8,215.00 $8,215.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4574 W914NS-05-M-9300-NA-9 IRAQI CONTRACTOR - 4730 PORTABLE RADIOS AND EQUIPMENT AND 
ACCESSORIES

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,134.20 $1,134.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4575 W914NS-05-M-9301-NA-1 IAP WORLDWIDE SERVICES, INC. 31000 - OFFICE ELECTRONIC INSTRUMENT & 
ACCESSORIES

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$43,304.94 $43,304.94 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4576 W914NS-05-M-9314-NA-1 CUSTOM MACHINE & TOOLING 22000X1 - ISOF FIRE REPLACEMENT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$59,470.00 $59,470.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4577 W914NS-05-M-9321-NA-1 AEY INC 11000T7 - BALISTIC HELMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,349,500.00 $1,349,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4578 W914NS-05-M-9326-NA-1 IRAQI CONTRACTOR - 4028 PC 10000 SM-618 BAGHDAD POLICE LOGISTICS 
WAREHOUSE BACKUP GENERATOR

C-POLICE ASSISTANCE CONSTRUCTION $118,000.00 $118,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4579 W914NS-05-M-9327-NA-1 IRAQI CONTRACTOR - 4155 PC 10000 SM-620 ZUHOR PATROL STATION 
CONSTRUCTION

C-POLICE ASSISTANCE CONSTRUCTION $573,194.00 $573,194.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4580 W914NS-05-M-9330-NA-1 IRAQI CONTRACTOR - 4578 21000 N103  HELMETS; LBA INTERNATIONAL LTD 
PASGT, IIIA/610M/S

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$180,942.00 $180,942.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4581 W914NS-05-M-9332-NA-1 BRIGADE QUARTERMASTERS, LTD 22000X1 - ISOF FIRE REPLACEMENT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$14,811.20 $14,811.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4582 W914NS-05-M-9333-NA-1 IRAQI CONTRACTOR - 4344 11000L1-6B - REPAIRS BUILDING; WALL 

EXTENSION; STORAGE FACILITIES
NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$40,600.00 $40,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4583 W914NS-05-M-9334-NA-1 IRAQI CONTRACTOR - 4073 33000H2  A/C, TV, WASH&DRYER, SEW 
MACHINES, WATER COOLER

NC-DETENTION FACILITY NON-
CONSTRUCTION

$54,273.00 $54,273.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4584 W914NS-05-M-9335-NA-1 IRAQI CONTRACTOR - 4102 21000 N102  LOAD BEARING VEST; US STYLE 
ALICE FIELD GEAR, LC-2 MIL-I-43822 PLUS 
POUCHES: 2 AK47 MAGAZINE, COMPASS 
POUCH, 4 MULTI PURPOSE  8465-01-465-6572

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$24,552.00 $24,552.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4585 W914NS-05-M-9336-NA-1 IRAQI CONTRACTOR - 4155 SM-622 AL HABIBIA POLICE STATION BAGHDAD C-POLICE ASSISTANCE CONSTRUCTION $185,700.00 $185,700.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4586 W914NS-05-M-9337-NA-1 METRO STAR GENERAL TRADING SM-623 AL MUTHANA AND NEW BAGHDAD HQ 
FP BAGHDAD

C-POLICE ASSISTANCE CONSTRUCTION $535,785.00 $535,785.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4587 W914NS-05-M-9338-NA-1 GLOBAL-LINK DISTRIBUTION, LLC SM-624 AL ZAFARINIYA IP STATION 
ENHANCEMENT BAGHDAD

C-POLICE ASSISTANCE CONSTRUCTION $123,000.00 $123,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4588 W914NS-05-M-9339-NA-1 GLOBAL-LINK DISTRIBUTION, LLC SM-625 NEW BAGHDAD POLICE STATION ZONE 
23 BAGHDAD

C-POLICE ASSISTANCE CONSTRUCTION $431,700.00 $431,700.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4589 W914NS-05-M-9340-NA-1 METRO STAR GENERAL TRADING SM-626 NEW BAGHDAD TRAFFIC SECTOR FP 
BAGHDAD

C-POLICE ASSISTANCE CONSTRUCTION $220,000.00 $220,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4590 W914NS-05-M-9348-NA-1 IRAQI CONTRACTOR - 4028 PC 10000 SM-609 VEHICLE REGISTRATION SITE 
AT VICTORY

C-POLICE ASSISTANCE CONSTRUCTION $490,000.00 $490,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4591 W914NS-05-M-9350-NA-1 MADSEN’S SHOP & SUPPLY INC. 22000X1 - ISOF FIRE REPLACEMENT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$19,246.00 $19,246.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4592 W914NS-05-M-9351-NA-1 NOUR USA 22000 M34-AIRPORT & BONDED FACILITY 
STORAGE CHARGES - UNITRANS COORDINATION

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$28,323.39 $28,323.39 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4593 W914NS-05-M-9357-NA-1 EAGLE SERVICES, INC. 15000M28  DENTAL SUPPLIES NC-PUBLIC SAFETY NON-CONSTRUCTION $169,055.90 $169,055.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4594 W914NS-05-M-9374-NA-1 TAOS INDUSTRIES 21000 T2-2 TRUCK BATTALION WEAPONS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$555,648.00 $450,132.00 $105,516.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4595 W914NS-05-M-9376-NA-1 CHARLES KENDALL & PARTNERS LIMITED 21000T10 - STORAGE CONTAINERS/CONEX 
BOXES SIZE 10X20 AND DELIVERY & TRANSPORT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$16,000.00 $16,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4596 W914NS-05-M-9382-NA-1 IRAQI CONTRACTOR - 4160 11000 T6-5 - 359 CLOSE CIRCUIT TELEVISION NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,480,864.00 $3,480,864.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4597 W914NS-05-M-9383-NA-1 ANVS, INC. 11000 T6-3 - 2872 NIGHT VISION GOGGLES, 
GENERATION ONE

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$496,856.00 $496,856.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4598 W914NS-05-M-9388-NA-1 IRAQI CONTRACTOR - 4579 15000M23  SATELLITE CONNECTIVITY FOR AL 
HILLAH AND AL KUT

NC-PUBLIC SAFETY NON-CONSTRUCTION $89,000.00 $89,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4599 W914NS-05-M-9395-NA-1 JTSI PC 21000 RADIO EQUIPMENT, VARIOUS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$137,789.00 $137,789.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4600 W914NS-05-M-9405-NA-0001AA SOLUTIONS 123 SM-634 CONTINGENCY PSD JCC C-POLICE ASSISTANCE CONSTRUCTION $6,500.00 $6,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4601 W914NS-05-M-9405-NA-1 SOLUTIONS 123 SM-634 PSD JCC C-POLICE ASSISTANCE CONSTRUCTION $144,100.00 $144,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4602 W914NS-05-M-9406-NA-1 IRAQI CONTRACTOR - 4155 SM-648 AL KARKH POLICE COMPOUND REPAIR FACILITIES REPAIR IRAQ $473,500.00 $473,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4603 W914NS-05-M-9407-NA-1 IRAQI CONTRACTOR - 4155 SM-649 REPAIR AL SALHIYA IPS STATION AND 
KARKH JUVENILE STATION

FACILITIES REPAIR IRAQ $241,500.00 $241,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4604 W914NS-05-M-9411-NA-1 IRAQI CONTRACTOR - 4335 14000 - WORK GLOVES- COLOR BLACK NC-FIRE SERVICES NON-CONSTRUCTION $88,560.00 $88,560.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4605 W914NS-05-M-9426-NA-2 IRAQI CONTRACTOR - 4155 SM-640 RENOVATE AL JAZAER POLICE STATION C-MNSTCI-PC13000-FACILITIES REPAIR $59,378.00 $0.00 $59,378.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4606 W914NS-05-M-9436-3100-1 BRIGADE QUARTERMASTERS, LTD CLOCK 19 FOBUS SAMCO PADDLE HOLSTER 
NSN/MFR PART #JSW3; FOBUS FIRST SAMCO 
PADDLE MAGAZINE POUCH NSN/MFR PART 
#6900P

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$695.00 $695.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4607 W914NS-05-M-9436-3100-2 BRIGADE QUARTERMASTERS, LTD CLOCK 19 FOBUS SAMCO PADDLE HOLSTER 
NSN/MFR PART #JSW3; FOBUS FIRST SAMCO 
PADDLE MAGAZINE POUCH NSN/MFR PART 
#6900P

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$666.00 $666.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4608 W914NS-05-M-9436-3100-3 BRIGADE QUARTERMASTERS, LTD CLOCK 19 FOBUS SAMCO PADDLE HOLSTER 
NSN/MFR PART #JSW3; FOBUS FIRST SAMCO 
PADDLE MAGAZINE POUCH NSN/MFR PART 
#6900P

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$125.00 $125.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4609 W914NS-05-M-9454-NA-1 IRAQI CONTRACTOR - 4088 SM-664 BAGHDAD POLICE LOGISTICS 
WAREHOUSE BACKUP GENERATOR

C-POLICE ASSISTANCE CONSTRUCTION $120,100.00 $120,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4610 W914NS-05-M-9456-NA-1 IRAQI CONTRACTOR - 4191 TRUCK FORK LIFTS RK W/O CAB, TRUCK FORK 
LIFT ELECTRIC, AND 4K W/CAB

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$118,600.00 $118,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4611 W914NS-05-M-9457-NA-1 IRAQI CONTRACTOR - 4066 TRUCK FORK LIFTS RK W/O CAB, TRUCK FORK 

LIFT ELECTRIC, AND 4K W/CAB
NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$10,992.00 $10,992.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4612 W914NS-05-M-9457-NA-2 IRAQI CONTRACTOR - 4066 TRUCK FORK LIFTS RK W/O CAB, TRUCK FORK 
LIFT ELECTRIC, AND 4K W/CAB

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$77,304.00 $77,304.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4613 W914NS-05-M-9458-NA-1 SUPPLYCORE, INC TRUCK FORK LIFTS RK W/O CAB, TRUCK FORK 
LIFT ELECTRIC, AND 4K W/CAB

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$255,245.00 $255,245.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4614 W914NS-05-M-9463-NA-1 IRAQI CONTRACTOR - 4155 SM-661 AL KHADAMIYAH POLICE STATION 
RENOVATION

C-POLICE ASSISTANCE CONSTRUCTION $241,060.00 $241,060.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4615 W914NS-05-M-9472-NA-1 IRAQI CONTRACTOR - 4057 NOKIA 2100 MOBILE PHONE IRAQNA; SIM 
CARD; MINUTE CARDS, LAPTOP COMPUTER

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$6,090.00 $6,090.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4616 W914NS-05-M-9473-NA-1 TOTAL COMMUNICATION SERVICES VPR-900V HANDHELD RADIO NSN/FRF PART 
#VPR-900V ATTACHED LISTING WITH DETAILED 
SPEC; VSK-3SK 3 WIRE SURVEILLANCE KIT

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$50,000.00 $50,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4617 W914NS-05-M-9476-NA-1 THE INSTITUTION OF INTERNAL 
AUDITORS

INTERNAL AUDIT BOOKS AND MATERIALS NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$23,969.42 $23,969.42 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4618 W914NS-05-M-9482-NA-1 NORTHWIND MARINE, INC. FIRE BOATS NC-FIRE SERVICES NON-CONSTRUCTION $2,509,078.24 $2,502,676.00 $6,402.24 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4619 W914NS-05-M-9484-NA-1 IRAQI CONTRACTOR - 4057 WEAPONS BADGING SYSTEM 11000L1 NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,600.00 $1,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4620 W914NS-05-M-9496-NA-1 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,164,937.50 $1,164,937.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4621 W914NS-05-M-9496-NA-10 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$390.00 $390.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4622 W914NS-05-M-9496-NA-11 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,020.00 $1,020.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4623 W914NS-05-M-9496-NA-12 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$5,000.00 $5,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4624 W914NS-05-M-9496-NA-13 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,295.00 $1,295.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4625 W914NS-05-M-9496-NA-14 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$6,120.00 $6,120.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4626 W914NS-05-M-9496-NA-15 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$3,750.00 $3,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4627 W914NS-05-M-9496-NA-16 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$12,750.00 $12,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4628 W914NS-05-M-9496-NA-17 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$6,750.00 $6,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4629 W914NS-05-M-9496-NA-18 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,500.00 $1,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4630 W914NS-05-M-9496-NA-19 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$207,000.00 $207,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4631 W914NS-05-M-9496-NA-2 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$206,250.00 $206,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4632 W914NS-05-M-9496-NA-20 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$81,700.00 $81,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4633 W914NS-05-M-9496-NA-3 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$78,975.00 $78,975.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4634 W914NS-05-M-9496-NA-4 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$60,000.00 $60,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4635 W914NS-05-M-9496-NA-5 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$67,275.00 $67,275.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4636 W914NS-05-M-9496-NA-6 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$66,375.00 $66,375.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4637 W914NS-05-M-9496-NA-7 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$18,787.50 $18,787.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4638 W914NS-05-M-9496-NA-8 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$2,400.00 $2,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4639 W914NS-05-M-9496-NA-9 BARRETT COMMUNICATIONS HF RADIO EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$5,850.00 $5,850.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4640 W914NS-05-M-9533-NA-1 ANVS, INC. 15000N47 - NIGHT VISION GOGGLES NC-PUBLIC SAFETY NON-CONSTRUCTION $71,700.00 $71,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4641 W914NS-05-M-9535-NA-1 IRAQI CONTRACTOR - 4300 AL-HEEL CHILDREN’S MAGAZINE NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$25,000.00 $25,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4642 W914NS-05-M-9542-NA-1 AMERICAN SPORTS GOODS 
MAINTENANCE CO.

PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,470.00 $1,470.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4643 W914NS-05-M-9542-NA-2 AMERICAN SPORTS GOODS 

MAINTENANCE CO.
PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$14,700.00 $14,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4644 W914NS-05-M-9542-NA-3 AMERICAN SPORTS GOODS 
MAINTENANCE CO.

PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$7,056.00 $7,056.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4645 W914NS-05-M-9542-NA-4 AMERICAN SPORTS GOODS 
MAINTENANCE CO.

PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$735.00 $735.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4646 W914NS-05-M-9542-NA-5 AMERICAN SPORTS GOODS 
MAINTENANCE CO.

PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$490.00 $490.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4647 W914NS-05-M-9543-NA-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT FOR MPSA NC-PUBLIC SAFETY NON-CONSTRUCTION $1,439,835.00 $1,439,835.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4648 W914NS-05-M-9550-NA-1 IRAQI CONTRACTOR - 4155 SM-680- AL RAFADAN POLICE STATION C-POLICE ASSISTANCE CONSTRUCTION $180,000.00 $180,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4649 W914NS-05-M-9551-NA-1 IRAQI CONTRACTOR - 4155 SM-681 AL TAHTHEEB POLICE STATION C-POLICE ASSISTANCE CONSTRUCTION $215,500.00 $215,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4650 W914NS-05-M-9553-NA-1 IRAQI CONTRACTOR - 4155 SM-683- BAB AL SHEIKH POLICE STATION C-POLICE ASSISTANCE CONSTRUCTION $188,000.00 $188,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4651 W914NS-05-M-9554-NA-1 SUREFIRE LLC PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$42,995.24 $42,995.24 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4652 W914NS-05-M-9554-NA-2 SUREFIRE LLC PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$15,045.52 $15,045.52 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4653 W914NS-05-M-9554-NA-3 SUREFIRE LLC PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$100,703.68 $100,703.68 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4654 W914NS-05-M-9554-NA-4 SUREFIRE LLC PC 21000 U1 ISOF OPERATIONAL CLOTHING AND 
INDIVIDUAL EQUIPMENT (OCIE)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$400.00 $400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4655 W914NS-05-M-9571-NA-1 IRAQI CONTRACTOR - 4766 IRAQ FLAG & RED C.D. BOW W/HOLDER AND 
NAME LABEL

NC-FIRE SERVICES NON-CONSTRUCTION $75,591.25 $75,591.25 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4656 W914NS-05-M-9571-NA-2 IRAQI CONTRACTOR - 4766 IRAQ FLAG & RED C.D. BOW W/HOLDER AND 
NAME LABEL

NC-FIRE SERVICES NON-CONSTRUCTION $36,715.75 $36,715.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4657 W914NS-05-M-9580-NA-1 IRAQI CONTRACTOR - 4208 SM-687 GOVERNMENT DISPATCH CENTER C-POLICE ASSISTANCE CONSTRUCTION $110,000.00 $110,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4658 W914NS-05-M-9585-NA-1 IRAQI CONTRACTOR - 4274 LIFE SUPPORT WARM BASING FOR 60 DAYS NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$1,117,485.17 $1,117,485.17 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4659 W914NS-05-M-9586-NA-1 IRAQI CONTRACTOR - 4915 3 MONTHS SUBSCRIPTION INTERNET SERVICE NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$3,900.00 $3,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4660 W914NS-05-M-9596-NA-1 RITZ COMPUTER ENCLOSURE (TOWER STYLE) AND 
SHIPPING & HANDLING

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$50,589.00 $50,589.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4661 W914NS-05-M-9597-NA-1 RICOH BUSINESS SYSTEMS RICOH AFICIO 2022 AND SHIPPING & HANDLING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$70,193.20 $70,193.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4662 W914NS-05-M-9597-NA-2 RICOH BUSINESS SYSTEMS RICOH AFICIO 2022 AND SHIPPING & HANDLING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$18,531.45 $18,531.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4663 W914NS-05-M-9597-NA-3 RICOH BUSINESS SYSTEMS RICOH AFICIO 2022 AND SHIPPING & HANDLING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$18,531.45 $18,531.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4664 W914NS-05-M-9597-NA-4 RICOH BUSINESS SYSTEMS RICOH AFICIO 2022 AND SHIPPING & HANDLING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,190.60 $3,190.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4665 W914NS-05-M-9597-NA-5 RICOH BUSINESS SYSTEMS RICOH AFICIO 2022 AND SHIPPING & HANDLING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$9,822.23 $9,822.23 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4666 W914NS-05-M-9597-NA-6 RICOH BUSINESS SYSTEMS RICOH AFICIO 2022 AND SHIPPING & HANDLING NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$8,900.00 $8,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4667 W914NS-05-M-9606-NA-1 IRAQI CONTRACTOR - 4274 INITIAL CAMP SET UP, FOOD SERVICES, 
MAINTENANCE, WATER SYSTEMS, ELECTRICAL, 
WASTE MGMT, ETC.

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$856,703.41 $856,703.41 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4668 W914NS-05-M-9610-NA-1 IRAQI CONTRACTOR - 4028 FLATBED RECOVERY VEHICLE & TOW TRUCK NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$108,000.00 $108,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4669 W914NS-05-M-9610-NA-2 IRAQI CONTRACTOR - 4028 FLATBED RECOVERY VEHICLE & TOW TRUCK NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$114,000.00 $114,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4670 W914NS-05-M-9612-NA-1 GOVCONNECTION INCORPORATED SNAP SERVER, 2200, 500 GB, EXTERNAL FROM 
ADAPTEC.  DEVICE MGMT SOFTWARE & 
DOCUMENTATION AND S&H

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,520.00 $1,520.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4671 W914NS-05-M-9612-NA-2 GOVCONNECTION INCORPORATED SNAP SERVER, 2200, 500 GB, EXTERNAL FROM 
ADAPTEC.  DEVICE MGMT SOFTWARE & 
DOCUMENTATION AND S&H

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$150.00 $150.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4672 W914NS-05-M-9617-NA-1 IRAQI CONTRACTOR - 4262 RENOVATION OF PATROL STATION 
INFRASTRUCTURE

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$365,000.00 $365,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4673 W914NS-05-M-9618-NA-1 IRAQI CONTRACTOR - 4096 RENOVATION OF POLICE STATION 
INFRASTRUCTURE

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$220,215.00 $220,215.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4674 W914NS-05-M-9619-NA-1 IRAQI CONTRACTOR - 4262 RENOVATION OF POLICE STATION 

INFRASTRUCTURE
NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$380,000.00 $380,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4675 W914NS-05-M-9626-NA-1 IRAQI CONTRACTOR - 4165 SM-684 - ADNAN PALACE TELEPHONE CENTER C-POLICE ASSISTANCE CONSTRUCTION $102,575.00 $102,575.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4676 W914NS-05-M-9647-NA-1 TYSON ENTERPRISE, LLC 1000 T5 - GPS MAGELLAN SPORT TRACK PRO 
W/GPS MAPPING SW IRAQ

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$18,865.00 $18,865.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4677 W914NS-05-M-9647-NA-2 TYSON ENTERPRISE, LLC 1000 T5 - GPS MAGELLAN SPORT TRACK PRO 
W/GPS MAPPING SW IRAQ

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$8,495.00 $8,495.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4678 W914NS-05-M-9647-NA-3 TYSON ENTERPRISE, LLC 1000 T5 - GPS MAGELLAN SPORT TRACK PRO 
W/GPS MAPPING SW IRAQ

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,287.45 $1,287.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4679 W914NS-05-M-9651-NA-1 IRAQI CONTRACTOR - 4718 SM-705 AL YARMOUK IP TRAFFIC STATION C-POLICE ASSISTANCE CONSTRUCTION $206,100.00 $206,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4680 W914NS-05-M-9652-NA-1 IRAQI CONTRACTOR - 4704 SM-704 AL KARKH IP TRAFFIC STATION C-POLICE ASSISTANCE CONSTRUCTION $141,800.00 $141,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4681 W914NS-05-M-9653-NA-1 IRAQI CONTRACTOR - 4137 SM-703 KHADAMIYA IP TRAFFIC STATION C-POLICE ASSISTANCE CONSTRUCTION $179,625.00 $179,625.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4682 W914NS-05-M-9654-NA-1 IRAQI CONTRACTOR - 4137 SM-706 AL QANAT POLICE STATION C-POLICE ASSISTANCE CONSTRUCTION $247,000.00 $247,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4683 W914NS-05-M-9655-NA-1 IRAQI CONTRACTOR - 4155 SM-707 RUSSAFA AND NEW BAGHDAD PATROL 
STATION

C-POLICE ASSISTANCE CONSTRUCTION $253,500.00 $253,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4684 W914NS-05-M-9656-NA-1 IRAQI CONTRACTOR - 4118 SM-708 RENOVATION OF PREDATOR PALACE C-POLICE ASSISTANCE CONSTRUCTION $493,950.00 $493,950.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4685 W914NS-05-M-9657-NA-1 ANHAM JOINT VENTURE MAINTENANCE AGREEMENT FOR 1ST BDE/1 DIV 
UNITS AT FALLUJHA AND TAJI

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$400,000.00 $397,380.00 $2,620.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4686 W914NS-05-M-9672-NA-1 IRAQI CONTRACTOR - 4578 CHEVY SUBURBANS 2004 B-6 TYPE NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$945,000.00 $945,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4687 W914NS-05-M-9679-NA-1 IRAQI CONTRACTOR - 4028 FORKLIFT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$24,750.00 $24,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4688 W914NS-05-M-9696-NA-1 IRAQI CONTRACTOR - 4343 SM-679- HY AL AAMEL IP STATION RENOVATION C-POLICE ASSISTANCE CONSTRUCTION $378,300.00 $378,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4689 W914NS-05-M-9735-NA-1 IRAQI CONTRACTOR - 4561 PC 10000 SM-720 RED DRAGON GATE FORCE 
PROTECTION

C-POLICE ASSISTANCE CONSTRUCTION $145,600.00 $145,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4690 W914NS-05-M-9738-NA-1 IRAQI CONTRACTOR - 4137 SM-724 AL SIKEK RAILWAY POLICE STATION C-POLICE ASSISTANCE CONSTRUCTION $594,500.00 $594,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4691 W914NS-05-M-9740-NA-1 SPRING GENERAL TRADING CO. PC 10000 SM-719 GENERATORS FOR 
COMMANDO SITES

C-POLICE ASSISTANCE CONSTRUCTION $60,000.00 $60,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4692 W914NS-05-M-9767-NA-1 IRAQI CONTRACTOR - 4124 SM 729 ADNON PALACE TELEPHONE CENTER 
CARPETING

C-POLICE ASSISTANCE CONSTRUCTION $9,000.00 $9,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4693 W914NS-05-M-9780-NA-1 IRAQI CONTRACTOR - 4318 CONFERENCE TABLES; CHAIR HIGH BACK WITH 
ARMS AND ROLLERS

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$3,832.00 $3,832.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4694 W914NS-05-M-9780-NA-2 IRAQI CONTRACTOR - 4318 CONFERENCE TABLES; CHAIR HIGH BACK WITH 
ARMS AND ROLLERS

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$3,680.00 $3,680.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4695 W914NS-05-M-9799-NA-1 IRAQI CONTRACTOR - 4040 APC BACKUP UPS CS 650VA 230V NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,180.00 $3,180.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4696 W914NS-05-M-9800-NA-1 COLUMBIA ELECTRONICS INTERNATIONAL RECEIVERS, TRANSMITTERS, AND SHIPPING & 
HANDLING

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$4,200.00 $4,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4697 W914NS-05-M-9800-NA-2 COLUMBIA ELECTRONICS INTERNATIONAL RECEIVERS, TRANSMITTERS, AND SHIPPING & 
HANDLING

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$4,200.00 $4,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4698 W914NS-05-M-9800-NA-3 COLUMBIA ELECTRONICS INTERNATIONAL RECEIVERS, TRANSMITTERS, AND SHIPPING & 
HANDLING

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$4,200.00 $4,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4699 W914NS-05-M-9800-NA-4 COLUMBIA ELECTRONICS INTERNATIONAL RECEIVERS, TRANSMITTERS, AND SHIPPING & 
HANDLING

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$4,200.00 $4,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4700 W914NS-05-M-9800-NA-5 COLUMBIA ELECTRONICS INTERNATIONAL RECEIVERS, TRANSMITTERS, AND SHIPPING & 
HANDLING

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,800.00 $3,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4701 W914NS-05-M-9822-NA-1 IRAQI CONTRACTOR - 4104 COFFEE TABLE, ROUND TABLE, SYLVAN EASY 
CHAIR, TENNIS TABLE, FOOTBALL TABLE, POOL 
TABLE

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$9,595.00 $9,595.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4702 W914NS-05-M-9848-NA-1 IRAQI CONTRACTOR - 4688 CONTRACT FOR LEGAL SUPPORT CONTRACT 
W914NS-05-M-9848

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$459.72 $130.96 $328.76 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4703 W914NS-05-M-9851-NA-1 IRAQI CONTRACTOR - 4476 SM 737 COMMANDO SITE 1 FORCE PROTECTION C-POLICE ASSISTANCE CONSTRUCTION $825,000.00 $825,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4704 W914NS-05-M-9861-NA-1 IRAQI CONTRACTOR - 4800 FPS UNIFORMS, PACKAGING MATERIALS & FEES, 
DELIVERY MATERIAL & FEES

NC-PUBLIC SAFETY NON-CONSTRUCTION $619,625.00 $619,625.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4705 W914NS-05-M-9877-NA-1 MINE SAFETY APPLIANCES COMPANY BREATHING APPARATUS NC-FIRE SERVICES NON-CONSTRUCTION $5,640,777.50 $5,630,777.50 $10,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4706 W914NS-05-M-9878-NA-1 IRAQI CONTRACTOR - 4262 SM 741 AL KARRADAH PATROL STATION C-POLICE ASSISTANCE CONSTRUCTION $360,000.00 $360,000.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

4707 W914NS-05-M-9883-NA-1001 OSSI SAFENET SECURITY SERVICES IRAQ URI 21679 PROVIDE TRAINING FOR QFR AND 
PSD’S PLUS INTERPRETERS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$120,000.00 $120,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4708 W914NS-05-M-9883-NA-1002 OSSI SAFENET SECURITY SERVICES IRAQ URI 21679 PROVIDE TRAINING FOR QFR AND 
PSD’S PLUS INTERPRETERS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$2,400.00 $1,200.00 $1,200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4709 W914NS-05-M-9900-NA-1 IRAQI CONTRACTOR - 4766 UNIFORM ITEM HATS; COMMIT FUNDS TO 
COVER PROBABLE SUCCESSFUL BID FOR FIRE 
STATION

NC-FIRE SERVICES NON-CONSTRUCTION $114,800.00 $114,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4710 W914NS-05-M-9902-NA-1 THE FIRE SAFETY ENGINEERING COLLEGE FIRE INSTRUCTOR TRAINING IN OMAN NC-FIRE SERVICES NON-CONSTRUCTION $19,232.00 $19,232.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4711 W914NS-05-M-9904-NA-1 ANOTHER LEVEL PRODUCTS, INC. PC15000A1 UNIFORMS NC-PUBLIC SAFETY NON-CONSTRUCTION $1,893,746.61 $1,893,746.61 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4712 W914NS-05-M-9906-NA-1 MOTOROLA INC MOTOROLA HAND HELD RADIO & ENCRYPTION 
BOARD

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$637,500.00 $637,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4713 W914NS-05-M-9906-NA-2 MOTOROLA INC MOTOROLA HAND HELD RADIO & ENCRYPTION 
BOARD

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$615,000.00 $615,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4714 W914NS-05-M-9907-NA-1 IRAQI CONTRACTOR - 4800 2.5 TON FORKLIFTS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$139,782.50 $139,782.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4715 W914NS-05-M-9908-NA-1 IRAQI CONTRACTOR - 4068 STAPLES, SHEARS, TAGS, FILE BOXES, PACKING 
TAPE, DOLLYS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,187.00 $1,187.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4716 W914NS-05-M-9909-NA-1 IRAQI CONTRACTOR - 4068 LOCKING KEY CABINET, POWER STRIPS, 
TRANSFORMERS, EXT. CORDS, MEMORY STICKS, 
JUMPER CABLES

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$6,954.00 $6,954.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4717 W914NS-05-M-9910-NA-1 IRAQI CONTRACTOR - 4068 EAR PLUGS, HIGH VISIBILITY SAFETY CLOTHING, 
KEY TAGS, ABSORBENT MATERIAL, PUSH 
BROOMS, STEEL UTILITY HANDLES FOR BROOMS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,322.00 $3,322.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4718 W914NS-05-M-9912-NA-1 IRAQI CONTRACTOR - 4545 FUEL TANK, POL, WATER DISPENSER, FIRE 
EXTINGUISHERS, PALLETS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$10,960.00 $10,960.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4719 W914NS-05-M-9913-NA-1 IRAQI CONTRACTOR - 4318 TABLE, VERTICAL MEDAL FILE CABINETS, OFFICE 
DESK CHAIRS, DESK LIGHTS, DISINFECTANT, 
DEGREASER, INDUSTRIAL WINDEX

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$6,327.00 $6,327.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4720 W914NS-05-M-9914-NA-1 GENERAL SUPPLIES AND SERVICES POLYESTER STRAPPING MATERIAL, SHOP 
VACCUM BLOWER & CLEANER BAGS, STRAP 
SEALS, JAW SEALER

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$797.50 $797.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4721 W914NS-05-M-9915-NA-1 INTERNATIONAL SUPPLIES & 
CONSTRUCTION

10 TON FORKLIFT W/SHIFTING FORKS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$70,610.00 $70,610.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4722 W914NS-05-M-9942-NA-1 TRIPLE CANOPY, INC. ARMORED SUVS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$264,000.00 $264,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4723 W914NS-05-M-9951-NA-1 IRAQI CONTRACTOR - 4214 INSTALLATION OF HF RADIOS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$15,000.00 $15,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4724 W914NS-05-M-9956-NA-1 IRAQI CONTRACTOR - 4800 GENERATORS W/AUTOMATIC SWITCH OVER 
(1.4KVA)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$30,100.00 $30,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4725 W914NS-05-M-9979-NA-1 WORLD WIDE TECHNOLOGY CISCO NETWORK EQUIPMENT, S&H NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$454,380.00 $454,380.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4726 W914NS-05-M-9985-NA-1 INTERNATIONAL SUPPLIES & 
CONSTRUCTION

AXE, 500 FOOT TAPE MEASURES, CLAW 
HAMMERS, RUBBER MALLETS, HAND SLEDGE 
HAMMERS, SLEDGE HAMMERS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$414.00 $414.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4727 W914NS-05-M-9986-NA-1 IRAQI CONTRACTOR - 4800 FOLDING OFFICE TABLES, FOLDING MEDAL 
OFFICE CHAIRS, MICROWAVE OVEN, FILE 
CABINETS WOOD DESKS, BIG SCREEN TV

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$9,815.05 $9,815.05 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4728 W914NS-05-M-9987-NA-1 IRAQI CONTRACTOR - 4068 DESK FANS, STANDING FANS, LARGE 
WAREHOUSE FANS, WHITE BOARD, WHITE 
BOARD MARKERS, WHITE BOARD MAGNETIC 
DUSTER ERASER, DESK TOP FILE TRAYS, WALL 
CLOCKS, SHREDDER, OFFICE WASTE PAPER 
BASKETS

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$2,642.00 $2,642.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4729 W914NS-05-M-9988-NA-1 IRAQI CONTRACTOR - 4068 YELLOW RELECTIVE CAUTION PAINT, REFLECTIVE 
TAPE, PAINT ROLLERS, PAINT PANS, PAINT 
BRUSHES, PORTABLE GAS WELDER, WELDING 
WIRE, CO2 CYLINDERS

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$10,895.00 $10,895.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4730 W914NS-05-M-9991-NA-1 IRAQI CONTRACTOR - 4300 PROMOTIONAL MATERIALS NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$2,500.00 $2,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4731 W914NS-05-M-9991-NA-2 IRAQI CONTRACTOR - 4300 PROMOTIONAL MATERIALS NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$700.00 $700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4732 W914NS-05-M-9991-NA-3 IRAQI CONTRACTOR - 4300 PROMOTIONAL MATERIALS NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$1,800.00 $1,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4733 W914NS-05-M-9991-NA-4 IRAQI CONTRACTOR - 4300 PROMOTIONAL MATERIALS NC-OTHER TECHNICAL INVESTIGATIVE 

METHODS NON-CONSTRUCTION
$10,000.00 $10,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

4734 W914NS-05-M-9991-NA-5 IRAQI CONTRACTOR - 4300 PROMOTIONAL MATERIALS NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$4,000.00 $4,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4735 W914NS-05-M-9996-NA-1 IRAQI CONTRACTOR - 4800 OFFICE SUPPLIES, COPY MACHINES, ORANGE 
CONES, DUCT TAPE, PALLETS & JACKS, 
CLEANING SUPPLIES

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$6,216.45 $6,216.45 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4736 W914NS-05-M-9997-NA-1 IRAQI CONTRACTOR - 4545 DUMP TRUCK LOADS 3” PLUS GRAVEL, FULL 
SIZE LEATHER COUCHES, LEATHER LOVE SEAT 
COUCHES, LARGE REFRIGERATOR

NC-NEW IRAQI ARMY FACILITIES NON-
CONSTRUCTION

$62,165.00 $62,165.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4737 W914NS-05-P-0001-NA-1 IRAQI CONTRACTOR - 4068 BRASSARD AND CAPS FOR CADETS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$127,750.00 $127,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4738 W914NS-05-P-0008-NA-1 ANHAM JOINT VENTURE MAINTENANCE AGREEMENT FOR 1ST BDE/1 DIV 
UNITS AT FALLUJHA AND TAJI

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$400,000.00 $400,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4739 W914NS-05-P-0009-NA-1 IRAQI CONTRACTOR - 4277 REPAIRS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$4,900.00 $4,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4740 W914NS-05-P-0011-NA-1 COMMUNICATION SPECIALISTS, LTD MOTOROLA GM360 RADIOS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$197,903.00 $197,903.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4741 W914NS-05-P-0012-NA-1 AMERICAN INTERNATIONAL RADIO, INC. *URI#21301* MOTOROLA EQUIPMENT ORDER NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$260,794.55 $260,794.55 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4742 W914NS-05-P-0013-NA-1 COMMUNICATION SPECIALISTS, LTD MOTOROLA HANDHELD RADIOS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$370,983.00 $370,983.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4743 W914NS-05-P-0014-NA-1 INTERNATIONAL SUPPLIES & 
CONSTRUCTION

*URI#21347* SM 825 TADJI PLUMBING 
RENOVATE 1A DORMATORIES

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$200,570.97 $200,570.97 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4744 W914NS-05-P-0014-NA-2 INTERNATIONAL SUPPLIES & 
CONSTRUCTION

*URI#21347* SM 825 TADJI PLUMBING 
RENOVATE 1A DORMATORIES

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$38,215.68 $0.00 $38,215.68 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4745 W914NS-05-W-2019-NA-1 IRAQI CONTRACTOR - 4720 17651- SJ-089 POLICE STATIONS FOR CAMP 
FREEDOM

FACILITIES REPAIR IRAQ $385,000.00 $385,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4746 W914NS-05-W-2111-NA-1 IRAQI CONTRACTOR - 4432 *URI#22717* PW-090 UDARF 442M (HAWREZY 
VILLAGE WATER NETWORK, DUHUK)

C-POTABLE WATER CONSTRUCTION $67,216.00 $67,216.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4747 W914NS-05-W-2112-NA-1 IRAQI CONTRACTOR - 4320 *URI#22713* PW-090 UDARF438M (GRE BYE, 
DUHUK)

C-POTABLE WATER CONSTRUCTION $119,900.00 $119,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4748 W914NS-05-W-2113-NA-1 IRAQI CONTRACTOR - 4630 *URI#22712* PW-090 UDARF437M (KANIKA, 
DUHUK)

C-POTABLE WATER CONSTRUCTION $117,126.00 $117,126.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4749 W914NS-05-W-2114-NA-1 IRAQI CONTRACTOR - 4646 *URI#22716* PW-090 UDARF441M (WARMELY 
VILLAGE, DUHUK)

C-POTABLE WATER CONSTRUCTION $47,284.00 $47,284.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4750 W914NS-05-W-2115-NA-1 IRAQI CONTRACTOR - 4347 *URI#22714* PW-090 UDARF439M DUHUK 
WATER NETWORK

C-POTABLE WATER CONSTRUCTION $129,345.00 $65,345.00 $64,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4751 W914NS-05-W-2116-NA-1 IRAQI CONTRACTOR - 4391 *URI#22719* PW-090 UDARF 444M BENIVA 
VILLAGE WATER NETWORK

C-POTABLE WATER CONSTRUCTION $68,355.00 $68,355.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4752 W914NS-05-W-2117-NA-1 IRAQI CONTRACTOR - 4315 *URI#22720* PW-090 UDARF445M (HIDENA 
VILLAGE, DUHUK)

C-POTABLE WATER CONSTRUCTION $90,626.00 $90,626.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4753 W914NS-05-W-2118-NA-1 IRAQI CONTRACTOR - 4646 *URI#22718* PW-090 UDARF443M (SPINDARY 
VILLAGE WATER NETWORK-DUHUK)

C-POTABLE WATER CONSTRUCTION $22,940.00 $22,940.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4754 W914NS-05-W-2164-NA-1 IRAQI CONTRACTOR - 4432 *URI#22710* PW-090 UDARF435M (BAGERAT, 
DAHUK WATER NETWORK)

C-POTABLE WATER CONSTRUCTION $137,600.00 $137,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4755 W914NS-05-W-2165-NA-1 IRAQI CONTRACTOR - 4595 *URI#22711* PW-090 UDARF436M (SHARYA, 
DAHUK WATER NETWORK)

C-POTABLE WATER CONSTRUCTION $359,713.00 $359,713.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4756 W914NS-05-W-2166-NA-1 IRAQI CONTRACTOR - 4500 *URI#22715* PW-090 UDARF440M 
(SWARATOKA, DAHUK WATER NETWORK)

C-POTABLE WATER CONSTRUCTION $79,945.00 $79,945.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4757 W914S-04-D-0116-26-1 KEISLER POLICE SUPPLY, INC. 10000W8 - 9MM GLOCK PISTOL NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$4,272,000.00 $4,272,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4758 W914XX-06-M-0002-NA-2 IRAQI CONTRACTOR - 4187 *URI#23872* T.O. O-020K, GFC - SPARE PARTS 
PER PANNELLI VACUUM PUMP - PROCUREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$63,857.00 $63,857.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4759 W914XX-06-M-0003-NA-1 THE MURPHY GROUP LLC *URI#23335* MURPHY GROUP - IRAQ FUELS & 
CONVENIENCE PROJECT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$73,777.73 $73,777.73 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4760 W915NS-05-M-2090-NA-1 MCELROY DIVERSIFIED SERVICE INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $21,390.00 $21,390.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4761 W915WE40378415-NA-1 TRAVEL & TRAINING AT NESA FOR 30 IRAQI 
ARMED FORCES AND MOD CIVILIAN PERSONNEL

CPA-PMO NIA AND MOD CIVILIAN 
TRAINING BY NESA/NDU

$1,120,920.00 $1,120,920.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4762 W915WE40378415-NA-2 AIR FARE AND PER DIEM FOR COL SAMIR TO 
ATTEND THE MEDICAL STRATEGIC LEADERSHIP 
PROGRAM AT FT SAM HOUSTON, TX

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,754.00 $3,754.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4763 W915WE40788589-NA-1 GTA 05-02-012, CMATT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$500.00 $500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4764 W915WE40788589-NA-2 SHIPPING, USPS PRIORITY FIRST CLASS, CMATT NC-NEW IRAQI ARMY OPERATIONS AND 

TRAINING NON-CONSTRUCTION
$130.75 $130.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

4765 W915WE40818604-NA-1 GOVERNMENT ORDER FOR ELECTRIC SECTOR 
TO# ET-0005, ET-0006

C-TRANSMISSION CONSTRUCTION $16,808,593.00 $16,597,462.66 $211,130.34 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4766 W915WE40948732-NA-1 ELECTRICAL TRANSMISSION CONSTRUCTION C-TRANSMISSION CONSTRUCTION $12,252,792.00 $12,252,792.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4767 W915WE40978750-NA-2 PROTECTIVE VESTS FOR IRAQI ARMED FORCES NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,616,743.00 $1,616,743.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4768 W915WE40988763-NA-1 TRUCK CARGO, M35A2 LIN X40009 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$5,886,660.00 $5,886,660.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4769 W915WE40988763-NA-2 TRUCK CARGO, M35A2C X40077 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$942,495.00 $942,495.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4770 W915WE40988763-NA-3 TRUCK CARGO, M35A2WW X40146 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,681,650.00 $1,681,650.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4771 W915WE40988763-NA-4 TRUCK CARGO, M35A2 X40283 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$176,260.00 $176,260.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4772 W915WE40988763-NA-5 TRUCK CARGO, M813A1 X40794 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,312,125.00 $1,312,125.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4773 W915WE40988763-NA-6 TRUCK CARGO, M813 X40831 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$404,432.00 $404,432.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4774 W915WE40988763-NA-7 TRUCK CARGO, M813A1WW X40931 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$127,701.00 $127,701.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4775 W915WE40988763-NA-8 TRUCK CARGO, M813WW X40968 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$216,660.00 $216,660.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4776 W915WE40988763-NA-9 TRUCK CARGO, M816WW X63299 NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$268,700.00 $268,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4777 W915WE41068963-NA-2 VINELL TRAINING CONTRACT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$4,651,211.00 $3,269,177.00 $1,382,034.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4778 W915WE41129037-NA-1 BAS TRAUMA, SICK BAY SETS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,013,674.18 $2,013,674.18 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4779 W915WE41169121-NA-1 BASRAH REFINERY GENERATOR LEASE C-OIL INFRASTRUCTURE CONSTRUCTION $659,411.02 $659,411.02 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4780 W915WE41199175-NA-1 RADIO FREQUENCY SPECTRUM MANAGEMENT 
MODERNIZATION (SPECTRUM XXI)

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$756,435.00 $588,876.11 $167,558.89 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4781 W915WE41199182-NA-1 400 KV LINE HADITHA-QAIM, TO: ET-008 AND 
TRANSMISSION SECTOR OVERRUNS

C-TRANSMISSION CONSTRUCTION $37,674,031.76 $34,838,838.66 $2,835,193.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4782 W915WE41209228-NA-1 PUMP STATION REPAIRS AND DEL NC-AIRPORT NON-CONSTRUCTION $25,848.00 $25,848.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4783 W915WE41229273-NA-1 RAILROAD VARIOUS EQUIP, 72000E1-4,B1,E,I1-2 NC-RAILROAD NON-CONSTRUCTION $26,779,955.00 $26,561,181.00 $218,774.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4784 W915WE41239280-NA-1 21000O3 MED EQUIP TRAUMA + SICK BAY SETS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,902,396.05 $2,902,396.05 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4785 W915WE41249310-NA-1 11380 - REPAIR OF ANBAR SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$182,799.22 $182,799.22 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4786 W915WE41249310-NA-2 11380 - REPAIR OF ANBAR SCHOOLS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,968,624.57 $3,968,624.57 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4787 W915WE41269332-NA-1 IAF REIMBURSEMENT TO TAC C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$2,280,929.00 $2,280,929.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4788 W915WE41279344-NA-1 10206 - TR-002 ANBAR VILLAGE ROADS C-ROADS AND BRIDGES CONSTRUCTION $15,227.14 $15,227.14 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4789 W915WE41279344-NA-2 10206 - TR-002 ANBAR VILLAGE ROADS C-ROADS AND BRIDGES CONSTRUCTION $867,813.25 $867,813.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4790 W915WE41279345-NA-1 11780 - TR-029A ANBAR RAIL STATION 
REHABILITATION

C-RAILROAD CONSTRUCTION $2,978,083.29 $2,978,083.29 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4791 W915WE41279351-NA-1 PURCHASE INSTALLATION & SPARES FOR USC60 
SATELLITE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,500,000.00 $1,467,507.07 $32,492.93 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4792 W915WE41279360-NA-1 SWAT TRAINING FROM DOS ATA PROGRAM IN 
BATON ROUGE

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,520,000.00 $133,484.00 $1,386,516.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4793 W915WE41339502-NA-1 11430 - O-016-K UXO SUPPORT CONTRACT C-OIL INFRASTRUCTURE CONSTRUCTION $150,000.00 $150,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4794 W915WE41339502-NA-2 50000 K1 - EXTEND EXISTING CONTRACT FOR 
UXO SUPPORT TO BASRAH

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$450,000.00 $450,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4795 W915WE41339502-NA-3 50000 K4 - INCREASE EXISTING CONTRACT FOR 
UXO REMOVAL EFFORT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$599,791.23 $599,791.23 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4796 W915WE41339502-NA-4 URI# 16911 PC50000 0-016K - EXTEND EXISTING 

CONTRACT FOR UXO SUPPORT TO BASRAH
NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$49,887.64 $49,887.64 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4797 W915WE41359577-1-0001AA TRAINING WORKSHOP AND INTERPRETERS NC-RULE OF LAW NON-CONSTRUCTION $238,129.69 $238,129.69 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4798 W915WE41359577-2-1 TRAINING WORKSHOP AND INTERPRETERS NC-RULE OF LAW NON-CONSTRUCTION $8,820.00 $8,820.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4799 W915WE41439686-NA-1 RECONDITION COST FOR CARGO TRUCKS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$9,811,574.00 $8,936,053.68 $875,520.32 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4800 W915WE41489742-NA-1 - PW-001-2 RURAL WATER SUPPLY PROJECT 
- ANBAR GOVERNORATE

C-POTABLE WATER CONSTRUCTION $70,000.00 $70,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4801 W915WE41519802-NA-1 11525- O-006-K CENTRAL POWER GENERATOR 
LEASE

C-OIL INFRASTRUCTURE CONSTRUCTION $1,824,232.36 $1,824,232.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4802 W915WE41559845-NA-1 CTRL#: TT-04-0321 (RS), 1330-00-289-6851-G940, 
SMOKE GRENADE M18 GREEN

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,601.60 $2,601.60 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4803 W915WE41559845-NA-2 CTRL#: TT-04-0322 (RS), 1330-00-289-6852-G950, 
SMOKE GRENADE M18 RED

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,338.56 $2,338.56 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4804 W915WE41559845-NA-3 CTRL#: TT-04-0323 (RS), 1330-00-289-6853-G955, 
SMOKE GRENADE M18 VIOLET

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,533.44 $2,533.44 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4805 W915WE41559845-NA-4 CTRL#: TT-04-0324 (RS), 1370-00-752-8126-L594, 
SIMULATOR GROUND BURST M115A2

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,730.00 $3,730.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4806 W915WE41559845-NA-5 CTRL#: TT-04-0326 (RS), 1370-00-028-5257-L599, 
SIMULATOR EXPLOSIVE BOOBY TRAP M118

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$2,353.50 $2,353.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4807 W915WE41559845-NA-6 CTRL#: TT-04-0327 (MR), 1370-00-028-5255-L600, 
SIMULATOR EXPLOSIVE BOOBY TRAP M119

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,935.00 $1,935.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4808 W915WE41559845-NA-7 CTRL#: TT-04-0328 (RS), 1370-00-752-8124-L601, 
SIMULATOR HAND GRENADE M116A1

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,028.50 $3,028.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4809 W915WE41559845-NA-8 TRANSPORTATION COSTS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,341.19 $1,341.19 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4810 W915WE41640020-NA-1 21000N25  MEDICAL SUPPLIES/EQPT NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,527,099.10 $2,523,799.49 $3,299.61 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4811 W915WE41660043-NA-1 11000E10  MEDICAL SUPPLIES NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$4,738,338.11 $4,738,338.11 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4812 W915WE41700101-NA-1 SECURITY EQUIPMENT (FENCE & SURVEILLANCE) 
TO ENHANCE SECURITY AT KABOT/ABOT OIL 
PLATFORMS.

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$9,037,427.55 $9,037,427.55 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4813 W915WE41700111-NA-1 SJ-057 ROAD IMPROVEMENTS FOR GRD 
CENTRAL CLASS C BORDER POSTS

C-BORDER ENFORCEMENT CONSTRUCTION $578,235.00 $578,235.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4814 W915WE41700111-NA-3 SJ-057 ROAD IMPROVEMENTS FOR GRD 
CENTRAL CLASS C BORDER POSTS

C-BORDER ENFORCEMENT CONSTRUCTION $1,196,928.00 $1,119,892.00 $77,036.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4815 W915WE41710144-NA-1 SJ-042 CENTRAL CLASS C BORDER POSTS C-BORDER ENFORCEMENT CONSTRUCTION $809,201.39 $809,201.39 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4816 W915WE41710144-NA-3 SJ-042 CENTRAL CLASS C BORDER POSTS C-BORDER ENFORCEMENT CONSTRUCTION $6,892,263.61 $4,180,749.44 $2,711,514.17 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4817 W915WE41740188-NA-1 24000 G1 - MEDICAL SUPPLIES FOR ICDC 
DELIVER TO TADJI MILITARY TRAINING BASE

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$6,427,134.32 $6,427,134.32 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4818 W915WE41750240-NA-1 64000 B1 WATERWAYS MANAGEMENT 
EDUCATION AND TRAINING FOR MINISTRY OF 
WATER RESOURCES PERSONNEL

NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$1,716,692.74 $1,710,693.55 $5,999.19 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4819 W915WE41780309-NA-1 21000 A17 - AIR TRANSPORT OF 2 SEEKER 
AIRCRAFT FROM AUSTRALIA TO MARKA 
DEPOT IN AMMAN, JORDAN.  AIRCRAFT WILL 
UNDERGO PREP FOR IOC WITH IRAQI AIR RECON 
SQUADRON

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$254,360.00 $254,360.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4820 W915WE41810355-NA-1 23000 F1 - OPERATIONS & EQUIPMENT FOR ICDC 
PERSONNEL

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$25,000,000.00 $25,000,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4821 W915WE41900471-NA-1 PROVIDE TECHNICAL SUPPORT TO AN AIRCRAFT 
REFURBISHMENT PROGRAM. REFURBISHED 
(2) C-130B MODEL AIRCRAFT AND (16)UH-1H 
HELICOPTERS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$35,362,500.00 $22,957,187.31 $12,405,312.69 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4822 W915WE41910488-NA-1 MASTER PLANNING SERVICES (CMATT) C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$412,439.27 $412,439.27 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4823 W915WE41980593-NA-1 10000 K12 -  AMC MISSION ID: AJM195901289 NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$440,220.00 $440,220.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4824 W915WE42040714-NA-1 21000 A20 - ID CARD SYSTEM - ENROLLMENT 

STATIONS WITH HARDWARE, AFIX TRACKER, 
AFIX TRACKER OPTIONS, TRAVEL COST 
AND LABOR RELATED COST FOR TRAINING 
TECHNICIANS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,098,895.58 $1,075,453.58 $23,442.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4825 W915WE42070752-NA-1 21000 N46 - FUNDING IS PROVIDED TO MAKE 
PAYMENT TO THE JORDANIAN ARMED FORCES 
ORDERED BY MULTI-NATIONAL FORCES-IRAQ 
ON CC FORM 35 (EF), SEP 2000, DOCUMENT 
NUMBER JO-BAG-04-0001.  MUTUAL SUPPORT 
AGREEMENT (MSA) NUMBER US-JO-01 
PROVIDES AUTHORITY FOR THIS A

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,007,092.00 $3,007,092.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4826 W915WE42231051-NA-1 21000 A23 FIELD DRESSINGS AND WAR WOUND 
MOULAGE

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$6,421.92 $6,421.92 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4827 W915WE42321190-NA-1 62000A1-4 MND N EMERGENCY SEWERAGE 
REPAIR PROGRAMS

NC-SEWAGE NON-CONSTRUCTION $204,617.00 $68,150.00 $136,467.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4828 W915WE42321190-NA-2 6100B1-4 MND N EMERGENCY WATER REPAIR 
PROGRAMS

NC-WATER CONSERVATION NON-
CONSTRUCTION

$321,025.00 $8,450.00 $312,575.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4829 W915WE42341263-NA-1 11000 L1-1A ID JUMP KITS AND SUPPORT 
DEVICES FOR DATA COLLECTION

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$10,200,000.00 $10,010,351.90 $189,648.10 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4830 W915WE42461443-NA-1 21000 N9 - HELMETS & OVERS, ENTRENCHING 
TOOLS REPLACE MIPR# W915WE41169085

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,264,607.16 $2,264,607.16 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4831 W915WE42471455-NA-1 24000 G8  HELMET, KAVLAR PARACHUTIST NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$3,431,245.80 $3,431,245.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4832 W915WE42531525-NA-1 64000C1 MIPR TO USACE FOR QA/QC ACTIVITIES 
ISO GENERATOR INSTALLATION

NC-PUMPING STATIONS AND GENERATORS 
NON-CONSTRUCTION

$52,514.42 $27,053.92 $25,460.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4833 W915WE42591641-NA-1 05000 J1  FOR ADVISING AND ASSISTING 
INVESTIGATIONS ON REGIME CRIMES

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$18,677,898.00 $17,975,771.00 $702,127.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4834 W915WE42701829-NA-1 17501  SJ-084 POLICE STATIONS IN 1ST MEF AO FACILITIES REPAIR IRAQ $2,185,199.89 $2,185,199.89 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4835 W915WE42771957-NA-1 13260 - EG-020 BAIJI 3 AND 4 C-GENERATION CONSTRUCTION $25,891,723.00 $25,749,217.67 $142,505.33 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4836 W915WE42781978-NA-1 TR-032 BAGHDAD INTERNATIONAL AIRPORT C-AIRPORT CONSTRUCTION $7,249,179.75 $7,157,780.97 $91,398.78 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4837 W915WE42781978-NA-2 TR-032-GRD FEE - BAGHDAD INTERNATIONAL 
AIRPORT

C-AIRPORT CONSTRUCTION $333,733.42 $332,346.98 $1,386.44 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4838 W915WE42791987-NA-1 21000 O5  TRAINING SUPPLIES FOR 91B COURSE NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$701,032.14 $701,032.14 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4839 W915WE42842232-NA-1 REPAIR SCHOOLS IN GRS REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$5,710,188.00 $5,710,188.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4840 W915WE42842232-NA-2 GRD FEES (4%) REPAIR SCHOOLS IN GRS REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$187,491.76 $168,039.54 $19,452.22 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4841 W915WE42842233-NA-1 GRN SCHOOLS REPAIRS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$6,416,012.86 $6,412,041.80 $3,971.06 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4842 W915WE42842233-NA-2 GRD FEES 4% - GRN SCHOOLS REPAIRS C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$234,158.70 $204,032.39 $30,126.31 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4843 W915WE42842234-NA-1 REPAIR SCHOOLS GRC REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$3,952,985.55 $3,952,985.55 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4844 W915WE42842234-NA-2 GRD FEES - 4% REPAIR SCHOOLS GRS REGION C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$27,206.13 $27,206.13 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4845 W915WE42862266-NA-2 60000 F1 - SUPPORT REVERSE FLOW HARTA TO 
R-ZERO PROJECT

NC-POTABLE WATER NON-CONSTRUCTION $448,256.97 $441,056.97 $7,200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4846 W915WE42872333-NA-1 21000 O11  MEDICAL SUPPLIES NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,178,334.89 $2,178,334.89 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4847 W915WE42882395-NA-1 13619- SJ-082 BASRA COURT CONSTRUCTION C-JUDICIAL FACILITY CONSTRUCTION $4,114,990.43 $4,026,562.43 $88,428.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4848 W915WE42882395-NA-2 13619 - GRD FOR SJ-082 BASRA COURT 
CONSTRUCTION

C-JUDICIAL FACILITY CONSTRUCTION $250,385.73 $242,909.73 $7,476.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4849 W915WE42882412-NA-1 13338 - SJ-071 AL KARKH JUVENILE DETENTION 
CENTER

C-DETENTION FACILITY CONSTRUCTION $158,404.00 $158,404.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4850 W915WE42882412-NA-2 13338 - GRD FEE FOR SJ-071 AL KARKH 
JUVENILE DETENTION CENTER

C-DETENTION FACILITY CONSTRUCTION $10,296.26 $10,296.26 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4851 W915WE42942532-NA-1 SM-514 IRAQI POLICE PROGRAM C-POLICE ASSISTANCE CONSTRUCTION $24,265,624.00 $22,758,910.41 $1,506,713.59 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4852 W915WE42942533-NA-1 SM-515 202D ING BN GARRISON IN FOB 7 C-ICDC - FACILITIES CONSTRUCTION $10,970,769.50 $10,970,769.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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4853 W915WE42942533-NA-2 SM-515 GRD CONSTRUCTION MGMT FEE (4%) 

FOR 202D ING BN GARRISON IN FOB 7
C-ICDC - FACILITIES CONSTRUCTION $705,086.00 $705,086.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

4854 W915WE42942534-NA-1 SM-516 IRAQI POLICE PROGRAM FACILITIES REPAIR IRAQ $13,483,568.00 $13,483,568.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4855 W915WE42942534-NA-2 SM-516 GRD CONSTRUCTION MGMT FEE (4%) 
IRAQI POLICE PROGRAM

FACILITIES REPAIR IRAQ $539,342.72 $539,342.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4856 W915WE42942534-NA-3 SM-516 GRD PROJECT MGMT FEE (2.5%) IRAQI 
POLICE PROGRAM

FACILITIES REPAIR IRAQ $337,089.20 $337,089.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4857 W915WE42942534-NA-4 SM-516 IRAQI POLICE PROGRAM C-POLICE ASSISTANCE CONSTRUCTION $6,759,342.72 $3,377,555.77 $3,381,786.95 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4858 W915WE42942534-NA-5 SM-516 IRAQI POLICE PROGRAM C-MNSTCI-PC13000-FACILITIES REPAIR $11,183.00 $0.00 $11,183.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4859 W915WE42942537-NA-1 SM-521 607 BN BARRACKS CONSTRUCTION C-ICDC - FACILITIES CONSTRUCTION $7,851,734.50 $7,851,734.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4860 W915WE42942537-NA-2 SM-521 607 BN BARRACKS CONSTRUCTION 
MGMT (4%)

C-ICDC - FACILITIES CONSTRUCTION $340,000.00 $340,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4861 W915WE42942537-NA-3 SM-521 607 BN BARRACKS PROJECT MGMT 
(2.5%)

C-ICDC - FACILITIES CONSTRUCTION $212,500.00 $212,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4862 W915WE42942539-NA-1 SM-518 HQ 73 BDE AND BD C-ICDC - FACILITIES CONSTRUCTION $6,817,928.36 $6,765,776.20 $52,152.16 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4863 W915WE42942539-NA-2 SM-518 GRD CONSTRUCTION MGMT (4%) HQ 73 
BDE AND BD

C-ICDC - FACILITIES CONSTRUCTION $431,515.00 $431,515.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4864 W915WE42942540-NA-1 SM-522 608 BN BARRACKS CONSTRUCTION C-ICDC - FACILITIES CONSTRUCTION $7,424,234.98 $7,424,234.98 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4865 W915WE42942540-NA-2 SM-522 608 BN BARRACKS CONSTRUCTION 
MGMT (4%)

C-ICDC - FACILITIES CONSTRUCTION $340,000.00 $340,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4866 W915WE42942540-NA-3 SM-522 608 BN BARRACKS PROJECT MGMT 
(2.5%)

C-ICDC - FACILITIES CONSTRUCTION $212,500.00 $212,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4867 W915WE42942542-NA-1 21000 N156 - HANDLING COST ASSOCIATED 
W/PURCHASE OF HELMETS & CANTEEN

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$3,023.00 $3,023.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4868 W915WE42942543-NA-1 SM-523 609 BN BARRACKS CONSTRUCTION C-ICDC - FACILITIES CONSTRUCTION $7,634,459.21 $7,634,459.21 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4869 W915WE42942543-NA-2 SM-523 609 BN BARRACKS CONSTRUCTION 
MGMT (4%)

C-ICDC - FACILITIES CONSTRUCTION $496,182.25 $496,182.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4870 W915WE42942543-NA-3 SM-523 609 BN BARRACKS PROJECT MGMT 
(2.5%)

C-ICDC - FACILITIES CONSTRUCTION $2,822.25 $2,822.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4871 W915WE42942544-NA-1 SM-520 CONSTRUCT 603 BN BARRACKS C-ICDC - FACILITIES CONSTRUCTION $8,500,000.00 $8,500,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4872 W915WE42942544-NA-2 SM-520 GRD CONSTRUCTION MGMT FEE (4%) 
CONSTRUCT 603 BN BARRACKS

C-ICDC - FACILITIES CONSTRUCTION $340,000.00 $340,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4873 W915WE42942544-NA-3 SM-520 GRD PROJECT MGMT FEE (2.5%) 
CONSTRUCT 603 BN BARRACKS

C-ICDC - FACILITIES CONSTRUCTION $212,500.00 $212,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4874 W915WE42942545-NA-1 SM-524 DRAWINGS - CONSTRUCTION C-ICDC - FACILITIES CONSTRUCTION $498,000.00 $498,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4875 W915WE42942545-NA-2 SM-524 DRAWINGS - CONSTRUCTION MGMT 
(4%)

C-ICDC - FACILITIES CONSTRUCTION $20,000.00 $20,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4876 W915WE42942545-NA-3 SM-524 DRAWINGS - PROJECT MGMT (2.5%) C-ICDC - FACILITIES CONSTRUCTION $7,950.00 $7,950.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4877 W915WE42952565-NA-1 SM-525 4 AL MUTHANNA BORDER FORTS C-BORDER ENFORCEMENT CONSTRUCTION $1,185,925.28 $1,185,925.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4878 W915WE42952580-NA-1 CONSTRUCTION SERVICES AT TAC C-ICDC - FACILITIES CONSTRUCTION $445,723.65 $445,723.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4879 W915WE42962632-NA-1 MINISTRY OF INTERIOR FIRST SECURITY FORCES 
SUPPORT

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$210,000,000.00 $210,000,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4880 W915WE42992672-NA-1 10000 SM-528 FORCE PROTECTION 
ENHANCEMENT AND GENERATORS FOR IPS

C-POLICE ASSISTANCE CONSTRUCTION $1,086,305.65 $1,086,305.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4881 W915WE42992672-NA-2 10000 SM-528 CONTINGENCY FORCE 
PROTECTION ENHANCEMENT AND GENERATORS 
FOR IPS

C-POLICE ASSISTANCE CONSTRUCTION $19,702.50 $19,702.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4882 W915WE42992672-NA-3 10000 SM-528 CONSTRUCTION MANAGEMENT 
FEE (4%) FORCE PROTECTION ENHANCEMENT 
AND GENERATORS FOR IPS

C-POLICE ASSISTANCE CONSTRUCTION $37,360.00 $37,360.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4883 W915WE42992672-NA-4 10000 SM-528 PROJECT MANAGEMENT FEE 
(2.5%) FORCE PROTECTION ENHANCEMENT 
AND GENERATORS FOR IPS

C-POLICE ASSISTANCE CONSTRUCTION $23,350.00 $23,350.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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4884 W915WE42992675-NA-1 PC 27000 SM-532 CONSTRUCTION FOR 

HABBANIYAH BDE SET BASE RENOVATION 
PROJECT

C-ICDC - FACILITIES CONSTRUCTION $6,251,348.00 $6,251,348.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4885 W915WE42992677-NA-1 PC 27000 SM-533 REPAIR PIPELINE AND REPLACE 
PUMPS AT PUMP STATION FOR AL KASIK

C-ICDC - FACILITIES CONSTRUCTION $2,920,065.00 $2,920,065.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4886 W915WE42992677-NA-2 PC 27000 SM-533 CONTINGENCY REPAIR 
PIPELINE AND REPLACE PUMPS AT PUMP 
STATION FOR AL KASIK

C-ICDC - FACILITIES CONSTRUCTION $26,084.78 $26,084.78 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4887 W915WE42992677-NA-3 PC 27000 SM-533 CONSTRUCTION 
MANAGEMENT FEE (4%) REPAIR PIPELINE AND 
REPLACE PUMPS AT PUMP STATION FOR AL 
KASIK

C-ICDC - FACILITIES CONSTRUCTION $120,000.00 $120,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4888 W915WE42992677-NA-4 PC 27000 SM-533 PROJECT MANAGEMENT FEE 
(2.5%) REPAIR PIPELINE AND REPLACE PUMPS 
AT PUMP STATION FOR AL KASIK

C-ICDC - FACILITIES CONSTRUCTION $43,801.41 $43,801.41 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4889 W915WE42992678-NA-1 PC 11000 SM-531 CONSTRUCTION COST FOR A 
NEW DBE ACADEMY AT SULAY

C-BORDER ENFORCEMENT CONSTRUCTION $8,331,315.64 $8,331,315.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4890 W915WE42992678-NA-2 PC 11000 SM-531 CONTINGENCY COST FOR A 
NEW DBE ACADEMY AT SULAY

C-BORDER ENFORCEMENT CONSTRUCTION $548,423.84 $548,423.84 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4891 W915WE42992678-NA-3 PC 11000 SM-531 CONSTRUCTION 
MANAGEMENT FEE (4%) COST FOR A NEW DBE 
ACADEMY AT SULAY

C-BORDER ENFORCEMENT CONSTRUCTION $508,239.40 $508,239.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4892 W915WE43002730-NA-1 PC 10000 SM-535 CONSTRUCTION COST TO 
BUILD FACILITIES PROTECTIVE SERVICES HQ AND 
ACADEMY IN BAGHDAD

C-POLICE ASSISTANCE CONSTRUCTION $5,776,730.82 $5,737,730.83 $38,999.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4893 W915WE43002730-NA-2 PC 10000 SM-535 CONSTRUCTION MGMT FEE 
(4%) TO BUILD FACILITIES PROTECTIVE SERVICES 
HQ AND ACADEMY IN BAGHDAD

C-POLICE ASSISTANCE CONSTRUCTION $111,994.51 $111,994.51 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4894 W915WE43002730-NA-3 PC 10000 SM-535 PROJECT MGMT FEE (2.5%) TO 
BUILD FACILITIES PROTECTIVE SERVICES HQ AND 
ACADEMY IN BAGHDAD

C-POLICE ASSISTANCE CONSTRUCTION $162,500.00 $162,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4895 W915WE43042875-NA-1 PC 10000 SM-543 CONSTRUCTION COST TO 
BUILD PUBLIC ORDER BN AT FOB JUSTICE

C-POLICE ASSISTANCE CONSTRUCTION $10,560,689.47 $10,192,070.07 $368,619.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4896 W915WE43042875-NA-2 PC 10000 SM-543 4% AND 2.5% GRD FEES 
CONSTRUCTION COST TO BUILD PUBLIC ORDER 
BN AT FOB JUSTICE

C-POLICE ASSISTANCE CONSTRUCTION $686,410.06 $662,449.79 $23,960.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4897 W915WE43052903-NA-1 PC 27000 SM-551 ING BARRACKS AT NAJAF 
APPROVED BY LTG PETRAEUS

C-ICDC - FACILITIES CONSTRUCTION $2,090,000.00 $1,889,300.00 $200,700.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4898 W915WE43082969-NA-1 SM-553 FOB BUILDING FOR RIVER POLICE 
SERVICES

FACILITIES REPAIR IRAQ $362,227.00 $362,227.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4899 W915WE43082969-NA-2 S&A 6.5% FOR SM-553 FOB BUILDING FOR RIVER 
POLICE SERVICES

FACILITIES REPAIR IRAQ $23,544.76 $23,544.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4900 W915WE43082969-NA-3 SM-553 FOB BUILDING FOR RIVER POLICE 
SERVICES

C-MNSTCI-PC13000-FACILITIES REPAIR $192,109.00 $190,810.73 $1,298.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4901 W915WE43082969-NA-4 S&A 6.5% FOR SM-553 FOB BUILDING FOR RIVER 
POLICE SERVICES

C-MNSTCI-PC13000-FACILITIES REPAIR $12,487.08 $0.00 $12,487.08 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4902 W915WE43082970-NA-1 SM-575 CADET BUILDING RENOVATION PROJECT C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$16,626.20 $16,626.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4903 W915WE43082970-NA-2 S&A 6.5% FOR SM-575 CADET BUILDING 
RENOVATION PROJECT

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$1,080.70 $1,080.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4904 W915WE43082974-NA-1 12013-TR-033 MIPR BAGHDAD INTERNATIONAL 
AIRPORT (BIAP) VISUAL AIR NAVIGATION 
FACILITIES REHABILITATION

C-AIRPORT CONSTRUCTION $6,141,671.89 $5,958,166.84 $183,505.05 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4905 W915WE43082974-NA-2 12013 - GRD FOR TR-033 MIPR BAGHDAD 
INTERNATIONAL AIRPORT (BIAP) VISUAL AIR 
NAVIGATION FACILITIES REHABILITATION

C-AIRPORT CONSTRUCTION $288,305.99 $287,237.25 $1,068.74 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4906 W915WE43082974-NA-3 12013 CONTINGENCY TR-033 MIPR BAGHDAD 
INTERNATIONAL AIRPORT (BIAP) VISUAL AIR 
NAVIGATION FACILITIES REHABILITATION

C-AIRPORT CONSTRUCTION $569,764.18 $544,343.59 $25,420.59 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4907 W915WE43113093-NA-1 PC 21000 U2 ISOF BRIGADE UNIFORMS 
PROCURED BY US EMBASSY, LITHUANIA

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$715,022.29 $703,962.89 $11,059.40 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4908 W915WE43143169-NA-1 21000 O-15 - MEDICAL MOLLE BAGS NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$49,081.00 $49,081.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4909 W915WE43173244-NA-1 PC 27000 CONSTRUCTION AND CONTINGENCY 
SM 576 SECURITY INFRASTRUCTURE FOR 
BORDER POLICE

C-ICDC - FACILITIES CONSTRUCTION $67,550.00 $67,550.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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4910 W915WE43173244-NA-2 PC 27000 MGMT FEES @2.5% AND 4% SM 

576 SECURITY INFRASTRUCTURE FOR BORDER 
POLICE

C-ICDC - FACILITIES CONSTRUCTION $4,390.75 $4,390.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4911 W915WE43233417-NA-1 06500 - TRAINING, MENTORING, AND/OR 
ADVISING IRAQI JUDGES,LAWYER & GOV.
OFFICIALS

NC-RULE OF LAW NON-CONSTRUCTION $9,500,000.00 $9,500,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4912 W915WE43253475-NA-1 SM-598 RENOVATE 507TH ING BN HQ, 
MAHMUDIYAH

C-ICDC - FACILITIES CONSTRUCTION $225,060.00 $225,060.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4913 W915WE43253475-NA-2 CONTINGENCY FOR SM-598 RENOVATE 507TH 
ING BN HQ, MAHMUDIYAH

C-ICDC - FACILITIES CONSTRUCTION $14,940.00 $14,940.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4914 W915WE43283536-NA-1 31000 - TRANSLATION SERVICES & MATERIAL NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$70,000.00 $69,689.50 $310.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4915 W915WE43283562-NA-1 PC 31000   TRAVEL EXPENSES FOR TRAINING 
TEAM

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$50,000.00 $48,353.29 $1,646.71 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4916 W915WE43323639-NA-1 92000A12 - REFURBISHMENT PROJECT OF THE 
ACADEMY OF HEALTH BUILDINGS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$4,639,350.00 $2,425,951.79 $2,213,398.21 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4917 W915WE43323639-NA-2 S & A  4% NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$301,557.75 $0.00 $301,557.75 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4918 W915WE43333654-NA-1 06500 A3  IST JUDGES AND PROSECUTORS 
TRAINING CONFERENCE

NC-RULE OF LAW NON-CONSTRUCTION $650,000.00 $650,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4919 W915WE43333659-NA-1 24000 B10-1 - 400 SHEETS HARDOX, 
40X120X10MM

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$479,999.85 $479,999.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4920 W915WE43353699-NA-2 PC21000 TRAINING GEAR AND SPECIAL FORCES 
EQUIPMENT

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$12,000,000.00 $6,786,833.85 $5,213,166.15 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4921 W915WE43453946-NA-1 PC 11000 S2 DBE SENIOR MILITARY PLANNER (1) NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$274,653.09 $274,653.09 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4922 W915WE43494028-NA-1 GRD COST OVERRUNS GENERATION IRMO 
DIRECTED

C-GENERATION CONSTRUCTION $83,954,143.54 $81,734,950.44 $2,219,193.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4923 W915WE43504050-NA-1 DOD ACTIVITIES SERVICED BY DFAS SM-653 MNF-2 FOR TENTS AND GENERATORS; 
SUPPORT FOR 2ND MEF

C-BORDER ENFORCEMENT CONSTRUCTION $15,000.00 $15,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4924 W915WE43514084-NA-1 SM-657 NAJAF BORDER PORTS C-BORDER ENFORCEMENT CONSTRUCTION $1,166,000.00 $1,166,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4925 W915WE43514084-NA-2 SM-657 CONTINGENCY FOR NAJAF BORDER 
PORTS

C-BORDER ENFORCEMENT CONSTRUCTION $637.00 $637.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4926 W915WE43544145-NA-1 GRD FEES FOR AFCEE RELATED CONTRACT 
THAT WAS ISSUED BY TAC; ($149,599,930.00 
@ 4%) CONTRACT # FA8903-04-D-8671, 8676, 
8675, 8681.

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$5,983,997.20 $5,983,997.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4927 W915WE43574195-NA-1 PC11000 LIFE SUPPORT 1ST MEF NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$46,120.00 $46,120.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4928 W915WE43574212-1-1 IRAQI CONTRACTOR - 4378 FAATB001 BE-012 NAJAF AND BABIL SCHOOLS 
BY 24TH MEU

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$43,350.00 $0.00 $43,350.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4929 W915WE43574213-NA-1 FAATM001 BE-012 24 NAJAF SCHOOLS FOR 
11TH MEU

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$2,094,475.00 $2,094,475.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4930 W915WE-4363-4253-NA-1 8735 COMMERCIAL VENDOR (TBO’S) PW-090 REHAB OF NASSIR WA AL SALAM 
WATER SYSTEM

C-POTABLE WATER CONSTRUCTION $40,900.00 $40,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4931 W915WE-4363-4255-NA-1 8735 COMMERCIAL VENDOR (TBO’S) 19049 PW-090 ROMELEE PIPELINE REHAB C-POTABLE WATER CONSTRUCTION $15,000.00 $15,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4932 W915WE43634257-NA-2 19050 PW-090 AMERIYAH PIPELINE REHAB 
INCLUDES $1750 CONTINGENCY

C-POTABLE WATER CONSTRUCTION $17,500.00 $17,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4933 W915WE43634261-NA-2 19051 PW-090 ZAIARIT PIPELINE SYSTEM REHAB C-POTABLE WATER CONSTRUCTION $35,000.00 $31,500.00 $3,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4934 W915WE43634261-NA-3 CONTINGENCY FOR PW-090 ZAIARIT PIPELINE 
SYSTEM REHAB

C-POTABLE WATER CONSTRUCTION $3,500.00 $3,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4935 W915WE43634264-NA-1 URI# 19135 PW-090 UDARA 309M FOR PUMPING 
STATION REFURB

C-POTABLE WATER CONSTRUCTION $42,900.00 $42,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4936 W915WE43634269-NA-3 SJ-016, GRD NORTH COURTS RENOVATION C-JUDICIAL FACILITY CONSTRUCTION $1,061,191.06 $1,023,330.44 $37,860.62 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4937 W915WE43634269-NA-4 6.5% S&A FOR SJ-016, GRD NORTH COURTS 
RENOVATION

C-JUDICIAL FACILITY CONSTRUCTION $53,974.18 $36,891.82 $17,082.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4938 W915WE50024342-NA-1 ET-001 AL AMEEN 400 KV SUBSTATION C-TRANSMISSION CONSTRUCTION $3,647,160.00 $3,549,058.22 $98,101.78 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4939 W915WE50094512-NA-1 TRANSFER 3 USAF C-130S AND SPARE 
EQUIPMENT TO IRAQI AIR FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$39,500,000.00 $39,500,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4940 W915WE-5015-4707-NA-1 IRAQI CONTRACTOR - 4435 FIRESTATIONS RENOVATIONS - INCLUDES 10% 

CONTINGENCY $46,948.36
FACILITIES REPAIR IRAQ $34,870.00 $34,870.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

4941 W915WE-5015-4707-NA-2 IRAQI CONTRACTOR - 4435 FIRESTATIONS RENOVATIONS - INCLUDES 10% 
CONTINGENCY $46,948.36

FACILITIES REPAIR IRAQ $50,865.00 $50,865.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4942 W915WE-5015-4707-NA-3 IRAQI CONTRACTOR - 4435 FIRESTATIONS RENOVATIONS - INCLUDES 10% 
CONTINGENCY $46,948.36

FACILITIES REPAIR IRAQ $28,680.00 $28,680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4943 W915WE50204792-NA-1 3576, WR-003 W-R-WR-DAM-080, FUNDS 
PROVIDED TO COMPLETE MOA

C-DAMS CONSTRUCTION $150,000.00 $116,294.64 $33,705.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4944 W915WE-5020-4798-NA-1 8735 COMMERCIAL VENDOR (TBO’S) PW-090 DULAB WATER SYSTEM PROJECT C-POTABLE WATER CONSTRUCTION $31,850.00 $28,600.00 $3,250.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4945 W915WE50234866-NA-1 NC-001 UDARA712 FALLUJAH PHASE 1 C-WATER CONSERVATION CONSTRUCTION $500,000.00 $500,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4946 W915WE50325044-NA-1 ED-031 RESIDENTIAL POWER DISTRIBUTION FOR 
FALLUJAH

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,234,065.00 $1,234,065.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4947 W915WE50335078-NA-1 SM-714 NAJAF TRAFFIC CONTROL POINTS 1-6 C-POLICE ASSISTANCE CONSTRUCTION $521,880.00 $521,880.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4948 W915WE50335079-NA-1 SM-715 NAJAF IP STATION C-POLICE ASSISTANCE CONSTRUCTION $249,480.00 $249,480.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4949 W915WE50335085-NA-1 SM 716 FALLUJAH IP STATION DESIGN C-POLICE ASSISTANCE CONSTRUCTION $39,686.91 $39,686.91 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4950 W915WE50355165-NA-1 PC24000 5BN SET OF EQUIPMENTS FUNDING 
FOR MNC-I TO EXECUTE “FORCE PROVIDER SET”

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$6,123,126.94 $5,536,930.90 $586,196.04 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4951 W915WE50355166-NA-1 PC23000 FUNDING TO MNC-I TO SPT ING O&M 
FOR MONTH OF FEB. 2005

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$11,000,000.00 $11,000,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4952 W915WE50355166-NA-2 FUNDING TO MNC-I TO SUPPORT ING O&M FOR 
MONTH OF MARCH 2005

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$15,089,298.74 $15,089,298.74 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4953 W915WE50355166-NA-3 SUPPORT FOR ING NC-IRAQI CIVIL DEFENSE CORPS 
PERSONNEL. IN-SCOPE - PC 23000.

$315,405.71 $315,405.71 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4954 W915WE50355166-NA-4 TO COVER IMPAC BILLS REFERENCING THIS MIPR NC-IRAQI CIVIL DEFENSE CORPS 
PERSONNEL. IN-SCOPE - PC 23000.

$169,844.94 $169,844.94 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4955 W915WE50355169-NA-1 PC24000 DLA EQUIPMENT(STOCK FUND ORDERS 
FROM CFLCC TO SUPPORT THE ISF FORCES 
OTHER THAN IRAQI NATIONAL GUARD)

NC-ICDC - EQUIPMENT NON-
CONSTRUCTION

$4,732,633.77 $4,732,633.77 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4956 W915WE50385234-NA-3 SJ - FOR FALLUJAH COURT RECONSTRUCTION C-JUDICIAL FACILITY CONSTRUCTION $78,450.74 $78,450.74 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4957 W915WE50385234-NA-4 S&A FOR SJ - FOR FALLUJAH COURT 
RECONSTRUCTION

C-JUDICIAL FACILITY CONSTRUCTION $5,084.63 $5,084.63 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4958 W915WE50395257-NA-1 EOD SCHOOL FOR ING NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$1,664,204.00 $0.00 $1,664,204.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4959 W915WE50445361-NA-1 BH-014 NAJAF TEACHING HOSPITAL 
RENOVATION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$10,158,891.25 $8,623,218.47 $1,535,672.78 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4960 W915WE50445361-NA-2 6.5% GRD FEE ON BH-014 NAJAF TEACHING 
HOSPITAL RENOVATION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$660,327.94 $560,491.61 $99,836.33 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4961 W915WE50455365-NA-1 DESERT BOOTS, UNIFORMS, SOCKS, PT 
UNIFORMS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$677,400.00 $677,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4962 W915WE50455365-NA-2 LO\CAL NATIONAL WORKERS, MATERIAL 
FOR PALLETIZATION OF AMMO, LABOR, DBA 
COVERAGE, SECURITY COST AND LOGISTICAL 
COST

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,663,411.00 $1,663,411.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4963 W915WE50565615-NA-1 MEALS FOR 355 IRAQI SOLDIERS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$50,250.00 $50,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4964 W915WE50575621-NA-1 FIRE STATION RENOVATIONS 1ST CAV FACILITIES REPAIR IRAQ $1,464,136.45 $1,464,136.45 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4965 W915WE50585633-NA-1 ESTABLISHMENT OF PJCC FOR MAR 05 TO 
AUG 05

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,020,000.00 $1,020,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4966 W915WE50585633-NA-2 PROVINCIAL JOINT COORDINATION CENTER 
(PJCC) FOR SEP 05 TO DEC 05

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$595,769.74 $546,414.74 $49,355.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4967 W915WE50635740-NA-1 DHS BORDER SUPPORT TEAMS TO SEVEN IRAQI 
BORDER CROSSINGS

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$3,950,000.00 $3,725,843.77 $224,156.23 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4968 W915WE50645763-NA-1 DEFENSE LANGUAGE INSTITUTE, RANGER PREP 
& RANGER SCHOOL

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$125,000.00 $125,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4969 W915WE50655768-NA-1 SPECIAL OPERATIONS WEAPONS TO INCLUDE 
M9, M240B MACHINE GUNS, 12 GAUGE SHOT 
GUNS AND M4A1 CARBINE RIFLES AND SPARE 
PARTS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,354,941.00 $2,354,941.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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4970 W915WE50685839-NA-1 FUNDS TO RESOURCE CPATT DODAC FOR DLA 

PURCHASE THROUGH DOD EMALL
NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$14,864,086.93 $14,864,086.93 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4971 W915WE50735928-NA-1 SM 739 LOCAL NATIONAL DESIGN WORK AT 
ZAHKO

C-ICDC - FACILITIES CONSTRUCTION $35,512.22 $35,512.22 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4972 W915WE50786027-NA-1 SM738 MOD ANNEX BATHROOM RENOVATIONS C-ICDC - FACILITIES CONSTRUCTION $437,919.27 $437,919.27 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4973 W915WE50816131-NA-1 SM-746 FORCE PROTECTION MAJOR CRIMES 
UNIT #2

C-POLICE ASSISTANCE CONSTRUCTION $300,862.50 $300,862.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4974 W915WE50816131-NA-2 SM-746 FORCE PROTECTION MAJOR CRIMES 
UNIT #2 CONTINGENCY

C-POLICE ASSISTANCE CONSTRUCTION $7,883.27 $7,883.27 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4975 W915WE50826138-NA-1 SM-747 POLICE STATION RENOVATION WITH 
1ST MEF

C-POLICE ASSISTANCE CONSTRUCTION $350,000.00 $274,210.00 $75,790.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4976 W915WE50896301-NA-1 AVIATION TRAINING; IRAQI FEMALE TRAINING; 
MEDICAL LOGISTICS SUPPLY TRAINING

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$1,365,479.82 $1,365,479.82 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4977 W915WE50926395-NA-1 SM-754 SULAMINYAH ACADEMY C-POLICE ASSISTANCE CONSTRUCTION $8,922,335.70 $8,922,335.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4978 W915WE50936403-NA-1 SM-759 DESIGN AND MANAGEMENT FOR IRAQI 
SECURITY FORCES

C-ICDC - FACILITIES CONSTRUCTION $492,688.65 $492,688.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4979 W915WE50946438-NA-1 PW-090 UDART379M C-POTABLE WATER CONSTRUCTION $123,273.75 $123,273.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4980 W915WE50946439-NA-1 PW-090 UDART378M C-POTABLE WATER CONSTRUCTION $61,237.50 $61,237.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4981 W915WE50966511-NA-1 TRAVEL EXPENSES, LODGING AND PER DIEM, 
MISC. EXPENSES

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$20,311.60 $13,649.88 $6,661.72 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4982 W915WE50996600-NA-1 RANGES (2) FOR ICTF, SUN SHADES AND BUSES 
AT JIPTC

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$912,112.00 $741,005.04 $171,106.96 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4983 W915WE51006606-NA-1 TC-004B HAIFA POST OFFICE REHABILITATION C-TELECOM AND POSTAL CONSTRUCTION $18,512.90 $18,512.90 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4984 W915WE51006609-NA-1 PW-090 UDART380M, URI #20561 C-POTABLE WATER CONSTRUCTION $47,659.12 $47,659.12 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4985 W915WE51016616-NA-1 PW-090 UDARG370 C-POTABLE WATER CONSTRUCTION $415,198.53 $415,198.53 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4986 W915WE51016618-NA-1 PW-090 UDARG371 C-POTABLE WATER CONSTRUCTION $207,801.02 $202,586.78 $5,214.24 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4987 W915WE51016619-NA-1 PW-090 UDARG380 C-POTABLE WATER CONSTRUCTION $230,945.30 $230,945.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4988 W915WE51016621-NA-1 PW-090 UDARG381, URI 20611 C-POTABLE WATER CONSTRUCTION $273,764.40 $273,764.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4989 W915WE51016622-NA-1 PW-090 UDARN392, URI# 20613 C-POTABLE WATER CONSTRUCTION $54,956.13 $54,956.13 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4990 W915WE51016623-NA-1 PW-090 UDARN393, URI#20614 C-POTABLE WATER CONSTRUCTION $24,960.00 $24,960.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4991 W915WE51016624-NA-1 PW-090 UDARN394 C-POTABLE WATER CONSTRUCTION $28,912.00 $28,912.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4992 W915WE51016625-NA-1 PW-090 UDARN409, URI# 20616 C-POTABLE WATER CONSTRUCTION $67,080.00 $67,080.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4993 W915WE51016626-NA-1 PS-090 UDARN410, URI#20617 C-POTABLE WATER CONSTRUCTION $63,856.00 $63,856.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4994 W915WE51016627-NA-1 PW-090 UDARN411, URI 20619 C-POTABLE WATER CONSTRUCTION $32,500.00 $32,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4995 W915WE51026655-NA-1 TRAVEL EXPENSES, LODGING & PER DIEM, MISC. 
EXP., ESTIMATE OFR IRAQ SECURITY FORCES 
ETHICS AND CONCEPTS OF LEADERSHIP

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$10,864.00 $2,714.76 $8,149.24 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4996 W915WE-5103-6677-NA-1 ISX&ISC TNG & TVL NC-BUSINESS SKILLS TRAINING $44,000.00 $40,952.79 $3,047.21 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

4997 W915WE51056728-NA-1 TC-004CAL AMIL POST OFFICE REHABILITATION C-TELECOM AND POSTAL CONSTRUCTION $26,460.99 $26,460.99 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4998 W915WE51056729-NA-1 TC-004D STUDENT-MEDICAL POST OFFICE C-TELECOM AND POSTAL CONSTRUCTION $2,418.62 $2,418.62 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

4999 W915WE51076758-NA-1 SM-768 POLICE STATIONS GRN C-POLICE ASSISTANCE CONSTRUCTION $6,591,197.66 $5,406,751.08 $1,184,446.58 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5000 W915WE51076761-NA-1 TP-TC-001A ROLL ON ROLL OFF BERTH 
REHABILITATION PORT OF UMM QASR

C-PORT REHAB CONSTRUCTION $2,330,220.00 $1,480,426.04 $849,793.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5001 W915WE51076763-NA-1 TP-TC-004A SECURITY UPGRADES-OPERATIONS 
PORT OF UMM QASR

C-PORT REHAB CONSTRUCTION $4,693,886.76 $4,597,866.36 $96,020.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5002 W915WE51076764-NA-1 TP-TC-006 UXO INSPECTION & REMOVAL PORT 

OF UMM QASR
C-PORT REHAB CONSTRUCTION $534,630.00 $339,658.99 $194,971.01 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

5003 W915WE51106816-NA-1 MASS GRAVES EXHUMATION SUPPORT & 
FORENSIC TNG FOR IRAQI PERSONNEL

NC-HUMAN RIGHTS NON-CONSTRUCTION $1,940,000.00 $1,940,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5004 W915WE51116861-NA-1 PW-090 UDARC 343 C-POTABLE WATER CONSTRUCTION $23,690.93 $23,690.93 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5005 W915WE51116862-NA-1 PW-090 UDARC 354 C-POTABLE WATER CONSTRUCTION $18,549.64 $18,549.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5006 W915WE51116863-NA-1 PW-090 UDARC 355 C-POTABLE WATER CONSTRUCTION $75,984.48 $75,984.48 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5007 W915WE51116864-NA-1 PW-090 UDARC 356 C-POTABLE WATER CONSTRUCTION $28,121.33 $28,121.33 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5008 W915WE51116865-NA-1 PW-090 UDARL 386 C-POTABLE WATER CONSTRUCTION $1,203,693.89 $1,088,528.26 $115,165.63 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5009 W915WE51136927-NA-1 PW-090 UDARL 387 C-POTABLE WATER CONSTRUCTION $598,636.50 $598,636.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5010 W915WE51167000-NA-1 PW-009 UDARD 001-02 C-POTABLE WATER CONSTRUCTION $485,435.59 $485,435.59 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5011 W915WE51177038-NA-1 SM-777 MINISTRY OF DEFENSE SITE 
ASSESSMENTS

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$494,898.05 $433,898.05 $61,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5012 W915WE51177040-NA-1 SM-778 8TH DIV IA FACILITIES CONSTRUCTION C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$930,041.07 $870,290.07 $59,751.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5013 W915WE51197110-NA-1 SM-780 MND-BAGHDAD POLICE STATIONS, 
URI: 20856

C-POLICE ASSISTANCE CONSTRUCTION $8,654,827.37 $8,294,824.99 $360,002.38 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5014 W915WE51197110-NA-2 S&A C-POLICE ASSISTANCE CONSTRUCTION $574,242.03 $547,619.81 $26,622.22 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5015 W915WE51197111-NA-1 SM-781 MND-W POLICE STATIONS, URI 20857, 
PC 10000

C-POLICE ASSISTANCE CONSTRUCTION $602,710.13 $602,710.13 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5016 W915WE51227154-NA-1 SK-600-GR FLOTATION, RESCUE & TRANSPORT 
SYS., FIRST AID DRESSINGS, FIRST AID POUCHES

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$436,517.36 $178,611.79 $257,905.57 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5017 W915WE51227158-NA-1 CONSTRUCTION C-JUDICIAL FACILITY CONSTRUCTION $10,524,700.60 $93,187.50 $10,431,513.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5018 W915WE51227160-NA-1 CONSTRUCTION (GRN) C-JUDICIAL FACILITY CONSTRUCTION $8,548,893.45 $432,683.18 $8,116,210.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5019 W915WE51237173-NA-1 SM-785 RANGE IMPROVEMENTS ZAHKO MTA, 
URI 20935, PC 27000

C-ICDC - FACILITIES CONSTRUCTION $447,300.00 $447,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5020 W915WE51237175-NA-1 SM-786 SECURITY IMPROVEMENTS AT ZAHKO 
MTA, URI:20934, PC 27000

C-ICDC - FACILITIES CONSTRUCTION $382,074.00 $382,074.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5021 W915WE51237176-NA-1 SM-787 RENOVATION BLDG 3010 AT ZAHKO 
MTA

C-ICDC - FACILITIES CONSTRUCTION $352,351.46 $352,351.46 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5022 W915WE51237177-NA-1 SM-788 POWER GENERATION AND 
DISTRIBUTION A ZAHKO MTA, URI:  20932

C-ICDC - FACILITIES CONSTRUCTION $1,376,535.93 $1,376,535.93 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5023 W915WE51237183-NA-1 SM-784 POLICE STATIONS IN GRC FACILITIES REPAIR IRAQ $364,058.54 $364,058.54 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5024 W915WE51247223-NA-1 SJ-096 CENTRAL CRIMINAL COURT #2, URI 
20942, PC 09000

C-JUDICIAL FACILITY CONSTRUCTION $3,196,630.56 $3,196,630.56 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5025 W915WE51247225-NA-1 TR-027A AS SAMAWAH MAINTENANCE CENTER C-RAILROAD CONSTRUCTION $9,171,504.59 $8,436,225.10 $735,279.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5026 W915WE51257241-NA-1 SM-796 ZAHKO MTA GYM RAPPELLING TOWERS 
TRANSIENT QUARTERS, URI 20982

C-ICDC - FACILITIES CONSTRUCTION $1,076,930.36 $1,076,930.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5027 W915WE51277277-NA-1 *URI#20327* SJ-016 42 COURT RENOVATION C-JUDICIAL FACILITY CONSTRUCTION $1,454,663.27 $827,071.00 $627,592.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5028 W915WE51277284-NA-1 NIGHT VISION DEVICES TNG & SUPPORT 
EQUIPMENT FOR IAF (ISOF TNG)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$6,038,719.00 $6,038,719.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5029 W915WE51307341-NA-1 *URI#21061*SM-802 TADJI THEATER C-ICDC - FACILITIES CONSTRUCTION $811,899.56 $811,899.56 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5030 W915WE51317367-NA-1 *URI#21029* SM-798 UMM QASR COAST 
GUARD FOB

C-BORDER ENFORCEMENT CONSTRUCTION $3,473,071.50 $3,473,071.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5031 W915WE51317368-NA-1 *URI#21013* SM-797 FOB NORMANDY 
MUQDADIYAH RENOVATIONS BILLETS, 
CLASSROOMS, BAKERY AND PARKING

C-ICDC - FACILITIES CONSTRUCTION $2,308,035.31 $2,159,084.41 $148,950.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5032 W915WE51347448-NA-1 *URI#21099* PW-090 UDARK 414 C-POTABLE WATER CONSTRUCTION $239,625.00 $239,625.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5033 W915WE51347449-NA-1 *URI#21100* PW-090 UDARK 415 C-POTABLE WATER CONSTRUCTION $239,625.00 $239,625.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5034 W915WE51347450-NA-1 *URI#21102* PW-090 UDARK 416 C-POTABLE WATER CONSTRUCTION $270,297.00 $270,297.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

5035 W915WE51377504-NA-1 *URI#21126* SM-810 BASHMAKH BRIDGE AND 
ASPHALT ROAD

C-BORDER ENFORCEMENT CONSTRUCTION $404,796.92 $404,796.92 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5036 W915WE51397581-NA-1 75 M2 MACHINE GUNS AND MOUNTS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$1,861,206.00 $1,831,910.00 $29,296.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5037 W915WE51427678-NA-1 *URI#20880* ED-601 LOCAL NETWORK 
INFRASTRUCTURE REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,391,796.40 $1,391,796.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5038 W915WE51447752-NA-1 SHIPMENT OF DONATED GOODS NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$99,178.30 $99,178.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5039 W915WE51457781-NA-1 *URI#21290 PW-090 UDARD 368 C-POTABLE WATER CONSTRUCTION $887,891.94 $882,473.09 $5,418.85 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5040 W915WE51457783-NA-1 *URI#21320* PW-090 UDARN 426 C-POTABLE WATER CONSTRUCTION $76,893.00 $76,893.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5041 W915WE51457784-NA-1 *URI#21318* PW-090 UDARN 427 C-POTABLE WATER CONSTRUCTION $53,409.75 $53,409.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5042 W915WE51457785-NA-1 *URI#21317* PW-090 UDARN 428 C-POTABLE WATER CONSTRUCTION $387,162.65 $387,162.65 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5043 W915WE51487855-NA-1 ED-031 RESIDENTIAL ELECTRICAL POWER 
DISTRIBUTION FOR FALLUJAH

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$5,389,252.49 $4,323,430.54 $1,065,821.95 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5044 W915WE51507885-NA-1 SCHOOL TRAINING SUPPLIES FOR THE IAF NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,055,990.00 $1,051,822.73 $4,167.27 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5045 W915WE51517900-NA-1 *URI#8642* TR-020A AL DIWANIYAH-
SAMAWAH CARRIAGEWAY

C-ROADS AND BRIDGES CONSTRUCTION $4,914.86 $4,914.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5046 W915WE51517905-NA-1 *URI#8376* TR-018A KUFA 3RD BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $4,330.66 $4,330.66 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5047 W915WE51517910-NA-1 *URI#8371* TR-017A AL SHARQAT BRIDGE C-ROADS AND BRIDGES CONSTRUCTION $18,243.41 $18,243.41 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5048 W915WE51537958-NA-1 SHIPMENT COST FOR DONATED EQUIPMENT NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$149,416.28 $149,416.28 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5049 W915WE51588089-NA-1 *URI#21474* SM 830 GURAD SCHACKS FOR 
FACILITY PROTECTIVE SERVICE @ BAGHDAD 
SCHOOLS

C-POLICE ASSISTANCE CONSTRUCTION $1,511,676.98 $1,511,676.98 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5050 W915WE51588092-NA-1 SHIPMENT COST TO TRANSPORT DONATED 
EQUIPMENT

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$271,834.80 $271,834.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5051 W915WE51588093-NA-1 MOVING FUNDS FROM DOD TO DOS NC-RULE OF LAW NON-CONSTRUCTION $2,712,644.69 $2,712,644.69 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5052 W915WE51638199-NA-1 *URI 21527* FUEL FOR THE IRAQI NAVY NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$135,000.00 $115,762.68 $19,237.32 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5053 W915WE51678353-NA-1 * URI # 21557 * UNIFORMS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$456,137.50 $456,137.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5054 W915WE51678353-NA-2 WINTER COATS NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$5,020,355.55 $5,008,075.23 $12,280.32 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5055 W915WE51678354-NA-1 * URI # 21556 * ULTRAVIOLET LIGHT 4 WATT 
9 EACH

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$302.40 $302.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5056 W915WE51678354-NA-2 * URI # 21556 * INCUBATOR FIELD MINI NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$25,596.00 $25,596.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5057 W915WE51678354-NA-3 * URI # 21556 * COLOR SLIDE (585) LABOR (195) 
& SHIPPING (1,200)

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$1,890.74 $1,890.74 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5058 W915WE51678367-NA-1 URI # 21459 UNIFORMS (3.085) AND COATS 
(1,834)

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$83,665.70 $83,665.70 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5059 W915WE51678370-NA-1 *URI# 21579* SM-840 CAMP ALI DINING 
FACILITY RENOVATION

C-ICDC - FACILITIES CONSTRUCTION $354,325.50 $354,325.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5060 W915WE51698425-NA-1 MASS GRAVES EXHUMATION IRAQI SPECIAL 
TRIBUNAL SPT

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$50,000,000.00 $6,969,176.00 $43,030,824.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5061 W915WE51718446-NA-1 *URI 19476* TRAINING NEEDS NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$2,000,000.00 $2,000,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5062 W915WE51728475-NA-1 *URI#21618* TRAVEL EXPENSES TO ATTEND 
COURSE AT NAVY POST GRADUATE SCHOOL

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$3,534.98 $3,534.98 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5063 W915WE51788647-NA-1 *URI # 13543 * TR-035 C-AIRPORT CONSTRUCTION $15,000.00 $15,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5064 W915WE51818749-NA-1 *URI #21421* PW 90 - UDARQ 425 AL KARAAT 
(SAMARRA)

C-POTABLE WATER CONSTRUCTION $571,254.29 $571,254.29 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5065 W915WE51838808-NA-1 *URI# 21434* PW-O9O UDARU 375 AL BASHEER 
TOWN WATER NETWORK

C-POTABLE WATER CONSTRUCTION $216,503.85 $216,503.85 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5066 W915WE51878902-NA-1 *URI# 21612,21613* ED-603 SAMARRA 

DISTRIBUTION NETWORK INFRASTRUCTURE
C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$935,283.10 $797,791.60 $137,491.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5067 W915WE51919082-NA-1 *URI#12044(12082)*  PW-001-2 RURAL WATER 
UDARE 124

C-POTABLE WATER CONSTRUCTION $5,369,387.92 $3,484,954.93 $1,884,432.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5068 W915WE51949180-NA-1 *URI#21853* NC-WATER CONSERVATION 
UDARA 431 (ANB - 008)

NC-WATER CONSERVATION NON-
CONSTRUCTION

$166,873.79 $11,084.28 $155,789.51 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5069 W915WE51949184-NA-1 *URI# 21418* PW-090 UDARQ 417 AL RESSISSIYA 
(SAMARRA)

C-POTABLE WATER CONSTRUCTION $842,372.40 $568,601.37 $273,771.03 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5070 W915WE51949185-NA-1 * URI#21984* PW -090 UDARD 431 (BAS 35 
- 36) GRS

C-POTABLE WATER CONSTRUCTION $996,232.95 $996,232.95 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5071 W915WE51949186-NA-1 *URI #21988* PW 90 - UDARQ 433 ALBOW 
AJEEL (SAMARRA)

C-POTABLE WATER CONSTRUCTION $796,353.75 $796,353.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5072 W915WE51949187-NA-1 *URI# 21995* PW 90 - UDARQ434 AD DULUYAH 
(SAMARRA)

C-POTABLE WATER CONSTRUCTION $775,127.24 $348,820.05 $426,307.19 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5073 W915WE51969277-NA-1 *URI# 18455* PW-090 UDART 326 GRS C-POTABLE WATER CONSTRUCTION $420,355.50 $420,355.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5074 W915WE51979317-NA-2 S&A CONSTRUCTION (1%) C-ROADS AND BRIDGES CONSTRUCTION $1,858.86 $1,858.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5075 W915WE51979318-NA-1 S&A CONSTRUCTION (1%) C-ROADS AND BRIDGES CONSTRUCTION $2,260.91 $2,260.91 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5076 W915WE51979319-NA-1 * URI# 21944 * S&A CONSTRUCTION (1%) TR-
028-A NASSIRRIYA BRIDGE APPROACHES

C-ROADS AND BRIDGES CONSTRUCTION $2,277.81 $2,277.81 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5077 W915WE51979328-NA-1 *URI # 21147* S&A CONSTRUCTION (1%) 
NASSIRRIYA BRIDGE

C-ROADS AND BRIDGES CONSTRUCTION $1,789.53 $1,789.53 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5078 W915WE51979329-NA-1 *URI# 13550* TR-042 BAGHDAD - KIRKUK 2D 
CARRIAGEWAY NORTH

C-ROADS AND BRIDGES CONSTRUCTION $12,850.39 $12,850.39 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5079 W915WE51979330-NA-1 *URI#8643* S&A CONSTRUCTION, TR-042 
BAGHDAD -KIRKUK 2D CARRIAGEWAY SOUTH

C-ROADS AND BRIDGES CONSTRUCTION $15,760.10 $15,760.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5080 W915WE51999375-NA-1 KITCHEN EQUIPMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$344,202.21 $211,077.52 $133,124.69 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5081 W915WE52009418-NA-1 *URI#22152* PW - 090 UDARN 413 FOR GRN & 
CONST. MGMT FEE (6.5%)

C-POTABLE WATER CONSTRUCTION $22,152.00 $22,152.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5082 W915WE52009419-NA-1 *URI#22148* PW - 090 UDARD 402 GRS & GRD 
CONSTRUCTION MGMT FEE (6.5%)

C-POTABLE WATER CONSTRUCTION $517,388.72 $517,388.72 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5083 W915WE52069667-NA-1 *URI#21420* PW 90-UDARQ 424 AL QALAA 
(SAMARRA)

C-POTABLE WATER CONSTRUCTION $499,485.00 $499,485.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5084 W915WE52089812-NA-1 *URI#20979* PW-009 UDARD 001-05 ABO 
KHASSEB WATER MAINS PROJECT

C-POTABLE WATER CONSTRUCTION $203,415.00 $203,415.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5085 W915WE52089813-NA-1 *URI#20980* PW-009 UDARD 001-06 ABO 
SKHEER WATER MAINS PROJECT

C-POTABLE WATER CONSTRUCTION $258,795.00 $258,795.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5086 W915WE52109892-NA-1 *URI#20998* PW-009 UDARD 001-07 AL 
HUSSEIN WALL AND BACKFILL PROJECT

C-POTABLE WATER CONSTRUCTION $315,112.20 $225,332.70 $89,779.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5087 W915WE52119951-NA-1 *URI#22444* JOBS CREATION - SEWERAGE C-SEWAGE CONSTRUCTION $11,595,671.53 $3,337,331.75 $8,258,339.78 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5088 W915WE52119952-NA-1 *URI#22445* JOBS CREATION - POTABLE WATER C-POTABLE WATER CONSTRUCTION $13,452,823.07 $8,139,497.79 $5,313,325.28 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5089 W915WE52119985-NA-1 *URI#22399* PW 90 UDARQ 431 AL ALAM 
(SAMARRA)

C-POTABLE WATER CONSTRUCTION $758,759.25 $758,759.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5090 W915WE52200237-NA-1 REIMBURSE DSCP FOR 5% COST RECOVERY FOR 
EQUIPMENT

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$987,228.71 $987,228.71 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5091 W915WE52200238-NA-1 REIMBURSE DSCP 5% COST RECOVERY FOR 
BLOOD CENTER EQUIP.

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$367,145.41 $367,145.41 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5092 W915WE52200239-NA-1 REIMBURSE DSCP FOR 5% COST RECOVERY ON 
HOSPITAL EQUIP.

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$996,257.21 $996,257.21 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5093 W915WE52330601-NA-1 *URI#22709* SM 852 RABEA POE FORCE 
PROTECTION

C-BORDER ENFORCEMENT CONSTRUCTION $618,904.52 $612,715.49 $6,189.03 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5094 W915WE52330602-NA-1 *URI#22560* SM 849 FIVE BORDER FORTS C-BORDER ENFORCEMENT CONSTRUCTION $2,769,676.65 $2,646,123.91 $123,552.74 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5095 W915WE52350682-NA-1 TO REIMBURSE DFI FOR ERRONEOUS USE OF 
THEIR FUNDS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$5,630,244.00 $5,630,244.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5096 W915WE52360714-NA-1 UNIFORMS FOR BORDER ENFORCEMENT NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$958,400.00 $0.00 $958,400.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5097 W915WE52410895-NA-1 *URI#22866* TR-034A-1 BIA REPAIR FIRE WATER 
PUMPS

C-AIRPORT CONSTRUCTION $147,807.09 $147,807.09 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5098 W915WE52410896-NA-1 *URI#22060* TR-034F BIA AIR SIDE POWER 

SUPPLY TO NAVAIDS & VISAIDS
C-AIRPORT CONSTRUCTION $407,940.80 $407,940.80 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

5099 W915WE52410897-NA-1 *URI#22780* TR-048 MIPR BIAP STREET & AREA 
LIGHTING

C-AIRPORT CONSTRUCTION $853,733.18 $853,733.18 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5100 W915WE52441067-NA-1 *URI#22768* PW - 090 UDARU 374 GRS (NEW 
WATER TREATMENT PLANT & NEW WATER 
NETWORK)

C-POTABLE WATER CONSTRUCTION $266,250.00 $239,625.00 $26,625.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5101 W915WE52441068-NA-1 *URI#22703* PW - 090 UDARB 422 GRS (WATER 
NETWORK AL KUNAFSA AT AL ESKANDRIA)

C-POTABLE WATER CONSTRUCTION $223,650.00 $223,650.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5102 W915WE52461166-NA-1 *URI#22703* PW-090 UDARB 377 GRS 
ESKANDRIA WATER NETWORK (ALJESRA 
SUBDIVISION)

C-POTABLE WATER CONSTRUCTION $228,975.00 $228,975.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5103 W915WE52471181-NA-1 *URI#20999* PW-009 UDARD 001-08 
EMERGENCY ELECTRIC LINE TO HAI AL HUSSEIN 
PUMP STATION PROJECT

C-POTABLE WATER CONSTRUCTION $475,501.20 $414,221.10 $61,280.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5104 W915WE52471182-NA-1 *URI#20983* PW-009 UDARD 001-09 (AL SHUIBA 
TO HAI AL SHUADAA WATER MAIN PROJECT)

C-POTABLE WATER CONSTRUCTION $798,750.00 $798,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5105 W915WE52491199-NA-1 *URI#22974* IRAQ RULE OF LAW & JUSTICE 
REFORM PROJECT

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$9,000,000.00 $9,000,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5106 W915WE52561413-NA-1 *URI#22705* PW-090 UDARB 359 GRS (WATER 
TREATMENT PLANT)

C-POTABLE WATER CONSTRUCTION $341,865.00 $341,865.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5107 W915WE52712129-NA-1 SEE W915WE42050725 FOR COMPLETE 
DESCRIPTION

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$1,607,324.81 $1,551,391.44 $55,933.37 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5108 W915WE52892718-NA-1 *URI#21977* DAHUK PRISON C-DETENTION FACILITY CONSTRUCTION $6,000,000.00 $5,605,082.55 $394,917.45 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5109 W915WE53033200-NA-2 *URI#23605* FLOOR REMODEL - MINISTRY OF 
INDUSTRY & MINERALS BLDG

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$12,780.00 $12,780.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5110 W915WE53053254-NA-1 *URI#23281* PW-090 UDARL 455 - REWIRING 
OF AR RUMAYTHA WATER TREATMENT PLANT 
PROJECT

C-POTABLE WATER CONSTRUCTION $72,846.00 $72,846.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5111 W915WE53103407-NA-1 *URI#20945* BASRAH COURT HOUSE C-JUDICIAL FACILITY CONSTRUCTION $8,847,370.36 $852,000.11 $7,995,370.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5112 W915WE53103409-NA-1 *URI#22166* SJ-082 HILLA COURT HOUSE C-JUDICIAL FACILITY CONSTRUCTION $6,951,143.18 $570,041.87 $6,381,101.31 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5113 W915WE53193675-NA-1 URI 23684 IMPROVE SECURITY ON THE 
MINISTRY OF ENVIRONMENT

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$42,144.82 $42,144.82 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5114 W915WE53223809-NA-1 *URI#23861*CONSTRUCTION MIPR IS TO FUND 
A CONTRACT TO BUILD A NEW PRIMARY 
HEALTHCARE CLINIC IN SULAMNAIYAH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$762,263.48 $440,672.46 $321,591.02 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5115 W915WE53263890-NA-1 *URI#23533* REHAB BERNON WATER COMPACT 
UNIT PROJECT

C-POTABLE WATER CONSTRUCTION $110,760.00 $110,760.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5116 W915WE53263893-NA-1 *URI# 22870* PW-009 UDARD 001-10 (COMPACT 
& R O UNIT OF 200 M3/HR AT AL ZEIRIJ PROJECT)

C-POTABLE WATER CONSTRUCTION $1,278,000.00 $1,020,057.00 $257,943.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5117 W915WE53394116-NA-1 *URI#23910* PROJECT CODE 62000 STORAGE 
YARD PHASE II

C-SEWAGE CONSTRUCTION $787,707.02 $570,973.14 $216,733.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5118 W915WE53404151-NA-1 *URI#24015* PCO 09000 TO SUPPORT RULE 
OF LAW

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$26,000,000.00 $26,000,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5119 W915WE53404174-NA-1 *URI 20996* COMPACT UNIT OF 50 M3/HR WITH 
RO AT CHIPAT AL MIDAINA DISTRICT PROJECT

C-POTABLE WATER CONSTRUCTION $531,435.00 $531,435.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5120 W915WE53404175-NA-1 *URI#20997* BAS-10 COMPACT UNIT OF 50 M3/
HR AT ABO BOSARI AL DAYER DISTRIC PROJECT

C-POTABLE WATER CONSTRUCTION $628,350.00 $628,350.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5121 W915WE53404176-NA-1 *URI#21003* BAS-14 COMPACT UNIT WITH RO 
RATED AT 50 M3/HR AT TALHA DISTRIC PROJECT

C-POTABLE WATER CONSTRUCTION $581,331.32 $406,931.20 $174,400.12 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5122 W915WE53404177-NA-1 *URI#21005* BAS-15 COMPACT UNIT WITH RO 
RATED AT 50 M3/HR AT HAMDEN DISTRICT

C-POTABLE WATER CONSTRUCTION $555,207.93 $499,685.22 $55,522.71 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5123 W915WE53414185-NA-2 *URI#23748* PROJECT BABIL C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$4,480,349.57 $896,070.77 $3,584,278.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5124 W915WE53414186-NA-2 *URI#23750* MUSAYIB STREET REPAIR BABIL 
ROAD PROJECT

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$213,900.00 $195,960.00 $17,940.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5125 W915WE53414187-NA-2 *URI#23754* BABIL ROAD PROJECT C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$448,791.00 $212,014.89 $236,776.11 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5126 W915WE53414188-NA-2 *URI#23758* BABIL PROJECT ABU GHARAQ 
STREET REPAIR

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$481,699.50 $352,977.21 $128,722.29 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5127 W915WE53414190-NA-2 *URI#23761* BABIL PROJECT MAHAWII REPAIR 
REPAIR $498,125.00S&A 32,378.12

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$518,575.13 $453,757.10 $64,818.03 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
5128 W915WE53414191-NA-2 *URI#23764* BABIL PROJECT ALDULAMI ROADS 

IFE$500,000 S&A 32,500
C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$534,204.00 $160,261.20 $373,942.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5129 W915WE53414193-NA-2 *URI#23766* PROJECT BABIL ISKANDIRIYAH 
STREET REPAIR IGE$400,600.00 S&A $26,032.60

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$485,640.00 $48,564.00 $437,076.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5130 W915WE53414194-NA-2 *URI#23768* WASSIT PROJECT 
ZUBAIDIYAHSHEHAIMIYAH ROAD 
MAINTENANCE

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$764,670.00 $642,322.80 $122,347.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5131 W915WE53414195-NA-2 *URI#23770*WASSIT PROJECT 
BADRAHZARBATIYAH ROAD MAINTENANCE

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$657,105.00 $394,263.00 $262,842.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5132 W915WE53414197-NA-2 *URI#23772* WASSIT PROJECT HAY BASHAIR 
ROAD MAINTENANCE

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$699,943.56 $629,949.20 $69,994.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5133 W915WE53414198-NA-2 *URI#23775*WASSIT PROJECT 
KUTMOUFAQIAYAH ROAD MAINTENANCE

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$932,407.50 $715,680.00 $216,727.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5134 W915WE53414205-NA-2 *URI#23785* QADISSIYA PAVING MAIN ROAD C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$415,350.00 $332,280.00 $83,070.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5135 W915WE53414206-NA-2 *URI#23788* QADISSIUA CONSTRUCTION OF AL 
HAMZA BRIDGE

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$785,970.00 $785,970.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5136 W915WE53414207-NA-2 *URI#23794* PROJECT QADISSIYA PAVING MAIN 
ROADS IN DIWANIYAH CITY

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$860,046.08 $725,349.83 $134,696.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5137 W915WE53414208-NA-2 *URI#23794* PROJECT QADISSIYA 
CONSTRUCTION AL SANIYAH/A; IMAN

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$408,922.73 $347,581.94 $61,340.79 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5138 W915WE53414209-NA-2 *URI#23797* QADISSIYA PROJECT 
CONSTRUCTION FOR AL SHAMIYAH

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$491,550.75 $417,816.56 $73,734.19 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5139 W915WE53424226-NA-2 *URI#23782* WASIT PROJECT ALSHEHEMIYAH 
ROAD

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$639,000.00 $575,100.00 $63,900.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5140 W915WE53434262-NA-1 *URI#22467* IRRF#A125 MIPR FUNDING TO 
GRD/GRC FOR GBAGC-500 MAHALA 208 
ELECTRIC NETWORK CONDITION ASSESSMENT 
$11,430.65 INCLUSIVE OF 6.5% GRD 
CONSTRUCTION MANAGEMENT FEE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$10,948.36 $10,948.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5141 W915WE53464330-NA-1 *URI#23607* PW-090 HILAH $481,000 GRD 
CONSTRUCTION MGT FEE 6.5% $31,265.00

C-POTABLE WATER CONSTRUCTION $512,265.00 $512,265.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5142 W915WE53544571-NA-1 *URI*24172* MTO URI 24173 AMSCO 03100000 C-GENERATION CONSTRUCTION $3,507,808.20 $3,507,808.20 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5143 W915WE60024871-NA-1 *URI#23507* ED-1000 GBAGP-030 LV NETWORK 
FOR AL-ZIHAIRIYA QTR (SHAMIYA DISTRICT)

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$192,556.26 $173,406.50 $19,149.76 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5144 W915WE60064995-NA-1 *URI#23510* ED-1000 PRDC GBAGP-033 
ALJUMHORY SUBSTATION REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$505,342.50 $255,600.00 $249,742.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5145 W915WE60064997-NA-1 *URI#23511* ED-1000 PRDC GBAGP-034 HAMZA 
LV NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$652,893.99 $568,017.75 $84,876.24 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5146 W915WE60065000-NA-1 *URI#24083*ED-1000 PRDC GBAGT-013 11KV&LV 
NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$477,759.00 $71,663.85 $406,095.15 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5147 W915WE60065001-NA-1 *URI#23502*C-PRDC ED-1000 GBAGU-028 
ALBASROKIYAH 60KM 11KV FEEDER

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$266,250.00 $266,250.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5148 W915WE60065002-NA-1 *URI#23503* ED-1000 C-PRDC GBAGU-029 11KV 
FEEDERS FOR AL MEEGASES 55KM OH

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$479,250.00 $359,437.50 $119,812.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5149 W915WE60065003-NA-1 *URI#23504* PRDC ED-1000 GBAGU-030 HAY 
AL-ZEHARA & AL-KUT LV NETWORKS

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$448,631.25 $448,631.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5150 W915WE60065005-NA-1 *URI#23505* C-PRDC ED-1000 GBAGU-031 AL 
AMARAH

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$517,259.85 $387,944.89 $129,314.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5151 W915WE60065006-NA-1 *URI#23506* C-PRDC ED-1000 GBAGU-032 AL 
NA’MANIYA SUBSTATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$607,050.00 $0.00 $607,050.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5152 W915WE60115179-NA-1 *URI#24184* CLOSE OUT COSTS - 
TRANSMISSION PROJECTS

C-TRANSMISSION CONSTRUCTION $555,117.61 $555,117.61 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5153 W915WE60295680-NA-1 *URI#24455* ED-1000 PRDCQADISSIYA007 
CONTGY $100,000 PRJ S&A $65,000 CONTG 
S&A $6,500

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,408,378.37 $1,111,984.59 $296,393.78 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5154 W915WE60375830-NA-1 *URI#24151* GBAGG-032/ED-1000 
PRDCDIYALA005  AL-MUQDADIYAH 
SUBSTATION FEEDER LINE #1 PROJECT, MASTER 
3-5

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$169,833.42 $169,832.89 $0.53 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5155 W915WE60375831-NA-1 *URI#24150* GBAGG-031/ED-1000 
PRDCDIYALA004  AL-MUQDADIYAH 
SUBSTATION FEEDER LINE #3 PROJECT, MASTER 
3-4

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$62,100.15 $62,100.15 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5156 W915WE60375832-NA-1 *URI#24147* GBAGG-030/ED-1000 

PRDCDIYALA003  AL-KHALIS SUBSTATION TO 
AL-QURA VILLAGE AND AL-TABOOK FACTORY 
FEEDER PROJECT, MASTER 3-3

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$33,675.30 $33,675.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5157 W915WE60375833-NA-1 *URI 24146* GBAGG-029/ED-1000 
PRDCDIYALA002 AL-KHALIS SUBSTATION - 
JEDADIA VILLAGE FEEDER PROJECT, MASTER 3-1

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$245,716.80 $245,716.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5158 W915WE60395907-NA-1 *URI#24145* GBAGG-028/ ED-1000 BAQUBA 
SUBSTATION - AL ASKARI FEEDER PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$144,893.25 $144,893.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5159 W915WE60395908-NA-1 SHIPPING COST FOR AMMO ON CONTRACT 
W91GY0-06-M-0037

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$2,500.00 $0.00 $2,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5160 W915WE60456107-NA-1 *URI#24425* TR-029B-2 BASRAH & THI-QAR 
RAILWAY REHAB

C-RAILROAD CONSTRUCTION $748,775.14 $444,271.81 $304,503.33 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5161 W915WE60486199-NA-1 *URI#23178* FY2005 TRUST FUND PLEDGE TO 
NATO FOR TRAINING OF IAF

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$464,728.31 $464,728.31 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5162 W915WE60486199-NA-2 *URI#23178* NATO FY2006 TRAINING PLEDGE 
FOR TRAINING OF THE IAF

NC-ICDC - OPERATIONS AND PERSONNEL 
NON-CONSTRUCTION

$1,000,000.00 $100,000.00 $900,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5163 W915WE60516268-NA-1 *URI#24921* COMMUNICATIONS BASED TRAIN 
CONTROL SYSTEM

NC-RAILROAD NON-CONSTRUCTION $41,606,215.12 $4,135,588.23 $37,470,626.89 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5164 W915WE60526271-NA-1 *URI#24005* PROJECT CODE :70000 
CONTINGENCY $11,400.00;GRD FEE$7,423.00 
GRD CONTINGENCY $742.00

C-AIRPORT CONSTRUCTION $97,341.00 $97,341.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5165 W915WE60566430-NA-1 *URI#24735* AL MAJID AL HILLAL-AL CHAMCHA 
ROAD PROJECT

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$1,011,750.01 $192,232.51 $819,517.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5166 W915WE60566431-NA-1 *URI#24741* AL WARKAA RUINS - AL SEWAIR 
ROAD PROJECT

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$873,300.01 $165,927.00 $707,373.01 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5167 W915WE60566432-NA-1 *URI#24743* KHIDIR-AL WARKAA RUINS ROAD 
PROJECT

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$1,563,897.13 $234,584.58 $1,329,312.55 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5168 W915WE60586485-NA-1 *URI#24162* ED-1000 GRAGL-015 CONSTRUCT 
11KV FEEDERS FOR THE ARMY BARRACKS IN AL 
RUMAYTHAH

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$79,715.25 $79,715.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5169 W915WE60636668-NA-1 *URI#22851* TC-004 IRAQI POSTAL OFFICES 
REHABILITATION

C-TELECOM AND POSTAL CONSTRUCTION $325,021.55 $283,438.31 $41,583.24 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5170 W915WE60676764-NA-1 *URI#23701* MISSAN GOVERNATE ROAD 
PROJECTS - PAVEMENT STREETS OF EAST TIGRIS 
SIDE IN AMARAH CENTER

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$1,118,250.00 $0.00 $1,118,250.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5171 W915WE60676765-NA-1 *URI#23703* MISSAN GOVERNATE ROAD 
PROJECTS

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$1,133,272.89 $412,960.14 $720,312.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5172 W915WE60676767-NA-1 *URI#23705* MISSAN GOVERNATE ROAD 
PROJECTS - PAVEMENT OF STREETS OF NORTH 
TIGRIS SIDE IN AMARRAH

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$372,750.00 $0.00 $372,750.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5173 W915WE60676769-NA-1 *URI#23707* MISSAN GOVERNATE ROAD 
PROJECTS - PAVEMENT STREETS OF WEST TIGRIS 
SIDE IN AMARAH

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$958,500.00 $0.00 $958,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5174 W915WE60676770-NA-1 *URI#23710* MISSAN GOVERNATE ROAD 
PROJECTS - PAVEMENT STREETS IN CENTER OF 
MAYMONA DISTRICT

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$213,000.00 $0.00 $213,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5175 W915WE60676771-NA-1 *URI#23712* P/C 82000 RE-PAVEMENT OF 
AMARAH CENTER STREETS PROJECT

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$1,086,313.21 $408,273.08 $678,040.13 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5176 W915WE60676772-NA-1 *URI#23715* MISAAN GOVERNATE ROAD 
PROJECTS - REPAVEMENT OF STREETS OF 
SOUTHERN AMARAH DISTRICTS

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$426,000.00 $0.00 $426,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5177 W915WE60676773-NA-1 *URI#23718* P/C 82000 REPAVEMENT THE 
STREETS OF DISTRICT NORTHERN AMARAH

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$447,300.00 $0.00 $447,300.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5178 W915WE60726924-NA-1 *URI#24138* ED-1000 GBAGD-024 PROVIDE 
DISTRIBUTION MATERIAL TO MINISTRY OF 
ELECTRICITY

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,597,500.00 $822,867.58 $774,632.42 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5179 W915WE60726925-NA-1 *URI#24152* ED-1000 GBAGK-019-AMARAH 
CENTER EAST LV NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$514,655.03 $231,595.17 $283,059.86 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5180 W915WE60726927-NA-1 *URI#24154* ED-1000 GBAGK-0021 AMARAH 
CENTER WEST LV NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$615,588.11 $492,470.50 $123,117.61 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5181 W915WE60726928-NA-1 *URI#24153* ED-1000 GBAGK-0020 AL ASKARI 
LV NETWORK REHABILIATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$378,288.00 $302,609.12 $75,678.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5182 W915WE60736985-NA-1 *URI#23179* P/C 67000 TECHNICAL SUPPORT 
FOR MOSUL DAM PROCUREMENT (WR-003 W-R-
WR-DAM-080)

NC-DAMS NON-CONSTRUCTION $96,967.98 $96,967.98 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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5183 W915WE60787144-NA-1 *URI#25136* P/C 82000 BUILDING AL ESHTARAKI 

ROAD
C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$3,771,564.38 $1,320,047.53 $2,451,516.85 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5184 W915WE60787145-NA-1 *URI#25138* P/C 82000 BUILDING AL GARAF 
- AL HAMZAI ROAD

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$2,932,191.02 $586,438.20 $2,345,752.82 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5185 W915WE60787147-NA-1 *URI#25142* P/C 82000 SUQ AL SHY0UIK ROAD 
MAINTENANCE

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$931,875.00 $93,187.50 $838,687.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5186 W915WE60787150-NA-1 *URI#23844* P/C 82000 ROADS SUB BASE & 
RESURFACING

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$232,749.36 $209,473.79 $23,275.57 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5187 W915WE60787151-NA-1 *URI#23846* P/C 82000 BASRAH VILLIAGE ROAD 
(MASHROA-AL ZERAI)

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$726,063.76 $217,819.13 $508,244.63 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5188 W915WE60787152-NA-1 *URI#23848* P/C 82000 PAVEMENT OF HAJI 
SFEIH STREET

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$159,537.00 $47,861.10 $111,675.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5189 W915WE60787157-NA-1 *URI#23852* P/C 82000 PAVEMENT OF ROADS C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$268,380.00 $254,961.00 $13,419.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5190 W915WE60787158-NA-1 *URI#23854* P/C 82000 PAVEMENT OF STREETS 
(THUGER & AL ZUBAIR)

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$1,416,450.00 $1,062,337.50 $354,112.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5191 W915WE60807244-NA-1 *URI#18150* BOOSTER PUMP & GENERATOR AT 
NASSIRIYA LPG PUMA STATION

C-OIL INFRASTRUCTURE CONSTRUCTION $410,025.00 $205,012.50 $205,012.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5192 W915WE60807246-NA-1 *URI#25125* BERTH 10 & 11 CLEAN UP AT 
KHOUR AL ZUBAIR

C-PORT REHAB CONSTRUCTION $13,845.00 $13,845.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5193 W915WE60837441-NA-1 *URI#25244* PHC PUNCH LIST REPAIRS FOR 1ST 
6 COMPLETED PHCS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,535,163.41 $884,708.94 $650,454.47 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5194 W915WE60887609-NA-1 *URI#25606* PW-99 AL DAYER WATER 
NETWORK EXTENSION PROJECT

C-PW-099 DIRECT LOCAL CONTRACTING $304,536.75 $304,536.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5195 W915WE60917712-NA-1 *URI#24206* MINERALS MANAGEMENT 
SERVICES

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$750,000.00 $0.00 $750,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5196 W915WE61078094-NA-1 *URI#25177* NAJAF OLD CITY MAIN STREETS C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$1,017,075.87 $437,343.12 $579,732.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5197 W915WE61078096-NA-1 *URI#25179* MANATHERA CITY CENTER 
STREETS

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$810,997.50 $648,798.01 $162,199.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5198 W915WE61078097-NA-1 *URI#25181* JAZRA & RAWDA STREETS C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$89,034.00 $0.00 $89,034.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5199 W915WE61078098-NA-1 *URI#25183* QADISSYA ROUND ROAD STREET C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$242,021.26 $72,606.38 $169,414.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5200 W915WE61078100-NA-1 *URI#25185* STREET PARALLELING TAQA 
STREET

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$414,072.01 $207,036.00 $207,036.01 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5201 W915WE61078101-NA-1 *URI#25192* WIDEN AND PAVE STREET 
INDUSTRIAL QTR

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$146,331.01 $36,582.75 $109,748.26 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5202 W915WE61078102-NA-1 *URI#25194* 1-KM OF AL HEERA STREET C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$120,132.01 $0.00 $120,132.01 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5203 W915WE61078103-NA-1 *URI#25196* AL SHALAL & AL JARA BRIDGE 
APPROACHES

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$208,287.38 $4,579.50 $203,707.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5204 W915WE61078104-NA-1 *URI#25199* AL JAMAYA QTR STREET PAVING C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$336,481.43 $168,241.25 $168,240.18 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5205 W915WE61078105-NA-1 *URI#25202* STREET RENOVATION-KU H.S. 
TO CITY

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$298,391.70 $119,356.68 $179,035.02 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5206 W915WE61078106-NA-1 *URI#25204* STREET PARALLELING IMAM ALI 
STREET PAVING

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$1,427,419.51 $613,790.39 $813,629.12 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5207 W915WE61108173-NA-1 *URI#25846* IRAQI SECURE DOCUMENT 
STORAGE FACILITY

C-INVESTIGATIONS OF CRIMES AGAINST 
HUMANITY CONSTRUCTION

$1,917,607.03 $484,811.89 $1,432,795.14 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5208 W915WE61118205-NA-1 *URI#24160* ED-1000 GBAGL-012 SAMAWAH LV 
NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$264,909.70 $264,909.70 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5209 W915WE61118209-NA-1 *URI#24155* ED-1000 GBAGL-013 AL-KHIDR LV 
NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$282,544.50 $282,544.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5210 W915WE61118210-NA-1 *URI#24158* ED-1000 GBAGL-014 AL-
RUMAITHA LV NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$419,865.60 $280,875.44 $138,990.16 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5211 W915WE61138257-NA-1 *URI#26014* SECURITY FENCE FOR AMEEN FIRE 
STATION

NC-FIRE SERVICES NON-CONSTRUCTION $43,019.61 $43,019.61 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5212 W915WE61138259-NA-1 *URI#26057* NORTHERN PHC PUNCH LIST 
REPAIRS FOR COMPLETED PHCS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$304,600.67 $288,623.53 $15,977.14 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5213 W915WE61138260-NA-1 *URI#26058* SOUTHERN PHC PUNCH LIST 
REPAIRS FOR COMPLETED PHCS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$289,467.17 $253,938.60 $35,528.57 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5214 W915WE61148266-NA-1 *URI#24496* PW-090 CONSTRUCT AL 
RUMAITHA COMPACT UNIT - AL HALAJIAH 
QUARTER - UDARL 458

C-POTABLE WATER CONSTRUCTION $621,214.50 $217,425.08 $403,789.42 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5215 W915WE61148267-NA-1 *URI#24494* PW 090 CONSTRUCT AL WARKAAT 

COMPACT UNITS UDARL 461
C-POTABLE WATER CONSTRUCTION $1,009,620.00 $504,810.00 $504,810.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

5216 W915WE61148268-NA-1 *URI#24495* PW 090 CONSTRUCT AL 
RUMAITHA COMPACT UNIT - AL SHARQI 
QUARTER UDARL 459

C-POTABLE WATER CONSTRUCTION $495,670.63 $248,058.13 $247,612.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5217 W915WE61148275-NA-1 *URI#25985* MOBILE WHEEL LATHE NC-RAILROAD NON-CONSTRUCTION $2,000,000.00 $64,068.59 $1,935,931.41 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5218 W915WE61188401-NA-1 *URI#26307* FUNDING PROVIDED FOR 
DELEGATES TRAINING, TRAVEL AND PER DIEM 
FOR PLANNING SEMINAR IN WASHINGTON, D.C.

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$8,600.00 $4,711.05 $3,888.95 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5219 W915WE61198426-NA-1 *URI#26255* P/C 90000, HOSPITAL ASSESSMENTS 
BY TECHNICAL ASSISTANCE TEAM

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$74,720.00 $74,720.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5220 W915WE61218438-NA-1 *URI#26138* ICAA FLIGHT SAFETY TRAINING 
AND CERTIFICATION

NC-AIRPORT NON-CONSTRUCTION $540,000.00 $540,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5221 W915WE61228457-NA-1 AFCEE FEE TO SM757 POLICE COMMANDO SITES 
4 AND 6

C-POLICE ASSISTANCE CONSTRUCTION $317,663.00 $317,663.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5222 W915WE61308625-NA-1 *URI#24142* ED-1000 GBAGD-025 BASRAH 
CENTER LV NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,465,972.50 $732,986.25 $732,986.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5223 W915WE61318646-NA-1 *URI#6053* PC 09000 KHADIMIYAH COURT 
HOUSE FOR CONSTRUCTION AND RENOVATION

C-JUDICIAL FACILITY CONSTRUCTION $227,857.92 $56,964.49 $170,893.43 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5224 W915WE61318655-NA-1 *URA#24144* PC 42000 ED-1000 GBAGD-
026 BASRAH DISTRICT LV NETWORK 
REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$972,291.75 $534,496.88 $437,794.87 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5225 W915WE61378748-NA-1 *URI#25095* WR-029 FALLUJA BARRAGE 
ASSESSMENT

C-DAMS CONSTRUCTION $58,299.00 $0.00 $58,299.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5226 W915WE61428860-NA-1 *URI#25698* PW-099 CONSTRUCT UM QSAR RO 
WATER TREATMENT PLANT

C-PW-099 DIRECT LOCAL CONTRACTING $363,507.93 $181,753.97 $181,753.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5227 W915WE61438884-NA-1 *URI#26829* PC 13000 PAVEMENT & SECURITY 
FENCE FOR AINKAWA FIRE STATION

FACILITIES REPAIR IRAQ $92,896.76 $92,896.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5228 W915WE61438886-NA-1 *URI#26716* PC 13000 SECURITY FENCE FOR 
THE HUSSEINIYA FIRE STATION

FACILITIES REPAIR IRAQ $63,245.03 $63,245.03 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5229 W915WE61458945-NA-1 *URI#24061* ED-1000 GBAGA-058 HUSAYBA 
SUBSTATION RECONSTRUCTION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$3,887,143.50 $327,928.94 $3,559,214.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5230 W915WE61458953-NA-1 *URI#25581* AL MUGHANNA BRIDGE REPAIR C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$100,110.00 $100,110.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5231 W915WE61479036-NA-1 *URI#25265* FT-05-0016 PC 82000 MIPR TO 
GRS REHAB AL BOBIYAT RD LEFT OF RUSHDIA 
CANAL.

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$183,654.56 $17,910.11 $165,744.45 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5232 W915WE61479038-NA-1 *URI#25267* FT-05-0016 PC 82000 MIPR TO 
GRS. RAHAB WAHID HUZAIRAN ROAD AT AL 
SHIBANAT.

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$673,825.50 $202,147.65 $471,677.85 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5233 W915WE61479039-NA-1 *URI#25285* FT-05-0016 PC 82000 MIPR TO GRS.  
REHAB ALBO SAHWA AL AAWAGE BIDONIYAT 
ROAD.

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$391,386.43 $39,138.64 $352,247.79 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5234 W915WE61479046-NA-1 *URI#25293* FC-05-0016 PC 82000. MIPR TO 
GRS. REHAB AL GADHY VILLAGE ROAD.

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$201,958.23 $19,697.18 $182,261.05 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5235 W915WE61499060-NA-1 *URI#26804* FENCE FOR DAYDEA FIRE STATION FACILITIES REPAIR IRAQ $42,286.53 $42,232.57 $53.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5236 W915WE61499061-NA-1 *URI#26732* FENCE FOR ZAYONA FIRE STATION FACILITIES REPAIR IRAQ $43,968.53 $43,968.53 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5237 W915WE61499062-NA-1 *URI#26802* FENCE FOR AMIL FIRE STATION FACILITIES REPAIR IRAQ $48,406.38 $44,997.48 $3,408.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5238 W915WE61499063-NA-1 *URI#26715* FENCE FOR YARMOOK FIRE 
STATION

FACILITIES REPAIR IRAQ $95,553.00 $89,143.11 $6,409.89 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5239 W915WE61509083-NA-1 PC27000 IRAQI STRATEGIC SUPPORT 
CAPABILITIES & LONG TERM SUSTAINMENT 
ASSESSMENT

NC-ICDC - FACILITIES NON-CONSTRUCTION $5,000,000.00 $28,302.00 $4,971,698.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5240 W915WE61509085-NA-1 *URI#26783* ED-1000 GBAGQ-035 AZIZ BALAD 
ELECTRICAL POWER NETWORK

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$133,057.91 $0.00 $133,057.91 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5241 W915WE61509086-NA-1 *URI#26793* PC 42000 ED-1000 GBAGJ-030 
AL HINDIYAH ELECTRIC DIST NETWORK 
REPLACEMENT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$858,329.30 $85,832.93 $772,496.37 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5242 W915WE61509087-NA-1 *URI#26784* ED-1000 GBAGQ-036 POWER 
NETWORK OF BAYJI

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$526,733.03 $521,224.15 $5,508.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5243 W915WE61509089-NA-1 *URI#26787* ED-1000 GBAGQ-037 TUZ POWER 
NETWORK REHABILITATION

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$416,202.00 $253,619.10 $162,582.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5244 W915WE61509090-NA-1 *URI#26792* PC 42000 ED-1000 GBAGJ-

029 AL KHAIRAT ELECTRIC DIST NETWORK 
REPLACEMENT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$822,978.75 $246,893.63 $576,085.12 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5245 W915WE61509091-NA-1 *URI#26788* ED-1000 GBAGQ-38 UPGRADE AL 
DOLOUIYA POWER NETWORK

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$641,827.58 $128,606.74 $513,220.84 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5246 W915WE61509095-NA-1 *URI#26799* ED-1000 GBAGN-042 ELECTRICAL 
FINAL MILE PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$3,073,962.75 $0.00 $3,073,962.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5247 W915WE61509097-NA-1 *URI#26759* ED-1000 GBAGG-033 AL MADINAA 
FEEDER PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$69,961.98 $35,294.10 $34,667.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5248 W915WE61509099-NA-1 *URI#26796* PC42000 ED-1000 GBAGU-033 
IMPROVING THE PERFORMANCE OF 400 & 132 
KV IN WASSIT NETWORK

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$343,047.15 $205,849.60 $137,197.55 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5249 W915WE61509100-NA-1 *URI#26762* ED-1000 GBAGG-034 AL COLA 
AND AL TALEAA FEEDER PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$70,645.71 $0.00 $70,645.71 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5250 W915WE61509101-NA-1 *URI#25598* PC42000 ED-1000 GBAGJ-026 
AIN AL TAMUR ELECTRIC DISTRIBUTION 
IMPROVEMENTS

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$502,999.50 $50,299.95 $452,699.55 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5251 W915WE61509102-NA-1 *URI#26765* ED-1000 GBAGG-035 AL JAZIRAA 
FEEDER LINE PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$27,965.00 $0.00 $27,965.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5252 W915WE61509103-NA-1 *URI#25602* PC42000 ED-1000 GBAGJ-
027 AL GHADIR ELECTRIC DIST NETWORK 
REPLACEMENT PHASE A

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,757,250.00 $0.00 $1,757,250.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5253 W915WE61509104-NA-1 *URI#26768* ED-1000 GBAGG-036 ABO JISRAA 
SUBSTATION TO AL WAJIHIA FEEDER PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$84,396.99 $0.00 $84,396.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5254 W915WE61509105-NA-1 *URI#26771* ED-1000 GBAGG-037 AL MOAAL 
FEEDER PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$31,817.73 $31,817.73 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5255 W915WE61509106-NA-1 *URI#26777* ED-1000 GBAGG-042 ASKAR 
FEEDER LINE PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$72,782.10 $72,782.10 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5256 W915WE61509107-NA-1 *URI#26772* ED-1000 GBAGG-038 SHRWEEN 
FEEDER PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$98,298.44 $65,465.55 $32,832.89 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5257 W915WE61509108-NA-1 *URI#26778* ED-1000 GBAGG-043 BUHRIZ 
FEEDER LINE PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$104,650.10 $52,308.54 $52,341.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5258 W915WE61509109-NA-1 *URI#26779* ED-1000 GBAGG-044 BAQUBAH-
ALMOSTAFA SUBSTATION PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$3,193,654.22 $0.00 $3,193,654.22 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5259 W915WE61509110-NA-1 *URI#26774* ED-1000 GBAGG-039J AL SAWAD 
FEEDER/400KV TRANSFORMER PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$37,243.05 $37,243.05 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5260 W915WE61509114-NA-1 *URI#26780* ED-1000 GBAGG-045 DIYALA-
NOFAL SUBDIVISION SUBSTATION PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$3,513,435.00 $0.00 $3,513,435.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5261 W915WE61509115-NA-1 *URI#26781* ED-1000 GBAGG-046 AL-
SHUHADAA/KHANAGIN DISTRIBUTION PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$193,541.39 $79,257.30 $114,284.09 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5262 W915WE61509116-NA-1 *URI#26775* ED-1000 GBAGG-040 FATHWAT 
ARAB FEEDER PROJECT

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$23,307.53 $0.00 $23,307.53 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5263 W915WE61509117-NA-1 *URI#26776* ED-1000 GBAGG-041 ETBA 
VILLAGE

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$163,716.06 $70,630.80 $93,085.26 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5264 W915WE61529198-NA-1 *URI#26909* SADYEA FIRE STATION FACILITIES REPAIR IRAQ $55,612.17 $55,612.17 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5265 W915WE61529200-NA-1 *URI#26906* BENOOK FIRE STATION FACILITIES REPAIR IRAQ $115,750.78 $115,664.33 $86.45 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5266 W915WE61529202-NA-1 *URI#26910* SADER FIRE STATION FACILITIES REPAIR IRAQ $105,435.00 $105,435.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5267 W915WE61529206-NA-1 *URI#26908* HUSSEINIYA FIRE STATION FACILITIES REPAIR IRAQ $44,144.25 $44,144.25 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5268 W915WE61549262-NA-1 *URI#26450* PW-101 REPAIR 5 WATER PUMP 
STATIONS MOSUL UDARN 3136 AL DAWASA 
PC 60000

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$93,912.82 $48,660.97 $45,251.85 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5269 W915WE61549264-NA-1 *URI#26455* PC 60000 PW-101 REPAIR 5 WATER 
PUMP STATIONS MOSUL UDARN 3140 AL 
MANSOR

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$42,575.79 $42,575.79 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5270 W915WE61549266-NA-1 *URI#26454* PC 60000 PW-101 REPAIR 5 
WATER PUMP STATIONS MOSUL UDARN 3139 
AL RESALA

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$51,568.99 $43,048.99 $8,520.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5271 W915WE61549267-NA-1 *URI#26447* PC 60000 PW-101 REPAIR 5 WATER 
PUMP STATIONS MOSUL UDARN 3132 AL 
MAMOON

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$42,683.03 $41,293.21 $1,389.82 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5272 W915WE61549268-NA-1 *URI#26453* PC 60000 PW-101 REPAIR 5 WATER 

PUMP STATIONS MOSUL UDARN 3131 SUK AL 
MAASH

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$69,638.97 $48,711.72 $20,927.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5273 W915WE61569290-NA-1 *URI#26133* PC 60000 PW-099 CONSTRUCT 
AQUBANI SARU WELL UDARH 3020

C-PW-099 DIRECT LOCAL CONTRACTING $86,052.00 $81,749.40 $4,302.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5274 W915WE61569291-NA-1 *URI#26134* PC 60000 PW-099 CONSTRUCT 
BAPISHTIAN WELL UDARH 3021

C-PW-099 DIRECT LOCAL CONTRACTING $86,904.00 $82,558.80 $4,345.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5275 W915WE61569292-NA-1 *URI#26135* PC 60000 PW-099 CONSTRUCT 
HAWIDAN WELL UDARH 3022

C-PW-099 DIRECT LOCAL CONTRACTING $105,307.20 $100,039.71 $5,267.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5276 W915WE61569296-NA-1 *URI#26136* PC 60000 PW-099 CONSTRUCT 
KAWARTIAN WELL USARH 3023

C-PW-099 DIRECT LOCAL CONTRACTING $62,941.50 $59,794.43 $3,147.07 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5277 W915WE61569299-NA-1 *URI#26137* PC 6000 PW-099 CONSTRUCT 
KESHKE WELL UDARH 3024

C-PW-099 DIRECT LOCAL CONTRACTING $85,626.00 $81,344.70 $4,281.30 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5278 W915WE61569301-NA-1 *URI#26132* PC 60000 PW-099 CONSTRUCT 
SHEWA ZIARAT WELL UDARH 3019

C-PW-099 DIRECT LOCAL CONTRACTING $103,688.40 $98,503.98 $5,184.42 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5279 W915WE61579329-NA-1 *URI#22452* PC 74000. DIWANIYAH NEW POST 
OFFICE CONSTRUCTION

C-TELECOM AND POSTAL CONSTRUCTION $525,900.24 $103,305.00 $422,595.24 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5280 W915WE61579331-NA-1 *URI#24847* PW-090 PRDC CONSTRUCT AL 
NADUM 200CUM CU & NETWORK/UDARM 465

C-POTABLE WATER CONSTRUCTION $1,037,299.35 $573,456.72 $463,842.63 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5281 W915WE61589367-NA-1 *URI#26108* PW-099 CONSTRUCT SATUR WELL 
UDARH 3018

C-PW-099 DIRECT LOCAL CONTRACTING $75,114.45 $37,557.23 $37,557.22 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5282 W915WE61589368-NA-1 *URI#26678* PC 60000 PW-099 CONSTRUCT 
BAWKAY GCHKA WELL UDARH 3033

C-PW-099 DIRECT LOCAL CONTRACTING $55,688.85 $27,844.43 $27,844.42 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5283 W915WE61589369-NA-1 *URI#27052* PC 60000 PW-099 CONSTRUCT 
DEGALA/SAMAGSHEEREN GAWRA WELL UDARH 
3040

C-PW-099 DIRECT LOCAL CONTRACTING $162,190.98 $81,095.49 $81,095.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5284 W915WE61589370-NA-1 *URI#26099* PC 60000 PW-099 CONSTRUCT 
HARSHAM WELL UDARH 3013

C-PW-099 DIRECT LOCAL CONTRACTING $50,933.63 $25,466.81 $25,466.82 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5285 W915WE61589371-NA-1 *URI#26101* PC 60000 PW-099 CONSTRUCT 
QURA BAG WELL UDARH 3015

C-PW-099 DIRECT LOCAL CONTRACTING $50,353.20 $25,176.60 $25,176.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5286 W915WE61589372-NA-1 *URI#26102* PC 60000 PW-099 CONSTRUCT 
MEER KHUZAR WELL UDARH 3016

C-PW-099 DIRECT LOCAL CONTRACTING $42,014.25 $21,007.13 $21,007.12 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5287 W915WE61589373-NA-1 *URI#26106* PC 60000 PW-099 CONSTRUCT SOFI 
IBRAHIM WELL UDARH 3017

C-PW-099 DIRECT LOCAL CONTRACTING $71,816.15 $35,908.07 $35,908.08 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5288 W915WE61589403-NA-1 PC67000 DEVELOPMENT OF A 3-D GEO/HYDRO 
GEOLOGICAL MODEL FOR MOSUL DAM

NC-DAMS NON-CONSTRUCTION $1,245,000.00 $749,109.23 $495,890.77 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5289 W915WE61599448-NA-1 *URI#11896* MU 03 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$404,700.00 $384,465.00 $20,235.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5290 W915WE61599448-NA-2 *URI#11813* BB 03 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$301,395.00 $82,974.15 $218,420.85 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5291 W915WE61599448-NA-3 *URI#11860* BA 05 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$425,468.00 $0.00 $425,468.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5292 W915WE61599448-NA-4 *URI#11886* KR 01 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$260,925.00 $78,277.50 $182,647.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5293 W915WE61599448-NA-5 *URI#11891* MN 02 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$346,125.00 $328,818.75 $17,306.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5294 W915WE61599448-NA-6 *URI#11920* DI 05 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$447,300.00 $348,255.00 $99,045.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5295 W915WE61599448-NA-7 *URI#11953* WA 05 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$632,077.50 $347,642.64 $284,434.86 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5296 W915WE61599448-NA-8 *URI#11952* WA 04 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$106,500.00 $85,200.00 $21,300.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5297 W915WE61609477-NA-1 *URI#26601* PW-101 REPAIR 2 HIGH LIFT PS-AL 
KAFA’AT UDARN 3147

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$163,903.50 $23,749.50 $140,154.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5298 W915WE61609478-NA-1 *URI#26668* PW-099 REHABILITATE AL 
MSHAMSH, AL NEKALA CU AND NETWORKS 
UDARB 3025

C-PW-099 DIRECT LOCAL CONTRACTING $346,125.00 $186,907.50 $159,217.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5299 W915WE61609483-NA-1 *URI#26670* PW-099 REHABILITATE AL BAKAA, 
AL HUSSYNIAT CU AND NETWORKS UDARB 3026

C-PW-099 DIRECT LOCAL CONTRACTING $356,775.00 $192,658.50 $164,116.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5300 W915WE61609486-NA-1 *URI#26671* PW-099 REHABILITATE AL ALAAK 
AND AL SAFRA CU AND NETWORKS UDARB 
3027

C-PW-099 DIRECT LOCAL CONTRACTING $410,557.50 $349,000.50 $61,557.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5301 W915WE61609489-NA-1 *URI#26666* PW-099 CONSTRUCT 50 CUM/HR 
CU AT AL BUKODHER IN AL ZUBAYDIA DISTRICT 
UDARU 3028

C-PW-099 DIRECT LOCAL CONTRACTING $527,175.00 $316,305.00 $210,870.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5302 W915WE61629553-NA-1 *URI#26659* PW-099 CONSTRUCT 50 CUM/HR 

CU AT AL JAZAER VILLAGE IN ALKUT DISTRICT 
IN WASIT GOVERNORATE

C-PW-099 DIRECT LOCAL CONTRACTING $457,950.00 $0.00 $457,950.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5303 W915WE61629554-NA-1 *URI#26605* PW-101 REPAIR 2 HIGH LIFT PUMP 
STATIONS AT AL NABI YOUNIS UDARN 3148

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$28,755.00 $6,390.00 $22,365.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5304 W915WE61629555-NA-1 *URI#24846* PW-090 PRDC EXTEND 
NETWORK TO AL FURAT QUARTER IN NAJAF 
GOVERNORATE.

C-POTABLE WATER CONSTRUCTION $147,816.68 $133,937.68 $13,879.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5305 W915WE61629556-NA-1 *URI#24845* PW-090 PRDC EXTEND 
NETWORK TO AL ADALA QUARTER IN NAJAF 
GOVERNORATE UDARM 464

C-POTABLE WATER CONSTRUCTION $308,645.06 $308,645.06 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5306 W915WE61639582-NA-1 *URI#26715* PAVEMENT FOR YARMOOK FIRE 
STATION DRIVEWAY

FACILITIES REPAIR IRAQ $131,165.28 $129,523.17 $1,642.11 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5307 W915WE61639583-NA-1 *URI#26826* PC 13000 PAVE DRIVEWAY AMEEN 
FIRE STATION

FACILITIES REPAIR IRAQ $26,614.35 $26,614.35 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5308 W915WE61639584-NA-1 *URI#27505* PAVEMENT OF DRIVEWAY FOR 
KAMALYA FIRE STATION

FACILITIES REPAIR IRAQ $35,608.28 $35,608.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5309 W915WE61639585-NA-1 *URI#26732* PAVEMENT OF DRIVEWAY FOR 
ZAYONA FIRE STATION

FACILITIES REPAIR IRAQ $57,110.63 $57,110.63 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5310 W915WE61639587-NA-1 *URI#25999* SECURITY FENCE FOR KAMALYA 
FIRE STATION

FACILITIES REPAIR IRAQ $60,619.80 $60,619.80 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5311 W915WE61639588-NA-1 *URI#26802* PAVEMENT OF DRIVEWAY FOR AL 
AMIL FIRE STATION

FACILITIES REPAIR IRAQ $54,114.99 $50,812.20 $3,302.79 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5312 W915WE61639639-NA-1 *URI#26290* PW-101 REPAIR BAB SHAMS PUMP 
STATION UDARN 3138

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$279,961.88 $19,755.75 $260,206.13 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5313 W915WE61669914-NA-1 *URI#26289* RPT A’AIN SFNI H20 COLL SYS C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$278,657.25 $222,925.80 $55,731.45 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5314 W915WE61690086-NA-1 PW-101 REPAIR ALKHADRA PUMP STATION  
URI# 26590

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$95,796.75 $72,084.53 $23,712.22 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5315 W915WE61710308-NA-1 URI 26583 DRINKING WATER TREATMENT PLANT 
REPAIR AT ALBU SAIF

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$302,065.95 $256,770.97 $45,294.98 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5316 W915WE61720528-NA-1 *URI#3623* DEVELOPMENT OF 3 SOLICITIATION 
PACKAGES FOR WTP

C-POTABLE WATER CONSTRUCTION $116,071.65 $113,380.42 $2,691.23 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5317 W915WE61730554-NA-1 AQUISITION OF BATTALION SETS AFSC SUPPORT 
COSTS

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$112,306.60 $110,797.32 $1,509.28 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5318 W915WE61740637-NA-1 URI 27814 C-DETENTION FACILITY CONSTRUCTION $15,503.86 $15,503.86 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5319 W915WE61740640-NA-1 URI 27797  REPAIR AC UNITS AT BAGHDAD 
POLICE ACADEMY

C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$162,181.40 $93,290.81 $68,890.59 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5320 W915WE61770847-NA-1 *URI#28015* MOSUL TO DAHUK ROAD C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$1,649,418.75 $412,354.70 $1,237,064.05 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5321 W915WE61770849-NA-1 *URI#28005* BAGHDAD TO MOSUL ROAD C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$1,810,100.63 $947,594.40 $862,506.23 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5322 W915WE61770868-NA-1 *URI#28293* NASSIRIYA CORRECTION FACILITY 
ASSESSMENT TAT

C-PENAL CONSTRUCTION $33,668.11 $33,668.11 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5323 W915WE61801100-NA-1 *URI#24497* UDARL 460 PW-090 CONSTRUCT 
TWO WTR STRG TANKS

C-POTABLE WATER CONSTRUCTION $684,624.60 $136,924.92 $547,699.68 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5324 W915WE61801125-NA-1 *URI#28328* PW-099 UDARL 3048 WATER TANK 
AT AL SALMAN

C-PW-099 DIRECT LOCAL CONTRACTING $933,994.35 $663,135.98 $270,858.37 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5325 W915WE61811143-NA-1 *URI#25313* REHAB VILLAGE ROAD SEGMENT 1 C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$913,077.75 $0.00 $913,077.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5326 W915WE61811145-NA-1 *URI#25325* CONSTRUCT ROAD SEGMENT 6 
RASHEED SECONDARY

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$527,175.00 $161,347.50 $365,827.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5327 W915WE61831213-NA-1 *URI#28044* PUNCHLIST FOR BAGHDAD FIRE 
STATION

FACILITIES REPAIR IRAQ $80,010.26 $75,629.20 $4,381.06 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5328 W915WE61831234-NA-1 *URI#26413* COMPLETION OF PHCS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$434,799.03 $413,220.00 $21,579.03 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5329 W915WE61831235-NA-1 *URI#26397* COMPLETION OF PHCS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$489,900.00 $122,475.00 $367,425.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5330 W915WE61831236-NA-1 *URI#26403* COMPLETION OF PHCS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$330,150.00 $99,045.00 $231,105.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5331 W915WE61831237-NA-1 *URI#26392* COMPLETION OF PHCS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$447,300.00 $134,190.00 $313,110.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5332 W915WE61831238-NA-1 *URI#26383* COMPLETION OF PHCS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$447,300.00 $402,570.00 $44,730.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5333 W915WE61891633-NA-1 *URI#22414* BAQUBA POST OFFICE 

REHABILITATION
C-TELECOM AND POSTAL CONSTRUCTION $54,096.68 $0.00 $54,096.68 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

5334 W915WE61901770-NA-1 *URI#28447* GBAGB-024 CONSTRUCT AL 
ISKANDIRIYAH LV NETWORK

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$606,926.46 $0.00 $606,926.46 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5335 W915WE61901771-NA-1 *URI#28448* GBAGB-025 CONSTRUCT AL 
MASHOA’S LV NETWORK

C-PRDC ED-1000  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$850,943.52 $0.00 $850,943.52 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5336 W915WE61901772-NA-1 *URI#26390* KR06 MIPR TO GRS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$298,200.00 $223,650.00 $74,550.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5337 W915WE61901790-NA-1 *URI#26378* KR02 MIPR TO GRS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$351,450.00 $35,145.00 $316,305.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5338 W915WE61901791-NA-1 *URI#26407* BA02 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$355,710.00 $173,513.00 $182,197.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5339 W915WE61901792-NA-1 *URI#26393* PHC COMPLETION KR05 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$431,325.00 $43,132.50 $388,192.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5340 W915WE61901793-NA-1 *URI#26388* MIPR TO GRS MN01 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$372,750.00 $279,562.50 $93,187.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5341 W915WE61901794-NA-1 *URI#26410* BA03 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$532,500.00 $266,250.00 $266,250.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5342 W915WE61901795-NA-1 *URI#26376* PHC COMPLETION BB05 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$399,375.00 $139,781.25 $259,593.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5343 W915WE61901796-NA-1 *URI#26395* MN03 MIPR TO GRS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$718,875.00 $71,887.50 $646,987.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5344 W915WE61901797-NA-1 *URI#26399* BA06 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$425,998.94 $0.00 $425,998.94 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5345 W915WE61901798-NA-1 *URI#26365* PHC COMPLETION BB06 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$255,600.00 $88,999.92 $166,600.08 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5346 W915WE61901799-NA-1 *URI#26380* C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$767,462.43 $191,866.14 $575,596.29 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5347 W915WE61901800-NA-1 *URI#26414* BA07 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$458,078.87 $137,423.34 $320,655.53 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5348 W915WE61901801-NA-1 *URI#26415* MIPR TO GRS NF02 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$356,775.00 $89,193.75 $267,581.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5349 W915WE61901802-NA-1 *URI#26375* PHC COMPLETION BB07 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$388,725.00 $108,843.00 $279,882.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5350 W915WE61901803-NA-1 *URI#26404* BA08 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$339,735.00 $165,720.50 $174,014.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5351 W915WE61901804-NA-1 *URI#26427* PHC COMPLETION DI01 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$639,000.00 $383,400.00 $255,600.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5352 W915WE61901805-NA-1 *URI#26401* BA09 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$351,450.00 $87,862.50 $263,587.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5353 W915WE61901806-NA-1 *URI#26405* NF03 MIPR TO GRS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$921,225.00 $460,612.50 $460,612.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5354 W915WE61901807-NA-1 *URI#26422* MIPR TO GRS. NF04 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$473,925.00 $229,731.25 $244,193.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5355 W915WE61901808-NA-1 *URI#26416* BA11 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$318,328.50 $154,307.13 $164,021.37 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5356 W915WE61901809-NA-1 *URI#26426* PHC COMPLETION DI02 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$489,900.00 $367,425.00 $122,475.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5357 W915WE61901810-NA-1 *URI#26381* PHC COMPLETION KR03 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$468,600.00 $46,860.00 $421,740.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5358 W915WE61901811-NA-1 *URI#26408* MIPR TO GRS. NF05 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$479,250.00 $160,425.00 $318,825.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5359 W915WE61901812-NA-1 *URI#26361* BB01 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$244,950.00 $21,300.00 $223,650.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5360 W915WE61901813-NA-1 *URI#26372* MIPR TO GRS TQ01 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$447,300.00 $155,213.10 $292,086.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5361 W915WE61901814-NA-1 *URI#26362* BB02 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$234,300.00 $0.00 $234,300.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5362 W915WE61901815-NA-1 *URI#26424* PHC COMPLETION DI03 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$628,350.00 $377,010.00 $251,340.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5363 W915WE61901816-NA-1 *URI#26379* KR04 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$617,700.00 $277,965.00 $339,735.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5364 W915WE61901817-NA-1 *URI#26371* BB04 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$324,825.00 $77,958.00 $246,867.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
5365 W915WE61901818-NA-1 *URI#26595* MIPR TO GRN NA 10 AL 

MAHALLABIYA
C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$420,312.90 $378,281.62 $42,031.28 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5366 W915WE61901819-NA-1 *URI#26433* PHC COMPLETION DI04 C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$468,600.00 $281,160.00 $187,440.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5367 W915WE61901820-NA-1 *URI#26554* SD01 IBN RUSHID PHC 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$150,283.22 $139,011.14 $11,272.08 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5368 W915WE61901821-NA-1 *URI#26602* MIPR TO GRN  SU03 CHAM 
CHAMAL

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$457,950.00 $208,062.66 $249,887.34 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5369 W915WE61901822-NA-1 *URI#26387* KR02 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$349,468.04 $0.00 $349,468.04 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5370 W915WE61901823-NA-1 *URI#26555* SD02 AL ARMOOSHIYA PHC 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$234,684.47 $215,345.73 $19,338.74 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5371 W915WE61901824-NA-1 *URI#26552* MIPR TO GRN DY 09 AL 
MANSURIYAH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$798,221.76 $274,713.56 $523,508.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5372 W915WE61901825-NA-1 *URI#26587* PHC COMPLETION DK01 SAMEEL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$361,503.60 $180,824.11 $180,679.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5373 W915WE61901826-NA-1 *URI#26579* SD 09 AL DOOR  PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$533,533.05 $371,933.68 $161,599.37 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5374 W915WE61901827-NA-1 *URI#26553* SD03 AL RAZI PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$157,973.58 $146,916.39 $11,057.19 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5375 W915WE61901828-NA-1 *URI#26604* MIPR TO GRN. KE05 HAI ALASRA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$458,961.75 $156,457.56 $302,504.19 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5376 W915WE61901829-NA-1 *URI#26588* PHC COMPLETION DK02 
BAHDEENAN

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$212,467.50 $164,981.01 $47,486.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5377 W915WE61901830-NA-1 *URI#26577* SD06 HAJEEL KABEER PHC 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$257,341.28 $185,182.61 $72,158.67 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5378 W915WE61901831-NA-1 *URI#26606* MIPR TO GRN KE 01 HAI ALHAJJAJ C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$306,361.10 $145,980.51 $160,380.59 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5379 W915WE61901832-NA-1 URI#26593* NA 01 AL QOSH  PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$444,118.85 $363,171.40 $80,947.45 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5380 W915WE61901833-NA-1 *URI#26607* MIPR TO GRN. KE 04 HAI AL 
WASITY

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$345,871.53 $143,453.99 $202,417.54 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5381 W915WE61901834-NA-1 *URI#26589* PHC COMPLETION DK03 BARZAN C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$246,968.18 $185,102.61 $61,865.57 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5382 W915WE61901835-NA-1 *URI#26578* SD07 BEJI PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$170,676.90 $157,534.94 $13,141.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5383 W915WE61901836-NA-1 %URI#26608* MIPR TO GRN. SU04 QATHAA 
KHORMAL

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$387,660.00 $184,725.31 $202,934.69 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5384 W915WE61901837-NA-1 *URI#19846* DY10 AL NAHRAWAN C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$107,160.30 $94,079.17 $13,081.13 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5385 W915WE61901838-NA-1 *URI#26585* DY03 JALOWIA’ PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$728,278.95 $338,464.46 $389,814.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5386 W915WE61901839-NA-1 *URI#26592* NA 03 ZUMMAR  PHC 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$459,025.65 $451,891.54 $7,134.11 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5387 W915WE61901840-NA-1 *URI#26609* MIPR TO GRN. SU 05 HALABJAY 
TAZA

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$398,736.00 $267,769.76 $130,966.24 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5388 W915WE61901841-NA-1 8UIR#26580* DY07 HAI AL MUSTAFA PHC 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$481,036.01 $235,165.14 $245,870.87 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5389 W915WE61901842-NA-1 *URI#26596* MIPR TO GRN. NA 02 17 TAMOZ C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$490,219.50 $426,937.21 $63,282.29 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5390 W915WE61901843-NA-1 *URI#26594* NA09 HAI AL MANSOOR PHC 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$381,845.10 $362,752.86 $19,092.24 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5391 W915WE61901844-NA-1 *URI#26610* MIPR TO GRN. KE02 HAI SHAQ 
AL MUSAL

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$357,243.60 $208,803.90 $148,439.70 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5392 W915WE61901845-NA-1 *URI#26600* SU02 QALAWA PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$421,740.00 $48,990.00 $372,750.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5393 W915WE61901847-NA-1 *URI#26611* MIPR TO GRN. SU06 ASHTI 
KWESENJEQ

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$416,415.00 $216,086.38 $200,328.62 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5394 W915WE61901848-NA-1 *URI#26603* KE03 HAI TIS’EEN PHC 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$469,611.75 $176,563.17 $293,048.58 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5395 W915WE61901849-NA-1 *URI#26599* MIPR TO GRN. NA 07 AL WIHDA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$938,265.50 $84,987.50 $853,278.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5396 W915WE61911856-NA-1 *URI#26679* PW-099 CONSTRUCT AL BESATEEN-
AL ASKARI AND HASSAN QUARTERS NETWORK 
(UDARK 3031)

C-PW-099 DIRECT LOCAL CONTRACTING $792,360.00 $396,180.00 $396,180.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5397 W915WE61911857-NA-1 *URI#26368* TQ02 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 

IMPROVEMENTS CONSTRUCTION
$521,850.00 $114,807.00 $407,043.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

5398 W915WE61911858-NA-1 *URI#26630* MIPR TO GRC AN04 QATHA’RAWA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$522,382.50 $416,415.00 $105,967.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5399 W915WE61911859-NA-1 *URI#26373* TQ03 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$445,170.00 $177,622.83 $267,547.17 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5400 W915WE61911860-NA-1 *URI#26613* MIPR TO GRC. BK01 AL HADER C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$114,566.50 $0.00 $114,566.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5401 W915WE61911861-NA-1 *URI#26614* MIPR TO GRC. BK02 AL E’ALAN C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$69,842.70 $54,477.31 $15,365.39 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5402 W915WE61911862-NA-1 *URI#26369* TQ04 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$516,525.00 $144,627.01 $371,897.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5403 W915WE61911863-NA-1 *URI#26615* MIPR TO GRC. BK03 AL 
MAHMUDIYAH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$57,632.48 $37,082.77 $20,549.71 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5404 W915WE61911864-NA-1 *URI#26598* NA 08 HAI NABLUS PHC 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$533,032.50 $121,324.80 $411,707.70 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5405 W915WE61911865-NA-1 *URI#26370* TQ05 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$511,200.00 $148,248.00 $362,952.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5406 W915WE61911866-NA-1 *URI#26586* DY06 AL ATHEEM C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,764,187.38 $366,132.10 $1,398,055.28 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5407 W915WE61911867-NA-1 *URI#26622* MIPR TO GRC. BK10 AL JAMIA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$875,430.00 $74,411.55 $801,018.45 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5408 W915WE61911868-NA-1 *URI#26597* NA 06 HAI AL INTISAR  PHC 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$644,665.98 $296,528.13 $348,137.85 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5409 W915WE61911869-NA-1 *URI#26366* TQ06 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$511,200.00 $148,248.00 $362,952.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5410 W915WE61911870-NA-1 *URI#26623* MIPR TO GRC. BK15 AL 
WASHHASH

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$331,747.51 $165,873.75 $165,873.76 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5411 W915WE61911871-NA-1 *URI#26683* AR01 SARWARAN C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$437,715.00 $270,520.65 $167,194.35 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5412 W915WE61911872-NA-1 *URI#26582* DY 04 HAI AL TAHRIR  PHC 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$718,875.00 $21,023.10 $697,851.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5413 W915WE61911873-NA-1 *URI#26364* TQ07 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$681,600.00 $197,664.00 $483,936.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5414 W915WE61911874-NA-1 *URI#26548* C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$361,727.25 $284,173.95 $77,553.30 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5415 W915WE61911875-NA-1 *URI#26374* TQ08 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$516,525.00 $144,627.01 $371,897.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5416 W915WE61911876-NA-1 *URI#26684* AR 02 BNASLAWA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$902,055.00 $582,842.55 $319,212.45 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5417 W915WE61911878-NA-1 *URI#26551* MIPR TO GRC.  BR03 AL AMEEN C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$61,344.00 $56,998.80 $4,345.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5418 W915WE61911879-NA-1 *URI#26431* WA01 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$339,468.75 $220,655.23 $118,813.52 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5419 W915WE61911880-NA-1 *URI#26686* AR03 BRAYTI C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$415,350.00 $285,526.51 $129,823.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5420 W915WE61911881-NA-1 *URI#26547* DY 05 AL WAJIHIYA  PCH 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,296,318.00 $0.00 $1,296,318.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5421 W915WE61911882-NA-1 *URI#26616* MIPR TO GRC BR06 AL MADA’IN C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$895,525.00 $632,998.73 $262,526.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5422 W915WE61911883-NA-1 *URI#26430* WA02 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$355,869.75 $213,521.87 $142,347.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5423 W915WE61911884-NA-1 *URI#26581* DY 02 AL KHALIS  PHC 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$462,598.73 $142,959.21 $319,639.52 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5424 W915WE61911885-NA-1 *URI#26617* MIPR TO GRC BR01 AL AZFARANIA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$283,182.44 $171,740.25 $111,442.19 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5425 W915WE61911886-NA-1 *URI#26432* WA03 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$350,736.45 $157,831.94 $192,904.51 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5426 W915WE61911888-NA-1 *URI#26687* AR04 AINKAWA C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$495,837.38 $181,886.03 $313,951.35 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5427 W915WE61911889-NA-1 *URI#26618* MIPR TO GRC. BR09 AL JISR 
DIYALA

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$237,228.75 $203,510.85 $33,717.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5428 W915WE61911890-NA-1 *URI#26435* WA06 PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$346,125.00 $51,918.75 $294,206.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5429 W915WE61911891-NA-1 *URI#26690* AR 06 QARAQEJEEN  PHC 

COMPLETION
C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$476,587.50 $131,074.88 $345,512.62 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5430 W915WE61911892-NA-1 *URI#266889* AR05 HANJEROOK C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$476,853.75 $0.00 $476,853.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5431 W915WE61911893-NA-1 *URI#26557* MIPR TO GRC. BR11 AL THANI C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$80,407.50 $72,366.75 $8,040.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5432 W915WE61911894-NA-1 *URI#26612* BR17 AL SHA’AB C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$80,610.92 $48,004.88 $32,606.04 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5433 W915WE61911895-NA-1 *URI#26627* AN03 AL FALLUJAH AL KARMA 
PHC COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$631,545.00 $409,918.50 $221,626.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5434 W915WE61911896-NA-1 *URI#26632* MIPR TO GRC AN07 HADITHAH C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$562,320.00 $54,538.65 $507,781.35 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5435 W915WE61911897-NA-1 *URI#26661* BR19 AL SABI  PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$320,337.90 $194,256.85 $126,081.05 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5436 W915WE61911898-NA-1 *URI#26619* BR12 AL THABBUTT PHC 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$477,812.25 $284,083.43 $193,728.82 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5437 W915WE61911899-NA-1 *URI#26626* MIPR TO GRC. BK04 KHAN DHARI C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$543,150.00 $347,722.50 $195,427.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5438 W915WE61911900-NA-1 *URI#26620* BR18 SHEIKH OMAR C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$211,592.52 $168,536.25 $43,056.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5439 W915WE61911902-NA-1 *URI#26558* BR16 AL HAI UR PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$75,285.92 $35,730.75 $39,555.17 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5440 W915WE61911903-NA-1 *URI*26628* AN01 AL HUKUM AL MAHALLI  
PHC COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$494,160.00 $273,012.75 $221,147.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5441 W915WE61911905-NA-1 *URI*26631* AN05 HAI AL BAKR  PHC 
COMPLETION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$427,065.00 $401,238.75 $25,826.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5442 W915WE61922030-NA-1 *URI#27175* INSPECTION AND CONSTRUCTION 
SERVICES FOR FALLUJA SEWERS 2

C-SEWAGE CONSTRUCTION $1,449,081.60 $258,126.19 $1,190,955.41 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5443 W915WE61932190-NA-1 *URI#27771* AMARAH-MAYMONA 2ND 
CARRIAGEWAY

C-ROADS AND BRIDGES CONSTRUCTION $6,081,238.40 $608,123.84 $5,473,114.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5444 W915WE61932217-NA-1 *URI#27182* PW-099 CONSTRUCT GHAMMAS 
200 CUM/HR CU AND NETWORK/ UDARP 3041

C-PW-099 DIRECT LOCAL CONTRACTING $989,385.00 $148,407.75 $840,977.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5445 W915WE61962569-NA-1 *URI#28709* PW-090 PRDC KIRKUK CONSTRUCT 
GST5

C-POTABLE WATER CONSTRUCTION $7,699,465.28 $565,196.65 $7,134,268.63 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5446 W915WE61962573-NA-1 URI 26591 AR 07 HAREM  PHC COMPLETION C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$542,085.00 $195,347.63 $346,737.37 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5447 W915WE61962574-NA-1 *URI#26584* DY08 AL BAZOOL C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$884,482.50 $330,363.00 $554,119.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5448 W915WE61972627-NA-1 *URI#28297* BIAP ACC AIR CONDITIONING C-AIRPORT CONSTRUCTION $18,702.33 $18,702.33 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5449 W915WE62063545-NA-1 *URI#27051* PW-101 REPAIR AL A’AKHSHAB 
PUMP STATION, UDARN 3133

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$46,487.25 $5,580.60 $40,906.65 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5450 W915WE62063547-NA-1 *URI#26638* PW-101 REPAIR OLD GOGJALEE 
PUMP STATION; UDARN 3137

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$79,875.00 $12,620.25 $67,254.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5451 W915WE62063548-NA-1 *URI#26640* PW-101 REPAIR AL KARMA PUMP 
STATION; UDARN 3135

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$45,954.75 $0.00 $45,954.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5452 W915WE62063549-NA-1 *URI#26642* PW-101 REPAIR AL METHAK PUMP 
STATION; UDARN 3134

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$27,998.85 $9,629.73 $18,369.12 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5453 W915WE62073582-NA-1 *URI#28641* RENOVATION/CONST OF FALLUJAH 
FIRE STATION

FACILITIES REPAIR IRAQ $433,645.64 $0.00 $433,645.64 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5454 W915WE62083697-NA-1 *URI#28602* EG-103 GBAKD-117 CMSS AND IT 
HARDWARE SUPPORT

C-GENERATION CONSTRUCTION $10,652,616.00 $0.00 $10,652,616.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5455 W915WE62083698-NA-1 WITNESS SECURITY - COURTHOUSE 
IMPROVEMENTS

C-INVESTIGATIONS OF CRIMES AGAINST 
HUMANITY CONSTRUCTION

$2,288,324.33 $0.00 $2,288,324.33 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5456 W915WE62123913-NA-1 *URI#27549* PW-099 CONSRUCT AL SULAIMAN 
VILLAGE CU AND NETWORK, UDART 3042

C-PW-099 DIRECT LOCAL CONTRACTING $446,181.75 $0.00 $446,181.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5457 W915WE62134058-NA-1 IRAQI HIGH  TRIBUNAL AND WITNESS SECURITY 
IMPROVEMENTS

NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$46,706.86 $0.00 $46,706.86 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5458 W915WE62144123-NA-1 *URI#28889* PUBLIC BUILDINGS CONSTRUCTION 
AND REPAIR

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$13,349.11 $13,349.11 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5459 W915WE62144164-NA-1 *URI#27165* PW-101 CONSTRUCT AL TARBULI 
WATER NETWORK, UDARC 3118

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$325,405.43 $0.00 $325,405.43 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5460 W915WE62144165-NA-1 *URI#27164* PW-101 CONSTRUCT BANAT AL 
HASSAN WATER NETWORK, UDARC 3117

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$317,103.75 $0.00 $317,103.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5461 W915WE62144166-NA-1 *URI#25739* PW-101 REHABILITATION OF 

QUADESIYIA WATER TREATMENT PLANT PH3, 
UDARC 3113

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$186,247.20 $82,843.37 $103,403.83 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5462 W915WE62144167-NA-1 *URI#27155* PW-101 CONSTRUCT LPG FACTORY 
HOUSING 100 CUM CU AND NETWORK; URARC 
3120

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$412,048.50 $0.00 $412,048.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5463 W915WE62184484-NA-1 REIMBURSE DSCP FOR 5% COST RECOVERY ON 
TB EQUIPMENT

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$104,959.34 $104,959.34 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5464 W915WE62184486-NA-1 *URI#28336* BR06 AL MADA’LN C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$58,330.05 $53,537.56 $4,792.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5465 W915WE62194491-NA-1 *URI#28887* PW-101 RENOVATION OF TREBIL 
WATER SYSTEM

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$437,874.75 $218,431.50 $219,443.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5466 W915WE62224814-NA-1 *URI#28999* LIFE SUPPORT SERVICES AND 
FACILITIES AT CAMP FALLUJA

C-SEWAGE CONSTRUCTION $372,750.00 $0.00 $372,750.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5467 W915WE62224872-NA-1 *URI#27166* PW-101 CONSTRUCT AL SAED/AL 
SABIAT 200 CUM CU AND NETWORK/UDARC 
3121

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$949,061.97 $0.00 $949,061.97 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5468 W915WE62245002-NA-1 *URI#27185* PW-009 CONSTRUCT QARMAT ALI 
1 PUMPING UNITS, UDARD 001-15

C-POTABLE WATER CONSTRUCTION $686,925.00 $171,731.25 $515,193.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5469 W915WE62255109-NA-1 *URI#25740* PW-090 PRDC KARBALA 199 
CONSTRUCT 45KM NET MOKHAIM

C-POTABLE WATER CONSTRUCTION $767,588.10 $230,276.43 $537,311.67 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5470 W915WE62255110-NA-1 *URI#25733* PW-099 CONSTRUCT WATER NET 
AL MOA’ALEMEED & AL TA’ALEEB, UDARJ 3012

C-PW-099 DIRECT LOCAL CONTRACTING $629,265.90 $314,632.95 $314,632.95 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5471 W915WE62265129-NA-1 FY06 LABOR COSTS FOR BALAD ROOZ PPA C-POTABLE WATER CONSTRUCTION $25,000.00 $25,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5472 W915WE62275172-NA-1 *URI#29401* PURCHASING ARMORED VEHICLES 
AND ASSOCIATED PARTS

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$212,847.83 $0.00 $212,847.83 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5473 W915WE62285334-NA-1 *URI#28343* PW-099 CONSTRUCT SHORAW 
WATER COLLECTION SYSTEM

C-PW-099 DIRECT LOCAL CONTRACTING $858,970.43 $322,733.87 $536,236.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5474 W915WE62356192-NA-1 *URI#27389* PW 101 CONSTRUCT ALI AL SAFD 
& AL HAMRA COMPACT WT UNIT UDARC 3119

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$630,075.30 $0.00 $630,075.30 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5475 W915WE62366375-NA-1 *URI#28375* PW-099 CONSTRUCT 50 CUM CU 
UM MANINAH, UDARM 3051

C-PW-099 DIRECT LOCAL CONTRACTING $348,090.99 $34,809.53 $313,281.46 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5476 W915WE62386659-NA-1 *URI#27391* PW-101 CONSTRUCT SUBIHAT  200 
CU AND NETWORK

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$518,928.71 $0.00 $518,928.71 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5477 W915WE62386660-NA-1 *URI#27687* PW-101 CONSTRUCT THRADAJELA/
JAZERA 200 CUM CU, UDARA 3128

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$518,928.71 $0.00 $518,928.71 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5478 W915WE62386663-NA-1 *URI#27700* PW-101 CONSTRUCT ALJUMELI 100 
CUM CU, UDARA 3126

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$429,700.88 $0.00 $429,700.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5479 W915WE62386664-NA-1 *URI#27689* PW-101 CONSTRUCT ABU 
SDEERAH 100 CUM CU - UDARA 3124

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$429,700.88 $99,827.78 $329,873.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5480 W915WE62386665-NA-1 *URI#27692* PW-101 CONSTRUCT ZAGHARAD 
100 CUM CU; UDARA 3122

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$429,700.88 $0.00 $429,700.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5481 W915WE62386667-NA-1 *URI#27686* PW-101 CONSTRUCT 2ND 
SHUHIDAA 200 CUM CU UDARA 3123

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$518,928.71 $0.00 $518,928.71 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5482 W915WE62386668-NA-1 *URI#27688* PW-101 CONSTRUCT EASTERN 
RUMALLAH 50 CUM CU , UDARA 3125

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$351,716.25 $0.00 $351,716.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5483 W915WE62386669-NA-1 *URI#27695* PW-101 CONSTRUCT KAYFI 100 
CUM CU, UDARA 3129

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$429,700.88 $99,827.78 $329,873.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5484 W915WE62406783-NA-1 *URI#29332* PW-101 CONSTRUCT TAMEEN H20 
PUMP STATION & TANK, UDARA 3210

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$455,154.38 $0.00 $455,154.38 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5485 W915WE62416964-NA-1 OIL SERINAR IN CAIRO NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$21,404.75 $21,404.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5486 W915WE62416965-NA-1 *URI#29318* PW 101 CONSTRUCT ALBO ILWAN 
CWTP & DISTRIBUTION SYSTEM

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$957,461.63 $67,893.75 $889,567.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5487 W915WE62416966-NA-1 *URI#29325* PW-101 CONSTRUCT ZANGORA 1 
- CWTP & NETWORK

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$850,322.63 $61,503.75 $788,818.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5488 W915WE62416967-NA-1 *URI#29342* PW-101 CONSTRUCT ZANGORA 2 
- CWTP & NETWORK, UDARA 3206

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$850,322.63 $85,466.25 $764,856.38 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5489 W915WE62416968-NA-1 *URI#29344* PW-101 CONSTRUCT JUWEBA AL 
DASHA CWTP & NETWORK, UDARA 3203

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$936,161.63 $68,958.75 $867,202.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5490 W915WE62427131-NA-1 *URI#23179* DEVELOPMENT OF 3-D GEO/
HYDRO GEOLOGICAL MODEL FOR MOSUL DAM.

NC-DAMS NON-CONSTRUCTION $69,182.32 $54,815.58 $14,366.74 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5491 W915WE62437277-NA-1 *URI#28844* PW-101 CONSTRUCT WATHBA 
INTAKE STEEL STRUCTURE UDARC 3191

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$236,483.25 $0.00 $236,483.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5492 W915WE62437281-NA-2 INCREASING MILAIR TRANSPORTATION FUNDS 

FOR PCO-GRD SUPPORT
NC-INVESTIGATION OF CRIMES AGAINST 
HUMANITY NON-CONSTRUCTION

$11,506.85 $0.00 $11,506.85 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5493 W915WE62437281-NA-3 INCREASING MILAIR TRANSPORTATION FUNDS 
FOR PCO-GRD SUPPORT

NC-RULE OF LAW NON-CONSTRUCTION $264.49 $0.00 $264.49 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5494 W915WE62437281-NA-4 INCREASING MILAIR TRANSPORTATION FUNDS 
FOR PCO-GRD SUPPORT

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$649.12 $0.00 $649.12 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5495 W915WE62437281-NA-5 INCREASING MILAIR TRANSPORTATION FUNDS 
FOR PCO-GRD SUPPORT

NC-WITNESS PROTECTION PROGRAM NON-
CONSTRUCTION

$42,826.90 $0.00 $42,826.90 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5496 W915WE62437281-NA-6 INCREASING MILAIR TRANSPORTATION FUNDS 
FOR PCO/GRD SUPPORT

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$22,777.76 $0.00 $22,777.76 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5497 W915WE62437289-NA-1 *URI#28648* PW-101 REPAIR MAKHMUR DWTP 
UDARN 3161

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$236,190.38 $149,510.03 $86,680.35 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5498 W915WE62437290-NA-1 *URI#28647* PW-101 REPAIR NEW MAKHMUR 
DWTP, UDARN 3160

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$242,713.50 $125,627.40 $117,086.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5499 W915WE62437314-NA-1 *URI#3605* SOW FOR STANDARD DESIGN 
WATER TREATMENT PLANT

C-POTABLE WATER CONSTRUCTION $74,090,802.89 $0.00 $74,090,802.89 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5500 W915WE62457540-NA-1 *URI#28841* PW-101 CONSTRUCT SHURTA 
M873/875 WATER NETWORK UDARC 3193

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$700,161.89 $0.00 $700,161.89 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5501 W915WE62487773-NA-1 *URI#28845* PW-101 CONSTRUCT QUAICIYA 
WTP CHLORINATION SYSTEM, UDARC 3190

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$154,450.56 $130,346.80 $24,103.76 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5502 W915WE62487774-NA-1 *URI#29044* PW-101 REHABILITATION OF 
DANDAN WATER TREATMENT PLANT, UDARN 
3112

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$459,867.00 $0.00 $459,867.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5503 W915WE62497878-NA-1 *URI#28839* PW-101 CONSTRUCT ALDORA 
M822 WATER NETWORK, UDARC 3195

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$1,133,172.78 $0.00 $1,133,172.78 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5504 W915WE62497879-NA-1 *URI#28840* PW-101 CONSTRUCT ALDORA 
M826 WATER NETWORK, UDARC 3194

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$1,163,795.79 $247,601.85 $916,193.94 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5505 W915WE62518211-NA-1 *URI#28706* PW-099 CONSTRUCT 50 CUM CU 
AT GUTY, UDARG 3047

C-PW-099 DIRECT LOCAL CONTRACTING $140,473.50 $55,850.00 $84,623.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5506 W915WE62518217-NA-1 *URI#28745* PW-099 CONSTRUCT KOYA 
VILLAGE NETWORK, UDARR 3052

C-PW-099 DIRECT LOCAL CONTRACTING $760,193.81 $0.00 $760,193.81 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5507 W915WE62518219-NA-1 *URI#28711* PW-099 CONSTRUCT 200 CUM CU 
AT BUHRIZ, UDARG 3045

C-PW-099 DIRECT LOCAL CONTRACTING $252,831.00 $37,950.00 $214,881.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5508 W915WE62538412-NA-1 *URI#28668* PW-101 FURNISH GNERATORS FOR 
PUMP STATIONS, UDARN 3184

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$485,235.30 $0.00 $485,235.30 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5509 W915WE62548435-NA-1 *URI#29706* PW-099 CONSTRUCT 200 CUM CU 
AL FIDHILYA, UDART 3054

C-PW-099 DIRECT LOCAL CONTRACTING $796,620.00 $0.00 $796,620.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5510 W915WE62548490-NA-1 *URI#38975* RULE OF LAW INL EQUIPMENT NC-RULE OF LAW NON-CONSTRUCTION $198,857.17 $198,857.17 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5511 W915WE62548530-NA-1 *URI#23179* PROJECT ORDER FOR 
DEVELOPMENT OF 3D MODEL FOR MOSUL DAM

NC-DAMS NON-CONSTRUCTION $962,000.00 $0.00 $962,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5512 W915WE62558675-NA-1 *URI#28377* PW-099 CONSTRUCT 200 CUM CU 
AL SOUB AL SAGEER, UDARM 3050

C-PW-099 DIRECT LOCAL CONTRACTING $838,155.00 $209,538.75 $628,616.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5513 W915WE62558676-NA-1 *URI#28642* PW-101 REPAIR QAYYARA DWTP, 
UDARN 3151

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$677,766.00 $49,810.05 $627,955.95 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5514 W915WE62568864-NA-1 *URI#28640* PW-101 REPAIR AL ENTASSAR 
PUMP STATION ELECTRICAL, UDARN 3150

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$216,514.50 $0.00 $216,514.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5515 W915WE62568865-NA-1 *URI#28660* PW-101 REPAIR WANAA LOW LIFT 
PS; UDARN 3163

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$139,515.00 $0.00 $139,515.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5516 W915WE62578943-NA-1 *URI#11513* BALAD ROOZ PERMANENT POWER 
ASSESSMENT

C-POTABLE WATER CONSTRUCTION $5,325.00 $5,325.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5517 W915WE62619254-NA-1 *URI#28704* PW-099 REHABILITATE KHALIS WTP 
PUMPS, UDARG 3044

C-PW-099 DIRECT LOCAL CONTRACTING $164,702.25 $0.00 $164,702.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5518 W915WE62619255-NA-1 *URI#28670* PW-101 CONSTRUCT WATER AL 
RESSASSIYIA NETWORK, UDARQ 3185

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$276,900.00 $0.00 $276,900.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5519 W915WE62619256-NA-1 *URI#28643* PW-101 REHABILITATE SAMARRA 
CENTRAL WTP, URARQ 3149

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$443,838.75 $47,791.88 $396,046.87 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5520 W915WE62619260-NA-1 *URI#26654* PW-099 CONSTRUCT 50 CUM CU 
AT AL AILLANN VILLAGE IN AL NUMMANIA 
DISTRICT, UDARU 3030

C-PW-099 DIRECT LOCAL CONTRACTING $559,657.50 $0.00 $559,657.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5521 W915WE62619263-NA-1 *URI#28673* PW-101 CONSTRUCT 200 CUM CU 
AT AD DWAR, UDARQ 3186

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$766,523.10 $0.00 $766,523.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5522 W915WE62639518-NA-1 PC01600 AGRICULTURE PROGRAM CAPITAL 
TRANSFER TO IMMDF

NC-NON CONSTRUCTION AGRICULTURE 
PC 01600

$5,000,000.00 $5,000,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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5523 W915WE62649723-NA-1 *URI#29534* PW-101 CONSTRUCT AL ALI 200 

CUM CU, UDARQ 3217
C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$677,925.75 $0.00 $677,925.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5524 W915WE62649758-NA-1 *URI#29650* PW-101 REPAIR RABIYYA DWTP; 
UDARN 3219

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$521,477.25 $0.00 $521,477.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5525 W915WE62649760-NA-1 *URI#29623* SADR CITY WATER DISTRIBUTION 
SYSTEM REHABILITATION CONSTRUCTION

C-POTABLE WATER CONSTRUCTION $3,210,993.11 $0.00 $3,210,993.11 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5526 W915WE62659899-NA-1 *URI#29538* PW-101 REPAIR AL GHAZINY 
DWTP, UDARN 3212

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$577,613.40 $0.00 $577,613.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5527 W915WE62659900-NA-1 *URI#28710* PW-099 CONSTRUCT 200 CUM CU 
AT TAWAKFUL, UDARG 3046

C-PW-099 DIRECT LOCAL CONTRACTING $434,892.75 $0.00 $434,892.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5528 W915WE62670085-NA-1 PC03000 SMALL BUSINESS PROGRAM CAPITAL 
TRANSFER TO IMMDF

NC-MICRO-SMALL-MEDIUM ENTERPRISES 
NON-CONSTRUCTION

$4,171,756.00 $4,171,756.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5529 W915WE62670103-NA-1 *URI#29533* PW-101 CONSTRUCT AL RUBAIDA 
200 CUM CU, UDARQ 3216

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$563,704.50 $0.00 $563,704.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5530 W915WE62670104-NA-1 *URI#29446* PW-101 CONSTRUCT AL BAYAA 
M805 WATER NETWORK; UDARC 3197

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$909,039.27 $0.00 $909,039.27 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5531 W915WE62670105-NA-1 *URI#29316* PW-101 CONSTRUCT POTABLE 
HARAWAN WATER WELL, UDARA 3200

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$122,475.00 $0.00 $122,475.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5532 W915WE62670106-NA-1 *URI#29317* PW-101 RENOVATE RUTBAH WELL 
HEADS & PUMPS, UDARA 3201

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$378,532.95 $0.00 $378,532.95 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5533 W915WE62670107-NA-1 *URI#39061* ROAD PAVEMENT MAHALA 856 
DORA

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$1,426,676.13 $0.00 $1,426,676.13 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5534 W915WE62670108-NA-1 *URI#39063* ASPHALT OVERLAY MAHALA 848 
DORA

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$423,913.65 $0.00 $423,913.65 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5535 W915WE62670109-NA-1 *URI#39057* OVERLAY M822, M824, M826 
DORA

C-PRDCS  ROADS & BRIDGES 
CONSTRUCTION

$2,278,141.50 $0.00 $2,278,141.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5536 W915WE62670110-NA-1 *URI#28667* PW-101 CONSTRUCT NEW 400MM 
WATER LINE SHEAFA’A

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$31,311.00 $0.00 $31,311.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5537 W915WE62670112-NA-1 *URI#28649* PW-101 REPAIR NINEWA WATER 
DEPT OFFICE BLDG., UDARN 3162

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$45,795.00 $0.00 $45,795.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5538 W915WE62670113-NA-1 *URI#28665* PW-101 CONSTRUCT NEW 250MM 
WATER LINE SHEAFA’A, UDARN 3170

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$15,336.00 $0.00 $15,336.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5539 W915WE62670114-NA-1 *URI#28664* PW-101 CONSTRUCT NEW 110MM 
WATER LINE SHEAFA’A, UDARN 3169

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$7,348.50 $0.00 $7,348.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5540 W915WE62670116-NA-1 *URI#28666* PW-101 CONSTRUCT NEW 150MM 
WATER LINE SHEAFA’A, UDARN 3171

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$15,442.50 $0.00 $15,442.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5541 W915WE62670118-NA-1 *URI#38798* POST DELIVERY GROUT SUPPORT NC-DAMS NON-CONSTRUCTION $540,789.00 $0.00 $540,789.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5542 W915WE62680160-NA-1 *URI#39472* PW-099 CONSTRUCT KISHKEEL 200 
CUM CU AND NETWORK, UDARM 3056

C-PW-099 DIRECT LOCAL CONTRACTING $524,131.23 $52,413.12 $471,718.11 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5543 W915WE62680183-NA-1 *URI#39482* REFURBISHING WADDI AL QURA 
ELEMENTARY SCHOOL

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$88,128.75 $50,111.98 $38,016.77 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5544 W915WE62680259-NA-1 *URI#39508* BSP MAHALA 824 WATER 
NETWORK REHABILITATION

C-POTABLE WATER CONSTRUCTION $1,296,220.02 $0.00 $1,296,220.02 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5545 W915WE62680260-NA-1 *URI#39507* BSP MAHALA 450 WATER 
NETWORK REHABILITATION

C-POTABLE WATER CONSTRUCTION $195,511.64 $0.00 $195,511.64 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5546 W915WE62680279-NA-1 *URI#29532* PW-101 CONSTRUCT AL SOMMOM 
200 CUM CUM, UDARQ 3215

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$578,401.50 $0.00 $578,401.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5547 W915WE62680281-NA-1 *URI#29646* PW-101 REPAIR PS AND EXTEND 
NTWK SAMARRA VILLAGE, UDARQ 3218

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$836,451.00 $0.00 $836,451.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5548 W915WE62690454-NA-1 *URI#39051* PW-099 CONSTRUCT WATER 
NETWORK XINDRAN VILLAGE, UDARR 3055

C-PW-099 DIRECT LOCAL CONTRACTING $150,139.44 $0.00 $150,139.44 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5549 W915WE62690481-NA-1 *URI#29546* RUSAFA PRISON SEWER UPGRADE C-PENAL CONSTRUCTION $564,160.32 $0.00 $564,160.32 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5550 W915WE62700667-NA-1 *URI#3605* TAC DESIGN FEE C-POTABLE WATER CONSTRUCTION $40,000.00 $30,314.87 $9,685.13 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5551 W915WE62700765-NA-1 *URI#39377* KAMALYA, SADR, ZAYONA ROAD 
REPAIR

FACILITIES REPAIR IRAQ $285,869.43 $0.00 $285,869.43 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5552 W915WE62700767-NA-1 *URI#39188* SAYDEA ROAD REPAIR FACILITIES REPAIR IRAQ $53,137.11 $0.00 $53,137.11 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5553 W915WE62710865-NA-1 *URI#39341* PUBLIC SAFETY TRAINING 
ACADEMY ASSESSMENT (TAT)

C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$225,179.34 $225,179.34 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5554 W915WE62721062-NA-1 *URI#39767* AL DOURA IPS TRAINING 
ACADEMY REPAIR

C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$323,227.50 $211,189.50 $112,038.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5555 W915WE62721095-NA-1 *URI#39775* INSTALL CMMS C-GENERATION CONSTRUCTION $13,861,578.00 $0.00 $13,861,578.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

5556 W915WE62721150-NA-1 *URI#39718* AL DOURA MAHALA 848 PRIMARY 
SCHOOL DB

C-EDUCATION CONSTRUCTION $1,131,478.90 $0.00 $1,131,478.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5557 W915WE62721151-NA-1 *URI#39802* KADAMIYAH SHULA SCHOOL 
WATER TANK

C-EDUCATION CONSTRUCTION $15,975.00 $0.00 $15,975.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5558 W915WE62912647--OTHCONSVC IRAQI CONTRACTOR - 5086 *URI#24847* CONSTRUCTION IN-SCOPE 
CONTINGENCY W915WE61579331

C-POTABLE WATER.  IN-SCOPE - PC 60000. $137,181.69 $137,181.69 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5559 W916QW-04-C-0026-NA-2 IRAQI CONTRACTOR - 4050 BOATS NIA EQUIPMENT BOATS NON-
CONSTRUCTION

$102,974.00 $102,974.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5560 W916QW-04-D-0010-2-1 EMTA ELECTRIC SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $1,881,131.00 $1,881,131.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5561 W916QW-04-D-0011-4-1 IAP WORLDWIDE SERVICES, INC. ED-400 BAGHDAD LOCAL NETWORK 
INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,538,563.00 $1,538,563.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5562 W916QW-04-D-0011-5-1 IAP WORLDWIDE SERVICES, INC. ED-600 SADR CITY DISTRIBUTION C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$92,412,184.76 $88,741,508.47 $3,670,676.29 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5563 W916QW-04-D-0011-601-1 IAP WORLDWIDE SERVICES, INC. ED-400 BAGHDAD LOCAL NETWORK 
INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$13,139,258.00 $12,316,567.80 $822,690.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5564 W916QW-04-D-0011-602-2 IAP WORLDWIDE SERVICES, INC. ED-400 BAGHDAD LOCAL NETWORK 
INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$879,832.51 $879,832.51 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5565 W916QW-04-D-0012-3-1 FIRST KUWAITI CONTRACTING PC 10000 FOR IPP SM-592 EMERGENCY 
RESPONSE UNIT, DIGNITARY PROTECTION 
TRAINING SITE

C-POLICE ASSISTANCE CONSTRUCTION $11,524,964.00 $11,524,964.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5566 W916QW-04-D-0012-3-2 FIRST KUWAITI CONTRACTING PC 10000 FOR IPP SM-592 EMERGENCY 
RESPONSE UNIT, DIGNITARY PROTECTION 
TRAINING SITE

C-POLICE ASSISTANCE CONSTRUCTION $498,450.00 $498,450.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5567 W916QW-04-D-0012-3-3 FIRST KUWAITI CONTRACTING PC 10000 FOR IPP SM-592 EMERGENCY 
RESPONSE UNIT, DIGNITARY PROTECTION 
TRAINING SITE

C-POLICE ASSISTANCE CONSTRUCTION $216,000.00 $216,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5568 W916QW-04-D-0012-3-4 FIRST KUWAITI CONTRACTING PC 10000 FOR IPP SM-592 EMERGENCY 
RESPONSE UNIT, DIGNITARY PROTECTION 
TRAINING SITE

C-POLICE ASSISTANCE CONSTRUCTION $350,000.00 $350,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5569 W916QW-04-D-0012-3-5 FIRST KUWAITI CONTRACTING PC 10000 FOR IPP SM-592 EMERGENCY 
RESPONSE UNIT, DIGNITARY PROTECTION 
TRAINING SITE

C-POLICE ASSISTANCE CONSTRUCTION $1,650,000.00 $1,650,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5570 W916QW-04-D-0012-3-6 FIRST KUWAITI CONTRACTING PC 10000 FOR IPP SM-592 EMERGENCY 
RESPONSE UNIT, DIGNITARY PROTECTION 
TRAINING SITE

C-POLICE ASSISTANCE CONSTRUCTION $228,341.36 $228,341.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5571 W916QW-04-D-0013-3-1 IRAQI CONTRACTOR - 4752 PC 20000 SM 721 IRAQI STAFF COLLEGE C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$887,561.00 $887,561.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5572 W916QW-04-D-0014-402-2 IRAQI CONTRACTOR - 4059 PC 09000 SJ-083 AL KARKH NEW COURT 
CONSTRUCTION

C-JUDICIAL FACILITY CONSTRUCTION $8,488,800.00 $7,466,699.33 $1,022,100.67 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5573 W916QW-04-D-0014-402-3 IRAQI CONTRACTOR - 4059 PC 09000 SJ-083 AL KARKH NEW COURT 
CONSTRUCTION

C-JUDICIAL FACILITY CONSTRUCTION $1,826,212.24 $1,434,387.91 $391,824.33 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5574 W916QW-05-C-0006-NA-1 KEC-OZDIL JV 8766- ET-008 HADITHA QAIM 400 KV 
TRANSMISSION LINE

C-TRANSMISSION CONSTRUCTION $16,584,355.74 $15,560,766.66 $1,023,589.08 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5575 W916QW-05-C-0006-NA-2 KEC-OZDIL JV 8766- ET-008 HADITHA QAIM 400 KV 
TRANSMISSION LINE

C-TRANSMISSION CONSTRUCTION $183,054.00 $183,054.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5576 W916QW-05-C-0009-NA-1 IRAQI CONTRACTOR - 4660 SM-685 TADJI WAREHOUSE FOR IPS PC 10000 C-POLICE ASSISTANCE CONSTRUCTION $1,988,704.05 $1,988,704.05 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5577 W916QW-05-C-0009-NA-2 IRAQI CONTRACTOR - 4660 MOD 0004 - TAJI WAREHOUSE RESTROOM/
SHOWER INSTALLATION

C-POLICE ASSISTANCE CONSTRUCTION $30,651.00 $30,651.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5578 W916QW-05-C-0009-NA-3 IRAQI CONTRACTOR - 4660 MOD 0003 - TAJI WAREHOUSE EXTERIOR 
PAINTING

C-POLICE ASSISTANCE CONSTRUCTION $43,200.00 $43,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5579 W916QW-05-C-0009-NA-4 IRAQI CONTRACTOR - 4660 CONTINGENCY FOR SM-685 TADJI WAREHOUSE 
FOR IPS PC 10000

C-POLICE ASSISTANCE CONSTRUCTION $37,000.00 $37,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5580 W916QW-05-C-0011-NA-0001A IRAQI CONTRACTOR - 4649 SM-650 8TH DIV HQ ING @ DIWANIYAH C-ICDC - FACILITIES CONSTRUCTION $30,000.00 $30,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5581 W916QW-05-C-0011-NA-1 IRAQI CONTRACTOR - 4649 SM-650 8TH DIV HQ ING @ DIWANIYAH C-ICDC - FACILITIES CONSTRUCTION $2,170,137.89 $2,170,137.89 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5582 W916QW-05-C-0011-NA-3 IRAQI CONTRACTOR - 4649 SM-650 MOD 8TH DIV HQ ING @ DIWANIYAH C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$234,442.41 $234,442.41 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5583 W916QW-05-C-0014-NA-1 IRAQI CONTRACTOR - 4613 SM-711 ISOF AT WEST BIAP FOR BARRACKS C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$5,205,003.00 $5,205,003.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5584 W916QW-05-D-0005-1-1 EMTA ELECTRIC 12637- TR-035 MOSUL TOWER TERMINAL AND 
FIRE STATION REHAB

C-AIRPORT CONSTRUCTION $10,329,473.95 $10,169,973.95 $159,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5585 W916QW-05-D-0006-1-1 FIRST KUWAITI CONTRACTING SM 734 SAFWAN IHP BARRACKS C-POLICE ASSISTANCE CONSTRUCTION $2,471,810.00 $2,471,810.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

5586 W916QW-05-D-0007-3-1 ECC INTERNATIONAL LLC SM-539 WAREHOUSE FACILITY FOR ING 
COMPLEX AT KMTB

C-ICDC - FACILITIES CONSTRUCTION $1,303,109.00 $1,303,109.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5587 W916QW-05-D-0007-5-4 ECC INTERNATIONAL LLC SM 672 MOD CLOSE OUT TERMINATION COSTS C-ICDC - FACILITIES CONSTRUCTION $176,204.27 $176,204.27 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5588 W916QW-05-D-0008-1-1 IRAQI CONTRACTOR - 4328 PC 20000 SM-608 ZAHKO CONSTRUCTION AND 
RENOVATION OF NUMEROUS BUILDINGS

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$5,239,694.00 $5,239,694.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5589 W916QW-05-D-0008-1-2 IRAQI CONTRACTOR - 4328 PC 20000 CONTINGENCY SM-608 ZAHKO 
CONSTRUCTION AND RENOVATION OF 
NUMEROUS BUILDINGS

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$413,835.28 $413,835.28 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5590 W916QW-05-D-0008-1-4 IRAQI CONTRACTOR - 4328 PC 20000 SM-608 ZAHKO CONSTRUCTION AND 
RENOVATION OF NUMEROUS BUILDINGS

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$116,302.02 $116,302.02 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5591 W916QW-05-D-0008-2-2 IRAQI CONTRACTOR - 4328 SJ-098 MUNTHERIA CLASS A POE C-BORDER ENFORCEMENT CONSTRUCTION $779,150.00 $779,150.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5592 W916QW-05-D-0008-2-3 IRAQI CONTRACTOR - 4328 SJ-098 MUNTHERIA CLASS A POE C-BORDER ENFORCEMENT CONSTRUCTION $194,560.00 $194,560.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5593 W916QW-05-D-0008-3-1 IRAQI CONTRACTOR - 4328 SJ-100 CONSTRUCTION OF HAJ OMERAN POE C-BORDER ENFORCEMENT CONSTRUCTION $27,214.00 $27,214.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5594 W916QW-05-D-0008-4-1 IRAQI CONTRACTOR - 4328 SBIN126- SJ-101 CONSTRUCTION FOR GOLLE POE C-BORDER ENFORCEMENT CONSTRUCTION $1,909,601.00 $1,909,601.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5595 W916QW-05-D-0008-5-1 IRAQI CONTRACTOR - 4328 SBIN119- SJ-101 CONSTRUCTION FOR 
BASHMAKH POE

C-BORDER ENFORCEMENT CONSTRUCTION $1,988,090.00 $1,988,090.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5596 W916QW-05-D-0012-9-1 IRAQI CONTRACTOR - 4006 SM-650 MOD 8TH DIV HQ ING @ DIWANIYAH C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$711,846.00 $618,836.40 $93,009.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5597 W916QW-05-D-0012-NA-1 IRAQI CONTRACTOR - 4006 SM-650 MOD 8TH DIV HQ ING @ DIWANIYAH C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$687,596.00 $0.00 $687,596.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5598 W916QW-05-D-0017-1-1 IRAQI CONTRACTOR - 4602 UDARA 348M PW-090 POTABLE WATER SYSTEM 
AL TAHADI WTP, WATER MAIN DESIGN

C-POTABLE WATER CONSTRUCTION $19,680.00 $19,680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5599 W916QW-05-D-0017-2-1 IRAQI CONTRACTOR - 4602 UDARA 349 M PW-090 POTABLE WATER SYSTEM 
ASKRI WATER TRANSMISSION MAIN DESIGN

C-POTABLE WATER CONSTRUCTION $19,680.00 $19,680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5600 W916QW-05-P-0009-NA-1 IRAQI CONTRACTOR - 4586 UDARB 335 C-POTABLE WATER CONSTRUCTION $780,780.00 $780,780.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5601 W916QW-05-P-0010-NA-1 IRAQI CONTRACTOR - 4586 UDARB 336 C-POTABLE WATER CONSTRUCTION $292,234.50 $292,234.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5602 W916QW-05-P-0011-NA-1 IRAQI CONTRACTOR - 4353 18082- PW-090 POTABLE WATER SYSTEM REHAB 
AL-NABY YONISE

C-POTABLE WATER CONSTRUCTION $80,549.00 $80,549.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5603 W916QW-05-P-0011-NA-2 IRAQI CONTRACTOR - 4353 18082- PW-090 POTABLE WATER SYSTEM REHAB 
AL-NABY YONISE

C-POTABLE WATER CONSTRUCTION $17,611.00 $17,611.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5604 W916QW-05-P-0011-NA-3 IRAQI CONTRACTOR - 4353 18082- CONTINGENCY FOR PW-090 POTABLE 
WATER SYSTEM REHAB AL-NABY YONISE

C-POTABLE WATER CONSTRUCTION $8,055.00 $8,055.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5605 W916QW-05-P-0012-NA-1 CENTRAL EASTERN CO. FOR GEN. CONT 
LTD

18069 PW-090 POTABLE WATER SYSTEM REHAB 
TAL AL-ROMAN WATER TREATMENT PLANT

C-POTABLE WATER CONSTRUCTION $81,699.00 $81,699.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5606 W916QW-05-P-0013-NA-1 IRAQI CONTRACTOR - 4586 UDARB 337 C-POTABLE WATER CONSTRUCTION $412,350.00 $412,350.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5607 W916QW-05-P-0014-NA-1 CENTRAL EASTERN CO. FOR GEN. CONT 
LTD

18068 PW-090 POTABLE SYSTEM REHAB AL-
ZANGELY WATER TREATMENT PLANT

C-POTABLE WATER CONSTRUCTION $63,994.00 $63,994.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5608 W916QW-05-P-0015-NA-1 IRAQI CONTRACTOR - 4586 UDARC 324 C-POTABLE WATER CONSTRUCTION $209,033.64 $209,033.64 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5609 W916QW-05-P-0015-NA-2 IRAQI CONTRACTOR - 4586 UDARC 324 CONTINGENCY PW-090 AL 
MUKHTAR VILLAGE WATER SUPPLY POTABLE 
WATER SYSTEM

C-POTABLE WATER CONSTRUCTION $20,903.36 $20,903.36 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5610 W916QW-05-P-0016-NA-1 IRAQI CONTRACTOR - 4123 UDARN 332 C-POTABLE WATER CONSTRUCTION $847,785.00 $847,785.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5611 W916QW-05-P-0017-NA-1 IRAQI CONTRACTOR - 4586 UDARC 325 C-POTABLE WATER CONSTRUCTION $275,315.00 $275,315.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5612 W916QW-05-P-0017-NA-2 IRAQI CONTRACTOR - 4586 UDARC 325 C-POTABLE WATER CONSTRUCTION $14,821.40 $14,821.40 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5613 W916QW-05-P-0019-NA-1 IRAQI CONTRACTOR - 4786 UDARS 329 C-POTABLE WATER CONSTRUCTION $790,525.00 $784,637.50 $5,887.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5614 W916QW-05-P-0019-NA-2 IRAQI CONTRACTOR - 4786 UDARS 329 C-POTABLE WATER CONSTRUCTION $80,687.50 $80,687.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5615 W916QW-05-P-0020-NA-1 IRAQI CONTRACTOR - 4123 UDARM 333 C-POTABLE WATER CONSTRUCTION $391,615.00 $391,615.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5616 W916QW-05-P-0021-NA-1 IRAQI CONTRACTOR - 4123 UDARM 334 C-POTABLE WATER CONSTRUCTION $527,590.00 $527,590.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

5617 W916QW-05-P-0022-NA-1 IRAQI CONTRACTOR - 4123 UDARU 328 PW-090 BADRA/AL SOAK/AL AWARE 
WATER NETWORK

C-POTABLE WATER CONSTRUCTION $572,200.00 $572,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5618 W916QW-05-P-0026-NA-1 IRAQI CONTRACTOR - 4665 UDARN 331 18468 C-POTABLE WATER CONSTRUCTION $32,630.00 $32,630.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5619 W916QW-05-P-0026-NA-2 IRAQI CONTRACTOR - 4665 UDARN 331 CONTINGENCY C-POTABLE WATER CONSTRUCTION $3,263.00 $3,263.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5620 W916QW-05-P-0027-NA-1 IRAQI CONTRACTOR - 4665 UDARN 301 C-POTABLE WATER CONSTRUCTION $77,250.00 $72,048.64 $5,201.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5621 W916QW-05-P-0027-NA-2 IRAQI CONTRACTOR - 4665 UDARN 301 CONTINGENCY PW 090 POTABLE 
WATER SYSTEM TAL AFAR WATER NETWORK

C-POTABLE WATER CONSTRUCTION $7,725.00 $5,201.36 $2,523.64 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5622 W916QW-05-P-0028-NA-1 IRAQI CONTRACTOR - 4665 UDARN 308 CONSTRUCTION PW-090 POTABLE 
WATER SYSTEM SHOQAQ AL-YARMOUK WATER 
TREATMENT PLANT

C-POTABLE WATER CONSTRUCTION $174,780.00 $173,620.91 $1,159.09 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5623 W916QW-05-P-0028-NA-2 IRAQI CONTRACTOR - 4665 UDARN 308 CONTINGENCY PW-090 POTABLE 
WATER SYSTEM SHOZAZ AL-YARMOUK WATER 
TREATMENT PLANT

C-POTABLE WATER CONSTRUCTION $17,478.00 $1,159.09 $16,318.91 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5624 W916QW-05-P-0030-NA-1 IRAQI CONTRACTOR - 4665 UDARN 330 PW-090 POTABLE WATER SYSTEM 
HAI AL NASSER WATER NETWORK

C-POTABLE WATER CONSTRUCTION $40,030.00 $40,030.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5625 W916QW-05-P-0030-NA-2 IRAQI CONTRACTOR - 4665 UDARN 330  CONTINGENCY PW-090 POTABLE 
WATER SYSTEM HAI AL-NASSER WATER 
NETWORK

C-POTABLE WATER CONSTRUCTION $4,003.00 $4,003.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5626 W916QW-05-P-0035-NA-1 IRAQI CONTRACTOR - 4411 SM-701 MNSTCI ANNEX FACILITIES RENOVATION C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$41,673.00 $41,673.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5627 W916QW-05-P-0039-N/A-2 IRAQI CONTRACTOR - 4179 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $41,800.00 $41,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5628 W916QW-05-P-0039-N/A-3 IRAQI CONTRACTOR - 4179 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $88,500.00 $88,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5629 W916QW-05-P-0039-N/A-4 IRAQI CONTRACTOR - 4179 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $97,275.00 $97,275.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5630 W917BE-05-C-0011-NA-1 DAR-AL JUBORI COMPANY TR-046 ADDITIONAL IRR STATIONS C-RAILROAD CONSTRUCTION $2,736,095.00 $2,736,095.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5631 W917BE-05-C-0012-NA-1 EMTA ELECTRIC TR-046 ADDITIONAL IRR STATIONS C-RAILROAD CONSTRUCTION $3,450,749.57 $3,450,749.57 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5632 W917BE-05-C-0012-NA-2 EMTA ELECTRIC TR-046 ADDITIONAL IRR STATIONS C-RAILROAD CONSTRUCTION $1,463,088.75 $1,463,088.75 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5633 W917BE-05-P-0008-NA-2 IRAQI CONTRACTOR - 4439 PC 60000 UDARH 335M POTABLE WATER SYST 
REHAB

C-POTABLE WATER CONSTRUCTION $514,743.62 $514,743.62 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5634 W917BE-05-P-0009-NA-2 DELVIN COMPANY PC 60000 UDARH336M POTABLE WATER SYST 
REHAB

C-POTABLE WATER CONSTRUCTION $785,484.00 $785,484.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5635 W917BE-05-P-0010-NA-2 PAMO COMPANY PC 60000 UDARH337M POTABLE WATER SYST 
REHAB

C-POTABLE WATER CONSTRUCTION $91,188.00 $91,188.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5636 W917BE-05-P-0011-NA-1 IRAQI CONTRACTOR - 4546 PC 60000 UDARH338M POTABLE WATER SYST 
REHAB

C-POTABLE WATER CONSTRUCTION $233,033.50 $233,033.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5637 W917BE-06-C-0011-NA-2 IRAQI CONTRACTOR - 5018 *URI#26829* W915WE61438884 AINKAWA FIRE 
STATION PAVEMENT & SECURITY FENCE

C-FACILITIES REPAIR. IN-SCOPE - PC 13000. $2,400.00 $2,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5638 W917BE-06-C-0019-NA-2 IRAQI CONTRACTOR - 4987 *URI#25581* REPAIR AL MUTHANE BRIDGE IN 
NINAWA-NINEWA PRDC

C-ROADS AND BRIDGES. IN-SCOPE - PC 
82000.

$24,750.00 $0.00 $24,750.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5639 W917BE-06-C-0046-NA-2 DAR-AL JUBORI COMPANY *URI#26788* UPGRADE AL DOLOUIYA POWER 
NETWORK

C-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$53,260.00 $0.00 $53,260.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5640 W917BE-06-P-0061-NA-0004A IRAQI CONTRACTOR - 5114 *URI#26447* CONSTRUCTION WITHIN SCOPE 
CHANGE, AL MAMOON WATER DISTRIBUTION

C-POTABLE WATER.  IN-SCOPE - PC 60000. $12,660.00 $0.00 $12,660.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5641 W917BE-06-P-0112-NA-2 IRAQI CONTRACTOR - 5101 URI 26768 ED-1000 ABO JISRAA S/S TO AL 
WAJIHIA FEEDER PROJECT

C-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$19,548.00 $0.00 $19,548.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5642 W917BG-05-A-0002-10-1 TABOUK COMMERCIAL AGENCIES URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$119,687.00 $119,687.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5643 W917BG-05-A-0002-10-2 TABOUK COMMERCIAL AGENCIES URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$17,651.00 $17,651.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5644 W917BG-05-A-0002-11-1 TABOUK COMMERCIAL AGENCIES URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$23,945.00 $23,945.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5645 W917BG-05-A-0002-6-1 TABOUK COMMERCIAL AGENCIES URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$93,025.00 $93,025.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5646 W917BG-05-A-0002-7-1 TABOUK COMMERCIAL AGENCIES URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$99,472.00 $99,472.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5647 W917BG-05-A-0002-8-1 TABOUK COMMERCIAL AGENCIES URI 17670 BE-009 REPAIR SCHOOLS IN GRC 

REGION
C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$157,278.00 $157,278.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5648 W917BG-05-A-0002-8-2 TABOUK COMMERCIAL AGENCIES URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$18,340.00 $18,340.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5649 W917BG-05-A-0002-9-1 TABOUK COMMERCIAL AGENCIES URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$114,404.00 $114,404.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5650 W917BG-05-A-0003-10-1 IRAQI CONTRACTOR - 4106 URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$99,128.00 $99,128.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5651 W917BG-05-A-0003-8-1 IRAQI CONTRACTOR - 4106 URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$196,200.00 $196,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5652 W917BG-05-A-0003-9-1 IRAQI CONTRACTOR - 4106 URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$137,888.00 $137,888.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5653 W917BG-05-A-0004-1-1 SIMA INTERNATIONAL, S.A.R.L. URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$98,138.00 $0.00 $98,138.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5654 W917BG-05-A-0004-2-1 SIMA INTERNATIONAL, S.A.R.L. URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$98,869.00 $98,869.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5655 W917BG-05-A-0004-3-1 SIMA INTERNATIONAL, S.A.R.L. URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$128,889.00 $128,889.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5656 W917BG-05-A-0004-4-1 SIMA INTERNATIONAL, S.A.R.L. URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$284,522.00 $284,522.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5657 W917BG-05-A-0004-5-1 SIMA INTERNATIONAL, S.A.R.L. URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$99,998.00 $99,998.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5658 W917BG-05-A-0004-6-1 SIMA INTERNATIONAL, S.A.R.L. URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$105,897.00 $105,897.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5659 W917BG-05-A-0004-7-1 SIMA INTERNATIONAL, S.A.R.L. URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$122,113.00 $122,113.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5660 W917BG-05-A-0004-8-1 SIMA INTERNATIONAL, S.A.R.L. URI 17670 BE-009 REPAIR SCHOOLS IN GRC 
REGION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$121,915.00 $121,915.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5661 W917BG-05-C-0009-NA-1 GKL GENERAL TRADING AND 
CONTRACTING

SM-651 IPS WEAPONS TRAINING RANGE AT 
TADJI

C-POLICE ASSISTANCE CONSTRUCTION $1,841,098.00 $1,841,098.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5662 W917BG-05-C-0009-NA-2 GKL GENERAL TRADING AND 
CONTRACTING

SM-651 IPS WEAPONS TRAINING RANGE AT 
TADJI

C-POLICE ASSISTANCE CONSTRUCTION $26,750.00 $26,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5663 W917BG-05-C-0009-NA-3 GKL GENERAL TRADING AND 
CONTRACTING

SM-651 IPS WEAPONS TRAINING RANGE AT 
TADJI

C-POLICE ASSISTANCE CONSTRUCTION $10,600.00 $10,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5664 W917BG-05-C-0009-NA-4 GKL GENERAL TRADING AND 
CONTRACTING

CONTINGENCY FOR SM-685 TADJI WAREHOUSE 
FOR IPS PC 10000

C-POLICE ASSISTANCE CONSTRUCTION $69,114.00 $69,114.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5665 W917BG-05-C-0009-NA-5 GKL GENERAL TRADING AND 
CONTRACTING

CONTINGENCY FOR SM-685 TADJI WAREHOUSE 
FOR IPS PC 10000

C-POLICE ASSISTANCE CONSTRUCTION $40,000.00 $40,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5666 W917BG-05-C-0009-NA-6 GKL GENERAL TRADING AND 
CONTRACTING

SM-651 IPS WEAPONS TRAINING RANGE AT 
TADJI

C-POLICE ASSISTANCE CONSTRUCTION $26,690.00 $26,690.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5667 W917BG-05-C-0009-NA-7 GKL GENERAL TRADING AND 
CONTRACTING

SM-651 IPS WEAPONS TRAINING RANGE AT 
TADJI

C-POLICE ASSISTANCE CONSTRUCTION $22,500.00 $22,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5668 W917BG-05-C-0020-NA-1 IRAQI CONTRACTOR - 4076 SM-691 TREBIL POE C-BORDER ENFORCEMENT CONSTRUCTION $1,997,810.00 $1,997,810.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5669 W917BG-05-C-0022-NA-1 IRAQI CONTRACTOR - 4610 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $279,900.00 $279,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5670 W917BG-05-C-0025-NA-1 IRAQI CONTRACTOR - 4076 19139 - UDARA 307M AL TASHEN PUMP 
STATION REHAB

C-POTABLE WATER CONSTRUCTION $71,000.00 $71,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5671 W917BG-05-C-0029-NA-1 BLACKBURN & ASSOCIATES 12044-PW-001-2 RURAL WATER SUPPLY C-POTABLE WATER CONSTRUCTION $747,825.57 $747,825.57 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5672 W917BG-05-C-0036-NA-1 IRAQI CONTRACTOR - 4027 19997 PW-090 POTABLE WATER SYST 
UDARA347M

C-POTABLE WATER CONSTRUCTION $60,000.00 $60,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5673 W917BG-05-C-0039-NA-1 IRAQI CONTRACTOR - 4522 PW-090 POTABLE WATER SYST REHAB C-POTABLE WATER CONSTRUCTION $193,000.00 $193,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5674 W917BG-05-C-0039-NA-2 IRAQI CONTRACTOR - 4522 PW-090 POTABLE WATER SYST REHAB C-POTABLE WATER CONSTRUCTION $5,000.00 $5,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5675 W917BG-05-C-0039-NA-3 IRAQI CONTRACTOR - 4522 PW-090 POTABLE WATER SYST REHAB C-POTABLE WATER CONSTRUCTION $10,000.00 $10,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5676 W917BG-05-C-0040-NA-1 IRAQI CONTRACTOR - 4076 19052 - UDARA 303M DARWANA PROJECT C-POTABLE WATER CONSTRUCTION $215,000.00 $215,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5677 W917BG-05-C-0041-NA-1 IRAQI CONTRACTOR - 4098 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $144,380.00 $144,380.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5678 W917BG-05-C-0043-NA-1 IRAQI CONTRACTOR - 4537 19145- UDARA304M PW-090 POTABLE WATER 
SYST REHAB

C-POTABLE WATER CONSTRUCTION $243,500.00 $243,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5679 W917BG-05-C-0044-NA-1 IRAQI CONTRACTOR - 4076 12044-PW-001-2 RURAL WATER SUPPLY C-POTABLE WATER CONSTRUCTION $1,400,000.00 $1,029,950.93 $370,049.07 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

5680 W917BG-05-C-0048-NA-1 IRAQI CONTRACTOR - 4288 PW-090 POTABLE WATER SYST AL TAHADI 1 
WATER TREATMENT PLANT

C-POTABLE WATER CONSTRUCTION $892,000.00 $892,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5681 W917BG-05-C-0048-NA-2 IRAQI CONTRACTOR - 4288 PW-090 POTABLE WATER SYST AL TAHADI 1 
WATER TREATMENT PLANT

C-POTABLE WATER CONSTRUCTION $65,000.00 $65,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5682 W917BG-05-C-0051-NA-1 IRAQI CONTRACTOR - 4076 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $1,437,068.76 $1,437,068.76 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5683 W917BG-05-C-0051-NA-2 IRAQI CONTRACTOR - 4076 SM-660 CONTINGENCY POLICE STATION IN MND 
WEST FOR CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $2,185.33 $2,185.33 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5684 W917BG-05-C-0057-NA-1 IRAQI CONTRACTOR - 4702 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $972,869.00 $972,869.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5685 W917BG-05-C-0080-NA-1 IRAQI CONTRACTOR - 4160 12508- TC-003 REPAIR OF ITPC TELEPHONE 
SWITCH BUILDINGS

C-IRAQI COMMUNICATION SYSTEMS 
CONSTRUCTION

$22,695,087.00 $2,882,495.67 $19,812,591.33 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5686 W917BG-05-D-0009-6-1 SIMA INTERNATIONAL, S.A.R.L. SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $400,000.00 $400,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5687 W917BG-05-D-0009-6-2 SIMA INTERNATIONAL, S.A.R.L. SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $499.00 $499.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5688 W917BG-05-P-0005-NA-1 SIMA INTERNATIONAL, S.A.R.L. PW-090 UDARC307 AL-ABAYACHI DISTRICT 
PIPELINE

C-POTABLE WATER CONSTRUCTION $220,750.00 $220,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5689 W917BG-05-P-0006-NA-1 SIMA INTERNATIONAL, S.A.R.L. UDARC-303 SABEL-BOUR SECTOR WATER 
SUPPLY

C-POTABLE WATER CONSTRUCTION $4,312.00 $4,312.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5690 W917BG-05-P-0007-NA-1 SIMA INTERNATIONAL, S.A.R.L. PW-090 UDARC306, AL-SUMELAT CITY WATER 
NETWORK

C-POTABLE WATER CONSTRUCTION $684,342.50 $684,342.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5691 W917BG-05-P-0032-NA-1 IRAQI CONTRACTOR - 4128 UDARC 344 C-POTABLE WATER CONSTRUCTION $447,450.00 $447,450.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5692 W917BG-05-P-0033-NA-1 IRAQI CONTRACTOR - 4616 UDARC 323 C-POTABLE WATER CONSTRUCTION $101,085.00 $101,085.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5693 W917BG-05-P-0034-NA-1 IRAQI CONTRACTOR - 4616 UDARC 315 C-POTABLE WATER CONSTRUCTION $87,931.00 $87,931.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5694 W917BG-05-P-0035-NA-1 GET-ACE ENGINEERING UDARC 314 C-POTABLE WATER CONSTRUCTION $983,428.00 $983,428.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5695 W917BG-05-P-0036-NA-1 IRAQI CONTRACTOR - 4613 UDARC 316 C-POTABLE WATER CONSTRUCTION $309,600.00 $309,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5696 W917BG-06-C-0006-NA-1 IRAQI CONTRACTOR - 4110 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $343,890.00 $343,890.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5697 W917BG-06-C-0007-NA-1 IRAQI CONTRACTOR - 4029 SM-660 POLICE STATION IN MND WEST FOR 
CORPS OF ENGINEERS

C-POLICE ASSISTANCE CONSTRUCTION $1,574,679.93 $1,574,679.93 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5698 W917BK-05-C-0008-NA-1 IRAQI CONTRACTOR - 4091 SJ 104 FIRE STATIONS FACILITIES REPAIR IRAQ $508,800.00 $508,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5699 W917BK-05-C-0027-NA-1 BEC - BYDA’A ENGINEERING COMPANY PW-090 POTABLE WATER SYST; NASSIRYA 
INDUSRIAL PUMPING STATION

C-POTABLE WATER CONSTRUCTION $863,500.00 $777,150.00 $86,350.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5700 W917BK-05-C-0029-NA-1 IRAQI CONTRACTOR - 4323 PW-090 POTABLE WATER SYST; NASSIRIYA 
UNITED COMPACT UNIT

C-POTABLE WATER CONSTRUCTION $810,150.00 $76,515.00 $733,635.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5701 W917BK-05-C-0048-NA-1 IRAQI CONTRACTOR - 4681 SM-641 JUWARIN IRAQI HIGHWAY PATROL 
STATION

FACILITIES REPAIR IRAQ $1,783,044.00 $1,783,044.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5702 W917BK-05-C-0049-NA-1 ACAD ENGINEERING SERVICES SM0642 SHAIBAH IRAQI HIGHWAY PATROL 
STATION

FACILITIES REPAIR IRAQ $1,893,392.00 $1,893,392.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5703 W917BK-05-C-0050-NA-1 IRAQI CONTRACTOR - 4269 SM 731 AWADIL IHP STATION C-POLICE ASSISTANCE CONSTRUCTION $1,860,421.00 $1,860,421.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5704 W917BK-05-C-0051-NA-1 IRAQI CONTRACTOR - 4269 SM 730 FAWWAR IHP STATION C-POLICE ASSISTANCE CONSTRUCTION $1,860,421.00 $1,860,421.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5705 W917BK-05-C-0052-NA-1 IRAQI CONTRACTOR - 4681 SM-643 URUK IRAQI HIGHWAY PATROL STATION FACILITIES REPAIR IRAQ $1,403,513.00 $1,403,513.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5706 W917BK-05-C-0052-NA-2 IRAQI CONTRACTOR - 4681 SM-643 URUK IRAQI HIGHWAY PATROL STATION C-MNSTCI-PC13000-FACILITIES REPAIR $499,193.00 $499,193.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5707 W917BK-05-C-0055-NA-1 IRAQI CONTRACTOR - 4675 PW-009 BASRA WATER SUPPLY PROJECT C-POTABLE WATER CONSTRUCTION $89,900.00 $89,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5708 W917BK-05-C-0063-NA-1 IRAQI CONTRACTOR - 4134 SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $454,966.00 $454,966.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5709 W917BK-05-C-0064-NA-1 IRAQI CONTRACTOR - 4301 SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $299,653.00 $299,653.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5710 W917BK-05-C-0077-NA-1 IRAQI CONTRACTOR - 4751 PW-009 BASRA WATER SUPPLY PROJECT C-POTABLE WATER CONSTRUCTION $435,750.00 $435,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5711 W917BK-05-C-0078-NA-2 IRAQI CONTRACTOR - 4198 SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 

GERBER
C-POLICE ASSISTANCE CONSTRUCTION $60,300.00 $60,300.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

5712 W917BK-05-C-0086-NA-1 IRAQI CONTRACTOR - 4483 PW-009 BASRA WATER SUPPLY PROJECT C-POTABLE WATER CONSTRUCTION $155,800.00 $155,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5713 W917BK-05-C-0089-NA-1 IRAQI CONTRACTOR - 4056 SJ 104 FIRE STATIONS FACILITIES REPAIR IRAQ $81,675.00 $81,675.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5714 W917BK-05-P-0002-NA-1 IRAQI CONTRACTOR - 4045 UDARB 341 PW-090 POTABLE WATER 
SYSTEM ABU SADERA WATER NETWORK 
REHABILITATION

C-POTABLE WATER CONSTRUCTION $207,850.00 $207,850.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5715 W917BK-05-P-0003-NA-1 IRAQI CONTRACTOR - 4157 UDARK 321 PW-090 POTABLE WATER SYSTEM 
ALOZAIR TOWN WATER NETWORK

C-POTABLE WATER CONSTRUCTION $483,300.00 $483,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5716 W917BK-05-P-0005-NA-1 IRAQI CONTRACTOR - 4243 UDARK 322 PW-090 POTABLE WATER SYSTEM 
ALSALAM TOWN WATER NETWORK

C-POTABLE WATER CONSTRUCTION $881,000.00 $881,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5717 W917BK-05-P-0006-NA-1 IRAQI CONTRACTOR - 4374 UDARB 342 PW-090 POTABLE WATER SYSTEM 
AL SHAKERIA WATER NETWORK REHAB

C-POTABLE WATER CONSTRUCTION $147,500.00 $147,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5718 W917BK-05-P-0006-NA-2 IRAQI CONTRACTOR - 4374 UDARB 340 PW-090 POTABLE WATER SYSTEM 
AL ASKARY WATER NETWORK

C-POTABLE WATER CONSTRUCTION $194,500.00 $194,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5719 W917BK-05-P-0007-NA-1 IRAQI CONTRACTOR - 4374 UDARB 360 PW-090 POTABLE WATER SYSTEM 
KACHY VILLAGE WATER NETWORK

C-POTABLE WATER CONSTRUCTION $366,800.00 $366,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5720 W917BK-05-P-0008-NA-1 IRAQI CONTRACTOR - 4286 UDARU 309 PW-090 POTABLE WATER SYSTEM 
AL ANWARE AND DOOR AL RAY WATER 
NETWORK

C-POTABLE WATER CONSTRUCTION $669,566.00 $669,566.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5721 W917BK-05-P-0013-NA-1 IRAQI CONTRACTOR - 4666 UDARU 302 PW-090 POTABLE WATER SYSTEM 
AL-ABASSEYA WATER NETWORK

C-POTABLE WATER CONSTRUCTION $310,260.00 $310,260.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5722 W917BK-05-P-0013-NA-2 IRAQI CONTRACTOR - 4666 UDARU 300 PW-090 POTABLE WATER SYSTEM 
HAI-AL-ZHRAA WATER NETWORK

C-POTABLE WATER CONSTRUCTION $327,500.00 $327,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5723 W917BK-05-P-0014-NA-1 BEC - BYDA’A ENGINEERING COMPANY UDART 305 PW-090 POTABLE WATER SYSTEM AL 
FAJER WATER NETWORK

C-POTABLE WATER CONSTRUCTION $438,500.00 $438,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5724 W917BK-05-P-0014-NA-2 BEC - BYDA’A ENGINEERING COMPANY UDART 310 PW-090 POTABLE WATER SYSTEM AL 
NASSER WATER NETWORK

C-POTABLE WATER CONSTRUCTION $459,100.00 $459,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5725 W917BK-05-P-0047-NA-1 MOTT MCDONALD LTD SM-710 DESIGN MONEY FOR ING BNS 
600,1,2,4,5,6

C-ICDC - FACILITIES CONSTRUCTION $300,000.00 $300,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5726 W917BK-05-P-0055-NA-1 IRAQI CONTRACTOR - 4099 FURNITURE FOR BE-007 GRS SCHOOLS NC-PUBLIC BUILDINGS CONSTRUCTION 
AND REPAIR NON-CONSTRUCTION

$31,780.00 $31,780.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5727 W917BK-05-P-0070-NA-2 IAP WORLDWIDE SERVICES, INC. FURNITURE FOR BE-007 GRS SCHOOLS NC-PUBLIC BUILDINGS CONSTRUCTION 
AND REPAIR NON-CONSTRUCTION

$6,384.62 $6,384.62 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5728 W917BK-05-P-0081-NA-2 IRAQI CONTRACTOR - 4726 EMERGENCY WATER PUMPING: BASRAH AP C-AIRPORT CONSTRUCTION $3,161.50 $3,161.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5729 W917BK-05-P-0132-NA-1 IRAQI CONTRACTOR - 4690 SM-699 AS SAMAWAH FPS HQS C-POLICE ASSISTANCE CONSTRUCTION $216,000.00 $216,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5730 W917BK-05-P-0135-NA-1 IRAQI CONTRACTOR - 4726 SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $131,000.00 $131,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5731 W917BK-05-P-0142-NA-1 IRAQI CONTRACTOR - 4116 SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $72,000.00 $72,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5732 W917BK-05-P-0143-NA-1 IRAQI CONTRACTOR - 4067 SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $55,500.00 $55,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5733 W917BK-05-P-0143-NA-2 IRAQI CONTRACTOR - 4067 SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $12,015.00 $12,015.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5734 W917BK-05-P-0144-NA-1 IRAQI CONTRACTOR - 4502 SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $122,050.00 $122,050.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5735 W917BK-05-P-0145-NA-1 IRAQI CONTRACTOR - 4150 SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $87,500.00 $87,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5736 W917BK-05-P-0145-NA-2 IRAQI CONTRACTOR - 4150 SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $23,950.00 $23,950.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5737 W917BK-06-C-0046-NA-2 IRAQI CONTRACTOR - 5006 *URI#26666* CONSTRUCTION IN-SCOPE 
CONTINGENCY W915WE61609489

C-POTABLE WATER.  IN-SCOPE - PC 60000. $10,300.00 $0.00 $10,300.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5738 W917BK-06-P-0008-NA-1 IRAQI CONTRACTOR - 4679 SM-697 AL AMARA FPS STATION C-POLICE ASSISTANCE CONSTRUCTION $250,000.00 $225,000.00 $25,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5739 W917BK-06-P-0011-NA-1 IRAQI CONTRACTOR - 4263 SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $212,390.30 $212,390.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5740 W917BK-06-P-0021-NA-1 SOUTH VALLEY ENGINEERING & 
CONSTRUCTION

SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $222,750.00 $222,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5741 W917BK-06-P-0023-NA-1 IRAQI CONTRACTOR - 4270 11548- CONTINGENCY FOR T-P-TR-005 OPS 
CENTER AND SECURITY

C-PORT REHAB CONSTRUCTION $15,000.00 $15,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5742 W917BK-06-P-0023-NA-2 IRAQI CONTRACTOR - 4270 11548- CONTINGENCY FOR T-P-TR-005 OPS 

CENTER AND SECURITY
C-PORT REHAB CONSTRUCTION $18,000.00 $18,000.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

5743 W917BK-06-P-0023-NA-3 IRAQI CONTRACTOR - 4270 11548- CONTINGENCY FOR T-P-TR-005 OPS 
CENTER AND SECURITY

C-PORT REHAB CONSTRUCTION $25,000.00 $25,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5744 W917BK-06-P-0024-NA-1 GOLD DREAM COMPANY SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $95,000.00 $95,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5745 W917BK-06-P-0028-NA-1 IRAQI CONTRACTOR - 4260 SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $109,245.00 $98,321.00 $10,924.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5746 W917BK-06-P-0035-NA-3 IRAQI CONTRACTOR - 5119 *URI#23761* REHAB MAHAWIL ROAD C-ROADS AND BRIDGES. IN-SCOPE - PC 
82000.

$74,042.00 $0.00 $74,042.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5747 W917BK-06-P-0070-NA-1 GOLD DREAM COMPANY SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $25,000.00 $25,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5748 W917BK-06-P-0071-NA-1 IRAQI CONTRACTOR - 4046 SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $534,825.00 $534,825.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5749 W917BK-06-P-0085-NA-3 IRAQI CONTRACTOR - 4226 *URI#24845* CONSTRUCTION IN-SCOPE 
CONTINGENCY, PW-090 PRDC EXTEND 
NETWORK TO AL ADALA QUARTER

C-POTABLE WATER.  IN-SCOPE - PC 60000. $29,955.00 $974.44 $28,980.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5750 W917BK-06-P-0103-NA-1 IRAQI CONTRACTOR - 4210 SM-678 IPS IN DHI QAR. ATTENTION COL ROGER 
GERBER

C-POLICE ASSISTANCE CONSTRUCTION $325,000.00 $97,500.00 $227,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5751 W917BK-06-P-0168-NA-2 IRAQI CONTRACTOR - 5003 *URI#25184* REHAB QADISSYA ROUND ROAD 
STREET - NAJAF PRDC

C-ROADS AND BRIDGES. IN-SCOPE - PC 
82000.

$15,450.00 $0.00 $15,450.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5752 W91GER-06-D-0006-2-0001AC REEP INC.(DBA) OPERATIONAL SUPPORT PC06750 BBA PROGRAM FOR GOL MINISTRIES 
AND PMO

NC-MINISTERIAL CAPACITY DEVELOPMENT $4,183,432.00 $0.00 $4,183,432.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5753 W91GER-06-D-0006-2-0101AB REEP INC.(DBA) OPERATIONAL SUPPORT PC06750 BBA PROGRAM FOR GOL MINISTRIES 
AND PMO

NC-MINISTERIAL CAPACITY DEVELOPMENT $440,000.00 $0.00 $440,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5754 W91GER-06-D-0006-2-201 REEP INC.(DBA) OPERATIONAL SUPPORT PC06750 BBA PROGRAM FOR GOL MINISTRIES 
AND PMO

NC-MINISTERIAL CAPACITY DEVELOPMENT $11,838.87 $0.00 $11,838.87 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5755 W91GET-06-A-5005-5000-1 GE HEALTHCARE TECHNOLOGIES *URI#26109* P/C 92000, PHC MEDICAL 
EQUIPMENT INSTALL COMMISSION AND 
TRAINING

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$3,300,000.00 $0.00 $3,300,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5756 W91GET-06-A-5005-5001-1 GE HEALTHCARE TECHNOLOGIES *URI#26109* P/C 92000, PHC MEDICAL 
EQUIPMENT INSTALL COMMISSION AND 
TRAINING

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$3,200,000.00 $0.00 $3,200,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5757 W91GET-06-A-5006-5000-1 IRAQI CONTRACTOR - 4913 *URI#26109* P/C 92000, PHC MEDICAL 
EQUIPMENT INSTALL COMMISSION AND 
TRAINING

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$600,000.00 $0.00 $600,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5758 W91GET-06-A-5006-5001-1 IRAQI CONTRACTOR - 4913 *URI#26109* P/C 92000, PHC MEDICAL 
EQUIPMENT INSTALL COMMISSION AND 
TRAINING

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,500,000.00 $0.00 $1,500,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5759 W91GET-06-A-5024-5000-1 IRAQI CONTRACTOR - 4492 *URI#29676* MEDICAL EQUIPMENT 
CONSUMABLES

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$469,541.94 $0.00 $469,541.94 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5760 W91GET-06-A-5024-5001-1 IRAQI CONTRACTOR - 4900 *URI#29676* MEDICAL EQUIPMENT 
CONSUMABLES

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$900,000.00 $0.00 $900,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5761 W91GET-06-A-5024-5002-1 IRAQI CONTRACTOR - 4492 *URI#29676* MEDICAL EQUIPMENT 
CONSUMABLES

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$349,286.42 $0.00 $349,286.42 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5762 W91GET-06-A-5024-5003-1 IRAQI CONTRACTOR - 4492 *URI#29676* MEDICAL EQUIPMENT 
CONSUMABLES

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,316,458.76 $0.00 $1,316,458.76 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5763 W91GET-06-A-5024-5005-1 IRAQI CONTRACTOR - 4492 *URI#39740* RUSAFA PRISON FORCE 
PROTECTION

NC-PENAL NON-CONSTRUCTION $454,480.04 $0.00 $454,480.04 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5764 W91GET-06-A-5025-5000-1 IRAQI CONTRACTOR - 4914 *URI#29783* SCHOOL DESKS NC-EDUCATION NON-CONSTRUCTION $943,188.17 $0.00 $943,188.17 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5765 W91GET-06-A-5025-5001-1 IRAQI CONTRACTOR - 4914 *URI#28605* SCHOOL FURNITURE AND 
EQUIPMENT

NC-PUBLIC BUILDINGS CONSTRUCTION 
AND REPAIR NON-CONSTRUCTION

$534,358.38 $0.00 $534,358.38 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5766 W91GET-06-A-5025-5002-1 IRAQI CONTRACTOR - 4914 *URI#39480* BAGHDAD POST OFFICES 
FURNITURE

NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$25,000.00 $0.00 $25,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5767 W91GET-06-A-5025-5003-1 IRAQI CONTRACTOR - 4914 *URI#39739* WBBN FURNITURE AND 
EQUIPMENT

NC-IRAQI COMMUNICATIONS SYSTEMS 
NON-CONSTRUCTION

$17,954.74 $0.00 $17,954.74 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5768 W91GET-06-A-5025-5004-1 IRAQI CONTRACTOR - 4914 *URI#39736* CNF FURNITURE AND EQUIPMENT NC-TRANSPORTATION AND 
TELECOMMUNICATIONS

$45,000.00 $0.00 $45,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5769 W91GET-06-A-5025-5005-1 IRAQI CONTRACTOR - 4914 END OF THE FISCAL YEAR EQUIPMENT BUY NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$133,731.75 $0.00 $133,731.75 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5770 W91GET-06-A-5027-5000-1 SALLYPORT GLOBAL HOLDINGS *URI#39410* FIRE SERVICES - FIRE HOSE AND 
VARIOUS EQUIP

NC-FIRE SERVICES NON-CONSTRUCTION $571,777.33 $0.00 $571,777.33 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5771 W91GET-06-A-5027-5001-1 SALLYPORT GLOBAL HOLDINGS *URI#39487* FIRE SAFETY AND RESCUE 
EQUIPMENT

NC-PORT REHAB NON-CONSTRUCTION $178,003.03 $0.00 $178,003.03 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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5772 W91GET-06-A-5027-5002-1 SALLYPORT GLOBAL HOLDINGS *URI#39801* FIRE RESCUE EQUIPMENT NC-FACILITIES REPAIR - CARETAKER $57,804.48 $0.00 $57,804.48 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

5773 W91GET-06-A-5027-5003-1 SALLYPORT GLOBAL HOLDINGS END OF THE FISCAL YEAR EQUIPMENT BUY NC-PUBLIC SAFETY NON-CONSTRUCTION $52,442.56 $0.00 $52,442.56 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5774 W91GET-06-F-0058-NA-1 MOTOROLA INC *URI#27388* FIRE SERVICES - ADDITIONAL 
PORTABLE COMMUNICATIONS FOR ICDD

NC-FIRE SERVICES NON-CONSTRUCTION $299,950.72 $0.00 $299,950.72 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5775 W91GET-06-F-0259-NA-1 DELL MARKETING L.P. *URI#39470* CMC LAPTOPS NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$147,730.70 $146,115.70 $1,615.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5776 W91GET-06-M-0057-NA-1 IRAQI CONTRACTOR - 4503 *URI#25823* PUBLIC SAFETY TRAINING 
ACADEMY

C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$513,750.00 $513,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5777 W91GET-06-M-0064-NA-1 IRAQI CONTRACTOR - 4000 *URI#25853* PHC FURNITURE ASSEMBLY/
INSTALL

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$878,900.00 $95,000.00 $783,900.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5778 W91GET-06-M-0076-NA-1 IRAQI CONTRACTOR - 4910 *URI#28423* QADISIYAH CLINIC RENOVATION 
FOR MED EQUIP

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$54,000.00 $0.00 $54,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5779 W91GET-06-M-0077-NA-1 ATLAS CONTRACTING COMPANY *URI#28645* PROCUREMENT OF SUVS AND 
LUVS

NC-AIRPORT NON-CONSTRUCTION $348,875.00 $0.00 $348,875.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5780 W91GET-06-M-0078-NA-1 ATLAS CONTRACTING COMPANY *URI#28646* PROCURE FOUR 11 PASSENGER 
VANS

NC-PORT REHAB NON-CONSTRUCTION $111,400.00 $0.00 $111,400.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5781 W91GET-06-M-0079-NA-1 IRAQI CONTRACTOR - 4940 *URI#29190* PURCHASE OF SEWAGE AND 
WATER TRUCKS

NC-DETENTION FACILITY NON-
CONSTRUCTION

$530,000.00 $0.00 $530,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5782 W91GET-06-M-0082-NA-1 IRAQI CONTRACTOR - 4492 *URI#29512* CUMMINS DIESEL GENERATOR 
SETS

NC-RAILROAD NON-CONSTRUCTION $144,000.00 $0.00 $144,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5783 W91GET-06-M-0334-NA-1 IRAQI CONTRACTOR - 4492 *URI#28284* TYPE B PHC DENTAL X-RAY 
PROCESSOR

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$151,645.00 $0.00 $151,645.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5784 W91GET-06-M-0336-NA-1 IRAQI CONTRACTOR - 4955 *URI#27247* PURCHASE VEHICLE EQUIPMENT NC-DETENTION FACILITY NON-
CONSTRUCTION

$614,500.00 $0.00 $614,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5785 W91GET-06-M-0908-NA-1 ROSENBAUER INTERNATIONAL AG *URI#29365* CRASH AND RESCUE FIRE TRUCK NC-AIRPORT NON-CONSTRUCTION $494,500.00 $0.00 $494,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5786 W91GET-06-M-0912-NA-1 IRAQI CONTRACTOR - 4529 *URI#29503* LOCOMOTIVE GOVERNORES NC-RAILROAD NON-CONSTRUCTION $125,870.00 $0.00 $125,870.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5787 W91GET-06-M-0916-NA-1 IRAQI CONTRACTOR - 4492 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $24,000.00 $24,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5788 W91GET-06-M-1017-NA-1 IRAQI CONTRACTOR - 4001 *URI 24198*  EXPEDITED CONSUMABLE FOR 
5 PHCS

NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$100,000.00 $100,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5789 W91GET-06-M-1109-NA-1 STRUCTURE WISE INC *URI#29177* HARDWARE,LAPTOPS,VIRUS 
PROTECTION

NC-DETENTION FACILITY NON-
CONSTRUCTION

$68,527.74 $0.00 $68,527.74 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5790 W91GET-06-M-1114-NA-1 ACG SYSTEMS, INC *URI#29451* RADIO AND ANTENNAS AIRPORT 
NON CONSTRUCTION

NC-AIRPORT NON-CONSTRUCTION $51,549.00 $51,549.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5791 W91GET-06-M-1116-NA-1 IRAQI CONTRACTOR - 4939 *URI#29683* INCIDENT RECORDER AND 
ACCESSORIES

NC-RAILROAD NON-CONSTRUCTION $62,520.00 $0.00 $62,520.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5792 W91GET-06-M-1442-NA-1 IRAQI CONTRACTOR - 4901 *URI#29125* AIR TRAFFIC CONTROLLER CHAIRS NC-AIRPORT NON-CONSTRUCTION $2,730.00 $2,730.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5793 W91GET-06-M-1481-NA-1 IRAQI CONTRACTOR - 4938 *URI#39343* FIRE SERVICE - CONTAINERS AND 
CARAVAN

NC-FIRE SERVICES NON-CONSTRUCTION $23,300.00 $23,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5794 W91GF5-06-C-8026-NA-1 IRAQI CONTRACTOR - 4902 BE-013 PC81000 DIYALA SCHOOL (1) 
CONSTRUCTION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$49,545.00 $49,543.82 $1.18 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5795 W91GFB-06-C-2209-NA-1 IRAQI CONTRACTOR - 4949 *URI#28326* PW-099 UDARF 3038M HILORA 
WELL AND NETWORK

C-PW-099 DIRECT LOCAL CONTRACTING $81,238.00 $21,238.00 $60,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5796 W91GFB-06-C-2218-NA-1 IRAQI CONTRACTOR - 4903 *URI#28324* PW-099 UDARF 3036M 
CONSTRUCT BIRESTAKY WELL

C-PW-099 DIRECT LOCAL CONTRACTING $78,744.00 $40,744.00 $38,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5797 W91GFB-06-M-1048-NA-1 IRAQI CONTRACTOR - 4705 *URI#25307* UDARN-3100 PW-101 CONSTRUCT 
AZADI CAMP WATER PROJECT

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$179,546.00 $179,546.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5798 W91GFB-06-M-1051-NA-1 IRAQI CONTRACTOR - 4303 *URI#25308* UDARN-3101 PW-101 CONSTRUCT 
DERJINDI WATER PROJECT

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$19,739.00 $19,739.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5799 W91GFB-06-M-1052-NA-1 IRAQI CONTRACTOR - 4505 *URI#25310* UDARN-3102 PW-101 CONSTRUCT 
DOQATA WATER PROJECT

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$232,273.00 $232,273.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5800 W91GFB-06-M1053-NA-0001AA IRAQI CONTRACTOR - 4500 *URI#25311* UDARN-3103 PW-101 CONSTRUCT 
KHATARAH WATER PROJECT

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$247,558.00 $247,558.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5801 W91GFB-06-M-1054-NA-1 IRAQI CONTRACTOR - 4390 *URI#25312* UDARN-3104 PW-101 CONSTRUCT 
RAHMANYE WATER PROJECT

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$93,479.00 $93,479.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5802 W91GFB-06-M-1055-NA-1 IRAQI CONTRACTOR - 4505 *URI#25318* UDARN-3105; PW-101 CONSTRUCT 
SERICHKE WATER PROJECT

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$232,186.00 $232,186.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5803 W91GFB-06-M-1063-NA-1 IRAQI CONTRACTOR - 4319 *URI#25364* PW-099 CONSTRUCT HASAN AVA 
WATER NETWORK - UDARF 3001M

C-PW-099 DIRECT LOCAL CONTRACTING $57,265.00 $57,265.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5804 W91GFB-06-M-1064-NA-1 IRAQI CONTRACTOR - 4505 *URI#25379* PW-099 CONSTRUCT KEES QALA 

WATER NETWORK, UDARF 3004M
C-PW-099 DIRECT LOCAL CONTRACTING $157,020.00 $117,020.00 $40,000.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

5805 W91GFB-06-M-1065-NA-1 IRAQI CONTRACTOR - 4390 *URI#25378* PW-099 CONSTRUCT GARAGOH 
WATER NETWORK - UDARF 3003M

C-PW-099 DIRECT LOCAL CONTRACTING $126,670.00 $60,910.00 $65,760.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5806 W91GFB-06-M-1066-NA-1 IRAQI CONTRACTOR - 4408 *URI#25373* PW-099 CONSTRUCT BAJILIA 
WATER NETWORK - UDARF 3002M

C-PW-099 DIRECT LOCAL CONTRACTING $22,482.00 $16,982.00 $5,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5807 W91GFB-06-M-1067-NA-1 IRAQI CONTRACTOR - 4477 *URI#25361* PW-099 CONSTRUCT ASIHY BATEL 
WATER NETWORK - UDARF 3000M

C-PW-099 DIRECT LOCAL CONTRACTING $36,917.00 $36,917.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5808 W91GFB-06-M-1070-NA-1 IRAQI CONTRACTOR - 4505 *URI#25732* PW-099 CONSTRUCT RAVINA 
WATER NETWORK UDARF 3009M

C-PW-099 DIRECT LOCAL CONTRACTING $57,265.00 $43,265.00 $14,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5809 W91GFB-06-M-1071-NA-1 IRAQI CONTRACTOR - 4303 *URI#25684* PW-099 CONSTRUCT SARARO 
WATER NETWORK, UDARF 3006M

C-PW-099 DIRECT LOCAL CONTRACTING $54,311.00 $41,311.00 $13,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5810 W91GFB-06-M-1072-NA-1 IRAQI CONTRACTOR - 4683 *URI#25731* PW-099 CONSTRUCT ORMANA 
WATER NETWORK; UDARF 3008M

C-PW-099 DIRECT LOCAL CONTRACTING $20,365.00 $20,365.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5811 W91GFB-06-M-1073-NA-1 IRAQI CONTRACTOR - 4709 *URI#25726* PW-099 CONSTRUCT KOLAN 
WATER NETWORK UDARF 3007M

C-PW-099 DIRECT LOCAL CONTRACTING $30,852.00 $30,852.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5812 W91GFB-06-M-1074-NA-1 IRAQI CONTRACTOR - 4692 *URI#25690* PW-099 CONSTRUCT BATIFA SAIDA 
WATER NETWORK UDARF 3010M

C-PW-099 DIRECT LOCAL CONTRACTING $14,993.00 $14,993.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5813 W91GFB-06-M-5104-NA-1 IRAQI CONTRACTOR - 4505 *URI#28322* PW-099 CONSTRUCT BAJIKA 
WATER WELL & NETWORK

C-PW-099 DIRECT LOCAL CONTRACTING $99,241.50 $0.00 $99,241.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5814 W91GFB-06-M-7093-NA-1 IRAQI CONTRACTOR - 4303 *URI#28325* PW-099 UDARF 3037M 
CONSTRUCT BAJID BARAV WN

C-PW-099 DIRECT LOCAL CONTRACTING $51,987.00 $12,987.00 $39,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5815 W91GFB-06-M-7096-NA-1 IRAQI CONTRACTOR - 4933 *URI#28323* PW-099 CONSTRUCT BESHINKY 
WATER WELL & NETWORK

C-PW-099 DIRECT LOCAL CONTRACTING $76,411.00 $19,411.00 $57,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5816 W91GFL-06-M-0128-NA-1 IRAQI CONTRACTOR - 4918 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $106,260.00 $106,260.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5817 W91GFL-06-M-0146-NA-1 IRAQI CONTRACTOR - 4936 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $108,549.00 $108,549.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5818 W91GFL-06-M-0146-NA-2 IRAQI CONTRACTOR - 4936 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO C-MNSTCI-PC13000-FACILITIES REPAIR $12,061.00 $0.00 $12,061.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5819 W91GFP-06-M-0259-NA-1 IRAQI CONTRACTOR - 4557 *URI#24718* PW-090 ENGINEERING DESIGN 
SERVICES GST #5 PROJECT

C-POTABLE WATER CONSTRUCTION $496,000.00 $433,850.00 $62,150.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5820 W91GFP-06-M-0308-NA-1 IRAQI CONTRACTOR - 4097 PC50000 AL FATHA ITP CANAL CROSSING AT 
RYADH AND ZEGETON - LIFE SUPPORT (WATER 
& LIGHT SET UNITS)

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$52,500.00 $52,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5821 W91GFP-06-M-0311-NA-1 IRAQI CONTRACTOR - 4784 PC50000 AL FATHA ITP CANAL CROSSING AT 
RYADH AND ZEGETON - LIFE SUPPORT (WATER 
& LIGHT SET UNITS)

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$54,264.00 $54,264.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5822 W91GS5-06-C-4101-NA-0001AA IRAQI CONTRACTOR - 4922 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO C-MNSTCI-PC13000-FACILITIES REPAIR $76,550.00 $28,075.00 $48,475.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5823 W91GWY-06-C-0004-NA-1 SECURE GLOBAL ENGINEERING LLC *URI#08965* ED-300/GBAGK-004 AL RAFAE 
SUBSTATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,577,430.00 $2,157,318.93 $420,111.07 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5824 W91GWY-06-C-0004-NA-2 SECURE GLOBAL ENGINEERING LLC *URI#08965* AL RAFAE SUBSTATION C-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$48,771.99 $0.00 $48,771.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5825 W91GWY-06-C-0005-NA-1 SECURE GLOBAL ENGINEERING LLC *URI#05481* ED-300/GBAGK-005 AL SANAIA 
SUBSTATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,125,770.00 $2,414,105.38 $711,664.62 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5826 W91GWY-06-C-0005-NA-2 SECURE GLOBAL ENGINEERING LLC *URI#05481* AL SANAIA SUBSTATION C-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$45,990.13 $0.00 $45,990.13 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5827 W91GWY-06-C-0006-NA-1 SECURE GLOBAL ENGINEERING LLC *URI#05482* ED-300/GBAGK-006 AL ZIUTE 
SUBSTATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,658,430.00 $2,186,296.08 $472,133.92 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5828 W91GWY-06-C-0006-NA-2 SECURE GLOBAL ENGINEERING LLC *URI#05482* AL ZIUTE SUBSTATION C-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$51,621.57 $0.00 $51,621.57 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5829 W91GWY-06-C-0007-NA-1 SECURE GLOBAL ENGINEERING LLC *URI#05483* ED-300/GBAGK-007 OLD AMARA 
SUBSTATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,658,430.00 $2,113,784.16 $544,645.84 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5830 W91GWY-06-C-0009-NA-1 SECURE GLOBAL ENGINEERING LLC *URI#05488* ED-300/GBAGL-004 AL ROMITHA 
SUBSTATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,350,505.00 $2,078,593.85 $271,911.15 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5831 W91GXQ-05-A-0003-1-1 IRAQI CONTRACTOR - 4619 URI#21597, PC09000, IRAQNA PRE-PAID PHONE 
CARDS

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$19,512.00 $19,512.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5832 W91GXQ-05-A-0003-3-1 IRAQI CONTRACTOR - 4619 URI 22503 CELL PHONE MONTHLY LINE SERVICE 
AND FEES

NC-FIRE SERVICES NON-CONSTRUCTION $1,996.00 $1,996.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5833 W91GXQ-05-C-0006-NA-1 IRAQI CONTRACTOR - 4457 BUSINESS CENTERS-CONTRACTOR AND 
SEPARATE BUSINESS CENTER COSTS

NC-TRAINING NON-CONSTRUCTION $697,632.41 $697,632.41 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5834 W91GXQ-05-C-0006-NA-2 IRAQI CONTRACTOR - 4457 *URI#24233* PC 02500 NC-BUSINESS SKILLS TRAINING $73,751.52 $73,751.52 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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5835 W91GXQ-05-C-0015-NA-2 IRAQI CONTRACTOR - 4736 BUSINESS CTR CONTRACTOR PROFESSIONAL SVC NC-BUSINESS SKILLS TRAINING $1,620,094.00 $1,620,094.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

5836 W91GXQ-05-M-0070-NA-1 THE ARIES GROUP LTD CONSULTANT SOFTWARE (ISX) NC-TRAINING NON-CONSTRUCTION $31,775.00 $31,775.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5837 W91GXQ-05-M-0070-NA-2 THE ARIES GROUP LTD SOFTWARE CONSULTANCY POP 13 JUL TO 26 
AUG 05

NC-BUSINESS SKILLS TRAINING $19,865.00 $19,865.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5838 W91GXQ-05-M-0075-NA-1 IRAQI CONTRACTOR - 4619 URI#21597, PC09000, IRAQNA PRE-PAID PHONE 
CARDS

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$20,050.00 $20,050.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5839 W91GXQ-05-M-0082-NA-1 IRAQI CONTRACTOR - 4308 URI 22463 BAGHDAD BUSINESS CENTER NC-TRAINING NON-CONSTRUCTION $16,570.00 $16,570.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5840 W91GXQ-05-M-0094-NA-1 IRAQI CONTRACTOR - 4619 URI#21597, PC09000, IRAQNA PRE-PAID PHONE 
CARDS

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$10,985.87 $10,985.87 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5841 W91GXQ-05-M-0094-NA-2 IRAQI CONTRACTOR - 4619 URI#21597, PC09000, IRAQNA PRE-PAID PHONE 
CARDS

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$35,552.13 $34,514.13 $1,038.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5842 W91GXQ-06-C-0001-NA-1 UNITED SERVICES *URI#24238* PC:02500 AUTOMATION OF THE 
ISX

NC-BUSINESS SKILLS TRAINING $6,590,350.00 $4,085,175.00 $2,505,175.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5843 W91GXQ-06-C-0002-NA-1 IRAQI CONTRACTOR - 4451 P/C 06750 ENGLISH LANGUAGE TRAINING TO 
MAJOR MINISTRIES

NC-MINISTERIAL CAPACITY DEVELOPMENT $262,500.00 $0.00 $262,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5844 W91GXQ-06-C-0004-NA-1 IRAQI CONTRACTOR - 4934 *URI#26951* FIRE SERVICES 3% AFFF AQUEOUS 
FILM FORMING FOAM

NC-FIRE SERVICES NON-CONSTRUCTION $975,000.00 $975,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5845 W91GXQ-06-C-0005-NA-1 TWO RIVERS CONSULTANTS ECONOMIC ZONE STUDY NC-MICRO-SMALL-MEDIUM ENTERPRISES 
NON-CONSTRUCTION

$978,244.00 $776,195.00 $202,049.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5846 W91GXQ-06-C-0009-NA-1 BEARING POINT P/C 06750 FMIS BUDGET PREPARATION SYSTEM 
MODULE; BUDGETING & FISCAL FORECASTING 
SME’S; REGIONAL GOVERNATE FMIS SOFTWARE 
FIELDING

NC-MINISTERIAL CAPACITY DEVELOPMENT $4,528,373.89 $0.00 $4,528,373.89 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5847 W91GXQ-06-C-0010-NA-1 BEARING POINT P/C 06750 FMIS PROCUREMENT SYSTEM 
MODULE SOFTWARE, TRAINING, AND FIELDING

NC-MINISTERIAL CAPACITY DEVELOPMENT $4,196,884.13 $0.00 $4,196,884.13 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5848 W91GXQ-06-C-0012-NA-1 PIERCE MANUFACTURING INC *URI#27277* FIRE SERVICES HAZMAT TRUCKS NC-FIRE SERVICES NON-CONSTRUCTION $531,593.00 $0.00 $531,593.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5849 W91GXQ-06-C-0013-NA-1 IRAQI CONTRACTOR - 4736 P/C 02500 NEW CONTRACT WITH SANDI 
GROUP TO EXPAND BUSINESS CENTERS AND 
ASSOCIATIONS

NC-BUSINESS SKILLS TRAINING $523,000.00 $149,428.56 $373,571.44 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5850 W91GXQ-06-F-0010-NA-1 IRAQI CONTRACTOR - 4929 *URI#27280* PURCHASE TOOLS AND 
EQUIPMENT

NC-DETENTION FACILITY NON-
CONSTRUCTION

$76,864.67 $0.00 $76,864.67 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5851 W91GXQ-06-M-0013-NA-1 IRAQI CONTRACTOR - 4712 *URI#24234* CONTRACT FOR LEGAL SERVICES 
FOR ISX(RS)

NC-BUSINESS SKILLS TRAINING $106,220.00 $30,417.14 $75,802.86 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5852 W91GXQ-06-M-0028-NA-1 SEER MARKET SYSTEMS INC *URI#     * P/C 02500, MONITOR ISX 
AUTOMATION

NC-BUSINESS SKILLS TRAINING $249,908.00 $0.00 $249,908.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5853 W91GXQ-06-M-0050-NA-1 IRAQI CONTRACTOR - 4944 *URI#26688* TRAIL - EQUIPMENT PURCHASE 
FOR DOJ/PRISON ICITAP PROGRAM

NC-DETENTION FACILITY NON-
CONSTRUCTION

$198,788.34 $0.00 $198,788.34 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5854 W91GXQ-06-M-0063-NA-1 IRAQI CONTRACTOR - 4947 *URI#26696* P/C 42000 PURCHASE 3 AUGER 
(DERRICK DIGGER) TRUCKS, SPARE PARTS AND 
TRAINING

NC-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$637,500.00 $0.00 $637,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5855 W91GXQ-06-M-0064-NA-1 NHP CO. LTD. PC 02500 BAGHDAD PRIVATE BUSINESS CENTER 
ESTABLISHMENT

NC-BUSINESS SKILLS TRAINING $275,000.00 $0.00 $275,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5856 W91GXQ-06-M-0068-NA-1 IRAQI CONTRACTOR - 4937 *URI#26953* PURCHASE FOUR TRAILER 
MOUNTED AIR COMPRESSORS

NC-FIRE SERVICES NON-CONSTRUCTION $342,000.00 $0.00 $342,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5857 W91GXQ-06-M-0069-NA-1 IRAQI CONTRACTOR - 4943 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $16,838.00 $16,838.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5858 W91GXQ-06-M-0071-NA-1 IRAQI CONTRACTOR - 4951 *URI#27091* MODIFY VENTILATION FANS NC-FIRE SERVICES NON-CONSTRUCTION $300.00 $300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5859 W91GXQ-06-M-0072-NA-1 IRAQI CONTRACTOR - 4492 *URI#27078* PURCHASE PORTABLE LIGHTS NC-FIRE SERVICES NON-CONSTRUCTION $312,300.00 $0.00 $312,300.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5860 W91GXQ-06-M-0074-NA-1 IRAQI CONTRACTOR - 4492 *URI#27184* PURCHASE VARIOUS EQUIPMENT NC-DETENTION FACILITY NON-
CONSTRUCTION

$12,000.00 $12,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5861 W91GXQ-06-M-0075-NA-1 MIAMI MEDICAL COMMONWEALTH 
ENTERPRISES

*URI#27184* PURCHASE VARIOUS EQUIPMENT NC-DETENTION FACILITY NON-
CONSTRUCTION

$12,026.78 $12,026.78 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5862 W91GXQ-06-M-0078-NA-1 ALPHA CARD SYSTEMS *URI#27184* PURCHASE VARIOUS EQUIPMENT NC-DETENTION FACILITY NON-
CONSTRUCTION

$1,006.00 $1,006.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5863 W91GXQ-06-M-0080-NA-1 SOUTHERN PARTNERS SUPPLY INC *URI#27280* PURCHASE TOOLS AND 
EQUIPMENT

NC-DETENTION FACILITY NON-
CONSTRUCTION

$38,413.85 $38,413.85 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5864 W91GXQ-06-M-0086-NA-1 MBC FZLLC DESIGN CONSULTANCY FOR THE BROADCAST 
MEDIA CENTER

NC-MINISTERIAL CAPACITY DEVELOPMENT $28,000.00 $0.00 $28,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
5865 W91GXS-05-C-7001-NA-2 IRAQI CONTRACTOR - 4473 PW-090 UDARS366M NEW WELLS IN TARGIL C-POTABLE WATER CONSTRUCTION $511,850.00 $511,850.00 $0.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

5866 W91GXS-05-C-7002-NA-2 IRAQI CONTRACTOR - 4473 PW-090 UDARS367M WATER NETWORK IN 
TARGIL

C-POTABLE WATER CONSTRUCTION $514,000.00 $514,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5867 W91GXS-05-C-7003-NA-1 IRAQI CONTRACTOR - 4437 FIRESTATIONS RENOVATIONS - INCLUDES 10% 
CONTINGENCY $46,948.36

FACILITIES REPAIR IRAQ $40,372.00 $40,372.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5868 W91GXS-05-C-7004-NA-1 IRAQI CONTRACTOR - 4204 FIRESTATIONS RENOVATIONS - INCLUDES 10% 
CONTINGENCY $46,948.36

FACILITIES REPAIR IRAQ $52,199.00 $52,199.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5869 W91GXS-05-C-7005-NA-1 IRAQI CONTRACTOR - 4204 FIRESTATIONS RENOVATIONS - INCLUDES 10% 
CONTINGENCY $46,948.36

FACILITIES REPAIR IRAQ $76,249.00 $76,249.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5870 W91GXS-05-C-7010-NA-1 IRAQI CONTRACTOR - 4282 BE-013 PC81000 SULAYMANIYAH AND KIRKUK 
SCHOOLS (14) CONSTRUCTION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$127,719.00 $127,719.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5871 W91GXS-05-C-7011-NA-1 KAIROS INTERNATIONAL BE-013 PC81000 SULAYMANIYAH AND KIRKUK 
SCHOOLS (14) CONSTRUCTION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$36,455.00 $36,455.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5872 W91GXS-05-C-7013-NA-1 IRAQI CONTRACTOR - 4729 BE-013 PC81000 SULAYMANIYAH AND KIRKUK 
SCHOOLS (14) CONSTRUCTION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$84,565.50 $84,565.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5873 W91GXS-05-C-7014-NA-1 IRAQI CONTRACTOR - 4659 BE-013 PC81000 SULAYMANIYAH AND KIRKUK 
SCHOOLS (14) CONSTRUCTION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$23,199.00 $23,199.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5874 W91GXS-05-C-7015-NA-1 IRAQI CONTRACTOR - 4244 BE-013 PC81000 SULAYMANIYAH AND KIRKUK 
SCHOOLS (14) CONSTRUCTION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$35,771.00 $35,771.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5875 W91GXS-05-C-7016-NA-1 IRAQI CONTRACTOR - 4282 BE-013 PC81000 SULAYMANIYAH AND KIRKUK 
SCHOOLS (14) CONSTRUCTION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$41,270.00 $41,270.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5876 W91GXS-05-C-7018-NA-1 IRAQI CONTRACTOR - 4494 FIRESTATIONS RENOVATIONS - INCLUDES 10% 
CONTINGENCY $46,948.36

FACILITIES REPAIR IRAQ $66,786.00 $66,786.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5877 W91GXS-05-C-7020-NA-1 IRAQI CONTRACTOR - 4727 BE-013 PC81000 SULAYMANIYAH AND KIRKUK 
SCHOOLS (14) CONSTRUCTION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$23,288.00 $23,288.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5878 W91GXS-05-C-7020-NA-2 IRAQI CONTRACTOR - 4727 BE-013 PC81000 DIYALA SCHOOLS (5) 
CONSTRUCTION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$5,850.00 $5,850.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5879 W91GXS-05-C-7021-NA-1 IRAQI CONTRACTOR - 4479 BE-013 PC81000 SULAYMANIYAH AND KIRKUK 
SCHOOLS (14) CONSTRUCTION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$1,860.00 $1,860.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5880 W91GXS-05-C-7022-NA-1 APOLO COMPANY BE-013 PC81000 SULAYMANIYAH AND KIRKUK 
SCHOOLS (14) CONSTRUCTION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$98,447.50 $98,447.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5881 W91GXS-05-C-7022-NA-3 APOLO COMPANY BE-013 PC81000 DIYALA SCHOOLS (5) 
CONSTRUCTION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$89,552.50 $89,552.50 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5882 W91GXS-05-C-7025-NA-1 IRAQI CONTRACTOR - 4293 BE-013 PC81000 DIYALA SCHOOLS (5) 
CONSTRUCTION

C-PUBLIC BUILDINGS CONSTRUCTION AND 
REPAIR CONSTRUCTION

$17,800.00 $17,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5883 W91GXS-06-M-0006-NA-1 IRAQI CONTRACTOR - 4355 FIRESTATIONS RENOVATIONS - INCLUDES 10% 
CONTINGENCY $46,948.36

FACILITIES REPAIR IRAQ $106,792.00 $106,792.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5884 W91GXS-06-M-0008-NA-1 IRAQI CONTRACTOR - 4440 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $85,332.00 $85,332.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5885 W91GXS-06-M-0009-NA-1 IRAQI CONTRACTOR - 4608 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $75,021.00 $75,021.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5886 W91GXS-06-M-0012-NA-1 IRAQI CONTRACTOR - 4534 *URI#20506* ROOF REPAIR C-NATIONAL SECURITY COMMO 
CONSTRUCTION

$2,397.00 $2,397.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5887 W91GXX-06-C-0001-NA-1 IRAQI CONTRACTOR - 4622 PC50000 O-018-K KBR IDC (SPARE PARTS) 
- BASRA

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$6,434,414.92 $0.00 $6,434,414.92 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5888 W91GXX-06-C-0002-NA-1 INDUSTRIAL CONSTRUCTION AND 
TRADING CO

PC50000 O-018-K KBR IDC (SPARE PARTS) 
- BASRA

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$2,062,954.60 $0.00 $2,062,954.60 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5889 W91GXX-06-C-0003-NA-1 IRAQI CONTRACTOR - 4474 PC50000 O-018-K KBR IDC (SPARE PARTS) 
- BASRA

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$280,791.10 $0.00 $280,791.10 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5890 W91GXX-06-C-0004-NA-1 NORTHSORE INTERNATIONAL INC PC50000 O-018-K KBR IDC (SPARE PARTS) 
- BASRA

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$82,095.71 $0.00 $82,095.71 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5891 W91GXX-06-C-0005-NA-1 IRAQI CONTRACTOR - 4197 PC50000 O-018-K KBR IDC (SPARE PARTS) 
- BASRA

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$74,058.00 $0.00 $74,058.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5892 W91GXX-06-C-0006-NA-1 IRAQI CONTRACTOR - 4523 PC50000 O-018-K KBR IDC (SPARE PARTS) 
- BASRA

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$25,346.34 $0.00 $25,346.34 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5893 W91GXX-06-C-0007-NA-1 IRAQI CONTRACTOR - 4622 PC 50000 O-018-K KBR IDC (SPARE PARTS) 
- KIRKUK

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,702,809.04 $0.00 $1,702,809.04 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5894 W91GXX-06-C-0008-NA-1 IRAQI CONTRACTOR - 4474 PC 50000 O-018-K KBR IDC (SPARE PARTS) 
- KIRKUK

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$109,352.25 $0.00 $109,352.25 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5895 W91GXX-06-C-0009-NA-1 NORTH SHORE INTERNATIONAL INC. PC 50000 O-018-K KBR IDC (SPARE PARTS) 
- KIRKUK

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$307,541.94 $0.00 $307,541.94 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5896 W91GXX-06-C-0010-NA-1 IRAQI CONTRACTOR - 4523 PC 50000 O-018-K KBR IDC (SPARE PARTS) 
- KIRKUK

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$262,863.50 $0.00 $262,863.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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5897 W91GXX-06-C-0011-NA-1 INDUSTRIAL CONSTRUCTION AND 

TRADING CO
PC 50000 O-018-K KBR IDC (SPARE PARTS) 
- KIRKUK

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,147,866.41 $0.00 $1,147,866.41 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5898 W91GXX-06-C-0012-NA-1 IRAQI CONTRACTOR - 4954 PC50000 O-105-G MERRICK-PENNWELL-RIPA 
SEMINARS

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$3,189,390.61 $0.00 $3,189,390.61 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5899 W91GXX-06-M-0001-NA-1 WOODHOUSE INTERNATIONAL LLC 12502 - O-018-K KBR IDC RIG SPARE PARTS & 
EQUIPMENT - ENGINEERING

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$2,767,639.00 $102,248.72 $2,665,390.28 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5900 W91GXX-06-M-0004-NA-2 IRAQI CONTRACTOR - 4731 *URI#23873* PC50000 T.O. O-020K, GFC 
- SPARE PARTS FOR FIRE FIGHTING TRUCK - 
PROCUREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$246,664.70 $246,664.70 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5901 W91GXX-06-M-0005-NA-2 IRAQI CONTRACTOR - 4340 *URI#23871* T.O. O-020K, GFC - SEALING PASTE NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$59,600.00 $59,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5902 W91GXX-06-M-0006-NA-1 BAYPHASE LIMITED *URI#24070* O 105-G MOO CAPACITY 
DEVELOPMENT (MINISTRY OF OIL RESEARCH 
INFORMATION)

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$6,200.00 $6,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5903 W91GXX-06-M-0007-NA-1 GPSA *URI#24070* O 105-G MOO CAPACITY 
DEVELOPMENT (MINISTRY OF OIL RESEARCH 
INFORMATION)

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$321.50 $321.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5904 W91GXX-06-M-0008-NA-1 IST IMPRESSION COMMUNICATIONS *URI#24070* O 105-G MOO CAPACITY 
DEVELOPMENT (MINISTRY OF OIL RESEARCH 
INFORMATION)

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$256.00 $256.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5905 W91GXX-06-M-0009-NA-1 IRAQI CONTRACTOR - 4409 *URI 24170* PIF 11528  O-002-G  DIESEL 
GENERATORS

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$420,000.00 $340,000.00 $80,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5906 W91GXX-06-M-0010-NA-1 TOTAL DOCUMENTATION SERVICES LTD *URI#22159* M-2500 TRAINING, O-014-K 
QARMAT ALI WATER INJECTION (ENGINEERING)

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$6,036.51 $6,036.51 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5907 W91GXX-06-M-0011-NA-1 IRAQI CONTRACTOR - 4329 *URI 24169* PIF 11528  O-002-G   MOBILE 
WORKSHOP

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$219,200.00 $219,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5908 W91GXX-06-M-0012-NA-1 APEX INTERNATIONAL GROUP FZCO URI *24168*  PIF URI:11528  TO: O-002-G TRUCK 
MOUNTED DRILLING RIG

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$661,410.00 $0.00 $661,410.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5909 W91GXX-06-M-0013-NA-1 PLATTS *URI#24070* O 105-G MOO CAPACITY 
DEVELOPMENT (MINISTRY OF OIL RESEARCH 
INFORMATION)

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$5,630.00 $5,630.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5910 W91GXX-06-M-0015-NA-1 IRAQI CONTRACTOR - 4289 *URI#20393* O-019-K KBR-DOWNSTREAM P/C 
50000

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$574,000.00 $574,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5911 W91GXX-06-M-0016-NA-1 THOMSON SCIENTIFIC, INC *URI#24070* O 105-G MOO CAPACITY 
DEVELOPMENT (MINISTRY OF OIL RESEARCH 
INFORMATION)

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,080.00 $1,080.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5912 W91GXX-06-M-0018-NA-1 LINC INTERNATIONAL O-002-G MOO SIESMIC EQUIP (RPL OIL RESEVIOR 
MGMT  URI NO 11528

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$1,279,200.00 $0.00 $1,279,200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5913 W91GXX-06-M-0020-NA-1 U.S. EXPORTERS, LLC *URI#16913* 0-017-K EQUIPMENT/TRAINING NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$260,817.22 $42,696.00 $218,121.22 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5914 W91GXX-06-M-0021-NA-1 VINCI TECHNOLOGIES *URI#16913* 0-017-K EQUIPMENT/TRAINING NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$33,920.00 $0.00 $33,920.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5915 W91GXX-06-M-0022-NA-1 IRAQI CONTRACTOR - 4247 *URI#16913* 0-017-K EQUIPMENT/TRAINING NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$287,213.60 $240,213.60 $47,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5916 W91GXX-06-M-0023-NA-1 IRAQI CONTRACTOR - 4197 *URI#16913* 0-017-K EQUIPMENT/TRAINING NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$58,395.00 $0.00 $58,395.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5917 W91GXX-06-M-0024-NA-1 WAMAR INTERNATIONAL INC *URI#16913* 0-017-K EQUIPMENT/TRAINING NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$4,522.00 $4,522.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5918 W91GXX-06-M-0025-NA-1 SIEMENS *URI#26147* O-105-G, P/C:50000, SHUAIBA 
POWER PLANT TRAINING - GAS TURBINES

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$130,800.00 $0.00 $130,800.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5919 W91GXX-06-M-0026-1-1 CENTRE FOR GLOBAL ENERGY STUDIES *URI 24070* PC 50000 O-003-G ENERGY STUDY 
MOO RESEARCH MATERIAL - CGES REPORT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$50,000.00 $50,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5920 W91GXX-06-M-0027-NA-1 IRAQI CONTRACTOR - 4454 *URI#24188* 0-105-G MOO - SUPPLY CHAIN 
IMPROVEMENT FOR PETROLEUM DEPOTS - 
ENGINEERING & PROCUREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$77,148.00 $0.00 $77,148.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5921 W91GXX-06-M-0028-NA-1 GREEN DREAM TRADING LTD *URI#24070* O-003-G ENERGY STUDY 24070 
MOO RESEARCH MATERIAL - REFERENCE BOOKS

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$16,141.00 $16,141.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5922 W91GXX-06-M-0029-NA-1 IRAQI CONTRACTOR - 4954 PC50000 O-105-G DOE-MMS TRAINING 
PROGRAM

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$174,746.21 $0.00 $174,746.21 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5923 W91GXX-06-M-0030-NA-1 IRAQI CONTRACTOR - 4954 PC5000 O-105-G MERRICK-PENWELL - RIPA 
SEMINARS

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$371,337.05 $0.00 $371,337.05 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5924 W91GXX-06-M-0031-NA-1 I COMPORT *URI#11543* EMERGENCY PIPELINE REPAIRS NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$279,938.00 $0.00 $279,938.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5925 W91GXX-06-M-0032-NA-1 IRAQI CONTRACTOR - 4954 *URI#11543* EMERGENCY PIPELINE REPAIRS NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$539,550.00 $0.00 $539,550.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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5926 W91GXX-06-M-0033-NA-1 IRAQI CONTRACTOR - 4622 *URI#28762* EMERGENCY PIPELINE SLEEVES NC-OIL INFRASTRUCTURE NON-

CONSTRUCTION
$11,152.00 $0.00 $11,152.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

5927 W91GXX-06-M-0033-NA-2 IRAQI CONTRACTOR - 4622 *URI#28762* EMERGENCY PIPELINE SLEEVES NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$38,253.00 $0.00 $38,253.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5928 W91GXX-06-M-0033-NA-3 IRAQI CONTRACTOR - 4622 *URI#28762* EMERGENCY PIPELINE SLEEVES NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$73,692.00 $0.00 $73,692.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5929 W91GXX-06-M-0033-NA-4 IRAQI CONTRACTOR - 4622 *URI#28762* EMERGENCY PIPELINE SLEEVES NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$6,058.00 $0.00 $6,058.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5930 W91GXX-06-M-0033-NA-5 IRAQI CONTRACTOR - 4622 *URI#28762* EMERGENCY PIPELINE SLEEVES NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$9,216.00 $0.00 $9,216.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5931 W91GXX-06-M-0033-NA-6 IRAQI CONTRACTOR - 4622 *URI#28762* EMERGENCY PIPELINE SLEEVES NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$31,022.00 $0.00 $31,022.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5932 W91GXX-06-M-0033-NA-7 IRAQI CONTRACTOR - 4622 *URI#28762* EMERGENCY PIPELINE SLEEVES NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$14,094.00 $0.00 $14,094.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5933 W91GXX-06-M-0033-NA-8 IRAQI CONTRACTOR - 4622 *URI#28762* EMERGENCY PIPELINE SLEEVES NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$29,882.00 $0.00 $29,882.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5934 W91GXX-06-M-0033-NA-9 IRAQI CONTRACTOR - 4622 *URI#28762* EMERGENCY PIPELINE SLEEVES NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$6,300.00 $0.00 $6,300.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5935 W91GXY-05-M-0138-NA-1 IRAQI CONTRACTOR - 4181 *UIR#25695* P/C 42000 PURCHASE 3 12 TON 
LORRIES, SPARE PARTS AND TRAINING

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$414,605.00 $0.00 $414,605.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5936 W91GXY-06-A-0001-1-1 ORBIT ENGINEERING ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$850,000.00 $850,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5937 W91GXY-06-A-0001-2-1 ORBIT ENGINEERING *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,293,630.00 $1,293,630.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5938 W91GXY-06-A-0001-3-1 ORBIT ENGINEERING *URI#23235* ED-031/GBAGA-049 FALLUJAH 
LOW VOLTAGE CALBES PURCHASE 2

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$49,500.00 $49,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5939 W91GXY-06-A-0001-4-1 ORBIT ENGINEERING *URI#23231* ED-031/GBAGCA-045 FALLUJAH 
STEEL WORK PURCHASE 1

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$111,230.00 $111,230.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5940 W91GXY-06-A-0002-1-1 GENERIK ENERGETYKA (GEEC) *URI#23243* ED-031/GBAGA-055 FALLUJAH 
11KV TRANSFORMER PURCHASE 2

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$407,495.00 $407,495.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5941 W91GXY-06-A-0002-1-2 GENERIK ENERGETYKA (GEEC) *URI#23229* ED-031/GBAGA-044 FALLUJAH LV 
CIRCUIT BREAKERS PURCHASE 2

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$150,000.00 $150,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5942 W91GXY-06-A-0002-1-3 GENERIK ENERGETYKA (GEEC) *URI#23241* ED-031/GBAGA-054 STREET 
LIGHTING PURCHASE 1

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$818,140.00 $818,140.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5943 W91GXY-06-A-0006-10-1 IRAQI CONTRACTOR - 4638 *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,344,000.00 $1,226,400.00 $117,600.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5944 W91GXY-06-A-0006-1-1 IRAQI CONTRACTOR - 4638 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,559,300.00 $1,559,300.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5945 W91GXY-06-A-0006-11-3 IRAQI CONTRACTOR - 4638 *URI#23235* ED-031/GBAGA-049 FALLUJAH 
LOW VOLTAGE CABLES PURCHASE 2

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$356,600.00 $356,500.00 $100.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5946 W91GXY-06-A-0006-12-1 IRAQI CONTRACTOR - 4409 *URI#23235* ED-031/GBAGA-049 FALLUJAH 
LOW VOLTAGE CABLES PURCHASE 2

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$608,700.00 $553,885.85 $54,814.15 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5947 W91GXY-06-A-0006-13-1 IRAQI CONTRACTOR - 4638 *URI#23236* ED-031/GBAGA-050 FALLUJAH 
ACSR PURCHASE 1

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$86,000.00 $86,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5948 W91GXY-06-A-0006-14-1 IRAQI CONTRACTOR - 4638 *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$440,200.00 $440,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5949 W91GXY-06-A-0006-14-2 IRAQI CONTRACTOR - 4638 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$81,650.00 $33,580.00 $48,070.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5950 W91GXY-06-A-0006-15-1 IRAQI CONTRACTOR - 4638 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,000,000.00 $1,000,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5951 W91GXY-06-A-0006-16-1 IRAQI CONTRACTOR - 4638 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$565,000.00 $565,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5952 W91GXY-06-A-0006-17-1 IRAQI CONTRACTOR - 4638 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$567,000.00 $262,815.00 $304,185.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5953 W91GXY-06-A-0006-18-1 IRAQI CONTRACTOR - 4638 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$12,000.00 $12,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5954 W91GXY-06-A-0006-19-1 IRAQI CONTRACTOR - 4638 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,450,000.00 $2,450,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5955 W91GXY-06-A-0006-20-1 IRAQI CONTRACTOR - 4638 *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$560,744.00 $560,744.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5956 W91GXY-06-A-0006-2-1 IRAQI CONTRACTOR - 4638 *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$109,100.00 $109,100.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5957 W91GXY-06-A-0006-21-1 IRAQI CONTRACTOR - 4638 *URI#26836* ED-031 GBAGA-042 FALLUJAH 
MATERIALS

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$262,600.00 $82,076.80 $180,523.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5958 W91GXY-06-A-0006-22-1 IRAQI CONTRACTOR - 4638 *URI#23234* ED-031/GBAGA-048 FALLUJAH 

LOW VOLTAGE CABLES PURCHASE 1
C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$20,017.00 $20,017.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5959 W91GXY-06-A-0006-22-2 IRAQI CONTRACTOR - 4638 *URI#23236* ED-031/GBAGA-050 FALLUJAH 
ACSR PURCHASE 1

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$30,200.00 $30,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5960 W91GXY-06-A-0006-22-3 IRAQI CONTRACTOR - 4638 *URI#26836* ED-031 GBAGA-042 FALLUJAH 
MATERIALS

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$69,783.00 $69,783.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5961 W91GXY-06-A-0006-23-1 IRAQI CONTRACTOR - 4638 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$590,200.00 $590,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5962 W91GXY-06-A-0006-24-1 IRAQI CONTRACTOR - 4638 URI 29708 UNDERGROUND CABLES 33KV 
1X400MM

NC-TRANSMISSION NON-CONSTRUCTION $576,000.00 $576,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5963 W91GXY-06-A-0006-25-1 IRAQI CONTRACTOR - 4409 URI 29707 25 KVA AND 25 400 KVA 
TRANSFORMERS FOR NASSIRIYA

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$620,000.00 $620,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5964 W91GXY-06-A-0006-26-1 IRAQI CONTRACTOR - 4638 *URI #39401* 250 KVA TRANSFORMERS NC-TRANSMISSION NON-CONSTRUCTION $600,750.00 $600,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5965 W91GXY-06-A-0006-27-1 IRAQI CONTRACTOR - 4638 URI 39716 ED-503 DISTRIBUTION EMERGENCY 
SPARE PARTS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$2,317,535.56 $613,279.10 $1,704,256.46 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5966 W91GXY-06-A-0006-3-1 IRAQI CONTRACTOR - 4638 *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$116,500.00 $116,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5967 W91GXY-06-A-0006-4-1 IRAQI CONTRACTOR - 4409 *URI#23237* ED-031/GBAGA-051 FALLUJAH 
ACSR PURCHASE 2

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$180,000.00 $180,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5968 W91GXY-06-A-0006-4-2 IRAQI CONTRACTOR - 4409 *URI#20761* ED-031/GBAGA-046 FALLUJAH 
STEEL WORK PURCHASE 2

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,700,000.00 $2,691,720.00 $8,280.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5969 W91GXY-06-A-0006-5-1 IRAQI CONTRACTOR - 4638 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$282,950.00 $282,950.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5970 W91GXY-06-A-0006-6-1 IRAQI CONTRACTOR - 4638 *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$909,600.00 $909,600.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5971 W91GXY-06-A-0006-7-1 IRAQI CONTRACTOR - 4638 *URI#23243* ED-031/GBAGA-055 FALLUJAH 
11KV TRANSFORMER PURCHASE 2

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,083,757.50 $1,083,397.50 $360.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5972 W91GXY-06-A-0006-8-1 IRAQI CONTRACTOR - 4638 *URI#23241* ED-031/GBAGA-054 STREET 
LIGHTING PURCHASE 1

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$181,860.00 $181,860.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5973 W91GXY-06-A-0006-9-1 IRAQI CONTRACTOR - 4638 *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$391,400.00 $230,337.00 $161,063.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5974 W91GXY-06-A-0008-1-1 IRAQI CONTRACTOR - 4614 *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,148,168.00 $1,148,168.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5975 W91GXY-06-A-0008-2-1 IRAQI CONTRACTOR - 4614 *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$63,920.00 $63,920.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5976 W91GXY-06-A-0008-3-1 IRAQI CONTRACTOR - 4614 *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$339,457.00 $339,457.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5977 W91GXY-06-A-0008-4-1 IRAQI CONTRACTOR - 4614 *URI#23235* ED-031/GBAGA-049 FALLUJAH 
LOW VOLTAGE CALBES PURCHASE 2

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$190,590.00 $190,590.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5978 W91GXY-06-A-0008-5-1 IRAQI CONTRACTOR - 4614 *URI#23239* ED-031/GBAGA-053 COPPER CABLE 
PURCHASE 1

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$27,758.00 $27,758.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5979 W91GXY-06-A-0008-5-2 IRAQI CONTRACTOR - 4614 *URI#23243* ED-031/GBAGA-055 FALLUJAH 
11KV TRANSFORMER PURCHASE 2

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$5,242.00 $5,242.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5980 W91GXY-06-A-0008-6-1 IRAQI CONTRACTOR - 4614 *URI#26836* ED-031 GBAGA-042 FALLUJAH 
MATERIALS

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$701,880.00 $635,880.00 $66,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5981 W91GXY-06-A-0008-7-1 IRAQI CONTRACTOR - 4614 *URI#26836* ED-031 GBAGA-042 FALLUJAH 
MATERIALS

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,600,705.44 $802,810.00 $797,895.44 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5982 W91GXY-06-A-0008-7-2 IRAQI CONTRACTOR - 4614 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$147,704.56 $0.00 $147,704.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5983 W91GXY-06-A-0008-8-1 IRAQI CONTRACTOR - 4614 *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$53,739.66 $53,739.66 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5984 W91GXY-06-A-0008-8-2 IRAQI CONTRACTOR - 4614 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$25,260.34 $25,260.34 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5985 W91GXY-06-A-0008-9-1 IRAQI CONTRACTOR - 4614 URI 29974 DISC INSULATOR ACCESSORIES FOR 
FALLUJAH

NC-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$72,000.00 $72,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

5986 W91GXY-06-A-0009-1-1 NEKS DIS TICARET A.S. ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,990,000.00 $3,840,375.00 $149,625.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5987 W91GXY-06-A-0009-2-1 NEKS DIS TICARET A.S. ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,388,850.00 $2,388,850.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5988 W91GXY-06-A-0009-3-1 NEKS DIS TICARET A.S. ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$759,903.00 $757,474.02 $2,428.98 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5989 W91GXY-06-A-0009-4-1 NEKS DIS TICARET A.S. *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$78,918.00 $78,918.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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5990 W91GXY-06-A-0009-5-1 NEKS DIS TICARET A.S. *URI#21610* ED-603 SAMARRA DISTRIBUTION 

NETWORK INFRASTRUCTURE
C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$417,270.00 $417,270.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5991 W91GXY-06-A-0011-1-1 IRAQI CONTRACTOR - 4108 *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$489,750.00 $483,750.00 $6,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5992 W91GXY-06-A-0011-2-1 IRAQI CONTRACTOR - 4250 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,293,350.00 $1,291,679.00 $1,671.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5993 W91GXY-06-A-0011-3-1 IRAQI CONTRACTOR - 4250 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$62,750.00 $62,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5994 W91GXY-06-A-0011-4-1 IRAQI CONTRACTOR - 4250 *URI#23231* ED-031/GBAGCA-045 FALLUJAH 
STEEL WORK PURCHASE 1

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$777,480.00 $777,480.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5995 W91GXY-06-A-0011-4-2 IRAQI CONTRACTOR - 4250 *URI#23234* ED-031/GBAGA-048 FALLUJAH 
LOW VOLTAGE CABLES PURCHASE 1

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,024,208.00 $1,017,808.00 $6,400.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5996 W91GXY-06-A-0011-5-1 IRAQI CONTRACTOR - 4108 *URI#23237* ED-031/GBAGA-051 FALLUJAH 
ACSR PURCHASE 2

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$120,000.00 $74,385.00 $45,615.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5997 W91GXY-06-A-0011-5-2 IRAQI CONTRACTOR - 4108 *URI#23238* ED-031/GBAGA-052 PG CLAMP 
PURCHASE 1

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$200,000.00 $50,730.00 $149,270.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5998 W91GXY-06-A-0011-5-3 IRAQI CONTRACTOR - 4108 *URI#23234* ED-031/GBAGA-048 FALLUJAH 
LOW VOLTAGE CABLES PURCHASE 1

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$255,000.00 $0.00 $255,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

5999 W91GXY-06-A-0011-6-1 IRAQI CONTRACTOR - 4108 *URI#GB52LG* 400VOLT 3 PHASE(240A) 
OUTSIDE DISTRI BOARD (LV PILLARS)

NC-NETWORK INFRASTRUCTION. IN-SCOPE 
- PC 42000.

$132,000.00 $132,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6000 W91GXY-06-A-0012-1-1 IRAQI CONTRACTOR - 4623 *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$157,520.00 $157,520.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6001 W91GXY-06-A-0012-2-1 IRAQI CONTRACTOR - 4623 *URI#21610* ED-603 SAMARRA DISTRIBUTION 
NETWORK INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$37,634.00 $37,634.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6002 W91GXY-06-A-0012-3-1 IRAQI CONTRACTOR - 4623 *URI#23232* ED-031/GBAGA-047 FALLUJAH 
INSULATORS PURCHASE 2

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$80,000.00 $0.00 $80,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6003 W91GXY-06-A-0012-3-2 IRAQI CONTRACTOR - 4623 *URI#23235* ED-031/GBAGA-049 FALLUJAH 
LOW VOLTAGE CALBES PURCHASE 2

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$113,835.00 $0.00 $113,835.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6004 W91GXY-06-A-0012-3-3 IRAQI CONTRACTOR - 4623 *URI#23239* ED-031/GBAGA-053 COPPER CABLE 
PURCHASE 1

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$53,030.00 $0.00 $53,030.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6005 W91GXY-06-A-0012-4-1 IRAQI CONTRACTOR - 4623 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$301.44 $0.00 $301.44 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6006 W91GXY-06-A-0012-4-2 IRAQI CONTRACTOR - 4623 *URI#26836* ED-031 GBAGA-042 FALLUJAH 
MATERIALS

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$558,538.56 $558,102.00 $436.56 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6007 W91GXY-06-A-0012-5-1 IRAQI CONTRACTOR - 4623 *URI#26836* ED-031 GBAGA-042 FALLUJAH 
MATERIALS

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$171,878.00 $145,934.65 $25,943.35 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6008 W91GXY-06-A-0012-6-1 IRAQI CONTRACTOR - 4623 ED-601 LOCAL NETWORK INFRASTRUCTURE 
REHABILITATION - NAJAF CITY

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$35,624.00 $35,624.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6009 W91GXY-06-C-0001-NA-1 IRAQI CONTRACTOR - 4623 *URI#23875* PROJECT CODE 41000 AMS CODE 
032000 COL BENDER APPROVING OFFICER

NC-TRANSMISSION NON-CONSTRUCTION $532,200.00 $532,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6010 W91GXY-06-C-0001-NA-2 IRAQI CONTRACTOR - 4623 *URI#23840* NON CONSTRUCTION - 
TRANSMISSION SUBSECTOR - X2A TOWERS AND 
ACCESSORIES

NC-TRANSMISSION NON-CONSTRUCTION $17,735.00 $17,735.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6011 W91GXY-06-C-0002-NA-0001A SIEMENS *URI#21968* ET-715 BASRAH CPS 1 PROJECT-
132KV S/S REHABILITATION

C-TRANSMISSION CONSTRUCTION $640,358.00 $0.00 $640,358.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6012 W91GXY-06-C-0002-NA-0001B SIEMENS *URI#21968* ET-715 BASRAH CPS 1 PROJECT-
132KV S/S REHABILITATION

C-TRANSMISSION CONSTRUCTION $474,600.00 $0.00 $474,600.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6013 W91GXY-06-C-0002-NA-0001C SIEMENS *URI#21968* ET-715 BASRAH CPS 1 PROJECT-
132KV S/S REHABILITATION

C-TRANSMISSION CONSTRUCTION $363,000.29 $0.00 $363,000.29 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6014 W91GXY-06-C-0002-NA-1 SIEMENS *URI#21968* ET-715 BASRAH CPS 1 PROJECT-
132KV S/S REHABILITATION

C-TRANSMISSION CONSTRUCTION $47,954,733.01 $35,707,828.54 $12,246,904.47 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6015 W91GXY-06-C-0003-NA-1 SYMBION POWER LLC *URI#21659* ET-741 BASRAH 132 KV SUB 
STATIONS REHABILITATION

C-TRANSMISSION CONSTRUCTION $50,062,460.52 $32,122,273.90 $17,940,186.62 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6016 W91GXY-06-C-0008-NA-1 RENCO S.P.A *URI#08770* ET-800/GBAZA-019 PUMPING 
STATION 132KV S/S REHAB

C-TRANSMISSION CONSTRUCTION $2,082,000.00 $2,058,035.00 $23,965.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6017 W91GXY-06-C-0008-NA-2 RENCO S.P.A *URI#08770* ET-800/GBAZA-019 PUMPING 
STATION 132KV S/S REHAB

C-TRANSMISSION CONSTRUCTION $6,700.00 $0.00 $6,700.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6018 W91GXY-06-C-0008-NA-3 RENCO S.P.A *URI#08770* CONSTRUCTION IN-SCOPE 
CONTINGENCY

C-TRANSMISSION. IN-SCOPE - PC 41000. $32,750.00 $32,750.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6019 W91GXY-06-C-0010-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#05718* ED-300/GBAGT-010 NASSIRIYAH 
SUBSTATION FEEDER

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$10,309,000.00 $6,444,161.00 $3,864,839.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6020 W91GXY-06-C-0011-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#18720* ED-028/GBAGC-356 M216 
NETWORK REHAB

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$985,356.00 $985,356.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6021 W91GXY-06-C-0012-NA-0001A IRAQI CONTRACTOR - 4601 *URI#05512* ED-300/GBAGP-005 AL 
MHANAWIA SUBSTATION EXTENSION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$150,000.00 $0.00 $150,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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6022 W91GXY-06-C-0012-NA-1 IRAQI CONTRACTOR - 4601 *URI#05512* ED-300/GBAGP-005 AL 

MHANAWIA SUBSTATION EXTENSION
C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,797,520.00 $484,087.75 $1,313,432.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6023 W91GXY-06-C-0013-NA-1 NORATECH *URI#22395* ED-400 BAGHDAD LOCL NETWORK 
INFRASTRUCTURE

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,608,994.99 $3,608,994.99 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6024 W91GXY-06-C-0014-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI# 01823* ED-200/GBAGS-011 AL AQSA 
SUBSTATION 33KV FEEDER

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,851,000.00 $3,851,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6025 W91GXY-06-C-0015-NA-1 SECURE GLOBAL ENGINEERING LLC *URI#05515* ED-300/GBAGP-008 NORTH 
SHAMIA SUBSTATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,472,000.00 $2,160,696.30 $311,303.70 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6026 W91GXY-06-C-0016-NA-1 IRAQI CONTRACTOR - 4350 *URI#23203* ED-500/GBAGC-387 MATERIAL 
PURCHASE TO SUPPORT PROJECTS

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$14,979,899.99 $14,979,899.99 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6027 W91GXY-06-C-0017-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#05510* ED-300/GBAGP-003 AL HAMZA 
SUBSTATION REHABILITATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,800,000.00 $1,694,662.77 $1,105,337.23 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6028 W91GXY-06-C-0018-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#21423* ED-300/GBAGJ-025 AL HUSSAIN 
SUBSTATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,950,000.00 $2,655,000.00 $295,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6029 W91GXY-06-C-0019-NA-1 FIRSTAR INTERNATIONAL GROUP *URI#05479* ED-300/GBAGK-003 AL MOSHRAH 
SUBSTATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,903,038.12 $2,649,288.07 $253,750.05 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6030 W91GXY-06-C-0020-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#17569* ED-400/GBAGC-306: RAFEED AL-
SAHA APARTMENT COMPLEX

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$700,000.00 $700,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6031 W91GXY-06-C-0021-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI# 05620* ED-200/GBAGG-020 DIYALA 
33KKV

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,358,000.00 $1,358,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6032 W91GXY-06-C-0022-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#05509* ED-300/GBAGP-002 AL BDEER 
SUBSTATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,400,000.00 $2,280,000.00 $120,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6033 W91GXY-06-C-0023-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) ED-200/GBAGN-028 BAB ESHTAR SUBSTATION 
11KV FEEDERS

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$674,965.00 $674,965.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6034 W91GXY-06-C-0023-NA-2 CIVILIAN TECHNOLOGIES LIMITED (CTL) ED-200/GBAGN-028 BAB ESHTAR SUBSTATION 
11KV FEEDERS

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$546,035.00 $301,384.30 $244,650.70 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6035 W91GXY-06-C-0024-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#05511* ED-300/GBAGP-004 AL MANTAKA 
AL SINEAEIA SUBSTATION REHABILITATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,907,000.00 $2,195,291.78 $711,708.22 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6036 W91GXY-06-C-0025-NA-1 ABB *URI#16032* ET-900/GBAZN-068 NORTHERN 
REGION - TRANSMISSION REHABILITATION 
- SUBSTATION & OVERHEAD LINES

C-TRANSMISSION CONSTRUCTION $28,051,907.00 $19,242,027.17 $8,809,879.83 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6037 W91GXY-06-C-0025-NA-2 ABB *URI#16032* ET-900/GBAZN-068 NORTHERN 
REGION - TRANSMISSION REHABILITATION 
- SUBSTATION & OVERHEAD LINES

C-TRANSMISSION CONSTRUCTION $243,916.00 $77,476.48 $166,439.52 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6038 W91GXY-06-C-0026-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#23482* ED-028/GBAGC-006 SAB AL BOR 
FEEDER

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,713,000.00 $0.00 $1,713,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6039 W91GXY-06-C-0027-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#05474* ED-300/GBAGJ-003 ABASIYA 
SUBSTATION EXTENSION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,907,000.00 $2,470,950.00 $436,050.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6040 W91GXY-06-C-0028-NA-1 VA TECH TRANSMISSION & DISTRIBUTION *URI#22769* ET-800/GBAZC-011 RASHEED 
400KV S/S REHAB

C-TRANSMISSION CONSTRUCTION $37,028,342.92 $26,598,417.08 $10,429,925.84 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6041 W91GXY-06-C-0029-NA-1 MOTT MCDONALD LTD *URI#23900* NETWORK DISTRIBUTION 
TRANSFORMER PURCHASE 250/400/630KVA

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$5,822,900.00 $5,822,900.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6042 W91GXY-06-C-0030-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#05514* ED-300/GBAGP-007 MHANAWY 
SUBSTATION EXPANSION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,450,000.00 $1,809,109.03 $640,890.97 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6043 W91GXY-06-C-0031-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#05513* ED-300/GBAGP-006 AL SALAHIA 
SUBSTATION (QADISSIYAH)

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,400,000.00 $1,097,093.58 $1,302,906.42 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6044 W91GXY-06-C-0032-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#19586* ED-031/GBAGA-034 HUNGARY 
33/11 KV SUBSTATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$5,504,976.00 $2,246,855.52 $3,258,120.48 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6045 W91GXY-06-C-0032-NA-2 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#19595* ED-031/GBAGA-038 SHUHADAA 
33/11 KV SUBSTATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,932,000.00 $1,604,845.49 $2,327,154.51 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6046 W91GXY-06-C-0033-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#05476* ED-300/GBAGJ-005 ESKAN 
SUBSTATION EXTENSION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,845,000.00 $1,991,500.00 $853,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6047 W91GXY-06-C-0034-NA-1 IRAQI CONTRACTOR - 4133 *URI#09153* ED-300/GBAGK-012 MAYSAN 
FEEDERS

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$16,712,900.00 $5,431,692.50 $11,281,207.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6048 W91GXY-06-C-0035-NA-1 IRAQI CONTRACTOR - 4539 *URI #01835* ED-200/GBAGS-016 KIRKUK MAIN 
SUBSTATION FEEDER (TAMEEN)

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$123,200.00 $123,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6049 W91GXY-06-C-0036-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#17604* ED-400/GBAGM-011:33KV 
OVERHEAD CONDUCTORS

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$4,729,406.00 $3,390,000.00 $1,339,406.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6050 W91GXY-06-C-0037-NA-1 VA TECH TRANSMISSION & DISTRIBUTION *URI#22800* ET-700/GBAZD-090 
REHABILITATION OF UMM QASR 132KV 
SUBSTATION

C-TRANSMISSION CONSTRUCTION $13,835,375.00 $10,949,040.00 $2,886,335.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6051 W91GXY-06-C-0038-NA-1 IRAQI CONTRACTOR - 4527 *URI#05681* ED-300/GBAGP-010 33KV 
UNDERGROUND CABLE (QADISSIYAH)

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,687,290.00 $2,687,290.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6052 W91GXY-06-C-0039-NA-1 IRAQI CONTRACTOR - 4539 *URI # 01829* ED-200/GBAGS-013 ASKA 
SUBSTATION FEEDER (TAMEEN)

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$206,280.00 $206,280.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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6053 W91GXY-06-C-0040-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI #01795* ED-200/GBAGQ-023 BAIJI 33KV 

FEEDER
C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,575,000.00 $1,315,079.00 $259,921.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6054 W91GXY-06-C-0040-NA-2 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI #01795* ED-200/GBAGQ-023 BAIJI 33KV 
FEEDER

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$695,000.00 $0.00 $695,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6055 W91GXY-06-C-0041-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#18499* ED-500/GBAGC-381 BIG RASHDIYA C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,948,000.00 $597,190.00 $1,350,810.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6056 W91GXY-06-C-0042-NA-1 OZCEGAL STEEL CONSTRUCTION *URI#23231* ED-031/GBAGCA-045 FALLUJAH 
STEEL WORK PURCHASE 1

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,904,250.00 $1,901,428.00 $2,822.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6057 W91GXY-06-C-0044-NA-1 IRAQI CONTRACTOR - 4620 *URI#19976* ET-400/GBAZQ-075 132KV MOBIL 
SUBSTATION SAMARRA AND NAJAF\

C-TRANSMISSION CONSTRUCTION $1,551,017.51 $1,240,647.13 $310,370.38 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6058 W91GXY-06-C-0045-NA-1 I COMPORT *URI#23225* ED-031/GBAGA-043 FALLUJA 33KV 
FEEDER

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$8,163,300.00 $6,066,682.00 $2,096,618.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6059 W91GXY-06-C-0047-NA-0001A SIEMENS *URI#22727* ET-736 BASRAH CPS 132KV 
SUBSTATIONS

C-TRANSMISSION CONSTRUCTION $316,400.00 $0.00 $316,400.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6060 W91GXY-06-C-0047-NA-0001B SIEMENS *URI#22727* ET-736 BASRAH CPS 132KV 
SUBSTATIONS

C-TRANSMISSION CONSTRUCTION $320,179.00 $0.00 $320,179.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6061 W91GXY-06-C-0047-NA-1 SIEMENS *URI#22727* ET-736 BASRAH CPS 132KV 
SUBSTATIONS

C-TRANSMISSION CONSTRUCTION $26,861,543.07 $13,293,744.11 $13,567,798.96 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6062 W91GXY-06-C-0048-NA-1 IRAQI CONTRACTOR - 4338 *URI#22786* ET-700/GBAZD-080 QURNA 400KV 
SUBSTATION REHAB (AMARA)

C-TRANSMISSION CONSTRUCTION $35,632,509.57 $13,113,823.51 $22,518,686.06 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6063 W91GXY-06-C-0049-NA-1 SIEMENS *URI#23518* EG-054 HOT GAS PATH INSPECTION 
(UNIT 1)

C-GENERATION CONSTRUCTION $57,492,776.80 $46,595,455.69 $10,897,321.11 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6064 W91GXY-06-C-0050-NA-1 WAMAR INTERNATIONAL INC *URI#24248* EG-058 QUDAS HOT GAS PATH 
INSPECTION

C-GENERATION CONSTRUCTION $27,581,500.00 $17,909,100.00 $9,672,400.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6065 W91GXY-06-C-0051-NA-1 SECURE GLOBAL ENGINEERING LLC *URI# 22815* ED-200/GBAGQ-002 AL-LAHIM C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,156,920.00 $214,608.66 $942,311.34 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6066 W91GXY-06-C-0052-NA-1 IRAQI CONTRACTOR - 4455 *URI#22813* ED-200/GBAGG-013 GUHRIZ 
SUBSTATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,460,434.00 $128,075.00 $3,332,359.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6067 W91GXY-06-C-0053-NA-1 SOUTHEAST TEXAS INDUSTRIAL SERVICES *URI#24283* EG-055/GBAKD-103/REFURBISH LM 
6000 QUDAS ENGINES

C-GENERATION CONSTRUCTION $8,375,110.05 $8,082,250.05 $292,860.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6068 W91GXY-06-C-0054-NA-1 IRAQI CONTRACTOR - 4309 *URI#24261* EG-056/GBAKH-056 SHAUIBA UNIT 
B OVERHAUL

C-GENERATION CONSTRUCTION $1,833,800.00 $0.00 $1,833,800.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6069 W91GXY-06-C-0055-NA-1 IRAQI CONTRACTOR - 4309 *URI#24562* EG-059 GBAKD-105: REPAIR 
MOBILE ENGINES

C-GENERATION CONSTRUCTION $2,632,338.36 $1,858,466.00 $773,872.36 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6070 W91GXY-06-C-0055-NA-2 IRAQI CONTRACTOR - 4309 *URI#24235* EG-059/GBAKH-059:BAIJI 
SUSTAINABILITY - LM2500

C-GENERATION CONSTRUCTION $3,636,313.64 $2,787,699.00 $848,614.64 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6071 W91GXY-06-C-0056-NA-1 IRAQI CONTRACTOR - 4309 *URI#24251* EG 057/GBAKH-057-PROJECT 
PHOENIX IV/INSTALL SHAUIBA UNIT AT OLD 
MULLAH

C-GENERATION CONSTRUCTION $2,803,292.40 $1,415,000.00 $1,388,292.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6072 W91GXY-06-C-0059-NA-1 WAMAR INTERNATIONAL INC *URI#26352* EG-101/GBAKD-106 EMERGENCY 
REPAIR KHOR AL ZUBAIR UNIT #5

C-GENERATION CONSTRUCTION $4,285,400.00 $4,285,400.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6073 W91GXY-06-C-0060-NA-1 IRAQI CONTRACTOR - 4043 *URI#25323* P/C 42000 NETWORK 
INFRASTRUCTURE - 100-120 TON CRANE

NC-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$796,125.00 $0.00 $796,125.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6074 W91GXY-06-C-0061-NA-1 IRAQI CONTRACTOR - 4552 *URI#25321* NETWORK INFRASTRUCTURE 
- 17 MT BOOM TRUCK (BUCKET TRUCKS, SKY 
LIFT TRUCKS, CHERRY PICKER; AERIAL WORK 
PLATFORM)

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$318,920.00 $313,920.00 $5,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6075 W91GXY-06-C-0062-NA-1 I COMPORT *URI#11973* CONSTRUCTION ED-015 - GBAGA-
003, 005, 019, 022

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$10,817,247.00 $3,073,373.00 $7,743,874.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6076 W91GXY-06-C-0063-NA-1 IRAQI CONTRACTOR - 4767 *URI#26357* EG-102 GBAKD-107 INSPECT 
KIRKUK COMBUSTION

C-GENERATION CONSTRUCTION $3,280,833.38 $1,360,833.38 $1,920,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6077 W91GXY-06-C-0064-NA-1 SYMBION POWER LLC *URI#13807* ET-700/GBAZD-085 HILLA SOUTH 
- HASHEMIYA 1&2 AND GBAZD-086 HASHEMIYA 
- SHAMIYA 1&2 OHL

C-TRANSMISSION CONSTRUCTION $28,389,497.80 $2,684,148.30 $25,705,349.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6078 W91GXY-06-C-0065-NA-1 IRAQI CONTRACTOR - 4956 *URI#13806* ET-700/GBAZD-084 BABIL TO 
KARBALA 1&2 132KV OVERHEAD LINE

C-TRANSMISSION CONSTRUCTION $9,272,866.75 $0.00 $9,272,866.75 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6079 W91GXY-06-C-0066-NA-1 WASHINGTON GROUP INTERNATIONAL *URI#28295* EG-052 O&M LONG TERM 
SUPPORT

C-GENERATION CONSTRUCTION EG-052 
O&M REQUIREMENTS

$40,000,000.00 $358,627.20 $39,641,372.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6080 W91GXY-06-C-0066-NA-2 WASHINGTON GROUP INTERNATIONAL *URI#21329* EG-052/GBAKN-106 O&M LONG 
TERM SUPPORT

C-GENERATION CONSTRUCTION EG-052 
O&M REQUIREMENTS

$35,408,750.00 $8,875,414.10 $26,533,335.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6081 W91GXY-06-C-0066-NA-3 WASHINGTON GROUP INTERNATIONAL EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $5,840,772.04 $0.00 $5,840,772.04 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6082 W91GXY-06-C-0067-NA-1 SYMBION POWER LLC *URI#10286* ET-900/GBAZH-084 BUILD 132KV 
OVERHEAD LINE KUHUK - AQRA

C-TRANSMISSION CONSTRUCTION $18,268,715.79 $2,791,013.24 $15,477,702.55 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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6083 W91GXY-06-C-0068-NA-1 SYMBION POWER LLC *URI#26171* ET-800 GBAZA-015, HADITHA 

- QAIM 400KV TRANSMISSION LINE
C-TRANSMISSION CONSTRUCTION $20,062,491.41 $2,360,902.49 $17,701,588.92 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

6084 W91GXY-06-C-0068-NA-2 SYMBION POWER LLC *URI#26173* ET-800 GBAZA-016, 400KV LINE 
BAIJI HADITHA

C-TRANSMISSION CONSTRUCTION $24,954,208.46 $6,480,617.37 $18,473,591.09 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6085 W91GXY-06-C-0069-NA-1 IRAQI CONTRACTOR - 4562 *URI#25090* ET-700/GBAZD-061 132KV 
NASIRIYAH - SAAYRA OHL & SAHATRA 
SUBSTATION

C-TRANSMISSION CONSTRUCTION $14,866,300.00 $1,019,084.00 $13,847,216.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6086 W91GXY-06-C-0070-NA-1 SYMBION POWER LLC *URI#21961* ET-800/GBAZA-021 FALLUJAH 
132KV S/S REHAB

C-TRANSMISSION CONSTRUCTION $14,071,124.01 $683,737.00 $13,387,387.01 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6087 W91GXY-06-C-0071-NA-1 SYMBION POWER LLC *URI#17636* ET-800/GBAZC-097 132KV 
SUBSTATION - JAMEELA AND FARABI

C-TRANSMISSION CONSTRUCTION $47,685,999.78 $1,095,996.00 $46,590,003.78 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6088 W91GXY-06-C-0072-NA-1 SYMBION POWER LLC *URI8775* ET-800/GBAZA-024 132KV 
SUBSTATION - RAMADI

C-TRANSMISSION CONSTRUCTION $27,930,416.68 $596,880.90 $27,333,535.78 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6089 W91GXY-06-C-0074-NA-1 IRAQI CONTRACTOR - 4521 *URI#28468* PURCHASE LINDSEY TOWERS AND 
TOOL KITS

NC-TRANSMISSION NON-CONSTRUCTION $3,625,476.00 $3,625,476.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6090 W91GXY-06-C-0075-NA-1 SYMBION POWER LLC *URI#25605* ET-900/GBAZF-086 132KV AQRA 
SUBSTATION - CONSTRUCTION

C-TRANSMISSION CONSTRUCTION $17,764,950.09 $980,186.10 $16,784,763.99 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6091 W91GXY-06-C-0076-NA-1 I COMPORT *URI#26441* ED-200/GBAGQ-006 MUTHANNA 
AL-JENOBY 33/11KV S/S

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,997,000.00 $547,421.00 $1,449,579.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6092 W91GXY-06-C-0077-NA-1 WAIR SERVICES DIVISION EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $2,429,667.00 $0.00 $2,429,667.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6093 W91GXY-06-C-0078-NA-1 I COMPORT *URI#26822* ED-500 GBAGC-388 ABU GHRAIB 
33/11KV SUBSTATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,133,700.00 $231,000.00 $2,902,700.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6094 W91GXY-06-C-0079-1-1 I COMPORT *URI#28200* GBAGG-050 AL-SALEM 33KV OH 
FEEDER

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$1,999,764.00 $0.00 $1,999,764.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6095 W91GXY-06-C-0080-NA-1 SCHNEIDER ELECTRIC EAST 
MEDITERRANEAN

*URI#26811* ED-503/GBAGC-578 RUSAFA 
REPLACEMENT CIRCUIT BREAKER

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,389,089.89 $2,389,089.89 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6096 W91GXY-06-C-0081-NA-1 SECURE GLOBAL ENGINEERING LLC *URI#26238* ED-503/GBAGC-577 YOUSIFIA 
33/11KV FEEDERS

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,762,500.00 $0.00 $2,762,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6097 W91GXY-06-C-0082-NA-1 I COMPORT *URI#21962* ET-800/GBAZA-025 132KV 
SUBSTATION - AL QAIM

C-TRANSMISSION CONSTRUCTION $14,979,719.00 $0.00 $14,979,719.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6098 W91GXY-06-C-0091-NA-1 IRAQI CONTRACTOR - 4623 *URI#28892* XA,XB,XC,XD TOWERS AND 
EXTENSIONS

NC-TRANSMISSION NON-CONSTRUCTION $1,962,368.00 $532,803.00 $1,429,565.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6099 W91GXY-06-C-0092-NA-1 IRAQI CONTRACTOR - 4638 *URI#28732* CONDUCTOR FOR HARTHA-KHOR 
OHL

NC-TRANSMISSION NON-CONSTRUCTION $1,430,000.00 $0.00 $1,430,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6100 W91GXY-06-C-0093-NA-1 IRAQI CONTRACTOR - 4767 *URI#21329* EG-052/GBAKN-111: REMOTE 
MONITORING SYSTEM

C-GENERATION CONSTRUCTION EG-052 
O&M REQUIREMENTS

$5,374,576.00 $0.00 $5,374,576.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6101 W91GXY-06-C-0093-NA-2 IRAQI CONTRACTOR - 4767 *URI#21329* EG-052/GBAKN-111: REMOTE 
MONITORING SYSTEM

C-GENERATION CONSTRUCTION EG-052 
O&M REQUIREMENTS

$3,585,600.00 $1,449,102.90 $2,136,497.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6102 W91GXY-06-C-0093-NA-3 IRAQI CONTRACTOR - 4767 *URI#21329* EG-052/GBAKN-111: REMOTE 
MONITORING SYSTEM

C-GENERATION CONSTRUCTION EG-052 
O&M REQUIREMENTS

$240,000.00 $0.00 $240,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6103 W91GXY-06-C-0093-NA-4 IRAQI CONTRACTOR - 4767 *URI#21329* EG-052/GBAKN-111: REMOTE 
MONITORING SYSTEM

C-GENERATION CONSTRUCTION EG-052 
O&M REQUIREMENTS

$250,000.00 $0.00 $250,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6104 W91GXY-06-C-0094-NA-1 IRAQI CONTRACTOR - 5120 URI #28418 EG-106/GBAKD-114 QUDAS POWER 
PLANT EXPANSION

C-GENERATION CONSTRUCTION $98,660,000.00 $9,866,000.00 $88,794,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6105 W91GXY-06-C-0094-NA-2 IRAQI CONTRACTOR - 5120 URI #28418 EG-106/GBAKD-114 QUDAS POWER 
PLANT EXPANSION

C-GENERATION CONSTRUCTION $48,550,000.00 $0.00 $48,550,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6106 W91GXY-06-C-0094-NA-3 IRAQI CONTRACTOR - 5120 URI #28418 EG-106/GBAKD-114 QUDAS POWER 
PLANT EXPANSION

C-GENERATION CONSTRUCTION $1,960,000.00 $490,000.00 $1,470,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6107 W91GXY-06-C-0094-NA-4 IRAQI CONTRACTOR - 5120 URI #28418 EG-106/GBAKD-114 QUDAS POWER 
PLANT EXPANSION

C-GENERATION CONSTRUCTION $5,400,000.00 $0.00 $5,400,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6108 W91GXY-06-C-0094-NA-5 IRAQI CONTRACTOR - 5120 URI #28418 EG-106/GBAKD-114 QUDAS POWER 
PLANT EXPANSION

C-GENERATION CONSTRUCTION $3,000,000.00 $750,000.00 $2,250,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6109 W91GXY-06-C-0094-NA-6 IRAQI CONTRACTOR - 5120 URI #28418 EG-106/GBAKD-114 QUDAS POWER 
PLANT EXPANSION

C-GENERATION CONSTRUCTION $2,400,000.00 $600,000.00 $1,800,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6110 W91GXY-06-C-0095-NA-1 IRAQI CONTRACTOR - 4767 *URI 29191* EG-113 REPAIR KIRKUK SIEMENS 
UNIT V94.3 (COMPRESSOR FAILURE)

C-GENERATION CONSTRUCTION $276,247.13 $0.00 $276,247.13 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6111 W91GXY-06-C-0096-NA-1 I COMPORT *URI#25729* ET-700/GBAZD-062 SHATRA 
SUBSTATION

C-TRANSMISSION CONSTRUCTION $130,000.00 $0.00 $130,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6112 W91GXY-06-C-0096-NA-2 I COMPORT *URI#25729* ET-700/GBAZD-062 SHATRA 
SUBSTATION

C-TRANSMISSION CONSTRUCTION $7,892,680.00 $0.00 $7,892,680.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6113 W91GXY-06-C-0096-NA-3 I COMPORT *URI#25729* ET-700/GBAZD-062 SHATRA 
SUBSTATION

C-TRANSMISSION CONSTRUCTION $178,000.00 $0.00 $178,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6114 W91GXY-06-C-0096-NA-4 I COMPORT *URI#25729* ET-700/GBAZD-062 SHATRA 
SUBSTATION

C-TRANSMISSION CONSTRUCTION $35,000.00 $0.00 $35,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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6115 W91GXY-06-C-0096-NA-5 I COMPORT *URI#25729* ET-700/GBAZD-062 SHATRA 

SUBSTATION
C-TRANSMISSION CONSTRUCTION $1,747,340.00 $0.00 $1,747,340.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

6116 W91GXY-06-C-0096-NA-6 I COMPORT *URI#25729* ET-700/GBAZD-062 SHATRA 
SUBSTATION

C-TRANSMISSION CONSTRUCTION $178,000.00 $0.00 $178,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6117 W91GXY-06-C-0096-NA-7 I COMPORT *URI#25089* ET-700/GBAZA-026 BUILD 132KV 
SUBSTATION OLD DIWANIYAH

C-TRANSMISSION CONSTRUCTION $250,000.00 $0.00 $250,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6118 W91GXY-06-C-0096-NA-8 I COMPORT *URI#25089* ET-700/GBAZA-026 BUILD 132KV 
SUBSTATION OLD DIWANIYAH

C-TRANSMISSION CONSTRUCTION $19,342,400.00 $0.00 $19,342,400.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6119 W91GXY-06-C-0096-NA-9 I COMPORT *URI#25089* ET-700/GBAZA-026 BUILD 132KV 
SUBSTATION OLD DIWANIYAH

C-TRANSMISSION CONSTRUCTION $178,000.00 $0.00 $178,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6120 W91GXY-06-C-0097-NA-1 VA TECH TRANSMISSION & DISTRIBUTION *URI#10325* ET-900/GBAZR-088 EAST 
SULAYMANIYA 132 KV SUBSTATION

C-TRANSMISSION CONSTRUCTION $2,514,528.00 $0.00 $2,514,528.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6121 W91GXY-06-C-0097-NA-2 VA TECH TRANSMISSION & DISTRIBUTION *URI#10325* ET-900/GBAZR-088 EAST 
SULAYMANIYA 132 KV SUBSTATION

C-TRANSMISSION CONSTRUCTION $25,063,082.00 $0.00 $25,063,082.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6122 W91GXY-06-C-0097-NA-3 VA TECH TRANSMISSION & DISTRIBUTION *URI#10325* ET-900/GBAZR-088 EAST 
SULAYMANIYA 132 KV SUBSTATION

C-TRANSMISSION CONSTRUCTION $172,807.00 $0.00 $172,807.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6123 W91GXY-06-C-0098-NA-1 WAMAR INTERNATIONAL INC EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $1,046,205.00 $0.00 $1,046,205.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6124 W91GXY-06-C-0099-NA-1 IRAQI CONTRACTOR - 4492 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $1,383,265.29 $0.00 $1,383,265.29 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6125 W91GXY-06-C-0100-NA-1 EMTA ELECTRIC URI#28890 DIYALA TRANSMISSION MATERIALS NC-TRANSMISSION NON-CONSTRUCTION $2,456,040.00 $1,790,450.00 $665,590.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6126 W91GXY-06-C-0101-NA-1 GERS USA *URI 27746* EG-104/GBAKD-112 VOLTAGE 
PROTECTIVE RELAYING

C-GENERATION CONSTRUCTION $878,162.00 $54,450.00 $823,712.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6127 W91GXY-06-C-0103-NA-1 WAMAR INTERNATIONAL INC *URI#28582* EG-108 GBAKD-115 NASSIRIYAH 
GAS SKID INSTALL

C-GENERATION CONSTRUCTION $1,870,400.00 $0.00 $1,870,400.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6128 W91GXY-06-C-0104-NA-0001A IRAQI CONTRACTOR - 4926 *URI#21329* EG-052 GBAKN-115 NATIONAL 
TRAINING CENTER

C-GENERATION CONSTRUCTION $385,000.00 $383,254.41 $1,745.59 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6129 W91GXY-06-C-0104-NA-0002A IRAQI CONTRACTOR - 4926 *URI#21329* EG-052 GBAKN-115 NATIONAL 
TRAINING CENTER

C-GENERATION CONSTRUCTION $8,002,000.00 $0.00 $8,002,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6130 W91GXY-06-C-0104-NA-0003A IRAQI CONTRACTOR - 4926 *URI#21329* EG-052 GBAKN-115 NATIONAL 
TRAINING CENTER

C-GENERATION CONSTRUCTION $118,500.00 $0.00 $118,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6131 W91GXY-06-C-0104-NA-0004A IRAQI CONTRACTOR - 4926 *URI#21329* EG-052 GBAKN-115 NATIONAL 
TRAINING CENTER

C-GENERATION CONSTRUCTION $850,000.00 $0.00 $850,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6132 W91GXY-06-C-0106-NA-1 ABB *URI#22872* EC-001 BAGHDAD DISTRIBUTION 
SCADA (SCADA 2), GBAEB-002

C-AUTOMATED MONITORING AND 
CONTROL SYSTEM CONSTRUCTION

$1,391,862.88 $0.00 $1,391,862.88 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6133 W91GXY-06-C-0107-NA-1 ABB *URI#22872* EC-001 BAGHDAD DISTRIBUTION 
SCADA (SCADA 2), GBAEB-002

C-AUTOMATED MONITORING AND 
CONTROL SYSTEM CONSTRUCTION

$1,386,909.00 $0.00 $1,386,909.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6134 W91GXY-06-C-0108-NA-1 ABB *URI#22872* EC-001 BAGHDAD DISTRIBUTION 
SCADA (SCADA 2), GBAEB-002

C-AUTOMATED MONITORING AND 
CONTROL SYSTEM CONSTRUCTION

$1,874,725.08 $0.00 $1,874,725.08 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6135 W91GXY-06-C-0109-NA-1 SCHNEIDER ELECTRIC EAST 
MEDITERRANEAN

EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $2,469,141.10 $0.00 $2,469,141.10 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6136 W91GXY-06-D-0001-10-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#24915* ED-503/GBAGC-572 RECKHETA 
11KV FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,484,000.00 $0.00 $1,484,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6137 W91GXY-06-D-0001-1-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#17579* ED-400/GBAGC-321: MAHALLA 123 
LV NETWORK REHABILITATION

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,994,000.00 $3,195,200.00 $798,800.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6138 W91GXY-06-D-0001-11-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#26840* GBAGC-587 ZEFERANIA LV 
NETWORK

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$917,000.00 $0.00 $917,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6139 W91GXY-06-D-0001-12-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#26839* GBAGC-586 FEDALIYAH LV 
NETWORK

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$754,000.00 $0.00 $754,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6140 W91GXY-06-D-0001-13-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#26914* GBAGC-589 RUSTIMIYAH LV 
NETWORK REHAB

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$649,000.00 $0.00 $649,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6141 W91GXY-06-D-0001-14-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#26834* GBAGC-585 KHARKH 
DISTRIBUTION SYS

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$3,126,000.00 $0.00 $3,126,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6142 W91GXY-06-D-0001-16-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) URI 28836 KHAN DARI-ALBAN OVERHEAD 
FEEDER

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,049,990.00 $0.00 $2,049,990.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6143 W91GXY-06-D-0001-2-0001A CIVILIAN TECHNOLOGIES LIMITED (CTL) 3 NEW SUBSTATIONS BEING BUILT IN WASSIT C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$5,902,095.00 $2,552,403.00 $3,349,692.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6144 W91GXY-06-D-0001-4-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#26203* ED-503/GBAGC-574 JADIRIA & 
ARASAT 11KV FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$788,000.00 $570,769.50 $217,230.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6145 W91GXY-06-D-0001-5-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#26226* ED-503/GBAGC-575 KHELANI 11KV 
FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$734,000.00 $612,660.00 $121,340.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6146 W91GXY-06-D-0001-6-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#26440* ED-503/GBAGC-500 MAHAL 208 
11KV/.4KV FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,628,000.00 $393,768.00 $1,234,232.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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6147 W91GXY-06-D-0001-7-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#24912* ED-503/GBAGC-570 HAMAD 

SHIHAB 11KV FEEDERS
C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$2,126,000.00 $1,869,500.00 $256,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6148 W91GXY-06-D-0001-8-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#24911* ED-503/GBAGC-569 ABU NAWAS 
11KV FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,304,000.00 $405,300.00 $898,700.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6149 W91GXY-06-D-0001-9-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#24914* ED-503/GBAGC-571 MOALEMEEN 
11KV FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,449,000.00 $0.00 $1,449,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6150 W91GXY-06-D-0002-10-1 SECURE GLOBAL ENGINEERING LLC *URI#22519* ED-503/GBAGC-538 M879 
NETWORK REHAB

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$857,762.00 $733,815.40 $123,946.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6151 W91GXY-06-D-0002-1-1 SECURE GLOBAL ENGINEERING LLC *URI#22507* ED-503/GBAGC-532 MAHALLA C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,214,778.00 $1,094,300.20 $120,477.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6152 W91GXY-06-D-0002-11-1 SECURE GLOBAL ENGINEERING LLC *URI#22479* ED-503/GBAGC-512 ZAFARANIYA 
RESIDENTIAL AREAS (2, 3, 5/14/2)

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$366,733.00 $366,733.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6153 W91GXY-06-D-0002-12-1 SECURE GLOBAL ENGINEERING LLC *URI#22529* ED-503/GBAGC-542 M843 
ELECTRICAL NETWORK

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$808,802.00 $202,200.50 $606,601.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6154 W91GXY-06-D-0002-13-1 SECURE GLOBAL ENGINEERING LLC *URI#22540* ED-503/GBAGC-551 400V YOUSIFIA 
- KADISIYAH Q

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$270,125.00 $99,196.66 $170,928.34 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6155 W91GXY-06-D-0002-14-1 SECURE GLOBAL ENGINEERING LLC *URI#22398* ED-500/GBAGC-385 KASARA 
ATASH 33KV FEEDER

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$198,055.00 $0.00 $198,055.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6156 W91GXY-06-D-0002-15-1 SECURE GLOBAL ENGINEERING LLC *URI#24860* ED-503/GABGC-557 RAHMAN 
MOSQUE 11KV FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,234,370.00 $150,715.00 $1,083,655.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6157 W91GXY-06-D-0002-16-1 SECURE GLOBAL ENGINEERING LLC *URI#24861* ED-503/GBAGC-558 NEW SAIDIYA 
11KV FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,373,570.00 $0.00 $1,373,570.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6158 W91GXY-06-D-0002-17-1 SECURE GLOBAL ENGINEERING LLC *URI#24863* ED-503/GBAGC-560 KADHIMIYA 
11KV FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$899,525.00 $899,525.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6159 W91GXY-06-D-0002-18-1 SECURE GLOBAL ENGINEERING LLC *URI#18510* ED-400/GBAGC-400:BIAP 33KV 
FEEDER

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$6,271,954.00 $3,678,946.33 $2,593,007.67 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6160 W91GXY-06-D-0002-19-1 SECURE GLOBAL ENGINEERING LLC *URI#24866* ED-503/GBAGC-563 ABU DESHIR 
11KV FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,715,460.00 $0.00 $1,715,460.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6161 W91GXY-06-D-0002-20-1 SECURE GLOBAL ENGINEERING LLC *URI#24864* ED-503/GBAGC-561 NEW AMIL 
11KV FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$819,779.00 $163,955.80 $655,823.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6162 W91GXY-06-D-0002-2-1 SECURE GLOBAL ENGINEERING LLC *URI#22502* ED-503/GBAGC-530 MAHALLA 883 C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$566,327.00 $503,857.35 $62,469.65 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6163 W91GXY-06-D-0002-21-1 SECURE GLOBAL ENGINEERING LLC *URI#26228* ED-503/GBAGC-576 LATIFIYA 
132/33KV FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,043,044.00 $223,211.38 $819,832.62 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6164 W91GXY-06-D-0002-2-2 SECURE GLOBAL ENGINEERING LLC *URI#22502* ED-503/GBAGC-530 MAHALLA 883 C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$53,160.00 $0.00 $53,160.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6165 W91GXY-06-D-0002-22-1 SECURE GLOBAL ENGINEERING LLC *URI#22544* ED-503/GBAGC-553 915 
ELECTRICAL NETWORK (FARABY AREA)

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$942,533.00 $634,324.71 $308,208.29 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6166 W91GXY-06-D-0002-23-1 SECURE GLOBAL ENGINEERING LLC *URI#24916* ED-503/GBAGC-573 KULIA AL 
FANIA 11KV FEEDERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$2,162,650.00 $100,805.45 $2,061,844.55 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6167 W91GXY-06-D-0002-24-1 SECURE GLOBAL ENGINEERING LLC *URI#22465* ED-503/MAHAL 881 LV NETWORK 
REHAB

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,180,400.00 $978,551.00 $201,849.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6168 W91GXY-06-D-0002-25-1 SECURE GLOBAL ENGINEERING LLC *URI#26825* ED-503/AL HURRIYA 25-21 LV 
NETWORK REHAB (M437)

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$732,800.00 $674,176.00 $58,624.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6169 W91GXY-06-D-0002-26-1 SECURE GLOBAL ENGINEERING LLC *URI#26827* ED-503/MAHALA 625 LV NETWORK 
REHAB

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,357,100.00 $210,607.00 $1,146,493.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6170 W91GXY-06-D-0002-27-1 SECURE GLOBAL ENGINEERING LLC *URI#26821* ED-503/MAHALA 905 LV NETWORK 
REHAB

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$4,690,000.00 $422,100.00 $4,267,900.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6171 W91GXY-06-D-0002-28-1 SECURE GLOBAL ENGINEERING LLC *URI#26833* ED-503/GBAGC-584 M617 LV 
NETWORK REHAB

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,721,187.00 $0.00 $2,721,187.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6172 W91GXY-06-D-0002-29-1 SECURE GLOBAL ENGINEERING LLC *URI#26823* ED-503/GBAGC-580 SABEYAT 22/5 
LV NETWORK REHAB

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$2,413,126.00 $534,434.00 $1,878,692.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6173 W91GXY-06-D-0002-3-0001A SECURE GLOBAL ENGINEERING LLC *URI#22501* ED-503/GBAGC-529 MAHALLA C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$108,331.63 $108,331.63 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6174 W91GXY-06-D-0002-30-1 SECURE GLOBAL ENGINEERING LLC *URI 39342* KARKH 11KV FEEDERS ED-503 
GBAGC-600

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$1,215,200.00 $0.00 $1,215,200.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6175 W91GXY-06-D-0002-3-1 SECURE GLOBAL ENGINEERING LLC *URI#22502* ED-503/GBAGC-530 MAHALLA 883 C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$4,749.37 $4,749.37 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6176 W91GXY-06-D-0002-31-1 SECURE GLOBAL ENGINEERING LLC URI 39344 SHEIKH UMAR 11KV FEEDERS ED-503 
GBAGC-601

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$926,500.00 $80,605.50 $845,894.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6177 W91GXY-06-D-0002-33-1 SECURE GLOBAL ENGINEERING LLC URI 39530 ED-503 M307 LV NETWORK REHAB C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$5,944,875.00 $0.00 $5,944,875.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6178 W91GXY-06-D-0002-34-1 SECURE GLOBAL ENGINEERING LLC *URI 39531* ED-503 M311 NETWORK 
REHABILITATION

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$7,130,000.00 $399,280.00 $6,730,720.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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6179 W91GXY-06-D-0002-4-1 SECURE GLOBAL ENGINEERING LLC *URI#22468* ED-503/GBAGC-502 REPAIR 

WESTERN ABU GHRAIB ELECTRICAL
C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$544,473.00 $0.00 $544,473.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6180 W91GXY-06-D-0002-5-1 SECURE GLOBAL ENGINEERING LLC *URI#22536* ED-503/GGAGC-547 400V 1/167 
MAHMUDIYAH

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$85,217.00 $85,217.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6181 W91GXY-06-D-0002-6-1 SECURE GLOBAL ENGINEERING LLC *URI#22538* ED-503/GBAGC-549 400V 
ALBUDALA QUARTERS

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$42,021.00 $42,021.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6182 W91GXY-06-D-0002-7-1 SECURE GLOBAL ENGINEERING LLC *URI#22539* ED-503/GBAGC-550 400V KAAKA 
COM P-2 MAHMUDIYAH

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$877,950.00 $836,879.51 $41,070.49 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6183 W91GXY-06-D-0002-8-1 SECURE GLOBAL ENGINEERING LLC *URI#22469* ED-503/GBAGC-501 MAHALLA 
210 400V

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$2,356,872.00 $272,187.00 $2,084,685.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6184 W91GXY-06-D-0002-9-1 SECURE GLOBAL ENGINEERING LLC *URI#22518* ED-503/GBAGC-537 M855 
NETWORK REHAB

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$150,238.00 $141,823.91 $8,414.09 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6185 W91GXY-06-D-0003-1-1 IRAQI CONTRACTOR - 4254 *URI#22505* ED-503/GBAGC-531 MAHALLA 873 C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$17,500.00 $17,500.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6186 W91GXY-06-D-0003-2-1 IRAQI CONTRACTOR - 4254 *URI#22492* ED-503/GBAGC-523 11KV SAB 
AL-BOR

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$144,385.00 $144,385.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6187 W91GXY-06-D-0003-3-1 IRAQI CONTRACTOR - 4254 *URI#22508* ED-503/GBAGC-533 11KV OLD ABU 
DESHIR-ZUBAIDA

C-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$122,550.00 $122,550.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6188 W91GXY-06-F-0001-NA-1 DELL MARKETING L.P. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $1,360.09 $1,360.09 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6189 W91GXY-06-F-0002-NA-1 DELL MARKETING L.P. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $3,030.26 $3,030.26 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6190 W91GXY-06-M-0001-NA-1 THE INSTITUTE OF ELECTRICAL AND ELEC *URI#23373* 41000I - IEEE SERVICES AND 
PUBLICATIONS

NC-TRANSMISSION NON-CONSTRUCTION $14,950.00 $5,915.00 $9,035.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6191 W91GXY-06-M-0002-NA-1 MCELROY DIVERSIFIED SERVICE INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $28,213.57 $28,213.57 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6192 W91GXY-06-M-0003-NA-1 WOOD GROUP ACCESSORIES & COMPONE EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $10,579.49 $10,579.49 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6193 W91GXY-06-M-0004-NA-1 PALL FRANCE EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $9,186.00 $9,186.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6194 W91GXY-06-M-0005-NA-1 PRAXAIR DISTRIBUTION INC. *URI#23455* TRANSMISSION SF 6 GAS NC-TRANSMISSION NON-CONSTRUCTION $255,360.00 $255,360.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6195 W91GXY-06-M-0006-NA-1 IRAQI CONTRACTOR - 4357 42000F  ELECTRICAL PARTS FOR NETWORK 
INFRASTRUCTURE

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$10,000.00 $10,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6196 W91GXY-06-M-0007-NA-2 IRAQI CONTRACTOR - 4525 *URI#23236* ED-031/GBAGA-050 FALLUJAH 
ACSR PURCHASE 1

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$153,000.00 $153,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6197 W91GXY-06-M-0008-NA-1 IRAQI CONTRACTOR - 4716 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $4,802.00 $4,802.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6198 W91GXY-06-M-0009-NA-1 IRAQI CONTRACTOR - 4191 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $71,936.00 $0.00 $71,936.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6199 W91GXY-06-M-0010-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $33,166.04 $33,166.04 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6200 W91GXY-06-M-0011-NA-1 GE ENERGY - BENTLY NEVADA EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $5,106.00 $0.00 $5,106.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6201 W91GXY-06-M-0012-NA-1 IRAQI CONTRACTOR - 4722 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $7,739.50 $7,739.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6202 W91GXY-06-M-0013-NA-1 IRAQI CONTRACTOR - 4507 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $4,800.00 $4,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6203 W91GXY-06-M-0014-NA-1 IRAQI CONTRACTOR - 4187 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $102,137.50 $102,137.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6204 W91GXY-06-M-0015-NA-1 IRAQI CONTRACTOR - 4216 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $77,041.00 $77,041.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6205 W91GXY-06-M-0016-NA-1 IRAQI CONTRACTOR - 4267 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $17,557.30 $17,557.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6206 W91GXY-06-M-0017-NA-1 IRAQI CONTRACTOR - 4800 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $4,332.00 $4,332.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6207 W91GXY-06-M-0018-NA-1 LOGENIX INTERNATIONAL EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $97,000.00 $97,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6208 W91GXY-06-M-0019-NA-1 IRAQI CONTRACTOR - 4478 *URI#23842* NON CONSTRUCTION - 
TRANSMISSION SUBSECTOR - TRAINING FOR 
KEMA TOWER ERECTION

NC-TRANSMISSION NON-CONSTRUCTION $66,825.40 $66,825.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6209 W91GXY-06-M-0020-NA-1 IRAQI CONTRACTOR - 4521 *URI#23835* TRANSMISSION SUBSECTOR - 
LINDSEY TOWERS

NC-TRANSMISSION NON-CONSTRUCTION $851,267.50 $851,267.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6210 W91GXY-06-M-0021-NA-1 IRAQI CONTRACTOR - 4526 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $42,558.00 $42,558.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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6211 W91GXY-06-M-0022-NA-1 IRAQI CONTRACTOR - 4375 42000 A1 - (15) MAINTENANCE TRUCKS FOR 

ELECTRICAL WORKERS
NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$264,159.96 $264,159.96 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6212 W91GXY-06-M-0023-NA-1 IRAQI CONTRACTOR - 4491 42000 A1 - (15) MAINTENANCE TRUCKS FOR 
ELECTRICAL WORKERS

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$225,885.00 $225,885.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6213 W91GXY-06-M-0024-NA-1 IRAQI CONTRACTOR - 4342 *URI#23840* NON CONSTRUCTION - 
TRANSMISSION SUBSECTOR - X2A TOWERS AND 
ACCESSORIES

NC-TRANSMISSION NON-CONSTRUCTION $281,345.40 $281,345.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6214 W91GXY-06-M-0025-NA-1 IRAQI CONTRACTOR - 4693 *URI#23236* ED-031/GBAGA-050 FALLUJAH 
ACSR PURCHASE 1

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$30,000.00 $30,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6215 W91GXY-06-M-0026-NA-1 IRAQI CONTRACTOR - 4638 *URI#23836* NON CONSTRUCTION-
TRANSMISSION SUBSECTOR-TWO ROAD TYPE 
MOBILE CRANES, TRAINING AND SPARES

NC-TRANSMISSION NON-CONSTRUCTION $841,500.00 $841,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6216 W91GXY-06-M-0027-NA-1 SIEMENS *URI#21329 PIF URI#23463* EG 052 O&M 
SUPPORT & TRAINING

C-GENERATION CONSTRUCTION $775,890.00 $484,204.85 $291,685.15 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6217 W91GXY-06-M-0028-NA-1 IRAQI CONTRACTOR - 4518 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $14,500.00 $14,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6218 W91GXY-06-M-0029-NA-1 GE ENERGY PARTS, INC (USA) EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $993,000.00 $993,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6219 W91GXY-06-M-0030-NA-1 NEKS DIS TICARET A.S. *URI#22420* PC 42000 NETWORK DISTRIBUTION 
CABLE PURCHASE FOR CENTRAL BAGHDAD 
NETWORK

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$732,042.86 $732,042.86 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6220 W91GXY-06-M-0031-NA-1 SACRAMENTO ELECTONIC SUPPLY INC EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $162.15 $162.15 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6221 W91GXY-06-M-0032-NA-1 POROUS MEDIA EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $21,400.00 $21,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6222 W91GXY-06-M-0033-NA-1 ABB UTILITIES GMBH EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $877.35 $877.35 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6223 W91GXY-06-M-0034-NA-1 ABB EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $13,430.00 $13,430.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6224 W91GXY-06-M-0035-NA-1 IRAQI CONTRACTOR - 4623 *URI#24438* PC41000 TRANSMISSION XYA 
400KV TOWERS AND EXTENSIONS

NC-TRANSMISSION NON-CONSTRUCTION $503,692.00 $503,692.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6225 W91GXY-06-M-0036-NA-1 WAMAR INTERNATIONAL INC EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $643,500.00 $643,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6226 W91GXY-06-M-0038-NA-1 IRAQI CONTRACTOR - 4661 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $39,058.00 $39,058.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6227 W91GXY-06-M-0039-NA-1 GENERAL SYSTEMS COMPANY INC (GSC) *URI# 21329 PIF URI#23460* EG-052  
INSTALLATION, SERVICE, TRAINING & SUPPORT 
FOR THE VSAT COMMUNICATION SYSTEM

C-GENERATION CONSTRUCTION $999,238.00 $947,086.00 $52,152.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6228 W91GXY-06-M-0040-NA-1 IRAQI CONTRACTOR - 4111 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $110,440.00 $110,440.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6229 W91GXY-06-M-0041-NA-1 IRAQI CONTRACTOR - 4281 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $186,422.00 $186,422.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6230 W91GXY-06-M-0042-NA-1 IRAQI CONTRACTOR - 4187 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $264,000.00 $264,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6231 W91GXY-06-M-0043-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $677,171.59 $23,194.26 $653,977.33 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6232 W91GXY-06-M-0044-NA-1 IRAQI CONTRACTOR - 4213 *URI#24435* EG-055/GBAKD-104/REMOVE 
QUDAS LM 6000 ENGINES FOR REFURBISHMENT

C-GENERATION CONSTRUCTION $180,000.00 $180,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6233 W91GXY-06-M-0045-NA-1 IRAQI CONTRACTOR - 4111 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $478,513.00 $117,390.00 $361,123.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6234 W91GXY-06-M-0046-NA-1 IRAQI CONTRACTOR - 4526 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $158,776.00 $158,776.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6235 W91GXY-06-M-0047-NA-1 GE POWER MANAGEMENT S.A. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $163,054.33 $163,051.83 $2.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6236 W91GXY-06-M-0048-NA-1 IRAQI CONTRACTOR - 4562 *URI#24803* P/C 41000 XYA TOWERS NC-TRANSMISSION NON-CONSTRUCTION $700,175.00 $700,175.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6237 W91GXY-06-M-0049-NA-1 JANSEN’S AIRCRAFT SYSTEMS CONTROLS, 
INC.

EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $18,109.00 $18,109.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6238 W91GXY-06-M-0050-NA-1 IRAQI CONTRACTOR - 4292 *URI#24766* P/C 41000 NON CONSTRUCTION-
TRANSMISSION SUBSECTOR-TRAINING ON 
AREVA SYSTEMS/EQUIPMENT

NC-TRANSMISSION NON-CONSTRUCTION $104,500.00 $104,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6239 W91GXY-06-M-0051-NA-1 IRAQI CONTRACTOR - 4621 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $688,055.91 $688,055.91 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6240 W91GXY-06-M-0053-NA-1 IRAQI CONTRACTOR - 4193 *URI#25309* P/C 42000 NETWORK 
INFRASTRUCTURE - 6 FLAT BED TRAILERS

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$133,500.00 $133,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
6241 W91GXY-06-M-0054-NA-1 IRAQI CONTRACTOR - 4745 EMERGENCY SPARE PARTS FOR SEVERAL 

GENERATING PLANTS
NC-GENERATION NON-CONSTRUCTION $475,227.15 $475,227.15 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

6242 W91GXY-06-M-0055-NA-1 IRAQI CONTRACTOR - 4526 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $46,468.00 $46,468.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6243 W91GXY-06-M-0057-NA-1 IRAQI CONTRACTOR - 4600 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $695,620.00 $692,995.00 $2,625.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6244 W91GXY-06-M-0061-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $5,730.20 $5,730.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6245 W91GXY-06-M-0062-NA-1 IRAQI CONTRACTOR - 4722 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $6,830.12 $6,830.12 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6246 W91GXY-06-M-0063-NA-1 IRAQI CONTRACTOR - 4526 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $6,379.00 $0.00 $6,379.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6247 W91GXY-06-M-0064-NA-1 SIEMENS EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $14,075.05 $0.00 $14,075.05 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6248 W91GXY-06-M-0066-NA-1 IRAQI CONTRACTOR - 4243 *URI#25314* P/C 42000 NETWORK 
INFRASTRUCTURE - (2) 5-10 FORK LIFTS

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$213,400.00 $212,400.00 $1,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6249 W91GXY-06-M-0067-NA-1 SOUTHLAND ELECTRICAL SUPPLY EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $128.00 $128.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6250 W91GXY-06-M-0068-NA-1 IRAQI CONTRACTOR - 4753 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $62,600.00 $31,300.00 $31,300.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6251 W91GXY-06-M-0069-NA-1 IRAQI CONTRACTOR - 4745 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $15,904.80 $15,904.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6252 W91GXY-06-M-0071-NA-1 VETERAN COMMUNICATIONS *URI#24107* BAGHDAD AUTOMATED 
MONITORING AND CONTROL SYSTEM - SPARE 
PARTS

C-AUTOMATED MONITORING AND 
CONTROL SYSTEM CONSTRUCTION

$38,280.00 $38,280.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6253 W91GXY-06-M-0073-NA-1 IRAQI CONTRACTOR - 4357 *URI#25427* P/C 33000 SECURITY REQUIRED TO 
ESCORT CONVOY FROM BIAP

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$12,000.00 $12,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6254 W91GXY-06-M-0074-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $8,443.64 $8,443.64 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6255 W91GXY-06-M-0075-NA-1 IRAQI CONTRACTOR - 4722 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $18,210.00 $18,210.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6256 W91GXY-06-M-0076-NA-1 IRAQI CONTRACTOR - 4753 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $7,473.40 $7,473.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6257 W91GXY-06-M-0077-NA-1 IRAQI CONTRACTOR - 4212 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $79,999.00 $79,999.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6258 W91GXY-06-M-0078-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $4,058.12 $4,058.12 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6259 W91GXY-06-M-0079-NA-1 JANSEN’S AIRCRAFT SYSTEMS CONTROLS, 
INC.

EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $23,525.00 $23,525.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6260 W91GXY-06-M-0080-NA-1 IRAQI CONTRACTOR - 4526 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $9,532.00 $9,532.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6261 W91GXY-06-M-0081-NA-1 IRAQI CONTRACTOR - 4722 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $3,200.00 $3,200.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6262 W91GXY-06-M-0082-NA-1 ABB EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $192,094.00 $0.00 $192,094.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6263 W91GXY-06-M-0083-NA-1 IRAQI CONTRACTOR - 4540 *URI#21329* PIF:GBAKN-105 O&M SUPPORT-
CRITICAL PARTS

C-GENERATION CONSTRUCTION $773,954.00 $0.00 $773,954.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6264 W91GXY-06-M-0084-NA-1 IRAQI CONTRACTOR - 4540 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $5,000.00 $0.00 $5,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6265 W91GXY-06-M-0086-NA-1 IRAQI CONTRACTOR - 4309 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $9,000.00 $0.00 $9,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6266 W91GXY-06-M-0087-NA-1 IRAQI CONTRACTOR - 4732 *URI#24631* EG-052/GBAKN-113: REMOTE 
MONITORING SYSTEM BLDG CONST

C-GENERATION CONSTRUCTION EG-052 
O&M REQUIREMENTS

$163,660.60 $163,660.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6267 W91GXY-06-M-0087-NA-2 IRAQI CONTRACTOR - 4732 *URI#24631* EG-052/GBAKN-113: REMOTE 
MONITORING SYSTEM BLDG CONST

C-GENERATION CONSTRUCTION EG-052 
O&M REQUIREMENTS

$734,339.40 $139,863.40 $594,476.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6268 W91GXY-06-M-0088-NA-1 IRAQI CONTRACTOR - 4187 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $29,065.00 $29,065.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6269 W91GXY-06-M-0089-NA-1 WAMAR INTERNATIONAL INC EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $20,722.30 $20,722.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6270 W91GXY-06-M-0090-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $366,707.03 $366,707.03 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6271 W91GXY-06-M-0091-NA-1 SKYLINK *URI#26350* PC42000 NC NETWORK 
INFRASTRUCTURE - TRANSPORT OF ELECTRICAL 
EQUIPMENT

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$72,000.00 $72,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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6272 W91GXY-06-M-0092-NA-1 IRAQI CONTRACTOR - 4638 *URI#21610* ED-603 SAMARRA DISTRIBUTION 

NETWORK INFRASTRUCTURE
C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$29,000.00 $29,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6273 W91GXY-06-M-0094-NA-1 IRAQI CONTRACTOR - 4563 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $28,843.27 $28,843.27 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6274 W91GXY-06-M-0096-NA-1 IRAQI CONTRACTOR - 4250 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $800,000.00 $0.00 $800,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6275 W91GXY-06-M-0097-NA-1 IRAQI CONTRACTOR - 4722 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $98,182.90 $0.00 $98,182.90 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6276 W91GXY-06-M-0098-NA-1 IRAQI CONTRACTOR - 4600 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $65,000.00 $65,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6277 W91GXY-06-M-0099-NA-1 IRAQI CONTRACTOR - 4499 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $1,650.00 $0.00 $1,650.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6278 W91GXY-06-M-0100-NA-1 IRAQI CONTRACTOR - 4499 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $3,665.00 $3,665.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6279 W91GXY-06-M-0101-NA-1 WAMAR INTERNATIONAL INC EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $829,325.00 $0.00 $829,325.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6280 W91GXY-06-M-0102-NA-1 IRAQI CONTRACTOR - 4628 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $14,099.51 $14,099.51 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6281 W91GXY-06-M-0103-NA-1 IRAQI CONTRACTOR - 4753 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $203,000.00 $203,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6282 W91GXY-06-M-0104-NA-1 IRAQI CONTRACTOR - 4309 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $7,750.00 $7,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6283 W91GXY-06-M-0105-NA-1 IRAQI CONTRACTOR - 4721 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $8,660.00 $0.00 $8,660.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6284 W91GXY-06-M-0106-NA-1 IRAQI CONTRACTOR - 4351 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $14,760.00 $0.00 $14,760.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6285 W91GXY-06-M-0107-NA-1 TRIPLE K TRADE AND SERVICES EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $3,785.00 $3,785.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6286 W91GXY-06-M-0108-NA-1 I COMPORT *URI#26949* TRANSMISSION NON 
CONSTRUCTION ACCESSORIES FOR 400KV AND 
132KV OVERHEAD LINES

NC-TRANSMISSION NON-CONSTRUCTION $355,467.65 $355,467.65 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6287 W91GXY-06-M-0109-NA-1 AMERICAN RO SYSTEMS EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $119,470.00 $119,470.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6288 W91GXY-06-M-0110-NA-1 ASCO POWER TECHNOLOGIES EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $4,385.00 $0.00 $4,385.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6289 W91GXY-06-M-0111-NA-1 IRAQI CONTRACTOR - 4743 *URI#26846* EG-052 GBAKN-117 O&M SUPPORT 
TRAINING

C-GENERATION CONSTRUCTION $437,000.00 $0.00 $437,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6290 W91GXY-06-M-0112-NA-1 IRAQI CONTRACTOR - 4623 *URI#26950* TRANSMISSION NON 
CONSTRUCTION - XYA & XYB & XYC TOWERS 
AND LEG EXTENSIONS

NC-TRANSMISSION NON-CONSTRUCTION $446,686.00 $446,686.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6291 W91GXY-06-M-0113-NA-1 IRAQI CONTRACTOR - 4753 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $6,000.00 $0.00 $6,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6292 W91GXY-06-M-0114-NA-1 IRAQI CONTRACTOR - 4600 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $240,000.00 $240,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6293 W91GXY-06-M-0115-NA-1 WAMAR INTERNATIONAL INC EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $4,991.00 $4,991.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6294 W91GXY-06-M-0116-124-1 IRAQI CONTRACTOR - 4304 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $7,400.00 $7,400.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6295 W91GXY-06-M-0117-NA-1 SIEMENS *URI#25964* EG-052/PIF:GBAKN-116 PSSE 
SOFTWARE & COMPUTERS; TRAINING AND 
EDUCATION OF ME PERSONNEL

C-GENERATION CONSTRUCTION $220,250.00 $25,000.00 $195,250.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6296 W91GXY-06-M-0118-NA-1 IRAQI CONTRACTOR - 4908 *URI#27624* PC 42000 PURCHASE 3 FLAT BED 
TRAILERS

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$66,750.00 $66,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6297 W91GXY-06-M-0119-NA-1 IRAQI CONTRACTOR - 4947 *URI#27622* PC 42000 PURCHASE OF FOUR 7-10 
TON FORK LIFTS

NC-ED-503  DISTRIBUTION NETWORK 
INFRASTRUCTURE

$465,400.00 $440,000.00 $25,400.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6298 W91GXY-06-M-0120-NA-1 IRAQI CONTRACTOR - 4935 *URI#26349* PC 41000 ESTABLISH PLS-CADD 
TRAINING

NC-TRANSMISSION NON-CONSTRUCTION $246,564.00 $246,564.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6299 W91GXY-06-M-0121-NA-1 SIEMENS EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $335,846.00 $108,478.00 $227,368.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6300 W91GXY-06-M-0122-NA-1 POROUS MEDIA EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $249,000.00 $248,649.00 $351.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6301 W91GXY-06-M-0123-NA-1 IRAQI CONTRACTOR - 4600 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $49,690.00 $48,740.00 $950.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6302 W91GXY-06-M-0124-NA-1 PHOENIX INTERNATIONAL CONSULTING 
LLC

EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $797,200.00 $0.00 $797,200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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6303 W91GXY-06-M-0125-NA-1 IRAQI CONTRACTOR - 4906 EMERGENCY SPARE PARTS FOR SEVERAL 

GENERATING PLANTS
NC-GENERATION NON-CONSTRUCTION $398,600.00 $0.00 $398,600.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

6304 W91GXY-06-M-0126-NA-1 IRAQI CONTRACTOR - 4621 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $53,280.00 $53,280.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6305 W91GXY-06-M-0127-NA-1 IRAQI CONTRACTOR - 4943 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $30,086.00 $0.00 $30,086.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6306 W91GXY-06-M-0128-NA-1 IRAQI CONTRACTOR - 4722 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $568,448.00 $568,448.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6307 W91GXY-06-M-0129-NA-1 GENERAL SYSTEMS COMPANY INC (GSC) *URI# 21329 PIF URI#23460* EG-052  
INSTALLATION,SERVICE,TRAINING & SUPPORT 
FOR THE VSAT COMMUNICATION SYSTEM

C-GENERATION CONSTRUCTION $15,148.00 $15,148.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6308 W91GXY-06-M-0130-NA-1 IRAQI CONTRACTOR - 4722 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $3,584.62 $3,584.62 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6309 W91GXY-06-M-0131-NA-1 IRAQI CONTRACTOR - 4600 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $545,000.00 $545,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6310 W91GXY-06-M-0132-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $1,824.44 $1,824.44 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6311 W91GXY-06-M-0133-NA-1 SIEMENS EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $11,609.66 $0.00 $11,609.66 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6312 W91GXY-06-M-0134-NA-1 SIEMENS *URI#25964* EG-052/PIF:GBAKN-116 PSSE 
SOFTWARE & COMPUTERS; TRAINING AND 
EDUCATION OF ME PERSONNEL

C-GENERATION CONSTRUCTION $208,361.00 $0.00 $208,361.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6313 W91GXY-06-M-0135-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $9,266.79 $9,266.79 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6314 W91GXY-06-M-0136-NA-1 ADVENT ELECTRIC INCORPORATED EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $6,933.00 $0.00 $6,933.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6315 W91GXY-06-M-0137-NA-1 IRAQI CONTRACTOR - 4638 *URI#28712* PURCHASE XYA AND XYB TOWERS 
AND ACCESSORIES

NC-TRANSMISSION NON-CONSTRUCTION $858,820.00 $858,820.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6316 W91GXY-06-M-0139-NA-1 IRAQI CONTRACTOR - 4924 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $66,620.00 $66,620.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6317 W91GXY-06-M-0140-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $499,432.08 $0.00 $499,432.08 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6318 W91GXY-06-M-0141-NA-1 IRAQI CONTRACTOR - 4318 P/C 42000 NC NETWORK INFRASTRUCTURE - (2) 
11KV, 2000A, ABB CIRCUIT BREAKERS

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$86,318.00 $0.00 $86,318.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6319 W91GXY-06-M-0142-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $11,366.69 $11,366.69 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6320 W91GXY-06-M-0143-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $159,323.18 $10,497.06 $148,826.12 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6321 W91GXY-06-M-0144-NA-1 IRAQI CONTRACTOR - 4409 *URI#28716* PURCHASE OHL CABLE NC-TRANSMISSION NON-CONSTRUCTION $482,500.00 $0.00 $482,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6322 W91GXY-06-M-0145-NA-1 KSB, INC EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $998,975.00 $0.00 $998,975.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6323 W91GXY-06-M-0146-NA-1 FALCON CONSTRUCTION COMPANY *URI#42000* SECURITY REQUIRED TO OFFLOAD 
OIL DELIVERY

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$7,160.00 $0.00 $7,160.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6324 W91GXY-06-M-0147-NA-1 TRIPLE K TRADE AND SERVICES EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $17,300.00 $15,550.00 $1,750.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6325 W91GXY-06-M-0148-NA-1 IRAQI CONTRACTOR - 4562 *URI#28713* PURCHASE OHL TOWERS NC-TRANSMISSION NON-CONSTRUCTION $844,000.00 $0.00 $844,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6326 W91GXY-06-M-0149-NA-1 IRAQI CONTRACTOR - 4165 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $19,800.00 $19,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6327 W91GXY-06-M-0150-NA-1 IRAQI CONTRACTOR - 4309 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $107,065.58 $0.00 $107,065.58 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6328 W91GXY-06-M-0151-NA-1 IRAQI CONTRACTOR - 4309 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $107,052.82 $0.00 $107,052.82 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6329 W91GXY-06-M-0152-NA-1 IRAQI CONTRACTOR - 4309 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $312,266.73 $0.00 $312,266.73 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6330 W91GXY-06-M-0153-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $133,763.00 $108,649.73 $25,113.27 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6331 W91GXY-06-M-0154-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $29,692.31 $29,692.31 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6332 W91GXY-06-M-0155-NA-1 IRAQI CONTRACTOR - 4909 *URI#28714* PURCHASE OHL TOOLS NC-TRANSMISSION NON-CONSTRUCTION $475,000.00 $0.00 $475,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6333 W91GXY-06-M-0156-NA-1 MASS INTERNATIONAL CORP EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $258,240.00 $258,240.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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6334 W91GXY-06-M-0157-NA-1 SIEMENS EMERGENCY SPARE PARTS FOR SEVERAL 

GENERATING PLANTS
NC-GENERATION NON-CONSTRUCTION $15,448.00 $0.00 $15,448.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

6335 W91GXY-06-M-0158-NA-1 IRAQI CONTRACTOR - 4945 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $27,300.00 $27,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6336 W91GXY-06-M-0159-NA-1 IRAQI CONTRACTOR - 4945 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $53,798.00 $53,468.00 $330.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6337 W91GXY-06-M-0160-NA-1 TRIPLE K TRADE AND SERVICES EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $20,250.00 $20,250.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6338 W91GXY-06-M-0161-NA-1 POROUS MEDIA EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $114,300.00 $114,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6339 W91GXY-06-M-0163-NA-1 FALCON SECURITY LTD *URI#42000* SECURITY REQUIRED TO OFFLOAD 
OIL DELIVERY

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$7,160.00 $7,160.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6340 W91GXY-06-M-0164-NA-1 TRIPLE K TRADE AND SERVICES EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $46,571.00 $46,571.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6341 W91GXY-06-M-0165-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $6,013.00 $6,013.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6342 W91GXY-06-M-0166-NA-1 BRITISH AMERICAN GENERAL TRADING & 
CONTRACTING CO

URI 29669 COMPUTER EQUIP FOR BAGHDAD 
LAY DOWN YARD

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$16,597.18 $0.00 $16,597.18 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6343 W91GXY-06-M-0167-NA-1 INDEX WATER SYSTEMS EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $124,886.23 $0.00 $124,886.23 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6344 W91GXY-06-M-0168-NA-1 KOORDINAT LTD EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $243,110.00 $0.00 $243,110.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6345 W91GXY-06-M-0169-NA-1 IRAQI CONTRACTOR - 4926 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $300,134.00 $0.00 $300,134.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6346 W91GXY-06-M-0170-NA-1 IRAQI CONTRACTOR - 4753 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $47,000.00 $47,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6347 W91GXY-06-M-0171-NA-1 FILTERS SRL INTERNATIONAL SALES EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $22,770.00 $0.00 $22,770.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6348 W91GXY-06-M-0172-NA-1 TIGRIS NET LTD URI 29670 WIRELESS INTERNET EQUIP - 
BAGHDAD LAYDOWN YARD

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$9,200.00 $0.00 $9,200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6349 W91GXY-06-M-0173-NA-1 IRAQI CONTRACTOR - 4920 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $45,000.00 $0.00 $45,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6350 W91GXY-06-M-0174-NA-1 SUPER TECHNICAL ENTERPRISES EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $8,300.00 $8,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6351 W91GXY-06-M-0175-NA-1 IRAQI CONTRACTOR - 4285 URI 29671 HANDLING EQUIP FOR BAGHDAD LAY 
DOWN YARD

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$147,335.00 $120,548.00 $26,787.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6352 W91GXY-06-M-0176-NA-4 IRAQI CONTRACTOR - 4905 URI 29668 BAGHDAD LAY DOWN YARD NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$145,660.00 $104,400.00 $41,260.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6353 W91GXY-06-M-0177-NA-1 IRAQI CONTRACTOR - 4942 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $26,110.00 $12,958.00 $13,152.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6354 W91GXY-06-M-0178-NA-1 UNITED CO URI 27741 EG-104/GBAKD-109 LABOR BROKER C-GENERATION CONSTRUCTION $799,326.00 $209,810.95 $589,515.05 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6355 W91GXY-06-M-0179-NA-1 EDIFICE COMPANY EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $15,980.00 $0.00 $15,980.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6356 W91GXY-06-M-0180-NA-1 IRAQI CONTRACTOR - 4948 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $711,115.00 $0.00 $711,115.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6357 W91GXY-06-M-0181-NA-1 IRAQI CONTRACTOR - 4948 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $711,115.00 $0.00 $711,115.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6358 W91GXY-06-M-0182-NA-1 IRAQI CONTRACTOR - 4932 URI 29672 WAREHOUSE MATERIALS FOR 
BAGHDAD LAY DOWN YARD

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$18,130.00 $0.00 $18,130.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6359 W91GXY-06-M-0183-NA-1 PC VISION, INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $517,555.00 $0.00 $517,555.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6360 W91GXY-06-M-0184-NA-1 JDM INDUSTRIAL EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $38,230.00 $0.00 $38,230.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6361 W91GXY-06-M-0185-NA-1 IRAQI CONTRACTOR - 4948 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $912,508.00 $0.00 $912,508.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6362 W91GXY-06-M-0186-NA-1 IRAQI CONTRACTOR - 4621 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $94,800.00 $94,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6363 W91GXY-06-M-0187-NA-1 HACO TIP EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $534,000.00 $0.00 $534,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6364 W91GXY-06-M-0188-NA-1 TIGRIS NET LTD EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $21,190.00 $21,190.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6365 W91GXY-06-M-0189-NA-1 IRAQI CONTRACTOR - 4318 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $64,336.00 $0.00 $64,336.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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6366 W91GXY-06-M-0190-NA-1 ABB *URI#22872* EC-001 BAGHDAD DISTRIBUTION 

SCADA (SCADA 2), GBAEB-002
C-AUTOMATED MONITORING AND 
CONTROL SYSTEM CONSTRUCTION

$496,273.46 $0.00 $496,273.46 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6367 W91GXY-06-M-0191-NA-1 ABB *URI#22872* EC-001 BAGHDAD DISTRIBUTION 
SCADA (SCADA 2), GBAEB-002

C-AUTOMATED MONITORING AND 
CONTROL SYSTEM CONSTRUCTION

$694,718.54 $0.00 $694,718.54 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6368 W91GXY-06-M-0192-NA-1 AURORA STAR GENERAL TRADING 
COMPANY

EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $9,729.50 $0.00 $9,729.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6369 W91GXY-06-M-0193-NA-1 ABB *URI#22872* EC-001 BAGHDAD DISTRIBUTION 
SCADA (SCADA 2), GBAEB-002

C-AUTOMATED MONITORING AND 
CONTROL SYSTEM CONSTRUCTION

$933,598.00 $0.00 $933,598.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6370 W91GXY-06-M-0194-NA-1 IRAQI CONTRACTOR - 4600 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $480,000.00 $441,600.00 $38,400.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6371 W91GXY-06-M-0195-NA-1 IRAQI CONTRACTOR - 4722 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $41,167.00 $0.00 $41,167.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6372 W91GXY-06-M-0196-NA-1 NORTH SHORE INTERNATIONAL INC. EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $199,955.03 $157,881.87 $42,073.16 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6373 W91GXY-06-M-0197-NA-1 IRAQI CONTRACTOR - 4946 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $402,150.00 $0.00 $402,150.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6374 W91GXY-06-M-0198-NA-1 TETRA INTERNATIONAL, LLC EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $377,943.00 $0.00 $377,943.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6375 W91GXY-06-M-0199-NA-1 IRAQI CONTRACTOR - 4912 EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $137,665.50 $0.00 $137,665.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6376 W91GXY-06-M-0200-NA-1 TRAX INTERNATIONAL EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $485,345.00 $0.00 $485,345.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6377 W91GXY-06-M-0201-NA-1 FIRSTAR INTERNATIONAL GROUP EMERGENCY SPARE PARTS FOR SEVERAL 
GENERATING PLANTS

NC-GENERATION NON-CONSTRUCTION $535,506.25 $0.00 $535,506.25 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6378 W91GXY-06-M-0202-NA-1 IRAQI CONTRACTOR - 4905 *URI 39531* ED-503 M311 NETWORK 
REHABILITATION

NC-NETWORK INFRASTRUCTURE NON-
CONSTRUCTION

$9,500.00 $0.00 $9,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6379 W91GXY-07-M-0001-NA-1 TIGRIS NET LTD *URI#23460* VSAT COMMUNICATION SYSTEM C-GENERATION CONSTRUCTION $754,168.00 $0.00 $754,168.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6380 W91GXY-D-06-0001-15-1 IRAQI CONTRACTOR - 4228 *URI#26842* GBAGC-588 WAZERIYA-
GHAZALYIA RESIDENTIAL

C-NETWORK INFRASTRUCTURE 
CONSTRUCTION

$4,997,000.00 $0.00 $4,997,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6381 W91GXZ-06-A-0001-1-1 IRAQI CONTRACTOR - 4769 *URI#28304* CRANE PARTS ZPMC NC-PORT REHAB NON-CONSTRUCTION $178,003.00 $0.00 $178,003.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6382 W91GXZ-06-C-0001-NA-1 IRAQI CONTRACTOR - 4436 TR-049 FALLUJA TRACK, HOUSING AND STATION C-RAILROAD CONSTRUCTION $2,975,946.00 $570,447.66 $2,405,498.34 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6383 W91GXZ-06-C-0001-NA-2 IRAQI CONTRACTOR - 4436 CONTINGENCY FOR TR-049 C-RAILROAD CONSTRUCTION $16,785.00 $16,785.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6384 W91GXZ-06-C-0002-NA-1 COMTECH MOBILE DATACOM 
CORPORATION

*URI#23578* GPT EMERGENCY TRANSPONDERS 
FOR IRR TRAINS

NC-RAILROAD NON-CONSTRUCTION $144,612.00 $75,846.00 $68,766.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6385 W91GXZ-06-C-0005-NA-1 BOURNAMOUTH BUSINESS SCHOOL 
INTERNATIONAL

PC70000N1 IRAQ AIR TRAFFIC CONTROL 
SUPPORT

NC-AIRPORT NON-CONSTRUCTION $535,173.00 $535,173.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6386 W91GXZ-06-C-0006-NA-0001A IRAQI CONTRACTOR - 4091 *URI#23839* CONSTRUCTION COST  NELCON 
CRANES AT UMMQASR

C-PORT REHAB CONSTRUCTION $296,750.00 $184,790.00 $111,960.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6387 W91GXZ-06-C-0007-NA-1 INTERNATIONAL AIR TRANSPORT ASSOC *URI#26439* AIR TRAFFIC CONTROL/
NAVIGATIONAL AID TECHNICIAN TRAINING

NC-AIRPORT NON-CONSTRUCTION $397,315.00 $118,051.00 $279,264.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6388 W91GXZ-06-C-0009-NA-1 IRAQI CONTRACTOR - 4287 *URI#24922* HOSPITAL ELEVATORS INSPECTION 
AND CERTIFICATION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$227,272.73 $162,300.00 $64,972.73 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6389 W91GXZ-06-C-0010-NA-1 IRAQI CONTRACTOR - 4656 *URI# 26656* AL ALWAIYA CHILDREN HOSPITAL 
GRC (INCREASE $462,277.00)

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,288,000.00 $360,640.90 $927,359.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6390 W91GXZ-06-C-0011-NA-1 IRAQI CONTRACTOR - 4656 *URI# 26653* AL ALWAIYA MATERNITY 
HOSPITAL GRC (INCREASE $1,067,495.00)

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,106,212.00 $779,299.05 $1,326,912.95 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6391 W91GXZ-06-C-0012-NA-1 IRAQI CONTRACTOR - 4044 *URI# 26661* AL RAMADI MATERNITY GRC 
(INCREASE $2,041,958.00)

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,126,814.80 $1,024,399.80 $102,415.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6392 W91GXZ-06-C-0013-NA-1 IRAQI CONTRACTOR - 4044 *URI#26651* PC 90000 AL KARKH MATERNITY 
HOSPITAL GRC

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$351,730.40 $0.00 $351,730.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6393 W91GXZ-06-C-0014-NA-1 IRAQI CONTRACTOR - 4512 *URI#26674* NAJAF MATERNITY HOSPITAL - GRS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,512,319.00 $1,267,442.35 $244,876.65 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6394 W91GXZ-06-C-0015-NA-1 IRAQI CONTRACTOR - 4656 *URI#26669* PC 90000 NASSARIYA MATERNITY 
HOSPITAL GRS

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,964,004.00 $656,738.90 $1,307,265.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6395 W91GXZ-06-C-0016-NA-1 IRAQI CONTRACTOR - 4031 *URI#26673* HILA MATERNITY HOSPITAL GRS C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,794,895.00 $207,177.85 $2,587,717.15 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6396 W91GXZ-06-C-0017-NA-1 IRAQI CONTRACTOR - 4041 *URI#26676* PC 90000 AL BALADI MATERNITY 
GRC

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$3,018,252.90 $2,182,288.50 $835,964.40 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6397 W91GXZ-06-C-0019-NA-1 IRAQI CONTRACTOR - 4031 *URI#27526* KHAN BANI SA’AD BRIDGE 
CONTRACT

C-DETENTION FACILITY CONSTRUCTION $3,500,000.00 $2,999,982.50 $500,017.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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6398 W91GXZ-06-C-0020-NA-1 RAYTHEON COMPANY *URI#26257* PC70000 NAVIGATION AIDS ON 

SITE MAINTENANCE SUPPORT
NC-AIRPORT NON-CONSTRUCTION $553,886.00 $166,522.90 $387,363.10 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

6399 W91GXZ-06-C-0021-NA-1 RADIOLA AEROSPACE LIMITED *URI#26119* AIR NAVIGATION SYSTEMS 
COMMISSIONING FLIGHT INSPECTION

NC-AIRPORT NON-CONSTRUCTION $402,467.00 $402,467.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6400 W91GXZ-06-C-0022-NA-1 IRAQI CONTRACTOR - 4031 *URI 28058* BRIDGE CONTRACT FOR NASIRIYAH 
PRISON FACILITY

C-PENAL CONSTRUCTION $2,615,000.00 $2,030,986.82 $584,013.18 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6401 W91GXZ-06-C-0023-NA-1 MID CONTRACTING *URI 39407* BASRAH CHILDREN’S HOSPITAL C-BASRAH CHILDREN’S HOSPITAL PROJECT 
CONSTRUCTION

$32,300,000.00 $3,700,000.00 $28,600,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6402 W91GXZ-06-C-0026-NA-1 SALLYPORT GLOBAL HOLDINGS *URI#26955* FT-NC-05-008 WC 14000 PURCHASE 
FIRE HOSE, NOZZLES & LADDERS AND TRAIN 
FIREFIGHTERS TO NFPA1 LEVEL

NC-FIRE SERVICES NON-CONSTRUCTION $1,455,768.90 $438,075.00 $1,017,693.90 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6403 W91GXZ-06-C-0027-NA-2 SALLYPORT GLOBAL HOLDINGS URI 26698 FIRE SERVICE-RESCUE TRAINING & 
EQUIPMENT

NC-FIRE SERVICES NON-CONSTRUCTION $1,780,936.00 $1,158,149.43 $622,786.57 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6404 W91GXZ-06-C-0028-NA-1 IRAQI CONTRACTOR - 4913 92000B3 MEDICAL EQUIPMENT, VARIOUS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$22,167,046.00 $17,040,721.00 $5,126,325.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6405 W91GXZ-06-C-0029-NA-1 TEAM EAGLE/TRANSUMED 92000B3 MEDICAL EQUIPMENT, VARIOUS NC-EQUIPMENT PROCUREMENT AND 
MODERNIZATION NON-CONSTRUCTION

$1,589,078.00 $0.00 $1,589,078.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6406 W91GXZ-06-C-0030-NA-1 THE FIRE SAFETY ENGINEERING COLLEGE *URI#26942* FT NC-05-005 PC 14000 PROVIDE 
TRAINING FOR IRAQI FIREFIGHTERS

NC-FIRE SERVICES NON-CONSTRUCTION $3,691,500.00 $0.00 $3,691,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6407 W91GXZ-06-C-0031-NA-1 TECHNOLOGY PARTNERS FZ-LLC *URI#25976* HIGH SPEED DATA NETWORK 
FOR THE COMMUNICATIONS AND REGULARITY 
COMMISSION (CMC)

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$4,722,700.00 $327,030.00 $4,395,670.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6408 W91GXZ-06-C-0032-NA-1 IRAQI CONTRACTOR - 4958 *URI#29375* REHABILITATION LATIFIYA 
RAILWAY BRIDGE

C-RAILROAD CONSTRUCTION $147,840.00 $57,000.00 $90,840.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6409 W91GXZ-06-C-0033-NA-1 IRAQI CONTRACTOR - 4953 *URI#28466* WIRELESS BROAD BAND NETWORK NC-IRAQI COMMUNICATIONS SYSTEMS 
NON-CONSTRUCTION

$1,452,547.15 $363,136.80 $1,089,410.35 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6410 W91GXZ-06-C-0033-NA-2 IRAQI CONTRACTOR - 4953 *URI#28466* WIRELESS BROAD BAND NETWORK NC-IRAQI COMMUNICATIONS SYSTEMS 
NON-CONSTRUCTION

$7,800.00 $0.00 $7,800.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6411 W91GXZ-06-C-0033-NA-3 IRAQI CONTRACTOR - 4953 *URI#28466* WIRELESS BROAD BAND NETWORK NC-IRAQI COMMUNICATIONS SYSTEMS 
NON-CONSTRUCTION

$185,669.64 $0.00 $185,669.64 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6412 W91GXZ-06-C-0033-NA-4 IRAQI CONTRACTOR - 4953 *URI#28466* WIRELESS BROAD BAND NETWORK NC-IRAQI COMMUNICATIONS SYSTEMS 
NON-CONSTRUCTION

$10,500.00 $0.00 $10,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6413 W91GXZ-06-C-0033-NA-5 IRAQI CONTRACTOR - 4953 *URI#28466* WIRELESS BROAD BAND NETWORK NC-IRAQI COMMUNICATIONS SYSTEMS 
NON-CONSTRUCTION

$51,553.08 $0.00 $51,553.08 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6414 W91GXZ-06-C-0033-NA-6 IRAQI CONTRACTOR - 4953 *URI#28466* WIRELESS BROAD BAND NETWORK NC-IRAQI COMMUNICATIONS SYSTEMS 
NON-CONSTRUCTION

$26,748.00 $0.00 $26,748.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6415 W91GXZ-06-C-0033-NA-7 IRAQI CONTRACTOR - 4953 *URI#28466* WIRELESS BROAD BAND NETWORK NC-IRAQI COMMUNICATIONS SYSTEMS 
NON-CONSTRUCTION

$247,227.39 $0.00 $247,227.39 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6416 W91GXZ-06-C-0034-NA-1 IRAQI CONTRACTOR - 4657 *URI#39196* HILLA MATERNITY HOSPITAL 
CLEAN AIR SYSTEM

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$66,550.00 $0.00 $66,550.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6417 W91GXZ-06-C-0035-NA-1 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $8,540,250.00 $0.00 $8,540,250.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6418 W91GXZ-06-C-0035-NA-10 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $434,092.50 $0.00 $434,092.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6419 W91GXZ-06-C-0035-NA-11 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $435,685.50 $0.00 $435,685.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6420 W91GXZ-06-C-0035-NA-12 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $371,434.50 $0.00 $371,434.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6421 W91GXZ-06-C-0035-NA-13 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $375,107.25 $0.00 $375,107.25 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6422 W91GXZ-06-C-0035-NA-14 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $326,896.00 $0.00 $326,896.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6423 W91GXZ-06-C-0035-NA-15 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $231,322.00 $0.00 $231,322.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6424 W91GXZ-06-C-0035-NA-16 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $701,300.00 $0.00 $701,300.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6425 W91GXZ-06-C-0035-NA-17 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $90,615.00 $0.00 $90,615.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6426 W91GXZ-06-C-0035-NA-18 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $269,589.00 $0.00 $269,589.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6427 W91GXZ-06-C-0035-NA-19 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $351,150.00 $0.00 $351,150.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6428 W91GXZ-06-C-0035-NA-2 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $1,091,404.10 $0.00 $1,091,404.10 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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6429 W91GXZ-06-C-0035-NA-20 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 

SA’AD FACILITY
C-DETENTION FACILITY CONSTRUCTION $350,345.00 $0.00 $350,345.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

6430 W91GXZ-06-C-0035-NA-21 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $350,345.00 $0.00 $350,345.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6431 W91GXZ-06-C-0035-NA-22 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $350,345.00 $0.00 $350,345.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6432 W91GXZ-06-C-0035-NA-23 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $81,740.00 $0.00 $81,740.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6433 W91GXZ-06-C-0035-NA-24 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $212,294.00 $0.00 $212,294.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6434 W91GXZ-06-C-0035-NA-25 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $60,534.00 $0.00 $60,534.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6435 W91GXZ-06-C-0035-NA-26 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $1,002,085.00 $0.00 $1,002,085.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6436 W91GXZ-06-C-0035-NA-27 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $2,288,964.00 $0.00 $2,288,964.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6437 W91GXZ-06-C-0035-NA-28 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $559,586.00 $0.00 $559,586.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6438 W91GXZ-06-C-0035-NA-29 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $610,163.00 $0.00 $610,163.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6439 W91GXZ-06-C-0035-NA-3 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $3,358,575.00 $0.00 $3,358,575.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6440 W91GXZ-06-C-0035-NA-30 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $575,569.00 $0.00 $575,569.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6441 W91GXZ-06-C-0035-NA-31 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $1,583,265.00 $0.00 $1,583,265.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6442 W91GXZ-06-C-0035-NA-32 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $919,869.00 $0.00 $919,869.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6443 W91GXZ-06-C-0035-NA-4 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $3,358,575.00 $0.00 $3,358,575.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6444 W91GXZ-06-C-0035-NA-5 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $3,975,420.00 $0.00 $3,975,420.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6445 W91GXZ-06-C-0035-NA-6 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $3,975,420.00 $0.00 $3,975,420.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6446 W91GXZ-06-C-0035-NA-7 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $3,975,420.00 $0.00 $3,975,420.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6447 W91GXZ-06-C-0035-NA-8 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $1,227,052.50 $0.00 $1,227,052.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6448 W91GXZ-06-C-0035-NA-9 IRAQI CONTRACTOR - 4988 *URI#28874* COMPLETION OF THE KHAN BANI 
SA’AD FACILITY

C-DETENTION FACILITY CONSTRUCTION $433,030.50 $0.00 $433,030.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6449 W91GXZ-06-C-0036-NA-1 SECURE GLOBAL ENGINEERING LLC *URI#28318* FEEDER LINES FOR KHAN BANI 
SA’AD CORRECTIONAL

C-DETENTION FACILITY CONSTRUCTION $1,644,900.00 $0.00 $1,644,900.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6450 W91GXZ-06-C-0037-NA-1 IRAQI CONTRACTOR - 4021 *URI#28303* MOCH PROGRAM MANAGEMENT 
TRAINING

NC-PUBLIC BUILDINGS CONSTRUCTION 
AND REPAIR NON-CONSTRUCTION

$455,000.00 $0.00 $455,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6451 W91GXZ-06-C-0038-NA-1 ALBANY ASSOCIATES LTD 79000 F1 - ICMC TRAINING STRATEGY 
DEVELOPMENT

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$250,000.00 $0.00 $250,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6452 W91GXZ-06-C-0038-NA-2 ALBANY ASSOCIATES LTD 79000 F1 - ICMC TRAINING STRATEGY 
DEVELOPMENT

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$1,749,996.00 $0.00 $1,749,996.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6453 W91GXZ-06-C-0038-NA-3 ALBANY ASSOCIATES LTD 79000 F1 - ICMC TRAINING STRATEGY 
DEVELOPMENT

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$375,000.00 $0.00 $375,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6454 W91GXZ-06-C-0039-NA-1 IRAQI CONTRACTOR - 4921 *URI#39738* RUSAFA PRISON FORCE 
PROTECTION

C-PENAL CONSTRUCTION $1,195,000.00 $575,098.05 $619,901.95 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6455 W91GXZ-06-C-0040-NA-1 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $950,375.00 $95,037.50 $855,337.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6456 W91GXZ-06-C-0040-NA-10 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $303,517.00 $30,351.70 $273,165.30 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6457 W91GXZ-06-C-0040-NA-11 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $319,972.00 $31,997.20 $287,974.80 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6458 W91GXZ-06-C-0040-NA-12 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $90,028.00 $9,002.80 $81,025.20 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6459 W91GXZ-06-C-0040-NA-13 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $275,691.00 $27,569.10 $248,121.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6460 W91GXZ-06-C-0040-NA-14 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $275,691.00 $27,569.10 $248,121.90 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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6461 W91GXZ-06-C-0040-NA-15 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 

FACILITY
C-PENAL CONSTRUCTION $78,618.00 $7,861.80 $70,756.20 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

6462 W91GXZ-06-C-0040-NA-16 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $114,723.00 $11,472.30 $103,250.70 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6463 W91GXZ-06-C-0040-NA-17 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $325,277.00 $32,527.70 $292,749.30 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6464 W91GXZ-06-C-0040-NA-18 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $53,110.00 $5,311.00 $47,799.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6465 W91GXZ-06-C-0040-NA-19 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $286,890.00 $28,689.00 $258,201.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6466 W91GXZ-06-C-0040-NA-2 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $649,625.00 $64,962.50 $584,662.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6467 W91GXZ-06-C-0040-NA-20 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $234,375.00 $23,437.50 $210,937.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6468 W91GXZ-06-C-0040-NA-21 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $1,465,625.00 $146,562.50 $1,319,062.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6469 W91GXZ-06-C-0040-NA-22 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $801,354.00 $80,135.40 $721,218.60 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6470 W91GXZ-06-C-0040-NA-3 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $2,115,950.00 $211,595.00 $1,904,355.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6471 W91GXZ-06-C-0040-NA-4 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $2,204,050.00 $220,405.00 $1,983,645.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6472 W91GXZ-06-C-0040-NA-5 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $136,560.00 $13,656.00 $122,904.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6473 W91GXZ-06-C-0040-NA-6 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $1,243,440.00 $124,344.00 $1,119,096.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6474 W91GXZ-06-C-0040-NA-7 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $1,827,330.00 $182,733.00 $1,644,597.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6475 W91GXZ-06-C-0040-NA-8 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $652,670.00 $65,267.00 $587,403.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6476 W91GXZ-06-C-0040-NA-9 IRAQI CONTRACTOR - 4988 *URI#28875* NASIRIYAH CORRECTIONAL 
FACILITY

C-PENAL CONSTRUCTION $106,483.00 $10,648.30 $95,834.70 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6477 W91GXZ-06-C-0041-NA-1 IRAQI CONTRACTOR - 4144 *URI#39065* AL SHUYUKH RAILWAY STATION C-ROADS AND BRIDGES CONSTRUCTION $693,200.00 $0.00 $693,200.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6478 W91GXZ-06-C-0042-NA-1 IRAQI CONTRACTOR - 4527 *URI#39350* ELECTRICAL FEEDER LINES FOR 
NASIRIYAH

C-PENAL CONSTRUCTION $729,500.00 $72,950.00 $656,550.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6479 W91GXZ-06-C-0043-NA-1 IRAQI CONTRACTOR - 4917 *URI#23564* SHALCHIYA SHOPS UPGRADING 
AND REPAIRS

C-RAILROAD CONSTRUCTION $4,672,850.00 $601,493.00 $4,071,357.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6480 W91GXZ-06-C-0044-NA-1 I COMPORT *URI#28467* POSTAL SYSTEM 
COMMUNICATIONS

NC-TELECOM AND POSTAL NON-
CONSTRUCTION

$1,173,654.00 $0.00 $1,173,654.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6481 W91GXZ-06-D-0003-1-1 IRAQI CONTRACTOR - 4911 *URI#26676* HOSPITAL ELEVATOR REPAIR AND 
CERTIFICATION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$2,768,000.00 $0.00 $2,768,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6482 W91GXZ-06-D-0003-1-2 IRAQI CONTRACTOR - 4911 *URI#26676* HOSPITAL ELEVATOR REPAIR AND 
CERTIFICATION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$215,000.00 $0.00 $215,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6483 W91GXZ-06-D-0004-1-1 IRAQI CONTRACTOR - 4904 *URI#26676* HOSPITAL ELEVATOR REPAIR AND 
CERTIFICATION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$1,457,600.00 $0.00 $1,457,600.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6484 W91GXZ-06-D-0004-1-2 IRAQI CONTRACTOR - 4904 *URI#26676* HOSPITAL ELEVATOR REPAIR AND 
CERTIFICATION

C-NATIONWIDE HOSPITAL AND CLINIC 
IMPROVEMENTS CONSTRUCTION

$335,000.00 $0.00 $335,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6485 W91GXZ-06-M-0001-NA-1 FITCO TECHNICAL SERVICES AIRPORT TELECOM NETWORKS  70000L1 NC-AIRPORT NON-CONSTRUCTION $63,573.00 $63,573.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6486 W91GXZ-06-M-0004-NA-1 AFFORDABLE INTERIOR SYSTEM INC 79000E1 NCMC HEADQUARTERS OFFICE 
INTERIOR DESIGN AND SET-UP

NC-IRAQI COMMUNICATIONS OPERATIONS 
NON-CONSTRUCTION

$537,367.16 $537,367.16 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6487 W91GXZ-06-M-0005-NA-1 CONTRADE LOGISTICS TRADING & 
CONTRACTING

*URI#25132* WATER TRUCKS FOR IRAQI PORTS 
AUTHORITY

NC-PORT REHAB NON-CONSTRUCTION $287,408.00 $287,408.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6488 W91GXZ-06-M-0006-NA-1 MGT GROUP *URI#25978* CUMMINS GENERATOR PARTS FOR 
BIAP IRAQI CIVIL

NC-AIRPORT NON-CONSTRUCTION $59,437.75 $59,437.75 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6489 W91GXZ-06-M-0007-NA-1 IRAQI CONTRACTOR - 4195 *URI#25978* CUMMINS GENERATOR PARTS FOR 
BIAP IRAQI CIVIL

NC-AIRPORT NON-CONSTRUCTION $23,853.06 $23,853.06 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6490 W91GXZ-06-M-0009-NA-1 IRAQI CONTRACTOR - 4954 CONSULTANT FOR STUDY, RECOMD, GUIDANCE 
FOR RESTRUCTURE OF MINISTRY 23,000 
PERSONNEL

NC-ROADS AND BRIDGES NON-
CONSTRUCTION

$235,000.00 $0.00 $235,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6491 W91GXZ-06-M-0010-NA-1 IRAQI CONTRACTOR - 4931 *URI#26550* HAZMAT EQUIPMENT NC-FIRE SERVICES NON-CONSTRUCTION $701,575.26 $0.00 $701,575.26 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6492 W91GXZ-06-M-0011-NA-1 THE FIRE SAFETY ENGINEERING COLLEGE EXECUTIVE FIRE LEADERSHIP COURSE NC-FIRE SERVICES NON-CONSTRUCTION $250,000.00 $250,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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6493 W91GXZ-06-M-0012-NA-1 IRAQI CONTRACTOR - 4736 *URI#28560* EXECUTIVE MANAGEMENT 

TRAINING
NC-DETENTION FACILITY NON-
CONSTRUCTION

$326,669.84 $0.00 $326,669.84 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6494 W91GXZ-06-M-0013-NA-1 IRAQI CONTRACTOR - 4256 82000 - EQ.& TECH. FOR LABS & MAT.TESTING AT 
IRAQI NATIONAL CENTER FOR CONSTRUCTION 
LABS AND RESEARCH

NC-ROADS AND BRIDGES NON-
CONSTRUCTION

$35,616.21 $0.00 $35,616.21 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6495 W91GXZ-06-M-0014-NA-1 IRAQI CONTRACTOR - 4923 82000 - EQ.& TECH. FOR LABS & MAT. 
TESTING AT IRAQI NATIONAL CENTER FOR 
CONSTRUCTION LABS AND RESEARCH

NC-ROADS AND BRIDGES NON-
CONSTRUCTION

$114,623.00 $114,623.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6496 W91GXZ-06-M-0015-NA-1 PRO-SAFE FIRE TRAINING SYSTEMS, INC *URI#27278* FIRE SERVICES LIVE FIRE 
STRUCTURAL TRAINING FACILITIES - TRAINER

NC-FIRE SERVICES NON-CONSTRUCTION $582,000.00 $145,000.00 $437,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6497 W91GXZ-06-M-0016-NA-1 AURORA STAR GENERAL TRADING 
COMPANY

*URI#28453* KAWASAKI MULE 3010 NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$83,925.00 $0.00 $83,925.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6498 W91GXZ-06-M-0017-NA-1 C.O.R.E. TESTING INC *URI#28450* SIGNAL JAMMING SYSTEM NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$296,500.00 $237,600.00 $58,900.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6499 W91GXZ-06-M-0018-NA-1 IRAQI CONTRACTOR - 4927 *URI#27086* PROVIDE CALIBRATION TRAINING NC-FIRE SERVICES NON-CONSTRUCTION $62,500.00 $0.00 $62,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6500 W91GXZ-06-M-0019-NA-1 SALLYPORT GLOBAL HOLDINGS *URI#26986* FT-NC-05-007 PC 14000 
FIRE SERVICES-TRAINING AND VEHICLE 
MAINTENANCE EQUIPMENT

NC-FIRE SERVICES NON-CONSTRUCTION $511,062.42 $0.00 $511,062.42 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6501 W91GXZ-06-M-0020-NA-1 EOD TECHNOLOGY, INC. (EODT) *URI#28631* PRISON FACILITY ASSESSMENT C-PENAL CONSTRUCTION $59,700.00 $59,700.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6502 W91GXZ-06-M-0021-NA-1 TECHNOLOGY PARTNERS FZ-LLC *URI#28741* CONSOLIDATED FIBRE NETWORK NC-TRANSPORTATION AND 
TELECOMMUNICATIONS

$833,010.00 $313,670.00 $519,340.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6503 W91GXZ-06-M-0021-NA-2 TECHNOLOGY PARTNERS FZ-LLC *URI#28741* CONSOLIDATED FIBRE NETWORK NC-TRANSPORTATION AND 
TELECOMMUNICATIONS

$36,000.00 $0.00 $36,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6504 W91GXZ-06-M-0021-NA-3 TECHNOLOGY PARTNERS FZ-LLC *URI#28741* CONSOLIDATED FIBRE NETWORK NC-TRANSPORTATION AND 
TELECOMMUNICATIONS

$85,990.00 $85,990.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6505 W91GXZ-06-M-0022-NA-1 MCI WORLDCOM COMMUNICATIONS INC *URI#26445* PC 70000 ICCA AREA CONTROL 
COMMUNICATIONS

NC-AIRPORT NON-CONSTRUCTION $567,688.67 $0.00 $567,688.67 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6506 W91GXZ-06-M-0023-NA-1 IRAQI CONTRACTOR - 4907 *URI#39696* BAGHDAD POLICE COLLEGE 
WATER LINE

C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$124,150.00 $0.00 $124,150.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6507 W91GY0-06-C-0001-NA-1 IRAQI CONTRACTOR - 4274 URI 21621 FUNDING FOR EFIC L/S CLAIM NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$4,332,500.00 $4,332,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6508 W91GY0-06-C-0012-NA-1 IRAQI CONTRACTOR - 4515 EQUIPMENT DELIVERED TO IRAQI SECURITY 
FORCES FOB7 AND FOB DUKE. RATIFICATION 
ACTION. FILE BEING STAFFED BY JCC-I (LTC 
JAMES). FUNDS ARE BEING SET ASIDE AS 
COMMITMENT.

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$16,400,000.00 $16,400,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6509 W91GY0-06-D-0001-1-1 I COMPORT PORTABLE RADIOS/MOBILE RADIOD/BASE 
STATIONS/OPERATING SYSTEM

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$14,110,366.00 $14,109,826.00 $540.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6510 W91GY0-06-D-0001-1-2 I COMPORT UHF/HF RADIOS WITH ENCRYPTIONS/SOFTWARE/
AND BATTERIES

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$2,560,124.00 $2,560,124.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6511 W91GY0-06-D-0001-5-1 I COMPORT UHF RADIOS/HF RADIOS/ WINDOWS OS/
PROGRAMMING KITS

NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$12,286,760.00 $12,286,760.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6512 W91GY0-06-D-0001-5-2 I COMPORT UHF/HF RADIOS WITH ENCRYPTIONS/SOFTWARE/
AND BATTERIES

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$3,249,566.00 $3,249,566.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6513 W91GY0-06-D-0001-5-3 I COMPORT URI 21658 UHF/HF PORTABLE/HAND HELD AND 
BASE STATIONS

NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$2,978,257.52 $2,978,257.52 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6514 W91GY0-06-D-0003-1-1 IRAQI CONTRACTOR - 4021 URI 23296 PERSONNEL SERVICE CONTRACTS FOR 
PROFESSORS

NC-PUBLIC SAFETY NON-CONSTRUCTION $30,000.00 $20,000.00 $10,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6515 W91GY0-06-D-0003-2-1 IRAQI CONTRACTOR - 4022 URI 23296 PERSONNEL SERVICE CONTRACTS FOR 
PROFESSORS

NC-PUBLIC SAFETY NON-CONSTRUCTION $20,000.00 $20,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6516 W91GY0-06-D-0003-3-1 IRAQI CONTRACTOR - 4021 URI 23296 PERSONNEL SERVICE CONTRACTS FOR 
PROFESSORS

NC-PUBLIC SAFETY NON-CONSTRUCTION $20,000.00 $20,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6517 W91GY0-06-D-0003-4-1 IRAQI CONTRACTOR - 4021 URI 23296 PERSONNEL SERVICE CONTRACTS FOR 
PROFESSORS

NC-PUBLIC SAFETY NON-CONSTRUCTION $25,000.00 $25,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6518 W91GY0-06-D-0003-5-1 IRAQI CONTRACTOR - 4272 URI 23296 PERSONNEL SERVICE CONTRACTS FOR 
PROFESSORS

NC-PUBLIC SAFETY NON-CONSTRUCTION $320,000.00 $216,500.00 $103,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6519 W91GY0-06-F-0001-NA-1 POINT BLANK BODY ARMOR INC. URI # 23215 POINT BLANK LEVEL IIIA TACTICAL 
VEST

NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$991,638.00 $991,638.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6520 W91GY0-06-F-0003-NA-1 COMPLETE PACKAGING & SHIPPING SUPP URI 23365 NVG 3 VOLT LI LON BATTERIES PLUS 
SHIPPING

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$2,990.00 $2,990.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6521 W91GY0-06-F-0006-NA-1 POINT BLANK BODY ARMOR INC. *URI-23857* BODY ARMOR LEVEL III W/PLATES 
50 EA SM, MD, LG (150 TOTAL)

NC-DETENTION FACILITY NON-
CONSTRUCTION

$88,162.50 $88,162.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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6522 W91GY0-06-F-0021-NA-1 DELL MARKETING L.P. *URI#24445* PC 30000 FORCE PROTECTION 

TEAM SUPPORTING COMMISSION FOR PUBLIC 
INTEGRITY

NC-WITNESS PROTECTION PROGRAM NON-
CONSTRUCTION

$23,125.10 $23,125.10 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6523 W91GY0-06-F-0025-NA-1 SYRACUSE INTERNATIONAL TRADING PC70000N1 IRAQ AIR TRAFFIC CONTROL 
SUPPORT

NC-AIRPORT NON-CONSTRUCTION $1,300.00 $1,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6524 W91GY0-06-F-0027-NA-1 NEW TECH SOLUTIONS, INC *URI#24445* PC 30000 FORCE PROTECTION 
TEAM SUPPORTING COMMISSION FOR PUBLIC 
INTEGRITY

NC-WITNESS PROTECTION PROGRAM NON-
CONSTRUCTION

$98,509.00 $98,509.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6525 W91GY0-06-F-0029-NA-1 BRIGADE QUARTERMASTERS, LTD *URI#24445* PC 30000 FORCE PROTECTION 
TEAM SUPPORTING COMMISSION FOR PUBLIC 
INTEGRITY

NC-WITNESS PROTECTION PROGRAM NON-
CONSTRUCTION

$273,514.00 $273,514.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6526 W91GY0-06-F-0030-NA-1 FORCEONE LLC *URI#24445* PC 30000 FORCE PROTECTION 
TEAM SUPPORTING COMMISSION FOR PUBLIC 
INTEGRITY

NC-WITNESS PROTECTION PROGRAM NON-
CONSTRUCTION

$58,125.00 $58,125.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6527 W91GY0-06-M-0006-NA-1 ADVANCED COMPUTER TECHNOLOGY 
LLC

URI 22765 COURT/POLICE/INMATE TRACKING 
SYSTEM INTEGRATION

NC-DETENTION FACILITY NON-
CONSTRUCTION

$258,698.20 $135,545.00 $123,153.20 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6528 W91GY0-06-M-0014-NA-1 IRAQI CONTRACTOR - 4233 URI 23366 OFFICE SUPPLIES PAPER/TONER/PENS/
STAPLE GUNS ETC

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$4,135.00 $4,135.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6529 W91GY0-06-M-0015-NA-1 I COMPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $9,077.50 $9,077.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6530 W91GY0-06-M-0037-NA-1 IRAQI CONTRACTOR - 4460 URI 23324 NON-LETHAL ROUNDS AND SPRAY NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$91,746.59 $91,746.59 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6531 W91GY0-06-M-0038-NA-1 IRAQI CONTRACTOR - 4452 URI 22765 COURT/POLICE/INMATE TRACKING 
SYSTEM INTERGRATION

NC-DETENTION FACILITY NON-
CONSTRUCTION

$100,000.00 $100,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6532 W91GY0-06-M-0048-NA-1 IRAQI CONTRACTOR - 4460 URI 23367 GLOCK HOLSTERS NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$109,888.80 $109,888.80 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6533 W91GY0-06-M-0065-NA-1 IRAQI CONTRACTOR - 4068 URI 23218 HYGIENE PRODUCTS (TOOTHBRUSH, 
SOAP, SHAMPOO ETC)

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$9,600.00 $9,600.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6534 W91GY0-06-M-0130-NA-1 NIK PUBLIC SAFETY INC INVESTIGATOR EQUIPMENT, FLEX-CUFF 
RESTRAINT

NC-OTHER TECHNICAL INVESTIGATIVE 
METHODS NON-CONSTRUCTION

$484.40 $484.40 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6535 W91GY0-06-M-0194-NA-1 IRAQI CONTRACTOR - 4246 *URI#23753* HELMET PREMIER CROWN 906 
W/FACE SHIELD 200 EA

NC-DETENTION FACILITY NON-
CONSTRUCTION

$18,000.00 $18,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6536 W91GY0-06-M-0204-NA-1 GALLS INCORPORATED *URI#23811* APRROVED LTC ROMINE 
APPROVED BY IRMO

NC-DETENTION FACILITY NON-
CONSTRUCTION

$14,910.05 $14,910.05 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6537 W91GY0-06-M-0205-NA-1 GALLS INCORPORATED *URI#23858* SAFETY GOGGLES  GSA P29 OR 
LIKE ITEM  550 EA

NC-DETENTION FACILITY NON-
CONSTRUCTION

$4,940.50 $4,940.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6538 W91GY0-06-M-0216-NA-1 GALLS INCORPORATED %URI#23809*  IRAQI CORRECTION SVC EQUIP 
RIOT REDMAN SUIT

NC-DETENTION FACILITY NON-
CONSTRUCTION

$2,368.76 $2,368.76 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6539 W91GY0-06-M-0230-NA-1 IRAQI CONTRACTOR - 4024 NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $69,100.00 $69,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6540 W91GY0-06-M-0236-NA-1 IRAQI CONTRACTOR - 4611 NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $87,100.00 $87,100.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6541 W91GY0-06-M-0255-NA-1 THE MGT GROUP *URI#23808*IRAQI CORRECTIONS SERVICE 
EQUIPMENT

NC-DETENTION FACILITY NON-
CONSTRUCTION

$14,760.00 $14,760.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6542 W91GY0-06-M-0275-NA-1 IRAQI CONTRACTOR - 4024 NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $64,750.00 $64,750.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6543 W91GY0-06-M-0328-NA-1 I COMPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $46,211.00 $46,211.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6544 W91GY0-06-M-0381-NA-1 IRAQI CONTRACTOR - 4163 PC 20000 IAF SM-596 TADJI SAND BAGS FORCE 
PROTECTION

C-NEW IRAQI ARMY FACILITIES 
CONSTRUCTION

$110,000.00 $23,760.00 $86,240.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6545 W91GY0-06-M-0411-NA-1 EMTA ELECTRIC *URI#21303* NON-CONSTRUCTION T-WALLS 3.3 
METERS HIGH

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$17,000.00 $17,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6546 W91GY0-06-M-0414-NA-1 H.P. WHITE LABORATORY INC *URI#21658* BALLISTIC HELMET TESTS AND 
SHIPPING

NC-FACILITY PROTECTION AND SERVICES 
NON-CONSTRUCTION

$1,120.00 $695.00 $425.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6547 W91GY0-06-M-0457-NA-1 IRAQI CONTRACTOR - 4072 *URI#21369* TACTICAL GEAR NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$4,623.00 $4,623.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6548 W91GY0-06-M-0458-NA-1 CHEMGUARD INC *URI#23567* P/C 14000 SUPPYING THE FLOURO 
PROTEIN FIRE FIGHTING FOAM

NC-FIRE SERVICES NON-CONSTRUCTION $700,000.00 $688,091.25 $11,908.75 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6549 W91GY0-06-M-0525-NA-1 ROSENBAUER INTERNATIONAL AG PC 70000 FIRE HOSE ADAPTERS NC-AIRPORT NON-CONSTRUCTION $2,088.30 $2,088.30 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6550 W91GY0-06-M-0530-NA-1 IRAQI CONTRACTOR - 4188 *URI#21303* NON-CONSTRUCTION T-WALLS 3.3 
METERS HIGH

NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$3,000.00 $3,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6551 W91GY0-06-M-0597-NA-1 I COMPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $41,536.00 $41,536.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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6552 W91GY0-06-M-0601-NA-1 DME CORPORATION FT LAUDERDALE PC70000N1 IRAQ AIR TRAFFIC CONTROL 

SUPPORT
NC-AIRPORT NON-CONSTRUCTION $6,810.00 $6,810.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 

THROUGH DECEMBER 2006

6553 W91GY0-06-M-0646-NA-1 I COMPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $28,513.00 $28,513.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6554 W91GY0-06-M-0650-NA-1 IRAQI CONTRACTOR - 4724 NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $46,406.00 $46,406.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6555 W91GY0-06-M-0653-NA-1 WEST-TEK *URI#23941*PC:330000 NC-DETENTION FACILITY NON-
CONSTRUCTION

$13,450.00 $0.00 $13,450.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6556 W91GY0-06-M-0675-NA-1 I COMPORT NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $4,087.50 $4,087.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6557 W91GY0-06-M-0685-NA-1 IRAQI CONTRACTOR - 4302 *URI#25317* HAZARDOUS MATERIALS 
TRAINING FOR FIRE SERVICES

NC-FIRE SERVICES NON-CONSTRUCTION $83,760.00 $0.00 $83,760.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6558 W91GY0-06-M-0699-NA-1 IRAQI CONTRACTOR - 4215 BREATHING APPARATUS NC-FIRE SERVICES NON-CONSTRUCTION $45,000.00 $45,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6559 W91GY0-06-M-0723-NA-1 IRAQI CONTRACTOR - 4653 *URI#23937* NEW CONTRACT PRK MACHINE 
GUN 7.62X39MM

NC-DETENTION FACILITY NON-
CONSTRUCTION

$30,000.00 $0.00 $30,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6560 W91GY0-06-M-0758-NA-1 IRAQI CONTRACTOR - 4775 *URI#10248* P/C 10000 GENERATOR 
MOVEMENT AND INSTALLATION

NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$30,050.00 $30,050.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6561 W91GY0-06-M-0798-NA-1 IRAQI CONTRACTOR - 4034 *URI#23934* 40 EACH GYMNASTIC MATS NC-DETENTION FACILITY NON-
CONSTRUCTION

$2,700.00 $2,700.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6562 W91GY0-06-M-0863-NA-3 SWEET ANALYSIS SERVICES INC *URI#23935* PCO 33000 40MM SINGLE SHOT 
COMBAT 50 EACH

NC-DETENTION FACILITY NON-
CONSTRUCTION

$28,634.99 $0.00 $28,634.99 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6563 W91GY0-06-M-0901-NA-1 IRAQI CONTRACTOR - 4020 NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $24,323.00 $24,323.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6564 W91GY0-06-M-0902-NA-1 EN-NET SERVICES NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $15,000.00 $15,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6565 W91GY0-06-M-0909-NA-1 IRAQI CONTRACTOR - 4020 NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $5,914.00 $5,914.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6566 W91GY0-06-M-0914-NA-1 IRAQI CONTRACTOR - 4782 NATO JOINT STAFF COLLEGE TRAINING 
MATERIAL TRANSLATED IN ARABIC

NATO ACCOUNT $10,800.00 $10,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6567 W91GY0-06-M-0976-NA-1 SMITH & WESSON *URI#23941*PC:330000 NC-DETENTION FACILITY NON-
CONSTRUCTION

$315,690.00 $315,690.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6568 W91GY0-06-M-0982-NA-1 SPRINT COMMUNICATIONS COMPANY LP SPRINT/SEGOVIA 2 MBPS/1 MBPS/64 KBPS VOIP 
UPSTREAM

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$12,923.40 $0.00 $12,923.40 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6569 W91GY0-06-M-1022-NA-1 IRAQI CONTRACTOR - 4925 *URI#23938* NEW CONTRACT PRK MACHINE 
GUN AMMUNITION 1M ROUNDS

NC-DETENTION FACILITY NON-
CONSTRUCTION

$250,000.00 $0.00 $250,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6570 W91GY0-06-M-1144-NA-1 BLANE INTERNATIONAL GROUP, INC. *URI#29177* WEAPONS AND AMMUNITIONS NC-DETENTION FACILITY NON-
CONSTRUCTION

$100,000.00 $0.00 $100,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6571 W91GY0-06-M-1144-NA-2 BLANE INTERNATIONAL GROUP, INC. *URI#29177* WEAPONS AND AMMUNITIONS NC-DETENTION FACILITY NON-
CONSTRUCTION

$29,950.00 $0.00 $29,950.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6572 W91GY0-06-M-1144-NA-3 BLANE INTERNATIONAL GROUP, INC. *URI#29177* WEAPONS AND AMMUNITIONS NC-DETENTION FACILITY NON-
CONSTRUCTION

$206,940.00 $0.00 $206,940.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6573 W91GY0-06-M-1144-NA-4 BLANE INTERNATIONAL GROUP, INC. *URI#29177* WEAPONS AND AMMUNITIONS NC-DETENTION FACILITY NON-
CONSTRUCTION

$14,000.00 $0.00 $14,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6574 W91GY0-06-M-1144-NA-5 BLANE INTERNATIONAL GROUP, INC. *URI#29177* WEAPONS AND AMMUNITIONS NC-DETENTION FACILITY NON-
CONSTRUCTION

$23,000.00 $0.00 $23,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6575 W91GY0-06-M-1144-NA-6 BLANE INTERNATIONAL GROUP, INC. *URI#29177* WEAPONS AND AMMUNITIONS NC-DETENTION FACILITY NON-
CONSTRUCTION

$15,125.00 $0.00 $15,125.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6576 W91GY0-06-M-1144-NA-7 BLANE INTERNATIONAL GROUP, INC. *URI#29177* WEAPONS AND AMMUNITIONS NC-DETENTION FACILITY NON-
CONSTRUCTION

$18,000.00 $0.00 $18,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6577 W91GY0-06-M-1197-NA-1 BLANE INTERNATIONAL GROUP, INC. *URI#28140* PURCHASE OF AMMUNITION NC-JUDICIAL FACILITY NON-
CONSTRUCTION

$271,468.00 $0.00 $271,468.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6578 W91GY0-06-W-0003-NA-1 AMERICAN AIRBOAT CORP AIRBOATS SIX EACH FOR MARSHLANS SECURITY NC-BORDER ENFORCEMENT NON-
CONSTRUCTION

$251,936.00 $251,936.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6579 W91GY0-06-W-2024-NA-1 IRAQI CONTRACTOR - 4505 *URI#23399* PW-090 UDARN 452M NERMIKE 
VILLAGE

C-POTABLE WATER CONSTRUCTION $100,780.00 $100,780.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6580 W91GY0-06-W-2025-NA-1 IRAQI CONTRACTOR - 4356 *URI#23403* PW-090 UDARN454M (TILISQIF 
VILLAGE)

C-POTABLE WATER CONSTRUCTION $87,480.00 $87,480.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6581 W91GY0-06-W-2030-NA-1 IRAQI CONTRACTOR - 4303 *URI#23396* PW -090 UDARN453M (FIADA SUB 
DISTRICT WATER NETWORK)

C-POTABLE WATER CONSTRUCTION $168,053.00 $168,053.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6582 W91GY0-06-W-2161-NA-2 HERISH COMPANY 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO C-MNSTCI-PC13000-FACILITIES REPAIR $41,185.00 $41,185.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6583 W91GY0-06-W-2165-NA-1 IRAQI CONTRACTOR - 4655 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $39,950.00 $39,950.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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6584 W91GY1-06-C-0001-NA-1 TEKKON ENGINEERING CO LTD *URI#25697* PC60000-CHEMICALS (BLEACHING 

POWDER)
NC-POTABLE WATER SUSTAINMENT NON-
CONSTRUCTION

$229,500.00 $229,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6585 W91GY1-06-C-0002-NA-1 COMET COMPANY LTD *URI#25887* PW-101 REHABILITATE SADR AL 
QANA’AT RAW WATER PLUMBING STATION

C-PW-101 DIRECT LOCAL CONTRACTING 
(S/B)

$4,222,549.00 $1,283,482.00 $2,939,067.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6586 W91GY1-06-C-0003-NA-1 IRAQI CONTRACTOR - 4310 *URI#25693* P/C 62000, FALLUJAH SEWERAGE 
AREA C COLLECTION SYSTEM

C-SEWAGE CONSTRUCTION $1,867,250.00 $274,100.00 $1,593,150.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6587 W91GY1-06-C-0003-NA-2 IRAQI CONTRACTOR - 4310 *URI#25693* P/C 62000, FALLUJAH SEWERAGE 
AREA C COLLECTION SYSTEM

C-SEWAGE CONSTRUCTION $1,350,995.58 $0.00 $1,350,995.58 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6588 W91GY1-06-C-0004-NA-1 IRAQI CONTRACTOR - 4916 *URI#25693* P/C 62000, FALLUJAH SEWERAGE 
AREA C COLLECTION SYSTEM

C-SEWAGE CONSTRUCTION $2,475,379.50 $0.00 $2,475,379.50 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6589 W91GY1-06-C-0005-NA-1 IRAQI CONTRACTOR - 4027 *URI#25692* P/C 62000, FALLUJAH SEWERAGE 
AREA B COLLECTION SYTEM

C-SEWAGE CONSTRUCTION $4,406,150.00 $786,450.00 $3,619,700.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6590 W91GY1-06-C-0005-NA-2 IRAQI CONTRACTOR - 4027 *URI#25692*CONSTRUCTION INSCOPE CHANGE, 
FALLUJAH SEWER COLLECTION AREA B

C-SEWRAGE. IN-SCOPE - PC 62000. $505,200.00 $0.00 $505,200.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6591 W91GY1-06-C-0008-NA-1 MOTT MCDONALD LTD *URI#26737* POTABLE WATER SUSTAINMENT 
PHASE 1 WTP FACILITY WSIS GAP SNAFFEE 
PROJECT OF GARMA, JUBAYIAH, R-ZERO WATER 
PLANT

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$457,501.00 $457,501.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6592 W91GY1-06-C-0009-NA-1 IRAQI CONTRACTOR - 4084 *URI#26742* WASTE WATER SUSTAINMENT 
PHASE 1 AL QASWAA WASTE WATER 
MANAGEMENT OF HILLA AND NAJAF

C-SEWAGE SUSTAINMENT CONSTRUCTION $243,008.00 $243,008.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6593 W91GY1-06-C-0010-NA-1 IRAQI CONTRACTOR - 4084 *URI#26734* POTABLE WATER SUSTAINMENT 
AL QASWAA PROJECT MANAGEMENT OF NAJAF 
WATER PLANT

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$174,900.00 $174,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6594 W91GY1-06-C-0011-NA-1 NOVA ENGINEERS, CONTRACTORS & 
TRADING CO

*URI#26739* POTABLE WATER SUSTAINMENT 
PHASE 1 NOVA PROJ. MGMT. OF SHARK, DIJIAH 
WATER PLANTS

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$125,947.00 $125,947.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6595 W91GY1-06-C-0012-NA-0001AA TECHNICAL RESOURCES LTD *URI#26738* POTABLE WATER SUSTAINMENT 
PHASE 1 TECHNICAL RESOURCES DIJAYL WATER 
PLANT

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$151,450.00 $151,450.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6596 W91GY1-06-C-0013-NA-0001AA TECHNICAL RESOURCES LTD *URI#26741* POTABLE WATER SUSTAINMENT 
PHASE 1 WTP FACILITY WSIS GAP KIRKUK 
WATER PLANT

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$475,790.00 $475,790.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6597 W91GY1-06-C-0014-NA-1 IRAQI CONTRACTOR - 4305 *URI#26743* WASTE WATER SUSTAINMENT 
PHASE 1 ANRA PROJECT MGMT OF 
RUSTAMIYAH NORTH AND SOUTH

C-SEWAGE SUSTAINMENT CONSTRUCTION $348,592.06 $348,592.06 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6598 W91GY1-06-C-0015-NA-1 DECORAMA GROUP *URI#26310* PC 62000 SS-003 BASRAH SEWAGE 
POWER CONNECTIONS

C-SEWAGE CONSTRUCTION $336,382.00 $336,382.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6599 W91GY1-06-C-0015-NA-2 DECORAMA GROUP *URI#26310* SS-003 BASRA SEWAGE POWER 
CONNECTIONS

C-SEWAGE CONSTRUCTION $12,680.00 $12,680.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6600 W91GY1-06-C-0016-NA-1 ALMCO *URI#28276* WSSP PH1 O&M OVERSIGHT 
EXTENSION

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$143,601.00 $143,601.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6601 W91GY1-06-C-0017-NA-1 IRAQI CONTRACTOR - 5032 *URI#23570* RAMADI BARRAGE 
(PROCUREMENT)

NC-DAMS NON-CONSTRUCTION $38,480.00 $0.00 $38,480.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6602 W91GY1-06-C-0018-NA-1 IRAQI CONTRACTOR - 4181 *URI#26355* PC62000 O&M SUPPORT TRUCKS 
(SEWER TANKERS)

NC-SEWAGE SUSTAINMENT NON-
CONSTRUCTION

$1,320,170.00 $1,320,170.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6603 W91GY1-06-C-0018-NA-2 IRAQI CONTRACTOR - 4181 *URI#26354* PC60000 - O&M SUPPORT TRUCKS 
(WATER TANKERS)

NC-POTABLE WATER SUSTAINMENT NON-
CONSTRUCTION

$3,935,790.00 $869,815.00 $3,065,975.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6604 W91GY1-06-C-0019-NA-1 IRAQI CONTRACTOR - 4638 *URI#26356* PC68000 O&M SUPPORT (BASRA 
SWC HEAVY EQUIPMENT)

NC-UMM QASR TO BASRA WATER PIPELINE 
SUSTAINMENT NON-CONSTR

$1,000,000.00 $341,727.00 $658,273.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6605 W91GY1-06-C-0019-NA-2 IRAQI CONTRACTOR - 4638 EQUIPMENT FOR SWEET WATER CANAL REPAIR, 
PHASE #1

NC-UMM QASR TO BASRA WATER PIPELINE 
NON-CONSTRUCTION

$134,984.83 $0.00 $134,984.83 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6606 W91GY1-06-C-0020-NA-1 IRAQI CONTRACTOR - 4227 *URI#27420* PHASE 2 - #2 O&M RURAL WATER C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$3,320,000.00 $1,655,000.00 $1,665,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6607 W91GY1-06-C-0021-NA-1 IRAQI CONTRACTOR - 4941 *URI#27418* PHASE 2 - #1 O&M RURAL WATER C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$956,500.00 $592,500.00 $364,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6608 W91GY1-06-C-0022-NA-1 IRAQI CONTRACTOR - 4471 *URI#27422* PHASE 2 - #3 O&M RURAL WATER C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$1,583,401.00 $857,375.00 $726,026.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6609 W91GY1-06-C-0023-NA-1 IRAQI CONTRACTOR - 4779 *URI#27424* PHASE 2 - #4 O&M RURAL WATER C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$2,290,000.00 $1,140,000.00 $1,150,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6610 W91GY1-06-C-0024-NA-1 ALMCO *URI#26921* WSSP PHASE 2 - O&M OVERSIGHT C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$4,378,157.00 $1,916,687.00 $2,461,470.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6611 W91GY1-06-C-0025-NA-1 IRAQI CONTRACTOR - 4227 *URI#26742* WASTE WATER SUSTAINMENT 
PHASE 1 AL QASWAA WASTE WATER 
MANAGEMENT OF HILLA AND NAJAF

C-SEWAGE SUSTAINMENT CONSTRUCTION $425,200.00 $425,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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6612 W91GY1-06-C-0026-NA-1 IRAQI CONTRACTOR - 4305 *URI#26743* WASTE WATER SUSTAINMENT 

PHASE 1 ANRA PROJECT MGMT OF 
RUSTAMIYAH NORTH AND SOUTH

C-SEWAGE SUSTAINMENT CONSTRUCTION $832,258.56 $832,258.56 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6613 W91GY1-06-C-0027-NA-1 NOVA ENGINEERS, CONTRACTORS & 
TRADING CO

*URI#26739* POTABLE WATER SUSTAINMENT 
PHASE 1 NOVA PROJ. MGMT. OF SHARK, DIJIAH 
WATER PLANTS

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$254,329.00 $254,329.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6614 W91GY1-06-C-0028-NA-1 TECHNICAL RESOURCES LTD *URI#26741* POTABLE WATER SUSTAINMENT 
PHASE 1 WTP FACILITY WSIS GAP KIRKUK 
WATER PLANT

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$939,081.00 $939,081.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6615 W91GY1-06-C-0029-NA-1 MOTT MCDONALD LTD *URI#26737* POTABLE WATER SUSTAINMENT 
PHASE 1 WTP FACILITY WSIS GAP SNAFFEE 
PROJECT OF GARMA, JUBAYIAH, R-ZERO WATER 
PLANT

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$974,799.00 $974,799.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6616 W91GY1-06-C-0030-NA-1 ALMCO *URI#26709* POTABLE WATER SUSTAINMENT 
WSSP PHASE #1 OVERSIGHT

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$358,800.00 $358,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6617 W91GY1-06-C-0031-NA-1 TECHNICAL RESOURCES LTD *URI#26738* POTABLE WATER SUSTAINMENT 
PHASE 1 TECHNICAL RESOURCES DIJAYL WATER 
PLANT

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$252,900.00 $252,900.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6618 W91GY1-06-C-0032-NA-1 IRAQI CONTRACTOR - 4227 *URI#26734* POTABLE WATER SUSTAINMENT 
AL QASWAA PROJECT MANAGEMENT OF NAJAF 
WATER PLANT

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$349,800.00 $349,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6619 W91GY1-06-C-0033-NA-1 IRAQI CONTRACTOR - 4471 *URI#27168* SUSTAINMENT - WSSP-PHASE 1 
O&M RURAL WATER - DIYALA

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$277,792.00 $277,792.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6620 W91GY1-06-C-0034-NA-1 IRAQI CONTRACTOR - 4060 *URI#27171* P/C 60000, SUSTAINMENT WSSP 
PHASE 1 #4 O&M RURAL WATER MUTHANNA

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$303,897.00 $303,896.00 $1.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6621 W91GY1-06-C-0035-NA-1 IRAQI CONTRACTOR - 4084 *URI#27170* SUSTAINMENT - WSSP-PHASE 1 #2 
- O&M RURAL WATER - BABIL

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$832,432.00 $832,432.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6622 W91GY1-06-C-0036-NA-1 IRAQI CONTRACTOR - 4779 *URI#27167* SUSTAINMENT - WSSP-PHASE 1 #3 
- O&M RURAL WATER - ERBIL

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$564,178.00 $564,178.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6623 W91GY1-06-C-0042-NA-1 CATERPILLAR INC *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$2,235,516.00 $2,235,516.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6624 W91GY1-06-C-0043-NA-10 IRAQI CONTRACTOR - 4638 *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$1,200.00 $1,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6625 W91GY1-06-C-0043-NA-2 IRAQI CONTRACTOR - 4638 *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$660,000.00 $0.00 $660,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6626 W91GY1-06-C-0043-NA-3 IRAQI CONTRACTOR - 4638 *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$828,000.00 $0.00 $828,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6627 W91GY1-06-C-0044-NA-1 NITSTAR LLC *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$3,006,250.00 $0.00 $3,006,250.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6628 W91GY1-06-C-0045-NA-5 IRAQI CONTRACTOR - 4267 *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$240,285.71 $0.00 $240,285.71 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6629 W91GY1-06-C-0045-NA-6 IRAQI CONTRACTOR - 4267 *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$423,428.58 $0.00 $423,428.58 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6630 W91GY1-06-C-0045-NA-7 IRAQI CONTRACTOR - 4267 *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$282,285.72 $0.00 $282,285.72 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6631 W91GY1-06-C-0046-NA-8 GENESYS LTD. *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$425,900.00 $0.00 $425,900.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6632 W91GY1-06-C-0046-NA-9 GENESYS LTD. *URI#23572* EASTERN EUPHRATES DRAIN 
EQUIPMENT

C-MAJOR IRRIGATION PROJECTS 
CONSTRUCTION

$388,600.00 $0.00 $388,600.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6633 W91GY1-06-C-0047-NA-1 IRAQI CONTRACTOR - 4310 *URI#27174* SS-016 CONSTRUCTION FALLUJA 
WWTP PHASE 2

C-SEWAGE CONSTRUCTION $13,525,000.00 $375,000.00 $13,150,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6634 W91GY1-06-C-0047-NA-1001 IRAQI CONTRACTOR - 4310 *URI#27174* WWTP TRAINS 3&4 C-SEWAGE CONSTRUCTION $4,350,000.00 $0.00 $4,350,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6635 W91GY1-06-C-0047-NA-2001 IRAQI CONTRACTOR - 4310 *URI#27174* WWTP TRAINS 3&4 C-SEWAGE CONSTRUCTION $4,275,000.00 $0.00 $4,275,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6636 W91GY1-06-C-0047-NA-3001 IRAQI CONTRACTOR - 4310 *URI#27174* SS-016 CONSTRUCTION FALLUJA 
WWTP PHASE 2

C-SEWAGE CONSTRUCTION $1,000,000.00 $0.00 $1,000,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6637 W91GY1-06-C-0047-NA-4001 IRAQI CONTRACTOR - 4310 *URI#27174* SS-016 CONSTRUCTION FALLUJA 
WWTP PHASE 2

C-SEWAGE CONSTRUCTION $400,000.00 $0.00 $400,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6638 W91GY1-06-C-0048-NA-1 WATER WHEEL COMPANY *URI#29028* FALLUJAH SEWERAGE PHASE 2 
AREA A CONSTRUCTION

C-SEWAGE CONSTRUCTION $2,868,500.00 $0.00 $2,868,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6639 W91GY1-06-C-0049-NA-1 WATER WHEEL COMPANY *URI#30FC72* FALLUJA SEWERAGE PHASE 2 T1 
& T2 WITH ADDITIONAL PIPING

C-SEWAGE CONSTRUCTION $3,232,540.00 $0.00 $3,232,540.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6640 W91GY1-06-C-0050-NA-1 IRAQI CONTRACTOR - 4930 *URI#29009* FALLUJA PUMP STATION F5 
CONSTRUCTION

C-SEWAGE CONSTRUCTION $100,000.00 $100,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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6641 W91GY1-06-C-0050-NA-10 IRAQI CONTRACTOR - 4930 *URI#29010* FALLUJA PUMP STATION F5 PUMPS C-SEWAGE CONSTRUCTION $265,000.00 $0.00 $265,000.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

6642 W91GY1-06-C-0050-NA-2 IRAQI CONTRACTOR - 4930 *URI#29009* FALLUJA PUMP STATION F5 
CONSTRUCTION

C-SEWAGE CONSTRUCTION $3,250,000.00 $256,863.00 $2,993,137.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6643 W91GY1-06-C-0050-NA-3 IRAQI CONTRACTOR - 4930 *URI#29009* FALLUJA PUMP STATION F5 
CONSTRUCTION

C-SEWAGE CONSTRUCTION $144,500.00 $0.00 $144,500.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6644 W91GY1-06-C-0050-NA-4 IRAQI CONTRACTOR - 4930 *URI#29009* FALLUJA PUMP STATION F5 
CONSTRUCTION

C-SEWAGE CONSTRUCTION $200,000.00 $0.00 $200,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6645 W91GY1-06-C-0050-NA-5 IRAQI CONTRACTOR - 4930 *URI#29009* FALLUJA PUMP STATION F5 
CONSTRUCTION

C-SEWAGE CONSTRUCTION $50,000.00 $0.00 $50,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6646 W91GY1-06-C-0050-NA-6 IRAQI CONTRACTOR - 4930 *URI#29009* FALLUJA PUMP STATION F5 
CONSTRUCTION

C-SEWAGE CONSTRUCTION $45,000.00 $0.00 $45,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6647 W91GY1-06-C-0050-NA-7 IRAQI CONTRACTOR - 4930 *URI#29009* FALLUJA PUMP STATION F5 
CONSTRUCTION

C-SEWAGE CONSTRUCTION $20,000.00 $0.00 $20,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6648 W91GY1-06-C-0050-NA-8 IRAQI CONTRACTOR - 4930 *URI#29010* FALLUJA PUMP STATION F5 PUMPS C-SEWAGE CONSTRUCTION $292,000.00 $0.00 $292,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6649 W91GY1-06-C-0050-NA-9 IRAQI CONTRACTOR - 4930 *URI#29010* FALLUJA PUMP STATION F5 PUMPS C-SEWAGE CONSTRUCTION $55,000.00 $0.00 $55,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6650 W91GY1-06-C-0051-NA-1 IRAQI CONTRACTOR - 4186 *URI#29636* MOSUL DAM PIPES & ACCESSORIES NC-DAMS NON-CONSTRUCTION $1,250,927.50 $0.00 $1,250,927.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6651 W91GY1-06-C-0052-NA-1 GEN DIRECTORATE FOR SO. ELEC 
DISTRIBUTION

*URI#11496* NASSIRIYAH WATER PROJECT, 
UDART0005, PUBLIC NEW CONTRACT FOR 
ELECTRICAL WORK

C-POTABLE WATER CONSTRUCTION $1,189,707.00 $0.00 $1,189,707.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6652 W91GY1-06-C-0052-NA-2 GEN DIRECTORATE FOR SO. ELEC 
DISTRIBUTION

*URI#11496* NASSIRIYAH WATER PROJECT, 
UDART0005, PUBLIC NEW CONTRACT FOR 
ELECTRICAL WORK

C-POTABLE WATER CONSTRUCTION $150,000.00 $0.00 $150,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6653 W91GY1-06-C-0052-NA-3 GEN DIRECTORATE FOR SO. ELEC 
DISTRIBUTION

*URI#11496* NASSIRIYAH WATER PROJECT, 
UDART0005, PUBLIC NEW CONTRACT FOR 
ELECTRICAL WORK

C-POTABLE WATER CONSTRUCTION $2,010,000.00 $0.00 $2,010,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6654 W91GY1-06-C-0052-NA-4 GEN DIRECTORATE FOR SO. ELEC 
DISTRIBUTION

*URI#11496* NASSIRIYAH WATER PROJECT, 
UDART0005, PUBLIC NEW CONTRACT FOR 
ELECTRICAL WORK

C-POTABLE WATER CONSTRUCTION $100,000.00 $0.00 $100,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6655 W91GY1-06-C-0053-NA-1 CIVILIAN TECHNOLOGIES LIMITED (CTL) *URI#25111* PW-003 SINJAR WATER SUPPLY 
PROJECT PHASE 2

C-POTABLE WATER CONSTRUCTION $17,175,000.00 $0.00 $17,175,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6656 W91GY1-06-C-1000-NA-1 IRAQI CONTRACTOR - 4388 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $16,527,174.46 $10,000.00 $16,517,174.46 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6657 W91GY1-06-D-0001-NA-1 IRAQI CONTRACTOR - 4195 *URI#26699* SUSTAINMENT - WSSP CHEMICAL 
PROCUREMENT PHASE #2

NC-POTABLE WATER SUSTAINMENT NON-
CONSTRUCTION

$12,000,000.00 $2,133,806.14 $9,866,193.86 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6658 W91GY1-06-D-0001-NA-3 IRAQI CONTRACTOR - 4195 *URI#26699* SUSTAINMENT - WSSP O&M 
CHEMICAL PROCUREMENT FOR SEWER

NC-SEWAGE SUSTAINMENT NON-
CONSTRUCTION

$3,000,000.00 $0.00 $3,000,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6659 W91GY1-06-D-0002-NA-1 TEKKON ENGINEERING CO LTD *URI#24123*  SUSTAINMENT COSTS NC-POTABLE WATER SUSTAINMENT NON-
CONSTRUCTION

$3,000,000.00 $1,139,685.00 $1,860,315.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6660 W91GY1-06-D-0002-NA-2 TEKKON ENGINEERING CO LTD *URI#26837* SUSTAINMENT - WSSP CHEMICAL 
PROCUREMENT FOR SEWER FACILITIES (IDIQ)

NC-SEWAGE SUSTAINMENT NON-
CONSTRUCTION

$2,000,000.00 $0.00 $2,000,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6661 W91GY1-06-D-0002-NA-3 TEKKON ENGINEERING CO LTD ECONOMIC PRICE ADJUSTMENT SHIPPING NC-POTABLE WATER NON-CONSTRUCTION $318,469.01 $0.00 $318,469.01 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6662 W91GY1-06-D-0002-NA-4 TEKKON ENGINEERING CO LTD PC61000 CHEMICAL PURCHASE NC-WATER CONSERVATION NON-
CONSTRUCTION

$133,472.88 $0.00 $133,472.88 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6663 W91GY1-06-D-0003-NA-1 EXPRESS LINE *URI#26120* PC60000 - FUEL (DIESEL) NC-POTABLE WATER SUSTAINMENT NON-
CONSTRUCTION

$2,016,610.00 $330,284.50 $1,686,325.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6664 W91GY1-06-D-0003-NA-2 EXPRESS LINE *URI#26120* PC60000 - FUEL (DIESEL) NC-POTABLE WATER SUSTAINMENT NON-
CONSTRUCTION

$2,000,000.00 $0.00 $2,000,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6665 W91GY1-06-D-0003-NA-3 EXPRESS LINE *URI#26838* SUSTAINMENT - WSSP O&M FUEL 
FOR SEWER FACILITIES (IDIQ)

NC-SEWAGE SUSTAINMENT NON-
CONSTRUCTION

$1,029,830.00 $0.00 $1,029,830.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6666 W91GY1-06-D-0004-NA-1 GOBAL LOGISTICS SERVICES AND 
WAREHOUSING CO

*URI#26120* SUSTAINMENT WSSP O&M 
PROCURMENT OF DIESEL FUEL FOR SEWER 
FACILITIES IDIQ #2 DIESEL CONTRACT #1

NC-SEWAGE SUSTAINMENT NON-
CONSTRUCTION

$2,000,000.00 $614,553.99 $1,385,446.01 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6667 W91GY1-06-D-0004-NA-2 GOBAL LOGISTICS SERVICES AND 
WAREHOUSING CO

*URI#26838* SUSTAINMENT - WSSP O&M 
PROCUREMENT OF DIESEL FUEL FOR WATER 
FACILITIES IDIQ DIESEL CONTRACT #2

NC-POTABLE WATER SUSTAINMENT NON-
CONSTRUCTION

$3,000,000.00 $185,563.85 $2,814,436.15 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6668 W91GY1-06-D-0005-1-1 IRAQI CONTRACTOR - 4084 *URI#28978* WSSP PH2 O&M WATER 
CONTRACT #4

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$9,910,689.04 $3,444,993.00 $6,465,696.04 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6669 W91GY1-06-D-0006-1-1 NOVA ENGINEERS, CONTRACTORS & 
TRADING CO

*URI#28980* WSSP PH2 O&M WASTE WATER 
CONTRACT #3

C-SEWAGE SUSTAINMENT CONSTRUCTION $5,211,925.08 $2,567,692.36 $2,644,232.72 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6670 W91GY1-06-D-0006-1-2 NOVA ENGINEERS, CONTRACTORS & 
TRADING CO

*URI#28977* WSSP PH 2 O&M WATER 
CONTRACT #3

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$8,253,108.62 $0.00 $8,253,108.62 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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6671 W91GY1-06-D-0006-1-3 NOVA ENGINEERS, CONTRACTORS & 

TRADING CO
*URI#28977* BAGHDAD POLICE COLLEGE 
WATER FACILITY O&M

C-PCO-PC10000 POLICE ASSISTANCE 
CONSTRUCTION

$20,000.00 $0.00 $20,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6672 W91GY1-06-D-0007-1-1 IRAQI CONTRACTOR - 4084 *URI#28976* WSSP PH2 O&M WATER 
CONTRACT #2

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$3,004,667.00 $1,333,451.00 $1,671,216.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6673 W91GY1-06-D-0007-1-2 IRAQI CONTRACTOR - 4084 *URI#28979* WSSP PH2 O&M WASTE WATER 
CONTRACT #2

C-SEWAGE SUSTAINMENT CONSTRUCTION $1,517,951.00 $144,812.00 $1,373,139.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6674 W91GY1-06-D-0007-1-3 IRAQI CONTRACTOR - 4084 *URI#26702* PC64000 - SUSTAINMENT - WSSP 
O&M - KARBALA DPS

NC-PUMPING STATIONS AND GENERATORS 
SUSTAINMENT NON-CONSTR

$500,000.00 $74,235.00 $425,765.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6675 W91GY1-06-D-0008-1-1 TECHNICAL RESOURCES LTD *URI#28970* WSSP PH2 O&M WATER 
CONTRACT #1

C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$2,583,000.00 $300,440.00 $2,282,560.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6676 W91GY1-06-M-0001-NA-1 IRAQI CONTRACTOR - 4181 EQUIPMENT FOR SWEET WATER CANAL REPAIR, 
PHASE #1

NC-UMM QASR TO BASRA WATER PIPELINE 
NON-CONSTRUCTION

$250,300.00 $250,300.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6677 W91GY1-06-M-0002-NA-1 IRAQI CONTRACTOR - 4181 EQUIPMENT FOR SWEET WATER CANAL REPAIR, 
PHASE #1

NC-UMM QASR TO BASRA WATER PIPELINE 
NON-CONSTRUCTION

$28,304.00 $28,304.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6678 W91GY1-06-M-0006-NA-1 IRAQI CONTRACTOR - 4526 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $11,104.69 $0.00 $11,104.69 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6679 W91GY1-06-M-0007-NA-1 WAMAR INTERNATIONAL INC *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $7,737.50 $7,737.50 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6680 W91GY1-06-M-0008-NA-1 TETRA INTERNATIONAL, LLC *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $6,160.00 $0.00 $6,160.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6681 W91GY1-06-M-0009-NA-1 IRAQI CONTRACTOR - 4362 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $2,200.00 $0.00 $2,200.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6682 W91GY1-06-M-0010-NA-1 IRAQI CONTRACTOR - 4186 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $40,374.88 $40,374.88 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6683 W91GY1-06-M-0011-NA-1 IRAQI CONTRACTOR - 4186 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $64,375.00 $22,990.00 $41,385.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6684 W91GY1-06-M-0012-NA-1 IRAQI CONTRACTOR - 4638 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $167,111.42 $15,398.27 $151,713.15 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6685 W91GY1-06-M-0013-NA-1 IRAQI CONTRACTOR - 4351 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $7,000.00 $0.00 $7,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6686 W91GY1-06-M-0014-NA-1 IRAQI CONTRACTOR - 4256 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $7,495.00 $0.00 $7,495.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6687 W91GY1-06-M-0015-NA-1 IRAQI CONTRACTOR - 4800 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $17,834.75 $3,590.00 $14,244.75 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6688 W91GY1-06-M-0016-NA-1 IRAQI CONTRACTOR - 4111 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $35,116.00 $35,116.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6689 W91GY1-06-M-0017-NA-1 IRAQI CONTRACTOR - 4526 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $59,994.00 $45,717.50 $14,276.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6690 W91GY1-06-M-0018-NA-1 IRAQI CONTRACTOR - 4648 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $780,000.00 $428,638.00 $351,362.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6691 W91GY1-06-M-0019-NA-1 IRAQI CONTRACTOR - 4409 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $3,381,400.00 $2,225,400.00 $1,156,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6692 W91GY1-06-M-0020-NA-1 IRAQI CONTRACTOR - 4186 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $3,260,000.00 $1,224,431.50 $2,035,568.50 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6693 W91GY1-06-M-0020-NA-2 IRAQI CONTRACTOR - 4186 *URI#23179* INSCOPE MOD MOSUL DAM 
EQUIPMENT PURCHASE

C-DAM REPAIR, REHAB & NEW 
CONSTRUCTION. IN-SCOPE - PC 67000.

$95,000.00 $0.00 $95,000.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6694 W91GY1-06-M-0021-NA-1 IRAQI CONTRACTOR - 4708 *URI#25110* PW-003 SINJAR WATER SUPPLY 
PROJECT - PHASE #1

C-POTABLE WATER CONSTRUCTION $389,000.00 $389,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6695 W91GY1-06-M-0022-NA-1 IRAQI CONTRACTOR - 4339 *URI#26178* PW-0055 WAHDA WATER 
TREATMENT PLANT (ASSESSMENT)

C-POTABLE WATER CONSTRUCTION $28,000.00 $28,000.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6696 W91GY1-06-M-0024-NA-1 IRAQI CONTRACTOR - 4039 *URI#26913* BALAD ROOZ WTP SECURITY & 
MAINTENANCE CONTRACT

C-POTABLE WATER CONSTRUCTION $274,200.00 $274,200.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6697 W91GY1-06-M-0025-NA-1 IRAQI CONTRACTOR - 4736 *URI#29639* TRANSPORTATION OF 
INTELIGROUT EQUIPMENT

NC-DAMS NON-CONSTRUCTION $214,226.53 $0.00 $214,226.53 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6698 W91GY1-06-M-0026-NA-1 IRAQI CONTRACTOR - 4957 *URI#39340* REPAIR AND REMEDIATION OF 
SEWER CONTAMINIATED PROPERTY

C-SEWAGE CONSTRUCTION $130,930.00 $130,930.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6699 W91GY1-06-M-0030-NA-1 ALMCO *URI#26442* PC60000 - FUEL (DIESEL) 
EMERGENCY

NC-POTABLE WATER SUSTAINMENT NON-
CONSTRUCTION

$98,100.00 $43,500.00 $54,600.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6700 W91GY1-06-M-0031-NA-1 IRAQI CONTRACTOR - 4186 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $36,365.00 $36,365.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6701 W91GY1-06-M-0032-NA-1 IRAQI CONTRACTOR - 4186 *URI 23179*  PIF URI 3DBFN-01  MOSUL DAM 
EQUIPMENT PURCHASE PHASE 1

NC-DAMS NON-CONSTRUCTION $714,500.00 $0.00 $714,500.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6702 W91GY1-06-M-0033-NA-1 EQUIPMENT COMPANY WLL *URI#29508* USAID CRANE C-POTABLE WATER SUSTAINMENT 
CONSTRUCTION

$728,676.00 $0.00 $728,676.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
6703 W91GY1-06-M-0034-NA-1 IRAQI CONTRACTOR - 4504 *URI#29508* USAID CRANE C-POTABLE WATER SUSTAINMENT 

CONSTRUCTION
$115,700.00 $0.00 $115,700.00 CEFMS IRRF CONSTRUCTION 

THROUGH DECEMBER 2006

6704 W91GY1-06-M-0035-NA-1 IRAQI CONTRACTOR - 4186 *URI#29635* MOSUL DAM - PHASE 2 CASING 
PIPES

NC-DAMS NON-CONSTRUCTION $494,100.00 $0.00 $494,100.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6705 W91GY3-05-F-5031-NA-1 IRAQI CONTRACTOR - 4433 50000E25 - TF SHIELD SOUTHERN SECTOR 
SECURITY REQUIREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$84,057.62 $84,057.62 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6706 W91GY3-05-F-5069-NA-1 FOX RIVER GRAPHIC 50000E25 - TF SHIELD SOUTHERN SECTOR 
SECURITY REQUIREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$4,279.20 $4,279.20 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6707 W91GY3-05-F-5071-NA-1 IRAQI CONTRACTOR - 4433 50000E25 - TF SHIELD SOUTHERN SECTOR 
SECURITY REQUIREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$252,172.56 $252,172.56 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6708 W91GY3-05-M-5029-NA-1 IRAQI CONTRACTOR - 4100 50000E25 - TF SHIELD SOUTHERN SECTOR 
SECURITY REQUIREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$5,000.00 $5,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6709 W91GY3-05-M-5030-NA-1 IRAQI CONTRACTOR - 4127 50000E25 - TF SHIELD SOUTHERN SECTOR 
SECURITY REQUIREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$99,000.00 $99,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6710 W91GY3-05-M-5064-NA-1 IRAQI CONTRACTOR - 4127 50000E25 - TF SHIELD SOUTHERN SECTOR 
SECURITY REQUIREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$7,500.00 $7,500.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6711 W91GY3-05-M-5068-NA-1 IRAQI CONTRACTOR - 4100 50000E25 - TF SHIELD SOUTHERN SECTOR 
SECURITY REQUIREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$25,000.00 $25,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6712 W91GY3-05-M-5070-NA-1 IRAQI CONTRACTOR - 4100 50000E25 - TF SHIELD SOUTHERN SECTOR 
SECURITY REQUIREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$25,000.00 $25,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6713 W91GY3-05-M-5072-NA-1 IRAQI CONTRACTOR - 4127 50000E25 - TF SHIELD SOUTHERN SECTOR 
SECURITY REQUIREMENT

NC-OIL INFRASTRUCTURE NON-
CONSTRUCTION

$75,000.00 $75,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6714 W91GYO-06-W-2156-NA-0001AA IRAQI CONTRACTOR - 4952 VARIOUS PROJECTS FOR 1ST CAV ING BASES C-ICDC - FACILITIES CONSTRUCTION $301,750.00 $225,293.00 $76,457.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6715 W91J3Y61350001-NA-1 3RD FIN CO 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$9,727.15 $9,727.15 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6716 W91LX561290002-NA-1 3RD FIN CO 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$9,800.00 $9,800.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6717 W91LX661290001-NA-1 3RD FIN CO 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$7,114.90 $7,114.90 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6718 W91LX761280001-NA-1 3RD FIN CO 22000 P2 - FUNDS ARE PROVIDED FOR 
CONTINUING SUPPORT OF THE IAF COUNTER 
TERRORISM BATTALION. FORCE

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$9,926.55 $9,926.55 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6719 W91NS-05-F-9040-NA-1 U.S. CAVALRY, INC. VESTS, BULLET PROOF, LEVEL IIIA (860) NC-POLICE ASSISTANCE NON-
CONSTRUCTION

$182,358.00 $182,358.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6720 W91QEK-04-A-4040-4-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $3,017.00 $3,017.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6721 W91QEK-04-A-4040-5-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $37,878.00 $37,878.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6722 W91QEK-04-A-4054-40-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $112,267.00 $112,267.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6723 W91QEK-04-A-4054-NA-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $15,122.00 $15,122.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6724 W91QEK-04-A-4055-38-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $6,800.00 $6,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6725 W91QEK-04-A-4055-39-1 GOLDEN CONTRACTING CO. SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $7,633.00 $7,633.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6726 W91QEK-04-A-4094-8-1 IRAQI CONTRACTOR - 4280 SM-792 36TH ENGR GP IA BOM, URI-20957 C-ICDC - FACILITIES CONSTRUCTION $3,433.00 $3,433.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6727 W91QEK-04-M-5998-92-1 77 CONSTRUCTION 17648 - SJ-086 POLICE STATIONS IN 1ST ID AO FACILITIES REPAIR IRAQ $41,800.00 $41,800.00 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6728 W91QEK-04-W-3778-NA-1 IRAQI CONTRACTOR - 4771 22000 M32 - 36MX10M 147 PAX TENTS 
INCLUDING GENERATORS, LIGHTING, ECU’S, 
LABOR, AND INSTALLATION

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$108,000.00 $108,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6729 W91QEK-04-W-3778-NA-2 IRAQI CONTRACTOR - 4771 22000 M32 - 20MX7M 50 PAX TENTS INCLUDING 
GENERATORS, LIGHTING, ECU’S, LABOR, AND 
INSTALLATION

NC-NEW IRAQI ARMY OPERATIONS AND 
TRAINING NON-CONSTRUCTION

$207,000.00 $207,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6730 W91RUS-04-C-0028-NA-0001A MCI WORLDCOM COMMUNICATIONS INC FUNDS ARE PROVIDED FOR IRAQ MILITARY 
BASES WIRELESS STATEMENT OF WORK

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$2,485,266.46 $2,485,266.46 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6731 W91RUS-04-C-0028-NA-0002SH MCI WORLDCOM COMMUNICATIONS INC SHIPPING/HANDLING CHARGES FROM ALTUS 
AFB

NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$20,000.00 $0.00 $20,000.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6732 W91RUS-04-C-0028-NA-1 MCI WORLDCOM COMMUNICATIONS INC FUNDS ARE PROVIDED FOR IRAQ MILITARY 
BASES WIRELESS STATEMENT OF WORK

NIA WIRELESS INFRASTRUCTURE 
TECHNOLOGY NON-CONSTRUCTION

$7,879,000.00 $7,879,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006
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IRRF
# Award	Number Contractor Description Work	Item Obligated Expended Undelivered Source
6733 W91RUS-04-C-0028-NA-2 MCI WORLDCOM COMMUNICATIONS INC 21000A15  WIRELESS COMM AT IAF BASES, 

CONTRACT # W91RUS-04-C-0028
NC-NEW IRAQI ARMY EQUIPMENT NON-
CONSTRUCTION

$13,000,000.00 $13,000,000.00 $0.00 CEFMS IRRF NON-CONSTRUCTION 
THROUGH DECEMBER 2006

6734 W91XGY-06-C-0046-NA-1 UNITED SERVICES *URI#21329* EG-052/GBAKN-106 O&M LONG 
TERM SUPPORT

C-GENERATION CONSTRUCTION EG-052 
O&M REQUIREMENTS

$15,000,000.00 $10,082,229.00 $4,917,771.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6735 W9216G-04-D-0001-14-1 KELLOGG BROWN & ROOT SERVICES, INC CONTRACT W9216G-04-D-0001 TASK ORDER #2 
TRANSFERRED FROM SWD

C-OIL INFRASTRUCTURE CONSTRUCTION $5,493,402.08 $5,493,402.08 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6736 W9216G-04-D-0001-14-2 KELLOGG BROWN & ROOT SERVICES, INC O-001-K INITIAL MOBILIZATION SOUTHERN IRAQ 
(AMEND TO CORRECT RESOURCE CODE)

C-OIL INFRASTRUCTURE CONSTRUCTION $24,081,308.60 $24,081,308.60 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6737 W9216G-04-D-0001-16-1 KELLOGG BROWN & ROOT SERVICES, INC CONTRACT W9216G-04-D-0001 TASK ORDER #2 
TRANSFERRED FROM SWD

C-OIL INFRASTRUCTURE CONSTRUCTION $5,585,090.35 $5,585,090.35 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006

6738 W9216G-04-D-0001-16-2 KELLOGG BROWN & ROOT SERVICES, INC O-001-K INITIAL MOBILIZATION SOUTHERN IRAQ 
(AMEND TO CORRECT RESOURCE CODE)

C-OIL INFRASTRUCTURE CONSTRUCTION $39,551,986.30 $39,551,986.30 $0.00 CEFMS IRRF CONSTRUCTION 
THROUGH DECEMBER 2006
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This appendix provides an accounting of U.S. 
appropriated funds under these laws:
• P.L. 108-11, April 16, 2003
• P.L. 108-106, November 6, 2003
• P.L. 108-287, August 5, 2004
• P.L. 109-13, May 11, 2005
• P.L. 109-148, December 30, 2005
• P.L. 109-234, June 15, 2006 
• P.L. 109-289, September 29, 2006

U.s. Appropriated funds under  
public Law �08-��
In April 2003, Congress passed P.L. 108-11, 
which included bilateral economic assistance 
for Iraq:
• The Iraq Relief and Reconstruction Fund 

(IRRF 1) was created. Twelve sectors were 

identified to be funded and appropriated to 
the Department of State (DoS), U.S. Agency 
for International Development (USAID), 
Department of the Treasury (Treasury), 
Department of Defense (DoD), and 
Department of Health and Human Services 
(HHS).

• The Natural Resources Risk Remediation 
Fund (NRRRF) was created “for expenses 
necessary, in and around Iraq, to address 
emergency fire fighting, repair of damage to 
oil facilities and related infrastructure….”

P.L. 108-11 also funded the daily operations 
of the Coalition Provisional Authority (CPA) 
until P.L. 108-106 was passed in November 
2003. Although CPA ceased operations on June 

U.s. AppRopRiAted fUnds

Status	of	Supplemental	Appropriation,	P.L.	108-11,	as	of	12/31/2006	(millions)

Source	 Agency Apportioned	 Obligated Expended

NRRRF DoD  $802.0  $800.6  $797.7 

IRRF 1 USAID           1,617.2       1,617.2       1,539.1 

DoD IRRF 1              518.2          518.2          516.6 

DoS              125.4          125.4          116.7 

Treasury                  6.0              6.0              5.0 

USTDA                  5.0              4.9              4.3 

Subtotal         $2,271.8     $2,271.7     $2,181.7 

Non-IRRF P.L. 108-11 USAID              480.3          480.3          425.7 

DoS                66.0            66.0            60.4 

Subtotal            $546.3        $546.3        $486.1 

IFF CPA-OPS              N/A          442.9          411.1 

New Iraqi Army                51.2            51.2            49.8 

Subtotal            $51.2        $494.1        $460.9 

Total  $3,671.3  $4,112.7  $3,926.4 

Note: Under P.L. 108-11, Congress funded NRRRF through transfers, including up to $489.3 million from the Iraq Freedom Fund.  
Data not formally reviewed or audited. Figures may not total correctly because of rounding.

Table	G-1
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28, 2004, contractual payment of obligations 
resulting from contracts awarded by the CPA 
during its tenure are still being fulfilled. Most 
of the funds (55%) allocated in P.L. 108-11 
were used for the rehabilitation of Iraqi infra-
structure—primarily oil production and elec-
tricity generation. Other major uses include 
humanitarian relief, governance initiatives, and 
health and social services.

Table G-1 provides the status of P.L. 108-11 
funds by agency.

Tables G-2 and G-3 provide the status of P.L. 
108-11 funds by program and by objective.

iraq Relief and Reconstruction fund 
Apportionments by Agency
The Office of Management and Budget (OMB) 
reports that there are no new apportionments 
this quarter. As of December 31, 2006, OMB 
had apportioned $18.45 billion to the IRRF 
(including $21 million in transfers):
• DoD–$13.52 billion (73%)
• USAID–$3.02 billion (16%)
• DoS–$1.3 billion (7%)
• Treasury–$0.39 billion (2%)
• United States Institute of Peace (USIP)– 

$0.01 billion (less than 1%)

Status	of	P.L.	108-11	IRRF	1	Funds	by	Program	and	by	USAID	Strategic	Objectives,	as	of	12/31/2006	(millions)

Agency Program	Name 	Apportioned		 	Obligated	 	Expended	

USAID Restore Critical Infrastructure  $1,124.4  $1,124.4  $1,106.7 

Improve Efficiency and Accountability of Government              174.7          174.7          174.7 

Support Education, Health, and Social Services              118.5          118.5          118.1 

Relief: Office of Foreign Disaster Assistance                43.5            43.5            38.8 

Office of Transition Initiatives                57.6            57.6            57.4 

Expand Economic Opportunity                65.9            65.9            65.5 

Program Support and Development of Gulf Region                18.0            18.0            18.0 

Administrative Expenses                14.6            14.6            14.0 

Subtotal         $1,617.2     $1,617.2     $1,539.2 

DoD Restore Iraq Electricity (RIE)              299.9          299.9          299.9 

Restore Iraq Oil (RIO)              165.0          165.0          165.0 

First Responder Network/DIILS                53.3            53.3            51.7 

 Subtotal            $518.2        $518.2        $516.6 

DoS Police/Prison Programs                61.5            61.5            56.2 

Relief Efforts                27.0            27.0            26.9 

Law Enforcement                24.6            24.6            21.4 

Humanitarian Demining                12.3            12.3            12.3 

Subtotal            $125.4        $125.4        $116.8 

Treasury Technical Assistance                  6.0              6.0              5.0 

Subtotal                 6.0             6.0             5.0 

U.S. Trade and Dev. Agency Technical Assistance/Training                  5.0              4.9              4.3 

Subtotal                 $5.0             $4.9             $4.3 

Total IRRF 1 Funds          $2,271.8      $2,271.7      $2,181.9 

Note: Data not formally reviewed or audited. Figures may not total correctly because of rounding.

Table	G-2
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Status	of	P.L.	108-11	NRRRF	and	Non-IRRF	1	Funds	by	Program	and	by	USAID	Strategic	Objectives,		
as	of	12/31/2006	(millions)

Agency Program	Name Apportioned	 Obligated Expended

NRRRF Fund

DoD Restore Iraq Oil  $802.0  $800.6  $797.7 

Total NRRRF Funds $802.0 $800.6 $797.7

Non-NRRRF 1 Fund

USAID Food Aid: Office of Food for Peace  $243.2  $243.2  $242.6 

Improve Capacity of National Government 21.2 21.2 0

Restore Critical Infrastructure 45.2 45.2 29.4

Support Education, Health, and Social Services 34.0 34.0 33.8

Relief: Office of Foreign Disaster Assistance 67.5 67.5 60.5

Operating Expenses 23.3 23.3 23.3

Program Support and Development of Gulf Region 11.2 11.2 11.2

Improve Efficiency and Accountability of Government 8.9 8.9 8.2

Office of Transition Initiatives 11.8 11.8 11.7

Expand Economic Opportunity 5.0 5.0 5.0

Expand Private Sector Economic Opportunities 9.0 9.0 0

Subtotal              $480.3          $480.3          $425.7 

DoS Coalition Support 66.0 66.0 60.4

Subtotal $66.0 $66.0 $60.4

Total Non-IRRF 1 Funds             $546.3         $546.3         $486.1 

Note: Under P.L. 108-11, Congress funded NRRRF through transfers, including up to $489.3 million from the Iraq Freedom Fund.  
Data not formally reviewed or audited. Figures may not total correctly because of rounding.

Table	G-3

Figure x-x
OMB Apportioned Funds
$ Billions
Source: OMB 
(12/31/2006)

OMB funds.ai

DoD  $13.52

USAID  $3.02

DoS  $1.3
Treasury  $0.39

USIP  $0.01
Total 

$18.44

Figure G-1

OMB Apportioned Funds
$ Billions (December 2006)Figure G-1 shows OMB-apportioned IRRF 

funds.

commanders’ Assistance programs
Military assistance programs continue to play 
a vital role in the reconstruction of Iraq. In an 
insecure environment, area commanders can 
develop the necessary relationships with Iraqi 
civic leaders to initiate crucial local projects.

Commander’s emergenCy response 
program
Initially funded with Iraqi assets [seized assets 
and Development Fund for Iraq (DFI) funds], 
the Commander’s Emergency Response Pro-
gram (CERP) received its first U.S. appropri-
ated funds in August 2004, under P.L. 108-287. 
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In addition, the Iraqi government funded a 
similar CERP-equivalent program, which is 
not subject to U.S. oversight.

CERP allows coalition military command-
ers to rapidly respond to urgent humanitar-
ian, relief, and reconstruction needs in their 
geographic areas of responsibility. Specifically 
exempt from the Federal Acquisition Regula-
tion, CERP projects are relatively small—less 
than $500,000—and meet these kinds of needs:
• repairing and refurbishing water and sewer 

lines
• cleaning highways by removing waste and 

debris
• transporting water to remote villages
• purchasing equipment for local police sta-

tions
• upgrading schools and clinics
• purchasing school supplies
• removing ordnance from public places 

(including schools)
• refurbishing playgrounds, youth centers, 

libraries, other recreational facilities, and 
mosques

The aim of CERP is more tactical than stra-
tegic, focusing on smaller-scale, highly visible 
projects that yield immediate benefits and nur-
ture positive relations with the local populace. 

To date, CERP has been appropriated $1.99 
billion through five public laws since the war 
began in 2003. For highlights of CERP funding 
by project sector, see Section 2 of this Report. 
For a summary of CERP appropriations, see 
Table G-4.

Table G-5 provides a profile of CERP proj-
ects funded by U.S. appropriations. 

Commanders Humanitarian relief and 
reConstruCtion program and iraqi 
interim government fund
In 2004, the Iraqi Interim Government 
established the Iraqi Interim Government 
Fund (IIGF) with $136 million from the DFI, 
to be used by U.S. military commanders for 
responding to the urgent humanitarian relief 
and reconstruction requirements of the local 
population in their areas of responsibility. In 
response to an Iraqi demand to match the 
IIGF, a separate program, the Commanders 
Humanitarian Relief and Reconstruction Pro-
gram (CHRRP) was created with $86 million 
from IRRF 2 monies.

The Multi-National Force-Iraq (MNF-I) 
maintains IIGF and CHRRP funding. Iraqi 
government projects must be selected from 
a project list approved by the Iraqis and the 
MNF-I.

Iraq	CERP	Appropriations,	as	of	12/31/2006	(millions)

Appropriation Total	Program	Funding

P.L. 108-287 (FY 2004) $140

P.L. 109-13 (FY 2005) 718

P.L. 109-148 (FY 2006) 408

P.L. 109-234 (FY 2006) 345

P.L. 109-289 (FY 2007) 375

Total U.S. Appropriated FY 2006 $1,986

Note: Data not formally reviewed or audited. 

Table	G-4
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CHRRP	and	IIGF,	as	of	12/31/2006	(millions)

Fund	Source Obligated Expended

CHRRP  $114.3  $90.5 

IIGF                              125.4                                     115.5 

Total  $239.7  $206.0 

Source: Multi-National Command-Iraq response to SIGIR data call, January 4, 2007.

Note: Data not formally reviewed or audited. Figures may not total correctly because of rounding.

Table	G-6

FY	2006	CERP	Projects	by	Type	(millions)

Project	Type 	Commitments	 Obligated 	Expended		

Agriculture - Irrigation $28.5 $28.6 $10.3

Repair of Damage Resulting from Military Operations 1.5 1.5 .6

Civic Cleanup Activities 17.1 17.1 8.3

Repair of Civic or Cultural Facilities 4.9 4.9 1.8

Civic Support Vehicles 2.2 2.2 2.2

Condolence Payments 7.4 7.4 6.6

Economic, Financial, and Management Improvements 29.6 29.4 3.5

Education 42.6 41.9 17.0

Electricity 83.4 84.0 17.1

Food Production and Distribution 1.3 1.3 .2

Healthcare 25.9 25.8 7.7

Other Humanitarian or Reconstruction Project 13.8 13.8 1.9

Rule of Law and Governance 12.2 12.1 6.6

Protective Measures 4.3 4.3 1.6

Telecommunication 8.7 8.7 2.0

Transportation 67.0 67.0 23.2

Water And Sanitation 137.6 136.0 29.6

Total  $511.2  $509.6 $147.0

Source: Office of the Assistant Secretary of the Army-Financial Management and Comptroller, September 30, 2006.

Note: The most recent data available for SIGIR‘s review of CERP funds and projects is dated September 30, 2006.  
Data not formally reviewed or audited. Figures may not total correctly because of rounding.

Table	G-5

For a summary of CHRRP and IIGF data, 
see Table G-6.

iRRf 2 funds under  
public Law �08-�0�
On November 6, 2003, Congress passed P.L. 
108-106 to provide $18.44 billion for the 
IRRF to address the extensive requirements 
for Iraq reconstruction identified before the 
war and during the summer and fall of 2003. 
The act mandates specific sector aid funding 

totals, with limitations on the transfer of funds 
among sectors without congressional notifi-
cation or, in the case of larger modifications, 
without congressional approval. Apportioned 
funds are restricted to six departments or 
agencies: DoD, DoS, USAID, Treasury, USIP, 
and HHS. 

The current funding status for IRRF 2—with 
corresponding commitments, obligations, and 
expenditures—is outlined in Table G-7.
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irrf funding CHanges
Since September 2004, a number of major real-
location efforts and several transfers into the 
IRRF have occurred:

fy 2005 

$1.94 billion from the water and sanitation 
sector and $1.07 billion from the electricity 
sector to:
• security ($1.8 billion)
• justice ($461 million)
• education ($80 million)
• private employment development ($660 

million)
• $450 million within the oil sector
• $457 million to meet emerging needs in the 

electricity sector ($211 million) and to pro-
vide post-battle damage reconstruction and 

rehabilitation in Sadr City, Najaf, Samarra, 
and Fallujah ($246 million) 

• $832 million for management initiatives
• $241 for Provincial Reconstruction  

Development Committees, security forces, 
and election support

• $63 million to three program activities 
requiring congressional notification 

fy 2006

• $35 million to increase short-term work 
opportunities for Iraqis in several areas

• $15 million to increase awareness about 
civil society, electoral, and constitutional 
processes

• $3 million to increase participation by 
women in the political process

• $10 million to an electricity transmission 

IRRF	2	Program	Status,	as	of	12/31/2006	(millions)

Sector
2207	Report	

Spending	Plan Apportioned	 Committed	 Obligated Expended

Security and Law Enforcement  $5,002.6  $5,002.6  $4,989.0  $4,986.5  $4,702.0 

Electric Sector  4,239.5  4,239.5  4,238.9  4,094.5  2,955.0 

Oil  1,724.7  2,724.7  1,723.9  1,625.0  1,286.6 

Justice, Public Safety, and Civil Society  1,304.2  1,304.2  1,303.8  1,297.4  971.5 

Democracy  1,001.9  1,001.9  1,001.8  1,001.8  868.2 

Education, Refugees, Human Rights, and Governance  401.5  401.5  401.2  401.2  337.6 

Roads, Bridges, and Construction  333.6  333.6  332.4  326.3  206.1 

Health Care  818.9  818.9  817.6  801.5  578.6 

Transportation and Telecommunications Projects  464.1  464.1  464.1  458.2  335.4 

Water Resources and Sanitation  2,131.1  2,131.1  2,129.4  2,057.1  1,409.1 

Private Sector Development  814.0  814.0  814.0  814.0  761.6 

Administrative Expense  213.0  213.0  212.5  212.5  138.4 

Total by Sector  $18,449.1  $18,449.1  $18,428.6  $18,076.0  $14,550.1 

Construction  $10,598.1  $10,267.4  $7,894.9 

Non-Construction  6,828.5  6,806.7  5,786.9 

Democracy  1,001.8  1,001.8  886.2 

Total by Program  $18,428.4  $18,075.9  $14,568.0 

Source: IRMO, Weekly Status Report, January 2, 2007.

Note: Appendix E of this Report includes a crosswalk between the DoS Section 2207 Report and SIGIR sectors. Data not formally reviewed or audited.  
Figures may not total correctly because of rounding.

Table	G-7
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Financial	Status	of	Iraq	Security	Forces	Fund	1,	P.L.	109-13,	as	of	12/31/2006	(millions)

Sector Apportioned	 Committed	 Obligated Expended

Ministry of Defense Forces

Sustainment  $572.5  $570.7  $570.7  $494.8 

Infrastructure                  1,072.0               1,072.0              1,072.0                747.4 

Equipment and Transportation                  1,381.9               1,381.9           1,381.9                1,163.2 

Training and Operations                     138.1                  138.1              136.6                  92.0 

Ministry of Interior Forces

Sustainment                     248.0                  247.7              247.7                201.6 

Infrastructure                     426.8                  426.8              426.8                263.1 

Equipment and Transportation                     386.9                  386.9              386.7                  218.2 

Training and Operations                     944.3                  944.3              944.3                888.8 

Quick Response Fund                     145.0                  136.0                136.0                  91.0 

Total  $5,316.0  $5,304.4  $5,302.7  $4,160.1 

Source: Project and Contracting Office 2207 Report, December 31, 2006 and Secretary of Army Finance Report, December 31, 2006.

Note: Data not formally reviewed or audited. Figures may not total correctly because of rounding.

Table	G-8

project in the governorate of Sulaymaniyah
• $104 million to democracy building, 

ministerial capacity building, and focused 
stabilization 

• $20 million from democracy-building 
activities

• $133.6 million for electricity generation, 
nationwide improvements, and clinic 
improvements 

• $59.75 million for electricity generation, 
sewage, and potable water, as well as micro, 
small, and medium enterprises

• $9.5 million was transferred into IRRF 
from the Economic Support Fund for the 
Marla Ruzicka Iraqi War Victims Fund

iraq security forces fund 
P.L. 109-13, enacted May 11, 2005, provided 
$5.7 billion for the Iraq Security Forces Fund 

(ISFF 1), that expired December 31, 2006. 
Of this amount, $5.3 billion of these funds 
have been obligated, and $4.2 billion have 
been expended. This law supports the Multi-
National Security Transition Command-Iraq 
(MNSTC-I), funding the provision of equip-
ment, supplies, services, training, facility and 
infrastructure repair, renovation, and construc-
tion. The Secretary of Defense is authorized to 
transfer these funds to appropriations for mili-
tary personnel, operation and maintenance, 
and other areas. As of December 31, 2006, the 
ISFF has also received these appropriations:
• $3 billion, P.L. 109-234, enacted June 15, 

2006 (ISFF 2)
• $1.7 billion, P.L. 109-289, enacted Septem-

ber 29, 2006
Tables G-8 and G-9 outline the financial 

status of ISFF 1 and 2. 
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operating expenses
Under P.L. 108-106, as amended, SIGIR is 
required to report information on the operat-
ing expenses funded by IRRF for U.S. govern-
ment agencies or departments involved with 
the reconstruction of Iraq. Table G-10 provides 
the status of operating funds derived from the 
IRRF for each agency with operational activi-
ties in Iraq.

IRRF funds can be apportioned only to 
DoD, DoS, Treasury, USAID, USIP, and HHS; 
therefore, other organizations receive funds 
through one of those six organizations. Table 
G-11 shows the status of IRRF 2, as of Decem-
ber 31, 2006, but does not include mission-
direct operating expenses.

Since the establishment of U.S. Mission-

Iraq and the transfer of governance authority 
on June 28, 2004, various groups involved 
with Iraq reconstruction have received sup-
port from the budget of U.S. Mission-Iraq. 
This support is outside SIGIR’s IRRF reporting 
requirements.

From its inception as the Coalition Provi-
sional Authority Inspector General (CPA-IG), 
SIGIR tracked the operational expenses of 
the CPA. CPA daily operations from April to 
November 6, 2003, were initially supported 
by the Iraq Freedom Fund (IFF), which was 
created by P.L. 108-11 in April 2003. From 
November 6, 2003, to June 28, 2004, CPA 
operations were funded from P.L. 108-106.

As U.S. Mission-Iraq became operational 
and the Iraq Reconstruction Management 

Financial	Status	of	Iraq	Security	Forces	Fund	2,	P.L.	109-234,	as	of	12/31/2006	(millions)

Sector Apportioned	 Committed	 Obligated Disbursed

Ministry of Defense Forces

Sustainment  $185.0  $184.2  $156.5  $68.8 

Infrastructure                  751.0               725.9              233.8                14.6 

Equipment and Transportation                  602.0               589.3           402.8                85.1 

Training and Operations                     20.0                  18.9              5.5                  3.0 

Ministry of Interior Forces

Sustainment                     210.0                  66.2              36.5                17.1 

Infrastructure                     485.0                  319.9              198.1                2.8 

Equipment and Transportation                     431.0                  242.5              60.9                  1.1 

Training and Operations                     217.0                  214.6              177.4                168.4 

Quick Response Fund                     0.0                  0.0                0.0                  0.0 

Detainee Operations 73.0 71.6 20.1 0.6

Prosthetics Clinic 3.0 3.0 0.0 0.0

Total  $2,977.0  $2,436.1  $1,291.6  $361.5 

Source: Project and Contracting Office 2207 Report, December 31, 2006.

Note: Data not formally reviewed or audited. Figures may not total correctly because of rounding.

Table	G-9
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Status	of	Supplemental	Iraq	Reconstruction	Fund,	P.L.	108-106,		
as	of	12/31/2006	(millions)

Source Appropriated Obligated Expended

CPA-OPS $768.8 $767.9 $734.8

IRMO 139.2 138.2 134.7

SIGIR 99.0 72.9 62.6

Total  $1,007.0  $979.0  $932.1

Note: Data not formally reviewed or audited. Figures may not total correctly because of 
rounding.

Table	G-11

Agency-Specific	Cumulative	IRRF-funded	Operating	Expenses,		
as	of	12/31/2006	(millions)

Agency Expended

DoD $172.7

Treasury 2.9

DoS 119.9

OPIC 1.5

USAID 146.3

USIP 0.6

Total $443.9

Note:  Supervision and administration expenses attached to projects are not included in  
operating expenses as reported in the October 2006 SIGIR Quarterly Report.

Table	G-10

Office (IRMO) assumed the duties of CPA, 
$105.75 million was transferred from CPA’s 
P.L. 108-106 appropriation to DoS to fund 
these operations. Congress also authorized the 
funding of CPA-IG operations (now SIGIR) 
with $75 million from P.L. 108-106. SIGIR was 
appropriated another $24 million from P.L. 
109-234. Table G-11 provides an update of P.L. 
108-106 and P.L. 109-234 supplemental fund-
ing for CPA-OPS, IRMO, and SIGIR.

sources and Uses of funding for 
iraq Relief and Reconstruction data 
clarification
SIGIR compiled data on the sources, uses, and 
status of Iraq reconstruction funds from OMB, 

Defense Finance and Accounting Service, U.S. 
Army, DoS, USAID, Treasury, DoD Wash-
ington Headquarters Service, MNC-I, U.S. 
Trade and Development Agency, the Inter-
national Monetary Fund, and World Bank. 
SIGIR analyzed the data for reasonableness 
and consistency across sources of data. SIGIR 
did not review or audit the processes, controls, 
or systems in place at the providing agency or 
organization. SIGIR accepted the validity of the 
data provided and believes that the presenta-
tion of sources and uses of funds in this Report 
is a reasonable compilation of the status of 
Iraq relief and reconstruction funding through 
December 31, 2006 (unless an alternative date 
is noted).
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iRAqi fUnds oBLiGAted foR ReconstRUction 
ActivitY BY cpA

During the Coalition Provisional Authority 
(CPA) period, many reconstruction projects 
were funded by these Iraqi funds:
• Seized funds were former Iraqi regime 

monies confiscated by Coalition forces.
• Vested funds were Iraqi funds in U.S. banks 

that were frozen by executive order, vested 
in the U.S. Treasury, and authorized for use 
to benefit the people of Iraq.

• The Development Fund for Iraq (DFI) was 
created by UN Security Council Resolution 
1483 (UNSCR 1483). Proceeds from Iraqi 
oil sales, repatriated assets from the United 
States and other nations, and deposits from 
unencumbered Oil for Food (OFF) pro-
gram funds were all to be deposited in the 
DFI and managed by the CPA.

seized funds
• non-ministry repairs of Iraqi infrastructure 

and humanitarian assistance
• Iraqi ministry operations
• Rapid Regional Response Program (RRRP 

or R3P)
• Commander’s Emergency Response Pro-

gram (CERP) 
• fuel products (propane, diesel, heating oil, 

etc.) for the Iraqi civilian population

For a detailed list of seized funds program 
expenditures, see Table H-1.

Seized	Currency	during	CPA	Period,	as	of	12/31/2006	(millions)

Program	Category Ceilings Obligations Disbursements

Non-ministry Repair/Reconstruction/Humanitarian Assistance $337.3 $334.8 $317.5

Ministry Operations 263.1 262.7 262.7

Brigade Commanders Discretionary Fund & CERP 200.1 198.4 198.4

Benzene and Liquid Propane Gas Purchase 90.0 87.2 87.2

Stipend Pay 31.0 30.8 30.8

Iraqi Constitutional Convention IT Support 3.8 0.0 0.0

Ministry of Finance—MANPADS Weapons Buyback Program 1.5 0.7 0.5

Total $926.8 $914.6 $897.1

Source: Defense Finance & Accounting Service
Note: Gasoline is referred to as benzene in Iraq.

Table H-1
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vested funds
In response to a UN resolution passed after 
the first Gulf War, the United States froze  
Iraqi assets (UNSCR 661, August 1990; 
Presidential Executive Order 12817, October 
23, 1992). On March 20, 2003, Presidential 
Executive Order 13290 authorized the use of 
these funds to benefit the people of Iraq. As 
of December 31, 2006, $1.72 billion had been 
transferred for use in Iraq, of which $1.70 
billion (99%) had been obligated and $1.69 
billion (98%) had been expended, according to 
accounting records provided by DFAS. Vested 
funds were used primarily for:
•   Iraqi civil servant salaries, pensions, and 

individual relief payments
• Iraqi ministry operations
• repair and reconstruction

For a detailed list of expenditures from 
vested funds, see Table H-2.

development fund for iraq
The DFI was created in May 2003 to serve as 
the primary financial vehicle for channeling 
revenue from Iraqi oil sales, unencumbered 
OFF deposits, and repatriated Iraqi assets to 
the relief and reconstruction of Iraq.

dfi transition sub-account
After the transfer of governance authority to 
the Iraq Interim Government on June 28, 2004, 
the Iraqi Minister of Finance authorized the 
U.S. government to disburse against DFI-
funded contracts awarded before the transi-
tion. For this purpose, a separate sub-account, 
the “Central Bank of Iraq/Development Fund 
for Iraq/Transition,” was created at the Federal 
Reserve Bank of New York to enable payment 
for work on those contracts. In addition to the 
Federal Reserve funds, cash has been provided 
to enable payment in Iraq for those projects 
that require this method of payment. 

Vested	Assets	Sent	to	Iraq,	as	of	12/31/2006	(millions)	

Program	Category Ceilings Obligations Disbursements

Salaries Regular Payments Iraqi $1,009.8 $1,006.7 $1,006.4

Ministry Operations $375.6 $357.9 $356.8

Non-ministry Repair $129.5 $123.7 $121.5

Regular Pension Payments $99.5 $99.5 $99.5

Salaries, Emergency Payments $79.9 $78.8 $78.8

Mobile Radios (Emergency) $15.8 $15.8 $15.4

Hospital Generators $9.0 $8.2 $8.2

Emergency Projects < $200,000 $2.5 $2.5 $2.5

Fire Stations $2.2 $1.1 $1.1

Stipend Pay $0.2 $0.1 $0.0

Other Salaries, Special Workers $0.1 $0.1 $0.1

Undistributed Disbursements   $0.2

Total $1,724.1 $1,694.4 $1,690.5 

Source: Defense Finance & Accounting Service

Table H-2
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DFI	Sub-Account	Fund	Status,	as	of	12/31/2006	(millions)

Sources	of	Funds Bank Cash

Beginning Balance  $800.0  $217.7 

New Income Additional IIG Funds  $2,000.0 

Transfer Seized/Vested  $21.8 

Interest Earned  $5.3 

Total Funding  $2,827.1  $217.7 

Uses	of	Funds 	Bank	 	Cash	

Allocated and Paid  $2,288.4  $193.4 

DFI Balance  $538.7  $24.3 

Source:  Joint Area Support Group

Table H-3

On June 15, 2004, the Iraqi Minister of 
Finance designated the U.S. mission to admin-
ister and make payments on those DFI con-
tracts:
• entered into before June 28, 2004
• not secured by a letter of credit
• under the limit of $800 million

This initial limit was intended as a first step 
toward financing continuity for these contracts 
because their overall liability substantially 
exceeds this amount. The Ministry of Finance 
increased the amount provided to the DFI 
transition sub-account to meet contract  
obligations at his discretion.

In December 2004, outstanding DFI 
sub-account liabilities were estimated at $3.5 
billion. Because of the $3.017 billion provided 
by the Iraqi Transitional Government, this 
created an unfunded liability of $486.8 million. 
Last year, the Department of State revised this 
liability to $42 million.

Table H-3 provides the DFI fund status and 
balance, as of December 31, 2006.

This appendix responds to Section 3001 
(i)(l)(d) of Public Law 108-106 on reporting of 
“foreign [Iraqi] assets seized or frozen.”

iraqi funds for Reconstruction:  
data clarification
SIGIR compiled data on Iraqi funds for 
reconstruction from the Defense Finance 
and Accounting Service and the Joint Area 
Support Group.  SIGIR analyzed the data 
for reasonableness and consistency across 
sources of data. SIGIR did not review or audit 
the processes, controls, or systems in place at 
the providing agency or organization. SIGIR 
accepted the validity of the data provided and 
believes that the presentation of Iraqi funds in 
this Report is a reasonable compilation of the 
status of Iraqi reconstruction funding through 
December 31, 2006 (unless an alternative date 
is noted).
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coMpLeted siGiR AUdits

This appendix contains a list of completed audits on Iraq reconstruction activities from the  
Special Inspector General for Iraq Reconstruction (SIGIR), as of December 31, 2006.

All	Completed	Audits	by	SIGIR
Agency Report	Number Audit		Report	Title Date	Issued

1 SIGIR 04-001 Coalition Provisional Authority Coordination of Donated Funds 6/25/2004

2 SIGIR 04-002 Management of Personnel Assigned to the Coalition Provisional 
Authority in Baghdad, Iraq

6/25/2004

3 SIGIR 04-003 Federal Deployment Center Forward Operations at the Kuwait 
Hilton

6/25/2004

4 SIGIR 04-004 Task Orders Awarded by the Air Force Center for Environmental 
Excellence in Support of the Coalition Provisional Authority

7/28/2004

5 SIGIR 04-005 Award of Sector Design-Build Construction Contracts 7/23/2004

6 SIGIR 04-006 Corporate Governance for Contractors Performing Iraq 
Reconstruction Efforts

7/21/2004

7 SIGIR 04-007 Oil for Food Cash Controls for the Office of Project Coordination 
in Erbil, Iraq

7/26/2004

8 SIGIR 04-008 Coalition Provisional Authority Control Over Seized and Vested 
Assets

7/30/2004

9 SIGIR 04-009 Coalition Provisional Authority Comptroller Cash Management 
Controls Over the Development Fund for Iraq

7/28/2004

10 SIGIR 04-011 Accountability and Control of Materiel Assets of the Coalition 
Provisional Authority in Baghdad

7/26/2004

11 SIGIR 04-013 Coalition Provisional Authority’s Contracting Processes Leading Up 
To and Including Contract Award

7/27/2004

12 SIGIR 05-001 Coalition Provisional Authority Control of Appropriated Funds 10/22/2004

13 SIGIR 05-002 Accountability and Control of Materiel Assets of the Coalition 
Provisional Authority in Kuwait

10/25/2004

14 SIGIR 05-003 Task Order 0044 of the Logistics Civilian Augmentation Program 
III Contract

11/23/2004

15 SIGIR 05-004 Oversight of Funds Provided to Iraqi Ministries through the 
National Budget Process

1/30/2005

16 SIGIR 05-005 Compliance with Contract No. W911S0-04-C-0003 Awarded to 
Aegis Defence Services Limited

4/20/2005

17 SIGIR 05-006 Control of Cash Provided to South-Central Iraq 4/30/2005

18 SIGIR 05-007 Administration of Iraq Relief and Reconstruction Fund Contract 
Files

4/30/2005

19 SIGIR 05-008 Administration of Contracts Funded by the Development Fund 
for Iraq

4/30/2005

20 SIGIR 05-009 Reconciliation of Reporting Differences of the Source of Funds 
Used on Contracts After June 28, 2004 

7/8/2005

21 SIGIR 05-010 Interim Briefing to the Project and Contracting Office - Iraq and 
the Joint Contracting Command - Iraq on the Audit of the Award 
Fee Process 

7/26/2005

22 SIGIR 05-011 Cost-to-Complete Estimates and Financial Reporting for the 
Management of the Iraq Relief and Reconstruction Fund

7/26/2005
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Agency Report	Number Audit		Report	Title Date	Issued

23 SIGIR 05-012 Policies and Procedures Used for Iraq Relief and Reconstruction 
Fund Project Management – Construction Quality Assurance 

7/22/2005

24 SIGIR 05-013 Controls Over Equipment Acquired by Security Contractors 9/9/2005

25 SIGIR 05-014 Management of Commander’s Emergency Response Program for 
Fiscal Year 2004

10/13/2005

26 SIGIR 05-015 Management of Rapid Regional Response Program Grants in 
South-Central Iraq

10/25/2005

27 SIGIR 05-016 Management of the Contracts and Grants Used to Construct and 
Operate the Babylon Police Academy

10/26/2005

28 SIGIR 05-017 Award Fee Process for Contractors Involved in Iraq Reconstruction 10/25/2005

29 SIGIR 05-018 Management of Iraq Relief and Reconstruction Fund Program:  
Acquisition of Armored Vehicles Purchased Through Contract 
W914NS-05-M-1189

10/21/2005

30 SIGIR 05-019 Attestation Engagement Concerning the Award of Non-
Competitive Contract DACA63-03-D-0005 to Kellogg, Brown and 
Root Services, Inc.

9/30/2005

31 SIGIR 05-020 Management of the Contracts, Grant, and Micro-Purchases Used 
to Rehabilitate the Karbala Library

10/26/2005

32 SIGIR 05-021 Management of Iraq Relief and Reconstruction Fund Programs:  
Cost-to-Complete Estimate Reporting

10/24/2005

33 SIGIR 05-022 Managing Sustainment for Iraq Relief and Reconstruction Fund 
Programs

10/24/2005

34 SIGIR 05-023 Management of Rapid Regional Response Program Contracts in 
South-Central Iraq

1/23/2006

35 SIGIR 05-024 Management of the Mansuria Electrical Reconstruction Project 1/23/2006

36 SIGIR 05-025 Management of the Commander’s Emergency Response Program 
for Fiscal Year 2005

1/23/2006

37 SIGIR 05-026 Fact Sheet on the Use of the $50 Million Appropriation To 
Support the Management and Reporting of the Iraq Relief and 
Reconstruction Fund

1/27/2006

38 SIGIR 05-027 Methodologies for Reporting Cost-to-Complete Estimates 1/27/2006

39 SIGIR 05-028 GRD-PCO Management of the Transfer of IRRF-funded Assets to 
the Iraqi Government

1/24/2006

40 SIGIR 05-029 Challenges Faced in Carrying Out Iraq Relief and Reconstruction 
Fund Activities

1/26/2006

41 SIGIR 06-001 Management of Iraq Relief and Reconstruction Fund Program: 
The Evolution of the Iraq Reconstruction Management System

4/24/2006

42 SIGIR 06-002 Prompt Payment Act: Analysis of Expenditures Made from the 
Iraq Relief and Reconstruction Fund

2/3/2006

43 SIGIR 06-003 Review of Data Entry and General Controls in the Collecting and 
Reporting of the Iraq Relief and Reconstruction Fund

4/28/2006

44 SIGIR 06-004 Changes in Iraq Relief and Reconstruction Fund Program Activities 
– October through December 2005

4/28/2006

45 SIGIR 06-005 Follow-up on Recommendations Made in SIGIR Audit Reports 
Related to Management and Control of the Development Fund 
for Iraq

4/28/2006

46 SIGIR 06-006 Multi-National Security Transition Command-Iraq Management of 
the Transfer of Iraq Relief and Reconstruction Fund Projects to the 
Iraqi Government

4/29/2006

47 SIGIR 06-007 U.S. Agency for International Development Management of the 
Transfer of Iraq Relief and Reconstruction Fund Projects to the 
Iraqi Government

4/29/2006

48 SIGIR 06-008 Development Fund for Iraq Cash Accountability Review:  Joint 
Area Support Group-Central

4/28/2006

49 SIGIR 06-009 Review of Task Force Shield Programs 4/28/2006

50 SIGIR 06-010 Review of the Multi-National Security Transition Command-Iraq 
Reconciliation of the Iraqi Armed Forces Seized Assets Fund

4/28/2006



Appendix i

  JAnUARY 30, 2007 i REPORT TO CONGRESS i  i-3

Agency Report	Number Audit		Report	Title Date	Issued

51 SIGIR 06-011 Management of the Primary Healthcare Centers Construction 
Projects

4/29/2006

52 SIGIR 06-012 Development Fund for Iraq Cash Accountability Review: Joint 
Area Support Group-Central/Falluja

4/28/2006

53 SIGIR 06-013 Briefing to the International Advisory and Monitoring Board for 
Iraq: Management Controls Over the Development Fund for Iraq

4/28/2006

54 SIGIR 06-014 Review of Efforts To Increase Iraq’s Capability to Protect Its Energy 
Infrastructure (Classified)

7/27/2006

55 SIGIR 06-015 Iraqi Armed Forces Seized Assets Fund:  Review of Contracts and 
Financial Documents

4/28/2006

56 SIGIR 06-016 Interim Audit Report on the Review of the Equipment Purchased 
for Primary Healthcare Centers Associated with Parsons Global 
Services, Contract Number W914NS-04-D-0006

4/4/2006

57 SIGIR 06-017 Transition of Iraq Relief and Reconstruction Fund Projects to the 
Iraqi Government 

7/28/2006

58 SIGIR 06-018 Survey of the Status of Funding for Iraq Programs Allocated to the 
Department of State’s Bureau of International Narcotics and Law 
Enforcement Affairs as of December 31, 2005

7/2006

59 SIGIR 06-019 Review of the Use of Definitization Requirements for Contracts 
Supporting Reconstruction in Iraq

7/28/2006

60 SIGIR 06-020 Review of the Advanced First Responder Network 7/28/2006

61 SIGIR 06-021 Joint Survey of the U.S. Embassy-Iraq’s Anticorruption Program 7/28/2006

62 SIGIR 06-023 Changes in Iraq Relief and Reconstruction Fund Program Activities 
– January through March 2006

7/28/2006

63 SIGIR 06-024 Joint Cash Count : Iraq National Weapons Card Program 7/26/2006

64 SIGIR 06-025 Review of the Medical Equipment Purchased for the Primary 
Healthcare Centers Associated with Parsons Global Services, Inc., 
Contract Number W914NS-04-D-0006

7/28/2006

65 SIGIR 06-026 Review of the U.S. Agency for International Development’s 
Management of the Basrah Children’s Hospital Project

7/31/2006

66 SIGIR 06-028 Review of Administrative Task Orders for Iraq Reconstruction 
Contracts

10/23/2006

67 SIGIR 06-031 Management of the Iraqi Interim Government Fund 10/27/2006

68 SIGIR 06-032 Iraqi Security Forces: Review of Plans to Implement Logistics 
Capabilities

10/28/2006

69 SIGIR 06-033 Iraqi Security Forces: Weapons Provided by the U.S. Department 
of Defense Using the Iraq Relief and Reconstruction Fund

10/28/2006

70 SIGIR 06-034 Status of the Provincial Reconstruction Team Program in Iraq 10/29/2006

71 SIGIR 06-035 Interim Audit Report on Inappropriate Use of Proprietary Data 
Markings by the Logistics Civil Augmentation Program (LOGCAP) 
Contractor

10/26/2006

72 SIGIR 06-037 Interim Audit Report on Improper Obligations Using the Iraq 
Relief and Reconstruction Fund (IRRF 2)

9/22/2006

73 SIGIR 06-038 Unclassified Summary of SIGIR’s Review of Efforts to Increase 
Iraq’s Capability to Protect Its Energy Infrastructure

9/27/2006
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coMpLeted siGiR inspections

This appendix contains a list of completed inspections on Iraq reconstruction activities from the 
Special Inspector General for Iraq Reconstruction (SIGIR), as of December 31, 2006.

PCO	ID Project	Name Governorate

Budgeted		
Total	Cost

(thousands)
Executing	
Agency Contractor

GRD		
Region

1225 Al Alwaiya Maternity Hospital Baghdad $1,986 GRD Parsons/Local Central

1223 Al Alwaiya Children’s Hospital Baghdad $1,288 GRD Parsons/Local Central

NA Dahuk Rehabilitation Center Dahuk $5,634 GRD Biltek North

NA Al Kasik Water Storage Tanks Al Kasik $4,900 AFCEE AMEC North

NA Al Kasik Waste Water  
Treatment Plant Al Kasik $2,700 AFCEE Shaw North

23025 51st Brigade Iraqi Army  
Barracks Al Hillah $999 GRD Local South

23540 Al Hillah Police Firing Range Al Hillah $434 GRD Local South

23026 402nd Battalion Iraqi Army  
Headquarters Barracks Al Hillah $737 GRD Local South

NA Baghdad Police College,  
Task Order 06 Baghdad $42,909 GRD Parsons Central

NA Baghdad Police College,  
Task Order 29 Baghdad $29,345 GRD Parsons Central

1654 Electrical Substation  
Sustainment-Al Hakamia Basrah $5,677 GRD Perini South

1657 Electrical Substation  
Sustainment-Hamdan Basrah $5,719 GRD Perini South

1655 Electrical Substation  
Sustainment-Al Kaffat Basrah $5,438 GRD Perini South

1656 Electrical Substation  
Sustainment-Al Serajii Basrah $5,718 GRD Perini South

1659 Electrical Substation  
Sustainment-Shat al Arab Basrah $5,724 GRD Perini South

Completed	SIGIR	Inspections
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PCO	ID Project	Name Governorate

Budgeted		
Total	Cost		

(thousands)
Executing	
Agency Contractor

GRD		
Region

16104 Courthouse –  
New Al Karkh – Baghdad Baghdad $2,230 GRD Foreign Central

17867 Thi-Qar Village Road  
Segment 3 Nasiriyah $1,440 GRD Foreign South

NA Ibn Al Bitar Hospital  
– Critical Care Unit Baghdad $580 GRD Foreign Central

12485 Baghdad Municipal Solid  
Waste Landfill Facility Baghdad $28,800 GRD Flour Amec, LLC Central

NA Police Training Academy  
– Al Kut Al Kut $22,900 GRD ECCI North

NA Ninewa Provincial Police  
Headquarters Mosul $1,000 GRD Foreign North

NA 11 kVA Substation Feeder Mosul $1,220 GRD Foreign North

NA Baghdad Police College  
(Academy) Baghdad $73,000 GRD Parsons Central

NA Kirkuk to Baiji Pipeline Tameem $3,445 Multiple Multiple North

21278 Baghdad Railway Station 
Rehabilitation Baghdad $6,385 GRD/PCO Foreign Central

18169 Military Base – 609th ING Thi Qar $7,634 GRD Foreign South

17840 Muthanna Village Roads  
Segment 4 Muthanna $2,888 GRD/PCO Foreign South

4514 Prison Facility – Nasiriyah Thi Qar $49,087 GRD/PCO Parsons  
Global Services South

10072 Fire Station – Nasiriyah Thi Qar $627 GRD/PCO Foreign South

19988 Police Station – Safwan -  
IHP 404 Basrah $2,472 GRD/PCO Foreign South

22060 Basrah International  
Airport-Air Side Supply Basrah $580.5 GRD/PCO Reyam Ltd. South

12036 Basrah International  
Airport-Terminal and Tower Basrah $5,045 GRD/PCO NANA Pacific South

1438 Umm Qasr Water Supply Canal Basrah $15,600 GRD/PCO Washington  
International South

19606 Riyadh Canal Crossing Tameem $635.5 GRD/PCO PIJV North

19607 Zegeton Fatah Canal Crossing Tameem $658.1 GRD/PCO PIJV North

19158 Hillah SWAT Facility Babil $2,219 GRD Foreign South

18427 Seif Sa’ad Police Station Babil $153 GRD Foreign South

12883 Border Post - As Sul #37 -  
Bnawasuta - Issawa Sulaymaniyah $272 GRD Parsons Delaware North

12787 Border Post - As Sul #29 -  
Kuralau Bnaw - Azmik Sulaymaniyah $275 GRD Parsons Delaware North



Appendix J

  JAnUARY 30, 2007 i REPORT TO CONGRESS i  J-3

PCO	ID Project	Name Governorate

Budgeted		
Total	Cost		

(thousands)
Executing	
Agency Contractor

GRD		
Region

16104 Courthouse –  
New Al Karkh – Baghdad Baghdad $2,230 GRD Foreign Central

17867 Thi-Qar Village Road  
Segment 3 Nasiriyah $1,440 GRD Foreign South

NA Ibn Al Bitar Hospital  
– Critical Care Unit Baghdad $580 GRD Foreign Central

12485 Baghdad Municipal Solid  
Waste Landfill Facility Baghdad $28,800 GRD Flour Amec, LLC Central

NA Police Training Academy  
– Al Kut Al Kut $22,900 GRD ECCI North

NA Ninewa Provincial Police  
Headquarters Mosul $1,000 GRD Foreign North

NA 11 kVA Substation Feeder Mosul $1,220 GRD Foreign North

NA Baghdad Police College  
(Academy) Baghdad $73,000 GRD Parsons Central

NA Kirkuk to Baiji Pipeline Tameem $3,445 Multiple Multiple North

21278 Baghdad Railway Station 
Rehabilitation Baghdad $6,385 GRD/PCO Foreign Central

18169 Military Base – 609th ING Thi Qar $7,634 GRD Foreign South

17840 Muthanna Village Roads  
Segment 4 Muthanna $2,888 GRD/PCO Foreign South

4514 Prison Facility – Nasiriyah Thi Qar $49,087 GRD/PCO Parsons  
Global Services South

10072 Fire Station – Nasiriyah Thi Qar $627 GRD/PCO Foreign South

19988 Police Station – Safwan -  
IHP 404 Basrah $2,472 GRD/PCO Foreign South

22060 Basrah International  
Airport-Air Side Supply Basrah $580.5 GRD/PCO Reyam Ltd. South

12036 Basrah International  
Airport-Terminal and Tower Basrah $5,045 GRD/PCO NANA Pacific South

1438 Umm Qasr Water Supply Canal Basrah $15,600 GRD/PCO Washington  
International South

19606 Riyadh Canal Crossing Tameem $635.5 GRD/PCO PIJV North

19607 Zegeton Fatah Canal Crossing Tameem $658.1 GRD/PCO PIJV North

19158 Hillah SWAT Facility Babil $2,219 GRD Foreign South

18427 Seif Sa’ad Police Station Babil $153 GRD Foreign South

12883 Border Post - As Sul #37 -  
Bnawasuta - Issawa Sulaymaniyah $272 GRD Parsons Delaware North

12787 Border Post - As Sul #29 -  
Kuralau Bnaw - Azmik Sulaymaniyah $275 GRD Parsons Delaware North

PCO	ID Project	Name Governorate

Budgeted		
Total	Cost		

(thousands)
Executing	
Agency Contractor

GRD		
Region

12840 Border Post - As Sul #20 -  
Marwa Sulaymaniyah $272 GRD Parsons Delaware North

12855 Border Post - As Sul #23 -  
Bargurd - Safrah Sulaymaniyah $272 GRD Parsons Delaware North

18638 Military Base Um Qasr -  
Ammo Supply Point Al Basrah $253 GRD Foreign South

21196 Operation Center and  
Security Al Basrah $1,175 GRD Foreign South

21304 Port of Umm Qasr  
Security Upgrades Al Basrah $3,747 GRD Foreign South

19071 Project Phoenix - Restore  
Qudas Gas Turbines Baghdad $11,391 PCO FluorAmec Central

Life  
Support 
Contract

Al Hillah Police Academy- 
CN-W914NS-04-C-9046 Babil $9,135 JCC-I/A SBIG Logistics &  

Technical Services South

4 DFI  
Contracts Karbala Library Karbala $1,294 CPA (South 

Central)
Global Business 
Group South

3532 Al Wahda Water  
Treatment Plant Baghdad $4,712 PCO Fluor Amec Central

3529 Al Wathba Water  
Treatment Plant Baghdad $8,698 PCO Fluor Amec Central

18462 Al Nahrwan Water  
Supply Project Baghdad $348 GRD Foreign South

18079 Al Sumelat Water Network Baghdad $764 PCO SIMA  
International Central

1654 Al Hakamia Substation Basrah $5,934 PCO Perini  
Corporation South

1657 Hamdan Substation Basrah $5,001 PCO Perini  
Corporation South

1655 Al Kaffat Substation Basrah $5,934 PCO Perini  
Corporation South

1656 Al Seraji Substation Basrah $5,709 PCO Perini  
Corporation South

1659 Shat Al Arab Subtation Basrah $5,298 PCO Perini  
Corporation South

18183 Al Fathah Pipe Crossing Tameem $29,715 PCO Parsons PJIV North

18185 Kirkuk Canal Crossing Tameem $2,088 PCO Parsons PJIV North

19604 Al Fathah River Crossing Tie-ins Tameem $8,156 PCO Parsons PJIV North

19250 Al Balda Police Station Babil $135 GRD Foreign South

13607 Al Hillah Maternity and  
Children’s Hospital Babil $7,414 PCO Parsons  

Global Services South

11812 Al Imam Primary Care Center Babil $533 PCO Parsons Delaware South

21950 Babil Railway Station Babil $274 PCO Foreign South
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PCO	ID Project	Name Governorate

Budgeted		
Total	Cost		

(thousands)
Executing	
Agency Contractor

GRD		
Region

12637 Mosul Airport –  
ATC Tower Rehab Ninewa $10,329 GRD Foreign North

17846 Ninewa Village Roads  
Segment 3 Ninewa $920 GRD Foreign North

6176 Ainkawa Fire Station Erbil $1,392 GRD Parsons Global  
Services, Inc. North

5623 Erbil City Transformers Erbil $3,372 GRD Washington  
International, Inc. North

18922 Sheile Primary School Dahuk $401 GRD Foreign North

19144 Zakho - Military Academy Dahuk $5,591 GRD Foreign North

11937 PHC Type A at Shiqaq  
Hai Musalla Tameem $608 GRD Parsons  

Delaware, Inc. North

11936 PHC Type A at Hai Alhajjaj Tameem $608 GRD Parsons  
Delaware, Inc. North

11940 PHC Type A at Hai Alasra  
Wa Al Mafqoodeen Tameem $648 GRD Parsons  

Delaware, Inc. North

11939 PHC Type A at Hai Al Wasity Tameem $648 GRD Parsons  
Delaware, Inc. North

11938 PHC Type B at Hai Tis’een Tameem $734 GRD Parsons  
Delaware, Inc. North

23160 New Second Brigade Base Tameem $114,000 AFCEE
Environmental  
Chemical  
Corporation

North

20645 Aviation Base Building Tameem $13,200 AFCEE
Environmental  
Chemical  
Corporation

North
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detAiLed sUMMARY of otHeR  
AGencY oveRsiGHt

This appendix provides summaries of the 
audits and investigations listed in Section 4.  
All information provided is current as of 
December 31, 2006.

other Agency Audits

department of defense offiCe of  
inspeCtor general

Demands on the Department of Defense 
(DoD) resulting from the Global War on  
Terror (GWOT) continue to be extensive. The 
Department of Defense Office of the Inspector 
General (DoD OIG) is committed to assisting 
DoD in making efficient use of its resources. 
In that regard, DoD OIG has ongoing and 
completed reviews that identify funds that 
can be put to a better use and help strengthen 
both GWOT and the warfighter. Each dollar 
not prudently spent results in a dollar being 
unavailable for GWOT priorities. 

This quarter, DoD OIG continued to expand 
its oversight activities related to Iraq relief and 
reconstruction. The DoD OIG field office in 
Qatar provides oversight, audit, inspection, 
and investigative support to ongoing DoD 
operations in Southwest Asia. Currently,  
DoD OIG has 4 employees in Qatar, and 4 
additional employees are scheduled to be in 
place by mid-March 2007. Overall, the DoD 
OIG audit component has approximately 
100 individuals assigned to ongoing projects 
related to the war in Iraq. 

The Defense Criminal Investigative Ser-
vice (DCIS) deployed two special agents to 

Baghdad to join the U.S. Army Criminal 
Investigation Command, Federal Bureau of 
Investigation (FBI) and SIGIR in targeting 
fraud, bribery, kickbacks, and other corrup-
tion involving contracting. Two additional 
agents are stationed in Kuwait. In addition, a 
DoD OIG evaluator continues to be assigned 
full time in Baghdad to assist the Ministry of 
Defense Inspector General. 

Completed audits 
information operations Activities in 
southwest Asia 
(PROJECT NUmBER D2007-001, 10/6/2006)

For this congressionally requested audit, DoD 
OIG reviewed the role that private contractors 
play when conducting information operations 
activities. Specifically, DoD OIG reviewed the 
use of private contractors, to include but not 
limited to, the Lincoln Group in conducting 
Information Operations activities. In addi-
tion, DoD OIG reviewed the authority under 
which Information Operations activities were 
conducted, whether those activities conformed 
to applicable laws and regulations, and whether 
contracts were proper. The audit concluded 
that the Multi-National Force-Iraq (MNF-I) 
and Multi-National Corps-Iraq (MNC-I) com-
plied with applicable laws and regulations in 
their use of a contractor to conduct Psycholog-
ical Operations and their use of newspapers as 
a way to disseminate information. Specifically, 
MNF-I and MNC-I contracted with the Lin-
coln Group to place articles in the Iraqi media 
to inform and influence their target audience, 
the Iraqi population. MNF-I and MNC-I used 
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the contractor’s capabilities to simultaneously 
develop and place articles, provide cultural 
expertise, respond rapidly to counter anti-
Coalition propaganda, and prevent threats to 
those supporting Coalition efforts.  

However, of the three contracts awarded 
to the Lincoln Group in support of Informa-
tion Operations in Iraq, the Victory Regional 
Contracting Command (VRCC), a subordinate 
branch of the Joint Contracting Command-
Iraq/Afghanistan, did not maintain adequate 
acquisition, oversight, and disbursement 
documentation for one contract. The VRCC 
did not comply with the Federal Acquisition 
Regulation guidelines for contract documenta-
tion, including award, oversight, and close-
out procedures and did not retain adequate 
documentation to verify expenditures. As a 
result, DoD OIG cannot determine whether 
the MNF-I and MNC-I awarded the contract 
properly and whether VRCC disbursements 
made on this contract were appropriate. No 
recommendations were made because the 
period of performance for the MNF-I contract 
with the Lincoln Group that did not comply 
with the Federal Acquisition Regulation had 
ended.  

Senator Edward M. Kennedy’s staff was 
briefed on the results of the audit on Octo-
ber 5, 2006, and the final report was issued on 
October 6, 2006. A letter and a copy of the final 
audit report were sent to Senator Kennedy on 
October 18, 2006, with answers to his specific 
questions.

Management of iraq security forces fund 
in southwest Asia – phase i 
(PROJECT NUmBER D2007-030, 12/8/2006) 

DoD OIG reviewed the management of the 
Iraq Security Forces Fund (ISFF) to deter-
mine whether the $5.7 billion provided in the 
Emergency Supplemental Appropriations Act 
for Defense, the Global War on Terror, and 
Tsunami Relief, 2005, (Public Law 109-13), 
May 11, 2005—used for equipping, facility and 
infrastructure repair, renovation and construc-
tion, supplying, and training the Iraq security 
forces—was used appropriately.  

This audit is being performed in three 
phases. During Phase I, DoD OIG examined 
the distribution of funds appropriated for ISFF 
within the Office of the Secretary of Defense 
and the Department of the Army. The audit 
concluded that the Office of the Under Secre-
tary of Defense (Comptroller/Chief Financial 
Officer) and the Office of the Assistant Secre-
tary of the Army for Financial Management 
and Comptroller distributed and transferred 
the $5.7 billion of ISFF in compliance with the 
14 provisions of Public Law 109-13 and appli-
cable appropriation law. The report was issued 
on December 8, 2006.

the Army small Arms program that  
Relates to Availability, Maintainability, 
and Reliability of small Arms to support 
the Warfighter 
(PROJECT NUmBER D2007-010, 11/2/2006) 

DoD OIG evaluated the initiatives of the Joint 
Service Small Arms Program to support and 
sustain the warfighter in the current operating 
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environment. DoD OIG specifically assessed 
the availability of small arms for meeting cur-
rent requirements, as well as whether adequate 
control measures were in place that would 
ensure maintainability and reliability of fielded 
small arms weapons. 

DoD OIG concluded that the Army 
equipped its deployed forces in support of 
Operation Iraqi Freedom with the small arms 
necessary to meet the Combatant Command-
ers’ requirements. However, the audit deter-
mined that before deployment, some units 
were not fully equipped with the types of small 
arms required to do their assigned mission and 
obtained those small arms from other sources, 
such as nondeployed units. Nondeployed 
units face a potential shortage of small arms 
and may not have the ability to adequately 
train and maintain equipment and personnel 
readiness at an acceptable level. Implementing 
and monitoring the Army Force Generation 
Program will ensure that the unit’s readiness 
is not degraded, and outlining requirements 
and developing a plan for small arms distribu-
tion will avert future small arms shortages. The 
audit determined that the Army generally had 
adequate controls for maintainability and reli-
ability of small arms fielded to the warfighter 
to sustain operations in varying environments. 
Additionally, following up on findings and 
recommendations made by the Soldier Weap-
ons Assessment Team will address small arms 
maintainability risks identified. The report was 
issued on November 2, 2006.

ongoing audits 
Review of the United states  
Government’s Relationship with  
the iraqi national congress
(PROJECT NUmBER D2005-DINTEL-0122) 

The objective is to respond to a request from 
the House Appropriations Committee. Specific 
objectives are classified. DoD OIG continues to 
review documentation and conduct interviews 
on phase two of the project. A draft report is 
expected to be issued in January 2007.

Audit of equipment status of deployed 
forces within U.s. central command 
(PROJECT NUmBER D2006-D000LA-0092.000) 

DoD OIG conducted an audit of the Equip-
ment Status of Deployed Forces to review 
whether its forces in Iraq are equipped in 
accordance with mission requirements.  Spe-
cifically, DoD OIG evaluated whether units 
were provided the required items of equip-
ment and whether equipment modifications 
satisfied mission requirements.  The team 
of auditors visited Kuwait, Bahrain, Qatar, 
Afghanistan, and Iraq.  The draft report was 
issued October 30, 2006, and comments were 
received from the Under Secretary of Defense 
for Acquisition, Technology and Logistics, 
responding for DoD, and the Army.  Final 
report issuance will be in January 2007.
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Audit of the Management of the iraq  
security forces fund–ii 
(PROJECT NUmBER D2006-D000LQ-0240.000)

During phase II, DoD OIG examined the 
obligations of the funds made by the Multi-
National Security Transition Command-Iraq. 
DoD OIG will announce a separate project 
for Phase III, which will examine the goods 
and services that were received. Phase II audit 
fieldwork was performed from September to 
November 2006 in Southwest Asia and the 
report is scheduled to be published during the 
second quarter of FY 2007.

Audit of potable and nonpotable  
Water in iraq 
(PROJECT NUmBER D2006-D000LQ-0254.000) 

This audit is a congressional request with an 
objective to determine whether the processes 
for providing potable and non-potable water 
to U.S. forces in Iraq are adequate.  Three DoD 
OIG auditors deployed to Iraq on October 18, 
2006, and conducted an entrance conference 
with Multi-National Forces-Iraq. In-country 
fieldwork includes requesting disease and 
non-battle injury information from U.S. Army 
Center for Health Promotion and Preventive 
Medicine, Air Force Institute for Operational 
Health, and the Joint Medical Workstation.  
The DoD OIG anticipates a progress report on 
this congressional inquiry during the second 
quarter of FY 2007.

Audit of the inspection process of  
the Army Reset program for Ground  
vehicles for Units Returning from  
operation iraqi freedom 
(PROJECT NUmBER D2006-D000LH-0246.000) 

DoD OIG is examining the Army Reset Pro-
gram for Ground Vehicles of the units that 
return from Operation Iraqi Freedom to deter-
mine the effectiveness of the inspection process 
of the vehicles after their tour. The audit team 
will visit units in Iraq during the third quarter 
of FY 2007. The report is expected to be pub-
lished during the fourth quarter of FY 2007.

Audit of the conditional Acceptance  
and production of the Army Medium  
tactical vehicles in support of the  
Global War on terrorism 
(PROJECT NUmBER D2006-D000AE-0225.000) 

DoD OIG is evaluating whether the Army is 
adequately protecting the U.S. government’s 
interest when it includes conditional accep-
tance provisions in production contracts for 
the Family of Medium Tactical Vehicle Pro-
gram. In addition, DoD OIG will evaluate 
whether management is cost-effectively pro-
ducing the Family of Medium Tactical Vehicles 
as funded in support of the GWOT. The report 
is expected to be published during the second 
quarter of FY 2007.
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Audit of the dod Use of GWot  
supplemental funding provided for  
procurement and Research, development, 
test, and evaluation 
(PROJECT NUmBER D2006-D000AE-0241.000) 

DoD OIG is evaluating the adequacy of DoD 
financial controls over use of GWOT supple-
mental funding provided for procurement 
and research, development, test, and evalua-
tion. DoD OIG will also determine whether 
the funds were placed on contracts and used 
for purposes stipulated in the congressionally 
approved supplemental funding for GWOT. 
DoD OIG expects to issue a series of reports 
beginning in the third or fourth quarter of FY 
2007.

Audit of internal controls over  
out-of-country payments 
(PROJECT NUmBER D2006-D000FL-0208.000) 

DoD OIG is evaluating whether internal con-
trols over out-of-country payments supporting 
GWOT provide reasonable assurance that pay-
ments are properly supported and recorded. 
The report is expected to be issued during the 
third quarter of FY 2007.

Audit of procurement policy for  
Armored vehicles 
(PROJECT NUmBER D2006-D000CK-0210.000) 

DoD OIG is conducting this audit in response 
to a congressional request by Representa-
tive Louise M. Slaughter on April 19, 2006, to 
review DoD procurement policies for armored 
vehicles. Specifically, DoD OIG is reviewing 
the procurement history for armored vehicle 

contracts to Armor Holdings, Inc., and Force 
Protection, Inc., in support of GWOT. The 
report is expected to be issued during the third 
quarter of FY 2007.

Antideficiency Act investigation of the 
operation and Maintenance Appropriation 
Account 2��2020 and 2��2020 
(PROJECT NUmBER D2005-D000FD-0300.000) 

The project is based on an investigation 
requested by the Army Inspector General.  The 
objective is to determine whether an Anti-
deficiency Act (ADA) Violation occurred in 
Appropriation Accounts 2142020 and 2152020.  
Results of the investigation were provided to 
DoD Office of General Counsel (OGC) on 
October 13, 2006.  The investigation con-
cluded that Army personnel associated with 
funding of Phases I and II construction of the 
Internment Facility at Camp Bucca, Iraq, did 
not implement sufficient controls to ensure 
military compliance with applicable laws and 
regulations.  As a result, there were two ADA 
violations with the FY 2004 Army Operation 
and Maintenance Appropriation. DoD OGC 
is completing its review and expects to sign 
out the report to the DoD Comptroller in the 
second quarter of FY 2007. 

Audit Research on dod contracts  
Awarded to parsons corporation and  
its subsidiaries 
(PROJECT NUmBER D2006-D000CK-0273.000)

The objective is to determine which DoD enti-
ties have contracted with Parsons Corporation, 
the scope of the work being contracted, and 
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the amount of funds under contract. This will 
be determined for all of the continental United 
States and outside the continental United 
States contracts. Ultimately, this information 
will be used to select specific contracts for a 
detailed review. DoD OIG has shared prelimi-
nary research with SIGIR and continues to 
coordinate and share information.

Audit of supplemental funds Used for 
Medical support for the Global War on 
terrorism 
(PROJECT NUmBER D2007-D000LF-0032.000)

DoD OIG is evaluating whether the supple-
mental funds for the medical mission were 
properly justified and sufficient controls on 
their use were implemented as directed by 
DoD and Military Department guidelines. 
DoD OIG will initially focus on the Defense 
Health Program portion of supplemental 
funding for the medical organizations that 
supported medical backfill and pre-and post-
deployment. A series of reports are expected 
to be issued beginning in the first quarter of 
FY 2008.

Audit of Management of prepositioned 
Munitions 
(PROJECT NUmBER D2006-D000LA-0251.000)

DoD OIG is evaluating the management of 
prepositioned munitions in the U.S. European 
Command. Specifically, the evaluation will 
review the impact that the DoD transforma-
tion and the GWOT have had on the readiness 
of prepositioned munitions. A memorandum 
report is expected to be issued in February 
2007.

Audit of the procurement, distribution, 
and Use of Body Armor in the department 
of defense 
(PROJECT NUmBER D2007-D000LA-0054.000)

This is a congressional request by U.S. Rep-
resentative Louise M. Slaughter. DoD OIG 
is evaluating the procurement history and 
practices for body armor; and the effect that 
the Army’s decision to ban the use of person-
ally purchased body armor has on the safety of 
Service members. A draft report is expected to 
be issued during the third Quarter of FY 2007.

Audit of Hiring practices Used to staff the 
iraqi provisional Authorities 
(PROJECT NUmBER D2007-D000LC-0051.000)

DoD OIG is evaluating the hiring practices 
that DoD used to staff personnel to the provi-
sional authorities supporting the Iraqi govern-
ment from April 2003 to June 2004. Spe-
cifically, the audit will determine the process 
DoD used to assign personnel to the Office of 
Reconstruction and Humanitarian Assistance 
and the Coalition Provisional Authority in 
Iraq. A draft report is expected to be issued 
during the fourth quarter of FY 2007.

evaluation of department of defense  
intelligence support to the combatant 
commands in operation enduring  
freedom and operation iraqi freedom 
(PROJECT NUmBER D2007-DINT01-0092)

The objective is to examine DoD intelligence 
community support to the Combatant Com-
mands in Operation Enduring Freedom and 
Operation Iraqi Freedom, to identify excel-
lence and systemic problems, and to make rec-
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ommendations for improvement. This will be a 
multi-phased project that will evaluate differ-
ent elements of intelligence support, the scope 
of which will be narrowed after a preliminary 
study. A draft report is expected to be issued in 
the first quarter of FY 2008.

support to the iraqi security force  
(Mod and Moi) oiGs 
(PROJECT NUmBER D2006-DIP0E3-0038.000)

DoD OIG has two full-time evaluators detailed 
to the MNSTC-I in Baghdad to support the 
Iraqi Inspectors General for the Iraqi Security 
Forces (ISF), consisting of the Ministries of 
Defense (MoD) and Interior (MoI).  Working 
with other MNSTC-I advisors, the DoD OIG 
representatives provide advice, mentoring, 
assistance, and training to the MoD and MoI 
IGs.  The MNSTC-I advisory team has helped 
the Iraqis establish policies and procedures 
for such areas as (1) inspections of detainee 
facilities to curb detainee abuses, (2) document 
control to ensure classified documents are 
properly protected, (3) transparent acquisition 
and procurement practices, and (4) establish-
ment of a military (uniformed) inspector 
general system for the Joint Headquarters and 
all three services.  The advisors also partici-
pate in inspections, investigations, and audits 
to oversee and advise the OIG staff, and to 
provide opportunities for on-the-job training 
for Iraqi staff members. Furthermore, the advi-
sors have begun detailed planning to deliver 
interim training to the MoD and MoI OIG 
staffs, training that will fill an immediate need 

until an Iraqi-operated educational institution 
for professional development is established.  
The advisors are supported by an Inspections 
and Evaluations Reach-back Cell in DoD OIG 
headquarters. 

interagency iraqi Anticorruption initiative 
(PROJECT NUmBER D2006-DIP0E3-0256.000)

DoD OIG is supporting the DoS OIG initiative 
to provide advisory support to the entire Iraqi 
anticorruption system, which includes the 29 
ministerial inspectors general, the Commis-
sion on Public Integrity, the Board of Supreme 
Audit, and the Central Criminal Court of 
Iraq. DoD OIG will provide advisors who will 
deploy to Iraq on a rotational basis and main-
tain a support cell at DoD OIG headquarters.

Audit of U.s. transportation command 
compliance with dod policy on the  
Use of commercial transport 
(PROJECT NUmBER D2006-D000AB-0236.000)

The DoD OIG is evaluating whether U.S. 
Transportation Command is complying with 
DoD policy on the use of commercial trans-
port during wartime and whether those poli-
cies effectively provide optimal and cost-effec-
tive logistics to the warfighter.  Specifically, 
DoD OIG is reviewing an allegation made to 
the Defense Hotline regarding the use of com-
mercial sealift services.  The report is expected 
to be published during the fourth quarter of 
FY 2007.
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department of state offiCe of  
inspeCtor general

Since the SIGIR October 30, 2006 Report, the 
DoS Office of Inspector General (DoS OIG) 
completed four projects. Four projects are still 
ongoing.  DoS OIG does not have any auditors 
in Iraq, as of December 31, 2006.

Completed audits
Agreed-upon procedures on indirect cost 
Rates proposed by national endowment 
for democracy (ned)
(AUD/CG-07-02) 

The objective was to provide recommended 
final rates for the years ended 9/30/04 and 
9/30/05 for use in reimbursing costs incurred 
under awards made to NED by DoS. During 
the review, NED revised its proposed rates. 
No exceptions were noted to the revised rates. 
Recommendations were made that DoS use the 
rates set forth in the report.

Agreed-upon procedures on indirect  
cost Rates proposed by international 
Republican institute 
(AUD/CG-07-03)

The objective was to provide recommended 
final rates for the years ended 9/30/04 and 
9/30/05 for use in reimbursing costs incurred 
under awards made to the International 
Republican Institute by DoS. No exceptions 
were noted to the revised rates. Recommenda-
tions were made that DoS use the rates as set 
forth in the report.

Agreed-upon procedures on indirect cost 
Rates proposed by center for international 
private enterprise, inc. 
(AUD/CG-07-04)

The objective was to provide recommended 
final rates for the years ended 9/30/04 and 
9/30/05 for use in reimbursing costs incurred 
under awards made to CIPE by DoS. No 
exceptions were noted to the revised rates. 
Recommendations were made that DoS use the 
rates as set forth in the report.

Agreed-upon procedures on indirect cost 
Rates proposed by national democratic 
institute for international Affairs 
(AUD/CG-07-05) 

The objective was to provide recommended 
final rates for the year ended 9/30/05 for use in 
reimbursing costs incurred under awards made 
to NDI by DoS. No exceptions were noted 
to the revised rates. Recommendations were 
made that DoS use the rates as set forth in the 
report.

ongoing audits
national endowment for democracy 
The draft report for the grant audit is expected 
in the first quarter of calendar year 2007. 

inL invoicing for the Jordan international 
police training center 
This draft report of this audit of selected Dyn-
Corp invoices is expected in the first quarter of 
calendar year 2007.
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Audit of inL contracts in support of police 
training in Baghdad 
DoS will coordinate international efforts in 
support of organizing, equipping, and train-
ing all Iraqi security forces. In Iraq, the DoS 
Bureau for International Narcotics and Law 
Enforcement Affairs (INL) is responsible for 
assisting in the development of police capabili-
ties. As the program execution office, INL used 
the IRRF to provide funding for Iraqi police 
training and assigned the contracting officer 
representative (COR) to monitor contract 
activities. The DoS Acquisition Management 
Office provided contracting officer support 
on behalf of INL. SIGIR and the DoS Office of 
the Inspector General jointly conducted this 
review.

Accountability for contractor-held  
Government property and equipment  
supporting department of state  
programs and operations 

The audit team returned from travel to Kabul 
in December 2006 and is completing work in 
anticipation of a draft report in the first quarter 
of calendar year 2007.

u.s. agenCy for international  
development

This quarter, USAID OIG completed one audit; 
five audits begun in previous quarters are still 
ongoing. USAID OIG has eight auditors in 
Iraq, as of December 31, 2006.

During the period, DCAA completed 
seven financial audits for the USAID OIG of 

costs incurred under various contracts that 
the USAID OIG issued to USAID/Iraq with 
the transmittal letter. These audits covered 
$78.5 million in USAID funds. These audits 
contained questioned costs totaling $189,288. 
At the end of the reporting period, 16 DCAA 
audits were in process, which were being per-
formed at the request of USAID OIG.

Completed audits
Audit of UsAid/iraq’s civil society  
Activities 
(E-267-07-001-P, 11/5/2006)

The audit found that USAID/Iraq’s civil society 
activities of its primary implementing partner, 
America’s Development Foundation (ADF), 
met 17 intended outputs while ADF reported 
not meeting 8 intended outputs. USAID OIG 
was unable to determine if ADF achieved the 
remaining 10 intended outputs. The report rec-
ommended that USAID review ADF’s Perfor-
mance Monitoring Plan to require measurable 
and achievable outputs and develop procedures 
to ensure outputs are accurately reported and 
documented.

ongoing audits 
Audit follow-up of UsAid/iraq’s education 
Activities
The main objective of this audit is to determine 
whether USAID/Iraq’s basic education activi-
ties achieved their intended outputs.
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Audit of UsAid/iraq’s  
telecommunication Activities
The main objective of this audit is to determine 
whether USAID/Iraq’s activities to construct 
a consolidated fiber network in Iraq achieved 
their intended results.

Audit of UsAid/iraq’s planning and  
Reporting process of its Activities
The main objective of this audit is to determine 
whether USAID/Iraq planned and reported on 
selected activities in accordance with appli-
cable guidance.

Audit of the office of foreign disaster  
Assistance program in iraq
The main objective of this audit is to determine 
whether the activities of the USAID Office 
of Foreign Disaster Assistance’s Internally 
Displaced Persons and Vulnerable Population 
activities achieved their intended results.

Audit of UsAid/iraq’s Agriculture  
Reconstruction and development program
The main objective of this audit is to determine 
whether USAID/Iraq’s agriculture activities 
achieved their intended outputs. 

defense ContraCt audit agenCy

DCAA’s services include professional advice 
to acquisition officials on accounting and 
financial matters to assist them in the negotia-
tion, award, administration, and settlement of 
contracts.

In addition to DCAA’s involvement in the 
negotiation and award of contracts, significant 
resources are also dedicated to overseeing the 
allowability, allocability, and reasonableness 
of incurred and billed costs. Procedures that 
govern the costs incurred in-country are also 
tested through reviews of contractor timekeep-
ing, subcontract management, and cash man-
agement/disbursement. Finally, to ensure that 
adequate internal controls are in place regard-
ing the contractor’s policies and procedures, 
DCAA performs audits associated with critical 
internal control systems, with an emphasis on 
estimating, subcontract management, and bill-
ing systems.

DCAA plans and performs work on a fiscal 
year basis. Table K-1 shows both the Iraq-relat-
ed audits closed during FY 2006 and the audits 
closed, opened and planned in FY 2007 (as of 
December 31, 2006).

u.s. army audit agenCy

United States Army Audit Agency (USAAA) 
has completed two audits since September 30, 
2006, and has five audits in progress. As of 
December 31, 2006 USAAA had two audi-
tors working in Iraq at Camp Victory and two 
auditors working in Kuwait at Camp Arifjan. 
During January 2007, staffing levels will grow 
from 4 to about 30 personnel.
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Completed audits
nontactical vehicle Usage in the iraq Area 
of operations, Audit of Logistics civil Aug-
mentation program operations in support 
of operation iraqi freedom 
(AUDIT REPORT A-2007-0011-ALL)

USAAA performed the audit as part of its 
Audit of Logistics Civil Augmentation Pro-
gram (LOGCAP) Operations in Support of 
Operation Iraqi Freedom. USAAA performed 
the audit at the request of the Commander, 
Multi-National Force-Iraq. The purpose of the 
audit was to determine whether the LOGCAP 
contractor managed its nontactical vehicles 
(NTVs) in the most cost-effective manner.

USAAA found that a significant percentage 

of the contractor’s NTVs were underutilized, 
which indicated the contractor had more 
vehicles than necessary. USAAA estimated 
that eliminating vehicles with annual mileage 
usage of less than 5,000 or less than 10,000 per 
year could potentially generate cost savings of 
about $40.8 million or $113.3 million, respec-
tively. USAAA believes that these savings are 
achievable by using underutilized vehicles to 
offset future requirements for new vehicles or 
replacement vehicles.

Insufficient oversight on the part of gov-
ernment contracting personnel during the 
early phases of operations in the theater is the 
primary reason why the contractor’s fleet of 
NTVs currently exceeds the minimum require-

DCAA	Audits	Related	to	Iraq	for	FY	2006	and	FY	2007,	as	of	12/31/2006

Description	of	Audit	Area
FYE	2006		
Closed

FY	2007

Closed Open Planned

Price Proposals (1) 159 18 3 4

Agreed-Upon Procedures Price Proposal (2) 21 1 0 0

Other Special Requested Audits (3) 142 11  90 1

Incurred Cost (4) 15 5 107 10

Labor Timekeeping (5) 76 15 25 26

Internal Controls (6) 37 9 45 26

Preaward Accounting Survey (7) 39  2 1 0

Purchase Existence and Consumption (8) 14 4 17 18

Other (9) 101 10 106 43

Total  604  75  394  128

Notes:
1. Price Proposals – Audits of price proposals submitted by contractors in connection with the award, modification, or repricing of gov-
ernment contracts or subcontracts
2. Agreed-Upon Procedures Price Proposal – Evaluation of specific areas, including actual labor and overhead rates and/or cost realism 
analysis, requested by customers in connection with the award of government contracts or subcontracts
3. Other Special Requested Audits – Audit assistance provided in response to special requests from the contracting community based on 
identified risks
4. Incurred Cost – Audits of costs charged to government contracts to determine whether they are allowable, allocable, and reasonable
5. Labor Timekeeping – Audits to determine if the contractor consistently complies with established timekeeping system policies and 
procedures for recording labor costs
6. Internal Controls – Audits of contractor internal control systems relating to the accounting and billing of costs under government 
contracts
7. Preaward Accounting Survey – Preaward audits to determine whether a contractor’s accounting system is acceptable for segregating 
and accumulating costs under government contracts
8. Purchase Existence and Consumption – The physical observation of purchased materials and services and related inquiries regarding 
their documentation and verification of contract charges
9. Other – Significant types of other audit activities including financial capability audits and Cost Accounting Standards compliance audits

Table	K-1



K-�2  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

Appendix K

ments needed to perform the mission. This was 
caused by personnel focusing on higher prior-
ity work, short timeframes to complete critical 
work, and the limited number of government 
contracting personnel in the theater to oversee 
the efficiency of the contractor’s operation. 
Recently, the contractor and the government 
initiated actions to improve operations and 
reduce contract costs.

USAAA also determined that many of the 
contractor’s NTVs are large and exceeded the 
normal needs of the users. USAAA believes 
that the Army could save a significant amount 
annually in both acquisition and operating 
costs by limiting the size of vehicles used by 
the contractor to the minimum needs of the 
users of the vehicles. For example, USAAA 
computed the average cost of a compact pickup 
to be $16,321, or about $14,275 less than the 
average cost USAAA computed for a full-size 
pickup ($30,596). 

distribution functions, Audit of Logistics 
civil Augmentation program operations in 
support of operation iraqi freedom
(AUDIT REPORT A-2007-0019-ALL DATED  
11/21/2006)

USAAA performed the audit as part of its 
Audit of Logistics Civil Augmentation Pro-
gram (LOGCAP) Operations in Support of 
Operation Iraqi Freedom. USAAA performed 
the audit at the request of the Commander, 
Multi-National Force-Iraq. The purpose of this 
audit was to determine whether distribution 
functions in Iraq performed under the LOG-
CAP contract were performed in an effective 
and efficient manner.

Although the audit found that LOGCAP 
distribution functions were being performed in 
accordance with the operational requirements 
outlined in the statement of work, USAID/OIG 
believes that opportunities exist to improve the 
effectiveness of distribution operations, as well 
as the cost-effectiveness in which the services 
are provided. Specifically: 
• Administrative contracting officers and 

the contractor were not actively monitor-
ing established Army performance goals to 
evaluate distribution operations.

• Onhand material handling equipment 
exceeded requirements, and usage of the 
equipment was below established stan-
dards. USAAA estimates that using exist-
ing underused equipment to satisfy future 
requirements could potentially result in 
about $26 million of cost avoidance.

• Staffing levels at the numerous distribu-
tion centers appeared excessive. The levels 
were not consistent among the different 
centers visited; productivity was low when 
compared with established standards for 
measuring productivity; and the ratio of 
manager to laborers was higher than estab-
lished standards. Overall, USAAA estimates 
that reducing the contractor’s workforce 
to more reasonable levels could result in a 
potential cost avoidance of about $10.8 mil-
lion a year.

• Oversight over distribution operations 
was weak. Standing operating procedures 
sometimes were not in place, and quality 
reviews conducted by both the contractor 
and administrative contracting officers were 
not detailed.
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Despite these areas where improvements 
are needed, operating the distribution centers 
in Iraq is not an easy task. And USAAA found 
that the Army was generally satisfied with the 
performance of the contractor in operating the 
centers.

ongoing audits

Audit of Logistics civil Augmentation  
program (LoGcAp) 
(PROJECT CODES A-2005-ALS-0340, A-2006-ALL-
0264 AND A-2007-ALL-0212)

The Commander, MNF-I, requested this audit. 
Preliminary audit planning began on Janu-
ary 3, 2005, and audit work began in Kuwait 
and Iraq on May 3, 2005. (In-country work 
was delayed at command’s request.) The work 
focuses on evaluating the adequacy of LOG-
CAP throughout the Iraq area of operations. 
The specific objectives include answering these 
questions:
• Are services acquired under the LOGCAP 

contract reasonable and cost-effective solu-
tions for satisfying force requirements?

• Are adequate management structures in 
place to plan, acquire, and manage services 
obtained under the LOGCAP contract?

• Is the contract administration over LOG-
CAP work in Iraq adequate?

• Are adequate internal controls in place over 
LOGCAP operations in Iraq, especially 
those areas highly susceptible to fraud, 
waste, and abuse?

• Does adequate information exist to enable 
higher levels of management to provide suf-

ficient oversight over LOGCAP operations 
in Iraq?

These are “umbrella” projects for various 
audits that are underway on LOGCAP issues 
in support of Operation Iraqi Freedom. Ongo-
ing work includes coverage of Defense Base 
Act insurance rates, dining facility operations, 
usage of NTVs, distribution operations, supply 
support activity operations, bulk fuel controls, 
the Army’s efforts to move toward sustainment 
and firm fixed-price contracts—as opposed to 
contingency contracts—and the cross-level-
ing and disposition of government-furnished 
property managed by contractors. As work is 
completed and reports are issued, information 
on the reports will be made available to SIGIR 
as “Completed Audits.”

Retrograde operations in southwest Asia
(PROJECT CODE A-2006-ALL-0397)

This audit involves work in Iraq and Kuwait. It 
evaluates the retrograde and redistribution of 
military property resulting from restructuring 
military forces and the attendant contractor 
support. 

procedures for Managing overage  
Reparable items Lists in the HMMWv  
Refurbishment program 
(PROJECT CODE A-2006-ALL-0535)

This audit evaluates the contractor’s manage-
ment of repair parts at the Tactical Wheeled 
Vehicle Refurbishment Center in Kuwait.
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Audit of U.s. Army contracting  
command southwest Asia- Kuwait 
(PROJECT CODE A-2007-ALL-0329)

This audit evaluates whether contracting 
operations were effective and performed in 
accordance with appropriate laws and  
regulations.

Management of shipping containers in 
southwest Asia 
(PROJECT CODE A-2007-ALL-0081)

This audit involves work in the United States, 
Iraq, Kuwait, and Afghanistan. It evaluates 
whether:
• shipping containers were adequately man-

aged to ensure accountability and minimize 
detention charges

• visibility over equipment and supplies 
transported to, within and from the theater 
of operations was adequate

• controls over payments for the use of con-
tainers were adequate

government aCCountability offiCe

This quarter, the Government Accountability 
Office (GAO) has issued 5 reports and has 20 
ongoing audits on Iraq reconstruction. 

Completed reports
Rebuilding iraq: status of competition for 
iraq Reconstruction contracts 
(GAO-07-40, 10/16/2006)

Since 2003, Congress has appropriated more 
than $20 billion through the IRRF to support 
Iraq rebuilding efforts. Most of these efforts are 

being carried out through contracts awarded 
by DoD, DoS, and USAID. When awarding 
IRRF-funded contracts for $5 million or more 
noncompetitively, agencies are required by 
statute to provide notification and justifica-
tion to Congress. In June 2004, GAO found 
that agencies generally complied with laws and 
regulations governing competition to award 
new contracts, but did not always comply with 
competition requirements when issuing task 
orders under existing contracts. As mandated 
by Congress, this report (1) describes the 
extent of competition in Iraq reconstruction 
contracts awarded by DoD, DoS, and USAID 
since October 1, 2003, based on available data, 
and (2) assesses whether these agencies fol-
lowed applicable documentation and congres-
sional notification requirements regarding 
competition for 51 judgmentally selected Iraq 
reconstruction contract actions. In written 
comments, DoS and USAID concurred with 
the report findings. DoD provided a technical 
comment.

Global War on terrorism: fiscal Year 200� 
obligation Rates Are within funding Lev-
els and significant Multiyear procurement 
funds Will Likely Remain Available for Use 
in fiscal Year 2007 
(GAO-07-76, 11/13/2006)

Because of broad congressional interest, GAO 
is examining the costs of military operations in 
support of the Global War on Terror (GWOT) 
under the Comptroller General’s authority 
to conduct evaluations on his own initiative. 
In September 2005, GAO reported that DoD 
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cannot ensure that reported GWOT obliga-
tions are complete, reliable, and accurate, and 
recommended improvements. In this report, 
GAO (1) compared supplemental and annual 
appropriations identified for GWOT in FY 
2006 to the military services’ reported obliga-
tions as of June 2006 and their cost projections 
for the remainder of the fiscal year, and (2) 
examined DoD’s efforts to improve the reliabil-
ity of GWOT obligation data. 

For this engagement, GAO analyzed FY 
2006 GWOT-related appropriations and 
reported obligations, and DoD’s corrective 
actions.

Rebuilding iraq: status of dod’s  
Reconstruction program 
(GAO-07-30R, 12/15/2006)

Of the $18.4 billion that Congress appropriated 
for Iraq relief and reconstruction in fiscal year 
2004, DoD received the largest share—$13.5 
billion. As of September 30, 2006, DoD had 
obligated about $13.1 billion and expended 
about $9.7 billion—$5.6 billion for construc-
tion, $3.6 billion for nonconstruction (e.g., 
engineering, procurement, and the delivery of 
equipment), and about $480 million for related 
overhead costs. Among the many contracts 
DoD uses in Iraq, DoD has obligated about 
$3.7 billion for 12 large-scale, multiple-year 
design-build contracts for major construc-
tion projects. The design-build contracting 
approach makes one award for both the design 
and construction of a project, thus eliminating 
the need for a separate bidding process for the 
construction phase. 

To help Congress monitor the current 
progress and costs of DoD’s reconstruction 
activities in Iraq, this report discusses (1) the 
status of the current construction work and 
targeted completion dates and (2) the support 
costs incurred by the design-build contractors 
in DoD’s construction program. 

To identify the status of DoD’s current 
construction work, GAO summarized DoD’s 
work-in-place metrics provided by the U.S. 
Army Corps of Engineers’ Gulf Region Divi-
sion/Project and Contracting Office (GRD-
PCO) in Iraq. DoD uses this metric to com-
pare the value of completed and planned work 
for its contractors, including the design-build 
contractors. This metric is a rudimentary mea-
sure of earned value, a measure of total value 
against individual contract amounts, including 
design and procurements made. The work does 
not necessarily have to be “in place” or con-
structed. To identify the support costs incurred 
by DoD’s design-build contractors in Iraq, 
GAO analyzed the financial data provided by 
the Joint Contracting Command-Iraq/Afghan-
istan (JCC-I/A) for each design-build contrac-
tor. As part of the work, GAO interviewed U.S. 
government personnel in the United States and 
Iraq and traveled to Iraq in November 2005 
and March 2006 to meet with U.S. government 
officials overseeing DoD construction activi-
ties. GAO conducted the review from Novem-
ber 2005 to December 2006 in accordance 
with generally accepted government auditing 
standards. The report was prepared under the 
Comptroller General’s authority to conduct 
evaluations on his own initiative for Congress.
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Military operations: High-level dod  
Action needed to Address Long-standing 
problems with Management and  
oversight of contractors supporting  
deployed forces 
(GAO-07-145, 12/18/2006)

Prior GAO reports have identified problems 
with the Department of Defense’s (DoD) man-
agement and oversight of contractors support-
ing deployed forces. GAO issued its first com-
prehensive report examining these problems in 
June 2003. Because of the broad congressional 
interest in U.S. military operations in Iraq and 
DoD’s increasing use of contractors to support 
U.S. forces in Iraq, GAO initiated this follow-
on review under the Comptroller General’s 
statutory authority. Specifically, GAO’s objec-
tive was to determine the extent to which DoD 
has improved its management and oversight of 
contractors supporting deployed forces since 
our 2003 report. GAO reviewed DoD poli-
cies and interviewed military and contractor 
officials both at deployed locations and in the 
United States.

DoD continues to face long-standing prob-
lems that hinder its management and oversight 
of contractors at deployed locations. DoD has 
taken some steps to improve its guidance on 
the use of contractors to support deployed 
forces, addressing some of the problems GAO 
has raised since the mid-1990s. However, 
while the Office of the Secretary of Defense 
is responsible for monitoring and managing 
the implementation of this guidance, it has 
not allocated the organizational resources and 
accountability to focus on issues regarding 

contractor support to deployed forces. Also, 
while DoD’s new guidance is a noteworthy 
step, a number of problems GAO has previ-
ously reported on continue to pose difficulties 
for military personnel in deployed locations. 
For example, DoD continues to have limited 
visibility over contractors because informa-
tion on the number of contractors at deployed 
locations or the services they provide is not 
aggregated by any organization within DoD 
or its components. As a result, senior leaders 
and military commanders cannot develop a 
complete picture of the extent to which they 
rely on contractors to support their operations. 
For example, when Multi-National Force-Iraq 
began to develop a base consolidation plan, 
officials were unable to determine how many 
contractors were deployed to bases in Iraq. 
They therefore ran the risk of over-building or 
under-building the capacity of the consolidated 
bases. DoD continues to not have adequate 
contractor oversight personnel at deployed 
locations, precluding its ability to obtain 
reasonable assurance that contractors are 
meeting contract requirements efficiently and 
effectively at each location where work is being 
performed. While a lack of adequate contract 
oversight personnel is a DoD-wide problem, 
lacking adequate personnel in more demand-
ing contracting environments in deployed 
locations presents unique difficulties. Despite 
facing many of the same difficulties managing 
and overseeing contractors in Iraq that it faced 
in previous military operations, GAO found 
no organization within DoD or its compo-
nents responsible for developing procedures 
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to systematically collect and share its institu-
tional knowledge using contractors to sup-
port deployed forces. As a result, as new units 
deploy to Iraq, they run the risk of repeating 
past mistakes and being unable to build on the 
efficiencies others have developed during past 
operations that involved contractor support. 
Military personnel continue to receive limited 
or no training on the use of contractors as part 
of their pre-deployment training or profes-
sional military education. The lack of training 
hinders the ability of military commanders 
to adequately plan for the use of contractor 
support and inhibits the ability of contract 
oversight personnel to manage and oversee 
contractors in deployed locations. Despite 
DoD’s concurrence with GAO’s previous 
recommendations to improve such training, 
GAO found no standard to ensure information 
about contractor support is incorporated in 
pre-deployment training.

dod civilian personnel: Greater oversight 
and quality Assurance needed to ensure 
force Health protection and surveillance 
for those deployed 
(GAO-06-1085, 9/29/2006)

As the DoD has expanded its involvement 
in overseas military operations, it has grown 
increasingly reliant on its federal civilian work-
force to support contingency operations. The 
Senate Armed Services Committee required 
GAO to examine DoD’s policies concerning 
the health care for DoD civilians who deploy in 
support of contingency operations in Afghani-
stan and Iraq. GAO analyzed more than 3,400 

deployment-related records for deployed 
federal civilians and interviewed department 
officials to determine the extent to which DoD 
has established  and the military services and 
defense agencies have implemented (1) force 
health protection and surveillance policies and 
(2) medical treatment policies and procedures 
for its deployed federal civilians. GAO also 
examined the differences in special pay and 
benefits provided to DoD’s deployed federal 
civilian and military personnel.

ongoing audits
solatia (condolence) payments in iraq
(350895, Initiated August 2006)

This audit addresses these key questions:
(1) To what extent has DoD developed regula-

tions, policies, and procedures to award 
solatia payments in Iraq and Afghanistan, 
and how do these policies compare to simi-
lar payments made by other DoD agencies 
and U.S. government entities? 

(2) What guidance has DoD provided to 
commanders regarding the factors to be 
considered when making decisions to make 
solatia payments? 

(3) How do commanders determine the appro-
priate level of solatia payments? 

(4) To what extent does DoD have information 
regarding the disposition of solatia claims 
in Iraq and Afghanistan?

Restore iraqi oil settlement 
(120596, Initiated November 2006)

The U.S. Army Corps of Engineers and the 
contractor reached final settlement terms 
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for the Restore Iraqi Oil (RIO I) contract in 
December 2005. This audit addresses these key 
questions:
(1) What were DCAA’s audit findings on the 

RIO I contract and how were these findings 
addressed by DoD? 

(2) To what extent did the government pay 
award fees for the RIO contract?

(3) What factors contributed to the settlement 
terms agreed to by DoD and the  
contractor? 

fY 2007 Global War on terrorism costs 
(350947, Initiated November 2006)

GAO has conducted a series of reviews 
examining the DoD’s funding and reported 
obligations for military operations in support 
of GWOT. To assist Congress in its oversight 
role and help it consider future GWOT fund-
ing needs, GAO is continuing this work in FY 
2007. These are the key questions: 
(1) Assess the adequacy of fiscal year 2007 

funding for GWOT against DoD’s reported 
obligations and cost projections. 

(2) Evaluate the impact of changes in DoD’s 
GWOT funding guidance on the military 
services’ regular and supplemental funding 
requests. 

(3) Examine and evaluate the steps DoD has 
taken to improve its cost reporting pro-
cedures and the reliability of its reported 
GWOT obligation data.

Army’s prepositioning program
(350921, Initiated September 2006)

GAO has been asked to assess the Army’s 
mandated report to Congress broadly covering 
these key issues:
(1) What are the operational capabilities of the 

prepositioning program, and are there any 
significant shortfalls? 

(2) Is the level of funding adequate to maintain 
readiness? 

(3) Have any other shortfall or issues reported 
by the Army or GAO been addressed?

iraq energy 
(320383, Initiated November 2005)

Restoration of the oil and power sectors in 
Iraq is central to the development of a stable 
society. This audit aims to address these key 
questions: 
(1) What is the nature and extent of funding 

devoted to oil and electricity sector recon-
struction? 

(2) What are U.S. program goals, and how 
does the U.S. measure progress in achieving 
these goals? 

(3) What factors have affected the implementa-
tion of the U.S. program? 

(4) What challenges have affected the Iraqi 
government’s ability to develop the oil and 
electricity sectors? 
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Accountability, Maintenance, Utilization, 
and strategy (Reset) of oif stay-behind 
equipment 
(350737 Initiated October 2005)

During Operation Iraqi Freedom, vast 
amounts of equipment items were used in-
theater and are being retained for possible use 
by follow-on forces. The Army National Guard 
alone has reportedly left more than $1.5 billion 
worth of its equipment, comprising 80,000 
items. Army prepositioned equipment is also 
still in use. This audit addresses these key ques-
tions: 
(1) To what extent have Army and Marine 

Corps equipping initiatives that have 
concentrated large quantities of equipment 
in the OIF theater resulted in additional 
RESET challenges? 

(2) How have these equipping initiatives 
affected Army and Marine Corps readiness 
for the future? 

(3) To what extent do Army, Marine Corps, 
and DoD near-term and long-term equip-
ment RESET strategies address the conse-
quences of concentrating large quantities of 
equipment in the OIF theater?

securing sensitive sites containing  
High explosives 
(350770, November 2005)

Following the 2003 invasion of Iraq, concerns 
were raised about the security of sensitive 
sites that contained high explosives and other 
lethal materials. For example, the International 
Atomic Energy Agency reported that 350 tons 
of explosives were missing from an Iraqi facil-
ity that was supposedly under U.S. control. 

(1) To what extent does DoD include securing 
sensitive sites containing high explosives 
and other lethal materials in operational 
planning, doctrine, and concepts of opera-
tions?

(2) What assumptions, priorities, and options 
did DoD adopt about the security of such 
sites during the Iraqi invasion and previous 
operations? 

(3) What lessons has DoD learned related to 
these sites, and how can those lessons be 
applied in future operations?

iraqi support capabilities 
(350790, Initiated February 2006)

According to the National Strategy for Victory 
in Iraq, U.S. troop levels in Iraq will decrease 
over time as Iraqis assume more responsibili-
ties for themselves. Critical to this effort is the 
development of an Iraqi Security Force (ISF) 
logistical, command and control, and intelli-
gence capability. This audit addresses these key 
questions: 
(1) What is the status of efforts to develop ISF 

logistical, command and control, and intel-
ligence capabilities? 

(2) How is the U.S. plan(s) synchronized with 
plans for the drawdown of U.S. forces? 

(3) What metrics are in place to measure 
progress?

improving Joint force protection capability 
for deployed Ground forces 
(350794, Initiated February 2006)

U.S. ground forces and their equipment are 
being attacked with nontraditional weapons, 
such as improvised explosive devices. GAO 
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and others have reported on the lack of protec-
tive equipment—body armor and armored 
vehicles—to effectively protect U.S. forces in 
Iraq from this threat. Future operations will 
more than likely include more of these types of 
threats. 

(1) What actions have DoD and the mili-
tary services taken to improve the protection 
of military personnel and equipment during 
military operations? 

(2) To what extent does DoD have a com-
prehensive force-protection strategy to ensure 
that the various programs and initiatives of 
the services and DoD are being coordinated to 
eliminate duplication of efforts and ensure they 
meet joint requirements?

Accountability for equipment  
provided to iraqi forces 
(320411, August 2006)

This audit addresses these key questions: 
(1) What were the requirements for man-

aging and maintaining accountability for 
U.S.-funded equipment provided to the Iraq 
Security Forces (ISF) before October 1, 2005? 

(2) How did MNSTC-I manage and account 
for equipment purchased with U.S. funds for 
the ISF before October 2005? 

(3) What corrective actions have been taken 
since October 1, 2005?

Army and Marine corps Readiness
(350853, Initiated September 2006)

This audit addresses these key questions: 
(1) What is the current readiness status of 

the services, how does this compare with 

recent readiness trends, and what are the 
primary causes of any instances of changes 
in reported readiness? 

(2) What factors affect DoD’s ability to provide 
trained and ready forces for ongoing opera-
tions and other potential contingencies? 

(3) What efforts are DoD and the services 
undertaking to address changes in reported 
readiness, including their reliance on 
reorganization and cross-leveling of ser-
vice members to meet current deployment 
needs?

iraq Ministry capacity 
(320424, Initiated July 2006)

This audit addresses these key questions:
(1) What are the United States and inter-

national community doing to help Iraq 
improve its capacity to govern and build its 
ministries? 

(2) What have the United States and the inter-
national community spent on developing 
Iraq’s ministerial capacity, and what do they 
plan to spend in the future? 

(3) To what extent is the United States coordi-
nating efforts with international organiza-
tions and using lessons from past experi-
ence in its efforts to help develop Iraqi 
national ministries? 

(4) What metrics are being used to assess the 
progress and impact of U.S. and inter-
national efforts to develop capable Iraqi 
ministries? 
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U.s. Military Bases in iraq 
(350911, Initiated August 2006)

DoD has many bases in Iraq. This audit 
addresses these key questions: 
(1) How does DoD define permanent versus 

temporary facilities overseas, and to what 
extent are basing rights governed by formal 
agreements and time frames? 

(2) What indicators exist regarding the 
planned duration of U.S. use of bases in 
Iraq? 

(3) To what extent are master plans being 
developed for individual bases, and what 
assumptions are included in planning and/
or construction efforts related to design 
standards (life expectancy), major planned 
operations and missions, equipment, billet-
ing, and recreation facilities? 

(4) How much has the United States spent to 
construct, operate, and maintain basing 
facilities in Iraq using military construc-
tion and O&M appropriations, and what 
indications of long-term plans exist in this 
regard?

factors Affecting U.s. support for the iraqi 
security forces 
(350948, Initiated December 2006)

This is a follow-on engagement to the Iraqi 
Support Capabilities audit that will explore the 
following: 
(1) How are current plans for the development 

of ISF logistical, command and control, 
and intelligence capabilities synchronized 
with the plan or vision for the future U.S. 
footprint in Iraq? 

(2) What factors (e.g., budgetary, training, 
resources, materiel, etc.) have affected prog-
ress, either with the development of ISF 
support capabilities, or toward the future 
U.S. footprint in Iraq?

insurgents, Militias, and other  
Armed Groups in iraq 
(320437, Initiated August 2006)

(1) What armed groups are currently operating 
in Iraq? 

(2) How have the armed groups’ objectives, 
geographic areas of operation, and coopera-
tion changed over the past year? 

(3) To what extent are these armed groups affil-
iated with Iraqi security forces, government 
ministers, political parties, or supported by 
external parties, such as Iran? 

(4) What plans have the new Iraqi government 
or the U.S. government developed to deal 
with the armed groups? 

efforts to stabilize iraq and Achieve  
conditions to Allow the drawdown of  
U.s. troops 
(320461, Initiated October 2006)

(1) Review and analyze updates to the MNF-I/
U.S. Embassy Baghdad Campaign Plan and 
supporting documents to identify condi-
tions that must be achieved before MNF-I 
can transfer security responsibilities to the 
Iraqi government and security forces. 

(2) Interview and obtain documents from 
DoD, DoS, CIA, USAID, MNF-I, and U.S. 
embassy personnel regarding how they are 
assessing progress toward achieving the 
necessary conditions. 
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(3) Review official U.S. reports to determine 
what progress DoD and civilian U.S. agen-
cies are reporting on meeting the specified 
conditions, as well as the factors that are 
contributing to or inhibiting progress. The 
briefings and reports will be classified.

improvised explosive devices 
(350932, INITIATED November 2006)

In response to the threat that improvised 
explosive devices (IEDs) pose to deployed 
forces, DoD established the Joint IED Defeat 
Organization (JIEDDO) to improve counter 
IED capabilities. Because of concerns over 
JIEDDO’s rapid growth, Congress directed 
GAO to perform a comprehensive review of 
JIEDDO’s efforts. 
(1) Does JIEDDO’s overall management and 

organizational structure—including fund-
ing, personnel, and strategic planning 
processes—effectively support its mission? 

(2) What challenges, if any, affect JIEDDO’s 
ability to effectively and rapidly identify, 
develop, test, and support technology and 
training solutions? 

(3) What is the level of coordination between 
JIEDDO and other DoD and non-DoD 
organizations to leverage existing capabili-
ties and prevent duplication?

department of tHe treasury

Treasury did not start or complete any audits 
relating to Iraq reconstruction and relief since 
the SIGIR October 30, 2006 Quarterly Report. 
As of December 31, 2006, Treasury has no 
auditors in Iraq and has no ongoing audits.

department of CommerCe

During this period, the Department of Com-
merce initiated no new cases and did not close 
any cases involving Iraq reconstruction and 
relief projects. As of December 31, 2006, DoC 
has no auditors in Iraq and has no ongoing 
audits related to Iraq.  
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SIGIR regularly coordinates with other govern-
ment agencies conducting investigations in 
Iraq. For statistics of investigative activities 
from other agencies, see Table K-2. 

Some of the open/ongoing cases are linked 
to the efforts of SIGIR, and include joint inves-
tigative cases with the agencies listed in Table 
K-2.  

The ever-changing investigative landscape, 
and the increase in coordination, has resulted 
in the assignment of personnel to Kuwait, as 
the theatre egress point for business activity 
into Iraq. DCIS has placed two investiga-
tors, and the Major Procurement Fraud Unit 
(MPFU) of the U.S. Army Criminal Investiga-
tion Command (CID) placed four. SIGIR has 
one investigator and two auditors in Kuwait. 
All are coordinating their efforts to ensure that 
cases being worked throughout the region have 
adequate investigative resources to address the 
complex matters underway.

Other significant activities related to these 

agencies are the placement by CID/MPFU of 
a senior investigator at SIGIR’s headquarters 
in Arlington, Virginia, for the sole purpose 
of maintaining and improving coordination 
efforts in matters of mutual concern. This close 
working relationship developed between CID/
MPFU and SIGIR is shown by the increas-
ing number of joint cases. The impact in both 
domestic and international arenas, using these 
investigative teams who are working together, 
has made significant advancements in many 
ongoing and pending investigations. Along 
with all agency partners, this coordination 
effort has brought many of the cases to a logi-
cal prosecutorial position with the Department 
of Justice.

The FBI has committed significant per-
sonnel to assist with this effort and has four 
intelligence analysts slated for assignment at 
the International Contract Corruption Task 
Force (ICCTF) Joint Operations Center (JOC) 
at SIGIR headquarters in Arlington, Virginia.  

otHeR AGencY investiGAtions

Status	of	Investigative	Activities	from	Other	U.S.	Agencies,	as	of	12/31/2006
Agency Investigators	in	Iraq Investigators	in	Kuwait Open/Ongoing	Cases

DCIS 2 2 42

DoS/OIG 0 0 1

FBI 0 0 12

USAID 1  0 12

CID/MFPU 5 2 81

Total 8 4 148

Table K-2
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Along with the resources of more than 400 
FBI offices throughout the United States, the 
follow-up of investigative leads of people and 
corporations who had activities or business 
in Iraq is now being addressed in the United 
States by their Special Agents. In addition, the 
FBI has detailed two agents to SIGIR in  
Baghdad for deployment in early 2007, and 
they will be working directly under the direc-
tion of the SIGIR Special Agent in Charge. 

DoS OIG, USAID, and other federal law 
enforcement agencies continue to offer assis-

tance in pursuit of individuals, companies, and 
corporations who may have criminal or civil 
exposure to potential lawsuits filed on behalf of 
the United States. As the rapid development of 
inter-agency cooperation grows, both domes-
tically and internationally in these investiga-
tions, it is likely that the number of individuals 
or entities held accountable can only increase 
with significant results recorded.  
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This appendix contains a list of completed 
audits, reports, and testimonies on Iraq 
reconstruction activities, as of December 31, 
2006, released by the Special Inspector General 
for Iraq Reconstruction (SIGIR) and these 
agencies:  
• U.S. Army Audit Agency (USAAA)
• Department of Defense Office of Inspector 

General (DoD OIG)
• Department of State Office of Inspector 

General (DoS OIG)

• Government Accountability Office (GAO)
• U.S. Agency for International Development 

Office of Inspector General (USAID OIG)
• Department of Treasury Office of Inspector 

General (Treasury OIG)
  

This appendix does not include the SIGIR 
audits released after December 31, 2006.  For 
the most recent SIGIR audits, see Section 3 of 
this Report.
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L-�  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION
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Appendix L

L-�  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION
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L-8  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION
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Appendix L

L-�0  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION
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L-�2  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION
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L-��  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION
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L-�8  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION
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L-20  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION
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L-22  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION
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Appendix L

L-2�  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION

Al
l	

Co
m

pl
et

ed
	A

ud
it

s	
by

	A
ll

	A
ge

nc
ie

s	
(E

xp
o

rt
ed

	o
n	

1/
11

/2
00

7)
Ag

en
cy

Re
po

rt
	N

um
be

r
D

at
e

Re
po

rt
	T

it
le

O
bj

ec
ti

ve
s

Re
co

m
m

en
da

ti
o

ns
Fi

nd
in

gs

14
6

SI
G

IR
SI

G
IR

-0
5-

01
3

09
/0

9/
20

05
C

o
n

tr
o

ls
 o

ve
r 

Eq
u

ip
m

en
t 

A
cq

u
ir

ed
 b

y 
Se

cu
ri

ty
 

C
o

n
tr

ac
to

rs

01
. T

h
e 

o
b

je
ct

iv
e 

o
f 

th
is

 a
u

d
it

 w
as

 t
o

 
d

et
er

m
in

e 
w

h
et

h
er

 c
o

n
tr

o
ls

 o
ve

r 
eq

u
ip

m
en

t 
ac

q
u

ir
ed

 b
y 

se
cu

ri
ty

 c
o

n
tr

ac
to

rs
 w

er
e 

es
ta

b
lis

h
ed

, i
m

p
le

m
en

te
d

, a
n

d
 a

re
 e

ff
ec

ti
ve

. 
Sp

ec
ifi

ca
lly

, w
e 

p
ro

p
o

se
d

 t
o

 e
xa

m
in

e 
se

le
ct

ed
 

co
n

tr
ac

ts
 t

o
 d

et
er

m
in

e 
w

h
et

h
er

 r
eq

u
ir

em
en

ts
 

fo
r 

th
e 

ac
q

u
is

it
io

n
 o

f 
eq

u
ip

m
en

t 
w

er
e 

va
lid

, 
ad

eq
u

at
el

y 
su

p
p

o
rt

ed
, p

ro
p

er
ly

 a
p

p
ro

ve
d

, 
an

d
 t

h
e 

eq
u

ip
m

en
t 

w
as

 a
cc

o
u

n
te

d
 f

o
r 

an
d

 
sa

fe
g

u
ar

d
ed

.  
D

u
ri

n
g

 t
h

e 
co

u
rs

e 
o

f 
o

u
r 

au
d

it
, 

w
e 

n
ar

ro
w

ed
 t

h
e 

sc
o

p
e 

o
f 

th
e 

au
d

it
 t

o
 f

o
cu

s 
o

n
 p

ro
p

er
ty

 a
cc

o
u

n
ta

b
ili

ty
.

01
. W

e 
d

et
er

m
in

ed
 t

h
at

 t
h

e 
Pr

o
je

ct
 a

n
d

 C
o

n
tr

ac
ti

n
g

 O
ffi

ce
 (

PC
O

) 
h

ad
 e

st
ab

lis
h

ed
 c

o
n

tr
ac

t 
p

ro
ce

d
u

re
s 

re
g

ar
d

in
g

 g
o

ve
rn

m
en

t 
p

ro
p

er
ty

 in
 J

u
ly

 2
00

4.
 

02
. A

d
d

it
io

n
al

ly
, w

e 
d

et
er

m
in

ed
 t

h
at

 t
h

e 
JC

C
-I

/A
 g

o
ve

rn
m

en
t 

p
ro

p
er

ty
 a

d
m

in
is

tr
at

o
r 

re
in

fo
rc

ed
 t

h
e 

n
ee

d
 f

o
r 

th
e 

ap
p

lic
at

io
n

 
o

f 
th

es
e 

p
ro

ce
d

u
re

s 
in

 le
tt

er
s 

to
 c

o
n

tr
ac

ti
n

g
 c

h
ie

fs
 in

 S
ep

te
m

b
er

 
20

04
.

14
7

SI
G

IR
SI

G
IR

-0
5-

01
5

10
/2

5/
20

05
M

an
ag

em
en

t 
o

f 
R

ap
id

 
R

eg
io

n
al

 R
es

p
o

n
se

 P
ro

g
ra

m
 

G
ra

n
ts

 in
 S

o
u

th
-C

en
tr

al
 Ir

aq

01
. T

h
e 

o
ve

ra
ll 

au
d

it
 o

b
je

ct
iv

e 
w

as
 t

o
 

d
et

er
m

in
e 

w
h

et
h

er
 d

is
b

u
rs

in
g

 o
ffi

ce
rs

 in
 

se
le

ct
ed

 lo
ca

ti
o

n
s 

in
 s

o
u

th
er

n
 Ir

aq
 c

o
m

p
lie

d
 

w
it

h
 a

p
p

lic
ab

le
 g

u
id

an
ce

 a
n

d
 p

ro
p

er
ly

 
co

n
tr

o
lle

d
 a

n
d

 a
cc

o
u

n
te

d
 f

o
r 

D
ev

el
o

p
m

en
t 

Fu
n

d
 f

o
r 

Ir
aq

 (
D

FI
) 

ca
sh

 a
ss

et
s 

an
d

 
ex

p
en

d
it

u
re

s.

01
. S

IG
IR

 r
ec

o
m

m
en

d
 t

h
at

 t
h

e 
U

n
it

ed
 

St
at

es
 A

m
b

as
sa

d
o

r 
to

 Ir
aq

 d
et

er
m

in
e 

th
e 

p
ar

ty
 r

es
p

o
n

si
b

le
 f

o
r 

co
lle

ct
in

g
 t

h
e 

o
ve

rp
ai

d
 g

ra
n

t 
am

o
u

n
ts

 a
n

d
 d

ir
ec

t 
th

e 
re

sp
o

n
si

b
le

 in
d

iv
id

u
al

 t
o

 t
ak

e 
ac

ti
o

n
 t

o
 

se
ek

 r
ei

m
b

u
rs

em
en

t 
fo

r 
th

e 
o

ve
rp

ai
d

 g
ra

n
t 

am
o

u
n

ts
. 

(D
u

e 
to

 s
p

ac
e 

co
n

st
ra

in
ts

, s
o

m
e 

in
fo

rm
at

io
n

 
h

as
 b

ee
n

 le
ft

 o
u

t.
 T

o
 v

ie
w

 t
h

e 
co

m
p

le
te

 s
et

, 
p

le
as

e 
ac

ce
ss

 t
h

e 
o

ffi
ci

al
 d

o
cu

m
en

t 
fo

u
n

d
 

o
n

 t
h

e 
D

o
D

 O
IG

 w
eb

si
te

: h
tt

p
://

w
w

w
.d

o
d

ig
.

o
sd

.m
il/

A
u

d
it

/r
ep

o
rt

s/
in

d
ex

.h
tm

l.)

01
. S

IG
IR

 f
o

u
n

d
 t

h
at

 S
o

u
th

-C
en

tr
al

 R
eg

io
n

 p
er

so
n

n
el

, u
n

d
er

 
th

e 
d

ir
ec

ti
o

n
 o

f 
th

e 
C

PA
, d

id
 n

o
t 

ef
fe

ct
iv

el
y 

m
an

ag
e 

74
 g

ra
n

ts
 

aw
ar

d
ed

 t
h

ro
u

g
h

 t
h

e 
R

ap
id

 R
eg

io
n

al
 R

es
p

o
n

se
 P

ro
g

ra
m

 (
R

3P
) 

am
o

u
n

ti
n

g
 t

o
 $

20
.8

 m
ill

io
n

. 
02

. S
IG

IR
 c

o
u

ld
 n

o
t 

d
et

er
m

in
e 

h
o

w
 g

ra
n

t 
re

ci
p

ie
n

ts
 a

ct
u

al
ly

 u
se

d
 

th
e 

ca
sh

 t
h

at
 S

o
u

th
-C

en
tr

al
 R

eg
io

n
 d

is
tr

ib
u

te
d

 t
h

ro
u

g
h

 t
h

e 
R

3P
. 

03
. B

as
ed

 o
n

 t
h

e 
d

o
cu

m
en

ta
ti

o
n

 e
xa

m
in

ed
 d

u
ri

n
g

 t
h

e 
re

vi
ew

, 
SI

G
IR

 c
o

n
cl

u
d

ed
 t

h
at

 t
h

e 
So

u
th

-C
en

tr
al

 R
eg

io
n

 f
ai

le
d

 t
o

 m
an

ag
e 

it
s 

R
3P

 g
ra

n
t 

p
ro

g
ra

m
.

14
8

SI
G

IR
SI

G
IR

-0
5-

01
7

10
/2

5/
20

05
A

w
ar

d
 F

ee
 P

ro
ce

ss
 f

o
r 

C
o

n
tr

ac
to

rs
 In

vo
lv

ed
 In

 Ir
aq

 
R

ec
o

n
st

ru
ct

io
n

01
. T

h
e 

o
b

je
ct

iv
e 

o
f 

th
is

 a
u

d
it

 w
as

 t
o

 
d

et
er

m
in

e 
w

h
et

h
er

 a
w

ar
d

 f
ee

s 
p

ro
vi

d
ed

 t
o

 
co

n
tr

ac
to

rs
 p

er
fo

rm
in

g
 IR

R
F-

fu
n

d
ed

 p
ro

je
ct

s 
ar

e 
ad

eq
u

at
el

y 
re

vi
ew

ed
, p

ro
p

er
ly

 a
p

p
ro

ve
d

, 
su

ffi
ci

en
tl

y 
su

b
st

an
ti

at
ed

, a
n

d
 a

w
ar

d
ed

 
ac

co
rd

in
g

 t
o

 e
st

ab
lis

h
ed

 s
ta

n
d

ar
d

s.

01
. S

IG
IR

 r
ec

o
m

m
en

d
 t

h
at

 t
h

e 
C

o
m

m
an

d
in

g
 

G
en

er
al

, J
o

in
t 

C
o

n
tr

ac
ti

n
g

 C
o

m
m

an
d

 
Ir

aq
/A

fg
h

an
is

ta
n

: E
n

su
re

 t
h

at
 t

h
e 

ap
p

o
in

tm
en

ts
 o

f 
th

e 
m

em
b

er
s 

o
f 

th
e 

A
w

ar
d

 F
ee

 E
va

lu
at

io
n

 B
o

ar
d

, s
p

ec
ifi

ca
lly

 
th

e 
C

h
ai

rp
er

so
n

 o
f 

th
e 

b
o

ar
d

, t
h

e 
b

o
ar

d
 

m
em

b
er

s 
(b

o
th

 v
o

ti
n

g
 a

n
d

 n
o

n
-v

o
ti

n
g

),
 

an
d

 t
h

e 
co

n
tr

ac
t 

p
er

fo
rm

an
ce

 m
o

n
it

o
rs

 a
re

 
d

o
cu

m
en

te
d

. 
(D

u
e 

to
 s

p
ac

e 
co

n
st

ra
in

ts
, s

o
m

e 
in

fo
rm

at
io

n
 

h
as

 b
ee

n
 le

ft
 o

u
t.

 T
o

 v
ie

w
 t

h
e 

co
m

p
le

te
 li

st
, 

p
le

as
e 

ac
ce

ss
 t

h
e 

o
ffi

ci
al

 d
o

cu
m

en
t 

fo
u

n
d

 
o

n
 t

h
e 

SI
G

IR
 w

eb
si

te
: h

tt
p

://
w

w
w

.s
ig

ir.
m

il/
au

d
it

s/
D

ef
au

lt
.a

sp
x.

)

01
. A

ft
er

 r
ev

ie
w

in
g

 t
h

e 
aw

ar
d

 f
ee

 fi
le

s,
 S

IG
IR

 f
o

u
n

d
 t

h
at

 
th

e 
A

w
ar

d
 F

ee
 E

va
lu

at
io

n
 B

o
ar

d
 r

ec
o

m
m

en
d

at
io

n
s 

an
d

 
d

et
er

m
in

at
io

n
s 

o
f 

fe
es

 w
er

e 
n

o
t 

d
o

cu
m

en
te

d
 in

 s
u

ffi
ci

en
t 

d
et

ai
l 

to
 s

h
o

w
 t

h
at

 t
h

e 
in

te
g

ri
ty

 o
f 

th
e 

aw
ar

d
 f

ee
 d

et
er

m
in

at
io

n
 

p
ro

ce
ss

 h
ad

 b
ee

n
 m

ai
n

ta
in

ed
. T

h
u

s,
 t

h
e 

d
o

cu
m

en
ta

ti
o

n
 S

IG
IR

 
re

vi
ew

ed
 in

 c
o

n
tr

ac
t 

fi
le

s 
w

as
 in

su
ffi

ci
en

t 
to

 s
u

b
st

an
ti

at
e 

th
e 

aw
ar

d
 f

ee
s 

th
at

 w
er

e 
ap

p
ro

ve
d

.

14
9

SI
G

IR
SI

G
IR

-0
5-

01
6

10
/2

6/
20

05
M

an
ag

em
en

t 
o

f 
th

e 
C

o
n

tr
ac

ts
 

an
d

 G
ra

n
ts

 U
se

d
 T

o
 C

o
n

st
ru

ct
 

an
d

 O
p

er
at

e 
th

e 
B

ab
yl

o
n

 
Po

lic
e 

A
ca

d
em

y

01
. T

h
e 

o
ve

ra
ll 

au
d

it
 o

b
je

ct
iv

e 
w

as
 t

o
 

d
et

er
m

in
e 

w
h

et
h

er
 d

is
b

u
rs

in
g

 o
ffi

ce
rs

 in
 

se
le

ct
ed

 lo
ca

ti
o

n
s 

in
 s

o
u

th
er

n
 Ir

aq
 c

o
m

p
lie

d
 

w
it

h
 a

p
p

lic
ab

le
 g

u
id

an
ce

 a
n

d
 p

ro
p

er
ly

 
co

n
tr

o
lle

d
 a

n
d

 a
cc

o
u

n
te

d
 f

o
r 

D
FI

 c
as

h
 a

ss
et

s 
an

d
 e

xp
en

d
it

u
re

s.

01
. S

IG
IR

 r
ec

o
m

m
en

d
 t

h
at

 t
h

e 
D

ir
ec

to
r, 

Ir
aq

 
R

ec
o

n
st

ru
ct

io
n

 M
an

ag
em

en
t 

O
ffi

ce
, e

n
su

re
 

th
at

 e
st

ab
lis

h
ed

 p
o

lic
ie

s 
an

d
 p

ro
ce

d
u

re
s 

fo
r 

au
th

o
ri

zi
n

g
, a

w
ar

d
in

g
, a

n
d

 c
o

n
so

lid
at

in
g

 
co

n
tr

ac
ts

 a
n

d
 g

ra
n

ts
 a

re
 e

ff
ec

ti
ve

ly
 

im
p

le
m

en
te

d
 a

n
d

 f
o

llo
w

ed
 a

n
d

 t
h

at
 

co
m

p
le

te
 fi

le
s 

to
 s

u
p

p
o

rt
 t

ra
n

sa
ct

io
n

s 
m

ad
e 

fo
r 

co
n

tr
ac

ts
 a

n
d

 g
ra

n
ts

 a
re

 m
ai

n
ta

in
ed

. 
(D

u
e 

to
 s

p
ac

e 
co

n
st

ra
in

ts
, s

o
m

e 
in

fo
rm

at
io

n
 

h
as

 b
ee

n
 le

ft
 o

u
t.

 T
o

 v
ie

w
 t

h
e 

co
m

p
le

te
 li

st
, 

p
le

as
e 

ac
ce

ss
 t

h
e 

o
ffi

ci
al

 d
o

cu
m

en
t 

fo
u

n
d

 
o

n
 t

h
e 

SI
G

IR
 w

eb
si

te
: h

tt
p

://
w

w
w

.s
ig

ir.
m

il/
au

d
it

s/
D

ef
au

lt
.a

sp
x.

)

01
. S

o
u

th
-C

en
tr

al
 R

eg
io

n
 p

er
so

n
n

el
, u

n
d

er
 t

h
e 

d
ir

ec
ti

o
n

 o
f 

C
PA

, 
d

id
 n

o
t 

co
m

p
ly

 w
it

h
 a

p
p

lic
ab

le
 g

u
id

an
ce

 a
n

d
 d

id
 n

o
t 

p
ro

p
er

ly
 

m
an

ag
e 

ap
p

ro
xi

m
at

el
y 

$7
.3

 m
ill

io
n

 o
f 

R
3P

 f
u

n
d

s.

15
0

SI
G

IR
SI

G
IR

-0
5-

01
9

09
/3

0/
20

05
A

tt
es

ta
ti

o
n

 E
n

g
ag

em
en

t 
R

ep
o

rt
 C

o
n

ce
rn

in
g

 t
h

e 
A

w
ar

d
 o

f 
N

o
n

-C
o

m
p

et
it

iv
e 

C
o

n
tr

ac
t 

D
A

C
A

63
-0

3-
D

-0
00

5 
to

 K
el

lo
g

g
, B

ro
w

n
 a

n
d

 R
o

o
t 

Se
rv

ic
es

, I
n

c.

01
. T

h
e 

o
ve

ra
ll 

o
b

je
ct

iv
es

 o
f 

th
is

 a
tt

es
ta

ti
o

n
 

en
g

ag
em

en
t 

w
er

e 
to

 d
et

er
m

in
e 

w
h

et
h

er
 

ad
eq

u
at

e 
d

o
cu

m
en

ta
ti

o
n

 e
xi

st
ed

 t
h

at
:  

A
 n

o
n

-
co

m
p

et
it

iv
e 

co
n

tr
ac

t 
w

as
 ju

st
ifi

ed
; 

02
. A

 f
ai

r 
an

d
 r

ea
so

n
ab

le
 p

ri
ce

 w
as

 o
b

ta
in

ed
; 

03
. T

h
e 

co
n

tr
ac

ti
n

g
 o

ffi
ci

al
 h

ad
 t

h
e 

au
th

o
ri

ty
 

to
 e

n
te

r 
in

to
 a

 n
o

n
-c

o
m

p
et

it
iv

e 
co

n
tr

ac
t;

 
04

. G
o

o
d

s 
an

d
 s

er
vi

ce
s 

re
ce

iv
ed

 a
n

d
 p

ai
d

 
fo

r 
u

n
d

er
 t

h
e 

co
n

tr
ac

t 
w

er
e 

th
e 

g
o

o
d

s 
an

d
 

se
rv

ic
es

 p
ro

vi
d

ed
 f

o
r 

in
 t

h
e 

co
n

tr
ac

t;
 a

n
d

 
05

. T
h

e 
to

ta
l a

m
o

u
n

t 
o

f 
d

is
b

u
rs

em
en

ts
 u

n
d

er
 

th
e 

co
n

tr
ac

t 
d

id
 n

o
t 

ex
ce

ed
 t

h
e 

to
ta

l c
o

n
tr

ac
t 

am
o

u
n

t.

01
. T

h
e 

n
o

n
-c

o
m

p
et

it
iv

e 
aw

ar
d

 o
f 

co
n

tr
ac

t 
n

u
m

b
er

 D
A

C
A

63
-0

3-
D

-0
00

5 
to

 B
ro

w
n

 a
n

d
 R

o
o

t 
Se

rv
ic

es
, a

 d
iv

is
io

n
 o

f 
K

el
lo

g
g

, B
ro

w
n

 
an

d
 R

o
o

t,
 w

as
 p

ro
p

er
ly

 ju
st

ifi
ed

. 
(D

u
e 

to
 s

p
ac

e 
co

n
st

ra
in

ts
, s

o
m

e 
in

fo
rm

at
io

n
 h

as
 b

ee
n

 le
ft

 o
u

t.
 T

o
 

vi
ew

 t
h

e 
co

m
p

le
te

 li
st

, p
le

as
e 

ac
ce

ss
 t

h
e 

o
ffi

ci
al

 d
o

cu
m

en
t 

fo
u

n
d

 
o

n
 t

h
e 

SI
G

IR
 w

eb
si

te
: h

tt
p

://
w

w
w

.s
ig

ir.
m

il/
au

d
it

s/
D

ef
au

lt
.a

sp
x)



Appendix L

 JAnUARY 30, 2007 i REPORT TO CONGRESS i  L-2�

Al
l	

Co
m

pl
et

ed
	A

ud
it

s	
by

	A
ll

	A
ge

nc
ie

s	
(E

xp
o

rt
ed

	o
n	

1/
11

/2
00

7)
Ag

en
cy

Re
po

rt
	N

um
be

r
D

at
e

Re
po

rt
	T

it
le

O
bj

ec
ti

ve
s

Re
co

m
m

en
da

ti
o

ns
Fi

nd
in

gs

15
1

SI
G

IR
SI

G
IR

-0
4-

00
1

06
/2

5/
20

04
C

o
al

it
io

n
 P

ro
vi

si
o

n
al

 
A

u
th

o
ri

ty
 C

o
o

rd
in

at
io

n
 o

f 
D

o
n

at
ed

 F
u

n
d

s

01
. D

et
er

m
in

e 
w

h
et

h
er

 t
h

e 
C

PA
 p

ro
ce

ss
es

 b
y 

w
h

ic
h

 r
ec

o
n

st
ru

ct
io

n
 p

ri
o

ri
ti

es
 a

re
 e

st
ab

lis
h

ed
 

an
d

 a
p

p
ro

ve
d

 p
ro

vi
d

e 
ad

eq
u

at
e 

tr
an

sp
ar

en
cy

 
an

d
 c

o
o

rd
in

at
io

n
 in

 t
h

e 
al

lo
ca

ti
o

n
 o

f 
d

o
n

at
ed

 
fu

n
d

s 
to

 t
h

e 
re

co
n

st
ru

ct
io

n
 o

f 
Ir

aq
.

01
. S

IG
IR

 r
ec

o
m

m
en

d
s 

th
e 

C
PA

’s
 S

en
io

r 
A

d
vi

so
r 

co
o

rd
in

at
e 

w
it

h
 t

h
e 

M
in

is
tr

y 
o

f 
Pl

an
n

in
g

 a
n

d
 D

ev
el

o
p

m
en

t 
C

o
o

p
er

at
io

n
 

to
 d

o
cu

m
en

t 
p

ro
ce

d
u

re
s 

to
 id

en
ti

fy
 a

n
d

 
tr

ac
k 

p
ro

je
ct

s 
to

 b
e 

fu
n

d
ed

 f
ro

m
 d

o
n

at
ed

 
fu

n
d

s,
 a

cc
o

u
n

t 
fo

r 
d

o
n

at
ed

 e
q

u
ip

m
en

t 
an

d
 

m
at

er
ia

l, 
an

d
 s

u
b

m
it

 q
u

ar
te

rl
y 

u
p

d
at

es
 

o
n

 t
h

e 
p

ro
g

re
ss

 o
f 

p
ro

je
ct

s 
fi

n
an

ce
d

 w
it

h
 

d
o

n
at

ed
 f

u
n

d
s.

 
02

. W
e 

al
so

 r
ec

o
m

m
en

d
 t

h
e 

C
PA

 
Se

n
io

r 
A

d
vi

so
r 

co
o

rd
in

at
e 

w
it

h
 t

h
e 

C
PA

 P
ro

g
ra

m
 M

an
ag

em
en

t 
O

ffi
ce

 t
o

 
d

ev
el

o
p

 a
n

d
 d

o
cu

m
en

t 
a 

M
em

o
ra

n
d

u
m

 
o

f 
U

n
d

er
st

an
d

in
g

 t
h

at
 d

es
cr

ib
es

 h
o

w
 

th
e 

o
ffi

ce
s 

w
ill

 s
h

ar
e 

in
fo

rm
at

io
n

 o
n

 
re

co
n

st
ru

ct
io

n
 p

ro
je

ct
s.

01
. N

o
 p

ro
ce

ss
 d

ev
el

o
p

ed
 f

o
r 

tr
ac

ki
n

g
 o

r 
co

o
rd

in
at

in
g

 
in

te
rn

at
io

n
al

ly
 f

u
n

d
ed

 p
ro

je
ct

s 
w

/o
th

er
 C

PA
 r

ec
o

n
st

ru
ct

io
n

 
ef

fo
rt

s.
 

02
. T

h
er

e 
w

as
 li

tt
le

 g
u

id
an

ce
 p

ro
vi

d
ed

 t
o

 t
h

e 
Ir

aq
i m

in
is

tr
ie

s 
o

n
 

m
ai

n
ta

in
in

g
 a

d
eq

u
at

e 
su

p
p

o
rt

in
g

 d
o

cu
m

en
ta

ti
o

n
 t

h
at

 d
es

cr
ib

es
 

th
e 

re
co

n
st

ru
ct

io
n

 e
ff

o
rt

s 
to

 b
e 

fu
n

d
ed

 f
ro

m
 d

o
n

at
ed

 f
u

n
d

s.

15
2

SI
G

IR
SI

G
IR

-0
4-

00
2

06
/2

5/
20

04
M

an
ag

em
en

t 
o

f 
Pe

rs
o

n
n

el
 

A
ss

ig
n

ed
 t

o
 t

h
e 

C
o

al
it

io
n

 
Pr

o
vi

si
o

n
al

 A
u

th
o

ri
ty

 in
 

B
ag

h
d

ad
, I

ra
q

01
. D

et
er

m
in

e 
w

h
et

h
er

 C
PA

 h
ad

 c
o

n
tr

o
l 

o
ve

r 
an

d
 in

si
g

h
t 

in
to

 t
h

e 
n

u
m

b
er

 o
f 

ci
vi

lia
n

s 
as

si
g

n
ed

 t
o

 C
PA

 in
 B

ag
h

d
ad

, i
n

cl
u

d
in

g
 b

o
th

 
U

.S
. g

o
ve

rn
m

en
t 

an
d

 c
o

n
tr

ac
to

r 
p

er
so

n
n

el
 

an
d

 w
h

et
h

er
 t

h
er

e 
w

er
e 

le
ss

o
n

s 
to

 b
e 

le
ar

n
ed

 
fr

o
m

 C
PA

’s
 m

an
ag

em
en

t 
o

f 
ci

vi
lia

n
 p

er
so

n
n

el
 

in
 a

 p
o

st
-w

ar
 c

o
al

it
io

n
 e

n
vi

ro
n

m
en

t.

01
. C

PA
/H

R
M

-F
o

rw
ar

d
 d

id
 n

o
t 

h
av

e 
ac

cu
ra

te
 a

cc
o

u
n

t 
o

f 
ci

vi
lia

n
 

p
er

so
n

n
el

 a
ss

ig
n

ed
 t

o
 it

s 
o

p
er

at
io

n
s.

 
02

. F
ac

to
rs

 in
h

ib
it

in
g

 a
cc

u
ra

te
 in

fo
rm

at
io

n
:  

a.
 e

xi
st

en
ce

 o
f 

m
u

lt
ip

le
 e

n
tr

y 
PO

E 
in

to
 C

PA
 B

ag
h

d
ad

,  
b

. f
ai

lu
re

 o
f 

o
rg

an
iz

at
io

n
s 

w
it

h
in

 C
PA

 t
o

 f
o

llo
w

 p
u

b
lis

h
ed

 p
ro

ce
d

u
re

s 
re

g
ar

d
in

g
 in

/o
u

t-
p

ro
ce

ss
in

g
 , 

c.
 s

h
o

rt
-t

er
m

 n
at

u
re

 o
f 

as
si

g
n

m
en

ts
, d

. a
b

se
n

ce
 o

f 
in

te
rl

in
ke

d
 c

iv
ili

an
 p

er
so

n
n

el
 d

at
ab

as
e.

15
3

SI
G

IR
SI

G
IR

-0
4-

00
3

06
/2

5/
20

04
Fe

d
er

al
 D

ep
lo

ym
en

t 
C

en
te

r 
Fo

rw
ar

d
 O

p
er

at
io

n
s 

at
 t

h
e 

K
u

w
ai

t 
H

ilt
o

n

01
. D

et
er

m
in

e 
w

h
et

h
er

 t
h

e 
C

PA
 e

ffi
ci

en
tl

y 
an

d
 e

ff
ec

ti
ve

ly
 o

p
er

at
ed

 F
D

C
-F

o
rw

ar
d

.  
Sp

ec
ifi

ca
lly

, o
b

je
ct

iv
es

 w
er

e 
to

: d
et

er
m

in
e 

w
h

et
h

er
 F

D
C

-F
o

rw
ar

d
 m

et
 t

h
e 

p
u

rp
o

se
 f

o
r 

w
h

ic
h

 it
 w

as
 e

st
ab

lis
h

ed
 b

y 
D

ep
ar

tm
en

t 
o

f 
A

rm
y 

Ex
ec

u
ti

o
n

 O
rd

er
. 

02
. E

st
ab

lis
h

 p
o

lic
y 

to
 li

m
it

 t
h

e 
u

se
 o

f 
FD

C
-

Fo
rw

ar
d

 f
ac

ili
ty

 t
o

 a
u

th
o

ri
ze

d
 p

er
so

n
n

el
.

01
. S

IG
IR

 r
ec

o
m

m
en

d
s 

th
at

 t
h

e 
C

PA
 D

ep
u

ty
 

C
h

ie
f 

o
f 

St
af

f 
R

eq
u

ir
e 

th
e 

A
d

m
in

is
tr

at
io

n
 

C
o

n
tr

ac
t 

O
ffi

ce
r 

(A
C

O
) 

to
 c

o
n

d
u

ct
 a

 d
et

ai
le

d
 

re
vi

ew
 o

f 
co

n
tr

ac
to

r 
co

st
 r

ep
o

rt
s.

 
(D

u
e 

to
 s

p
ac

e 
co

n
st

ra
in

ts
, s

o
m

e 
in

fo
rm

at
io

n
 

h
as

 b
ee

n
 le

ft
 o

u
t.

 T
o

 v
ie

w
 t

h
e 

co
m

p
le

te
 li

st
, 

p
le

as
e 

ac
ce

ss
 t

h
e 

o
ffi

ci
al

 d
o

cu
m

en
t 

fo
u

n
d

 
o

n
 t

h
e 

SI
G

IR
 w

eb
si

te
: h

tt
p

://
w

w
w

.s
ig

ir.
m

il/
au

d
it

s/
D

ef
au

lt
.a

sp
x)

01
. F

D
C

-F
o

rw
ar

d
 m

et
 p

u
rp

o
se

 e
st

ab
lis

h
ed

 b
y 

D
A

EO
. 

02
. N

o
 C

PA
 p

o
lic

y 
ex

is
te

d
 f

o
r 

u
sa

g
e 

le
ad

in
g

 t
o

 in
ef

fi
ci

en
t 

u
se

 o
f 

C
PA

 r
es

o
u

rc
es

. S
p

ec
ifi

ca
lly

, C
PA

 f
ai

le
d

 t
o

: a
. P

ro
vi

d
e 

ad
eq

u
at

e 
o

ve
rs

ig
h

t 
o

f 
o

p
er

at
io

n
s 

to
 e

n
su

re
 c

o
st

 li
m

it
ed

 t
o

 a
u

th
o

ri
ze

d
 

u
se

rs
. b

. e
st

ab
lis

h
ed

 d
efi

n
ed

 p
o

lic
y 

id
en

ti
fy

in
g

 p
er

so
n

s 
el

ig
ib

le
 t

o
 

u
se

 F
D

C
 f

ac
ili

ti
es

.

15
4

SI
G

IR
SI

G
IR

-0
4-

00
6

07
/2

1/
20

04
C

o
rp

o
ra

te
 G

o
ve

rn
an

ce
 f

o
r 

C
o

n
tr

ac
to

rs
 P

er
fo

rm
in

g
 Ir

aq
 

R
ec

o
n

st
ru

ct
io

n
 E

ff
o

rt
s

01
. D

et
er

m
in

e 
ad

eq
u

ac
y 

an
d

 e
ff

ec
ti

ve
n

es
s 

o
f 

co
rp

o
ra

te
 s

el
f-

g
o

ve
rn

an
ce

 p
ro

g
ra

m
s 

o
f 

co
n

tr
ac

to
rs

 a
w

ar
d

ed
 c

o
n

tr
ac

ts
 o

n
 t

as
k 

o
rd

er
s 

fu
n

d
ed

 b
y 

th
e 

“E
m

er
g

en
cy

 S
u

p
p

le
m

en
ta

l 
A

p
p

ro
p

ri
at

io
n

s 
A

ct
 f

o
r 

th
e 

D
ef

en
se

 a
n

d
 

R
ec

o
n

st
ru

ct
io

n
 o

f 
Ir

aq
”.

01
. R

ev
ie

w
 o

f 
fi

ve
 m

aj
o

r 
co

n
tr

ac
ts

 r
ev

ea
ls

 t
h

at
 v

ia
b

le
 p

ro
g

ra
m

s 
ex

is
t 

at
 e

ac
h

 o
f 

th
o

se
 c

o
n

tr
ac

to
rs

.

15
5

SI
G

IR
SI

G
IR

-0
4-

00
5

07
/2

3/
20

04
A

w
ar

d
 o

f 
Se

ct
o

r 
D

es
ig

n
-B

u
ild

 
C

o
n

st
ru

ct
io

n
 C

o
n

tr
ac

ts
01

. E
va

lu
at

e 
p

ro
ce

d
u

re
s 

u
se

d
 w

h
en

 a
w

ar
d

in
g

 
se

ct
o

r 
co

n
tr

ac
ts

. S
p

ec
ifi

ca
lly

, e
va

lu
at

ed
 

w
h

et
h

er
 c

o
m

p
et

it
iv

e 
p

ro
ce

d
u

re
s 

u
se

d
 t

o
 

aw
ar

d
 c

o
n

tr
ac

ts
 t

o
 r

eb
u

ild
 Ir

aq
i i

n
fr

as
tr

u
ct

u
re

.

01
. E

xc
ep

t 
th

at
 c

o
m

p
et

it
io

n
 g

en
er

al
ly

 li
m

it
ed

 t
o

 d
es

ig
n

at
ed

 
co

u
n

tr
ie

s,
 D

o
D

 C
o

m
p

o
n

en
ts

 u
se

d
 c

o
m

p
et

it
iv

e 
p

ro
ce

d
u

re
s 

re
q

u
ir

ed
 b

y 
FA

R
 t

o
 a

w
ar

d
 D

es
ig

n
-B

u
ild

 c
o

n
tr

ac
ts

 f
o

r 
ea

ch
 s

ec
to

r.

15
6

SI
G

IR
SI

G
IR

-0
4-

00
7

07
/2

6/
20

04
O

il 
fo

r 
Fo

o
d

 C
as

h
 C

o
n

tr
o

ls
 

fo
r 

th
e 

O
ffi

ce
 o

f 
Pr

o
je

ct
 

C
o

o
rd

in
at

io
n

 in
 E

rb
il,

 Ir
aq

01
. D

et
er

m
in

e 
if

 C
PA

 e
st

ab
lis

h
ed

 a
n

d
 

im
p

le
m

en
te

d
 a

p
p

ro
p

ri
at

e 
p

o
lic

ie
s 

an
d

 
p

ro
ce

d
u

re
s 

fo
r 

ac
co

u
n

ti
n

g
, c

o
n

tr
o

lli
n

g
, a

n
d

 
m

o
n

it
o

ri
n

g
 t

h
e 

tr
an

sf
er

 o
f 

$1
.5

B
 in

 c
as

h
 t

o
 

th
e 

K
u

rd
is

h
 R

eg
io

n
al

 G
o

ve
rn

m
en

t 
as

 p
ar

t 
o

f 
O

FF
 p

ro
g

ra
m

.

01
. S

IG
IR

 r
ec

o
m

m
en

d
s 

th
at

 t
h

e 
D

ep
u

ty
 

G
en

er
al

 o
f 

th
e 

O
ffi

ce
 o

f 
Pr

o
je

ct
 

C
o

o
rd

in
at

io
n

 o
b

ta
in

, r
ev

ie
w

, v
al

id
at

e,
 a

n
d

 
ap

p
ro

ve
 c

as
h

 t
ra

n
sf

er
 p

ro
ce

d
u

re
s 

fo
r 

th
e 

u
se

 o
f 

lo
ca

l f
o

re
ig

n
-n

at
io

n
al

 c
o

u
ri

er
s 

b
ef

o
re

 
co

n
tr

ac
ti

n
g

 f
o

r 
th

o
se

 t
yp

es
 o

f 
se

rv
ic

es
.

01
. C

PA
 d

id
 e

st
ab

lis
h

 a
n

d
 im

p
le

m
en

t 
ap

p
ro

p
ri

at
e 

p
o

lic
ie

s 
an

d
 

p
ro

ce
d

u
re

s 
fo

r 
ac

co
u

n
ti

n
g

, c
o

n
tr

o
lli

n
g

, a
n

d
 m

o
n

it
o

ri
n

g
 t

ra
n

sf
er

 
o

f 
ca

sh
 t

o
 t

h
e 

K
u

rd
is

h
 g

o
ve

rn
m

en
t.

 
02

. H
o

w
ev

er
, C

PA
 d

id
 n

o
t 

o
b

ta
in

, v
al

id
at

e,
 r

ev
ie

w
, a

n
d

 a
p

p
ro

ve
 

ca
sh

 t
ra

n
sf

er
 p

ro
ce

d
u

re
s 

fo
r 

u
si

n
g

 f
o

re
ig

n
-n

at
io

n
al

 c
o

u
ri

er
s 

to
 

tr
an

sf
er

 c
as

h
 w

it
h

in
 E

rb
il.

15
7

SI
G

IR
SI

G
IR

-0
4-

01
1

07
/2

6/
20

04
A

u
d

it
 o

f 
th

e 
A

cc
o

u
n

ta
b

ili
ty

 
an

d
 C

o
n

tr
o

l o
f 

M
at

er
ie

l A
ss

et
s 

o
f 

th
e 

C
o

al
it

io
n

 P
ro

vi
si

o
n

al
 

A
u

th
o

ri
ty

 in
 B

ag
h

d
ad

01
. E

va
lu

at
e 

th
e 

ef
fe

ct
iv

en
es

s 
o

f 
p

o
lic

ie
s,

 
p

ro
ce

d
u

re
s,

 a
n

d
 p

ro
p

er
ty

 a
cc

o
u

n
ta

b
ili

ty
 

m
ea

su
re

s 
u

se
d

 t
o

 a
cc

o
u

n
t 

fo
r 

an
d

 c
o

n
tr

o
l 

m
at

er
ia

l a
t 

C
PA

 b
ra

n
ch

 o
ffi

ce
s,

 h
ea

d
q

u
ar

te
rs

, 
an

d
 w

ar
eh

o
u

se
 lo

ca
ti

o
n

s.

01
. S

IG
IR

 r
ec

o
m

m
en

d
s 

th
e 

C
o

m
m

an
d

er
, 

D
ef

en
se

 C
o

n
tr

ac
t 

M
an

ag
em

en
t 

A
g

en
cy

, 
Ir

aq
 e

n
su

re
 a

n
 a

cc
u

ra
te

 p
ro

p
er

ty
 c

o
n

tr
o

l 
sy

st
em

 a
n

al
ys

is
 is

 p
er

fo
rm

ed
 a

ft
er

 o
n

g
o

in
g

 
co

rr
ec

ti
ve

 a
ct

io
n

s 
ar

e 
co

m
p

le
te

d
. 

02
. S

IG
IR

 r
ec

o
m

m
en

d
s 

th
e 

C
o

m
m

an
d

er
, 

D
ef

en
se

 C
o

n
tr

ac
t 

M
an

ag
em

en
t 

A
g

en
cy

, 
Ir

aq
 c

o
n

d
u

ct
 a

 t
h

o
ro

u
g

h
 r

ev
ie

w
 o

f 
C

o
al

it
io

n
 

Pr
o

vi
si

o
n

al
 A

u
th

o
ri

ty
 p

ro
p

er
ty

 in
 B

ag
h

d
ad

, 
Ir

aq
 t

o
 lo

ca
te

 t
h

e 
m

is
si

n
g

 p
ro

p
er

ty
.  

U
p

o
n

 
co

m
p

le
ti

o
n

 o
f 

th
e 

re
vi

ew
, t

h
e 

D
ef

en
se

 
C

o
n

tr
ac

t 
M

an
ag

em
en

t 
A

g
en

cy
 s

h
o

u
ld

 s
ee

k 
to

 r
ec

o
ve

r 
th

e 
co

st
 o

f 
m

is
si

n
g

 e
q

u
ip

m
en

t 
fr

o
m

 t
h

e 
re

sp
o

n
si

b
le

 p
er

so
n

n
el

.  
Fu

rt
h

er
, 

th
e 

D
ef

en
se

 C
o

n
tr

ac
t 

M
an

ag
em

en
t 

A
g

en
cy

 
sh

o
u

ld
 in

it
ia

te
 a

p
p

ro
p

ri
at

e 
re

co
ve

ry
 a

ct
io

n
s 

fr
o

m
 K

el
lo

g
g

 B
ro

w
n

 &
 R

o
o

t,
 if

 it
 f

ai
le

d
 t

o
 

fu
lfi

ll 
it

s 
co

n
tr

ac
tu

al
 o

b
lig

at
io

n
s.

01
. I

n
ad

eq
u

at
e 

/ m
is

si
n

g
 p

ro
p

er
ty

 a
cc

o
u

n
ti

n
g

 p
ro

ce
d

u
re

s 
in

 
p

la
ce

.  
Sp

ec
ifi

ca
lly

, K
B

R
 c

o
u

ld
 n

o
t 

ac
co

u
n

t 
fo

r 
34

%
 o

f 
p

ro
p

er
ty

 
it

em
s 

su
rv

ey
ed

. 
02

. K
B

R
 d

id
 n

o
t 

ef
fe

ct
iv

el
y 

m
an

ag
e 

g
o

ve
rn

m
en

t 
p

ro
p

er
ty

 a
s 

it
 

d
id

 n
o

t 
p

ro
p

er
ly

 c
o

n
tr

o
l C

PA
 p

ro
p

er
ty

 it
em

s 
an

d
 it

s 
p

ro
p

er
ty

 
re

co
rd

s 
w

er
e 

n
o

t 
su

ffi
ci

en
tl

y 
ac

cu
ra

te
 o

r 
av

ai
la

b
le

 t
o

 a
cc

o
u

n
t 

fo
r 

C
PA

 e
q

u
ip

m
en

t 
it

em
s.

 
03

. P
ro

je
ct

 t
h

at
 p

ro
p

er
ty

 v
al

u
ed

 a
t 

m
o

re
 t

h
an

 $
18

.6
M

 w
as

 n
o

t 
ac

cu
ra

te
ly

 a
cc

o
u

n
te

d
 f

o
r.



Appendix L

L-2�  i SPECIAL INSPECTOR GENERAL FOR IRAQ RECONSTRUCTION
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deBARMents And sUspensions

Since December 2005, SIGIR has worked 
closely with the Department of Justice, Army 
Criminal Investigative Command, Defense 
Criminal Investigative Service, and the Army 
Legal Service Agency’s Procurement Fraud 
Branch to suspend and debar contractors for 
fraud or corruption within the Army, includ-
ing those involving Iraq reconstruction or 
Army support contracts in Iraq. These cases 
arise as the result of criminal indictments filed 
in federal district courts and allegations of 
contractor irresponsibility requiring fact-based 
examination by the Army’s Suspension and 
Debarment Official. 

In June 2003, the Department of Defense 
designated the Department of the Army as the 
executive agent for contracting support to the 
CPA. As a result, the Army’s Suspension and 
Debarment Program leads the effort to ensure 
the integrity of contractors performing these 
contracts. The goal of this program is to ensure 

that these contracts are awarded to, and per-
formed by, contractors who are honest, ethical, 
and have the ability to successfully perform 
this important work. The Procurement Fraud 
Branch has also taken a leading role within the 
Army and at joint contracting organizations to 
train contracting officers to aid in the preven-
tion and early detection of contractor fraud in 
Iraq reconstruction and support contracts.

To date, the Procurement Fraud Branch 
has suspended 14 individuals and companies, 
based on allegations of fraud and misconduct 
connected to Iraq reconstruction. Included 
in this list are five individuals involved in 
the Bloom/Stein conspiracy and Mr. Faheem 
Salam. In addition, 12 individuals and com-
panies have been proposed for debarment to 
the Army Suspension and Debarment Official, 
resulting in 8 debarments. For information on 
specific debarments and suspensions, see Table 
M-1.
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This section contains all of the abbreviations and acronyms found in the SIGIR Quarterly Report 
to the Congress.

AcRonYMs And definitions

Acronyms Definitions

ABOT  Al Basrah Oil Terminal

ACWG  Anti-corruption Working Group

AFCEE  Air Force Center for Engineering Excellence

ARABOSAI  Arab Organisation of Supreme Audit Institutions

ARDI  Agriculture Reconstruction and Development Program for Iraq

Bechtel  Bechtel National, Inc. 

BIA  Basrah International Airport

BIAP  Baghdad International Airport

BPC  Baghdad Police College

BPD  Barrels Per Day 

BSA  Board of Supreme Audit

CAG  Community Action Group

CAP  Community Action Program

CBI  Central Bank of Iraq 

CBTC  Communications-Based Train Control

CCCI  Central Criminal Court of Iraq

CDP  Capacity Development Program 

CERP  Commander’s Emergency Response Program

CFN  Consolidated Fiber Network

CID  U.S. Army Criminal Investigation Command

CMC  Communications and Media Commission 

Compact  International Compact for Iraq 

COR  Contracting Officer Representative

Corporate Bank  Corporate Bank Financial Services 

CPA  Coalition Provisional Authority

CPI  Commission on Public Integrity

CRRPD  Commission for Resolution of Real Property Disputes

CSRC  Civil Society Resource Center 

CTC  Cost-to-complete

DAD Donor Assistance Database

DBE  Department of Border Enforcement

DCAA  Defense Contract Audit Agency 
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Acronyms Definitions

DCIS  Defense Criminal Investigative Service

DCMA Defense Contract Management Agency

DFI  Development Fund for Iraq 

DFID  Department for International Development (United Kingdom)

DoD  Department of Defense

DoD OIG  Department of Defense Office of Inspector General

DoE  Department of Energy

DoJ  Department of Justice

DoS  Department of State 

DoS OIG  Department of State Office of Inspector General

DynCorp DynCorp International, LLC

EAC Estimate at Completion

EC  European Commission

EG  Economic Governance (USAID)

EPC  Engineering, Procurement, and Construction

ESF  Economic Support Fund

FBI  Federal Bureau of Investigation

FMIS  Financial Management Information System

FOB Forward Operating Base 

FPS  Facilities Protection Service 

FY Fiscal Year

GAO  Government Accountability Office

GOI Government of Iraq

GOSP  Gas-oil separation plant

GRC  USACE Gulf Region Central

GRD  Gulf Region Division

GRD-PCO  Gulf Region Division – Project and Contracting Office 

GRS Gulf Region Division South District (USACE)

GW  Gigawatt

IAER  Iraq Agriculture Extension Revitalization Project

IAMB International Advisory and Monitoring Board

IAPG  Investment and Action Plan for Growth 

IAWG  Iraq Accountability Working Group

ICBG  Iraq Company for Bank Guarantees

ICCTF  International Contract Corruption Task Force

ICRC  International Committee of the Red Cross 

ICSP  Iraq Civil Society Program

IDB  Islamic Development Bank

IDP Internally Displaced Persons

IG  Inspector General 

IMF  International Monetary Fund

IMMDF  Iraq Middle Market Development Fund
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Acronyms Definitions

INL  Bureau of International Narcotics and Law Enforcement Affairs

IOM  International Organization for Migration 

IPC  International Plumbing Code 

IRC  International Red Crescent 

IREX  International Research and Exchange Board

IRFFI  International Reconstruction Fund Facility for Iraq 

IRI  International Republican Institute

IRMO  Iraq Reconstruction Management Office 

IRRF  Iraq Relief and Reconstruction Fund

ISF  Iraqi Security Forces

ISFF  Iraq Security Forces Fund

ISRB Iraqi Strategic Review Board

ITF  Iraq Trust Fund

ITP  Iraq-Turkey Pipeline

JASG- C  Joint Area Support Group-Central

JCC-I/A  Joint Contracting Command-Iraq/Afghanistan

JOC  Joint Operations Center

KRG  Kurdistan Regional Government

kV  Kilovolt

LOGCAP Logistics Civilian Augmentation Program

LPG Liquefied Petroleum Gas

MBPD Million Barrels Per Day

MCT  Ministerial Coordination Team (also IRMO MCT)

MFI  Microfinance Institution

MNC-I  Multi-National Corps-Iraq

MNF-I  Multi-National Force-Iraq

MNSTC-I  Multi-National Security Transition Command-Iraq

MOU  Memorandum of Understanding

MPFU Major Procurement Fraud Unit

MSCFD  Million Standard Cubic Feet Per Day

MW  Megawatt

MWh  Megawatt Hours

NCDP National Capacity Development Program

NCR  Nonconformance Report

NCT  National Coordination Team 

NDI  National Democratic Institute

NEA Bureau of Near Eastern Affairs 

NGA  National Geospatial-Intelligence Agency

NGO  Non-governmental Organization

NRDP National Reconciliation and Dialogue Project

NRRRF Natural Resources Risk Remediation Fund

O&M  Operations and Maintenance 
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OIG  Office of Inspector General

OMS  Operations, Maintenance, and Sustainment

P.L. Public Law

P.L. 108-106  National Defense Authorization Act for FY 2004

P.L. 109-234  FY 2006 Emergency Supplemental Appropriations 

P.L. 109-440  Iraq Reconstruction Accountability Act of 2006

PAR  Project Assessment Report

Parsons  Parsons Delaware, Inc. 

PCO  Project and Contracting Office

PDS  Public Distribution System

PHC  Primary Healthcare Center

PMP  Performance Monitoring Plan 

PRDC  Provincial Reconstruction Development Committee

PRT  Provincial Reconstruction Team

PTT  Police Transition Team

QA  Quality Assurance

QAR  Quality Assurance Representative

QC  Quality Control

QM  Quality Management

RFP  Request for Proposal

RRT  Regional Reconstruction Team 

SBA  Stand-By Arrangement (IMF)

SCADA  Supervisory Control and Data Acquisition 

SIB  Strategic Infrastructure Battalion

SIGIR  Special Inspector General for Iraq Reconstruction 

SIMI Support for Independent Media in Iraq 

SIRIS  SIGIR Iraq Reconstruction Information System

SOW  Statement of Work

SSN  Social Safety Net 

TO  Task Order

TPD  Tons per Day

TRA  Transition Readiness Assessment

Treasury U.S. Department of Treasury

UK  United Kingdom

UN  United Nations

UNAMI  United Nations Assistance Mission for Iraq

UNDG  United Nations Development Group

UNDG ITF  United Nations Development Group Iraq Trust Fund

UNDP  United Nations Development Program

UNHCR  United Nations High Commissioner for Refugees

UNICEF  United Nations International Children’s Emergency Fund

USAAA  U.S. Army Audit Agency
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Acronyms Definitions

USACE  United States Army Corps of Engineers

USAID  United States Agency for International Development

USAID OIG  United States Agency for International Development Office of Inspector General

USDA  United States Department of Agriculture

USIP  United States Institute of Peace

WB  World Bank

WB ITF World Bank Iraq Trust Fund

WBBN  Wireless Broadband Network

WSIS  Water Sector Institutional Strengthening Program

WSSP  Water Sector Sustainment Program 

WTO  World Trade Organization
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